
California Transportation Commission
October 8, 2014 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

68 2.8b.(1) Contract Award (Prop 1B LBSRA) 1 33C0030 ALA Oakland 12 months 12 months 12 months Bids high, repackage and rebid
2 33C0128 ALA Fremont 5 months 5 months 5 months Hire contract manager, review and rebid

69 2.8b.(2) Contract Award (STIP Locally-Admin) 1 10-0020C TUO Tuolumne County 3 months 3 months 3 months Low bidder disqualified, repackage and rebid

70 2.8b.(3) Contract Award (State-Admin On-System) 1 05-0226F SLO-46 Caltrans-STIP 6 months 6 months 6 months Bids 27% over, time for supplemental approval

71 2.8b.(4) POST-FACT 1 07-4541 LA Long Beach
Request to Re-Evaluate Previous Denial Original Request was for: 20 months Neutral Deny No unforeseen reason, Commission denied
of Request for an Extension to the Period
of Contract Award (STIP Locally-Admin) POST FACT Request is for: 12 months Consider Deny Contract award delay not unforeseen

72 2.8c. Project Completion (STIP- Transit) 1 09-2551 INY ESTA 3 months 3 months 3 months Parts shortage delayed vehicle production

73 2.8d. Project Reimbursement (STIP- Transit) 1 07-4024 LA SCRRA 18 months 18 months 18 months Time to Mediate Claim for Additional Overhead
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