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  Background 
 
 Purpose and Need 

 Improves Safety, Interregional Traffic & Reduces Delays 
 

 Project Description 
 Funded Phase 1 – Two Lane Bypass 
 5.9 Mile Facility 

 

 Construction Status 
 55% Work Complete 
 New Completion Date December 2017 
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  Reasons For Cost Increase 
 

 Environmental Regulations 
 Borrow Operations 
 Concurrent Mitigation Project Construction 
 Northern Interchange Redesign 
 Storm Water Quality Issues 
 Opposition To The Project (COZEEP) 
 Other Construction Issues 
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50% Probable Cost of Risks = $64.7 million 

Managing Risk Through Level 3 Risk Management Plan 



5 Southern Interchange – November 2014 
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Southern Interchange – Bridge Abutments/Creek Realignment 
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Floodway  Viaduct 
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Northern Interchange - November 2014 


	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8

