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 GENERAL BUSINESS 
1 Roll Call 1.1 Carl Guardino I C 
 General Business 
2 Approval of Minutes for December 10, 2014 1.2 Carl Guardino A C 
3 Executive Director’s Report 1.3 Will Kempton A C 
4 Commission Reports 1.4 Carl Guardino A C 
5 Commissioners’ Meetings for Compensation 1.5 Carl Guardino A C 
6 Election of Commission Chair and Vice-Chair 1.12 Carl Guardino A C 
 CALIFORNIA STATE TRANSPORTATION AGENCY REPORT 
7 Report by Agency Secretary and/or Undersecretary 1.6 Brian Kelly I T 
 CALTRANS REPORT 
8 Report by Caltrans’ Director and/or Chief Deputy Director 1.7 Malcolm Dougherty I D 
 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
9 Report by FHWA California Division Administrator 1.11 Vincent Mammano I F 
 LOCAL REPORTS 

10 Report by Regional Agencies Moderator 1.8 Renee De Vere-Oki I R 
11 Report by Rural Counties Task Force Chair 1.9 Jerry Barton I R 
12 Report by Self-Help Counties Coalition Chair 1.10 Keith Dunn I R 
 POLICY MATTERS 

13 State and Federal Legislative Matters 4.1 Carrie Pourvahidi A C 
14 Road Charge Technical Advisory Committee and Pilot Program 

Update 
4.11 Laura Pennebaker A C 

15 Budget and Allocation Capacity Update 4.2 Laurel Janssen 
Steven Keck 

I D 

16 2016 STIP Fund Estimate Overview and Schedule Adoption 
 

4.3 Laurel Janssen 
Steven Keck 

A D 

17 Draft 2015 Active Transportation Program Fund Estimate 4.4 Laurel Janssen 
Steven Keck 

I D 

18 Draft 2015 Active Transportation Program Guidelines 4.6 Laurel Janssen I C 
19 Caltrans’ Transportation Asset Management Plan 4.5 Stephen Maller 

Kome Ajise 
I D 

20 Proposed 2015 Ten-Year State Highway Operations and Protection 
Plan (SHOPP)  

4.16 Stephen Maller 
Bruce DeTerra 

I D 

21 Commission Comments on the Interregional Transportation 
Strategic Plan  

4.13 Carrie Pourvahidi A C 

22 CalSTA Cap and Trade Draft Transit and Intercity Rail Capital 
Program Guidelines 

4.18 Juan Guzman 
Mitchell Weiss 
Chad Edison 

I T 

23 Results of the 2014 Statewide Local Streets and Roads Needs 
Assessment.  

4.10 Carrie Pourvahidi 
Margot Yapp 

I C 

24 Briefing on the Health in All Policies (HiAP) Task Force 4.12 Carrie Pourvahidi 
Julia Caplan 

I R 

 INFORMATION CALENDAR 
25 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $2,175,000 for four 

projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f.(3)):   $7,793,000 for six 

projects. 
-- Minor G-05-05 Allocations (2.5f.(4)):  $3,071,000 for five projects. 

2.5f.  I D 

26 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

27 Status of Construction Contract Award for State Highway Projects, 
per Resolution G-06-08 

3.2a.  I D 

28 Monthly Status of Construction Contract Award for Local Assistance 
STIP Projects, per Resolution G-06-08 

3.2b.  I D 
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29 2014 Traffic Congestion Relief Program (TCRP) Annual Report 4.18  I D 
 CONSENT CALENDAR 

30 The cities of San Jose/Palo Alto and the Santa Clara Valley 
Transportation Authority propose to amend the 2014 STIP to delete 
$1,350,000 RIP from the Alameda Grand Boulevard - Phase 2 
project (PPNO 0416Q) and reprogram these funds to the  
US-101/Adobe Creek Bicycle and Pedestrian Bridge project 
(PPNO 2015D) in Santa Clara County. 
STIP Amendment 14S-05 

2.1a.  A D 

31 Submittal of Notice of Preparation for Comments: 
04-Son-1, PM 15.1/15.8 
Gleason Beach Highway 1 Realignment Project 
Construct roadway improvements including realigning a portion of 
State Route 1 in Sonoma County 
(NOP) (PPNO 0748E) 

2.2a.  A D 

32 Submittal of Notice for One Document Available for Comments:  
(DEIR): 
04-SCl-680, PM 6.5/9.9, 04-ALA-680, 0.0/12.4 
I-680 Northbound HOV/Express Lane Project 
Construct a HOV/Express Lane on a portion of I-680 in Santa Clara 
and Alameda Counties. 
(DEIR) (PPNOs 0177 and 0587E) 

2.2b.  A D 

33 Approval of Projects for Future Consideration of Funding:  
 

01-Hum-101, PM 111.4/111.6  
Big Lagoon Slipout Repair Project 
Construct roadway improvements on a portion of State Route 101  
in Humboldt County. 
(MND) (PPNO 2341) (SHOPP)  
Resolution E-15-01 
 

06-Fre-41, PM 33.3/33.4, 06-MAD-41, PM 0.0/0.2  
San Joaquin River Bridge Scour and Seismic Retrofit Project 
Construct seismic retrofitting to an existing bridge on State Route 41 
in Fresno and Madera Counties. 
(MND) (PPNO 6598) (SHOPP) 
Resolution E-15-02 

2.2c.(1)  A D 

34 Approval of Project for Future Consideration of Funding: 
01 – Humboldt County – Eureka Waterfront Trail Phase A Project 
construct new multi-use path in the City of Eureka in Humboldt 
County.    (MND) (LATIP) (PPNO 2069) 
Resolution E-15-03 
(Related Item under Tab 58.)  

2.2c.(2)  A C 

35 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County – El Camino Avenue Phase 2 Street and 
Sidewalk Improvements Project – Construct new sidewalks and bike 
lanes along El Camino Avenue in Sacramento County.     
(MND) (ATP) (PPNO 03-1684) 
Resolution E-15-04 
(Related Item under Tab 63.)  

2.2c.(3)  A C 

36 Approval of Project for Future Consideration of Funding: 
03 – Nevada County – Trout Creek Trail Project – Construct new 
paved trail in downtown Truckee in Nevada County. 
(MND) (ATP) (ATP Project PPNO 14-0068) 
Resolution E-15-05  

2.2c.(4)  A C 
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37 Approval of Project for Future Consideration of Funding: 
04 – Napa County – Napa Vine Trail Project – Construct a new trail 
in between the City of Napa and the Town of Yountville in Napa 
County.    (MND) (ATP) (PPNO 2300A) 
Resolution E-15-06 
(Related Item under Tab 63.)  

2.2c.(5)  A C 

38 One Relinquishment Resolution -  
 

-- 04-Sol-80-PM 20.9 
Right of way along Route 80 on Manuel Campos Parkway, in the city 
of Fairfield. 
Resolution R-3920 

2.3c.  A D 

39 
8 Ayes 

10 Resolutions of Necessity 
--Resolutions C-21305, C-21307 through C-21315 

2.4b.  A D 

40 Director’s Deeds 
--Items 1 through 10 
Excess Lands – Return to State:  $12,211,500 
Return to Others:  $0 

2.4d.  A D 

41 Technical correction to Resolution FP-14-13, originally approved 
October 8, 2014, allocating $3,573,000 for 16 locally administered 
STIP projects, off the State Highway System.  A technical correction 
is needed for Project 7 – Eureka Waterfront and Coastal Trail 
(North) (PPNO 0302F) in city of Eureka to revise the Program Code 
from 20.30.60.621 to 20.30.600.731. 

2.9.  A D 

42 Technical Adjustment to the 2014 Active Transportation  
Program (ATP) 
Resolution G-15-02, Amending Resolution G-14-25. 

4.7  A C 

 END OF CONSENT CALENDAR 
 POLICY MATTERS 

43 First Quarter - FY 14-15 – Project Delivery Report 4.15 Stephen Maller 
James Davis 

I D 

 PROJECT BUSINESS MATTERS 
 Financial Allocations for Supplemental Funds 

44 Financial Allocation: $5,526,000 in supplemental STIP funds for 
construction engineering for the Route 101 Marin Sonoma Narrows 
– Petaluma Boulevard South Interchange and Petaluma River 
Bridge project (PPNO 0360H), in Sonoma County.  The current 
construction engineering budget is $12,190,000.  This request for 
$5,526,000 results in an increase of 45.3 percent over the current 
budget for construction engineering. 
Resolution FA-14-14 

2.5e.(1) Stephen Maller 
Bijan Sartipi 

A D 

45 Financial Allocation:  $2,130,000 in supplemental SHOPP funds to 
award the construction contract for the Route 1 Damage Restoration 
project (PPNO 4446), in Los Angeles County.  The current allocation 
is $6,500,000. This request for $2,130,000 results in an increase of 
32.8 percent over the current allocation. 
Resolution FA-14-15 

2.5e.(2) Stephen Maller 
Carrie Bowen 

A D 

 POLICY MATTERS 
46 Trade Corridors Improvement Fund Program –Approval of the  

Baseline Agreement for  the Southbound State Route 99 Hammer 
Lane to Fremont Street Ramp Metering Project (TCIF Project 107)  
in San Joaquin County.    
Resolution TCIF-P-1415-06B 

4.9 Stephen Maller A C 

47 Highway Railroad Crossing Safety Account - Approval of the 
Alameda Corridor East Authority’s Baseline Agreement for the 
Fullerton Road Grade Separation Project in Los Angeles County. 
Resolution GS1B-P-1415-02B 

4.17 Teresa Favila A C 
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 Environmental Matters 
 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption or 

New Public Road Connection (Final Negative Declaration or EIR)  
48 Approval of Project for Future Consideration of Funding: 

07 – Los Angeles – YTI Terminal Efficiency Enhancement and Truck 
Trip Reduction Project – Construct on-dock rail and berth/wharf 
improvements on Terminal Island in the Port of Los Angeles.     
(FEIR) (TCIF) (PPNO TC108) 
Resolution E-15-07 

2.2c.(6) Teresa Favila A C 

 PROJECT BUSINESS MATTERS 
 Amendments for Notice 

49 The Trinity County Transportation Commission proposes to amend 
the 2014 STIP to delete $130,000 RIP funding from the Horsewater 
Lane Bike/Ped Bike project (PPNO 2399C) in Trinity County. 
STIP Amendment 14S-06 

2.1b. Laurel Janssen 
Bruce DeTerra 

I D 

 Proposition 1B Bond Program Project Amendments for Action 
 Proposition 1B TCIF Project Amendments for Action  

50 The City of Salinas proposes to amend the TCIF baseline 
agreement for Project 105 (Sanborn Road/US-101 Interchange and 
Elvee Drive Improvements [PPNO TC105]) in Monterey County to 
update the project delivery schedule and funding plan.  
Resolution TCIF-P-1415-07, 
Amending Resolution TCIF-P-1415-02B 

2.1c.(5a) Stephen Maller 
Katie Benouar 

A D 

51 The Alameda Corridor East Construction Authority proposes to 
amend the TCIF baseline agreement for Project 15 (San Gabriel 
Valley Grade Separation Program [PPNO TC15]) to update the 
delivery schedule, cost and funding plan.  
Resolution TCIF-P-1415-08, 
Amending Resolution TCIF-P-1314-01 

2.1c.(5b) Stephen Maller 
Katie Benouar 

A D 

 Financial Allocations for Minor Projects 
52 Financial Allocation: $3,462,000 for five Minor projects. 

Resolution FP-14-27 
2.5a.  Juan Guzman 

Bruce DeTerra 
A D 

 Financial Allocations for SHOPP Projects 
53 Financial Allocation:  $112,561,000 for 17 SHOPP projects, as 

follows: 
--$67,859,000 for 12 SHOPP projects. 
--$44,702,000 for five projects amended into the SHOPP by 
Departmental action. 
Resolution FP-14-28 

2.5b.(1) Juan Guzman 
Bruce DeTerra 

A D 

 Financial Allocations for SHOPP Projects – Presidio Parkway Project  
54 Financial Allocation:  $3,750,000 in SHOPP funds from the Project 

Risk Reserve for the Public-Private Partnership – Presidio Parkway 
P3 Seismic, Structural and Traffic Safety (PPNO 0619P) project in 
San Francisco County. 
Resolution FP-14-33 

2.5b.(2) Stephen Maller 
Bruce DeTerra 

A D 

 Financial Allocations for STIP Projects  
55 Financial Allocation:  $2,369,000 for two State administered STIP 

projects, on the State Highway System. 
Resolution FP-14-29 

2.5c.(1) Laurel Janssen 
Bruce DeTerra 

A D 

56 Financial Allocation:  $160,000 for the locally administered STIP 
South East Gateway Project (PPNO 3492), in Lassen County,  
on the State Highway System. 
Resolution FP-14-30 

2.5c.(2) Laurel Janssen 
Bruce DeTerra 

A D 

57 Financial Allocations:  $2,185,000 for four locally administered  
STIP projects, off the State Highway System. 
Contributions from other sources: $64,000 
Resolution FP-14-31 

2.5c.(3) Laurel Janssen 
Bruce DeTerra 

A D 
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 Financial Allocations for Eureka Non-Freeway Alternative Fund Projects (LATIP) 
58 Financial Allocation:  $190,000 for the locally administered Eureka 

Non-Freeway Alternative Fund Waterfront Trail Phase A  
(Del Norte to Truesdale) (PPNO 2069) project, in Humboldt County. 
Resolution FP-14-32 
(Related Item under Tab 34.)  

2.5c.(4) Laurel Janssen 
Bruce DeTerra 

A D 

 Financial Allocations for Projects with Costs that Exceed 20 Percent of the Programmed Amount 
59 Financial Allocation:  $4,338,000 for one SHOPP Permanent 

Restoration project in Monterey County (PPNO 2574).  The project 
is currently programmed for $3,114,000 for construction.  This 
allocation request for $4,338,000 is an increase of $1,224,000, or 
39.3 percent over the original construction estimate of $3,114,000.  
This is the initial allocation for this project. 
Resolution FP-14-34 

2.5d. Stephen Maller 
Tim Gubbins 

A D 

 Financial Allocations for Proposition 1B Projects  
 Financial Allocations for Proposition 1B TCIF Projects  

60 Financial Allocation: $1,700,000 for locally administered TCIF Project 
105 (Sanborn Road/US-101 Interchange Improvements & Elvee 
Drive Station Extension [PPNO TC105]), in Monterey County.  
Contribution from other sources: $2,621,810. 
Resolution TCIF-A-1415-04 

2.5g.(5a) Stephen Maller 
Rihui Zhang 

A D 

 Financial Allocation for Multi-Funded Proposition 1B TCIF/Border Infrastructure Program (BIP) Projects  
61 Financial Allocation: $22,657,000 for State administered  

multi-funded Proposition 1B TCIF/BIP Project 104 (SR-905/SR-125 
Northbound Connectors [PPNO 1101]), in San Diego County.  
Resolution TCIF-A-1415-05 
Resolution FP-14-35 

2.5g.(5b) Stephen Maller 
Bruce DeTerra 

A D 

 Financial Allocations for Proposition 1B TCIF Rail Projects  
62 Financial Allocation:  $2,841,000 for the Locally administered TCIF 

Rail Project 102 (TraPac Terminal Automation – Automated Shuttle 
Carrier Maintenance & Repair (M&R) Facility [PPNO TC102]),  
in Los Angeles County.  
Contributions from other sources: $2,841,500. 
Resolution TCIF-A-1415-07 

2.5g.(5d) Stephen Maller 
Bruce Roberts 

A D 

 Financial Allocations for Active Transportation Program (ATP)  Projects  
63 
 

Financial Allocation:  $21,206,000 for 54 Active Transportation 
Program projects. 
Resolution FATP-A-1415-03 
(Related Items under Tabs 35 & 37.)  

2.5w. Laurie Waters  
Rihui Zhang 

A D 

 Aeronautics Financial Matters 
 Financial Allocations for Aeronautics Projects 

64 Financial Allocation:  $499,000 for the California Aid to Airport 
Program – Acquisition and Development Agua Caliente Springs 
Airport project, in San Diego County.  
Resolution FDOA-2014-06 

2.7a. Teresa Favila 
Gary Cathey 

A D 

 
Time Extension Requests per CTC Resolution  
G-06-08, Resolution G-06-20, STIP Guidelines, Section 65 – Timely Use of Funds / Proposition 116 Waiver 
Requests / Miscellaneous Requests 

 Request to Extend the Period of Contract Award 
65 Request to extend the period of contract award for the Route 41 

Multi Purpose Pathway to Park project (PPNO 2376),  
in San Luis Obispo County, per STIP Guidelines. 
Waiver 15-01 

2.8b.(1) Juan Guzman 
Rihui Zhang 

A D 

66 Request to extend the period of contract award for two State 
administered STIP projects, on the State Highway System,  
per STIP guidelines. 
Waiver 15-02 

2.8b.(2) Juan Guzman 
Bruce DeTerra 

A D 
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 Request to Extend the Period of Project Completion 
67 Request to extend the period for project completion for the Highway 

1 Soquel to Morrissey Auxiliary Lanes project (PPNO 6500),  
in Santa Cruz County, per STIP Guidelines. 
Waiver 15-03 

2.8c.(1) Juan Guzman 
Bruce DeTerra 

A D 

68 Request to extend the period of project completion for the Stockton 
to Escalon Phase I Double Track project (PPNO 2030),  
in San Joaquin County, per STIP guidelines. 
Waiver 15-04 

2.8c.(2) Juan Guzman 
Bruce Roberts 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.  
 Adjourn 
 

 
 

 
Highway Financial Matters 
 

$ 120,361,000 Total SHOPP/Minor Requested for Allocation 
$ 4,904,000 Total STIP Requested for Allocation 
$ 1,700,000 Total Proposition 1B Bond Requested for Allocation 
$ 21,206,000 Total Active Transportation Program Projects Requested for Allocation 
$ 148,171,000 Sub-Total Project Funds Requested for Allocation 
 

$ 13,039,000 Delegated Allocations  
$ 161,210,000 Sub-Total, Highway Project Allocations 
 

$ 2,685,810 Contributions from Other Sources  
$   163,895,810   Total Value 
 

Total Jobs Created: 2,934  (Includes Direct, Indirect, and Induced) 
 

 
 

 
Aeronautics Financial Matters 
 

$ 499,000 Total Aeronautics Program Requested for Allocation 
$ 499,000 Total State Allocations 
 

 



CTC Financial Vote List January 22, 2015 
2.5 Highway Financial Matters 
 

  Page 1 of 31 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
 
 

 
 

EA 
Project ID 
Program 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 

Amount by  
Fund Type 

2.5a. Minor Projects Resolution FP-14-27 
1 

$1,000,000 
 

Modoc 
02-Mod-299 

39.3/40.5 

 
Near Alturas from 0.2 mile west of Mill street to 0.1 mile 
east of Oak Street.  Outcome/Outputs:  Pave shoulders, 
install concrete valley gutters and enhance drainage 
systems to improve safety for motorists and pedestrians. 
 
(Combined with a STIP project, EA 02-299714, PPNO 
3368) 
 
(Project will be funded from the district Minor Program 
savings) 

 
299714 

0212000022 
SHOPP 

 

 
2014-15 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$20,000 
 

$980,000 

2 
$999,000 

 
Sierra 

03-Sie-49 
48.3/49.2 

 
Near Sierravillle from 0.5 mile to 1.4 miles north of Lemon 
Canyon Road.  Outcome/Outputs:  Remove and replace 
10 drainage systems, grind out and repair failed pavement 
areas, overlay highway with asphalt concrete, and install 
permanent signing and striping. 
   
 (This is a substitute project for EA 03-4F1604) 

 
4E5404 

0300000709 
SHOPP 

 
2014-15 

302-0042 
SHA 

20.20.201.151 

 
 

$999,000 
 
 

3 
$627,000 

 
Fresno 

06-Fre-99 
23.4 

 

 
In the City of Fresno at Olive Avenue Interchange.  
Outcome/Outputs:  Install traffic signalization, construct 
raised island, widen existing southbound off-ramp, install 
ramp metering and construct new curb ramps. 
 
(This is a substitute project for EA 06-0R0604) 

 
0L2704 

0600000299 
SHOPP 

 
2014-15 

302-0042 
SHA 

20.20.201.310 

 
 

$627,000 

4 
$336,000 

 
Los Angeles 

07-LA-60 
0.5 

 
Near the City of Los Angeles at Routes 5/60 Separation.  
Outcomes/Outputs:  Replace segment of existing lane and 
structure approach slabs and perform crack treatment on 
the asphalt concrete gore area.  
 
(Project will be funded from the district Minor Program 
savings) 

 
3P7204 

0712000426 
SHOPP 

 
2014-15 

302-0042 
SHA 

20.20.201.121 

 
 

$336,000 

5 
$500,000 

 
Los Angeles 
07-LA-101 

16.7 

 
In the City of Los Angeles at the Ventura Freeway off-
ramp and Sepulveda Boulevard.  Outcomes/Outputs:  
Install new traffic signals, advance warning systems and 
pavement markings, and relocate existing pole to improve 
pedestrian accessibility. 
 
(This is a substitute project for EA 07-4T7104) 

 
4T610 

0712000200 
SHOPP 

 
2014-15 

302-0042 
SHA 

20.20.201.310 

 
 

$500,000 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-14-28 
1 

$296,000 
 

Humboldt 
01-Hum-36 

44.4 

 
Near Dinsmore, at 1.2 miles west of Humboldt-Trinity 
County line.   Outcome/Output: Construct anchored wire 
mesh/soil nail system and repair roadway damaged by 
heavy rainfall. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $159,000 $  52,123 
PS&E         $477,000 $407,515 
R/W Sup        $  80,000 $0 
 
(Construction Support:  $202,000) 

 
01-2335 

SHOPP/14-15 
$1,600,000 
0112000121 

4 
0B3704 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$6,000 
 

$290,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-14-28 
2 

$162,000 
 

Humboldt 
01-Hum-96 

4.1 

 
Near Willow Creek, 1 mile east of Pipeline Overcrossing.  
Outcome/Output: Repair slide and de-water slope above 
the roadway damaged by heavy rainfall. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $159,000 $  38,505 
PS&E         $477,000 $174,267 
R/W Sup        $  70,000 $    5,202 
 
(Construction Support:  $122,000) 

 
01-2336 

SHOPP/14-15 
$1,600,000 
0112000122 

4 
0B3804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$3,000 
 

$159,000 

3 
5,900,000 

 
Siskiyou 
02-Sis-5 

68.3 

 
Near Yreka, at Hilt Road Overcrossing No. 02-0130.  
Outcome/Output: Replace bridge to maintain structural 
integrity, the risk to lives and properties and to comply with 
the Bridge Inspection Report recommendation. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $   900,000 $482,724 
PS&E         $1,000,000 $417,019 
R/W Sup        $     90,000 $0    
 
(Construction Support:  $1,200,000) 

 
02-3455 

SHOPP/14-15 
$5,800,000 
0200020157 

4 
3E7304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$118,000 
 

$5,782,000 

4 
$1,943,000 

 
Sacramento 

03-Sac-5 
Var. 

 
In and near Sacramento on Routes 5 and 99, from 0.6 
mile south of Lambert Road Undercrossing to Elverta 
Road at various locations.  Outcome/Output: Place 
asphalt composite treatment under metal beam guardrail, 
install gore paving, and place wood mulch in interchange 
areas at various locations to minimize weed growth and 
eliminate frequency and duration of worker exposure to 
traffic and increase public safety. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $125,000 $120,660 
PS&E         $160,000 $208,786 
R/W Sup        $    4,000 $0 
 
(Construction Support:  $2,440,000) 

 
03-6705 

SHOPP/14-15 
$2,440,000 
0312000098 

4 
3F1804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.235 

 
 

$39,000 
 

$1,904,000 

5 
$10,241,000 

 
Sacramento 
03-Sac-160 

L7.0 

 
Near Isleton, at Three Mile Slough Bridge #24-121.  
Outcome/Output: Paint bridge to maintain and preserve 
bridge and prevent further deterioration on the bridge steel 
structural members. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $200,000 $195,292 
PS&E         $510,000 $553,059 
R/W Sup        $  10,000 $    9,423 
 
(Construction Support:  $1,200,000) 

 
03-7284 

SHOPP/14-15 
$10,245,000 
0312000219 

4 
3F3404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$205,000 
 

$10,036,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-14-28 
6 

$513,000 
 

Yuba 
03-Yub-65 

2.2 

 
Near Wheatland, at Dry Creek Bridge #16-2.  
Outcome/Output: Install Rock Slope Protection (RSP) 
beneath the structure and provide an incised channel for 
migration of salmonoids and a wildlife crossing and to 
maintain structural integrity, the risk to lives and 
properties. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $261,000 $195,292 
PS&E         $504,000 $553,059 
R/W Sup        $  95,000 $    9,423 
 
(Construction Support:  $283,000) 

 
03-9730 

SHOPP/14-15 
$430,000 

0300000076 
4 

0F2704 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.111 

 
 

$10,000 
 

$503,000 

7 
$270,000 

 
Napa 

04-Nap-121 
20.2/20.4 

 
Near Napa, at Capell Creek Bridge #21-0009.  
Outcome/Output: Plant trees and shrubs within the 
project limits as required mitigation measure to 
address visual impacts resulting from the removal of 
mature vegetation during the roadway/bridge 
construction. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $0 $0 
PS&E         $150,000 $318,042 
R/W Sup        $  20,000 $0 
 
(Construction Support:  $250,000) 

 
04-0348J 

SHOPP/14-15 
$440,000 

0412000644 
4 

2A11A4 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.111 

 
 

$5,000 
 

$265,000 

8 
$6,010,000 

 
San Francisco 

04-SF-101 
9.0 

 
In San Francisco, from Richardson Avenue to the Golden 
Gate Bridge Plaza.  Outcome/Output: Replace existing 42-
inch High Density Poly-Ethylene (HPDE) pipe with 54-inch 
HPDE pipe and modify top section of the existing 24-inch 
manhole with a larger 36-inch manhole to improve 
accessibility and minimize future maintenance of the 
outfall pipe. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $0 $0 
PS&E         $3,500,000 $2,984,595 
R/W Sup        $     30,000 $0 
 
(Construction Support:  $2,500,000) 

 
04-0619K 

SHOPP/14-15 
$5,470,000 
0400020923 

4 
1637N4 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$120,000 
 

$5,890,000 

9 
$10,980,000 

 
Santa Barbara 

05-SB-101 
21.0/27.1 

 
In and near Goleta, from Maria Ygnacio Creek Bridge to 
north of Cathedral Oaks Overcrossing.  Outcome/Output: 
Repair localized pavement failures, replace concrete dikes 
and metal beam guardrails, and overlay existing pavement 
with 0.20-foot layer of rubberized hot mix asphalt concrete 
to improve ride quality and extend pavement service life 
along 24.8 highway lane miles.  
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $193,000              $43,619 
PS&E            $990,000               $1,416,636 
R/W Sup       $11,000                 $0 
 
(Construction Support:  $1,447,000) 

 
05-2333 

SHOPP/14-15 
$12,208,000 
0512000012 

4 
1A7204 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$220,000 
 

$10,760,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-14-28 
10 

$19,382,000 
 

Los Angeles 
07-LA-5 

20.3 

 
In the city of Los Angeles, at Elysian Viaduct Bridge No. 
53-1424.  Outcome/Output: Rehabilitate bridge by 
removing rust, cleaning and painting to maintain the 
bridge load capacity. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $50,000              $0  
PS&E             $1,000,000         $423,452 
R/W Sup        $200,000            $0 
 
(Construction Support:  $1,000,000) 

 
07-4580 

SHOPP/14-15 
$20,755,000 
0700021166 

4 
1W2404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$388,000 
 

$18,994,000 

11 
$7,850,000 

 
Alpine 

10-Alp-88 
0.0/7.5 

 
In Alpine County, from the Amador County line to Red 
Lake.  Outcome/Output:  Cold plane 0.2-foot of existing 
pavement, dig out and repair localized failed areas, pave 
with hot mix asphalt concrete and overlay with rubberized 
hot mix asphalt in order to extend pavement surface life 
and improve ride quality along 18 highway lane miles.   
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $0                       $5,656 
PS&E            $590,000            $444,949 
R/W Sup       $2,000                 $0 
 
(Construction Support:  $663,000) 

 
10-0308 

SHOPP/14-15 
$7,123,000 
1012000019 

4 
0W6104 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 
 

 
 

$157,000 
 

$7,693,000 

12 
$4,312,000 

 
Amador 

10-Ama-88 
66.6/71.7 

 
Near Silver Lake, from east of Kays Road to the Alpine 
County line.  Outcome/Output:  Cold plane existing 
pavement, dig out and repair localized failed areas of 
pavement, and overlay with 0.2-foot rubberized hot mix 
asphalt concrete to improve ride quality and extend 
pavement service life along 10.20 highway lane miles. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $0                       $0  
PS&E            $404,000             $310,514 
R/W Sup       $0                        $0 
 
(Construction Support:  $356,000) 

 
10-0326 

SHOPP/14-15 
$3,625,000 
1012000018 

4 
0W6004 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 
 

 
 

$86,000 
 

$4,226,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-14-28 

13 
$12,000,000 

 
Trinity 

02-Tri-299 
36.9/53.5 

 

 
In and near Junction City and Weaverville, from North 
Fork Trinity River Bridge to 0.1 mile east of Industrial 
Parkway.  Outcome/Output: Rehabilitate 39.0 lane 
miles of roadway to improve the ride quality, prevent 
further deterioration of the road surface, minimize the 
costly roadway repairs and extend the pavement 
service life. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $0 $0 
PS&E         $250,000 $0 
R/W Sup        $100,000 $0 
 
(Construction support:  $1,400,000) 

 
02-3584 

SHOPP/14-15 
$12,000,000 
0215000046 

4 
3E7714 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$240,000 
 

$11,760,000 
 
 

14 
$6,340,000 

 
San Mateo 
04-SM-101 

23.7 
 

 
Near South San Francisco, at Sierra Point Overhead 
No. 35-0130.  Outcome/Output: Spot blast clean and 
paint steel girders and bent caps of Sierra Point 
Overhead No. 35-0130 to preserve the structural 
integrity of the bridge. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $50 $0 
PS&E         $700,000 $208,248 
R/W Sup        $  40,000 $4,450 
 
(Construction support:  $700,000) 

 
04-1480X 

SHOPP/14-15 
$6,400,000 
0413000299 

4 
3E7904 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$127,000 
 

$6,213,000 
 
 

15 
$20,755,000 

 
San Luis Obispo 

05-SLO-1 
64.0/R66.9 

 

 
Near San Simeon, from north of Piedras Blancas 
Lighthouse Road to Arroyo De La Cruz Bridge.  
Outcome/Output: Realign approximately 2.8 highway 
miles to a new location 475 feet inland away from eroding 
shore line and construct three bridges to maintain 
roadway structural integrity and improve highway safety 
and operation at this location.  
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $3,570,000          $3,534,147  
PS&E             $5,819,000          $5,415,583 
R/W Sup        $1,341,000          $676,489 
 
(Construction support:  $6,270,000) 

 
05-4928A 

SHOPP/14-15 
$43,600,000 
0500000576 

4 
492804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.150 

 
 

$415,000 
 

$20,340,000 
 
 

16 
$3,000,000 

 
Riverside 
08-Riv-10 

R155.1/R156.1 

 
In Blythe, at the Blythe agricultural inspection station, from 
east of S. Intake Boulevard to west of the Arizona state 
line.  Outcome/Output:  Improve traffic operational 
efficiency by eliminating the merging conflict between 
westbound truck lane and vehicles exiting to E. Hobson 
Way. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $0                       $0  
PS&E            $0                        $0 
R/W Sup        $0                       $0 
 
(Construction Support:  $0) 
This is a Financial Contribution Only (FCO) to County of 
Riverside. 

 
08-0012J 

SHOPP/14-15 
$3,000,000 
0812000054 

4FCO 
0R2504 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$60,000 
 

$2,940,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-14-28 

17 
$2,607,000 

 
Merced 

10-Mer-59 
23.3/33.7 

 
In and near Snelling, from north of Oakdale Road to La 
Grange Road.  Outcome/Output:  Repair localized 
pavement failures, and overlay existing pavement with 
0.10-foot layer of asphalt concrete to improve ride quality 
and extend pavement service life along 20.8 highway lane 
miles. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $30,000              $792  
PS&E             $110,000           $41,522 
R/W Sup        $6,000               $0 
 
 
(Construction support:  $300,000) 

 
10-3061 

SHOPP/14-15 
$2,600,000 
1014000063 

4 
0Y9104 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$52,000 
 

$2,555,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Projects on the State Highway System  Resolution FP-14-29 
1 

$1,519,000 
 

Department of 
Transportation 

MCTC 
Modoc 

02-Mod-299 
39.3/40.5 

 
Alturas 299 Operational Improvements.  In and near 
Alturas, from west of Mill Street to east of Route 299/395 
separation.  Widen shoulders, improve drainage, and install 
radar feedback signs to improve safety and mobility.    
   
Final Project Development             

  Support Estimate:                   $652,000 
Programmed Amount:             $583,000 

        Adjustment:  (<20%)                          $0 
 
Final Right of Way            

  Right of Way Estimate:            $115,000 
Programmed Amount:              $132,000 

        Adjustment:  (<20%)                            $0 
  
(Concurrent contribution from SHOPP Minor Program (EA 
02-29971) in the amount of $1,000,000.) 
 
(R/W Cert Type #1, Date 11/4/2014.) 
 
Outcome/Output: Lane miles rehabilitated: 1.5 lane miles 
Shoulders (4’): 1.4 miles. # of drainage structures: 10 total 
Bike/Pedestrian improvements: 1.5 miles. 

 
02-3368 

RIP/14-15 
CON ENG 
$319,000 
CONST 

$1,200,000 
0212000022 

4 
299713&4 

 
001-0042 

SHA 
001-0890 

FTF 
 

2013-14 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
$6,000 

 
$313,000 

 
 
 

$24,000 
 

$1,176,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Projects on the State Highway System  Resolution FP-14-29 
2 

$850,000 
 

Department of 
Transportation 

MTC 
Napa, Solano 

04-Nap, Sol-12 
3.3/R2.6 

 
SR 12 Jameson Canyon Widening - Phase 1 (Follow-up 
Landscaping).  Near Fairfield, On Route 12, from State 
Route 29 junction (Napa County) to Red Top Road (Solano 
County). Construct replacement landscaping. (TCRP 157)         
 
Final Project Development             

  Support Estimate:                   $715,000 
Programmed Amount:             $140,000 

        Adjustment:  (Debit)               $575,000 
 
Final Right of Way            

  Right of Way Estimate:             $25,000 
Programmed Amount:              $10,000 

        Adjustment:  (<20%)                 $15,000 
 
(Future Consideration of Funding approved under 
Resolution E-08-08; July 2008.) 
 
(R/W Cert Type #1, Date 11/13/2014.) 
                                                                                    
Outcome/Output: Construct plant irrigation systems, plant 
490 California native trees and 200 shrubs. 

 
04-0367J 
RIP/14-15 
CON ENG 
$140,000 
CONST 

$710,000 
0412000643 

4 
2641A3&4 

 
001-0042 

SHA 
 

2013-14 
301-0042 

SHA 
20.20.075.600 

 
$140,000 

 
 
 

$710,000 
 
 

  
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(2) Locally Administered STIP Projects on the State Highway System Resolution FP-14-30 

1 
$160,000 

 
City of Susanville 

LCTC 
Lassen 

02-Las-36 
26.2/26.5 

 
South East Gateway Project.  In the City of Susanville on 
State Route 36 from PM 26.2 to 26.5.  Construct curb 
gutter and sidewalk, ADA compliant ramps, widen 
shoulders, safety lighting, landscaping and irrigation.    
 
Outcome/Output: Complete project report and 
environmental document. 

 
02-3492 

RIP/14-15 
PA&ED 

$160,000 
0212000097 

4PAED 
4F3600 

 
2013-14 

301-0042 
SHA 

20.20.075.600 

 
 

$160,000 
 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-14-31 

1 
$19,000 

 
City of Alturas 

MCTC 
02-Modoc 

 
Chip Seal Various Locations - City of Alturas.  In the city of 
Alturas, various locations, repair localized asphalt 
concrete areas, seal cracks and place seal coat on 
approximately 11 lane miles of city streets.  Work also 
included rehabilitation of isolated drainage and roadside 
sign issues. 
 
Outcome/Output:  11 lane miles of pavement 
rehabilitation. 

 
02-2508 

RIP/14-15 
PS&E 

$19,000 
0214000168 

 
2014-15 

101-0042 
SHA 

20.30.600.620 

 
 
$19,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-14-31 

2 
$51,000 

 
City of Alturas 

MCTC 
02-Modoc 

 
Pedestrian Improvements along Alturas Central Business 
District.  In the city of Alturas, in Modoc County; Carlos 
Street, Modoc Street, North Street, 1st Street, 2nd Street, 
34th Street and 4th Street, from Howard Street to SR 395 
and from SR 395 to Court Street.  Improve and construct 
pedestrian improvements along the Central Business 
District in the city of Alturas. 
 
(PS&E increase of $10,000, to come from R/W component 
programmed in fiscal year 2015-16.) 
 
Outcome/Output:  Improve pedestrian accessibility and 
safety. 

 
02-2534 

RIP/14-15 
PS&E 

$41,000 
$51,000 

RIP/15-16 
R/W 

$90,000 
$80,000 

0214000144 
 

 
2014-15 

101-0042 
SHA 

20.30.600.620 

 
 
$51,000 
 

 
 

3 
$1,650,000 

 
City of Marina 

TAMC 
05-Monterey 

 
Imjin Road Widening.  In Marina, on Imjin Road from the 
existing 4-lane section to Reservation Road.  Widen 
roadway from two to four lanes. 
 
Outcome/Output:  This project will add capacity, and result 
in reduced congestion, improved air quality, and increased 
safety. 

 
05-2572 

RIP/14-15 
PA&ED 

$1,650,000 
0515000042 

 
2013-14 

101-0890 
FTF 

20.30.600.621 

 
 

$1,650,000 
 

 
 

4 
$465,000 

 
City of Tehachapi 

Kern COG 
09-Kern 

 
Tehachapi Boulevard Phase III.  In Tehachapi, on 
Tehachapi Boulevard, from Snyder Avenue to Dennison 
Road.  Construct sidewalk, curb ramps, pedestrian 
lighting, and landscaping.. 
 
(Contributions from other sources: $64,000.) 
 
Outcome/Output:  Improve pedestrian experience and 
safety through lighting, sidewalks, and handicap ramps. 

 
09-6612 

RIP/14-15 
CONST 

$465,000 
0914000028 

 
2013-14 

101-0890 
FTF 

20.30.600.621 

 
 

$465,000 
 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(4) Eureka Non-Freeway Alternative Program Projects Resolution FP-14-32 

1 
$190,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Eureka Waterfront Trail Phase A (Del Norte to Truesdale).  
In Eureka, on Waterfront Drive from Del Norte Street to 
Truesdale Street. Construct approximately 6,150 lineal feet of 
Class 1 multi-use trail. 
 
(The City requests this allocation of PS&E to come from this 
project’s remaining programmed Eureka Non-Freeway 
Alternative Project Funds.) 
 
(Concurrent Consideration of Funding under Resolution  
E-15-03; January 2015.)  
 
Outcome/Output:  Complete Design component for the 
Eureka Waterfront multi-use trail. 

 
01-2069 
14-15 
PS&E 

$190,000 
0113000103 

 
2014-15 

101-0042 
SHA 

20.30.600.620 
 
 

 
 

$190,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budge Year 
Item # 

 Fund Type 
Program Code 

Amount by 
Fund Type 

2.5d. Allocation for Project that Exceeds the Programmed Construction Amount Resolution FP-14-34 
 by more than 20 Percent                                               

1 
$4,338,000 

 
Monterey 
05-Mon-1 
28.0/28.6 

 
Near Lucia, from 0.1 mile south of Big Creek Bridge to 2.8 
miles south of Dolan Creek Bridge.  Outcome/Output:  
Construct a 2-lane wide side-hill viaduct to restore eroded 
southbound lane and re-open the roadway to full vehicle 
traffic.   
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $500,000 $ 426,741 
PS&E         $500,000 $354,186 
R/W Sup        $ 100,000 $12,438 
 
(Construction Support: $1,000,000)  

 
05-2574 

SHOPP/14-15 
 $3,114,000 
0514000072 

4 
1F890 

 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$87,000 
 

$4,251,000 

 
 

Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
1 

$425,000 
 

Siskiyou 
02-Sis-96 
37.3/37.7 

 
Near Happy Camp, from 1.3 miles east of Doolittle Creek 
to 1.0 mile west of Benjamin Creek Road. An unstable 
slope at this location is causing debris, large rocks and 
boulders to impact the roadway and pose imminent risk 
to roadway safety.  The initial allocation was to remove 
and dispose of loose debris and construct a cable mesh 
drapery system.  The first supplemental allocation was 
due to additional excavation following a series of winter 
storms during construction and an increase in the size of 
the cable mesh drapery system.  The project 
experienced additional delay during construction due to 
area wildfires.  This second supplemental is required 
because on October 23, 2014, heavy rains and rockfall 
severely damaged a portion of the wire mesh drapery 
already placed on the slope.  The slide area has again 
grown in size and the area to be covered by wire mesh 
drapery has increased, causing additional cost.  
Furthermore, work requires repairing the damaged 
drapery wire mesh. 
 
Initial G-11 Allocation  01/16/14: $1,750,000 
Supplemental G-11 Allocation  05/13/14: $1,600,000 
Supplemental G-11 Allocation  11/13/14: $425,000 
Revised Allocation: $3,775,000 

 
02-3568 

SHOPP/13-14 
0214000077 

4 
4G9404 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130   

 
 

$425,000 
 
 

 2 
$400,000 

 
El Dorado 
03-ED-50 

36.8 

 
Near Pollock Pines, at Bridal Veil Falls.  The “King” fire 
began on September 13, 2014 and burned the existing 
pipelining material inside the Bridal Veil culvert under 
Route 50.  This project is to remove the damaged liner 
and metal retaining straps, spanning two separated pipe 
sections, and re-line the culvert.  Work includes traffic 
control and should be completed before heavy rain flows 
and snowmelt runoff that can cause further damage to 
the culvert and roadway..     
 
Initial G-11 Allocation  11/17/14:                  $  400,000 
(Additional $5,000 was allocated for right of way 
purposes). 

 
03-3309 

SHOPP/14-15 
0315000079 

4 
0H1304 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130  

 
 

$400,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
3 

$450,000 
 

Los Angeles 
07-LA-107 

1.0/1.3 

 
In Torrance, from north of W230th Street to W225th 
Street.  In late October 2014, a sinkhole developed in the 
roadway at this location.  Roadway surface was patched 
as a temporary measure.  Video inspection shows the 
drainage pipes under the roadway are in advanced 
stages of deterioration and caused the roadway sinkhole.  
This project will repair three existing drainage pipes with 
pipe liners and partial replacement.  All voids will be filled 
and pavement permanently repaired as needed. 
 
Initial G-11 Allocation  11/04/14:                  $   450,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
07-4756 

SHOPP/14-15 
0715000134 

4 
4X3604 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$450,000 

4 
$900,000 

 
San Joaquin 

10-SJ-4 
19.8 

 
In Stockton, at Route 99.  On October 21, 2014 a truck 
loaded with over-height equipment hit and damaged the 
outside steel girder on the Route 4/99 Separation bridge 
(no. 29-0155).  Bridge was partially closed and traffic 
detoured.  This project is to remove and replace partial 
bridge deck and damaged girder.   The project includes 
removal and re-installation of signs and bridge railing.  
Work also includes painting new girder, replacing bridge 
joint seals, and traffic control. 
 
Initial G-11 Allocation  11/04/14:                  $   900,000 

 
10-3086 

SHOPP/14-15 
1015000052 

4 
1E4704 

 
Emergency 

  
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$900,000 

 
 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$3,751,000 

 
Butte 

03-But-99 
40.6/40.8 

 
Near Chico, at the Rock Creek Bridge #12-27. 
Outcome/Output:  Widen shoulder of bridge and the 
adjacent roadway to reduce the frequency and severity of 
collisions. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $350,000 $580,016 
PS&E $1,050,000 $975,238 
R/W Sup $195,000 $78,824 
 
(Construction Support:  $850,000) 
 
Allocation date:  11/16/14 

 
03-2427 

SHOPP/14-15 
$3,400,000 

0300001119 
4 

1F4204 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$75,000 
 

$3,676,000 
 
 

2 
$1,959,000 

 
Sacramento 
03-Sac-50 

Var 
 

 
In Sacramento County, on Routes 5, 50 and 80 at various 
locations; also in Butte County, on Route 191 (PM7.1/7.3). 
Outcome/Output:  Place high friction surface treatment to 
increase the pavement friction and to reduce the frequency 
and severity of wet collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $110,000 $71,768 
PS&E         $120,000 $136,757 
R/W Sup        $7,000  $5,497 
 
(Construction Support: $290,000) 
 
Allocation date:  12/12/14 

 
03-6237 

SHOPP/14-15 
$1,660,000 

0314000040 
4 

4F1304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$39,000 
 

$1,920,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

3 
$542,000 

 
Sacramento 
03-Sac-51 

L4.3 

 
In Sacramento County, on Route 51 at PM L4.3; also in 
Yolo and El Dorado counties on Route 5 (PM 9.3 ) and 
Route 50 (PM 61.1/61.3).  Outcome/Output:  Apply High 
Friction Surface Treatment (HFST) on roadway to 
reduce the frequency and severity of wet pavement 
collisions. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $125,000 $68,110 
PS&E $90,000 $0 
R/W Sup $10,000 $0  
 
(Construction Support:  $135,000) 
 
Allocation date:  12/02/14 

 
03-8568 

SHOPP/14-15 
$515,000 

0314000151 
4 

4F3604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$16,000 
 

$526,000 
 
 

4 
$307,000 

 
San Mateo 
04-SM-82 

17.1 

 
In Millbrae, at the intersection of Route 82 and Millwood 
Drive.  Outcome/Output:  Install traffic signals, lighting, 
traffic striping, motorist advisory signs and markings and 
ADA curb ramps to reduce left-turn collisions and 
pedestrian accidents. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $180,000 $180,000 
R/W Sup $35,000 $29,000 
 
(Construction Support: $60,000) 
 
Allocation date:  12/08/14 

 
04-0686A 

SHOPP/14-15 
$307,000 

0400020033 
4 

1G5404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$6,000 
 

$301,000 
 
 

5 
$471,000 

 
Santa Clara 
04-SCl-87 

9.0/9.2 

 
San Jose, south of Route 101 and north of Airport Parkway 
undercrossing.  Outcome/Output:  Replace K-Rail and 
metal beam guardrail with concrete barrier. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $135,000 $232,734 
R/W Sup $18,000 $0 
 
(Construction Support:  $90,000) 
 
Allocation date:  11/07/14 

 
04-2205A 

SHOPP/14-15 
$515,000 

0412000549 
4 

4G6104 

 
2013-14 

302-0890 
FTF 

20.20.201.010 

 
 

$471,000 
 
 
 

6 
$763,000 

 
Kern 

06-Ker-58 
R94.5 

 
In Tehachapi, at the Tehachapi Summit Interchange.  
Outcome/Output:  Widen westbound on/off ramp 
intersection and add right and left turn channelization to 
meet Surface Transportation Assistance Act (STAA) truck 
template standards and improve traffic safety and 
operation.    
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $487,000 $549,435 
R/W Sup $26,000 $47,187 
 
(Construction Support:  $256,000) 
 
Allocation date:  11/04/14 

 
06-6648 

SHOPP/14-15 
$714,000 

0600020488 
4 

0N5604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$15,000 
 

$748,000 
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# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 
2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 03 Nev 49 3.4 Construct right-turn pocket at northbound 
Route 49 onto Brewer Road to reduce 
congestion, potential rear end collisions 
and improve sight distance. 

4F6704 201.310 $400,000  $325,000 

2 05 SLO 58 37.7 
 

Construct legal left-turn lane at the 
southbound off-ramp terminus near the 
City of Santa Margarita from Route 101 
southbound off-ramp to Route 58. 

1C8004 201.310 $1,000,000 $615,000 

3 08 Riv 10 R135.0 Replace septic system and install 25,000 
gallon septic tank and 845 feet of 
sewage disposal leach field at Wiley's 
Well Safety Roadside Rest Area (SRRA). 

0L5904 201.250 $980,000 $911,000 

4  09 Mno 395 46.2/96.0 Install bridge transition railing at the West 
Walker River and Rush Creek Bridges. 

359704 201.015 $300,000 $466,000 

5  11 SD 8 L5726 Cold plane and repave Descanso 
Maintenance Yard in the Cleveland 
National Forest. 
 

410304 201.352 $1,000,000 $754,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5a) Proposition 1B – Locally Administered TCIF Projects Resolution TCIF-A-1415-04 
 off the State Highway System 

1 
$1,700,000 

 
City of Salinas 

TAMC 
05-Monterey 

 
 
 
 
 
 

 
Sanborn Rd/US-101 Interchange Improvements & 
Elvee Drive Extension.  In Salinas at the Sanborn Road / 
US101 Interchange. Interchange improvements and Elvee 
Drive extension: 1. Extend the raised median of Sanborn 
Road to Preclude left turns at Elvee Drive. 2. Improve the 
right-turn lane on Westbound Sanborn Road to Work 
Street. 3. Extend Elvee Drive to Work Street and construct 
a new bridge at existing Reclamation Ditch Crossing. 4. 
Signalize the Sanborn Road Northbound loop off-
ramp/Fairview Drive Avenue intersection. 5. Construct a 
ramp meter on the Northbound US 101 on-ramp. 6. Widen 
Elvee Drive and reconstruct and rehabilitate its existing 
pavement. 
(TCIF Project 105)   
 
(Future Consideration of Funding approved under 
Resolution E-14-28; May 2014.) 
 
(Contributions from other sources: $2,621,810.) 
 
Outcome/Output:  Install new traffic signal, one new ramp 
meter, 1,850 linear feet of roadway reconstruction and 
widening, 900 linear feet of new 44 foot wide roadway; a 
49 foot free span concrete bridge; new lights, sidewalks, 
striping, and signaling and 1100 linear feet of new slurry 
seal on existing Fairway and Sanborn Road area. 
 
ALLOCATION IS CONTINGENT UPON APPROVAL OF 

A BUDGET REVISION BY THE DEPARTMENT OF 
FINANCE. 

 
05-TC105 

TCIF/14-15 
CONST 

$1,700,000 
0515000036 

 

 
2014-15 

104-6056 
TCIF 

20.30.210.300 
 
 
 
 

 
 

$1,700,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Phase  

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b) Proposition 1B – State Administered Multi-Funded Projects Resolution TCIF-A-1415-05 
 on the State Highway System Resolution FP-14-35 

1 
$22,657,000 

 
Department of 
Transportation 

SANDAG 
San Diego 

11-SD-905, 125, 11 
9.6/11.4, 0.1/1.7, 

0.4/1.6 

 
SR-905/SR-125 Northbound Connectors.  In and near 
San Diego at Route 11/125/905 separation. Construct SR 
905/SR 125 Northbound Connectors. (TCIF # 104)   
 
(Future Consideration of Funding approved under 
Resolution E-04-27; September 2004.) 
 
Outcome/Output: Construction of three connector ramps. 

 
11-1101 

TCIF/14-15 
CON ENG 
$3,511,000 

CONST 
$16,510,000 

 
BIP/14-15 
CON ENG 
$462,000 
CONST 

$2,174,000 
1113000167 

4 
28813&4 

 
004-6056 

TCIF 
2014-15 

 
304-6056 

TCIF 
20.20.723.000 

 
001-0890 

FTF 
2013-14 

 
301-0890 

FTF 
20.20.400.300 

 
$3,511,000 

 
 

 
$16,510,000 

 
 
 

$462,000 
 
 
 

$2,174,000 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5d) Proposition 1B – Locally Administered TCIF Rail Projects Resolution TCIF-A-1415-07 

1 
$2,841,000 

 
City of Los 

Angeles Harbor 
Department 

SCAG 
75-Los Angeles 

 
TraPac Terminal Automation – Automated Shuttle 
Carrier Maintenance & Repair (M&R) Facility.  The 
project is located, entirely within Port of Los Angeles 
property, at Berth 142 backland, within the TraPac 
container terminal, west of Pier A Street and Water 
Street in the city of Wilmington. The project consists of a 
5,000 square foot building with a roof height of 
approximately 60 feet for maintenance of 45-foot high 
automated shuttle carriers. (TCIF Project 102) 
 
(Future Consideration of Funding approved under 
Resolution E-11-41; June 2012.) 

 
(The TCIF allocation is for $450,000 construction 
engineering and $2,391,000 construction capital) 
 
(Contributions from other sources: $2,841,000.)  
 
Outcome/Output:  The building will provide a facility for 
maintenance of automated shuttle carriers, automated 
operation allows for increased efficiency, and will 
improve safety by controlling interaction between 
manned and automated operations.  

 
75-TC102 

TCIF/14-15 
CONST 

$2,841,000 
0015000179 

S4 
RA60BA 

 
  2013-14 

304-6056 
TCIF 

30.20.723.000 
 

 
 

$2,841,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

1 
$60,000 

 
Del Norte Local 
Transportation 
Commission 

DNLTC 
01-DN 

 
 

 
Del Norte Walk and Roll to School Encouragement 
Program.  This project is a blend of education and 
encouragement resulting in more students walking to 
school and most walking safely.  We are providing a broad 
spectrum of program incentives and activities, including 
bike safety education program and safe walking programs 
with the help of local and regional partners.    
 
(Statewide - ID 0004) 
 
(CEQA – NOE, 09/23/2014.) 
                                                                                                   
Outcome/Output:  The program will result in an increase of 
students “walking or rolling” to school by 15 percent, 
resulting in healthier children and lifelong healthy habits. 

 
01-1106 

ATP/14-15 
CON 

$60,000 
0115000028 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$60,000 

2 
$600,000 

 
Humboldt County 

HCAOG 
01-Hum 

 
 

 
Redwood Mobility Education Program.  This Non-
Infrastructure project will develop a Safe Route to School 
(SRTS) curriculum for after school program as well as 
implement expectation stations during the day    
 
(Statewide - ID 0010) 
 
(CEQA – NOE, 11/26/2014.) 
                                                                                                   
Outcome/Output:  This project will develop a SRTS after 
school program and implement expectation stations during 
the day at four schools within the Eureka City Schools 
District.  The program will encourage and engage students 
in activities such as walk audits, photo voice project, route 
mapping and other encouragement activities. 

 
01-2401 

ATP/14-15 
CON 

$600,000 
0115000029 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$600,000 

3 
$5,000 

 
Humboldt County 

HCAOG 
01-Hum 

 
 

 
Lafayette Elementary School Safe Routes 
Improvement.  This project proposes to construct new 
sidewalk and curb ramps in the vicinity of La Fayette 
School on Park Street, John Hill Road, 17th Street, 18th 
Street and Myrtle Avenue.    
 
(Statewide - ID 0011) 
                                                                                                   
Outcome/Output:  Infrastructure improvements include 
3000 feet of sidewalks, intersection necking, bulb outs, 
elevated crosswalks and radar speed signs.  These 
improvements are intended to provide a safe zone for 
pedestrians, to slow vehicle speeds and to improve 
comprehensive education and encouragement program 
titled the Lafayette Elementary SRTS Remote Drop Off 
Program (RDOP). 

 
01-2402 

ATP/14-15 
PA&ED 
$5,000 

0115000030 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$5,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

4 
$35,000 

 
City of Fortuna 

HCAOG 
01-Hum 

 
 

 
SRTS safety improvements on bike/pedestrian 
facilities.  This project is located in the South Fortuna on 
Rhoner Road west of Rhonerville Road, Ross Hill Road 
between Kenmar Road and north of Boone Street, and on 
Thelma Street and Wood Street between Ross Hill Road 
and Campton Heights Road.  The project is a Safe Routes 
to School project associated with Ambrosini School and 
Toddy Thomas School.  This project will construct 200 feet 
of 5’ sidewalk, curb and gutter on Rhoner Street.  
Construct sidewalks on Thelma Street.  Road diet on Ross 
Hill Road to convert the outside travelled lanes into 
buffered bike lanes, along with a city wide SRTS non-
infrastructure.    
 
(Small Urban and Rural - ID 0008) 
                                                                                                   
Outcome/Output:  It is anticipated that by reducing “traffic 
related dangers” and educating the community, students 
and school staff that the number of students walking and 
biking to school will increase.  The proposed infrastructure 
will provide safety as well as health and wellness benefits 
to users. 

 
01-2405 

ATP/14-15 
PA&ED 
$35,000 

0115000027 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 

5 
$150,000 

 
City of Eureka 

HCAOG 
01-Hum 

 
 

 
Eureka Waterfront Trail. This project will construct 2 
segments totaling 6.3 miles of non-motorized trail. The 
segments will complete gaps in the California Coastal Trail 
in the city of Eureka.    
 
(Small Urban & Rural – ID 007) 
 
(Future Consideration of Funding under Resolution E-12-
31; June 2012 and Resolution E-14-12; May 2014.) 
 
Outcome/Output:  The waterfront Trail will provide 
improved access to Humboldt Bay and Eureka Slough and 
connectivity to regional trails. The project is intended to 
encourage nature study, appreciation of the environment 
and historic use of the area, increase opportunities for 
active living to improve public health, increase the safety 
of non-motorized transportation, improve public safety, 
and recover native vegetation where possible. 

 
01-2406 

ATP/14-15 
R/W 

$150,000 
0115000026 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$150,000 

6 
$40,000 

 
City of Biggs 

BCAG 
03-But 

 
 

 
Biggs SRTS.  Within the central portion of Biggs along the 
main school routes on Aleut Street, Bannock Street, 2nd 
Street and 3rd Street.  Provide infrastructure improvements 
including sidewalks, crosswalks and other related ADA 
improvements as well as a non-infrastructure awareness 
and outreach program. 
 
(Small Urban and Rural - ID 0041) 
                                                                                                                 
Outcome/Output:  Execute an awareness and outreach 
program and construct infrastructure improvements to 
provide safer and more accessible routes for walking and 
biking to and from Biggs Elementary School and Biggs 
High School. 

 
03-1016 

ATP/14-15 
PA&ED 
$40,000 

0315000052 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$40,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

7 
$50,000 

 
El Dorado County 

Transportation 
Commission 

EDCTC 
03-ED 

 
 

 
Western Slope Bicycle Map.  In Western El Dorado 
County.  Develop, print and make available online a 
comprehensive bicycle travel opportunities map for the 
western slope of El Dorado County. 
 
(MPO - ID 0057) 
  
(CEQA – Letter: xx/xx/xxxx.) 
                                                                                                                 
Outcome/Output:  Provide a map to the public that will 
identify significant bicycle facilities on various trails, paths, 
activity centers and attractions in Western El Dorado 
County.  Provide bicycle travel and multi-modal trip 
integration information while further identifying Park and 
Ride lots, schools and transit stops.  Improve safety, 
reduce emissions and congestion and improve the health 
of residents and tourists. 

 
03-1219 

ATP/14-15 
CON 

$50,000 
0315000102 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$50,000 

8 
$44,000 

 
City of Colfax 

PCTPA 
03-Pla 

 
 

 
North Main Street Bike Route.  On North Main Street 
between the Depot Transit Center and Highway 174.  
Widen, repair, restripe for bike lanes.  Replace existing 
drain inlets, install bicycle racks, and barrier curb. 
 
(MPO - ID 0070) 
 
(CEQA – NOE, 03/30/2006.) 
                                                                                                                 
Outcome/Output:  Create a safer bicycle route through the 
City of Colfax to the Depot Transit Center. 

 
03-1523 

ATP/14-15 
PS&E 

$44,000 
0315000104 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$44,000 

9 
$1,692,000 

 
Sacramento 

County 
SACOG 
03-Sac 

 
 

 
El Camino Avenue Phase 2 - Street and Sidewalk 
Improvements.  On El Camino Avenue between Watt 
Avenue and Verna Way.  Construct sidewalks, Class II 
Bicycle lanes, relocate utilities, drainage improvements 
and traffic signal modifications. 
 
(MPO - ID M013) 
 
(Concurrent Consideration of Funding under Resolution E-
15-04; July 2015.) 
                                                                                                                 
Outcome/Output:  Increase bicycle capacity.  Improve 
safety and operation for bicycles and pedestrians.  Provide 
access to alternative modes of travel to reduce vehicular 
trips. 

 
03-1682 

ATP/14-15 
CON 

$1,692,000 
0315000097 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$1,692,000 

10 
$35,000 

 
City of Folsom 

SACOG 
03-Sac 

 
 

 
Oak Parkway Trail Undercrossing and Johnny Cash 
Trail Connection.  Located at the northern terminus of the 
Oak Parkway Trail at Natoma Street extending to the 
Historic Powerhouse Canal and Johnny  
Cash Trails.  Provide a grade separated crossing at 
Natoma Street and construct Class 1 Bike Trail.  
 
(MPO - ID M012) 
                                                                                                                 
Outcome/Output:  Connect existing trails with 1000 linear 
feet of Class I bike trail and construct an undercrossing at 
Natoma Street to reduce conflicts between trail users and 
motorists and to provide a connection between trails.  For 
the trail user, these improvements will improve access to 
over 60 miles of existing Class I trails that connect with 
three counties (El Dorado, Placer, and Sacramento). 

 
03-1683 

ATP/14-15 
PA&ED 
$35,000 

0315000100 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 
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11 
$562,000 

 
City of Davis 

SACOG 
03-Yol 

 
 

 
City of Davis Safe Routes to School Program.  
Throughout the city of Davis, including all elementary and 
secondary schools.  Safe Routes to School Program 
development and implementation.   
 
(Statewide - ID 0099) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                                                
Outcome/Output:  Development of curricular materials for 
teachers, SRTS toolkits for PTA use, community 
partnerships with local social service and bike advocacy 
organizations, creation of educational materials and 
interpretation for a local museum, hiring of parental site-
coordinators at participating schools, and other 
educational program components.  Develop a methodical 
approach to educate children and their families about how 
to properly and safely navigate using this system. 

 
03-1919 

ATP/14-15 
CON 

$562,000 
0315000049 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$562,000 

12 
$35,000 

 
City of West 
Sacramento 

SACOG 
03-Yol 

 
 

 
City of West Sacramento citywide Bike Lane Gap 
Closures.  West Capitol Avenue, Enterprise Boulevard, 
Linden Road/Redwood Avenue, Jefferson Boulevard, 
Lighthouse Drive, Reed Avenue, Gateway Drive, Lake 
Washington Drive, and 15th Street.  Install striping and 
signage and related improvements to add new bicycle 
lanes and close gaps in the existing network. 
 
(MPO - ID M014) 
                                                                                            
Outcome/Output:  Add approximately 10.3 miles of new 
bike lanes and close existing gaps to promote active 
transportation and a healthy lifestyle. 

 
03-1921 

ATP/14-15 
PA&ED 
$35,000 

0315000093 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 

13 
$27,000 

 
City of West 
Sacramento 

SACOG 
03-Yol 

 
 

 
City of West Sacramento Cycle Track.  On West Capitol 
Avenue between 5th Street and Garden Street.  Construct 
pedestrian improvements and a raised cycle track, convert 
the travel way from two-way to one-way and reconfigure 
two intersections. 
 
(MPO - ID M016) 
                                                                                            
Outcome/Output:  Provide pedestrian improvements and 
create a raised, physically separated bike path resulting in 
a safe route for bicycles and pedestrians. 

 
03-1922 

ATP/14-15 
PA&ED 
$27,000 

0315000094 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$27,000 

14 
$41,000 

 
City of Marysville 

SACOG 
03-Yub 

 
 

 
City of Marysville Safe Routes to School.  Infrastructure 
improvements including signing and striping, crosswalks, 
and student loading zones.  Non-infrastructure 
improvements including education, encouragement and 
evaluation programs designed to encourage more families 
to walk or bicycle to school.  Various locations in the 
vicinity of Covillaud Elementary, Kynoch Elementary and 
McKenney Intermediate schools. 
 
(Statewide - ID 0109) 
 
(CEQA – NOE, 11/24/2014.) 
                                                                                                                 
Outcome/Output:  Provide infrastructure and non-
infrastructure improvements to encourage safe walking 
and biking by students. 

 
03-2012 

ATP/14-15 
PA&ED 
$41,000 

$0 
PS&E 

$0 
$41,000 

0315000047 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$41,000 
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15 
$60,000 

 
Yuba County 

SACOG 
03-Yub 

 
 

 
Ella Elementary SRTS.  On Seventh Avenue between 
Olivehurst Avenue and Powerline Road.  Widen roadway 
for bicycle lanes and install new sidewalk, curb and gutter, 
storm drain system and raised median. 
 
(MPO - ID 0108) 
                                                                                                                 
Outcome/Output:  Provide a safe route to Ella Elementary 
School that addresses community identified concerns for 
pedestrians and bicyclists. 

 
03-2013 

ATP/14-15 
PA&ED 
$60,000 

0315000101 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$60,000 

16 
$2,656,000 

 
 Alameda County 

Transportation 
Commission  

MTC 
04-Ala 

 
 

 
East Bay Greenway.  The East Bay Greenway is an 
approximately 15-mile active transportation corridor that 
would run along the BART alignment through Oakland, 
San Leandro, Hayward and the incorporated communities 
of Ashland and Cherryland, from north of the Fruitvale 
BART station to the South Hayward BART station.  The 
greenway will consist of primarily Class I trail facilities with 
many sections constructed under the elevated BART 
tracks, and will provide a high quality facility for 
transportation and recreation. 
 
(Statewide - ID 0118) 
                                                                                                                 
Outcome/Output:  This project will fund the completion of 
the Preliminary Engineering phase activities for the full 15-
mile East Bay Greenway.  This project will generate wide-
ranging benefits including reduced severe injuries and 
facilities, increased neighborhood security, reduced 
emissions of greenhouse gases and criteria air pollutants, 
household transportation cost savings from reduced 
driving, healthcare cost savings from reduced chronic 
health conditions related to physical inactivity, and higher 
property values.  The East Bay Greenway will help to 
achieve the State’s GHG emission target by reducing 3.6 
million lbs of CO2e per year.  In addition, it will support 
implementation of Plan Bay Area by supporting build-out 
of nine Priority Development areas as livable communities 
within range of transportation alternatives. 

 
04-2190A 
ATP/14-15 

PA&ED 
$2,656,000 
0415000187 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,656,000 

17 
$3,600,000 

 
Napa County 

Transportation 
Planning Agency 

MTC 
04-Nap 

 
 

 
Napa Vine Trail Phase 2.  Within the city and county of 
Napa and the Town of Yountville from California Drive in 
Yountville to Haven Way in the city of Napa.  Construct 
Class1 bicycle/pedestrian path, including three bridges 
over drainage channels, installation of two traffic signals, 
ADA improvements, tree removal and re-planting with 
native species. 
 
(Statewide - ID 0174) 
 
(Concurrent Consideration of funding under Resolution E-
15-06; January 2015.) 
                                                                                                                
Outcome/Output:  The Class 1 path will be 10 feet wide 
with shoulders.  Together with the fully funded Phase 1, a 
14 mile long section of the Vine Trail from Yountville to 
Napa Valley College will be provided, significantly 
expanding the Napa County active transportation network.  
The facility will link to the transit center and two existing 
Park and Ride facilities adjacent to SR-29.  The project is 
forecast to reduce 1.87 million vehicle miles annually.  

 
04-2300A 
ATP/14-15 

CON 
$3,600,000 
0400020976 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$3,600,000 
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18 
$30,000 

 
County of Santa 

Cruz  
SCCRTC 
05-SCr 

 
 

 
Radar Speed Feedback Signs and Flashing Beacons.  
This project will install safety equipment (39 radar 
feedback signs, 7 rectangular rapid flashing beacons and 
one overhead flashing beacon) on various public right-of-
way roads in Sana Cruz County near 22 schools. 
 
(Small Urban and Rural - ID 0264) 
                                                                                                                 
Outcome/Output:  Installation of safety equipment will 
result in a reduction of conflicts between vehicles, 
pedestrians and bicyclists.   

 
05-2605 

ATP/14-15 
PA&ED 
$30,000 

0515000035 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$30,000 

19 
$447,000 

 
County of Santa 

Cruz  
SCCRTC 
05-SCr 

 
 

 
SRTS Non-Infrastructure Education and 
Encouragement at 10 Target Schools.  Safe Routes to 
School education and encouragement initiative for seven 
elementary, two middle, and one high school in Santa 
Cruz County.  Deliverables include bicycle and pedestrian 
safety education, monthly Bike and Walk to School Day 
activities, daily tracking and incentive program, Open 
Streets and other community outreach program, peer-to-
peer student education and encouragement, and the 
distribution of bike locks and helmets. 
 
(Statewide - ID 0265) 
 
(CEQA – NOE, 12/01/2014.) 
                                                                                         
Outcome/Output:  Purpose of this project is to increase 
active transportation and improve bike/pedestrian safety 
knowledge, skills and behaviors of students at the targeted 
schools.   

 
05-2607 

ATP/14-15 
CON 

$447,000 
0515000034 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$447,000 

20 
$150,000 

 
Fresno Council of 

Governments  
Fresno COG 

06-Fre 
 
 

 
Regional Active Transportation Plan.  Develop an 
Active Transportation Plan that identifies necessary 
bicycle and pedestrian infrastructure projects throughout 
the County, provides guidance on programs that educate 
and encourage residents to walk and bike and focuses on 
ways to improve and expand upon existing bicycle and 
pedestrian networks.   
 
(Statewide - ID 0294) 
 
(CEQA – Letter: 01/05/2015.) 
                                                                                       
Outcome/Output:  The Active Transportation Plan will 
provide an overall vision for the future of walking and 
bicycling in Fresno County.  Tasks and deliverables will 
include regular meetings with an Active Transportation 
Plan stakeholder advisory committee, drafting a scope of 
work, releasing an RFP for and selecting a consultant and 
completion of a Regional Active Transportation Plan.   

 
06-6745 

ATP/14-15 
CON 

$150,000 
0615000104 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$150,000 
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21 
$168,000 

 
City of Clovis  
Fresno COG 

06-Fre 
 
 

 
Enterprise Canal Trail/Pedestrian Overcrossing SR 
168.   Project will study future trail/pedestrian bridge 
improvements over State Route 168 by completing 
CEQA/NEPA environmental documents, which will serve 
as the basis for future construction improvements.  Public 
education on the benefits of non–motorized forms of 
transportation will be a component of the plan.  The City of 
Clovis is developing a cooperative agreement with 
Caltrans. 
 
(MPO - ID M001) 
                                                                                         
Outcome/Output:  The project is intended to study the 
impacts of constructing a future trail/pedestrian bridge 
along the Enterprise Canal and over Route 168. The 
project will also fully evaluate all environmental impacts, 
right-of-way needs and utility impacts of the future 
construction project.   

 
06-6754 

ATP/14-15 
PA&ED 

$168,000 
0615000097 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$168,000 

22 
$240,000 

 
City of Coalinga  

Fresno COG 
06-Fre 

 
 

 
City Active Transportation Plan.  Hired consultant will: 
develop an aggressive community outreach plan; perform 
public and media outreach; host three community-based 
meetings to shape priorities of an Active Transportation 
Plan; develop concept-level site plans for priority projects; 
and develop an Active Transportation Plan for Coalinga. 
 
(MPO - ID 0286) 
 
(CEQA – NOE, 12/02/2014.) 
                                                                                         
Outcome/Output:  An Active Transportation Plan will help 
the city of Coalinga to increase biking and walking in the 
city of Coalinga, providing non motorized travel 
infrastructure to support the project population growth, and 
provide safer, walkable streets for the nearly 8,000 
students who travel to school each day in Coalinga.   

 
06-6755 

ATP/14-15 
CON 

$240,000 
0615000109 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$240,000 

23 
$267,000 

 
City of Fowler  
Fresno COG 

06-Fre 
 
 

 
Merced Street Pedestrian Facilities from 3rd Street to 
5th Street.  Project proposes to reconstruct pedestrian 
facilities along Merced Street, including sidewalks and 
curb ramps.   
 
(MPO - ID 0289) 
 
(CEQA – NOE, 03/08/2013.) 
(NEPA – CE, 08/19/2014.) 
                                                                                         
Outcome/Output:  The pedestrian facilities along this 
corridor are in extreme disrepair and are non-functional 
condition to convey pedestrian traffic.  The City of Fowler’s 
Senior Center is located within the limits of the project and 
these improvements provide a pedestrian link to the 
downtown area.  The project will provide a vital link 
between the downtown urban core area and the City of 
Fowlers Senior Center along with the main municipal park.   

 
06-6756 

ATP/14-15 
CON 

$267,000 
0615000106 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$267,000 
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24 
$250,000 

 
City of Fresno  
Fresno COG 

06-Fre 
 
 

 
Pedestrian Bike Safety Education Program.  This non-
infrastructure pedestrian and bicycle safety training will be 
conducted at fifteen after-school sites and various city 
neighborhood and community centers located throughout 
the City of Fresno.  Training will be conducted primarily in 
underserved, disadvantaged communities, and will include 
bike rodeos, and promote increase of bike/pedestrian 
activities at school and parks.   
 
(MPO - ID 0293) 
  
(CEQA – Letter: 01/05/2015.) 
                                                                                  
Outcome/Output:  Improve pedestrian and bike safety; 
Improve public health; Improve regional air quality; 
promote alternative transportation to school, parks and 
work; reduce Greenhouse Gas Emissions.   

 
06-6761 

ATP/15-16 
CON 

$250,000 
0615000108 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$250,000 

25 
$31,000 

 
City of Delano  

Kern COG 
06-Ker 

 
 

 
Safety and Education for an Active Delano School 
Community.  Project consists of engineering 
improvements at six intersections along key routes to five 
schools, including installation of bulb-outs, curb ramps, 
raised crosswalks, ladder-type crosswalks, advanced 
stop/yield bars and signs.  The project additionally 
includes an education and outreach component that will 
raise awareness of the safety improvements and 
strengthen their effectiveness within the school 
community.     
 
(Statewide  - ID 0313) 
 
(CEQA – NOE, 11/20/2014.) 
(NEPA – CE, 11/20/2014.) 
                                                                                  
Outcome/Output:  Project will increase the safety of 
students walking and bicycling to multiple schools in the 
city and will create an environment that encourages 
physical activity and active choices.  The project 
additionally includes a strong education and outreach 
component that will raise awareness of the safety 
improvements and strengthen their effectiveness.   

 
06-6746 

ATP/14-15 
PA&ED 
$31,000 

$0 
PS&E 

$0 
$31,000 

0615000100 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$31,000 

26 
$2,000 

 
City of Wasco  

Kern COG 
06-Ker 

 
 

 
Palm Avenue Elementary School Pedestrian 
Infrastructure Improvements.  Construct pedestrian 
infrastructure around Palm Avenue Elementary School 
and various locations in the school route.  High visibility 
crosswalks and signage will be added on 9th Place at 
Peters Street, Palm Avenue and Griffith Avenue on Palm 
Avenue at Poso Drive.  ADA compliant curb ramps will be 
installed where needed.  Median/pedestrian refuge will be 
constructed on Palm Avenue north and south of 9th Place 
and include trees and lighting.   
 
(Statewide - ID 0329) 
                                                                                         
Outcome/Output:  Construct in-fill sidewalk, curb ramps 
and safety improvements at intersections that are top 
priorities for school administrators and parents to improve 
safety of pedestrians and bicyclists.   

 
06-6750 

ATP/14-15 
PA&ED 
$2,000 

0615000105 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,000 
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27 
$5,000 

 
City of Wasco  

Kern COG 
06-Ker 

 
 

 
Teresa Burke School and Filburn Walking Path.   The 
project location is on Filburn Avenue between Central 
Avenue and Broadway in the city of Wasco.  In addition to 
curb ramps, bike lane striping, bike signage, pedestrian 
refuge and calm traffic with raised median in Filburn 
Avenue, high visibility crosswalk treatments at various 
intersections, signage and rectangular rapid flashing 
beacons   
 
(Statewide - ID 0333) 
                                                                                         
Outcome/Output:  Construct multi-sue path, bike lanes, 
striping, crosswalks, lighting, trees, trash cans, benches 
and safety improvements along Filburn Avenue and the 
school route to Teresa Burke Elementary.   

 
06-6751 

ATP/14-15 
PA&ED 
$5,000 

0615000107 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$5,000 

28 
$148,000 

 
City of Duarte  

LACMTA 
07-LA 

 
 

 
Duarte Gold Line Station Pedestrian and Bicycle 
Improvements.  The funds will be used for the Duarte 
Gold Line Station Pedestrian and Bicycle Improvements 
located along Duarte Road between Highland Avenue and 
Buena Vista Street.  The project includes constructing 
sidewalks, installing pedestrian lighting, landscaping, 
benches, trash receptacles, curb ramps, pedestrian 
crossings and way finding signs around the Duarte Gold 
Line Station. 
 
(Statewide - ID 0389) 
 
(CEQA – NOE, 11/24/2014.) 
                                                                                         
Outcome/Output:  The project output will provide safe, 
illuminated, paved and marked routes for pedestrian, 
transportation options; will increase Gold Line ridership, 
and increase use of non-motorized modes of travel.   

 
07-4529 

ATP/14-15 
PA&ED 
$36,000 

$0 
PS&E 

$112,000 
$148,000 

0715000156 
 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$148,000 

29 
$529,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Hollywood HS and Selma Avenue ES, SRTS.  The 
funds will be used for SRTS project to create low-stress, 
neighborhood-friendly pedestrian and bicycle linkages 
along several streets serving Hollywood HS and Selma 
Avenue ES in the city of Los Angeles.  This project 
includes physical design elements such as: shared land 
pavement markings, continental crosswalks with limit 
lines, curb extensions, speed humps, a mini-roundabout, 
pedestrian-scale lighting, a new signal, parking edge line 
treatment, bicycle boxes and loop detectors, buffered 
bicycle lane connection at offset intersection, and raised 
medians to create safer crossings. 
 
(Statewide - ID 0431) 
                                                                                         
Outcome/Output:  The project output will increase the 
proportion of walking and bicycling trips, increase safety 
and mobility of non-motorized users and enhance public 
health by reducing child obesity. 

 
07-4866 

ATP/14-15 
PA&ED 

$529,000 
0715000096 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$529,000 



CTC Financial Vote List January 22, 2015 
2.5 Highway Financial Matters 
 

  Page 23 of 31 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

30 
$758,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
SRTS Infrastructure Improvements for Menlo Avenue 
ES and West Vernon ES.  The funds will be used for 
SRTS project to create low-stress, neighborhood-friendly 
pedestrian and bicycle linkages along several streets 
serving Menlo Avenue ES and West Vernon ES in the 
South LA community in the city of Los Angeles.  Work will 
include: bike boxes, sidewalk upgrades, loop detectors 
new signal, flashing beacon, curb-ramps, speed humps, 
cross walk marking. 
 
(Statewide - ID 0435) 
                                                                                         
Outcome/Output:  The project output will improve 
conditions for walking and bicycling to school; promote 
traffic calmed environment, thereby reducing Killed or 
Serious Injury (KSI) collisions; provide continuous north-
south and east-west linkages along the low-stress; 
neighborhood-friendly street network, improving citywide 
bicycle network connectivity; and improve public health 
and educational outcomes.   

 
07-4867 

ATP/14-15 
PA&ED 

$758,000 
0715000097 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$758,000 

31 
$287,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Expo Line Bundy Station First-Last Mile 
Improvements.  The funds will be used for Expo Line, 
Bundy Station First-Last Mile Improvements located on 
Exposition Boulevard and Bundy Drive.  The project 
includes traffic calming/safety improvements through 
installation of shade trees, pedestrian-level lighting, 
accessible curb ramps, median refuge and curb 
extensions; placement of bicycle parklet rest stop at the 
Metro-proposed cul-de-sac at the east side of Barrington 
intersecting Exposition Boulevard; and installation of 
shade trees and ADA compliant access ramps along La 
Grange and Mississippi Avenue. 
 
(Statewide - ID 0429) 
                                           
Outcome/Output:  The project output will increase 
ridership at Expo/Bundy Station by about 3 percent will 
reduce vehicle collisions with bicyclist and pedestrians 
through traffic calming and other safety improvements, 
and will encourage more walking and bicycling in the 
community.   

 
07-4869 

ATP/14-15 
PA&ED 

$287,000 
0715000099 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$287,000 

32 
$258,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Hollywood Western Pedestrian Improvements.  The 
funds will be used for Hollywood Pedestrian Improvements 
located in Hollywood Boulevard from Gower Street to 
Western Avenue as well as approximately 360 feet section 
of Western Avenue from Hollywood boulevard to Carlton 
Way.  The project includes installing new sidewalk paving, 
curb ramps, bus safety lighting, upgrading street furniture, 
landscaping, and other pedestrian amenities.   
 
(Statewide - ID 0425) 
                                           
Outcome/Output:  The project will improve safety, 
appearance, and walkability for pedestrian and encourage 
more commercial/retail activity.   

 
07-4871 

ATP/14-15 
PA&ED 

$258,000 
0715000127 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$258,000 
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33 
$686,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Delores Huerta Elem and Quincy Jones Elem SRTS.  
The funds will be used for SRTS project to create low-
stress, neighborhood-friendly pedestrian and bicycle 
linkages along several streets serving in Dolores Huerta 
ES, 28th Street ES, and Quincy Jones ES in the city of Los 
Angeles.  Work will include: bike boxes, sidewalk 
upgrades, loop detectors, new signal flashing beacon, 
curb-ramps, speed humps, cross walk marking. 
 
(Statewide - ID 0434) 
                                           
Outcome/Output:  The project output will improve 
conditions for walking and bicycling to school; promote 
traffic calmed environment, thereby reducing Killed or 
Severely Injured (KSI) collisions; provide continuous north-
south and east-west linkages along the low stress; 
neighborhood-friendly street network, improving citywide 
bicycle network connectivity; and improve public health 
and educational outcomes.   

 
07-4872 

ATP/14-15 
PA&ED 

$686,000 
0715000101 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$686,000 

34 
$530,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Little Tokyo Pedestrian Safety Project.  The funds will 
be used for Little Tokyo Pedestrian Safety Project located 
in Downtown Los Angeles boundaries are Temple Street 
on the north, Main Street on the west, 3rd Street on the 
south and Alameda Street on the east.  The project 
includes installation of two mid-block and one full traffic 
signal, a slip lane closure, bus stop security lighting, 
landscaping, street furniture, ADA curb ramp and sidewalk 
improvements, and continental crosswalk. 
 
(Statewide - ID 0430) 
                                                                                         
Outcome/Output:  The project output will create safer 
crosswalks, sidewalks, and address handicapped 
accessibilities.   

 
07-4873 

ATP/14-15 
PA&ED 

$530,000 
0715000104 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$530,000 

35 
$178,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Expo Line Pedestrian Improvements, Crenshaw City 
Limits.  The funds will be used for Expo Line Pedestrian 
Improvements within a quarter mile of three Metro’s 
Exposition Light Rail Line stations at La Cienega Blvd, La 
Brea Avenue, and Crenshaw Blvd.  The project includes 
improved crosswalks, sidewalks, ADA Access ramps and 
safety lighting at transit stops , as well as pedestrian 
amenities including street trees and benches 
 
(MPO - ID 0426) 
 
(CEQA – NOE, 09/25/2014.) 
                                                                                       
Outcome/Output:  The project outcome will provide safety 
to pedestrian and improve mobility.   

 
07-4874 

ATP/14-15 
PA&ED 

$178,000 
0715000105 

 
 

 
2013-14 

108-0042 
SHA 

108-0890 
FTF 

20.30.720.100 

 
 

$135,000 
 

$43,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

36 
$2,333,000 

 
Southern California 

Association of 
Governments  

Various 
07,08,11,12- 
Various Cos 

 
 

 
SCAG Active Transportation Safety and 
Encouragement Campaign.  The funds will be used to 
implement comprehensive Regional Active Transportation 
Safety and Encouragement campaign at various locations; 
Imperial, Los Angeles, Orange, Riverside and Ventura 
counties. 
 
(Statewide - ID 0494) 
 
(CEQA – NOE, 11/06/2014.) 
                                           
Outcome/Output:  The successful delivery of SCAG 
regional ATP implementation campaign objectives:  
Educate roadway users on rules of the road; encourage 
more biking/walking through education; increase public 
awareness and support of active modes of transportation; 
build regional partnership between transportation 
agencies, health departments, local agencies, non-profits, 
and private sector partners to cost effectively expand the 
reach of the campaign.     

 
07-4875 

ATP/14-15 
CON 

$2,333,000 
0715000129 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,333,000 

37 
$140,000 

 
City of Palmdale  

LACMTA 
07-LA 

 
 

 
Avenue R Complete Street and SRTS.  The funds will be 
used for Avenue R Complete Streets and Safe Routes 
Project located at Avenue R between Sierra Highway and 
25th St.  The project will construct sidewalks, extend 
roadways, improve signing and striping, curb ramps, and 
slurry seal roadways.   
 
(Statewide - ID 0458) 
                                                                                         
Outcome/Output:  The project output will provide complete 
streets with completed sidewalk gap closures, ladder  style 
cross walks, bus turnouts and enhanced access to public 
transit, a class II bicycle lanes, speed feedback signs per 
the MUTCD, bulb out crosswalks with two way left turns.   

 
07-4878 

ATP/14-15 
PA&ED 

$140,000 
0715000128 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$140,000 

38 
$595,000 

 
City of Palmdale  

LACMTA 
07-LA 

 
 

 
Active Transportation Program Plan.   The funds will be 
used to implement Active Transportation Plan within the 
Palmdale City limits.  The project will develop a plan that 
encourages and accommodates healthy, sustainable 
transportation alternatives; will form planning network to 
identify, prioritize and fund future non-motorized 
transportation projects.  This includes subcomponents 
such as complete streets, pedestrian, bicycle trails and 
safe route to school that would replace existing Bicycle 
Plan (BTP) that already expired.    
 
(Statewide - ID 0457) 
 
(CEQA – NOE, 11/25/2014.) 
                                                                                         
Outcome/Output:  The project will promote safe walking, 
reduce greenhouse gases, decrease fuel consumption; 
will improve walking and bicycling routes as well as 
connect bicycle, pedestrian and recreational facilities to 
parks, civic resources, communities, and workplaces. 

 
07-4879 

ATP/14-15 
CON 

$595,000 
0715000150 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$595,000 
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39 
$322,000 

 
City of Lancaster  

LACMTA 
07-LA 

 
 

 
SRTS – Master Plan.  The funds will be used to continue 
implementing the City of Lancaster city-wide Safe route to 
school Master Plan (SRTS) on areas around each of 
Lancaster’s 30 public schools. 
 
(MPO - ID 0406) 
 
(CEQA – NOE, 10/22/2014.) 
                                                                                         
Outcome/Output:  The project output will provide local 
school children with safer streets around 30 elementary, 
middle and high schools and encourage residents to 
become less dependent on automobiles; will promote 
walking and bicycling to school and will increase physical 
activity.   

 
07-4880 

ATP/14-15 
CON 

$322,000 
0715000155 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$322,000 

40 
$85,000 

 
City of Lancaster  

LACMTA 
07-LA 

 
 

 
5th Street East Corridor Improvements.  The funds will 
be used to continue implementing the city of Lancaster 5th 
St. East Corridor Improvements between Avenue H-8 to 
Avenue J-4. The project includes constructing curb bulb-
outs with ADA compliant curb ramps at several locations 
along 5th street to shorten crossing distance and safety of 
the pedestrian and bicyclist, installing new traffic striping to 
buffer bike lanes along the corridor. 
 
(Statewide - ID 0408) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                         
Outcome/Output:  The project output will provide 
pedestrian and safety improvements and increase student 
walking and biking to school by 10 percent.   

 
07-4881 

ATP/14-15 
PS&E 

$85,000 
0715000157 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$85,000 

41 
$77,000 

 
City of Simi Valley  

VCTC 
07-Ven 

 
 

 
Arroyo Simi Greenway Bike Trail Phase 3.  Pave one 
bike trail on south side of Arroyo Simi from Madera Road 
to First Street (0.9mi.).  Includes landscaping along Fifth 
Street trail and pedestrian bridge over Arroyo Simi near 
Fifth Street.     
 
(MPO - ID 0498) 
 
(CEQA – NOE, 11/17/2014.) 
                                                                                         
Outcome/Output:  Provide a critical link in a large project 
to create a continuous, desirable bike trail/multi-use facility 
along the entire Arroyo Simi.  Facility will be used for 
commuting and recreational purposes.       

 
07-4865 

ATP/14-15 
PA&ED 
$9,000 

$0 
PS&E 

$68,000 
$77,000 

0715000148 
 
 

 
2013-14 

108-0890 
SHA 

20.30.720.100 

 
 

$77,000 

42 
$56,000 

 
City of San Jacinto  

RCTC 
08-Riv 

 
 

 
Safe and Active San Jacinto SRTS.  The project will 
construct a Class I bike trail, curb and gutter, ADA-
compliant curb ramps, and sidewalk on six neighborhood 
residential streets in the vicinity of several elementary and 
middle schools as well as conducting Safe Routes to 
Schools workshops.  
 
(Statewide - ID 0532) 
 
(CEQA – NOE, 11/17/2014.) 
                                          
Outcome/Output:  The project outcome is to develop a 
countywide pedestrian plan.     

 
08-1146 

ATP/14-15 
PS&E 

$56,000 
0815000071 

 
 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$56,000 
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43 
$400,000 

 
San Bernardino 

Associated 
Governments  

SANBAG 
08-SBd 

 
 

 
SANBAG Points of Interest Pedestrian Plan.  The 
project will develop a countywide pedestrian plan.  
 
(MPO - ID 0536) 
 
(CEQA – Letter, 12/05/2014) 
                                          
Outcome/Output:  The project outcome is to develop a 
countywide pedestrian plan     

 
08-1147 

ATP/14-15 
CON 

$400,000 
0815000103 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$400,000 

44 
$136,000 

 
City of Tehachapi  

Kern COG 
09-Ker 

 
 

 
Valley Boulevard Bikeway.  The project is located in the 
city of Tehachapi on the south side of Valley Boulevard 
stretching from 100ft west of Mulberry Street to Curry 
Street.  The project seeks to extend an existing Class I 
bike path by narrowing an unnecessarily wide pavement 
section to use the reclaimed space for the bike path.  
Work includes new curb, gutter and an 8ft wide bike path.   
Storm drain improvements are necessary to accommodate 
the changing grades resulting from the construction of the 
path. 
 
(Statewide - ID 0582) 
 
(CEQA – NOE, 11/25/2014.) 
                                                                                                                 
Outcome/Output:  This section of Valley Boulevard has an 
abnormally large pavement width.  As such, bicyclists 
currently utilize a Class II bike lane to move through this 
area.  Constructing this project will provide a safer 
bicycling corridor.  Furthermore, this area fronts multi-
family housing and reducing the pavement in favor of the 
bike path will improve safety for the residents of this 
development.   

 
09-0651 

ATP/14-15 
PA&ED 
$6,000 

$0 
PS&E 

$130,000 
$136,000 

0915000031 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$136,000 

45 
$52,000 

 
City of Ceres  

StanCOG 
10-Sta 

 
 

 
SRTS on Don Pedro Road and Nadine Ave –Multiple 
Schools.  Safe Routes to School (SRTS) improvements 
on Don Pedro Road and Nadine Avenue (multiple schools) 
to install infill and accessible sidewalks, curb ramps, and 
improve traffic striping crosswalks, install in-road lighted 
crosswalks and traffic signage. 
 
(MPO - ID 0631) 
 
(CEQA – CE, 12/02/2014.) 
                                                                                                                 
Outcome/Output:  Provide safe routes to school with 
dedicated and accessible sidewalks, curb ramps, and 
improve crosswalks and traffic signage.  

 
10-3095 

ATP/14-15 
PS&E 

$52,000 
1015000077 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$52,000 



CTC Financial Vote List January 22, 2015 
2.5 Highway Financial Matters 
 

  Page 28 of 31 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

46 
$350,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
SRTS Plan.  Coordinate with four school districts, perform 
public outreach and create a Safe Routes to School Plan 
for all schools within the city.  Identify and prioritize any 
ADA, bicycle, or pedestrian improvements that need to be 
done to remove obstacles from routes to schools. 
 
(Statewide - ID 0611) 
 
(CEQA – NOE, 12/09/2014.) 
(NEPA – CE, 12/09/2014.) 
                                                                                                                 
Outcome/Output:  Project will increase walking and cycling 
to school, reduce traffic snarls at schools and decrease 
fuel use, road maintenance costs, greenhouse gas 
emissions, and air pollution.  Increased walking will 
improve student health and energize students in the 
morning so that they are ready to learn when they arrive at 
school.  

 
10-3097 

ATP/14-15 
CON 

$350,000 
1015000079 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$350,000 

47 
$550,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
Bicycle Master Plan Update.  Perform public outreach 
and redesign the Stockton Bicycle Network.  Rewrite the 
Bicycle Mater Plan.  Submit updated plan for City Council 
approval. 
 
(Statewide - ID 0617) 
 
(CEQA – Letter: 12/09/2014.) 
(NEPA – CE, 12/09/2014.) 
                                                                                                                 
Outcome/Output:  Redesigned Bicycle Network and 
updated Bicycle Master Plan.  

 
10-3098 

ATP/14-15 
CON 

$550,000 
1015000082 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$550,000 

48 
$10,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
San Joaquin Trail.  Improve a five acre greenbelt area to 
promote walking and bicycling.  Resurface, repair and 
replace a segment of the existing bikeway, which has 
been subject to erosion and wear that undercuts the 
asphalt. 
 
(Statewide - ID 0625) 
                                                                                                               
Outcome/Output:  Close the existing gap and create a 
continuous greenbelt area.  Improvements will increase 
walkability and bicycling improve physical activity and 
health, and promote livability..  

 
10-3099 

ATP/14-15 
PA&ED 

$0 
$10,000 
PS&E 

$189,000 
$179,000 

1015000080 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$10,000 

49 
$10,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
Fremont Square Sidewalk Reconstruction.  
Reconstruct sidewalks along the perimeter of Fremont 
Square.  Additional work includes removal and 
replacement of existing curb and gutter, intersection curb 
ramps, relocation of pedestrian street lighting, addition of 
bicycle racks, tree removal/trimming and irrigation/tuff 
restoration. 
 
(Statewide - ID 0621) 
                                                                                                              
Outcome/Output:  Create a safe, attractive unified 
pedestrian friendly street block in Downtown Stockton 
adjacent to businesses, schools and transit hubs; 
encourage pedestrian, bicycle and disabled access.  

 
10-5001 

ATP/14-15 
PA&ED 

$0 
$10,000 
PS&E 

$79,000 
$69,000 

1015000081 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$10,000 
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50 
$590,000 

 
Chula Vista 

Elementary School 
District  

SANDAG 
11-SD 

 
 

 
It’s Cool to Walk to School.  This project is an expansion 
in scope from our Cycle 1 Safe Routes to School (SRTS) 
Non-Infrastructure Grant, to enable and encourage 
students in kindergarten through 6th grade to safely walk 
and bike to and from school, and to work with partners to 
plan, design and implement efforts to improve the areas 
surrounding elementary schools to make walking and 
biking to school a safe mode of travel. 
 
(Statewide - ID 0654) 
 
(CEQA – NOE, 12/04/2014.) 
                                                                                                               
Outcome/Output:  Increase the number of students 
walking and/or biking to school by 5 percent at our 4 pilot 
demonstration school sites.     

 
11-1151 

ATP/14-15 
CON 

$590,000 
1115000086 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$590,000 

51 
$36,000 

 
City of Coronado  

SANDAG 
11-SD 

 
 

 
Safe Routes to School Education Program Coronado 
Unified School District.  This is a Safe Routes to School 
Education (Non-Infrastructure) Program that would be 
conducted at the following four school: 
1)  Coronado Middle School 550 F Avenue, Coronado CA 
92118 
2) Coronado High School 650 D Avenue, Coronado CA 
92118 
3) Village Elementary School 600 6th Street, Coronado CA 
92118 
4) Silver Strand Elementary 1350 Leyte Road, Coronado 
CA 92118 
   
(Statewide - ID 0655) 
 
(CEQA – NOE, 12/09/2014.) 
                                                                                                                
Outcome/Output:  This project will launch a competitive 
bidding process to hire a non-profit organization to 
implement a comprehensive, multi-year Safe Routes to 
School education program.  Over the course of the grant 
cycle, the program will be designed to reach all enrolled 
students at the four participating schools, which equates to 
approximately 3,156, students.  Quantifiable outputs to 
include the contracted non-profit’s delivery of 24 student 
workshops, 14 rodeos, 6 bike skill courses, 8 parent 
workshops, and e encouragement contests.   

 
11-1152 

ATP/14-15 
CON 

$36,000 
1115000085 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$36,000 

52 
$500,000 

 
City of El Cajon  

SANDAG 
11-SD 

 
 

 
Cajon Valley Union School District SRTS NI.  This 
project is located at six elementary and middle schools in 
the city of El Cajon.  The scope of this project entails 
educational, encouragement, enforcement, and evaluation 
activities at the six project schools. 
 
(Statewide - ID 0659) 
 
(CEQA – NOE, 12/08/2014.) 
                                                                                                               
Outcome/Output:  The purpose of this project is to create 
a safer walking and bicycling environment in the vicinity of 
the six project schools in the city of El Cajon.     

 
11-1153 

ATP/14-15 
CON 

$500,000 
1115000087 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$500,000 
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53 
$220,000 

 
City of Imperial 

Beach  
SANDAG 

11-SD 
 
 

 
Elm Avenue Traffic, Pedestrian and Cycling Safety 
and Mobility Improvement.  This project is located on 
Elm Avenue, between Seacoast Drive and 7th Street, and 
additional improvements on Connecticut Avenue.  This 
Safe Routes to School project will address traffic, 
pedestrian, cycling and mobility safety improvements.  The 
various project improvements will significantly improve the 
student safety on route to and from school and will provide 
a new connection to the Imperial Beach Bicycle Network. 
 
(Statewide - ID 0666) 
 
(CEQA – NOE, 11/19/2014.) 
                                                                                                               
Outcome/Output:  The project improvements will include 
but are not limited to designated bike lanes, traffic calming 
measures, crosswalk with raised tabletop, a dedicated 
loading/drop-off area for parents separated from travel-
ways, widening of sidewalks with aesthetic dividers 
between bike lanes, dedicated bus-only loading/drop-off 
area.  There is also an expected reduction of greenhouse 
gas emissions do to the increase in active transportation.   

 
11-1154 

ATP/14-15 
PS&E 

$220,000 
1115000091 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$220,000 

54 
$88,000 

 
City of 

Westmorland  
ICTC 

11-IMP 
 
 

 
Improve Center Street Pedestrian Facility.  The project 
is located on Center Street from Baughman Road to 7th 
Street.  The project is aimed at mitigating existing 
pedestrian and bicycle safety deficiencies and promoting 
the use of walking and bicycling as an alternative mode of 
transportation.  The scope of work consists of sidewalk, 
curb/gutter, bike lanes, street lighting, center median, 
landscaping, in-pavement lighted crosswalk and removal 
of water ponding obstacle on sidewalk. 
 
(Statewide - ID 0703) 
 
(CEQA – NOE, 11/19/2014.) 
                                                                                                              
Outcome/Output:  The project proposes the following:  
1) Improve traffic safety by eliminating the need of 
pedestrians walking in traffic lanes due to water ponding 
on sidewalk or missing gaps of sidewalk.  2) Encourage 
walking and biking at night due to improved street lighting.  
3) Encourage walking and biking in hot weather with the 
planting of shade trees.  4) Reduce potential head-on 
traffic collisions with the new median installation.   

 
11-0598 

ATP/14-15 
PS&E 

$88,000 
1115000082 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$88,000 
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2.7a. Aeronautics Allocations Resolution FDOA-2014-06 

1 
$499,000 

 
County of San Diego 

San Diego 

 
Agua Caliente Springs Airport 
Rehabilitate Runway 11/29 
SD-30-14-1 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$499,000 

 
 



 
PUBLIC DISTRIBUTION 

 

CALIFORNIA TRANSPORTATION COMMISSION 
1120 N Street  (MS-52) 
Sacramento, CA  95814 

(916) 654-4245 
FAX:  (916) 653-2134 

 

CTC Website:  http://www.catc.ca.gov 
 

 

Mr. James C. Ghielmetti,  
Signature Homes, Inc. 
4670 Willow Road, Suite 200 
Pleasanton, CA  94588 

Mr. Carl Guardino, Chair 
Silicon Valley Leadership Group 
2001 Gateway Place, Suite 101E 
San Jose, CA  95110 
 

Mr. Bob Alvarado 
Northern California Carpenters Regional Council 
265 Hegenberger Road, Suite 200 
Oakland, CA  94621-1480 
 

Mr. Darius Assemi 
Granville Homes 
1396 W. Herndon, Suite 101 
Fresno, CA  93711 
 

Ms. Yvonne B. Burke 
P.O. Box  491727 
Los Angeles, CA 90049 

Ms. Lucetta Dunn, Vice Chair 
Orange County Business Council 
2 Park Plaza, Suite 100 
Irvine, CA  92614 
 

Mr. Jim Earp 
California Alliance for Jobs 
1415 L st. Suite 1080 
Sacramento, CA  95814 

Mr. Dario Frommer 
          AKIN GUMP STRAUSS HAUER & FELD LLP 
          633 West Fifth Street | Suite 5000 
          Los Angeles, CA 9007 

 
Ms. Fran Inman 
Majestic Realty Company 
13191 N. Crossroads Parkway, Sixth Floor 
City of Industry, CA  91746-3497 
 

Mr. Joseph Tavaglione 
Tavaglione Construction & Development, Inc. 
3405 Arlington Avenue 
Riverside, CA  92506 
 

  
          Mr. James Madaffer 
         Madaffer Enterprises, Inc. 
         1620 5th Avenue Suite 400 
         San Diego, CA  92101      

 
Ex Officio Members 

 
The Honorable Jim Beall 
Member of the Senate 
State Capitol, Room 5006 
Sacramento, CA  95814 

The Honorable Jim Frazier 
Member of the Assembly 
State Capitol, Room 3152 
Sacramento, CA  94814 

 
Interim Executive Director 

Susan Bransen 
1120 N Street, Room 2230  (MS-52) 

Sacramento, CA  95814 
(916) 654-4245 

FAX:  (916) 653-2134 
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EXECUTIVE DIRECTOR’S REPORT 
 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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2015 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Revised on January 22, 2015 
   
JANUARY 22(TH) – 23(F), 2015 – SACRAMENTO AREA  
 January 22 –WTS Annual Awards and Scholarship Dinner- Sheraton Grand Sacramento 
 
 
FEBRUARY 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING 
 
 
 
MARCH 25(W) – 26(TH), 2015 – ORANGE COUNTY  

March 25 – Commission Retreat, Orange County  
  
 
APRIL 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING 

April 13 & 14 – Town Hall Meeting, TBD 
 
 
MAY 27(W) – 28(TH), 2015 – FRESNO AREA 
 
 
 
JUNE 24(W) – 25(TH), 2015 – SACRAMENTO AREA 
  
   
 
JULY 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING 
 
 
 
AUGUST 26(W) – 27(TH), 2015 – SAN DIEGO AREA 
 
 
  
SEPTEMBER 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING 

September 17 & 18 – Town Hall Meeting, Trinity County 
  
  
OCTOBER 21(W) – 22(TH), 2015 – BAY AREA 

October 28 – Commission Retreat, Bay Area 
 
 
NOVEMBER 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING  
 
 
 
DECEMBER 9(W) – 10(TH), 2015 – INLAND EMPIRE 



 
1.4 

 
COMMISSION REPORTS 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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1.12 

 
ELECTION OF COMMISSION CHAIR AND VICE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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1.6 

 
REPORT BY THE STATE TRANSPORTATION 

AGENCY SECRETARY  
AND/OR UNDERSECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 

ctc007
Typewritten Text
Tab 7

ctc007
Typewritten Text

ctc007
Typewritten Text



 

 
1.7 

 
REPORT BY CALTRANS’ DIRECTOR 

AND/OR DEPUTY DIRECTOR 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 
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1.11 

 
REPORT BY UNITED STATES  

DEPARTMENT OF TRANSPORTATION 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY REGIONAL AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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1.9 

 
REPORT BY RURAL COUNTIES TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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1.10 

 
REPORT BY SELF-HELP COUNTIES COALITION 

MODERATOR 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 
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4.1 
 

 
STATE AND LOCATION LEGISLATIVE MATTERS 

 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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4.11 
 
 

ROAD CHARGE TECHNICAL ADVISORY 
COMMITTEE AND PILOT PROGRAM UPDATE 

 
 INFORMATION ON THIS ITEM WILL BE  

PROVIDED PRIOR TO THE JANUARY 22, 2015  
CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.2 
 
 

BUDGET AND ALLOCATION CAPACITY UPDATE 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE JANUARY 22, 2015 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015  

 Reference No.: 4.3 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck, Chief 
 Division of Budgets 

 
 

Subject: 2016 STIP FUND ESTIMATE OVERVIEW AND SCHEDULE ADOPTION 
RESOLUTION G-15-01 

 

ISSUE: 
 
Over the next several months, the California Department of Transportation (Department) will work 
closely with California Transportation Commission (Commission) staff to identify key issues and 
assumptions in order to prepare the 2016 State Transportation Improvement Program (STIP) Fund 
Estimate for adoption.  Department staff will present an overview of the Fund Estimate at the 
January 22, 2015 Commission meeting and request that the Commission approve a resolution 
postponing adoption of the Fund Estimate until the scheduled August 2015 Commission meeting.   
 
The key milestones for the development of the 2016 STIP Fund Estimate are:  
 

• January 2015 – Overview 
• March 2015 – Present Draft Assumptions and Key Issues 
• May 2015 – Approve Assumptions  

(pending changes to the May Revision of the 2015-16 Governor’s Budget) 
• June 2015 – Present Draft STIP Fund Estimate 
• August 2015 – Adopt STIP Fund Estimate 

 
BACKGROUND: 
 
The purpose of the Fund Estimate is to provide both an estimate of all federal and state resources 
expected to be available for programming in the subsequent STIP and a plan to manage these funds 
over the Estimate period.  The 2016 STIP Fund Estimate will include a five-year forecast from 
2016-17 through 2020-21 for the State Highway Account, the Federal Trust Fund, the Public 
Transportation Account, Proposition 1A, and Proposition 1B.  In addition to the STIP Fund 
Estimate, the Department will concurrently prepare a three-year Fund Estimate for the Aeronautics 
Account.  
 
Section 14525 (a) of the California Government Code requires the Commission to adopt the STIP 
Fund Estimate by August 15 of each odd-numbered year.  Section 14525 (d) allows the 
Commission to postpone the issuance of the Fund Estimate for up to 90 days.   
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CHAIR AND COMMISSIONERS Reference No.:  4.3  
CALIFORNIA TRANSPORTATION COMMISSION January 22, 2015 

 Page 2 of 2 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

RESOLUTION G-15-01: 
 
 

1.1. WHEREAS, Sections 14524 and 14525 of the Government Code require the California 
Department of Transportation (Department) to present, and the California Transportation 
Commission (Commission) to adopt, a biennial fund estimate to include and estimate all 
State and federal funds reasonably expected to be available for the biennial State 
Transportation Improvement Program (STIP), including the amount that may be programmed 
in each county for regional improvement programs; and 
 

1.2. WHEREAS, on January 22, 2015, the Department presented an overview of the 2016 STIP 
Fund Estimate process and schedule in conformance with the 2015 Commission meeting 
schedule; and  
 

1.3. WHEREAS, Section 14525 (a) of the Government Code requires that the Commission adopt 
the Fund Estimate by August 15 of each odd-numbered year; and  
 

1.4. WHEREAS, per the 2015 Commission schedule, the August meeting occurs after the 15th 
day of the month; and 
 

1.5. WHEREAS, Section 14525 (d) of the Government Code authorizes that the Commission 
may delay adoption of the Fund Estimate for up to 90 days. 

 
2.1. NOW THEREFORE BE IT RESOLVED that the Commission does hereby postpone the 

adoption of the 2016 Fund Estimate until the scheduled August Commission meeting, per 
Section 14525 (d) of the Government Code. 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 4.4 
 Informational Item 

 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck, Chief 
 Division of Budgets 

 
 

Subject: DRAFT 2015 ACTIVE TRANSPORTATION PROGRAM FUND ESTIMATE  
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) requests the California Transportation 
Commission (Commission) review and comment on the Draft 2015 Active Transportation Program 
(ATP) Fund Estimate provided at the January 22, 2015 Commission meeting.  The Department will 
work with Commission staff to implement necessary changes prior to the scheduled adoption of the 
ATP Fund Estimate on March 25, 2015. 
  
ISSUE: 
 
The 2015 ATP Fund Estimate program capacities are based on Senate Bill (SB) 99 and Assembly 
Bill (AB) 101, along with guidance from the Federal Highway Administration, Commission and 
California State Transportation Agency.   
 
In addition, the following assumptions were used to calculate the Draft 2015 ATP Fund Estimate 
program capacities: 
 

• Distribution to Metropolitan Planning Organizations is based upon total population. 
o Federal Transportation Alternative Program (TAP) funding distributed according to 

Moving Ahead for Progress in the 21st Century (MAP-21) guidance. 
o Other federal funds distributed by total population. 

• Recreational Trails not subject to Federal TAP distribution guidelines. 
• Federal Highway Safety Improvement Program funds will not be used in the ATP. 
• 95 percent obligation authority for all federal funding apportionments. 
• Population based on 2010 census data. 
• State and federal resources will remain stable throughout the fund estimate period. 

 
The Department will work with Commission staff to incorporate any necessary updates or 
amendments. 
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CHAIR AND COMMISSIONERS Reference No.:  4.4 
CALIFORNIA TRANSPORTATION COMMISSION January 22, 2015 

 Page 2 of 2 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

BACKGROUND: 
 
The ATP, as articulated in SB 99 and AB 101, was signed into law on September 26, 2013. It 
replaced the existing system of small-dedicated grant programs, which funded Safe Routes to 
Schools, bicycle programs, and Recreational Trails.  The ATP divides approximately $120 million 
for active transportation projects between the state and regions, subject to 2015 guidelines.  The 
intent of combining this funding is to improve flexibility and reduce the administrative burden of 
having several small independent grant programs. 
 
 

  
Attachment 



3-Year 4-Year
2015-16 2016-17 2017-18 2018-19 Total Total

STATE RESOURCES
Beginning Balance $0 $0
State Highway Account 34,200 34,200 34,200 34,200 102,600 136,800

State Resources Subtotal $34,200 $34,200 $34,200 $34,200 $102,600 $136,800

FEDERAL RESOURCES
Transportation Alternative Program (TAP) $63,650 $63,650 $63,650 $63,650 $190,950 $254,600
TAP Recreational Trails 1,900 1,900 1,900 1,900 5,700 7,600
Other Federal 19,950 19,950 19,950 19,950 59,850 79,800

Federal Resources Subtotal $85,500 $85,500 $85,500 $85,500 $256,500 $342,000

TOTAL RESOURCES AVAILABLE $119,700 $119,700 $119,700 $119,700 $359,100 $478,800

URBAN REGIONS (MPO Administered)
State ($13,221) ($13,221) ($13,221) ($13,221) ($39,663) ($52,884)
Federal (34,659) (34,659) (34,659) (34,659) (103,977) (138,636)

Urban Regions Subtotal ($47,880) ($47,880) ($47,880) ($47,880) ($143,640) ($191,520)

SMALL URBAN & RURAL REGIONS (State Administered)
State ($4,829) ($4,829) ($4,829) ($4,829) ($14,487) ($19,316)
Federal (7,141) (7,141) (7,141) (7,141) (21,423) (28,564)

Small Urban & Rural Regions Subtotal ($11,970) ($11,970) ($11,970) ($11,970) ($35,910) ($47,880)

STATEWIDE COMPETITION (State Administered)
State ($16,150) ($16,150) ($16,150) ($16,150) ($48,450) ($64,600)
Federal (43,700) (43,700) (43,700) (43,700) (131,100) (174,800)

Statewide Competition Subtotal ($59,850) ($59,850) ($59,850) ($59,850) ($179,550) ($239,400)

ACTIVE TRANSPORTATION PROGRAM (ATP)
 DRAFT FUND ESTIMATE

($ in thousands)

RESOURCES

DISTRIBUTION

TOTAL DISBURSEMENTS ($119,700) ($119,700) ($119,700) ($119,700) ($359,100) ($478,800)

FEDERAL 
TAP

FEDERAL 
OTHER STATE TOTAL

SHARES
Disadvantaged 
Communities*

MTC Region 5,252$         1,915$         2,908$         10,075$       2,519$           
SACOG Region 1,472           609              1,123           3,205           801                
SCAG Region 14,493         4,833           6,106           25,432         6,358             
Fresno COG (Fresno UZA) 559              249              503              1,311           328                
Kern COG (Bakersfield) 448              225              510              1,183           296                
SANDAG (San Diego UZA) 2,526           829              1,006           4,361           1,090             
San Joaquin COG (Stockton) 317              183              465              966              241                
Stanislaus COG (Modesto) 306              138              281              725              181                
Tulare CAG (Visalia) 187             118            317            623            156               
Total 25,559$       9,100$        13,221$      47,880$      11,970$        

URBAN REGIONS

Note: Individual numbers may not add to total due to independent rounding.  
          Final dollar amounts may vary based on actual apportionment and obligational authority by FHWA or any changes in Federal 

Note: Individual numbers may not add to total due to independent rounding.  
          Final dollar amounts may vary based on actual apportionment and obligational authority by FHWA or any changes in Federal guidance.

      *  Per Senate Bill 99, guidelines shall include a process to ensure no less than 25 percent of overall program funds benefit disadvantaged 
          communities.
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4.6 
 
 

DRAFT 2015 ACTIVE TRANSPORTATION PROGRAM 
GUIDELINES 

 INFORMATION ON THIS ITEM WILL BE  
PROVIDED PRIOR TO THE JANUARY 22, 2015  

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.5 
 
 

TRANSPORTATION ASSET MANAGEMENT PLAN 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE JANUARY 22, 2014 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.16 
 
 

PROPOSED 2015 TEN-YEAR STATE HIGHWAY 
OPERATIONS AND PROTECTION PLAN (SHOPP) 

  
INFORMATION ON THIS ITEM WILL BE  

PROVIDED PRIOR TO THE JANUARY 22, 2015  
CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015 

 Reference No.: 4.13 
 Action  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: COMMISSION COMMENTS ON THE INTERREGIONAL TRANSPORTATION STRATEGIC 

PLAN  
 

ISSUE: 
 
Should the Commission provide comments to Caltrans outlining the Commission’s expectations for the 
2015 Interregional Transportation Strategic Plan (ITSP) update? 
 
 
RECOMMENDATION: 
Staff recommends that the Commission direct staff to transmit the attached letter outlining expectations 
for the upcoming update to the ITSP that encourages Caltrans to:  
 

• Clearly define interregional transportation needs in the plan. 
• Evaluate the entire transportation corridor network, including integration of high-speed rail, 

intercity rail and transit systems, and managed lane connectivity among regions. 
• Consider population growth and development patterns. 
• Support a balanced and sustainable interregional transportation system, with statewide 

transportation goals and priorities driving the plan. 
• Identify interregional priorities for managing the transportation system, addressing gap closures, 

operational improvements and freight routes. 
 

BACKGROUND:   
California Streets and Highways Code Sections 163-164.56 establish the legislative policy for the use of 
all transportation funds available to the State.  The ITSP provides guidance for transportation 
improvement projects for state highways, intercity passenger rail, grade separations, and mass transit 
guideways.  The ITSP is expected to be updated periodically to reflect major changes, trends of statewide 
and interregional significance, and evolving transportation policy and strategies.  
 
The original ITSP was prepared in 1998 in response to the passage of Senate Bill (SB) 45 and identified 
a specific set of highway projects on ten Focus Routes.  In 2012 Caltrans issued a Draft Status Update to 
the 1998 ITSP, providing a course of action and considerations for the Interregional Improvement 
Program (IIP) for the 20-year planning period of 2012 to 2032, for which the Commission provided 
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 CHAIR AND COMMISSIONERS  Reference No.: 4.13  
  January 22, 2015 

              Page 2 of 2 
  

 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

comments (Attachment A).  The Final ITSP Status Update was issued by Caltrans in October 2013, 
identifying Focus Route improvements, and addressing transportation legislation and policy changes that 
occurred since 1998.  The update did not add new focus routes to the plan and no routes were eliminated 
except where sections of the route may have been relinquished by the State to a local jurisdiction.  
 
With the enactment of SB 486 (DeSaulnier, 2014), the Commission has an expanded role in the review 
and approval of the ITSP.  Specifically, SB 486 directs Caltrans to submit the ITSP to the Commission 
for approval on or before June 30, 2015.  The ITSP is to provide for a high functioning and balanced 
interregional transportation system which is action oriented and practical, considering both the short-term 
and long-term future.  The ITSP is required to present clear, concise policy guidance to Caltrans for 
managing the state’s transportation system. 
 
 
 
 
Attachment A – March 11, 2013 – ITSP Comment Letter 
Attachment B – Draft Letter to Caltrans Director Dougherty 







 
CARL GUARDINO, Chair 
LUCETTA DUNN, Vice Chair 

STATE OF CALIFORNIA  EDMUND G. BROWN Jr., Governor 

BOB ALVARADO 
DARIUS ASSEMI 
YVONNE B. BURKE 
JAMES EARP 
DARIO FROMMER 
JAMES C. GHIELMETTI  
FRAN INMAN  
JAMES MADAFFER 
JOSEPH TAVAGLIONE 
 
SENATOR JIM BEALL, Ex Officio 
ASSEMBLY MEMBER JIM FRAZIER, Ex Officio 
 
Will Kempton, Executive Director 

 
 

  

CALIFORNIA TRANSPORTATION COMMISSION 
1120 N STREET, MS-52 

SACRAMENTO, CA 95814 
P. O. BOX 942873 

SACRAMENTO, CA 94273-0001 
FAX (916) 653-2134 

(916) 654-4245 
http://www.catc.ca.gov 

 
January 22, 2015 
 
Malcolm Dougherty 
Director 
Department of Transportation 
1120 N Street 
Sacramento, CA  95814 
 
RE: Interregional Transportation Strategic Plan 
 
Dear Director Dougherty, 
 
The Interregional Transportation Strategic Plan (ITSP) is an integral element of statewide 
transportation planning, intended to provide clear and concise policy guidance for the management 
of the state’s transportation system.  Recognizing the importance of the ITSP, the Legislature 
proposed and the Governor approved Senate Bill (SB) 486, which provides for an open and 
transparent process for the development and approval of the ITSP.  
 
The passage of SB 486 has expanded the California Transportation Commission’s (Commission) role 
in the review and approval of the ITSP.  Specifically, SB 486 directs the Department of 
Transportation (Caltrans) to submit the ITSP to the Commission for approval on or before June 30, 
2015.  At the December 2014 Commission meeting, your staff provided an overview of the 
workplan and schedule for the development and delivery of the ITSP. 
 
To increase assurance that statewide goals and objectives are addressed in the updated ITSP, the 
Commission offers the following guidance and expectations: 
 

• Interregional transportation needs must be clearly defined in the plan to provide the basis 
for recommendations provided in the ITSP. 

• “Focus Routes” were developed in 1998 in response to SB 45.  Since that time, legislation 
was enacted (AB 32, SB 375 and SB 391) requiring a new approach to assessing and 
addressing interregional travel.  While previous iterations of the ITSP were highway centric; 



 

the Commission expects that the next ITSP will evaluate the mulit-modal transportation 
corridor network, including integration of high-speed rail, intercity rail and transit systems, 
and managed lane connectivity among regions. 

• Forecasted population growth and development patterns should be considered in the 
preparation of the ITSP to ensure identified interregional priorities holistically and 
comprehensively move the state towards achievement of statewide transportation goals 
and objectives. 

• The ITSP should be designed to support a balanced and sustainable interregional 
transportation system, through the alignment with the California Freight Mobility Plan, the 
California State Rail Plan, the State Highway Operation and Protection Program, and other 
statewide plans. 

• The ITSP should prominently address interregional priorities for better managing the 
transportation system, addressing gap closures, operational improvements and freight 
routes.  

The ITSP informs the development of the Interregional Transportation Improvement Program (ITIP).  
Prior to approval of the final ITIP, the Commission must evaluate the extent to which the ITIP is 
consistent with Streets and Highways Code Section 167.  Specifically, Streets and Highways Code 
Section 167 identifies: 1) operations, maintenance, and rehabilitation, 2) safety improvements, 3) 
capital improvements that expand capacity and/or reduce congestion, and 4) environmental 
enhancement and mitigation programs as the sequence of priorities needed to be considered in the 
approval of the ITIP.  Therefore, it is critical that the ITSP provides a solid framework for 
determining interregional investment priorities that maximize the use of federal funds and aligns 
with statutorily defined priorities for interregional investments.   
 
It is imperative that the ITSP supports a comprehensive and strategic approach to the identification 
of priority projects to further achievement of the goals and objectives set forth in the California 
Transportation Plan.  As such, the Commission expects that the ITSP will be revised and submitted 
to the Commission for approval every five years to ensure ITIP related investment decisions are 
consistent with the dynamic nature of the transportation environment. 
 
The Commission looks forward to working with you and your staff in the preparation and approval 
of the ITSP.  If you have questions regarding the Commission’s guidance and expectations please 
contact Will Kempton, Commission Executive Director, at 916-654-4245. 
 
 
Sincerely, 
 
 
 
Carl Guardino 
Chair 
 
c: Commissioners, California Transportation Commission 
 The Honorable Jim Beall, Senate Transportation Committee Chair 
 The Honorable Jim Frazier, Assembly Transportation Committee Chair 
 Secretary Brian Kelly, California State Transportation Agency 



 
 
 

4.18 
 
 

 
CALSTA CAP AND TRADE DRAFT TRANSIT AND 

INTERCITY RAIL CAPITAL 
PROGRAM GUIDELINES 

 
 

A PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015 

 Reference No.: 4.10 
 Information  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: RESULTS OF THE 2014 STATEWIDE LOCAL STREETS AND ROADS NEEDS 

ASSESSMENT  
 

ISSUE: 
 
The California State Association of Counties (CSAC) and the League of California Cities (League) will 
present the results of the 2014 California Local Streets & Roads Needs Assessment. 
 
BACKGROUND: 
 
The 2014 California Local Streets & Roads Needs Assessment (Needs Assessment) is a culmination of 
the original assessment in 2008 and subsequent 2010 and 2012 updates.  The Needs Assessment 
addresses the conditions of local streets and roads, and identifies the required rehabilitation and 
maintenance costs for the next decade, identifies essential components (such as safety, traffic and 
regulatory), and recognizes the funding shortfall and the impacts of different funding scenarios.   
 
The 2014 Needs Assessment includes a number of findings, including a projected funding shortfall of 
$82.2 billion over the next 10 years to bring the local street and road pavement condition and essential 
components to a level of best management practices.  
 
Attached is a fact sheet outlining the findings of the 2014 California Local Streets & Roads Needs 
Assessment.  The full report can be downloaded at http://www.savecaliforniastreets.org. 

 

 

 

 

 

Attachment: 2014 California Local Streets & Roads Needs Assessment Fact Sheet 
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The 2012 Statewide Needs Assessment shows a steady downward trend in pavement condition.  

• In 10 years, under existing funding levels, a quarter of the streets and roads in California will be in “failed” condition. 
More than twice the current funding level is needed just to maintain current pavement conditions. 
 

Cities and counties own and operate 81% of the local streets and roads in California.  
• Every trip – by car, bus, bicycle, or on foot - begins and ends on a local street or road. 
• The local system is critical for the safety and mobility of the traveling public, emergency responders, law enforcement, 

farm to market needs, commerce, and multimodal needs such as bicycles and buses. 
 
The local street and road system provides two-fold opportunity for economic recovery.  

• The system provides opportunity for public and private sector jobs, supporting economies across the state. 
• Modernizing local streets and roads will create well-paying construction jobs that help boost local economies, attract 

businesses, and provide for the safe and efficient movement of both people and goods. 
 
Investing in local streets and roads now will help the environment later.  

• Maintenance reduces drive time and traffic congestion, improves bicycle safety, and makes the pedestrian experience 
safer and more appealing - all of which lead to reduced vehicle emissions. 

• Cars and trucks sustain less damage and use less fuel on well-maintained streets. 
• Restoring roads before they fail will reduce future construction costs and also translates to less air and water pollution. 

 
The Assessment captures more than 98% of local streets and roads in California, with 92% of the data coming 
from pavement management systems. 

• On the Pavement Condition Index (PCI) which ranks roadway pavement conditions on a scale of zero (failed) to 100 
(excellent), the statewide average for local streets and roads is 66, an “at risk” rating.  

• The condition is projected to deteriorate to a PCI of 53 in 10 years. 
 
The funding shortfall is $82.2 billion over the next 10 years. 

• To bring the pavement condition and essential components such as storm drains, gutters, sidewalks and curbs of local 
streets and roads to a level of Best Management Practices (BMP), there needs to be an additional investment of $8.22 
billion dollars annually over the next ten years. 

• Achieving pavement BMP is the most cost-effective way to maintain local streets and roads, and has the lowest impact 
on mobility and commerce. 

 
Nichols Consulting Engineers, Chtd. performed the study. It was sponsored by the cities and counties of 
California, and managed by the Metropolitan Transportation Commission (MTC). The Oversight Committee is 
composed of representatives from the following: 
 

• League of California Cities (League) 
• California State Association of Counties (CSAC) 
• County Engineers Association of California (CEAC) 
• California Regional Transportation Planning Agencies (RTPA) 
• California Rural Counties Task Force (RCTF) 
• Metropolitan Transportation Commission (MTC) 
• County of Los Angeles, Department of Public Works 

 
 
 

The full report can be downloaded at: http://www.savecaliforniastreets.org 
 
 



 

  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015 

 Reference No.: 4.12 
 Information  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: BRIEFING ON THE HEALTH IN ALL POLICIES (HIAP) TASK FORCE  

 

ISSUE: 
 
A representative from the Health in All Policies (HiAP) Task Force will present an overview of the 
mission and goals of the HiAP Task Force and their efforts to date. 
 
BACKGROUND: 
 
California’s Health in All Policies Task Force was established by Executive Order S-04-10 in February 
2010 and affirmed by the Legislature in 2012.  The HiAP Task Force is charged with identifying priority 
programs, policies, and strategies to improve the health of Californians while advancing State 
sustainability goals.   
 
Attachment A is a fact sheet outlining the mission, goals and achievements of California’s HiAP Task 
Force as well as a list of task force members.  The task force members include representatives from the 
California State Transportation Agency and Caltrans among others.   
 
The HiAP Task Force issued the Active Transportation Action Plan which seeks to increase 
opportunities for safe and accessible active transportation to school, work, other essential destinations, 
and as a recreational activity for all people. Information on the Active Transportation Action Plan can be 
found at http://sgc.ca.gov/docs/Active_Transportation_Action_Plan_9-26-14.pdf and additional material 
on HiAP can be found at http://sgc.ca.gov/s_hiap.php. 
 

 

 

 

Attachment A: California’s Health in All Policies Task Force Fact Sheet 
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California’s Health in All Policies Task Force Fact Sheet 
 

WHAT IS HEALTH IN ALL POLICIES? 

Health in All Policies (HiAP) is a collaborative approach to improving the health of all people by incorporating 

health, equity, and sustainability considerations into decision-making across sectors and policy areas. 

 

WHAT ARE THE KEY ELEMENTS OF HEALTH IN ALL POLICIES?
1
 

1. Promote health, equity, and sustainability  

2. Support intersectoral collaboration  

3. Benefit multiple partners  

4. Engage stakeholders 

5. Create structural or process change 

 

WHY DO WE NEED HEALTH IN ALL POLICIES? 

 The environments in which people live, work, learn, and play have a profound and lasting impact on 

health by determining access to opportunities.  

 Policy decisions made by “non-health” agencies are largely responsible for shaping these 

environments.  

 A Health in All Policies approach identifies and leverages co-benefits to create win-win solutions to 

community challenges that advance health, sustainability, and equity.  

 

WHAT IS THE CALIFORNIA HEALTH IN ALL POLICIES TASK FORCE? 

 California’s Health in All Policies Task Force was established by Executive Order S-04-10 in February 

2010 and affirmed by the California Legislature through Senate Concurrent Resolution 47 in 2012.   

 The Task Force was created under the auspices of the Strategic Growth Council (SGC) and charged 

with identifying priority programs, policies, and strategies to improve the health of Californians while 

advancing State sustainability goals. 

 The California Department of Public Health’s Office of Health Equity facilitates and staffs the Task 

Force, in partnership with the Public Health Institute. 

 

WHO ARE THE MEMBERS OF THE CALIFORNIA HEALTH IN ALL POLICIES TASK FORCE? 

 Air Resources Board 

 Office of the Attorney General 

 Business, Consumer Services, and 

Housing Agency 

 Dept. of Community Services and 

Development 

 Dept. of Corrections and Rehabilitation  

 Dept. of Education 

 Environmental Protection Agency 

 Dept. of Finance 

 Dept. of Food and Agriculture 

 Dept. of Forestry and Fire Protection 

 Dept. of General Services 

 Government Operations Agency 

 Health and Human Services Agency 

 Dept. of Housing and Community 

Development 

 Labor and Workforce Development 

Agency  

 Natural Resources Agency 

 Dept. of Parks and Recreation 

 Office of Planning and Research 

 Dept. of Social Services 

 Dept. of Transportation 

 Office of Traffic Safety 

 Transportation Agency



 
 

 
 

  

WHAT ARE THE GOALS OF THE HEALTH IN ALL POLICIES TASK FORCE? 

The Task Force established six aspirational goals to guide its work: 

1. All California residents have the option to safely walk, bicycle, or take public transit to school, work, and 

essential destinations. 

2. All California residents live in safe, healthy, affordable housing. 

3. All California residents have access to places to be active, including parks, green space, and healthy 

tree canopy. 

4. All California residents are able to live and be active in their communities without fear of violence or 

crime.  

5. All California residents have access to healthy, affordable foods at school, at work, and in their 

neighborhoods.  

6. California’s decision makers are informed about the health consequences of various policy options 

during the policy development process.  

 

 

WHAT HAS THE TASK FORCE ACHIEVED? 

The HiAP Task Force coordinates multi-agency collaborative projects at the State level to foster healthy, 

equitable communities and to embed health and equity into government decision-making. Specific 

achievements include: 

 Development of the 2014 Task Force Action Plan on Active Transportation, which includes 

commitments from over 20 state departments and agencies to promote safe walking, biking, and 

public transit as a cross-government goal. Action steps include updating guidance documents, 

providing tools, and coordinating data collection. (See 

http://sgc.ca.gov/docs/Active_Transportation_Action_Plan_9-26-14.pdf)  

 Establishment of the California Farm to Force Office as a partnership between the State 

Departments of Education, Food and Agriculture, and Public Health (See 

http://www.cafarmtofork.com/), to promote policies and strategies to improve access to healthy, 

affordable food. 

 Creation of an inter-agency Food Procurement Working Group, a successful community supported 

agriculture pilot program, and integration of health criteria into State food purchasing contracts used 

by the Department of Corrections and Rehabilitation. 

 Development of a multi-agency workgroup to promote healthy environments through school facilities 

and land use decisions.   

 Engagement by the Governor’s Office of Planning and Research with health partners and a variety 

of Task Force members as they revise the General Plan Guidelines, with a particular focus on 

health, equity, and environmental sustainability. 

 

HOW CAN I LEARN MORE? 

 More about the Health in All Policies Task Force, including action plans and progress updates at 

http://sgc.ca.gov/s_hiap.php  

 More about the Health in All Policies approach, including resources and publications, at 

http://www.cdph.ca.gov/programs/Pages/HealthinAllPolicies.aspx  

 E-mail HiAP@cdph.ca.gov to be added to the Health in All Policies mailing list. 
 
 

 

1 
Rudolph, L., Caplan, J., Ben-Moshe, K., & Dillon, L. (2013). Health in All Policies: A Guide for State and Local Governments. Washington, DC and Oakland, CA: American Public Health 

Association and Public Health Institute 

http://sgc.ca.gov/docs/Active_Transportation_Action_Plan_9-26-14.pdf
http://www.cafarmtofork.com/
http://sgc.ca.gov/s_hiap.php
http://www.cdph.ca.gov/programs/Pages/HealthinAllPolicies.aspx
mailto:HiAP@cdph.ca.gov


                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
.  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015  

 Reference No.: 2.5f. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $2,175,000 for four emergency construction projects, pursuant to the authority granted 
under Resolution G-11 (2.5f.(1)). 

• $7,793,000 for six safety projects, pursuant to the authority granted under Resolution  
G-03-10 (2.5f.(3)). 

• $3,071,000 for five State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of December 12, 2014, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2014-15: 

• $21,620,000 for 28 emergency construction projects. 
• $14,761,000 for 13 safety delegated projects. 
• $8,675,000 for 15 SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
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c. Persons in the area to reach their homes or employment. 
3. Causes either an excessive increase in transportation congestion or delay, or an 

excessive increase in the necessary distances traveled. 
 

Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2013 meeting, the funding and project listing for the FY 2014-15 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-13-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
1 

$425,000 
 

Siskiyou 
02-Sis-96 
37.3/37.7 

 
Near Happy Camp, from 1.3 miles east of Doolittle Creek 
to 1.0 mile west of Benjamin Creek Road. An unstable 
slope at this location is causing debris, large rocks and 
boulders to impact the roadway and pose imminent risk 
to roadway safety.  The initial allocation was to remove 
and dispose of loose debris and construct a cable mesh 
drapery system.  The first supplemental allocation was 
due to additional excavation following a series of winter 
storms during construction and an increase in the size of 
the cable mesh drapery system.  The project 
experienced additional delay during construction due to 
area wildfires.  This second supplemental is required 
because on October 23, 2014, heavy rains and rockfall 
severely damaged a portion of the wire mesh drapery 
already placed on the slope.  The slide area has again 
grown in size and the area to be covered by wire mesh 
drapery has increased, causing additional cost.  
Furthermore, work requires repairing the damaged 
drapery wire mesh. 
 
Initial G-11 Allocation  01/16/14: $1,750,000 
Supplemental G-11 Allocation  05/13/14: $1,600,000 
Supplemental G-11 Allocation  11/13/14: $425,000 
Revised Allocation: $3,775,000 

 
02-3568 

SHOPP/13-14 
0214000077 

4 
4G9404 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130   

 
 

$425,000 
 
 

 2 
$400,000 

 
El Dorado 
03-ED-50 

36.8 

 
Near Pollock Pines, at Bridal Veil Falls.  The “King” fire 
began on September 13, 2014 and burned the existing 
pipelining material inside the Bridal Veil culvert under 
Route 50.  This project is to remove the damaged liner 
and metal retaining straps, spanning two separated pipe 
sections, and re-line the culvert.  Work includes traffic 
control and should be completed before heavy rain flows 
and snowmelt runoff that can cause further damage to 
the culvert and roadway..     
 
Initial G-11 Allocation  11/17/14:                  $  400,000 
(Additional $5,000 was allocated for right of way 
purposes). 

 
03-3309 

SHOPP/14-15 
0315000079 

4 
0H1304 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130  

 
 

$400,000 

3 
$450,000 

 
Los Angeles 
07-LA-107 

1.0/1.3 

 
In Torrance, from north of W230th Street to W225th 
Street.  In late October 2014, a sinkhole developed in the 
roadway at this location.  Roadway surface was patched 
as a temporary measure.  Video inspection shows the 
drainage pipes under the roadway are in advanced 
stages of deterioration and caused the roadway sinkhole.  
This project will repair three existing drainage pipes with 
pipe liners and partial replacement.  All voids will be filled 
and pavement permanently repaired as needed. 
 
Initial G-11 Allocation  11/04/14:                  $   450,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
07-4756 

SHOPP/14-15 
0715000134 

4 
4X3604 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$450,000 

4 
$900,000 

 
San Joaquin 

10-SJ-4 
19.8 

 
In Stockton, at Route 99.  On October 21, 2014 a truck 
loaded with over-height equipment hit and damaged the 
outside steel girder on the Route 4/99 Separation bridge 
(no. 29-0155).  Bridge was partially closed and traffic 
detoured.  This project is to remove and replace partial 
bridge deck and damaged girder.   The project includes 
removal and re-installation of signs and bridge railing.  
Work also includes painting new girder, replacing bridge 
joint seals, and traffic control. 
 
Initial G-11 Allocation  11/04/14:                  $   900,000 

 
10-3086 

SHOPP/14-15 
1015000052 

4 
1E4704 

 
Emergency 

  
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$900,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$3,751,000 

 
Butte 

03-But-99 
40.6/40.8 

 
Near Chico, at the Rock Creek Bridge #12-27. 
Outcome/Output:  Widen shoulder of bridge and the 
adjacent roadway to reduce the frequency and severity of 
collisions. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $350,000 $580,016 
PS&E $1,050,000 $975,238 
R/W Sup $195,000 $78,824 
 
(Construction Support:  $850,000) 
 
Allocation date:  11/16/14 

 
03-2427 

SHOPP/14-15 
$3,400,000 
0300001119 

4 
1F4204 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$75,000 
 

$3,676,000 
 
 

2 
$1,959,000 

 
Sacramento 
03-Sac-50 

Var 
 

 
In Sacramento County, on Routes 5, 50 and 80 at various 
locations; also in Butte County, on Route 191 (PM7.1/7.3). 
Outcome/Output:  Place high friction surface treatment to 
increase the pavement friction and to reduce the frequency 
and severity of wet collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $110,000 $71,768 
PS&E         $120,000 $136,757 
R/W Sup        $7,000  $5,497 
 
(Construction Support: $290,000) 
 
Allocation date:  12/12/14 

 
03-6237 

SHOPP/14-15 
$1,660,000 
0314000040 

4 
4F1304 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$39,000 
 

$1,920,000 

3 
$542,000 

 
Sacramento 
03-Sac-51 

L4.3 

 
In Sacramento County, on Route 51 at PM L4.3; also in 
Yolo and El Dorado counties on Route 5 (PM 9.3 ) and 
Route 50 (PM 61.1/61.3).  Outcome/Output:  Apply High 
Friction Surface Treatment (HFST) on roadway to 
reduce the frequency and severity of wet pavement 
collisions. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $125,000 $68,110 
PS&E $90,000 $0 
R/W Sup $10,000 $0  
 
(Construction Support:  $135,000) 
 
Allocation date:  12/02/14 

 
03-8568 

SHOPP/14-15 
$515,000 

0314000151 
4 

4F3604 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$16,000 
 

$526,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

4 
$307,000 

 
San Mateo 
04-SM-82 

17.1 

 
In Millbrae, at the intersection of Route 82 and Millwood 
Drive.  Outcome/Output:  Install traffic signals, lighting, 
traffic striping, motorist advisory signs and markings and 
ADA curb ramps to reduce left-turn collisions and 
pedestrian accidents. 
 
Preliminary  
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $180,000 $180,000 
R/W Sup $35,000 $29,000 
 
(Construction Support: $60,000) 
 
Allocation date:  12/08/14 

 
04-0686A 

SHOPP/14-15 
$307,000 

0400020033 
4 

1G5404 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$6,000 
 

$301,000 
 
 

5 
$471,000 

 
Santa Clara 
04-SCl-87 

9.0/9.2 

 
San Jose, south of Route 101 and north of Airport Parkway 
undercrossing.  Outcome/Output:  Replace K-Rail and 
metal beam guardrail with concrete barrier. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $135,000 $232,734 
R/W Sup $18,000 $0 
 
(Construction Support:  $90,000) 
 
Allocation date:  11/07/14 

 
04-2205A 

SHOPP/14-15 
$515,000 

0412000549 
4 

4G6104 

 
2013-14 
302-0890 

FTF 
20.20.201.010 

 
 

$471,000 
 
 
 

6 
$763,000 

 
Kern 

06-Ker-58 
R94.5 

 
In Tehachapi, at the Tehachapi Summit Interchange.  
Outcome/Output:  Widen westbound on/off ramp 
intersection and add right and left turn channelization to 
meet Surface Transportation Assistance Act (STAA) truck 
template standards and improve traffic safety and 
operation.    
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED $0 $0 
PS&E $487,000 $549,435 
R/W Sup $26,000 $47,187 
 
(Construction Support:  $256,000) 
 
Allocation date:  11/04/14 

 
06-6648 

SHOPP/14-15 
$714,000 

0600020488 
4 

0N5604 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$15,000 
 

$748,000 
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# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 
2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 03 Nev 49 3.4 Construct right-turn pocket at northbound 
Route 49 onto Brewer Road to reduce 
congestion, potential rear end collisions 
and improve sight distance. 

4F6704 201.310 $400,000  325,000 

2 05 SLO 58 37.7 
 

Construct legal left-turn lane at the 
southbound off-ramp terminus near the 
City of Santa Margarita from Route 101 
southbound off-ramp to Route 58. 

1C8004 201.310 $1,000,000 $615,000 

3 08 Riv 10 R135.0 Replace septic system and install 25,000 
gallon septic tank and 845 feet of 
sewage disposal leach field at Wiley's 
Well Safety Roadside Rest Area (SRRA). 

0L5904 201.250 $980,000 $911,000 

4  09 Mno 395 46.2/96.0 Install bridge transition railing at the West 
Walker River and Rush Creek Bridges. 

359704 201.015 $300,000 $466,000 

5  11 SD 8 L5726 Cold plane and repave Descanso 
Maintenance Yard in the Cleveland 
National Forest. 
 

410304 201.352 $1,000,000 $754,000 
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M e m o r a n d u m   

 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 3.1 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti, Chief 
 Division of 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

SUMMARY: 
 
Since the October 2014 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) amended 28 new capital projects into the 
2014 State Highway Operation and Protection Program (SHOPP), as summarized in  
Attachment 1.  The amendments noted below will be funded from the Major Damage 
Restoration, Safety Improvement, Mandates, Bridge Preservation, Roadway Preservation 
Reservations and 2014 SHOPP programming capacity.  
 

2014 SHOPP Summary of 
New Projects by Category No. FY 2014/15 

 ($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 
FY 2017/18 

($1,000) 

Major Damage Restoration 13  $14,165   $21,375  
Collision Reduction 2 $1,000 $1,710   
Mandates 7    $57,382 

Bridge Preservation 1    $5,764 
Roadway Preservation 5 $57,770  $21,264 $5,512 

              Total Amendments 28 $72,935 $1,710 $42,639 $68,658 

 
The Department amended 8 new contingency projects as summarized in Attachment 2.  The 
amendments noted below will be funded from the programming capacity provided through the 
2014 SHOPP. 
 

2014 SHOPP Contingency (G13) 
Summary of 

New Projects by Category 
No. FY 2014/15 

($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 
FY 2017/18 

($1,000) 

Bridge Preservation 3   $24,415  
Roadway Preservation 5   $73,568  
              Total Amendments 8   $97,983  
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BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP defining major 
capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department amends the SHOPP to address newly identified needs prior to the 
next programming cycle.  This report identifies 36 new capital projects amended into the 2014 
SHOPP.   
 
The “List of New 2014 SHOPP Capital Project Amendments”, provides specific project 
information. 
 
Attachments  



 Reference No.:  3.1 
 January 22, 2015 
 Attachment 1 

 Page 1 of 6 
 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

    List of New 2014 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2014 
SHOPP since the August 2014 report.  Copies of the actual amendments have been 
provided to Commission staff.   
 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration 

 
14H-253 

 
 

3309 

 
3-ED-50 

36.8 
 

0H130 
03 1500 0079 

 
Near Pollock Pines, at Bridal Veil 
Falls.  Repair culvert damaged by 
wildfire.                 

   
$5 (R/W) 
$400 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$0 
$0 

$88 
$93 

 
201.130 

Assembly: 4   
Senate: 1 

Congress: 4 
 

1 Location 
 

14H-254 
 
 

4756 

 
7-LA-107 
1.0/1.3 

 
4X360 

07 1500 0134 

 
In Torrance, from north of W230th 
Street to W225th Street.  Repair 
culverts and pavement.                 

   
$10 (R/W) 
$450 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$65 
$75 

 
201.130 

Assembly: 53   
Senate: 28 

Congress: 36 
 

1 Location 
 

14H-255 
 
 

3086 

 
10-SJ-4 

19.8 
 

1E470 
10 1500 0052 

 
In Stockton, at Route 99.  Repair 
bridge No. 29-0155.                 

   
$900 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$10 
$30 

$0 
$120 
$160 

 
201.130 

Assembly: 26    
Senate: 5 

Congress: 11 
 

1 Location 
 

14H-267 
 
 

7014 
 

 
1-Hum-Var 

Var 
 

0E540 
01 1400 0098 

 
In Humboldt, Del Norte, Mendocino 
and Lake Counties, at various 
locations. 
 
PAED: 01/07/2015 
R/W:    01/13/2015 
RTL:    01/14/2015 
CCA:   06/30/2015 

 
$825 (C) 

 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

   $0 
$50 
$50         

 
201.131 

Assembly: 1 
Senate: 2 

Congress: 1 
 

18 Locations 

 
14H-269 

 
 

6724 

 
6-Ker-Var 

Var 
 

0S610 
06 1400 0253 

 
In Kern, Kings, and Fresno counties 
at various locations on Routes 5, 46, 
58, 99, 178, and 204.  Repair traffic 
operation and irrigation systems.  
 
PAED: 04/15/2015 
R/W:    03/15/2017 
RTL:    03/22/2017 
CCA:   03/16/2020 

   
$112 (R/W) 
$21,263 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$647 

$2,151 
$1,019 
$2,498 
$6,315 

 
201.131 

Assembly: 31, 32, 
34 

Senate: 08, 14, 16 
Congress: 21, 22, 

23 
 

700 Locations 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration (Cont.) 

 
14H-275 

 
 

6742 

 
6-Ker-Var 

Var 
 

0T410 
06 1500 0087 

In Kern, Tulare and Kings Counties 
on Route 5, 58, 99, 178, 65, 190, and 
198 at various locations. Upgrade 
irrigation system. 
PAED: 12/15/14  
R/W:   12/15/14 
RTL:    03/15/15 
CCA:   11/01/15 

   
$2,437 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$10 
$0 

$430 
$440 

 
201.131 

Assembly: 23, 26, 
31, 32, 34, 36 
Senate: 16, 18 

Congress: 20, 21, 
22 
 

14 Locations 
 

14H-276 
 
 

6743 

 
6-Fre-Var 

Var 
 

0T420 
06 1500 0088 

In Fresno County on Routes 5, 41, 
99, 168, and 180.  Upgrade irrigation 
system. 
PAED: 12/15/14  
R/W:   12/15/14 
RTL:    03/15/15 
CCA:   11/01/15 

   
$3,312 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$10 
$0 

$590 
$600 

 
201.131 

Assembly: 23, 31 
Senate: 14, 16 

Congress: 18, 19, 
20, 21 

 
5 Locations 

 
14H-277 

 
 

4781 

 
7-LA-5 

31.4/39.4 
 

30870 
07 1400 0253 

 
In the cities of Burbank and Los 
Angeles, from north of Winona 
Avenue to Route 118; also on Route 
170 from north of W Victory 
Boulevard to north of Arleta Avenue 
(PM R17.7/R20.1), at various 
locations. Improve water irrigation 
system. 
 
PAED: 11/24/14 
R/W:    02/01/15 
RTL:    02/01/15 
CCA:   09/30/15 

   
$1,186 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$176 
$176 

 
201.131 

Assembly: 39, 43  
Senate: 18 

Congress: 28, 29 
 

305 Locations 

 
14H-282 

 
 

4783 

 
7-LA-101 
0.0/1.7 

 
30890 

07 1400 0255 

 
In the city of Los Angeles, from Route 
10 to Route 110; also on Route 110 
from south of W Washington 
Boulevard to south of Stadium Way 
(PM 21.2/24.7), at various locations. 
Improve water irrigation system. 
 
PAED: 11/24/14 
R/W:    02/01/15 
RTL:    02/01/15 
CCA:   09/30/15 

   
$1,488 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$222 
$222 

 
201.131 

Assembly: 51, 53   
Senate: 24 

Congress: 34 
 

914 Locations 

 
14H-286 

 
 

3085 

 
10-SJ-Var 

Var 
 

1E390 
10 1500 0049 

In San Joaquin County on Routes 4, 
5, and 99 at various locations. 
Upgrade irrigation system. 
 
PAED: 03/30/15  
R/W:    xx/xx/xx 
RTL:    04/01/15 
CCA:   09/30/15 

   
$350 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$6 

$12 
$0 

$68 
$86 

 
201.131 

Assembly: 17 
Senate: 5 

Congress: 11 
 

19 Locations 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration (Cont.) 

 
14H-287 

 
 

2530M 

 
12-Ora-Var 

Var 
 

0P180 
12 1500 0048 

 
In various cities on various routes, at 
various locations. Improve the 
existing irrigation system.  
 
PAED: 12/01/14 
R/W:    12/01/14 
RTL:    12/01/14 
CCA:   02/01/16 

  
 $888 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$119 
$119 

 
201.131 

Assembly: 68, 69, 
73, 74 

Senate: 34 
Congress: 45 , 46, 

48, 49 
 

900 Locations 
 

14H-288 
 
 

5011B 

 
12-Ora-405 

8.4/10.0 
 

0P170 
12 1500 0047 

 
In Costa Mesa, from Red Hill Avenue 
to Bear Street; also on Route 55 from 
Paularino Avenue to Main Street (PM 
R5.5/R6.4), at various locations. 
Improve the existing irrigation system.  
 
PAED: 12/01/14 
R/W:    12/01/14 
RTL:    12/01/14 
CCA:   02/01/16 

   
$1,026 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$108 
$108 

 
201.131 

Assembly: 74 
Senate: 34 

Congress: 48 
 

900 Locations 

 
14H-289 

 
 

4926E 

 
12-Ora-Var 

Var 
 

0P160 
12 1500 0046 

 
In various cities on various routes, at 
various locations. Improve the 
existing irrigation system.  
 
PAED: 12/01/14 
R/W:    12/01/14 
RTL:    12/01/14 
CCA:   02/01/16 

   
$888 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$119 
$119 

 
201.131 

Assembly: 55, 65, 
69, 72, 74   
Senate: 34 

Congress: 39, 45 , 
46, 48 

 
900 Locations 

Collision Reduction 
 

14H-268 
 
 

6407 
 

 
3-Sac-51  
4.1/4.4 

 
4F980 

03 1500 0019 

 
In Sacramento, at 0.1 mile north of 
Arden Way undercrossing.  Construct 
concrete median barrier. 

 
PAED: 09/01/2015 
R/W:    02/15/2016 
RTL:    04/15/2016 
CCA:   12/15/2016 

 
$10 (R/W) 
$1,700 (C) 

 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$160 
$320 

   $40 
$500 

$1,020         

 
201.010 

Assembly: 7 
Senate: 6 

Congress: 6 
 

11 Collisions 
reduced 

 
14H-274 

 
 

6922 
 

 
3-Sac-99 

Var 
 

0H150 
03 1500 0081 

 
In Sacramento County, at PM 
35.1/36.8; also in Sutter County, on 
Route 99, at PM 0.0/0.1.  Install 
double thrie beam median barrier. 

 
PAED: 02/15/2015 
R/W:    05/01/2015 
RTL:    05/01/2015 
CCA:   11/01/2015 

 
$1,000 (C) 

 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$140 
$149 
   $9 

$298 
$596         

 
201.010 

Assembly: 7 
Senate: 6 

Congress: 6 
 

10 Collisions 
reduced 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Mandates 

 
14H-278 

 
 

4836 

 
7-LA-5 

R75.0/R81.8 
 

31260 
07 1500 0067 

 
Near Gorman, from north of Vista Del 
Lago Road to Route 138, at various 
locations. Construct storm water 
mitigation devices. 
 
PAED: 10/30/15 
R/W:    02/24/17 
RTL:    03/24/17 
CCA:   10/09/19 

   
$68 (R/W) 
$8,940 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$250 

$1,100 
$50 

$1,100 
$2,500 

 
201.335 

Assembly: 36   
Senate: 21 

Congress: 25 
 

55.4 Acres treated 

 
14H-279 

 
 

4835 

 
7-LA-5 

R81.8/R87.8 
 

31250 
07 1500 0065 

 
Near Gorman, from Route 138 to 
south of Frazier Mountain Park Road, 
at various locations. Install storm 
water mitigation devices. 
 
PAED: 12/18/15 
R/W:    11/15/16 
RTL:    12/15/16 
CCA:   10/31/19 

   
$18 (R/W) 

$11,025 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$200 

$1,200 
$100 

$1,500 
$3,000 

 
201.335 

Assembly: 34, 36   
Senate: 16, 21 

Congress: 23, 25 
 

62 Acres treated 

 
14H-280 

 
 

4833 

 
7-LA-14 

R25.5/35.0 
 

31230 
07 1500 0063 

 
In and near Santa Clarita, from north 
of Sierra Highway to south of Soledad 
Canyon Road, at various locations. 
Install storm water mitigation devices. 
 
PAED: 09/11/15 
R/W:    08/22/16 
RTL:    10/27/16 
CCA:   07/28/18 

   
$60 (R/W) 

$14,459 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$270 

$2,014 
$42 

$2,100 
$4,426 

 
201.335 

Assembly: 38, 39   
Senate: 21, 27 

Congress: 25, 29 
 

55.6 Acres treated 

 
14H-281 

 
 

4838 

 
7-LA-14 

35.0/R53.5 
 

31280 
07 1500 0069 

 
Near Santa Clarita and Palmdale at 
various locations, from south of 
Soledad Canyon Road to south of 
Mountain Spring Road. Install storm 
water mitigation devices. 
 
PAED: 09/11/15 
R/W:    08/22/16 
RTL:    10/27/16 
CCA:   07/26/18 

   
$34 (R/W) 
$8,710 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$240 

$1,264 
$20 

$1,360 
$2,884 

 
201.335 

Assembly: 36, 38   
Senate: 21 

Congress: 25 
 

38.3 Acres treated 

 
14H-283 

 
 

4842 

 
7-Ven-Var 

Var 
 

31330 
07 1500 0085 

 
In various cities, at various locations 
on various Routes. Install storm water 
mitigation devices. 
 
PAED: 11/27/15 
R/W:    12/28/15 
RTL:    01/15/16 
CCA:   05/15/17 

   
$37 (R/W) 
$1,750 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$75 

$500 
$5 

$650 
$1,230 

 
201.335 

Assembly: 37, 44   
Senate: 19, 27 

Congress: 24, 26 
 

1 Acres treated 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

 
Manda
tes 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Mandates (Cont.) 

 
14H-284 

 
 

4837 

 
7-Ven-101 
1.2/14.2 

 
31270 

07 1500 0068 

 
In Thousand Oaks and Camarillo, 
from north of S. Westlake Boulevard 
to north of Arneill Road, at various 
locations. Install storm water 
mitigation devices. 
 
PAED: 02/02/15 
R/W:    02/03/15 
RTL:    04/13/15 
CCA:   09/14/17 

   
$130 (R/W) 
$9,000 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$420 
$930 

$30 
$1,400 
$2,780 

 
201.335 

Assembly: 44   
Senate: 19, 27 
Congress: 26 

 
145 Acres treated 

 
14H-285 

 
 

4832 

 
7-Ven-126 
1.0/R8.2 

 
31220 

07 1500 0066 

 
In and near the city of Ventura, at 
various locations from west of Victoria 
Avenue to east of Route 118. Install 
storm water mitigation devices. 
 
PAED: 12/15/14 
R/W:    10/03/16 
RTL:    10/17/16 
CCA:   11/16/18 

   
$51 (R/W) 
$3,100 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$230 
$360 

$20 
$510 

$1,120 

 
201.335 

Assembly: 37   
Senate: 19 

Congress: 26 
 

40.1 Acres treated 

Bridge Preservation 
 

14H-257 
 
 

4730 

 
7-LA-110 

25.5 
 

30570 
07 1400 0105 

 
In the city of Los Angeles, at Los 
Angeles River Bridge (No. 53-
0421R/L).  Spot blast, clean, and 
paint steel bridge members.  
PAED: 07/15/2015 
R/W:    12/04/2017 
RTL:    01/08/2018 
CCA:   01/27/2020  

 
$133 (R/W) 
$5,631 (C) 

 
17/18 

 
PA & 

ED 
PS & E 

RW Sup 
Con 
Sup 

Total 

 
$50 

$900 
  $50 
$900 

$1,900 

 
201.119 

Assembly: 51 
Senate: 24 

Congress: 34 
 

2 Bridges 

Roadway Preservation 
 

14H-256 
 
 

4928A 

 
5-SLO-1 

64.0/R66.9 
 

49280 
05 0000 0576 

 
Near San Simeon, from Piedras 
Blancas Lighthouse Road to Arroyo 
De La Cruz Bridge.  Realign 
Roadway.  
 
PAED: 08/11/2010 
R/W:    12/01/2014 
RTL:    12/01/2014 
CCA:   01/01/2023 

   
$14,170 (R/W) 

$43,600 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$3,570 
$5,819 
$1,341 
$6,270 

$17,000 

 
201.150 

Assembly: 35 
Senate: 17 

Congress: 24 
 

1 Location 

 
14H-270 

 
 

6314 

 
6-Fre-168 
T32.1/57.6 

 
0H120 

06 1300 0046 

Near Shaver Lake, from west of 
Prather Pond Road to west of South 
Fork Tamarack Creek.  Repair 
drainage culverts.  
PAED: 12/01/16  
R/W:    02/15/18 
RTL:    03/15/18 
CCA:   08/15/19 

   
$470 (R/W) 
$2,203 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$948 
$963 

$53 
$500 

$2,464 

 
201.151 

Assembly: 23 
Senate: 08 

Congress: 04 
 

20 Drainage systems 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Roadway Preservation (Cont.) 

 
14H-271 

 
 

6326 

 
6-Fre-168 
57.8/65.4 

 
0H110 

06 1300 0045 

Near Huntington Lake, from west of 
South Fork Tamarack Creek to west 
of Rancheria Creek.  Repair drainage 
culverts.  
PAED: 12/01/16  
R/W:    12/01/17 
RTL:    03/15/18 
CCA:   08/15/19 

   
$75 (R/W) 
$2,764 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$962 

$1,363 
$97 

$654 
$3,076 

 
201.151 

Assembly: 23 
Senate: 08 

Congress: 04 
 

25 Drainage systems 

 
14H-272 

 
 

1129 

 
11-SD-Var 

Var 
 

41910 
11 1400 0125 

 
In various cities, at various locations. 
Upgrade existing guide signs to 
current standards. 
 
PAED: 01/25/16 
R/W:    01/25/16 
RTL:    04/22/16 
CCA:   04/18/18 

   
$10,671 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$640 

$1,224 
$5 

$1,486 
$3,355 

 
201.170 

Assembly: 71, 75-
80  

Senate: 36, 38, 
39, 40 

Congress: 49, 50, 
51, 52, 53 

 
928 Signs and 

Lighting fixtures 
 

14H-273 
 
 

1130 

 
11-SD-Var 

Var 
 

41911 
11 1400 0126 

 
In various cities, at various locations. 
Upgrade existing guide signs to 
current standards. 
 
PAED: 08/10/15 
R/W:    08/10/15 
RTL:    12/18/15 
CCA:   11/15/17 

   
$10,593 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$640 

$1,224 
$5 

$1,486 
$3,355 

 
201.170 

Assembly: 76-80 
Senate: 36, 38, 

39, 40 
Congress: 49, 50, 

51, 52, 53 
 

936 Signs and 
Lighting fixtures 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

Construction Support and Construction Capital not programmed 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Bridge Preservation 

 
14H-260 

 
 

2633 
 

 
3-Gle-162 

76.7 
 

3F060 
03 1200 0052 

 
Near Butte, at Sacramento Bridge 
#11-0017.  Seismic retrofit. 
(G13 Contingency Project) 
 
PAED: 12/15/2015 
R/W:    09/01/2016 
RTL:    10/01/2016 
CCA:   10/01/2017 

 
$1,000 (RW) 
$18,000 (C) 

 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,000 
$3,000 
   $500 
$4,000 
$8,500         

 
201.113 

Assembly: 2 
Senate: 4 

Congress: 2 
 

2 Bridges 

 
14H-264 

 
 

1123 

 
11-SD-79 
31.3/49.9 

 
41430 

11 1400 0024 

 
Near Warner Springs and Oak Grove, 
at various locations from Buena Vista 
Creek Bridge (No. 57-0063) to 
Chihuahua Creek Bridge (No. 57-
0014).  Upgrade bridge rails. 
(G13 Contingency Project) 
 
PAED: 12/31/15 
R/W:    03/01/17 
RTL:    03/22/17 
CCA:   05/18/18 

   
$2 (R/W) 

$2,187 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$310 
$944 

$4 
$830 

$2,088 

 
201.112 

Assembly: 66   
Senate: 36 

Congress: 49 
 

1277 Linear feet 

 
14H-265 

 
 

1124 

 
11-SD-94 

5.8/9.3 
 

41440 
11 1400 0023 

 
In the cities of San Diego and Lemon 
Grove, at Kelton Road Overcrossing 
(No. 57-0300) and Grove Street 
Overcrossing (No. 57-0322).  
Upgrade bridge rails. 
(G13 Contingency Project) 
 
PAED: 12/18/15 
R/W:    03/01/17 
RTL:    03/22/17 
CCA:   08/17/18 

   
$80 (R/W) 
$3,146 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$577 
$961 
$117 

$1,161 
$2,816 

 
201.112 

Assembly: 78 
Senate: 39 

Congress: 51 
 

990 Linear feet 

Roadway Preservation 
 

14H-259 
 
 

2950 
 

 
3-Col-20  
31.8/32.8 

 
2F980 

03 1200 0026 

 
In Colusa, between Market Street and 
Butte Vista Way.  Rehabilitate 
roadway. 
(G13 Contingency Project) 
 
PAED: 05/15/2016 
R/W:    04/15/2017 
RTL:    05/01/2017 
CCA:   12/01/2018 

 
$200 (RW) 
$9,700 (C) 

 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,100 

$500 
   $500 
$1,500 
$3,600         

 
201.120 

Assembly: 3, 4 
Senate: 4 

Congress: 3 
 

2 Lane miles 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Roadway Preservation (Cont) 

 
14H-261 

 
 

9579 
 

 
3-Yub-20  

13.3/R17.6 
 

0A570 
03 0002 0593 

 
Near Marysville, from Marysville Road 
to Yuba River (Parks Bar) bridge.  
Rehabilitate roadway. 
(G13 Contingency Project) 
 
PAED: 12/15/2015 
R/W:    09/01/2016 
RTL:    10/01/2016 
CCA:   10/01/2017 

 
$4,400 (RW) 
$26,600 (C) 

 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$3,400 
$2,000 

  $1,500 
$4,700 

$11,600         

 
201.120 

Assembly: 3 
Senate: 4 

Congress: 3 
 

9.9 Lane Miles 

 
14H-262 

 
 

3034 

 
6-Tul-198 

R11.7/R19.8 
 

0S340 
06 1400 0114 

In Visalia, from Lovers Lane to west 
of Route 245.  Rehabilitate pavement.  
(G13 Contingency Project) 
 
PAED: 07/15/16  
R/W:    12/16/16 
RTL:    03/20/17 
CCA:   12/15/18 

   
$10 (R/W)  

$13,700 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$335 
$636 

$48 
$760 

$1,779 

 
201.122 

Assembly: 26   
Senate: 16 

Congress: 22 
 

32.4 Lane miles 

 
14H-263 

 
 

3091 

 
10-Mer-99 

R35.9/R37.3 
 

1C180 
10 1400 0101 

In Merced and Stanislaus Counties 
near Turlock, from north of Bradbury 
Road to north of the Stanislaus 
County line.  Rehabilitate pavement. 
(G13 Contingency Project) 
 
PAED: 12/08/15  
R/W:    05/08/17 
RTL:    06/08/17 
CCA:   04/30/19 

   
$11,600 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$281 
$954 

$4 
$2,000 
$3,239 

 
201.122 

Assembly: 10 
Senate: 05 

Congress: 11 
 

8.4 Lane miles 

 
14H-266 

 
 

3174 

 
12-Ora-39 
12.4/17.2 

 
0J400 

12 0002 0177 

 
In Anaheim and Buena Park, at 
Lincoln Avenue (PM 12.4/12.9); at 
Route 91 (PM 14.3/14.5) and from 
Route 5 to Rosecrans Avenue (PM 
15.1/17.4).  Roadway rehabilitation  
(G13 Contingency Project) 
 
PS&E: 11/02/14 
R/W:    03/03/17 
RTL:    04/03/17 
CCA:   06/06/19 

 
$36 (R/W) 
$7,322  (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,251 
  $220 
$1,472 
$2,943 

 
201.121 

Assembly: 65 
Senate: 29, 32 
Congress: 39 

 
3 Lane miles 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti, Chief 
 Division of 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2012-13, FY 
2013-14, and FY 2014-15. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of December 19, 2014, 276 
projects totaling $1.56 billion have been awarded.  Funds for one project have lapsed. 
 
In FY 2013-14, the Commission voted 310 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of December 19, 2014, 292 projects totaling $1.38 billion 
have been awarded.  Funds for two projects have lapsed. 
 
In FY 2014-15, the Commission has voted 133 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of December 19, 2014, 64 projects totaling $238.2 million 
have been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 15 0 $77,497 0 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 26 0 $123,279 0 18 24 

January 2013 14 $53,491 14 0 $46,820 0 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $277,203 45 1 $214,824 1 23 40 

June 2013 44 $557,253 44 0 $541,747 0 16 35 

TOTAL 278 $1,750,016 276 1 $1,564,434 1 160 237 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 56 2 $302,326 0 35 47 

October 2013 34 $149,696 33 0 $128,771 1 24 30 

December 2013 27 $105,410 27 0 $85,943 0 18 25 

January 2014 22 $93,599 21 0 $93,417 1 15 17 

March 2014 37 $256,087 37 0 $256,944 0 24 35 

May 2014 81 $456,494 71 0 $302,324 10 62 69 

June 2014 51 $352,364 47 0 $208,704 4 36 47 

TOTAL 310 $1,735,340 292 2 $1,378,429 16 214 270 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 87 $569,470 44 0 $220,835 43 44 44 

October 2014 15 $71,486 8 0 $8,977 7 7 7 

December 2014 31 $123,108 12 0 $8,460 19 12 12 

TOTAL 133 $764,064 64 0 $238,272 69 63 63 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

01-0125X 26202 MEN-101 Willits Bypass mitigation 
project.

7-May-13 31-Jul-15 $26,290 Project will be re-advertised.  A time 
extension for this project was 
approved on 12/10/13.

FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0685P 23562 SM-101 Replace Bridge. 8-Oct-13 31-Dec-15 $16,584  A time extension for this project was 
approved on 5/21/14.

06-6465 0M020 FRE-168 Vista point enhancements. 29-Jan-14 31-Jul-15 $1,553 Project will be re-packaged and re-
advertised.  A time extension for this 
project was approved on 8/20/14.

03-3708 1F280(1) GLE-5 21-May-14 31-Mar-15 $640
03-3782 1F280(1) GLE-5 21-May-14 31-Mar-15 $43

03-3783 1F280(1) GLE-5 21-May-14 31-Mar-15 $87
03-3915 1F280(1) GLE-5 21-May-14 31-Mar-15 $44
03-2788 1F290 COL-5 Native tree planting. At 

various locations from the 
Yolo County line to the Glenn 
County line.

21-May-14 31-Mar-15 $640 Delay to award due to the need for a 
separate contract for a mulch vendor.   
A time extension for this project was 
approved on 12/10/14.

04-0133A 2G860 ALA-580 Construct retaining wall, 
planting, and modify lighting.

21-May-14 31-Aug-15 $2,252 Bids opened 10/16/14.  A time 
extension for this project was 
approved on 12/10/14.

07-2163A 18312 LA-710 Perform highway planting and 
install irrigation system.

21-May-14 31-May-15 $1,934 Bids opened 8/14/14. Pending award.

07-4416 28810(2) LA-210 21-May-14 31-May-15 $64,615
07-4686 30230(2) LA-210 21-May-14 31-May-15 $46,914
07-4525 29300(2) LA-210 21-May-14 31-May-15 $21,471
02-3359 0E360 TEH-5 Rehabilitate roadside rest 

area.
25-Jun-14 30-Jun-15 $6,000 Bids opened 9/17/14.  All bids have 

been rejected.   A time extension for 
this project was approved on 
12/10/14.

05-2266 0T070 SB-101 Install native trees and 
shrubs.

25-Jun-14 31-Dec-14 $1,250 Delay to award due to interagency 
agreement.   Concurrent time 
extension is being requested.

08-0217F 04351 SBD-58 Realign and widen to 4 lane 
expressway.

25-Jun-14 31-Mar-15 $122,384 An addendum was issued that 
delayed the bid opening to 11/14/14.  
A time extension for this project was 
approved on 12/10/14.

11-0744 27550 SD-67 Cold Plane, Place RHMA-G, 
Concrete Barrier and 
Guardrail.

25-Jun-14 31-Dec-14 $16,145 Bids opened 10/16/14. Pending 
award.

Construct concrete 
pavement, precast concrete 
panels, and slabs.

Bids opened 10/16/14. A time 
extension for this project was 
approved on 12/10/14.

Native tree planting. At 
various locations from Colusa 
County line to Tehama County 
line. 

Delay to award due to the need for a 
separate contract for a mulch vendor.   
A time extension for this project was 
approved on 12/10/14.
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FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

01-3073 48860 LAK-20 Improve Intersection 25-Jun-14 31-Dec-14 $4,326 Bids opened 10/22/14. Pending 
award.

(1) Same project voted under different PPNOs.
(2) Projects are combined for consturction purposes under EA 2881U.

FY 2014-15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

08-0258N 0M200 RIV-371 Construct 4-foot right 
shoulder in both directions.

1-Jul-14 31-Jan-15 $7,177 Bids opened 12/4/2014. Pending 
award.

03-5843 4F120 SAC-5 Treat bridge deck; apply High 
Friction Surface Treatment & 
striping.

21-Jul-14 31-Jan-15 $670 Bids opened 12/3/2014. Pending 
award.
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 Reference No.: 3.2b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
 Division of Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2012-13, FY 2013-14 and FY 2014-15. 

 
In FY 2012-13, the Commission allocated $62,832,000 to construct 65 locally-administered STIP 
projects.  As of December 12, 2014, 64 projects totaling $61,289,000 have been awarded.  One 
project has been approved for a time extension.  
 
In FY 2013-14, the Commission allocated $70,281,000 to construct 55 locally-administered STIP 
projects.  As of December 12, 2014, 34 projects totaling $50,559,000 have been awarded.  A 
concurrent time extension has been submitted for one project.  Seven projects have been approved 
for a time extensions.  One project (PPNO 07-4542) has lapsed. 
 
In FY 2014-15, the Commission allocated $11,768,000 to construct eight locally-administrated 
STIP projects.  As of December 12, 2014, no projects have been awarded. 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Department to report to the Commission 
on those projects that have not been awarded within four months of allocation. 
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FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012  9   $6,577 9 0 0 4 3 
September 2012  3   $3,198 3 0 0 0 2 
October 2012  3   $4,085 3 0 0 0 3 
December 2012  4      $878 4 0 0 2 0 
January 2013  0          $0  0 0 0 0 0 
March 2013  6   $4,654  6 0 0 2 1 
May 2013 11   $9,789 11 0 0 2 6 
June 2013 29 $33,651 28 0 1 8         12 

Total 65 $62,832 64 0 1        18         27 

 
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2013        8 $14,111 7  1 0 2 4 
October 2013   7 $14,871 7 0 0 0 6 
December 2013   4   $3,905  3 0 1 1     2 
January 2014   5 $10,669  5 0 0 2        2 
March 2014 10   $6,633  8 0 2 3        5 
April 2014   0         $0  0 0 0 0        0 
May 2014   4   $4,251  3 0 1 1        2 
June 2014 17 $15,841  1 0 16 1        0 

Total 55 $70,281 34 1 20 8          11 

        
FY 2014-15 Allocations  

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded within 

6 months 

August 2014 2 $6,968 

 

0 0 2 0 0 
October 2014 3 $2,038 0 0 3 0 0 
November 2014 0 $0 0 0 0 0 0 
December  2014 3 $2,762 0 0 3 0 0 

Total 8 $11,768 0 0 8 0 0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  
 (1) This extended deadline was approved in Dec 2013 (Waiver-13-52) 
 (2) This extension deadline was approved in August 2014 (Waiver-14-35) 
(3)  This extension deadline was approved in October 2014 (Waiver-14-40) 
(4) This extension deadline was approved in October 2014 (Waiver-14-44)   
(5) This extension deadline was approved in December 2014 (Waiver-14-45)   
  
 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 30-Jun-15 (1) $1,543,000  The project will be awarded by 
the extended deadline 

City of Arcata Arcata Rails with Trail Project 
 Phase 1 

01-03021 20-Mar-14 30-Dec-14 (2)           $842,000  The project will be awarded by 
the extended deadline 

Tuolumne County Jamestown Main Street to 
Railtown Sidewalk Project 

10-0020C 20-Mar-14 31-Dec-14 (3) $911,000  The project will be awarded by 
the extended deadline 

City of Long Beach City of Long Beach Phase II Bike 
Share Program 

07-4541 11-Dec-13 30-Jun-15 (4) $2,262,000 
 

 The project will be awarded by 
the extended deadline 

City of Arcata Foster Ave to Sunset Ave Extension 
Project 

01-2071 25-Jun-14 31-Mar-15  (5) $1,771,000  The project will be awarded by 
the extended deadline 

Humboldt County Red Cap Road Bicycle and 
Pedestrian Improvements 

01-0302G 25-Jun-14 31-Dec-14  $356,000  The project will be awarded by 
the deadline 

Plumas County Bucks Lake Road Pavement 
Rehabilitation 

02-2542 25-Jun-14 31-Dec-14  $1,153,000  The project will be awarded by 
the deadline 

Tehama County Evergreen/Bowman Safety 
Improvements 

02-2529 25-Jun-14 31-Dec-14  $80,000  The project will be awarded by 
the deadline 

Glenn County County Road 200E Rehabilitation 
Project 

03-3L62 25-Jun-14 31-Dec-14  $1,082,000  The project will be awarded by 
the deadline 

Glenn County County Road P Improvements 
Project 

03-3L66 25-Jun-14 31-Dec-14  $1,186,000  The project will be awarded by 
the deadline 

City of Grover Grand Ave Streetscape, Phase 3 
project 

05-2373 25-Jun-14 31-Dec-14  $465,000  The project will be awarded by 
the deadline 

City of Morro Bay Morro Creek Multi-Use Trail & 
Bridge Project 

05-2374 25-Jun-14 31-Jun-15 (5) $980,000  The project will be awarded by 
the extended deadline 

City of Atascadero Route 41 Multi-purpose Pathway to 
Park Project 

05-2376 25-Jun-14 31-Dec-14  $526,000  Concurrent three-month time 
extension has been submitted 

Kern County Bernard  street pedestrian Path 06-6614 21-May-14 31-Jan-15 (5) $248,000  The project will be awarded by 
the extended deadline 

Kern County Diamond Street Beautification 
Landscape Project 

06-6611 25-June-14 31-Mar-15 (5) $1,000,000  The project will be awarded by 
the extended deadline 

City of Porterville Oak Ave Pedestrian Walkway 
Project 

06-6632 25-Jun-14 31-Dec-14  $224,000  The project will be awarded by 
the deadline 

City of Los Angeles West Third Street Pedestrian 
Improvement Project 

07-4305 25-Jun-14 31-Dec-14  $486,000  The project will be awarded by 
the deadline 

City of Pasadena North Fair Oaks Ave Pedestrian 
Improvements 

07-4311 25-Jun-14 31-Dec-14  $550,000  The project will be awarded by 
the deadline 

City of Los Angeles Watts Streetscape Enhancements 
Project 

07-4313 25-Jun-14 31-Dec-14  $738,000  The project will be awarded by 
the deadline 

City of Bishop Warren Street Improvement Project 09-2588 25-Jun-14 31-Dec-14  $2,142,000  The project will be awarded by 
the deadline 

Mariposa County Mt. Bullion cut off road 
rehabilitation Phase 2. 

10-0209B 25-Jun-14 31-Dec-14  $2,149,000  The project will be awarded by 
the deadline 

Grand Total                              $20,694,000   
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From:  NORMA ORTEGA 
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Prepared by: Rachel Falsetti 
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 Transportation Planning 

 

Subject:   TRAFFIC CONGESTION RELIEF PROGRAM - ANNUAL REPORT 
 
SUMMARY: 
 
The California Transportation Commission’s (Commission) Traffic Congestion Relief Program 
(TCRP) guidelines require lead agencies to periodically report on project status; Commission policy 
requires these reports annually.  The California Department of Transportation (Department) assists 
the Commission in reporting on TCRP activity and does so by administering the annual reporting 
process.   
 
The Department reported on TCRP activity for the Fiscal Year (FY) 2013-14 by compiling and 
summarizing data provided by lead agencies, which the Commission used in its annual report to the 
Legislature on the status of the TCRP. 
 
BACKGROUND: 

The Traffic Congestion Relief Act of 2000 (Assembly Bill [AB] 2928, Chapter 91, Statutes of 2000 
and Senate Bill [SB] 1662, Chapter 656, Statutes of 2000) created the Traffic Congestion Relief 
Program (TCRP) and the Traffic Congestion Relief Fund (TCRF), and committed $4.9 billion to 141 
specific projects.  The $4.9 billion in revenues for the TCRP were comprised of: 

• $1.6 billion to the TCRF in FY 2000-01 from a General Fund transfer and directly from 
gasoline sales tax revenues. 

• $3.3 billion to the TCRF from Transportation Investment Fund (TIF) transfers over five years 
($678 million per year for the first four years, and the remaining balance of $602 million in 
the fifth year). 

AB 438 (Chapter 113, Statutes of 2001) delayed the five-year schedule for the TIF transfers by two 
years, from the original FY 2001-02 through 2005-06, to FY 2003-04 through 2007-08.  AB 438 
also authorized a series of loans to the General Fund, including a $482 million loan from the TCRF.  
The Governor proposed to repay the loan with tribal gaming revenues.  The current projection is that 
these repayments are not slated to begin earlier than FY 2016-17. 
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Proposition 42, approved by California voters in 2002, suspended TIF transfers into the TCRF, with 
partial suspension in FY 2003-04 ($389 million) and full suspension in FY 2004-05 ($678 million), 
and only allowed  enough transfers to reimburse prior TCRP allocations.  As a result, a total of  
$1.1 billion in Proposition 42 transfers were suspended and loaned to the General Fund.  After a 
$323 million repayment in FY 2006-07 the loan balance was $744 million. 
 
Proposition 1A, approved by voters in November 2006, addressed the Proposition 42 suspensions 
occurring on or before July 1, 2007, and required the balance be repaid no later than June 30, 2016.  
The $744 million balance is being repaid in nine equal installments of $82.7 million per year through 
FY 2015-16.  As of the end of FY 2013-14, a total of $578.7 million has been repaid with a 
remaining outstanding balance of $165.3 million.  Combined with $482 million TCRF loan balance, 
approximately $647.3 million remains available for future TCRP allocations.  
 
TCRP Allocation Plan 
 
In August 2008, the Commission directed Commission Staff to work with the Department and the 
Regions to develop allocation criteria recommendations for future fiscal years beyond 2008-09.  The 
TCRP Allocation Plan was adopted at the Commission’s September 2008 meeting. 

The Allocation Plan aligns the available annual allocation capacity with allocation priorities by fiscal 
year.  The Allocation Plan consists of two tiers:  Tier 1 includes projects that have higher priority for 
funding; and Tier 2 includes all other projects which would be allocated on a first-come, first-served 
basis only after the annual Tier 1 allocations have been met.  All Tier 1 allocations have been limited 
to the funding level provided by the annual Proposition 1A loan repayments, the only reliable funds 
available for future TCRP allocations.  Tier 2 projects would receive allocations upon availability of 
the Tribal Gaming revenues. 
 
PROGRAM STATUS 

The Commission has approved $4.6 billion in TCRP applications through June 30, 2014, including 
at least a partial programming of funds for each of the 141 designated projects.  Application 
approval is equivalent to programming a project, and defines the scope, cost, and schedule of a 
project or project component, and generally includes expenditures projected for future years.   
 
The Commission allocated a total of $78.142 million for TCRP activities in FY 2013-14.  As of  
June 30, 2014, approximately $4.26 billion has been allocated to TCRP projects, of which 
approximately $3.95 billion has been expended for ongoing TCRP projects.   
 

 
Traffic Congestion Relief Fund 

($1000s) 

Total All 
Projects 

     
In Statute Programmed Allocated Expended 
        
$4,909,000  $4,580,000  $4,263,000  $3,956,000  
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

According to TCRP statutes (Government Code Sec.14556-14556.52) and Commission guidelines, 
agencies may substitute alternate projects, subject to approval by the Commission.  Of the 141 
projects identified in statute, 37 have been subdivided into 104 sub-projects, for a total of 206 
projects approved by the Commission.  Of the total 206 approved projects, a total of 133 projects 
have been completed as of June 30, 2014.  Agencies reported one additional project was completed 
during FY 2013-14.  Of the total 133 completed projects, about half have been completed without 
being subdivided.   

 
Number of TCRP Projects 

141  
 

Undivided Projects originally Identified in Statute 
(37) 

 
Projects Subdivided, for a Total of  102 Projects 

104     Undivided Projects 
104  

 
 Undivided Projects  

102  
 

Subdivided Projects 
206    Total Approved Projects, Undivided and Subdivided 
206  

 
Total Projects, Undivided and Subdivided 

(133) 
 

Total Projects Completed by 06/30/2014 
73    Ongoing Projects 

       Completed/Ongoing TCRP Projects 
72  

 
Undivided Projects Completed  

61  
 

Subdivided Projects Completed 
133    Total Approved Projects Completed 
104  

 
Undivided Projects 

(72) 
 

Undivided Projects Completed  
32    Undivided Projects Ongoing 

102  
 

Subdivided Projects 
(61) 

 
Subdivided Projects Completed 

41    Subdivided Projects Ongoing 
              

73    Ongoing Projects 

       Projects in TCRP Allocation Plan 
15    Tier 1 Projects in Allocation Plan 

4  
 

Tier 1 Projects with components in  Tier 2 
37  

 
Tier 2 Projects in Allocation Plan 

56    Total Projects in Allocation Plan 
     
Attachments 
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TCRP
# Dist Co Title  Type  Total

TCRP 

Previously
Allocated

TCRP

Future
TCRP

Amount
2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20

1.2 04 SCL/
ALA

BART to San Jose; extend BART from Warm 
Springs to Downtown San Jose 

 Mass 
Transit  $  648,567  $  609,528 39,039$     -$              -$              -$              -$              -$                39,039$     -$              -$              -$              -$              -$              

4 04 ALA Route 680; add NB and SB HOV lanes over Sunol 
Grade

 Capital 
Outlay  $    58,500  $    58,500 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

18 04 MRN/
SON

Route 101; widen to 6 lanes, Novato-Petaluma 
(Novato Narrows) - Marin-Sonoma Narrows

 Capital 
Outlay  $    16,500  $    16,500 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

18.2 04 MRN/
SON

Route 101; widen to 6 lanes, Novato-Petaluma 
(Novato Narrows) - San Antonio Curve Corr.

 Capital 
Outlay  $      2,900  $      2,900 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

28 04 CC BART Richmond Station Additional Parking  Mass 
Trans  $      4,000  $      1,180 2,820$       -$              -$              -$              -$              -$                -$              2,820$       -$              -$              -$              -$              

31 04 ALA Route 580; add EB and WB HOV lanes from 
Tassajara Road to Vasco Road

 Capital 
Outlay  $    18,000  $    18,000 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

39 07 LA Route 405; add northbound HOV over Sepulveda 
Pass

 Capital 
Outlay  $    90,000  $    66,000 24,000$     -$              -$              -$              -$              -$                8,000$       8,000$       8,000$       -$              -$              -$              

40 07 LA Route 10; add HOV lanes on San Bernardino 
Freeway over Kellog Hill

 Capital 
Outlay  $    90,000  $    59,073 30,927$     -$              -$              -$              -$              -$                10,309$     10,309$     10,309$     -$              -$              -$              

41.2 07 LA HOV Lanes on Rte 5 from Rte 170 to Rte 118  Capital 
Outlay  $    40,251  $    34,142 6,109$       -$              -$              -$              -$              -$                -$              6,109$       -$              -$              -$              -$              

42 07 LA I-5 Widening; Orange County Line to Route 605  Capital 
Outlay  $  125,000  $    85,334 39,666$     -$              -$              -$              -$              -$                19,833$     19,833$     -$              -$              -$              -$              

52 07 LA HOV & aux lanes, Waterford-Rt 10  Capital 
Outlay  $      9,648  $      9,648 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

98 06 FRE Peach Avenue; Widen to four-lane (R/W Only)  Local 
Asstce  $      2,050  $         650 1,400$       -$              -$              -$              -$              -$                -$              1,400$       -$              -$              -$              -$              

111 06 KIN Route 198 Expressway, Rte 43 to Rte 99  Capital 
Outlay  $    14,000 14,000$     -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

113 06 KER Route 46 Expressway, Segment 3  Capital 
Outlay  $      2,880 2,880$       -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

146 08 RIV Construction of Palm Avenue Interchange  Capital 
Outlay  $    10,000  $            -   10,000$     -$              -$              -$              -$              -$                -$              10,000$     -$              -$              -$              -$              

TIER 1 Allocations - 423,403$ 99,145$   69,835$   88,139$   88,142$   78,142$     -$             -$             -$             -$             -$             -$             

TIER 1 Totals - 577,364$ 99,145$     69,835$     88,139$     88,142$     78,142$       77,181$     58,471$     18,309$     -$           -$           -$           

PROPOSITION 1A Payments - 578,746$ 82,678$     82,678$     82,678$     82,678$     82,678$       82,678$     82,678$     

Running Total - TCRP Available after Tier 1 Allocs - (16,467)$    (3,624)$      (9,085)$      (14,549)$    (10,013)$     (4,516)$      19,691$     1,382$       

FY
2009-10

FY
2010-11

FY
2011-12

FY
2012-13

FY
2013-14

FY
2014-15

FY
2015-16

FY
2016-17

FY
2017-18

FY
2018-19

2019-20
and after

Tribal Gaming Payments - -$           -$           -$           -$           -$            -$           -$           -$           68,000$     100,000$   314,000$   

Yearly Total Available (Prop 1A + Tribal Gaming)- 82,678$     82,678$     82,678$     82,678$     82,678$       82,678$     82,678$     -$           68,000$     100,000$   314,000$   

Running Total Available - 82,678$     165,356$   248,034$   330,712$   413,390$     496,068$   578,746$   578,746$   646,746$   746,746$      1,060,746$   

TCRP Allocation Plan - TIER 1 Projects
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4 04 ALA Route 680; add NB and SB HOV lanes over Sunol 
Grade

 Capital 
Outlay  $            -    $            -   1,500$       -$              -$              -$              -$              1,500$        -$              -$              -$              -$              -$              -$              

12.2 04 CC Hercules Train Station Project  Rail  $      3,000  $      2,300 700$          -$              -$              -$              -$              700$           -$              -$              -$              -$              -$              -$              

12.3 04 ALA I-580 Livermore Corridor studies and 
improvements  Planning  $      7,000  $      5,300 1,700$       -$              -$              -$              -$              1,700$        -$              -$              -$              -$              -$              -$              

19 04 SF Bay Area Water Transit System  Mass 
Trans  $      2,000 150$          1,850$       -$              -$              -$              1,850$        -$              -$              -$              -$              -$              -$              

23 04 SM Poplar, 25th, Linden Grade Separations  Mass 
Trans  $    15,000 4,000$       11,000$     -$              -$              -$              -$              11,000$       -$              -$              -$              -$              -$              -$              

26 04 ALA Livermore Valley Siding  Mass 
Trans  $      1,000  $            -   1,000$       -$              -$              -$              -$              1,000$        -$              -$              -$              -$              -$              -$              

32.5 01 HUM NCRA; environmental remediation projects  Mass 
Trans  $      4,100  $      1,435 2,665$       -$              -$              -$              -$              2,665$        -$              -$              -$              -$              -$              -$              

32.7 01 HUM NCRA; local match funds  Mass 
Trans  $      1,800  $            -   1,800$       -$              -$              -$              -$              1,800$        -$              -$              -$              -$              -$              -$              

38.2 07 LA North-South Bus Transit Project  Mass 
Trans  $  100,000  $    11,000 89,000$     -$              -$              -$              -$              89,000$       -$              -$              -$              -$              -$              -$              

46 07 LA Rte 1; Reconstruct intersection at Rte 107  Mass 
Trans  $      2,000  $         817 1,183$       -$              -$              -$              -$              1,183$        -$              -$              -$              -$              -$              -$              

47 07 VEN Route 101; California Street off-ramp in Ventura 
County

 Capital 
Outlay  $    15,000  $         726 14,274$     -$              -$              -$              -$              14,274$       -$              -$              -$              -$              -$              -$              

49.2 07 LA Hollywood Intermodal Transportation Center; 
Facility

 Mass 
Trans  $      7,150  $            -   7,150$       -$              -$              -$              -$              7,150$        -$              -$              -$              -$              -$              -$              

50 07 LA Rte 71 Expwy to Fwy Conversion (Rte 10 to Rte 
60)

 Capital 
Outlay  $    30,000  $    20,805 9,195$       -$              -$              -$              -$              9,195$        -$              -$              -$              -$              -$              -$              

51 07 LA Route 101/405; add auxiliary lane and widen ramp  Capital 
Outlay  $    21,000  $      9,990 11,010$     -$              -$              -$              -$              -$                -$              -$              11,010$     -$              -$              -$              

52 07 LA HOV & aux lanes, Waterford-Rt 10  Capital 
Outlay  $    15,352  $            -   15,352$     -$              -$              -$              -$              -$                -$              -$              15,352$     -$              -$              -$              

55.2 08 SBD Alameda Corridor East; Ontario  Local 
Asstce  $    21,432  $      8,207 13,225$     -$              -$              -$              -$              13,225$       -$              -$              -$              -$              -$              -$              

55.3 08 SBD Alameda Corridor East; SANBAG  Local 
Asstce  $    34,410  $    30,610 3,800$       -$              -$              -$              -$              3,800$        -$              -$              -$              -$              -$              -$              

55.4 08 SBD Alameda Corridor East; SANBAG (Colton)  Local 
Asstce  $    27,122  $            -   27,122$     27,122$       

61 08 RIV Route 10; reconstruct Apache Trail Interchange  Capital 
Outlay  $    30,000  $      1,222 28,778$     -$              -$              -$              -$              28,778$       -$              -$              -$              -$              -$              -$              

74 11 SD Pacific Surfliner; within San Diego County  Rail  $         230  $            -   230$          -$              -$              -$              -$              230$           -$              -$              -$              -$              -$              -$              

74.10 11 SD Pacific Surfliner; Carlsbad Double Track  Rail  $      1,480  $      1,000 480$          -$              -$              -$              -$              480$           -$              -$              -$              -$              -$              -$              

77 11 SD Route 94; add capacity  Capital 
Outlay  $    20,000  $    10,000 10,000$     -$              -$              -$              -$              10,000$       -$              -$              -$              -$              -$              -$              

87.2 11 SD Routes 94/125; build freeway connector ramps  Capital 
Outlay  $    59,219  $      6,550 52,669$     -$              -$              -$              -$              52,669$       -$              -$              -$              -$              -$              -$              

88.1 11 SD Route 5; realign freeway  Capital 
Outlay  $      9,700  $         300 9,400$       -$              -$              -$              -$              9,400$        -$              -$              -$              -$              -$              -$              

89 06 FRE Route 99; Improve Shaw Avenue Interchange  Capital 
Outlay  $      5,000  $         833 4,167$       -$              -$              -$              -$              4,167$        -$              -$              -$              -$              -$              -$              

94 06 FRE Route 43; Widen Expressway  Capital 
Outlay  $      5,000  $         525 4,475$       -$              -$              -$              -$              4,475$        -$              -$              -$              -$              -$              -$              

97.2 06 FRE Operational Improvements on streets near CSU, 
Fresno

 Local 
Asstce  $      6,300  $      5,902 398$          -$              -$              -$              -$              398$           -$              -$              -$              -$              -$              -$              

98 06 FRE Peach Avenue; Widen to four-lane (CON)  Local 
Asstce  $      7,950  $            -   7,950$       -$              -$              -$              -$              7,950$        -$              -$              -$              -$              -$              -$              

99.2 10 SJ Capacity Improvements  Rail  $    10,257  $            -   10,257$     -$              -$              -$              -$              10,257$       -$              -$              -$              -$              -$              -$              

TIER 2 Projects - Future TCRP Allocations
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TIER 2 Projects - Future TCRP Allocations

102.3 05 SB Route 101 Access; Advanced Traffic Corridor 
System

 Local 
Asstce  $      1,032  $         110 922$          -$              -$              -$              -$              922$           -$              -$              -$              -$              -$              -$              

106 10 MER Campus Parkway  Local 
Asstce  $    23,000  $    17,526 5,474$       -$              -$              -$              -$              5,474$        -$              -$              -$              -$              -$              -$              

109 10 STA Route 132 Expressway  Capital 
Outlay  $    12,000  $         608 11,392$     -$              -$              -$              -$              11,392$       -$              -$              -$              -$              -$              -$              

110 10 STA SR-132 West Widening  Capital 
Outlay  $      2,000  $         453 1,547$       -$              -$              -$              -$              1,547$        -$              -$              -$              -$              -$              -$              

112 06 KIN Jersey Avenue; widen from 17th Avenue to 18th 
Avenue in Kings County

 Local 
Asstce  $      1,500  $            -   1,500$       -$              -$              -$              -$              1,500$        -$              -$              -$              -$              -$              -$              

113 06 KER Route 46 Expressway,
Segments 1 & 2 (non-CMIA)

 Capital 
Outlay  $    27,120  $      4,690 22,430$     -$              -$              -$              -$              22,430$       -$              -$              -$              -$              -$              -$              

114 06 KER Route 65; passing lanes & intersection 
improvement

 Capital 
Outlay  $    12,000  $         376 11,624$     -$              -$              -$              -$              2,125$        9,499$       -$              -$              -$              -$              -$              

115 03 SAC South Sacramento Light Rail Extension-
Phase 2

 Mass 
Trans  $    70,000  $    12,100 57,900$     -$              -$              -$              -$              57,900$       -$              -$              -$              -$              -$              -$              

116 03 SAC Route 80 Light Rail  Mass 
Trans  $    25,000  $    19,900 5,100$       -$              -$              -$              -$              5,100$        -$              -$              -$              -$              -$              -$              

126 03 SAC Route 50/Watt Avenue Interchange  Capital 
Outlay  $      7,000  $         720 6,280$       -$              -$              -$              -$              6,280$        -$              -$              -$              -$              -$              -$              

129 08 SBD Route 62; Utility Undergrounding  Capital 
Outlay  $      3,200  $         990 2,210$       -$              -$              -$              -$              2,210$        -$              -$              -$              -$              -$              -$              

148.1 11 IMP Widen State Route 98  Capital 
Outlay  $      8,900  $      2,500 6,400$       -$              -$              -$              -$              6,400$        -$              -$              -$              -$              -$              -$              

158.2 07 LA Intersection of Olympic Blvd/Mateo Street/Porter 
Street

 Local 
Asstce  $      1,275 680$          595$          -$              -$              -$              -$              595$           -$              -$              -$              -$              -$              -$              

TIER 2 PROJECTS TOTALS - 475,704$   -$           -$           -$           -$           439,843$     9,499$       -$           26,362$     -$           -$           -$           
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3 T0003 4 SCL Route 101; widen freeway from four to eight lanes-Bernal Road to Burnett Avenue.
5 0468E 4 SCL Rte 101; add NB lane to fwy thru San Jose, Rte 87 to Trimble Rd
6 T0060 4 SCL Route 262; major investment study, Route 680 to Route 880 near Warm Springs.

7.1 T0071 4 SCL CalTrain; expand service to Gilroy.
7.2 T0072 4 SCL CalTrain; Caltrain Service Improvement Project
8 0409C 4 SCL Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport.

9.1 T0091 4 ALA/SCL Capitol Corridor; improve intercity rail line between Oakland and San Jose. Harder Road Overcrossing Project.
9.2 2086 4 ALA Capitol Corridor; Emeryville Station track and platform improvements.
9.4 2064 4 ALA/SCL Capitol Corridor; Oakland to San Jose intercity track improvements.
10 4 Bay Area Regional Express Bus; acquire low-emission buses in nine counties.
11 T0110 4 Bay Area San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay crossing (new bridge, 

                       11.1 T0111 4 MTC San Francisco Bay Southern Crossing; Video Tolling
12.1 2011H 4 CC BART Extension Eastward From Pittsburg/Bay Point
13 T0130 4 Bay Area CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, and construct pedestrian access structure at stations.
15 29491 4 ALA Caldecott Tunnel; add 4th bore tunnel w/ additional lanes in Ala & CC Cos.

16.1 0190D 4 CC Route 4; widen freeway to eight lanes from Railroad through Loveridge Road.
20.1 2134 4 SF San Francisco Muni 3rd Street Light Rail Extension
20.2 T0202 4 SF San Francisco Muni Third Street Light Rail
21 T0210 4 SF San Francisco Muni Ocean Avenue Light Rail.
22 0619A 4 SF Doyle Drive Replacement
24 T0240 4 SOL Vallejo Baylink Ferry; expand Baylink Vallejo-San Francisco service.

25.1 T0251 4 SOL I-80/I-680/Route 12 Interchange in Fairfield Major Investment Study/Corridor Study.
25.2 5301K 4 SOL I-80/I-680/Route 12 Interchange Connector, Phase 2
25.3 5301K 4 SOL I-80/I-680/Route 12 Interchange 
27.1 2009L 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
27.2 T0272 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
27.3 T0273 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
29 T0290 4 ALA/CC AC Transit; buy two fuel cell buses and fueling facility for demonstration project.
30 T0300 4 MRN Implementation of commuter rail passenger service from Cloverdale south to San Rafael & Larkspur in Marin and Sonoma Counties.

32.1 T0321 1 HUM North Coast Railroad; repair and upgrade track.  Subparagraph (a)(2) defray administrative costs.
32.2 T0322 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (b) completion of rail line from Lombard to Willits.
32.3 T0323 1 Various North Coast Rail Authority; Complete Rail Line
32.6 T0326 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (f) debt reduction.
32.8 1 HUM North Coast Railroad; Repayment of Q Fund
32.9 T0329 1 Various North Coast Railroad; long-term stabilization
33 T0330 7 LA Bus Transit-Acquire low-emision buses for LA County MTA bus service.  
34 T0340 7 LA Blue Line to Los Angeles; new rail line Pasadena to Los Angeles.

35.1 T0351 7 LA Pacific Surfliner; triple track intercity rail line add run-through-tracks thru LA Union Station.
35.3 T0353 7 LA Pacific Surfliner; triple track intercity railline
36 2890 7 LA Eastside Transit Corridor

37.1 4025 7 LA Los Angeles Mid-City Transit Improvements.
37.2 3447 7 LA Exposition Light Rail Transit Corridor, Phase 1
38.1 2891 7 LA Los Angeles - San Fernando Valley Transit Extension.
38.2 T0382 7 LA LA-S Fernando Vly Transit Ext; (B) build an N-S corridor bus transit project interfacing w/ East-West Burbank-Chandler corridor project & 

    44 T0440 7 LA Route 47 (Terminal Island Freeway)
45 T0450 7 LA Route 710; complete Gateway Corridor Study, Los Angeles/Long Beach ports to Route 5.
46 T0460 7 LA Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles County.
48 T0480 7 LA/VEN Route 101; corridor analysis and PSR to improve corridor from Route 170 to Route 23 in Thousand Oaks.
51 T0510 7 LA NB Route 405/101 Connector Gap Closure
52 2333 7 LA GARVEE Debt Service (Rte 405-Waterford Ave-Rte 10)
53 T0530 7 LA Automated Signal Corridors (ATSAC).

54.1 2318 7 LA Alameda Corridor East; build grade seps on BNSF & UP RR ines, downtown LA to co line  ACE
56 3071 8 SBD Metrolink; track and signal improvements on Metrolink; San Bernardino line.
59 T0590 8 SB I-10/Live Oak Canyon Interchange Improvement

60.1 T0601 8 SB Route 15; Southbound Truck Climbing Lane
60.2 0176A 8 SB Route 15 ; Southbound Truck Climbing Lane
61 T0610 8 RIV Rte 10; reconst Apache Trail IC east of Banning in Riverside County.
62 0092A 8 RIV Route 91; Add HOV Lanes; Adams Street to Route 60/215 Junction 

62.1 0121L 8 RIV Route 215 Corridor; Rte 60/91/215 Connectors 
64.2 4678 12 ORA Rte 91; E,B aux lane & E/B 91 to N/B 71 connector ramp
70.1 T0701 12 ORA Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange Co. – Construction of soundwalls .
70.2 T0702 12 ORA Route 22; Add HOV lanes on Garden Grove Freeway
73 9656 12 ORA Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line.

74.1 2071 11 SD Pacific Surfliner; double track intercity rail line w/n San Diego Co, add maintenance yard (Oceanside Double Tracking).
74.2 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - improvements to the LOSSAN Corridor. 
74.4 T0744 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Track and signal improvements at Fallbrook.
74.5 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Encinitas Passing Track.
74.6 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Leucadia Blvd Grade Separation.
74.7 75 SD In Encinitas, between La Costa Boulevard and Chesterfield Drive.  Construct a grade separated pedestrian crossing in the vicinity of Santa 

   74.8 T0748 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - CP O’Neil to CP Flores Double Track.

Total Completed Projects:
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74.9 T0749 11 SD Pacific Surfliner; Santa Margarita River Bridge and Doubletrack

74.10 11 SD Pacific Surfliner; within San Diego Co. (Carlsbad Doubletrack)
75.1 T0751 11 SD San Diego Transit Buses – Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility.
75.2 T0752 11 SD San Diego Transit Buses; acquire 85 low-emission buses.
76 T0760 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail.

76.1 T0761 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail.
78 7413 11 SD East Village access; improve access to light rail from new in-town East Village development.
79 8192A 11 SD North County Light Rail; build new 20-mile light rail line from Oceanside to Escondido.
80 7307 11 SD Mid-Coast University City Extension, PS&E
81 T0810 11 SD San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service.

82.1 0129X 11 SD Route 5/805 Widening & Interchange (Stage 3)
82.2 0701 11 SD Route 5/805 North Coast Corridor Project (Stage 1A)
83.1 0683 11 SD Route 15; managed lanes north of San Diego (State 1-Transit elements)
83.2 0223B 11 SD I-15 Managed Lanes
85 0271E 11 SD Route 56; new freeway between I-5 and I-15 in the city of San Diego

87.1 T0871 11 SD Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove.
89 T0890 6 FRE Route 99; improve Shaw Avenue interchange in northern Fresno
90 1530 6 FRE Route 99; widen freeway to 6 lanes, Kingsburg to Selma in Fresno County
91 0090F 6 FRE Route 180 - Clovis Ave to Temperance Ave
92 2092 75 KIN San Joaquin Corridor; improve track & signals near Hanford in Kings Co
93 T0930 6 FRE Rte 180; complete envl studies to extend Rte 180 w. fr. Mendota to I-5 
94 1490 6 FRE Highland Avenue 4 Lane
96 T0096 6 FRE Friant Rd; widen to 4 ln from Copper Ave to Rd 206.
97 T0970 6 FRE Operational improvements on Shaw, Chestnut, Willow, and Barstow Avenues near CSU, Fresno.    

99.1 T0991 6 SJ San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties.  CALWA to BOWLES.
99.3 2025 75 MAD Madera Amtrak Station Relocation
100 T1000 10 SJ SJ Valley Emergency Clean Air Attainment Program; incentives for the reduction of emissions from heavy-duty diesel engines operating 

      101 T1010 5 SC Santa Cruz Metropolitan Transit District bus fleet; acquisition of low-emission buses.
102.1 916 5 SB Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology – Outer State Street Signal System.
103 E013 6 KER 7th Standard Road Widening
107 7965B 10 SJ Widen freeway to 6 lanes, Tracy to I-5
108 7213 10 SJ Rte 5; add NB lane to fwy thru Mossdale "Y", Rte 205 to Rte 120
111 A4360B 6 KIN Rte 198; build 10 miles of new 4-lane expway from Rte 99 to Hanford
117 0R01 3 SAC Folsom Light Rail; extend light rail tracks from 7th Street and K Street to the Amtrak Depot in Sacramento, and extend Folsom light rail.  
118 T1180 3 SAC Sacramento Emergency Clean Air/Transportation Plan (SECAT).

119.1 T1191 3 SAC Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  
 119.2 T1192 3 SAC Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  

121 T1210 6 KER Metropolitan Bakersfield System Study; to reduce congestion in the city of Bakersfield.
123 2029 11 SD Oceanside Transit Center; parking structure.
127 T1270 4 SCL Route 85/Route 87; interchange completion; addition of two direct connectors.
128 2308F 2 SHA Airport Road; Reconstruction and Intersection Improvement Project
129 T1290 8 SBD Route 62; traffic & pedestrian safety and utility
133 T1330 3 SAC Feasibility studies for grade separation projects for Union Pacific Railroad at Elk Grove Boulevard and Bond Road.
134 0223A 3 SAC Route 50/Sunrise Boulevard; interchange modifications.
135 0247J 3 SAC Route 99/Sheldon Road; interchange project.
138 T1380 6 KIN/TUL Cross Valley Rail; upgrade track from Visalia to Huron.

139.1 T1391 4 SF Balboa Park BART Station; phase I expansion - BART Project Improvements.
139.2 T1392 4 SF Balboa Park BART Station; phase I expansion - Historic Geneva Office Building.
140 T1400 6 TUL City of Goshen; overpass for Route 99.
141 2110 4 ALA Union City; pedestrian bridge over Union Pacific rail lines.
142 T1420 7 LA West Hollywood; repair, maintenance, and mitigation of Santa Monica Boulevard.
144 T1440 4 SF/MRN Seismic retrofit of the national landmark Golden Gate Bridge.
145 T0145 7 LA Construction of a new siding in Sun Valley between Sheldon Street and Sunland Boulevard.

148.2 T1482 11 IMP Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes. 
149 T1490 5 SCr Purchase of low-emission buses for express service on Route 17.
150 T1500 5 SCr Santa Cruz Metro Center
151 T0151 7 LA Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System.
152 T1520 7 LA Pasadena Blue Line transit-oriented mixed-use development.
153 T0153 7 LA Pasadena Blue Line utility relocation.
154 T0154 7 LA Route 134/I-5 interchange study.
156 1014 4 ALA BART Trans Bay Tube Seismic Retrofit

158.1 T1581 7 LA Remodel the intersection of Olympic Boulevard, Mateo Street, and Porter Street.
159 0789A 4 SON Route 101 HOV Lanes; Route 12 to Steele Lane
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 22, 2015 

 

Reference No.: 2.1a. 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti, Chief 
 Division of 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 14S-05 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) Amendment 14S-05.  This item was noticed at the Commission’s December 2014 meeting. 
 
ISSUE: 
 
The Cities of San Jose/Palo Alto and Santa Clara Valley Transportation Authority (VTA) propose to 
amend the 2014 STIP to delete $1,350,000 Regional Improvement Program (RIP) construction funds 
in Fiscal Year (FY) 2016-17 from the Alameda Grand Boulevard - Phase 2 project (PPNO 0416Q) 
and reprogram these funds to FY 2016-17 for construction for the US-101/Adobe Creek Bicycle and 
Pedestrian Bridge project (PPNO 2015D) in Santa Clara County.   
 
BACKGROUND: 
 
The Alameda Grand Boulevard - Phase 2 project is currently programmed for construction with 
$1,350,000 RIP in FY 2016-17. The City of San Jose is the implementing agency.  Since the project 
is ready for delivery now, it is proposed to swap $1,350,000 RIP funds with an equal amount of 
Congestion Mitigation and Air Quality funds and local funds in which are currently programmed to 
the US-101/Adobe Creek Bicycle/Pedestrian Bridge project (PPNO 2015D).  That project is 
currently programmed with $3,000,000 RIP for construction in FY 2016-17.  The City of Palo Alto 
is the implementing agency for that project. 

 
The Metropolitan Transportation Commission concurs with the changes described above and 
tabulated on the following pages. 
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DELETES: The Alameda Grand Boulevard - Phase 2 project (PPNO 0416Q) 
 

PM Back
LASanta Clara

PM Ahead

City of San Jose
City of San JoseAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

1,350

R/W 
Supp

CON 
Supp

Change
Proposed

(1,350)
0

0416Q
PA&ED
R/W

City of San Jose
City of San Jose

Metropolitan Transportation Commission
The Alameda Grand Boulevard Phase 2
In the city of San Jose, on the Alameda between Newhall to Fremont.
Construct edestrian infrastructure improvements such as enhanced and new crosswalks, enhanced centerline median, curb 
ramps, pedestrian bulb-outs, traffic signal modifications, and other improvements.

RTPA/CTC:
Project Title:

Regional Improvement Program funds                                    
Existing 1,350 1,350

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2016-17

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(1,350)

18/19 PS&E

   0
(1,350)

       0
Congestion Mitigation and Air Quality funds                                 
Existing 2,150 0 2,150 2,150

1,000Change 1,000 3,150 (2,150)
  Proposed 3,150  3,150  0  3,150    

40 0 890

 
Local funds                             
Existing 930 930 0
Change 350 0 350

40 350  
0 350

Proposed 1,280 930 350    890   
0

Total
Existing 4,430 930 0  3,500   
Change 0 0 3,500  (3,500)  

 40
 0 0

 890  
 

890  3,500  
0  

Proposed 4,430 930 3,500  0   40 3,500  
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REVISES: US-101/Adobe Creek Bicycle and Pedestrian Bridge project (PPNO 2015D) 
 

   8,000  
 

Proposed 9,500 1,500   8,000  1,500  
 

1,500  8,000  
0   

  
  0Change 0 0   0

Total
Existing 9,500 1,500   8,000   

 1,500   
0

Proposed 5,150 1,500   3,650  3,650  
(350)Change (350) 0 (350)

1,500

 
Local funds                             
Existing 5,500 1,500 4,000

0    

4,000

  Proposed 0    0  
Change (1,000) (1,000)

1,000
(1,000)

Congestion Mitigation and Air Quality funds                                   
Existing 1,000 1,000

       4,350   4,350
1,350

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,350

18/19 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

50.6 50.6 101

Project Totals by Component

CONR/W

AB 3090
AB 3090

2016-17

PA&ED
Regional Improvement Program funds                                   
Existing 3,000 3,000

Description:

Metropolitan Transportation Commission
Adobe Creek/ Highway 101 Bicycle Pedestrian Bridge
In Palo Alto.
Construct a Bicycle/Pedestrian Overcrossing.

RTPA/CTC:
Project Title:

Change
Proposed

1,350
4,350

2015D
PA&ED
R/W

City of Palo Alto
City of Palo Alto

4
Route/Corridor

3,000

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COSanta Clara

PM Ahead

City of Palo Alto
City of Palo AltoAB 3090

AB 3090 PS&E
CON

 
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to 
delete $1,350,000 Regional Improvement Program (RIP) construction funds in Fiscal Year (FY) 
2016-17 from the Alameda Grand Boulevard - Phase 2 project (PPNO 0416Q) and reprogram these 
funds to FY 2016-17 for construction for the US-101/Adobe Creek Bicycle and Pedestrian Bridge 
project (PPNO 2015D), in Santa Clara County.   

 



 

  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015   

 Reference No.: 2.2a.  
 Action  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: NOTICE OF PREPARATION – ENVIRONMENTAL IMPACT REPORT FOR THE 

GLEASON BEACH STATE ROUTE 1 REALIGNMENT PROJECT  
 

ISSUE:  
 

Should the Commission, as a Responsible Agency, provide comments in response to the Notice of 
Preparation (NOP) that an Environmental Impact Report (EIR) will be prepared for the Gleason 
Beach State Route 1 Realignment Project?  

 
RECOMMENDATION:   
 

Staff recommends that the Commission make no comments regarding the environmental issues 
to be addressed in the EIR for this project; however Staff recommends that a letter be sent to 
Caltrans that states the following: 
 
 

− The Commission has no comments with respect to the project’s purpose and need, the 
alternatives to be studied, the impacts to be evaluated, and the evaluation methods used.  

− As this project is programmed in the 2014 State Highway Operation and Protection Program, 
notification should be provided to the Commission as a Responsible Agency.  

 
BACKGROUND:   

 

Caltrans is the designated CEQA Lead Agency responsible for the environmental review of this 
project. For project summary information and a copy of the NOP, please see Caltrans’ 
memorandum included as agenda item 2.2a. 
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M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: January 22, 2015   

CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2a. 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Katrina Pierce, Chief 
 Division of 
 Environmental Analysis 

 

Subject:  NOTICE OF PREPARATION OF AN ENVIRONMENTAL IMPACT REPORT  
 
  

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, review and comment at the 
January 2015 Commission meeting on the following Notice of Preparation (NOP): 
 
ISSUE: 
 

• 04-Son-1, PM 15.1/15.8.  State Route 1(SR 1) in Sonoma County.  Construct roadway 
improvements including realigning a portion of SR 1 near the town of Jenner. 

      (PPNO 0748E) 
 
PROGRAMMING: 
 
This project in Sonoma County will realign a portion of SR 1, moving the roadway eastward 
away from the coast.  The project is programmed in the 2014 State Highway Operation and 
Protection Program.  The total estimated cost is $36,870,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2017-18.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in the 
2014 State Highway Operation and Protection Program. 
 
ALTERNATIVES BEING CONSIDERED: 
 
Alternatives for the project include: 
 
Alternative 19A – This alternative would remove the existing Scotty Creek culvert structure 
and propose beach visitor parking at Gleason Beach.  The proposed highway alignment north 
of the proposed bridge touchdown would be to the east of the residences located north of 
Gleason Beach.  South of the proposed bridge the highway would be aligned eastward a short 
distance from the existing highway. 
 
Alternative 19B – This alternative would be similar to alternative 19A except the highway 
alignment south of the proposed bridge would be located farther east of the existing highway.  
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Alternative 20 – This alternative would be similar to Alternative 19A except that the proposed 
bridge and the highway south of the proposed bridge would be aligned approximately 150 feet 
east of the other alternatives. 
 
No-build Alternative 
 
POTENTIAL SIGNIFICANT ENVIRONMENTAL EFFECTS: 
 

• Biological, including rare and endangered species and coastal wetlands. 
• Visual. 
 

Based on the potential for significant impacts to the areas listed above, an Environmental 
Impact Report is being prepared for the project. 
 
Attachment  
 
 







 

  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015   

 Reference No.: 2.2b  
 Action  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: DRAFT ENVIRONMENTAL IMPACT REPORT/ENVIRONMENTAL ASSESSMENT 

(DEIR/EA) FOR THE INTERSTATE 680 (I-680) NORTHBOUND HIGH OCCUPANCY 
VEHICLE (HOV)/EXPRESS LANE PROJECT                      

            04-SCL-680, PM 6.5/9.9, 04-ALA-680, PM 0.0/12.4 (PPNO 0177, 0587E, TCRP Project #4) 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments in response to the DEIR/EA for 
the I-680 Northbound HOV/Express Lane Project in Santa Clara and Alameda Counties? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission make no comments relative to the alternatives or environmental 
impacts addressed in the DEIR/EA.  However, staff recommends that a letter be sent to Caltrans that 
states the following: 

 

− The Commission has no comments with respect to the alternatives or environmental impacts 
addressed in the DEIR/EA. 

− The Commission recommends that Caltrans and its partners identify and secure the necessary 
funding to complete the project. 

− As this project is programmed in the 2014 State Highway Operation and Protection Program 
(SHOPP) and the Traffic Congestion Relief Program (TCRP), and actions under the purview of 
the Commission are anticipated, upon completion of the final environmental document, 
notification should be provided to the Commission as a Responsible Agency. 

 
BACKGROUND:   
 
Caltrans is the designated CEQA/NEPA Lead Agency responsible for the environmental review of 
the project.  The I-680 Northbound HOV/Express Lane Project will construct an approximately 15-
mile HOV/Express Lane on northbound I-680 from south of State Route (SR) 237 in Santa Clara 
County to north of SR 84 (Vallecitos Road) in Alameda County. For additional project information 
and summaries of the alternatives and environmental impacts please see Caltrans’ memorandum 
included as agenda item 2.2b. 
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M e m o r a n d u m  
  

To:  CHAIR AND COMMISSIONERS CTC Meeting:    January 22, 2015 
CALIFORNIA TRANSPORTATION COMMISSION  

 Reference No.:   2.2b.  
   Action Item 
 
From:     NORMA ORTEGA 
 Chief Financial Officer 

Prepared by:  Katrina C. Pierce, Chief 
 Division of 
 Environmental Analysis 

      
Subject:  COMMENTS ON DRAFT ENVIRONMENTAL IMPACT REPORTS 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) review and comment at the January 2015 Commission 
meeting on the following Draft Environmental Impact Report (DEIR): 

 
ISSUE: 
 
04-SCl-680, PM 6.5/9.9, 04-ALA-680, PM 0.0/12.4  
 
This project in Santa Clara and Alameda Counties will construct a high occupancy vehicle/express 
lane on northbound Interstate 680 (I-680), and rehabilitate the existing roadway.  The project is 
programmed in the Traffic Congestion Relief Program and the 2014 State Highway Operation and 
Protection Program.  The project is not fully funded.  Depending on the alternative selected, the total 
estimated cost is approximately $380,500,000 for capital and support.  Depending on the availability 
of funding, construction is estimated to begin in Fiscal Year 2016-17. 
 
Alternatives considered for the proposed project include: 
 
• Build Alternative – This alternative proposes to construct, in multiple phases, an 

HOV/express lane facility on northbound I-680 from State Route 237 to State Route 84. 
   

• No Build Alternative. 
 
The decision to prepare an EIR was made due to a substantial amount of public controversy 
surrounding the project associated with the proposed removal of five historic trees.  Impacts 
of the project include: 

 
• Biological Resources 
• Noise 
• Paleontological Resources 
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The following measures would be incorporated to minimize impacts of the project: 
 

• Compensatory mitigation for jurisdictional water features. 
• Compensatory mitigation for the California Tiger Salamander. 
• Compensatory mitigation for the California Red-Legged Frog. 
• Compensatory mitigation for the Alameda Whipsnake. 
• Compensatory mitigation for Oak Woodlands. 
• Potential compensatory mitigation for central California coast steelhead. 
• Noise abatement measures as required. 
• A Paleontological Evaluation Report will be prepared and, if needed, a 

Paleontological Mitigation Plan will be prepared and implemented. 
 

 
Attachment 
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M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: January 22, 2015   

CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2c.(1) 

 Action Item 
 

From:  NORMA ORTEGA Prepared By: Katrina C. Pierce, Chief 
Chief Financial Officer  Division of 
  Environmental Analysis   

 

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-15-01 and E-15-02. 
 
ISSUE: 
 

            01-HUM-101, PM 111.4/111.6 
RESOLUTION E-15-01 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 101 (SR 101) in Humboldt County.  Construct roadway 
improvements to restore and stabilize a portion of SR 101 near the town of 
Orick. (PPNO 2341)   

 
This project in Humboldt County will repair three slope failures on SR 101.  The project is 
programmed in the 2014 State Highway Operation and Protection Program.  The total estimated 
cost is $8,364,000 for capital and support.  Construction is estimated to begin in Fiscal Year 
2015-16.  The scope, as described for the preferred alternative, is consistent with the project 
scope programmed by the Commission in the 2014 State Highway Operation and Protection 
Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project:  biological resources and hydrology/water quality.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These measures 
include, but are not limited to, a biological monitor being on-site during excavation within the  
Structural Root Zone, measures to avoid the introduction and spread of invasive species, and 
implementing Best Management Practices.  As a result, an MND was completed for this project. 
 
Attachment 1 
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ISSUE: 
 

            06-FRE-41, PM 33.3/33.4, 06-MAD-41, PM 0.0/0.2 
RESOLUTION E-15-02 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 41 (SR 41) in Fresno and Madera counties.  Construct seismic 
retrofitting on an existing bridge on SR 41 near the city of Herndon.  (PPNO 
6598)  

 
This project in Fresno and Madera Counties will seismically retrofit the SR 41 San Joaquin 
River Bridge and upgrade the railings on both this bridge and the San Joaquin River Overflow 
Bridge.  The project is programmed in the 2014 State Highway Operation and Protection 
Program.  The total estimated cost is $6,029,000 for capital and support.  Construction is 
estimated to begin in Fiscal Year 2016-17.  The scope, as described for the preferred alternative, 
is consistent with the project scope programmed by the Commission in the 2014 State Highway 
Operation and Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project:  biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not limited to, 
the purchasing of habitat credits at an approved conservation bank, and the enhancement and/or 
restoration of aquatic resources either onsite or offsite.  As a result, an MND was completed for 
this project. 
 
Attachment 2 
 
 



ATTACHMENT 1 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
01-HUM-101, PM 111.4/111.6 

Resolution E-15-01 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 101 (SR 101) in Humboldt County.  Construct roadway 

improvements to restore and stabilize a portion of SR 101 near the 
town of Orick. (PPNO 2341)   

 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 2 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
06-FRE-41, PM 33.3/33.4, 06-MAD-41, PM 0.0/0.2 

Resolution E-15-02 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 41 (SR 41) in Fresno and Madera counties.  Construct 

seismic retrofitting on an existing bridge on SR 41 near the city of 
Herndon.  (PPNO 6598)  

 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015   

 Reference No.: 2.2c (2)  
 Action  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE EUREKA WATERFRONT TRAIL 
PHASE A PROJECT (RESOLUTION E-15-03) 

 

ISSUE:
 

  

Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Eureka Waterfront Trail Phase A Project (project) in Humboldt County and approve 
the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:
 

    

The City of Eureka (City) is the CEQA lead agency for the project. The project is located in 
northwestern Eureka paralleling the coast of Humboldt Bay from Del Norte Street to Truesdale 
Street.  The project will construct an approximately 1.2 mile long segment of Class 1 multi-use trail 
from Del Norte Street south to Truesdale Street.  The project would extend a trail to follow the 
Humboldt Bay coastline along the Eureka waterfront.   
 
On October 21, 2014 the City Council of the City of Eureka adopted the final MND for the project 
and found that the project will not have a significant effect on the environment after mitigation.  
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
aesthetics, air quality, biological resources, cultural resources, geology and soils, hazards and 
hazardous materials, hydrology and water quality, land use and planning, noise, utility and service 
systems. Mitigation measures include, but are not limited to: the use of low-level and low-glare 
lighting at nighttime where trail intersects with roadways and railroad tracks; implement a dust 
control program to limit dust and vehicle emissions; implement measures to reduce potential impacts 
on vegetation and aquatic resources in the project area as a result of an accidental spill of pollutants 
or in the event that hazardous chemicals are encountered; implement measures to avoid or minimize 
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impacts on special-status plants, northern red-legged frogs, raptors migratory birds, and eel grass; 
implement erosion control measures during construction; manage visitor use to avoid disturbance of 
wildlife; implement measures to prevent the spread of invasive species; implement measures to 
ensure that disturbed areas are restored to pre-project conditions; consult with a qualified 
archeologist in the event undiscovered cultural resources are encountered for appropriate mitigation 
measures; contact the Humboldt County Coroner in the event human skeletal remains are discovered 
for appropriate mitigation measures; implement measures to inform the public in case of a tsunami 
or any seismic activity; ensure the use of safe equipment to minimize potential of wildfire; obtain 
appropriate land use permits; and measures to reduce potential impacts associated with construction 
noise.  
 
On November 14, 2014 the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $2,390,000 and is fully funded through construction with Eureka 
Non-Freeway Project Alternative Funds.  Plans Specifications & Estimates is expected to begin in 
fiscal year 2014/15 and Construction is estimated to begin in fiscal year 2015/16. 

 
Attachments 
• Resolution E-15-03 
• Project Location  
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
01 – Humboldt County 

Resolution E-15-03  
 

 
1.1 WHEREAS, City of Eureka has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Eureka Waterfront Trail Phase A Project 

 
1.2 WHEREAS, City of Eureka has certified that the Mitigated Negative Declaration 

has been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will construct approximately 1.2 mile long segment of 
Class 1 multi-use trail from Del Norte Street south to Truesdale Street; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, City of Eureka found that the proposed project would not have a significant 

effect on the environment; and 
 
1.6 WHEREAS, City of Eureka approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015   

 Reference No.: 2.2c (3)  
 Action  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION AND ADDENDUM FOR THE EL CAMINO 
AVENUE PHASE 2 STREET AND SIDEWALK IMPROVEMENT PROJECT  
(RESOLUTION E-15-04) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) and Addendum for the El Camino Avenue Phase 2 Street and Sidewalk Improvement Project 
(project) in Sacramento County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and Addendum and approve the project for 
future consideration of funding. 

 
BACKGROUND:    
 
The County of Sacramento (County) is the CEQA lead agency for the project. The project is located 
on El Camino Avenue between Watt Avenue and Verna Way in the unincorporated Sacramento 
County. The project will implement Class II bicycle and pedestrian facilities and other 
improvements on El Camino Avenue including: sidewalk and walkway construction, improvements 
to existing signalized and un-signalized intersections, installation of bicycle lanes, transit stops, and 
other improvements to benefit bicycle and pedestrian access and safety. 
 
On September 14, 2010, the County adopted the final MND and found that the project would not 
have a significant effect on the environment after mitigation. In July 2012, an Addendum was 
prepared due to a project modification to construct additional storm drain improvements along El 
Camino Avenue which were not identified within the project scope in the previously adopted MND. 
On September 25, 2012, the County adopted an Addendum to the September 14, 2010 MND and 
certified that the project will not have a significant effect on the environment. On September 14, 
2011 Caltrans determined that this project is categorically excluded from NEPA pursuant to 23 CFR 
771.117(c)(3). 
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Impacts that require mitigation measures to be reduced to a less than significant level relate to Public 
Services, Transportation/Traffic, Biological Resources, Cultural Resources, and Hazards/Hazardous 
Materials. Mitigation measures include, but are not limited to: development of a bus route control 
plan, development of a general traffic control plan, development of a school district bus traffic 
control plan, implementation of optimized traffic signal timing at various intersections, oak tree 
replacement plantings, pre-construction nesting surveys and measures to minimize or avoid impacts 
to nesting birds, measures to address the inadvertent discovery of cultural resources, and pre-
construction soil/groundwater testing for hazardous materials as well as implementation of 
remediation measures as needed.   

 
On November 18, 2014, the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
This project is being constructed in phases. Phase 1 improvements (Ethan Way to Watt Avenue) 
were completed in September 2013. Phase 2 will include improvements from Watt Avenue to Verna 
Way.   

 
Phase 2 is estimated to cost $1,922,800, and is fully funded through construction with Local 
($231,000) and Active Transportation Program ($1,691,800) funds.  Construction is estimated to 
begin in fiscal year 2014/15. 

 
Attachments 
• Resolution E-15-04  
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Sacramento County 

Resolution E-15-04  
 

 
1.1 WHEREAS, Sacramento County has completed a Mitigated Negative Declaration 

and Addendum pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• El Camino Avenue Phase 2 Street and Sidewalk Improvements Project. 

 
1.2 WHEREAS, Sacramento County has certified that the Mitigated Negative 

Declaration and Addendum have been completed pursuant to CEQA and the State 
CEQA Guidelines for its implementation; and 
 

1.3 WHEREAS,  the project will implement Class II bicycle and pedestrian facilities 
and other improvements on El Camino Avenue including: sidewalk and walkway 
construction, improvements to existing signalized and un-signalized intersections, 
installation of bicycle lanes, transit stops, and other improvements to benefit bicycle 
and pedestrian access and safety; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration and Addendum; and 

 
1.5 WHEREAS, Sacramento County found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, Sacramento County approved the Final Mitigated Negative 

Declaration and Addendum. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and Addendum 
and approve the above referenced project to allow for future consideration of funding. 

 



SACOG Six-County Regional Active Transportation Program Application, Cycle 1 July 29, 2014   

Sacramento County – El Camino Avenue Phase 2 - Street and Sidewalk Improvements Page 29 of 33 

 

VICINITY AND LOCATION MAP  

 

The proposed project is located in the Sacramento Region, north east of the City of Sacramento downtown area.  
 
 
  

Project Location 



  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015   

 Reference No.: 2.2c (4)  
 Action  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE TROUT CREEK TRAIL PROJECT 
(RESOLUTION E-15-05) 

 

ISSUE:
 

  

Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Trout Creek Trail Project (project) in Nevada County and approve the project for 
future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:
 

    

The Town of Truckee (Town) is the CEQA lead agency for the project. The project would construct 
a new Class 1 paved trail between Northwoods Boulevard in the Tahoe Donner Community and 
Bridge Street in Downtown Truckee, with a spur connecting to the existing Trails End Class 1 trail 
to Pioneer Center.  The trail will be approximately 8,800 feet long, including the spur trail.  A soft 
surface trail is also considered and is proposed roughly parallel to the paved trail.  The trail will 
cross Trout Creek in 2 locations.  A trailhead parking area is proposed near Northwoods Boulevard, 
along with trail amenities such as benches and trash receptacles.   
 
On April 22, 2014 the Truckee Town Council adopted the final MND for the project and found that 
the project will not have a significant effect on the environment after mitigation.  
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Biological Resources, Cultural Resources, and Geology and Soils. Mitigation measures include, but 
are not limited to: consulting with U.S. Army Corps of Engineers to obtain authorization prior to 
starting construction of any activities which may impact wetlands; consulting with California 
Department of Fish and Wildlife (CDFW) and conducting pre-construction surveys for yellow 
warbler, tree-nesting raptors and nesting migratory birds 15 days prior to any construction; 
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conducting a botanical survey within two years prior to construction and consulting with U.S. Fish 
and Wildlife Service and CDFW if a rare plant is found; consulting with a qualified archeologist in 
the event undiscovered cultural resources are encountered for appropriate mitigation measures; 
contacting the Nevada County Coroner in the event human skeletal remains are discovered for 
appropriate mitigation measures; and collecting soil samples prior to start of construction and 
implementing appropriate measures in the event hazardous materials are discovered.   
 
On December 7, 2014 the Town confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $1,900,000 and is fully funded through construction with Active 
Transportation Program ($1,520,000) and Truckee Special Service Area Funds ($380,000).  
Construction is estimated to begin in fiscal year 2014/15. 

 
Attachments 
• Resolution E-14-05 
• Project Location  
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Nevada County 
Resolution E-15-05  

 
 
1.1 WHEREAS, Town of Truckee has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Trout Creek Trail Project 

 
1.2 WHEREAS, Town of Truckee has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines 
for its implementation; and 
 

1.3 WHEREAS, the project will construct a new Class 1 paved trail between 
Northwoods Boulevard in the Tahoe Donner Community and Bridge Street in 
Downtown Truckee, with a spur connecting to the existing Trails End Class 1 trail 
to Pioneer Center; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, Town of Truckee found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, Town of Truckee approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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2.2c.(5) 
 
 

APPROVAL OF PROJECT FOR FUTURE 
CONSIDERATION OF FUNDING: 

MITIGATED NEGATIVE DECLARATION FOR THE  
NAPA VINE TRAIL PROJECT   

RESOLUTION E-15-06 
 

 INFORMATION ON THIS ITEM WILL BE  
PROVIDED PRIOR TO THE JANUARY 22, 2015  

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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                  State of California     California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 22, 2015 

 Reference No.: 2.3c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Timothy Craggs, Chief 
 Division of Design 
  

 
 

Subject: RELINQUISHMENT RESOLUTION 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolution, summarized below, that will 
transfer highway facilities no longer needed for the State Highway System to the local agency 
identified in the summary. 
 
ISSUE: 
 
It has been determined that the facility in the specific relinquishment resolution summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolution in 
the county where the facility is located, all rights, title and interest of the State in and to the 
facility to be relinquished will be transferred to the local agency identified in the summary.  The 
facility is safe and drivable.  The local authority has been advised of the pending relinquishment 
a minimum of 90 days prior to the Commission meeting pursuant to Section 73 of the Streets 
and Highways Code.  Any exceptions or unusual circumstances are described in the summary. 
 
RESOLUTIONS: 
 
Resolution R-3920 – 04-Sol-80-PM 20.9 
(Request No. 56113) – 1 Segment 
 
Relinquishes right of way in the city of Fairfield on Manuel Campos Parkway, consisting of 
collateral facilities.  The City, by letter dated October 28, 2014, waived the 90-day notice 
requirement and agreed to accept title upon relinquishment by the State. 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION     

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 
M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  January 22, 2015 
 CALIFORNIA TRANSPORTATION COMMISSION 

  
 Reference No:  2.4b. 
  Action Item 
 

 
From: NORMA ORTEGA Prepared by: Brent L. Green, Chief 

Chief Financial Officer   Division of Right of Way and 
Land Surveys  

 
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-21305, 
C-21307 through C-21315 summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. The property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will  
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

 
C-21305 - Rein A. Plakk 
04-Nap-121-PM 9.4 - Parcel 62904 - EA 2A3209. 
Right of Way Certification (RWC) Date:  04/01/16; Ready to List (RTL) Date:  04/01/16.  
Conventional highway - Sarco Creek Bridge Replacement.  Authorizes condemnation of land in 
fee for a State highway, underlying fee, a permanent easement for slope and channel, and a 
temporary easement for construction.  Located in the unincorporated area of Napa County at  
1954 Silverado Trail.  Assessor Parcel Number (APN) 049-190-001.   
 
C-21307- Halstead Family Credit Trust 
06-Fre-99-PM 25.7 - Parcel 86953-1, 01-01 - EA 2HT109. 
RWC Date: 08/07/15; RTL Date: 08/08/15.  Freeway – State Route (SR) 99 alignment for High 
Speed Rail.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, and land in fee which is a remnant and would have little market value.  
Located in the city of Fresno at 3397 North Parkway Drive.  APN 433-060-12, 13, 14.   
 
C-21308 - Vitthal F.Patel and Indira V. Patel, et al. 
06-Fre-99-PM 25.8 - Parcel 86959-1, 2, 3, 4 - EA 2HT109. 
RWC Date:  08/07/15; RTL Date:  08/08/15.  Freeway - SR 99 alignment for High Speed Rail.  
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's rights of 
access, a temporary easement for construction of a brick wall, an easement for pipeline facilities to 
be conveyed to Fresno Irrigation District, and leasehold interest of outdoor advertising company.  
Located near the city of Fresno near the west side of Parkway Drive between Dakota and  
Shields Avenue.  APN 433-070-05. 
 
C-21309 - Allan H. Dean, Successor Trustee of The Dean Family Living Trust, et al. 
06-Fre-99-PM 25.20 - Parcel 86963-1 - EA 2HT109. 
RWC Date:  08/07/15; RTL Date:  08/08/15.  Freeway - SR 99 alignment for High Speed Rail.  
Authorizes condemnation of extinguishment of abutter's rights of access, and leasehold interest of 
outdoor advertising company.  Located in the city of Fresno at the west side of Parkway Drive and 
north of West Shields Avenue.  APN 433-032-05, 09.   
 
C-21310 - Casa De Campo, LLC, a Limited Liability Company 
06-Fre-99-PM 24.20 - Parcel 86973-1, 01-01 - EA 2HT109. 
RWC Date: 08/07/15; RTL Date: 08/08/15.  Freeway - SR 99 realignment for High Speed Rail.  
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's rights of 
access, and land in fee which is a remnant and would be of little market value.   Located in the city 
of Fresno at 2345  North Parkway Drive.  APN 442-090-04.   
 
C-21311 - Somphet Southa and Loommany Thanh Southa, et al. 
06-Fre-180-PM 76.74 - Parcel 84603-A - EA 342539. 
RWC Date:  01/15/15; RTL Date:  02/02/15.  Expressway two-lane conventional highway to  
four-lane expressway.  Authorizes condemnation of access easement.  Located in the 
unincorporated area of county of Fresno at 18044 E. Kings Canyon Road.  APN 333-231-17. 
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C-21312 - Michael Paul Shoffner, Trustee 
06-Fre-180-PM 78.04 - Parcel 84631-1, 2, 3 - EA 342539. 
RWC Date:  01/15/15; RTL Date:  02/02/15.  Expressway - two-lane conventional highway to 
four-lane expressway.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter's rights of access, and two permanent easements for a public road to be 
conveyed to the County of Fresno.  Located in the unincorporated area of County of Fresno at 
19342 East Kings Canyon Road.  APN 333-460-28, 333-100-33.   
 
C-21313 - Michael Paul Shoffner, Trustee 
06-Fre-180-PM 78.11 - Parcel 84632-1, 2 - EA 342539. 
RWC Date:  01/15/15; RTL Date:  02/02/15.  Expressway - two-lane conventional highway to 
four-lane expressway.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter's rights of access, and a permanent easement for a public road to be 
conveyed to the County of Fresno.  Located in the unincorporated area of County of Fresno at 
19342 East Kings Canyon Road.  APN 333-460-29.   
 
C-21314 - RMC Pacific Materials, Inc., a Delaware Corporation 
06-Fre-180-PM 78.23 - Parcel 84635-1, 2, 3 - EA 342539. 
RWC Date:  11/01/14; RTL Date:  12/01/14.  Expressway - two-lane conventional highway to 
four-lane expressway.  Authorizes condemnation of extinguishment of abutter's rights of access, 
and easements for utility purposes to be conveyed to Pacific Gas and Electric and Verizon.  
Located near the city of Sanger at the north side of SR 180 at Alta Main Canal.   
APN 332-100-32, 44.   
 
C-21315 - Carson Successor Agency, a public body 
07-LA-405-PM 9.0 - Parcel 80267-1, 2 - EA 4Y7009. 
RWC Date:  03/27/15; RTL Date:  04/27/15.  Freeway - Paint Steel Bridge Structure.  Authorizes 
condemnation of temporary easements for ingress, egress and construction purposes.  Located in 
the city of Carson at 2403 East 223rd Street.  APN 7315-012-900.   
 



                  State of California                                                                                                         California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.4d. 
 Action Item 

 
From: NORMA ORTEGA 
 Chief Financial Officer 
  

Prepared by: Brent L. Green, Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of the 
Streets and Highways Code. 
 
The Director’s Deeds included in this item involve an estimated current value of $11,993,500.  The  
State will receive a return of $12,211,500 from the sale of these properties.  A recapitulation of the  
items presented and corresponding maps are attached.   
 
ISSUE 

 
 02-04-Ala-238 PM 11.9X     Hayward 
 Disposal Unit #DD 039045-01-01    0.12 acre 
            Convey to:  Splash Spring LLC   $420,000  
   ($300,000 Public Sale Estimate) 
 Public sale.  Selling price represents the highest bid received at the first public sale. There were five 
 active bidders out of nine registered. 
 
 03-04-Ala-238 PM 13.8     Hayward 
 Disposal Unit #DD 042495-01-01    0.12 acre 
            Convey to:  Community Partnership LLC   $308,000      
   ($215,000 Public Sale Estimate) 
 Public sale.  Selling price represents the highest bid received at the third public sale.  There were eight 
 active bidders out of 12 registered. 
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 04-04-Ala-238 PM 13.8     Hayward 
 Disposal Unit #DD 042496-01-01    0.17 acre 
            Convey to:  Lingfeng Yuan   $425,000      
   ($420,000 Public Sale Estimate) 
 Public sale.  Selling price represents the highest bid received at the third public sale. There were two 
 active bidders out of two registered. 
 05-04-CC-80 PM 4.6      San Pablo 
 Disposal Unit #DD 024641-01-01    0.262 acre 
            Convey to:  Alice Ponti, et al    $11,500      
   ($11,500 Appraisal) 

Direct sale to the adjoining owner.  The highest and best use of the subject property is as plotted to the 
only adjoining owner. 
 
06-04-SCl-101 PM 47.8     Mountain View 
Disposal Unit #DD 011831-04-01    3.055 acres 
Convey to:  MV 101 Land Fee, LLC    $11,045,000      
        ($11,045,000 Appraisal) 
Direct Sale.  Conveyance is to the only adjoining leasehold owner.  Subject property is landlocked. 
 
07-04-SCl-85 PM 2.0      Santa Clara County 
Disposal Unit #DK 048146-02-01    4.476 acres 
Convey to:  Santa Clara Valley Transportation Authority $0       
        (Appraisal N/A) 
Direct Conveyance for no monetary consideration.  Conveyance is pursuant to Section 18 of the March 
26, 1982 Joint Powers Agreement for the Guadalupe Corridor Project and Cooperative Agreement  
# 4-1667-RW. 
 
08-08-SBd-215 PM 7.357     San Bernardino 
Disposal Unit #DD 019628-01-01    0.08 acre 
Convey to:  Atef Nawar     $2,000      
        ($2,000 Appraisal) 
Direct sale to the adjoining owner.  The highest and best use of the subject property is as plotted to the 
only adjoining owner. 
 
09-11-Imp-78 PM 11.8     Imperial County 
Disposal Unit #DE 032662-2     0.34 acre 
Convey to:  Imperial Irrigation District   $0       
        (Appraisal N/A) 
Direct Conveyance for no monetary consideration.  Conveyance is pursuant to Utility Agreement No. 
31925 dated October 19, 2009.  The Department is conveying the subject utility easement as 100% 
State’s obligations for the construction of State Route 78. 
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10-11-SD-905 PM 8.5      San Diego County 
Disposal Unit #DK 033278-5     0.002 acre 
Convey to:  San Diego Gas & Electric Company  $0  
        (Appraisal N/A) 
Direct Conveyance for no monetary consideration.  Conveyance is pursuant to Utility Agreement         
No. 31760 dated May 1, 2008.  The Department is conveying the subject utility easement as 100% 
State’s obligations for the construction of State Route 905. 
 
 
Attachments 
 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            
Recovery %

% Return
Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales

District Sales Sales Conveyances Sales Items Value From Sales Current Value
01
02
03 -                          -                         
04 3 3 6 11,991,500.00        12,209,500.00       102%
05
06
07
08 1 1 2,000.00                 2,000.00                100%
09
10
11 2 -                          -                         
12 -                          -                         0%

Total 6 3 $11,993,500.00 $12,211,500.00 102%

Table II - Analysis by Type of Sale
               Recovery %

# of                       Current                  Return       % Return From Sales
   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 6
Public Sales 3
Non-Inventory
Conveyances

Sub-Total 9
Other Funded
Sales

Total 9

Attachment A

$11,993,500.00

$11,993,500.00 $12,211,500.00 102%

102%$12,211,500.00

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - January 22, 2015

$11,058,500.00
$935,000.00

$11,058,500.00
$1,153,000.00 123%

100%







































                   State of California  California State Transportation Agency 
                   DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

        M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 
 

 Reference No.: 2.9 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rihui Zhang, Chief 
 Division of Local Assistance 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 

RESOLUTION FP-14-13 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation Commission 
(Commission) approve a technical correction to Resolution FP-14-13, originally approved on 
October 8, 2014. 
 
ISSUE: 
 
At its October 2014 meeting, the Commission approved Resolution FP-14-13 allocating $3,573,000 
for 16 locally-administered State Transportation Improvement Program (STIP) projects.  A technical 
correction is needed for Project 7 – Eureka Waterfront and Coastal Trail (North) project, to revise 
the Program Code from “20.30.600.621” to “20.30.600.731” in the vote box on the Book Item 
Attachment. 
 
There is no change to the Book Item Memorandum. 
 

 The required changes are reflected in strikethrough and bold on the attached revised vote list. 
 

Attachment 

ctc007
Typewritten Text
Tab 41



CTC Financial Vote List October 8, 2014 
2.5 Highway Financial Matters  Technically corrected January 22, 2015 
   (Project 7) 
 

  Page 1 of 3 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-14-13 

1 
$25,000 

 
Siskiyou County 

SCLTC 
02-Siskiyou 

 
 

 
Oregon Street Rehabilitation Project.  In the city of Dorris 
from First Street to Sly Street.   Rehabilitate roadway.   
                                                                                                                                                                            
 
Outcome/Output:  The existing roadway base is failing and 
the roadway is in real need of rehabilitation. Completion of 
this project will allow safe passage of failing local street.  

 
02-2485 

RIP/14-15 
PS&E 

$25,000 
0214000163 

 
 

 
2013-14 

101-0042 
SHA 

20.30.600.620 

 
 

$25,000 

2 
$28,000 

 
Siskiyou County 

SCLTC 
02-Siskiyou 

 
 

 
Scott Street Rehabilitation Project.  In the city of Etna from 
State Route 3 to Collier Way.  Rehabilitate roadway. 
                                                                                                                                                                            
 
Outcome/Output:  The existing roadway base is failing and 
the roadway is in real need of rehabilitation. Completion of 
the project will allow safe passage of failing local street.  

 
02-2486 

RIP/14-15 
PS&E 

$28,000 
0214000165 

 
 

 
2013-14 

101-0042 
SHA 

20.30.600.620 

 
 

$28,000 

3 
$850,000 

 
Siskiyou County 

SCLTC 
02-Siskiyou 

 
 

 
Gazelle Callahan Rehabilitation Project.  In Siskiyou 
County on Gazelle Callahan Road from PM 16.7 to PM 19. 
Rehabilitate roadway.    
 
Outcome/Output:  Restore existing roadway and provide a 
safer roadway for its users.  

 
02-2499 

RIP/14-15 
CONST 

$850,000 
0213000133 

 
 

 
2013-14 

101-0042 
SHA 

20.30.600.620 

 
 

$850,000 

4 
$417,000 

 
Trinity County 

TCTC 
02-Trinity 

 
 

 
Hayfork Creek Bridge 5C-086 on Wildwood Road.  Near 
Hayfork, on Wildwood Road.  Replace bridge.  HBP 
match.                                                                                                                                                                                        
  
(Future Consideration of Funding approved under 
Resolution E-13-05; January 2013.) 
 
 (Time extension for FY 13-14 CONST  expires March 31, 
2015.) 
 
(Additional $130,000 coming from Trinity county 
unprogrammed regional shares.) 
 
Outcome/Output:  New two-lane, structurally sound bridge 
and safer road alignment.  

 
02-2464 

RIP/13-14 
CONST 

$417,000 
0200000427 

 
 

 
2013-14 

101-0042 
SHA 

20.30.600.620 

 
 

$417,000 

5 
$594,000 

 
City of Taft 
Kern COG 
06-Kern 

 
 

 
Rails to Trails Phase IV.  In Taft, on Sunset Railroad 
corridor, from 2nd Street to Route 119.  Construct 
bike/pedestrian path. 
 
(Contributions from other sources:  $77,000.) 
 
Outcome/Output:  Construct 2,900 feet landscaped bike 
and pedestrian path; infill half mile of future 5 mile 
bike/pedestrian path and decrease bike commute time.  

 
06-6615 

RIP/14-15 
CONST 

$594,000 
0614000246 

 
 
 

 
2013-14 

101-0890 
FTF 

20.30.600.621 

 
 

$594,000 

6 
$79,000 

 
Mono County 

MCLTC 
09-Mono 

 
 

 
Convict Lake Road.  Near Mammoth Lakes, on Convict 
Road. Pulverize, repave, and widen 2.75 miles of roadway 
from US 395 to the turn-around at the end of Convict Lake 
Road. 
 
Outcome/Output:  This project will rehabilitate 
approximately 2.75 miles of existing asphalt pavement 
roads, add bike lanes, replace existing signs and snow 
poles. 

 
09-2604 

RIP/14-15 
PA&ED 
$79,000 

0914000055 
 
 

 
2013-14 

101-0042 
SHA 

20.30.600.620 

 
 

$79,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 

Project Title 
Location 

Project Description 

 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by Fund 
Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-14-13 

7 
$140,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 
 

 
Eureka Waterfront and Coastal Trail (North).  In Eureka 
adjacent to Eureka Slough and Humboldt Bay, beginning 
at north end of Tydd Street to the existing Target trail.  
Construct Trail. 
 
(Future Consideration of Funding approved under 
Resolution E-21-14; May 2014.)  
            
(Time extension for FY 13-14 PS&E expires October 31, 
2014.) 
 
Outcome/Output:  This multi-use trail will be an important 
link for California Coastal Trail, provide improved access 
to Humboldt Bay and Eureka Slough and connectivity to 
regional trails. The connection to Tydd Street will improve 
safety for pedestrians and bicyclists by providing access to 
the waterfront and Eureka’s Old Town District without the 
need to cross Highway 101. 

 
01-0302F 

RIP TE/13-14 
RIP TE/13-14 

PS&E 
$140,000 

0112000295 
 
 

 
2013-14 

101-0890 
FTF 

20.30.600.621 
20.30.600.731 

 
 

$140,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects   Resolution FP-14-13 

8 
$118,000 

 
Humboldt County 

Association of 
Governments 

HCAOG 
01-Humboldt 

 
Planning, Programming and Monitoring 
 
 

 
01-2002P 
RIP/14-15 
CONST 

$118,000 
0114000122 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$118,000 
 

 
 
 

9 
$140,000 

 
Tehama County 
Transportation 
Commission 

TCTC 
02-Tehama 

 
Planning, Programming and Monitoring 
 
 

 
02-2063 

RIP/14-15 
CONST 

$140,000 
0215000012 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$140,000 
 

 
 
 

10 
$147,000 

 
Shasta Regional 
Transportation 

Agency 
SRTA 

02-Shasta 

 
Planning, Programming and Monitoring 
 
 

 
02-2368 

RIP/14-15 
CONST 

$147,000 
0215000010 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$147,000 
 

 
 
 

11 
$322,000 

 
Fresno Council of 

Governments 
Fresno COG 
06-Fresno 

 
Planning, Programming and Monitoring 
 
 

 
06-6L01 

RIP/14-15 
CONST 

$322,000 
0615000014 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$322,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects   Resolution FP-14-13 

12 
$130,000 

 
Mono County Local 

Transportation 
Commission 

MCLTC 
09-Mono 

 
Planning, Programming and Monitoring 
 
 

 
09-2003 

RIP/14-15 
CONST 

$130,000 
0915000006 

 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$130,000 
 

 
 
 

13 
$60,000 

 
Tuolumne County 

Transportation 
Council 
TCTC 

10-Tuolumne 

 
Planning, Programming and Monitoring 
 
(SB 184 Notification effective July 22, 2014) 
 

 
10-0452 

RIP/14-15 
CONST 
$60,000 

1015000030 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 
$60,000 
 

 
 
 

14 
$200,000 

 
San Joaquin 
Council of 

Governments 
SJCOG 

10-San Joaquin 

 
Planning, Programming and Monitoring 
 
 

 
10-7952 

RIP/14-15 
CONST 

$200,000 
1015000032 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$200,000 
 

 
 
 

15 
$23,000 

 
Alpine County 

Local 
Transportation 
Commission 

ACLTC 
10-Alpine 

 
Planning, Programming and Monitoring 
 
 

 
10-A1950 
RIP/14-15 
CONST 
$23,000 

1015000031 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 
$23,000 
 

 
 
 

16 
$300,000 

 
Imperial County 
Transportation 
Commission 

ICTC 
11-Imperial 

 
Planning, Programming and Monitoring 
 
 

 
11-7200 

RIP/14-15 
CONST 

$300,000 
1115000025 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$300,000 
 

 
 
 

 



 
 

4.7 
 
 

TECHNICAL ADJUSTMENT TO THE 2014 ACTIVE 
TRANSPORTATION PROGRAM (ATP) 

RESOLUTION G-15-02,  
AMENDING RESOLUTION G-14-25. 

 
 INFORMATION ON THIS ITEM WILL BE  

PROVIDED PRIOR TO THE JANUARY 22, 2015  
CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.15 
 
 

FIRST QUARTER FY 14-15 PROJECT DELIVERY REPORT 
 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED AT THE JANUARY 22, 2015 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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2.5e.(1) 
 
 

FINANCIAL ALLOCATION IN ADDITIONAL STIP FUNDS FOR THE  
ROUTE 101 MARIN SONOMA NARROWS – PETALUMA BOULEVARD SOUTH 

INTERCHANGE AND PETALUMA RIVER BRIDGE PROJECT 
 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED AT THE JANUARY 22, 2015 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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2.5e.(2) 
 
 

FINANCIAL ALLOCATION FOR ADDITIONAL SHOPP FUNDS FOR THE  
DAMAGE RESTORATION PROJECT (PPNO 4446) ON ROUTE 1  

IN MALIBU, IN LOS ANGELES COUNTY 
 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED AT THE JANUARY 22, 2015 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015 

 Reference No.: 4.9 
 Action  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM (TCIF) PROJECT BASELINE 

AGREEMENT  – RESOLUTION TCIF-P-1415-06B 
 
  

Should the California Transportation Commission (Commission) approve the project Baseline 
Agreement for TCIF Project 107, the Southbound State Route 99 Hammer Lane to Fremont Street 
Ramp Metering Project in San Joaquin County?  

ISSUE: 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreement 
and establish this agreement as the basis for project delivery and monitoring. 
 
 

In accordance with the Commission’s TCIF Guidelines, the project’s sponsor agency has provided 
an executed Project Baseline Agreement.  Commission staff reviewed the Project Baseline 
Agreement and determined that the agreement sets forth the proposed project scope, measurable 
expected performance benefits, delivery schedule, project budget and funding plan, is consistent 
with the Commission’s TCIF Guidelines, and includes the required signatures. 

BACKGROUND:  
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015 

 Reference No.: 4.17 
 Action  

 
 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: HIGHWAY RAILROAD CROSSING SAFETY ACCOUNT (HRCSA) PROJECT BASELINE 

AGREEMENT – RESOLUTION GS1B-P-1415-2B 
 
  

Should the California Transportation Commission (Commission) approve the HRCSA project 
Baseline Agreement for the Fullerton Road Grade Separation project in Los Angeles County?  

ISSUE: 

 
 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the HRCSA Project Baseline 
Agreement and establish this agreement as the basis for project delivery and monitoring. 
 
 

In accordance with the Commission’s TCIF Guidelines, the project’s sponsor agency has provided 
an executed Project Baseline Agreement.  Commission staff reviewed the Project Baseline 
Agreement and determined that the agreement sets forth the proposed project scope, measurable 
expected performance benefits, delivery schedule, project budget and funding plan, is consistent 
with the Commission’s TCIF Guidelines, and includes the required signatures. 

BACKGROUND:  
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 
M e m o r a n d u m 

 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 22, 2015  

 Reference No.: 2.2c.(6)  
 Action  

 
 

From:  SUSAN BRANSEN 
 Interim Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE YTI CONTAINER TERMINAL 
EFFICIENCY ENHANCEMENT PROGRAM  (RESOLUTION E-15-07) 

 
 

ISSUE:
 

  

Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report 
(FEIR) and Findings of Fact and Statement of Overriding Considerations for the YTI Container 
Terminal Efficiency Enhancement Program in the Port of Los Angeles for future consideration of 
funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR and Findings of Fact and Statement of 
Overriding Considerations and approve the project for future consideration of funding. 

 
BACKGROUND:
 

    

The City of Los Angeles – Harbor Department (POLA) is the CEQA lead agency for the YTI 
Container Terminal Efficiency Enhancement Program (Project). The proposed project will:  improve 
an existing container terminal to accommodate the projected fleet mix of larger container vessels that 
are anticipated to call at the YTI Terminal; deepen two existing berths (Berths 217-220, currently not 
in operation, and Berths 214-2169, currently in operation); extend the 100-foot gauge crane rail to 
Berths 217-220; add a single operational rail track to the Terminal Island Container Transfer Facility 
on-dock rail; modify and replace cranes; and construct backland improvements.  These 
improvements will increase the capacity of the YTI Terminal from 1,692,000 TEUs annually to 
1,913,000 TEUs.  There will be other improvements at other operating berths (Berth 212-213) but 
will be limited to backlands repairs and crane modifications. 
 
On November 7, 2014 the Board of Harbor Commissioners approved and certified the FEIR, 
Findings of Facts, Statement of Overriding Considerations, and Mitigation Monitoring Report 
Program for the project. The FEIR determined that impacts related to air quality and meteorology, 
biological resources, greenhouse gas emissions, traffic and other resource areas would be significant 
and unavoidable.  
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 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

 
POLA adopted the FEIR, Findings of Fact and a Statement of Overriding Considerations for the 
project on November 7, 2014.  The proposed Project would allow POLA to meet its legal mandates 
to accommodate growing international commerce, implement the San Pedro Bay Clean Air Action 
Plan, optimize land use, accommodate projected changes to cargo ship fleet mix, and foster 
economic growth.  The benefits of the proposed Project outweigh the significant and unavoidable 
environmental effects.  POLA established a Mitigation Monitoring Program to ensure that the 
mitigations measures specified for the project are implemented.   
 
The project is estimated to cost $51,553,000.  The project is anticipated to be funded with funds 
from the Port of Los Angeles ($38,757,000) and the Trade Corridors Improvement Fund Program 
($12,796,000).  Construction is estimated to begin in fiscal year 2015/16.   
 
Attachment  
• Resolution E-15-07 
• Findings of Fact and Statement of Overriding Considerations 
• Project Location 

 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
07 – Los Angeles County 

Resolution E-15-07     
 

1.1 WHEREAS, City of Los Angeles – Harbor Department (Port of Los Angeles) has 
completed a Final Environmental Impact Report pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the following 
project: 

 

• YTI Container Terminal Efficiency Enhancement Program 
 

1.2 WHEREAS, Port of Los Angeles has certified that the Final Environmental Impact 
Report has been completed pursuant to CEQA and the State CEQA Guidelines for 
its implementation; and 

 
1.3 WHEREAS, the project will make improvements of an existing container terminal 

to accommodate the projected fleet mix of larger container vessels that are 
anticipated to call at the YTI Terminal; deepen two existing berths (Berths 217-220, 
currently not in operation, and Berths 214-216, currently in operation); extend the 
100-foot gauge crane rail to Berths 217-220;  add a single operational rail track to 
the Terminal Island Container Transfer Facility on-dock rail; modify and replace 
cranes; and construct backland improvements.  Improvements at the other operating 
berths (Berth 212-213) will be limited to backlands repairs and crane modifications; 
and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to air quality and meteorology, 
biological resources, greenhouse gas emissions, traffic and other resource areas 
make it infeasible to avoid or fully mitigate to a less than significant level the 
effects associated with the project; and 

 
1.6 WHEREAS, Port of Los Angeles adopted a Statement of Overriding 

Considerations for the project; and 
 
1.7 WHEREAS, Port of Los Angeles adopted a Mitigation Monitoring Program for the 

project; and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of 
Fact, and Statement of Overriding Considerations and approve the above referenced 
project to allow for future consideration of funding. 





FINDINGS OF FACT AND STATEMENT OF 

OVERRIDING CONSIDERATIONS 

BERTHS 212–224 (YTI) CONTAINER TERMINAL 

IMPROVEMENTS PROJECT 

ENVIRONMENTAL IMPACT REPORT (EIR) 
APP # 130204-020 / SCH # 2013041017 

 

Prepared	By:	
Los	Angeles	Harbor	Department	
Environmental	Management	Division	
425	S.	Palos	Verdes	Street	
San	Pedro,	CA	90731	
Contact:		Laura	Masterson	
Phone:		(310)	732‐3679	
	
With	Assistance	From:		

	
1	Ada,	Suite	100	
Irvine,	CA	92618	
Contact:		Chad	Beckstrom	
Phone:		(949)	333‐6625	

 

October	2014	
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Berths 212–224 (YTI) Container Terminal  
Improvements Project EIS/EIR 1 September 2014

ICF 00070.13
	

Chapter 1 1	

Findings of Fact and Statement of Overriding 2	

Considerations 3	

1.1 Introduction 4	

These Findings of Fact have been prepared by the Los Angeles Harbor Department 5	
(LAHD) as the Lead Agency pursuant to Section 21081 of the Public Resources Code 6	
(PRC) and Section 15091 of the California Environmental Quality Act (CEQA) 7	
Guidelines to support a decision on the Berths 212–224 (YTI) Container Terminal 8	
Improvements Project (proposed Project).  Section 21081 of the PRC and Section 15091 9	
of the State CEQA Guidelines provide that no public agency shall approve or carry out a 10	
project for which an Environmental Impact Report (EIR) has been certified that identifies 11	
one or more significant environmental effects of the project unless the public agency 12	
makes one or more written findings for each of those significant effects, accompanied by 13	
a brief explanation of the rationale for each finding.  The possible findings are:  14	

1. Changes or alterations have been required in, or incorporated into, the project, 15	
which avoid or substantially lessen the significant environmental effects as 16	
identified in the Final EIR.  Such changes or alterations are within the 17	
responsibility and jurisdiction of another public agency and not the agency 18	
making the finding. 19	

2. Such changes have been adopted by such other agency or can and should be 20	
adopted by such other agency. 21	

3. Specific economic, legal, social, technological, or other considerations, including 22	
provisions of employment opportunities for highly trained workers, make 23	
infeasible the mitigation measures or project alternatives identified in the Final 24	
EIR.  25	

Additionally, the Lead Agency must not approve a project that will have a significant 26	
effect on the environment unless it finds that specific overriding economic, legal, social, 27	
technological, or other benefits of the project outweigh the unavoidable adverse 28	
environmental effects (PRC 21081(b); 14 California Code of Regulations [CCR] 15093).  29	
The Board of Harbor Commissioners (Board) adopts the Statement of Overriding 30	
Considerations set forth below, which identifies the specific overriding economic, legal, 31	
social, technological, or other benefits of the proposed Project that outweigh the 32	
significant environmental impacts identified in the Final EIR. 33	
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The proposed Project includes project elements that will require a federal permit from the 1	
U.S. Army Corps of Engineers (USACE). As such, an Environmental Impact Statement 2	
(EIS) was also prepared for the proposed Project pursuant to the National Environmental 3	
Policy Act (NEPA). The USACE and LAHD prepared a joint EIS/EIR (EIS/EIR) in the 4	
interest of efficiency and to avoid duplication of effort. The USACE, as the federal lead 5	
agency, will consider approval of the EIS separate from the Board of Harbor 6	
Commissioner’s consideration of the Final EIR.  However, because these Findings of 7	
Fact are based on information contained in the joint EIS/EIR, references to both the Draft 8	
and Final EIS/EIR are made throughout this document. 9	

 10	
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Chapter 2 1	

Project Overview 2	

2.1 Introduction 3	

This section describes the proposed Project analyzed in the Berths 212–224 (YTI) 4	
Container Terminal Improvements Project Environmental Impact 5	
Statement/Environmental Impact Report (EIS/EIR).  The EIS/EIR analyzes the 6	
construction and operation of the proposed Project.  7	

2.2 Project Purpose 8	

LAHD operates the Port under the legal mandates of the Port of Los Angeles Tidelands 9	
Trust (Los Angeles City Charter, Article VI, Section 601) and the California Coastal Act 10	
(PRC Division 20 Section 700 et seq.), which identify the Port and its facilities as a 11	
primary economic and coastal resource of the State of California and an essential element 12	
of the national maritime industry for the promotion of commerce, navigation, fisheries, 13	
and Harbor operations.  Activities should be water dependent and LAHD must give 14	
highest priority to navigation, shipping, and necessary support and access facilities to 15	
accommodate the demands of foreign and domestic waterborne commerce.  LAHD is 16	
chartered to develop and operate the Port to benefit maritime uses, and it functions as a 17	
landlord by leasing Port properties to more than 300 tenants. 18	

The purpose of the proposed Project is to improve maritime shipping and commerce by 19	
upgrading container terminal infrastructure in, over, and under water and on terminal 20	
backlands to accommodate the projected fleet mix of larger container ships (up to 13,000 21	
twenty-foot equivalent units [TEUs]) that are anticipated to call at the YTI Terminal 22	
through 2026.  The proposed Project would optimize the terminal’s efficiency and would 23	
improve maritime shipping and commerce.  This would be accomplished through 24	
dredging to deepen two berths at the terminal, including the addition of subsurface king 25	
piles and sheet piles to stabilize the existing wharf structure, replacing and/or extending 26	
gantry cranes, extending the 100-foot gauge crane rail along the wharf deck to Berths 27	
217–220, adding a new operational rail track within the existing Terminal Island 28	
Container Transfer Facility (TICTF) on-dock rail yard, and repairing and strengthening 29	
the backlands.  30	

The proposed Project is needed for several reasons, primarily related to projected 31	
increases in the size of vessels in the fleet mix throughout the life of the proposed Project.  32	
Forecasts show that vessel fleets calling at the YTI Terminal will include larger vessels 33	
(up to 13,000 TEUs).  The existing berths that would be upgraded as part of the proposed 34	
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Project are currently dredged to -45 feet Mean Lower Low Water (MLLW) and are not 1	
deep enough to accommodate the projected fleet mix through 2026.  The deepest existing 2	
berth can only accommodate 8,500 TEU vessels.  In addition to depth restrictions, the 3	
majority of the existing cranes and crane infrastructure cannot efficiently service the 4	
larger vessels.  The existing 50-foot gauge crane rail at Berths 217–220 is not of 5	
sufficient size or gauge to accommodate the type and size of cranes capable of efficiently 6	
loading and unloading the existing fleet mix calling at the terminal or the larger container 7	
ships expected to call through 2026.  Currently, all operating cranes have a 100-foot 8	
width between the rails.  A temporary 100-foot gauge crane rail extends partially onto 9	
Berths 217–220 to allow cranes to be moved out of the way for storage, but the 10	
temporary crane rail lacks the structural integrity to support operating cranes.  Only four 11	
of the existing 14 cranes at the terminal are tall enough and have an outreach long enough 12	
to load and off-load the largest vessels anticipated to call at the terminal.  Also, the 13	
TICTF on-dock rail yard does not have the capacity to efficiently accommodate an 14	
increase in peak container volumes associated with larger container ships calling at the 15	
terminal.  Consequently, an additional operational rail track is needed.  Finally, the YTI 16	
Terminal container yard backlands are deteriorating and in need of repair and 17	
strengthening to prevent further damage to equipment and pavement throughout the life 18	
of the proposed Project. 19	

2.3 CEQA Objectives  20	

The State CEQA Guidelines (Section 15124(b)) require that the project description 21	
contain a statement of objectives, including the underlying purpose of the proposed 22	
Project.  The overall proposed project objective is to optimize the container-handling 23	
efficiency and capacity of the Port to accommodate the projected fleet mix of larger 24	
container vessels (up to 13,000 TEUs) that are anticipated to call at the YTI Terminal 25	
through 2026.  To meet the proposed project objective, the following more detailed 26	
objectives need to be met: 27	

 optimize the use of existing land at the YTI Terminal and associated waterways 28	
in a manner that is consistent with LAHD’s tidelands trust obligations; 29	

 provide sufficient water depth to ensure the terminal’s ability to accommodate 30	
larger container ships of up to 13,000 TEUs that are anticipated to call at the 31	
terminal through 2026; 32	

 improve the container terminal berthing facilities at the YTI Terminal to 33	
accommodate the berthing and loading/unloading of the larger ships up to 13,000 34	
TEUs that are anticipated to call at the terminal through 2026; 35	

 increase on-dock rail facilities to accommodate projected daily peak increases in 36	
container movement into and out of the YTI Terminal resulting from the 37	
handling of larger ships; and 38	

 improve the container terminal backlands to minimize ongoing needs for 39	
pavement repair and maintenance. 40	
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2.4 Project Description  1	

The proposed project site is at 701 New Dock Street on Terminal Island, within an 2	
industrial area in the vicinity of the East Basin and Turning Basin in Los Angeles Harbor 3	
(Figure 2-2 in the Draft EIS/EIR).  The site is generally bounded on the north by 4	
confluence of the Cerritos and East Basin Channels, on the east by SA Recycling at 5	
Berths 210–211, on the south by Seaside Avenue and State Route (SR) 47, and on the 6	
west by the East Basin Channel.  The site is within the Port of Los Angeles Community 7	
Plan area of the City of Los Angeles, which is adjacent to the communities of San Pedro 8	
and Wilmington.  The proposed project site encompasses a total of approximately 185 9	
acres, including the YTI Terminal and a portion of the TICTF (Figure 2-3 in the Draft 10	
EIS/EIR).  The berths and container yard occupy approximately 157 acres, YTI’s portion 11	
of the TICTF on-dock rail is approximately 24 acres, and an additional 4 acres are 12	
unused. The existing terminal consists of two operating berths, Berths 212–213 and 13	
Berths 214–216, and one non-operating berth, Berths 217–220.    14	

YTI plans to exercise an option to extend its lease through 2026.  The proposed project 15	
horizon year is 2026, the final year of the extended lease.   16	

Physical improvements proposed at the existing YTI Terminal include dredging and 17	
installing sheet piles and king piles at Berths 214–216 and Berths 217–220, adding and 18	
replacing/extending wharf gantry cranes, extending the 100-foot gauge crane rail along 19	
the wharf deck to Berths 217–220, improving/repairing backlands across the entire site, 20	
and adding a new operational rail track within the existing TICTF on-dock rail yard.  All 21	
improvements would occur within the existing boundaries of the YTI Terminal.  The 22	
proposed Project does not include physical improvements at Berths 221–224 except for 23	
resurfacing of backland areas.  Improvements at Berths 212–213 would be limited to 24	
raising the height and extending the booms of cranes, and resurfacing backland areas.   25	

All dredged material would be disposed of at an approved site, such as the LA-2 Ocean 26	
Dredge Material Disposal Site (ODMDS) (LA-2), the Berths 243–245 confined disposal 27	
facility (CDF), or another approved location.  The Final Sediment Characterization 28	
Report for Berths 212–224 YTI Container Terminal Improvements Project, Los Angeles 29	
Harbor (Appendix F of the Final EIS/EIR, AMEC 2014) concluded that the vast majority 30	
of the sediment is suitable for ocean disposal. Only the top two feet of Composite A at 31	
Berths 214–216 (approximately 5,200 cubic yards) was determined not to be suitable for 32	
ocean disposal, but could be placed in the Berths 243–245 CDF. The Composite Area A 33	
bottom material (approximately 15,800 cubic yards), as well as all of Composite Area B 34	
(approximately 21,800 cubic yards), were deemed suitable for ocean disposal. 35	

After construction, the terminal would have three operating berths.  These improvements 36	
would enable the terminal to accommodate the projected fleet mix of larger container 37	
ships (up to 13,000 TEUs) that are anticipated to call at the terminal through 2026, and 38	
would increase the capacity of the terminal from 1,692,000 TEUs to 1,913,000 TEUs 39	
annually. 40	

The proposed Project would be constructed in two phases over an approximately 22-41	
month schedule, expected to begin in mid-2015.  Phase I is expected to last 42	
approximately 12 months and would consist of deepening Berths 217–220 (including 43	
installation of sheet piles), extending the 100-foot gauge crane rail, expanding the TICTF, 44	
relocating two Port-owned cranes, relocating and realigning two YTI cranes, delivering 45	
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and installing up to four new cranes, raising and extending up to six YTI cranes, and 1	
conducting backland surface improvements.  During Phase I, two berths (Berths 212-213 2	
and 214-216) would be in operation.  3	

Phase II is expected to take approximately 10 months and would involve deepening 4	
Berths 214–216 (including installation of king piles and sheet piles) and conducting 5	
backland surface improvements.  No physical changes would occur at Berths 221–224 6	
except for surface improvements in the backland area.  During Phase II, two berths 7	
(Berths 212-213 and the newly improved Berths 217-220) would be in operation. 8	

Below is a summary of the improvements that would occur at the terminal, with more 9	
detailed descriptions following. 10	

 extending the height and outreach of up to six existing cranes; 11	

 replacing up to four existing non-operating cranes; 12	

 dredging and installing sheet piles and king piles at Berths 214–216 and  13	
217–220; 14	

 extending the existing 100-foot gauge landside crane rail to Berths 217–220; 15	

 performing ground repairs and maintenance activities in the backlands area; and 16	

 expanding the TICTF on-dock rail by adding a single operational rail track. 17	

2.4.1 Terminal Improvements 18	

2.4.1.1 Dredging and Pilings 19	

The proposed improvements to Berths 214–216 include:  (1) dredging to increase the 20	
depth from -45 to -53 feet MLLW (with an additional 2 feet of overdredge depth, for a 21	
total depth of -55 feet MLLW); and (2) installing sheet piles and king piles to 22	
accommodate the dredging activities and help to support and stabilize the existing wharf 23	
structure.  Dredging would remove approximately 21,000 cubic yards (cy) of sediment 24	
from the berth.  The king piles would be installed approximately 35 feet below the 25	
mudline and the sheet piles would be installed 15 feet below the mudline, across 26	
approximately 1,400 linear feet along the berth (Figure 2-8 in the Draft EIS/EIR). 27	

The proposed improvements at Berths 217–220 would include dredging to increase the 28	
depth from -45 to -47 feet MLLW (with an additional two feet of overdredge depth, for a 29	
total depth of -49 feet MLLW).  Dredging would require the removal of approximately 30	
6,000 cy of sediment.  Sheet piles would be installed approximately 15 feet below the 31	
mudline and across approximately 1,200 linear feet along the berth (Figure 2-9 in the 32	
Draft EIS/EIR). 33	

All of the dredged material, approximately 27,000 cubic yards, would be disposed of at 34	
an approved site, which may include the LA-2 ocean disposal site, the Berths 243–245 35	
CDF, or another approved location.  A sediment characterization study was performed at 36	
Berths 212–224 in 2013 to determine the suitability of sediments from the proposed 37	
dredge footprint for unconfined aquatic disposal (AMEC 2013).  Testing indicated that 38	
the majority of sediments within the Berths 212–224 footprint complied with the 39	
chemistry, toxicity, and bioaccumulation suitability requirements for ocean disposal 40	
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(Title 40 Code of Federal Regulations [CFR] Parts 220–228), with some higher levels 1	
associated with unconsolidated surface (top-layer) sediments at Berths 214–216.  2	
Therefore, the majority of dredged material (21,800 cubic yards) would be suitable for 3	
placement at LA-2. 4	

2.4.1.2 Crane Extension/Replacement 5	

Currently, there are 10 operating cranes (14 cranes total) at the terminal.  Under the 6	
proposed Project, there would be up to 14 operating cranes and two non-operating cranes.  7	
The proposed Project includes raising and increasing the outreach of some of the existing 8	
wharf cranes and replacing some existing cranes with super post-Panamax cranes1.  The 9	
four existing largest super post-Panamax cranes (cranes 5–8) would remain and would 10	
not be modified.  Up to six existing cranes (cranes 1–4 and 9–10) would be raised, and 11	
the booms would be extended to match the size of the four largest cranes (197 feet) to 12	
accommodate loading and unloading of 22-container-wide cargo vessels.  A maximum of 13	
four new super post-Panamax cranes would be added to replace smaller cranes at the YTI 14	
Terminal.  The existing non-operating cranes (cranes 11–12) would be moved to the far 15	
end of Berths 217–220 and stored for non-use.  Additionally, the existing non-operating 16	
cranes owned by the Port (cranes P18–P19) would be relocated off site.  Table 1 17	
summarizes the proposed modifications to the cranes at the terminal.  The crane locations 18	
identified in Table 1 are reasonably likely locations that have been assumed for the 19	
purposes of performing a visual analysis; however, the cranes are designed to move along 20	
the wharves and would be located where needed to efficiently load and unload vessels. 21	

																																																													
1 Super post-Panamax refers to the largest modern container cranes that are used for vessels of approximately 22 or more 
containers wide (too large/wide to pass through the Panama Canal), and can weigh 1600–2000 metric tons.  Currently, the 
Panama Canal can only handle vessels up to about 5,000 TEUs, and after the expansion (to be operational in 2015) it will be able 
to handle vessels of cargo capacity up to 13,000 TEUs. 



Los Angeles Harbor Department 
 Findings of Fact and 

Statement of Overriding Considerations
 

 

Berths 212–224 (YTI) Container Terminal  
Improvements Project EIS/EIR 8 September 2014

ICF 00070.13
	

Table 1:  YTI Terminal Proposed Crane Modifications and Replacements 

Crane Number 
Existing Proposed 

Maximum 
Outreach Containers Wide 

Maximum 
Outreach Containers Wide 

1 153' 17 197' 22 

2 153' 17 197' 22 

3 180' 20 197' 22 

4 180' 20 197' 22 

5 197' 22 197' 22 

6 197' 22 197' 22 

7 197' 22 197' 22 

8 197' 22 197' 22 

9 145' 16 197' 22 

10 145' 16 197' 22 

11* 145' 16 145'* 16 

12* 145' 16 145'* 16 

P18* 110' 3" 13 N/A N/A 

P19* 110' 3" 13 N/A N/A 

New N/A N/A 197' 22 

New N/A N/A 197' 22 

New N/A N/A 197' 22 

New N/A N/A 197' 22 

Note:   
* Non-operating crane 

	1	

2.4.1.3 Extension of Wharf Crane Rail 2	

The existing 100-foot gauge landside crane rail at Berths 212–216 would be extended by 3	
approximately 1,500 feet to accommodate 100-foot gauge cranes at Berths 217–220.  4	
Approximately 1,500 linear feet of existing 1,000 amp crane bus bar2 would be replaced 5	
with a new 1,500 amp system to provide power to the 100-foot gauge cranes. 6	

2.4.1.4 Backland Improvements 7	

Backland improvements would occur on approximately 160 acres of the 185-acre 8	
terminal and would consist of ground repairs and maintenance activities involving slurry 9	
sealing, deep cold planning, asphalt concrete overlay, construction of approximately 10	
5,600 linear feet of concrete runways for rubber tire gantry cranes, restriping, and 11	
possible removal/relocation/modification of underground conduits and pipes, as needed 12	
to accommodate the repairs. 13	

																																																													
2 A bus bar is a strip or bar of copper, brass, or aluminum that conducts electricity.  At the YTI Terminal, a bus bar extends along 
the water-side edge of the wharf to conduct electricity for the gantry cranes that move up and down the wharf, and is protected 
from accidental contact by a metal enclosure.  
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2.4.1.5 TICTF Improvements 1	

Expansion of the TICTF on-dock railyard would include the addition of a single 3,200-2	
linear-foot operational rail loading track, including two turnouts, and reconstruction of a 3	
portion of the container terminal backlands to accommodate the rail expansion.  These 4	
improvements would involve grading, paving, lighting, drainage, utility 5	
relocation/modifications, striping, relocation of an existing fence, and third-party utility 6	
modifications, relocations, or removals, as needed.  The relocation of the fence would 7	
move approximately 5 acres from the YTI Terminal backlands to the TICTF. 8	

 9	

	10	
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Chapter 3 1	

CEQA Findings  2	

The Findings of Fact are based on information contained in the Draft EIS/EIR and the 3	
Final EIS/EIR for the proposed Project, along with information contained within the 4	
administrative record.  The administrative record includes, but is not limited to, the 5	
proposed Project application, project staff reports, project public hearing records, public 6	
notices, written comments on the proposed Project and responses to those comments, 7	
proposed decisions and findings on the proposed Project, and other documents relating to 8	
the agency decision on the proposed Project.  When making CEQA findings required by 9	
PRC Section 21081(a), a public agency must specify the location and custodian of the 10	
documents or other materials that constitute the record of proceedings upon which its 11	
decision is based.  These records are in the care of the Director of Environmental 12	
Management, Los Angeles Harbor Department, 222 W. 6th Street, San Pedro, California 13	
90731.  14	

The Draft EIS/EIR addresses the proposed Project’s potential effects on the 15	
environment and was circulated for public review and comment pursuant to the State 16	
CEQA Guidelines for a period of 45 days.  Comments were received from a variety of 17	
public agencies, organizations, and individuals.  The Final EIS/EIR contains copies of 18	
all comments and recommendations received on the Draft EIS/EIR, a list of persons, 19	
organizations, and public agencies commenting on the Draft EIS/EIR, responses to 20	
comments received during the public review, and changes to the Draft EIS/EIR.  This 21	
section provides a summary of the environmental effects of the proposed Project that 22	
are discussed in the Draft EIS/EIR and provides written findings for each of the 23	
significant effects, which are accompanied by a brief explanation of the rationale for 24	
each finding.  25	

3.1 Environmental Impacts of the Proposed 26	

Project  27	

3.1.1 Environmental Impacts Found to Be Significant 28	

and Unavoidable  29	

The Draft EIS/EIR concludes that some, but not all, impacts of the proposed Project in 30	
the following environmental resource areas would remain significant and unavoidable 31	
despite imposition of all feasible mitigation:  32	
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 Air Quality and Meteorology 1	

 Greenhouse Gas Emissions 2	

 Biological Resources  3	

The Board hereby finds that the following environmental impacts of the proposed Project 4	
are significant and unavoidable, as summarized in Table 2, which also lists the mitigation 5	
measures (MM) and lease measures (LM) applied and the impacts after mitigation. 6	

Table 2.  Significant and Unavoidable Adverse Environmental Impacts for the Proposed 
Project 

Environmental Impact 
Impact 
Determination Mitigation Measures 

Impacts after 
Mitigation 

AIR QUALITY AND METEOROLOGY 
AQ-1:  The proposed Project would result 
in construction-related emissions that 
exceed a SCAQMD threshold of 
significance. 

Significant MM AQ-1.  Crane Delivery 
Ships Used during 
Construction. 
MM AQ-2.  Harbor Craft Used 
during Construction. 
MM AQ-3.  Fleet 
Modernization for On-Road 
Trucks Used during 
Construction. 
MM AQ-4.  Fleet 
Modernization for Construction 
Equipment. 
MM AQ-5.  Dredging 
Equipment 
MM AQ-6.  Construction Best 
Management Practices. 
MM AQ-7.  Additional 
Fugitive Dust Controls. 
MM AQ-8.  General Mitigation 
Measure. 

Significant 
and 
unavoidable 

AQ-2:  The proposed Project construction 
would result in off-site ambient air 
pollutant concentrations that exceed a 
SCAQMD threshold of significance. 

Significant MM AQ-1 through MM AQ-8 Significant 
and 
unavoidable 

AQ-3:  The proposed Project would result 
in operational emissions that exceed 10 
tons per year of VOCs or a SCAQMD 
threshold of significance. 

Significant MM AQ-9.  Vessel Speed 
Reduction Program (VSRP). 
MM AQ-10.  Alternative 
Maritime Power (AMP). 
LM AQ-1.  Periodic Review of 
New Technology and 
Regulations. 
LM AQ-2.  Substitution of 
New Technology by Tenant.  
LM AQ-3.  Container Ship 
Engine Emissions Reduction 
Technology Improvements  

Significant 
and 
unavoidable 
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Table 2.  Significant and Unavoidable Adverse Environmental Impacts for the Proposed 
Project 

Environmental Impact 
Impact 
Determination Mitigation Measures 

Impacts after 
Mitigation 

AQ-4:  The proposed Project operations 
would result in off-site ambient air 
pollutant concentrations that exceed a 
SCAQMD threshold of significance. 

Significant MM AQ-9 and MM AQ-10; 
LM AQ-1 through LM AQ-3 

Significant 
and 
unavoidable 

AQ-7:  The proposed Project would 
expose receptors to significant levels of 
toxic air contaminants (TACs). 

Significant MM AQ-1 through MM AQ-
10; LM AQ-1 through 
LM AQ-3 

Significant 
and 
unavoidable 

BIOLOGICAL RESOURCES 
BIO-4:  The proposed Project has the 
potential to introduce nonnative species into 
the Harbor that could substantially disrupt 
local biological communities. 

Significant MM BIO-1.  Avoid Marine 
Mammals. 

Significant 
and 
unavoidable 

GREENHOUSE GAS EMISSIONS 
GHG-1:  The proposed Project would 
generate GHG emissions, either directly or 
indirectly that would exceed the SCAQMD 
10,000 metric tons per year (mty) carbon 
dioxide equivalent (CO2e) threshold. 

Significant MM AQ-1.  Crane Delivery 
Ships Used during 
Construction. 
MM AQ-5.  Dredging 
Equipment. 
MM AQ-9.  Vessel Speed 
Reduction Program. 
MM AQ-10.  Alternative 
Maritime Power 
MM GHG-1.  Energy Audit. 
MM GHG-2.  LED Lighting. 
MM GHG-3.  Recycling. 
MM GHG-4: Carbon Offsets 
for Certain GHG Emissions.   
LM AQ-1.  Periodic Review 
of New Technology and 
Regulations. 
LM AQ-2.  Substitution of 
New Technology by Tenant. 
LM AQ-3: Container Ship 
Engine Emissions Reduction 
Technology Improvements. 

Significant 
and 
unavoidable 

	1	

3.1.2 Environmental Impacts Found to Be Less than 2	

Significant after Mitigation  3	

The Draft EIS/EIR concludes that significant impacts of the proposed Project in the 4	
following environmental resource areas would be less than significant after mitigation:  5	

 Groundwater and Soils  6	

 Noise  7	
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 Biological Resources 1	

In addition, the Draft EIS/EIR concludes that some, but not all, impacts of the proposed 2	
Project in the following resource areas were found to be less than significant prior to 3	
mitigation.  However, mitigation measures and/or standard conditions (SC) of approval 4	
were still identified for the less-than-significant impacts in the following areas, to further 5	
ensure that impacts remain minimal. 6	

 Biological Resources  7	

 Cultural Resources  8	

 Utilities and Service Systems 9	

The Board hereby finds that the following environmental impacts of the proposed Project 10	
are less than significant after implementation of mitigation measures, as summarized in 11	
Table 3, which also lists the mitigation measures applied and the impacts after mitigation.  12	
Mitigation measures and standard conditions of approval are also identified where 13	
impacts would be less than significant prior to mitigation but are applied to ensure that 14	
impacts would be minimal. 15	

Table 3.  Impacts that are Less Than Significant After Mitigation for the Proposed 
Project 

Environmental Impacts 
Impact 
Determination Mitigation Measures 

Impacts 
after 
Mitigation 

BIOLOGICAL RESOURCES 
BIO-1:  The proposed Project would not cause a 
loss of individuals or habitat of a state- or federally 
listed endangered, threatened, rare, protected, or 
candidate species, or a Species of Special Concern 
or the loss of federally listed critical habitat. 

Significant  MM BIO-1.  Avoid 
marine mammals 
MM AQ-9.  Vessel 
Speed Reduction 
Program (VSRP) 

Less than 
significant 

BIO-3:  The proposed Project would not interfere 
with wildlife movement/migration corridors. 

Less than 
significant 

MM BIO-1.  Avoid 
marine mammals 

Less than 
significant  

CULTURAL RESOURCES 
CR-2:  The proposed Project would not cause a 
substantial adverse change in the significance of an 
archaeological or ethnographic resource. 

Less than 
significant 

SC CR-1.  Stop work in 
the area if prehistoric 
and/or archaeological 
resources are 
encountered   

Less than 
significant 

GROUNDWATER AND SOILS 
GW-1:  Construction of the proposed Project 
would not encounter toxic substances or other 
contaminants associated with historical uses of the 
Port, resulting in short-term exposure to 
construction/operations personnel and/or long-term 
exposure to future site occupants. 

Significant MM GW-1.  Soil 
Sampling, Testing, and 
Treatment 
MM GW-2.  
Contamination 
Contingency Plan 

Less than 
significant 
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Table 3.  Impacts that are Less Than Significant After Mitigation for the Proposed 
Project 

Environmental Impacts 
Impact 
Determination Mitigation Measures 

Impacts 
after 
Mitigation 

NOISE 
NOI-1:  Construction of the proposed Project 
would result in daytime construction activities 
lasting more than 10 days in a 3-month period that 
would exceed existing ambient exterior noise 
levels by 5 dBA or more at noise-sensitive 
receptors. 

Significant MM NOI-1.  Noise 
Reduction during Pile 
Driving 
MM NOI-2.  Erect 
Temporary Noise 
Attenuation Barriers 
Adjacent to Pile-Driving 
Equipment or Employee 
Temporary Shields to the 
Pile Driving Equipment, 
Where Necessary and 
Feasible 

Less than 
significant 

UTILITIES AND SERVICE SYSTEMS 
UT-4:  Implementation of the proposed Project 
would not result in an increase in solid waste 
generation due to project operations that would 
exceed the capacity of existing solid waste 
handling and disposal facilities. 

Less than 
significant 

MM UT-1.  Recycling 
Construction 
Materials 
MM UT-2.  Using 
materials with recycling 
content 
MM GHG-3.  Recycling 
would further reduce any 
potential impact. 

Less than 
significant 

UT-5:  Implementation of the proposed Project 
would not require new, off-site energy supply and 
distribution infrastructure or capacity-enhancing 
alterations to existing facilities that are not 
anticipated by adopted plans or programs. 

Less than 
significant 

MM GHG-1.  Energy 
Audit 
MM GHG-2.  LED 
Lighting would further 
reduce any potential 
impact. 

Less than 
significant 

	1	

3.1.3 Environmental Impacts Found to Be Less than 2	

Significant  3	

The Draft EIS/EIR concludes that all impacts of the proposed Project in the following 4	
environmental resource areas would be less than significant.  5	

 Aesthetics and Visual Resources 6	

 Geology  7	

 Ground Transportation 8	

 Hazards and Hazardous Materials  9	

 Land Use 10	
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 Marine Transportation 1	

 Public Services 2	

 Water Quality, Sediments, and Oceanography 3	

In addition, the Draft EIS/EIR concludes that some, but not all, impacts of the proposed 4	
Project in the following environmental resource areas would be less than significant. 5	

 Air Quality and Meteorology 6	

 Biological Resources  7	

 Cultural Resources  8	

 Greenhouse Gas Emissions 9	

 Groundwater and Soils 10	

 Noise 11	

 Utilities and Service Systems 12	

The Board finds that the following environmental impacts of the proposed Project are 13	
less than significant and hereby makes the same determination based on the conclusions 14	
in the Final EIS/EIR, as summarized in Table 4.  No mitigation measures are required for 15	
impacts that are less than significant (14 CCR 15126.4(3)(a)). 16	

Table 4.  Less-than-Significant Impacts of the Proposed Project 

Environmental Impacts 
Impact 
Determination 

Mitigation 
Measures 

Impacts after 
Mitigation 

AESTHETICS 
AES-1:  Construction and operation of the proposed Project 
would not result in a substantial adverse effect on a scenic 
vista. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant  

AES-2:  Construction and operation of the proposed Project 
would not substantially damage scenic resources, including, but 
not limited to, trees, rock outcroppings, and historic buildings 
along a state scenic highway. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant  

AES-3:  Construction and operation of the proposed Project 
would not substantially degrade the existing visual character or 
quality of the site and its surroundings. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant  

AES-4:  Construction and operation of the proposed Project 
would not create a new source of substantial light or glare that 
would adversely affect daytime or nighttime views in the area. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

AES-5:  Construction and operation of the proposed Project 
would not result in substantial negative changes to the overall 
visual character and quality of a landscape that has a significant 
effect on viewer response. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

AIR QUALITY AND METEOROLOGY 
AQ-5:  The proposed Project would not generate on-road 
traffic that would contribute to an exceedance of the 1-hour or 
8-hour CO standards. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

AQ-6:  The proposed Project would not create an objectionable 
odor at the nearest sensitive receptor. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant  
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Table 4.  Less-than-Significant Impacts of the Proposed Project 

Environmental Impacts 
Impact 
Determination 

Mitigation 
Measures 

Impacts after 
Mitigation 

AQ-8:  The proposed Project would not conflict with or 
obstruct implementation of an applicable Air Quality 
Management Plan (AQMP). 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant  

BIOLOGICAL RESOURCES 
BIO-2:  The proposed Project would not result in a substantial 
reduction or alteration of a state, federally, or locally 
designated natural habitat, special aquatic site, or plant 
community, including wetlands. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

BIO-5:  The proposed Project would not result in a permanent 
loss of marine habitat. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

CULTURAL RESOURCES 
CR-1:  The proposed Project would not have a significant 
impact on built environment historical resources. 

No impact No 
mitigation 
is required 

No impact 

CR-3:  The proposed Project would not result in the permanent 
loss of, or loss of access to, a significant paleontological 
resource. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GEOLOGY 
GEO-1:  Construction and operation of the proposed Project 
would not result in significant impacts from fault rupture, 
seismic ground shaking, liquefaction, or other seismically 
induced ground failure. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GEO-2:  Construction and operation of the proposed Project 
within the Port area would not expose people and structures to 
substantial risk involving tsunamis or seiches. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GEO-3:  Construction and operation of the proposed Project 
would not result in substantial damage to structures or 
infrastructure or expose people to substantial risk of injury 
from land subsidence/settlement. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GEO-4:  Construction and operation of the proposed Project 
would not result in substantial damage to structures or 
infrastructure or expose people to substantial risk of injury 
from soil expansion. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GEO-5:  Construction and operation of the proposed Project 
would not result in or expose people or property to a 
substantial risk of landslides or mudflows. 

No Impact No 
mitigation 
is required 

No Impact 

GEO-6:  Construction and operation of the proposed Project 
would not result in or expose people or property to a 
substantial risk of unstable soil conditions from excavation, 
grading, or fill. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GEO-7:  Construction or operation of the proposed Project 
within the Port area would not result in substantial soil erosion 
or the loss of topsoil. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GEO-8:  Construction or operation of the proposed Project 
would not result in the destruction, permanent covering, or 
material and adverse modification of one or more distinct and 
prominent geologic or topographic features. 

No Impact No 
mitigation 
is required 

No Impact 
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Table 4.  Less-than-Significant Impacts of the Proposed Project 

Environmental Impacts 
Impact 
Determination 

Mitigation 
Measures 

Impacts after 
Mitigation 

GEO-9:  Construction or operation of the proposed Project 
would not result in substantial damage to structures or 
infrastructure or expose people to substantial risk of injury 
from sea level rise. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GREENHOUSE GAS EMISSIONS 
GHG-2:  The proposed Project would not conflict with state or 
local plans and policies adopted for the purpose or reducing 
GHG emissions. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant  

GROUNDWATER AND SOILS 
GW-2:  Construction and operation of the proposed Project 
would not result in expansion of the area affected by 
contaminants.  

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

GW-3:  Construction and operation of the proposed Project 
would not result in a change to potable water levels. 

No Impact No 
mitigation 
is required 

No Impact 

GW-4:  Construction and operation of the proposed Project 
would not result in a demonstrable and sustained reduction in 
groundwater recharge capacity (for potable water storage). 

No impact No 
mitigation 
is required 

No impact 

GW-5:  Construction and operation of the proposed Project 
would not result in violation of regulatory water quality 
standards at an existing production well. 

No impact No 
mitigation 
is required 

No impact 

HAZARDS AND HAZARDOUS MATERIALS 
RISK-1:  The proposed Project would not substantially 
increase the probable frequency and severity of consequences 
to people or property as a result of accidental release or 
explosion of a hazardous substance. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

RISK-2:  The proposed Project would not substantially 
increase the probable frequency and severity of consequences 
to people from exposure to health hazards. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

RISK-3:  The proposed Project would not substantially 
interfere with an existing emergency response or evacuation 
plan or increase the risk of injury or death. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

RISK-4:  The proposed Project would comply with applicable 
regulations and policies guiding development within the Port. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

RISK-5:  Tsunami-induced flooding and seismic events could 
result in fuel releases from construction equipment or 
hazardous substances releases from containers under the 
proposed Project, which in turn could result in risks to persons 
and/or the environment. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

RISK-6:  Proposed Project–related terminal modifications 
would not result in a measurable increase in the probability of a 
terrorist attack and would not result in adverse consequences to 
the proposed project site and nearby areas. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 
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Table 4.  Less-than-Significant Impacts of the Proposed Project 

Environmental Impacts 
Impact 
Determination 

Mitigation 
Measures 

Impacts after 
Mitigation 

LAND USE AND PLANNING 
LU-1:  The proposed Project would be consistent with the 
adopted land use/density designation in the Community Plan, 
redevelopment plan, or specific plan for the site. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

LU-2:  The proposed Project would be consistent with the 
General Plan or adopted environmental goals or policies 
contained in other applicable plans. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

LU-3:  The proposed Project would not substantially affect the 
types and/or extent of existing land uses in the project area. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

LU-4:  The proposed Project would not cause a secondary 
impact on surrounding land uses. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

NOISE 
NOI-2:  Construction of the proposed Project would not result 
in noise levels that would exceed the ambient noise level by 5 
A-weighted decibels (dBA) at noise-sensitive receptors 
between the hours of 9 p.m. and 7 a.m. Monday through 
Friday, before 8 a.m. or after 6 p.m. on Saturday, or at any time 
on Sunday. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

NOI-3:  Operation of the proposed Project would not generate 
noise levels that would exceed existing ambient noise levels at 
noise-sensitive receptors by 5 dBA or greater in community 
equivalent noise level (CNEL). 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

NOI-4:  Construction or operation of proposed Project would 
not expose persons to or generate excessive groundborne 
vibration or groundborne noise levels. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

PUBLIC SERVICES 
PS-1:  The proposed Project would not increase the demand for 
additional law enforcement officers and/or facilities such that 
U.S. Coast Guard (USCG), Los Angeles Police Department 
(LAPD), or Port Police would be unable to maintain adequate 
levels of service without additional facilities, the construction 
of which could cause significant environmental effects. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

PS-2:  The proposed Project would not require the addition of 
a new fire station or the expansion, consolidation, or relocation 
of an existing facility to maintain service. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

TRANSPORTATION AND CIRCULATION—GROUND AND MARINE 
Ground Transportation 
TRANS-1:  Proposed project construction would not result in a 
short-term, temporary increase in truck and auto traffic. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

TRANS-2:  Long-term vehicular traffic associated with the 
proposed Project would not significantly impact 
volume/capacity ratios or level of service. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 
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Table 4.  Less-than-Significant Impacts of the Proposed Project 

Environmental Impacts 
Impact 
Determination 

Mitigation 
Measures 

Impacts after 
Mitigation 

TRANS-3:  An increase in on-site employees due to proposed 
project operations would not significantly increase public 
transit use. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

TRANS-4:  Proposed project operations would not 
significantly increase freeway congestion. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

TRANS-5:  Proposed project operations would not cause a 
significant impact in vehicular delay at at-grade railroad 
crossings within the proposed project vicinity or in the region. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

TRANS-6:  The proposed Project would not result in 
inadequate emergency access. 

No Impact No 
mitigation 
is required 

No Impact 

Marine Transportation 
VT-1a:  Proposed project construction-related marine traffic 
would not substantially interfere with operation of designated 
vessel traffic lanes and/or impair the level of safety for vessels 
navigating the Main Channel, harbor, or Precautionary Area. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

VT-1b:  Proposed project operation-related marine traffic 
would not substantially interfere with operation of designated 
vessel traffic lanes and/or impair the level of safety for vessels 
navigating the Main Channel, harbor, or Precautionary Area. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

UTILITIES AND SERVICE SYSTEMS 
UT-1:  The proposed Project would not result in a substantial 
increase in wastewater flows that would exceed the wastewater 
treatment requirements of the Regional Water Quality Control 
Board (RWQCB) or the capacity of existing treatment 
facilities. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

UT-2:  The proposed Project would not result in a substantial 
increase in water demand that would exceed the water supplies 
available from existing entitlements and resources, and would 
not require new or expanded facilities or entitlements. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

UT-3:  The proposed Project would not generate substantial 
surface runoff that would exceed the capacity of existing 
municipal storm drain systems. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

WATER QUALITY, SEDIMENTS, AND OCEANOGRAPHY 
WQ-1:  The proposed Project would not create pollution, 
contamination, or a nuisance as defined in Section 13050 of the 
California Water Code (CWC) or cause regulatory standards to 
be violated in Harbor waters. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

WQ-2:  The proposed Project would not result in increased 
flooding that would have the potential to harm people or 
damage property or sensitive biological resources. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

WQ-3:  The proposed Project would not result in a permanent 
adverse change in movement of surface water in the Harbor. 

No impact No 
mitigation 
is required 

No impact 
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Table 4.  Less-than-Significant Impacts of the Proposed Project 

Environmental Impacts 
Impact 
Determination 

Mitigation 
Measures 

Impacts after 
Mitigation 

WQ-4:  The proposed Project would not accelerate natural 
processes of wind and water erosion and sedimentation, 
resulting in sediment runoff or deposition that would not be 
contained or controlled on site. 

Less than 
significant 

No 
mitigation 
is required 

Less than 
significant 

	1	

3.2 Findings Regarding Environmental 2	

Impacts Found to Be Significant and 3	

Unavoidable 4	

The Final EIS/EIR concludes that unavoidable significant impacts on the following 5	
environmental resources would occur if the proposed Project was implemented. 6	

 Air Quality and Meteorology 7	

 Biological Resources  8	

 Greenhouse Gas Emissions 9	

All available feasible mitigation measures have been incorporated into the proposed 10	
Project to reduce significant impacts.  However, even with the incorporation of all 11	
feasible mitigation measures, impacts on these environmental resources would remain 12	
significant and unavoidable.  The Board has determined that no additional feasible 13	
mitigation measures or alternatives would reduce significant impacts to less-than-14	
significant levels, and in light of specific economic, legal, social, technological, and other 15	
considerations, the Board intends to adopt a Statement of Overriding Considerations (see 16	
Chapter 1 of this document for additional details).  The impacts, mitigation measures, 17	
findings, and rationale for the findings are presented for all significant and unavoidable 18	
impacts identified in the Final EIS/EIR below. 19	

3.2.1 Air Quality and Meteorology 20	

As discussed in Section 3.2 of the Draft EIS/EIR, there would be five unavoidable 21	
significant impacts on air quality and meteorology related to construction and operation 22	
of the proposed Project.  However, mitigation measures and lease measures were 23	
identified for all or some of the significant and unavoidable impacts to comply with 24	
LAHD air quality planning requirements.  The impacts, mitigation measures, and lease 25	
measures are discussed below. 26	

3.2.1.1 Impact AQ-1:  The proposed Project would result in 27	
construction-related emissions that exceed an SCAQMD 28	
threshold of significance. 29	

As shown in Table 3.2-18, the unmitigated peak daily construction emissions would 30	
exceed the South Coast Air Quality Management District (SCAQMD) daily emission 31	
thresholds for volatile organic compounds (VOC), carbon monoxide (CO), nitrous oxides 32	
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(NOX), and particulate matter less than 2.5 micrograms in diameter (PM2.5) in 2015 and 1	
2016 and for particulate matter less than 10 micrograms in diameter (PM10) in 2015 prior 2	
to mitigation.  Overlapping construction and operations emissions as shown in Table 3.2-3	
19 would be significant for VOC, CO, NOX, PM10 and PM2.5 prior to mitigation in 2015, 4	
the peak construction year.   5	

Finding 6	

The Board hereby finds that changes or alterations have been required in, or incorporated 7	
into the proposed Project that avoid or substantially lessen the significant environmental 8	
effect identified in the Final EIS/EIR.  Implementation of the following mitigation 9	
measures would substantially lessen emissions from criteria pollutants associated with 10	
construction of the proposed Project, as well as overlap of construction and operation.  11	
However, as shown in Table 3.2-20, emissions of NOx would remain significant during 12	
construction in both 2015 and 2016, and emissions of VOC, CO, and PM2.5 in 2015 13	
would remain significant.  Additionally, as shown in Table 3.2-21, overlapping 14	
construction and operations emissions would remain significant for VOC, CO, and NOx 15	
in 2015, the peak construction year. Specific economic, legal, social, technological, or 16	
other considerations make any additional mitigation measures infeasible. The following 17	
mitigation measures have been included to reduce impacts: 18	

MM AQ-1:  Crane Delivery Ships Used during Construction.  All ships and barges must 19	
comply with the expanded Vessel Speed Reduction Program (VSRP) of 12 knots between 20	
20 nautical miles (nm) and 40 nm from Point Fermin. 21	

MM AQ-2:  Harbor Craft Used during Construction.  Harbor craft must use Tier 3 or 22	
cleaner engines. 23	

MM AQ-3:  Fleet Modernization for On-Road Trucks Used during Construction.  24	
Trucks with a gross vehicle weight rating of 19,500 or greater, including import haulers 25	
and earth movers, must comply with U.S. Environmental Protection Agency (EPA) 2010 26	
on-road emission standards. 27	

MM AQ-4:  Fleet Modernization for Construction Equipment (except vessels, harbor 28	
craft, on-road trucks, and dredging equipment).  All diesel-powered construction 29	
equipment greater than 50 horsepower must meet EPA Tier 4 off-road emission standards. 30	

MM AQ-5:  Dredging Equipment.  All dredging equipment must be electric. 31	

MM AQ-6:  Construction Best Management Practices (BMPs).  LAHD will implement 32	
BMPs, per LAHD Sustainable Construction Guidelines, to reduce air emissions from all 33	
LAHD-sponsored construction projects.  The following measures are required for 34	
construction equipment, including on-road trucks used during construction:   35	

 Use diesel oxidation catalysts and catalyzed diesel particulate traps.  36	

 Maintain equipment according to manufacturers’ specifications.  37	

 Restrict idling of construction equipment to a maximum of 5 minutes when not in use.  38	

 Install high-pressure fuel injectors on construction equipment vehicles.  39	

LAHD will implement a process by which to select additional BMPs to further reduce air 40	
emissions during construction.  LAHD will determine the BMPs once the contractor 41	
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identifies and secures a final equipment list.  Because the effectiveness of this measure 1	
has not been established and includes some emission reduction technology that may 2	
already be incorporated into equipment as part of the Tier level requirement in MM AQ-3	
3 and MM AQ-4, it is not quantified in this study. 4	

MM AQ-7:  Additional Fugitive Dust Controls.  Contractor must adhere to the 5	
following control measures, at a minimum: 6	

 Active grading sites shall be watered at intervals of 2 hours. 7	

 Traffic speeds on all unpaved roads must be limited to 15 mph or less. 8	

 Contractors shall apply approved non-toxic chemical soil stabilizers to all 9	
inactive construction areas or replace groundcover in disturbed areas. 10	

 Contractors shall provide temporary wind fencing around sites being graded or 11	
cleared. 12	

 Trucks hauling dirt, sand, or gravel shall be covered or shall maintain at least 2 13	
feet of freeboard in accordance with Section 23114 of the California Vehicle 14	
Code (“Spilling Loads on Highways”). 15	

 Construction contractors shall install wheel washers where vehicles enter and 16	
exit unpaved roads onto paved roads, or wash off tires of vehicles and any 17	
equipment leaving the construction site. 18	

 The grading contractor shall suspend all soil disturbance activities when winds 19	
exceed 25 mph or when visible dust plumes emanate from a site, and disturbed 20	
areas shall be stabilized if construction is delayed. 21	

 Open storage piles (greater than 3 feet tall and a total surface area of 150 22	
square feet) shall be covered with a plastic tarp or chemical dust suppressant. 23	

 Materials shall be stabilized while loading, unloading, and transporting to 24	
reduce fugitive dust emissions. 25	

 Belly-dump truck seals shall be checked regularly to remove trapped rocks to 26	
prevent possible spillage. 27	

 Track-out regulations shall be followed and water shall be provided while 28	
loading and unloading to reduce visible dust plumes. 29	

 Waste materials shall be hauled off site immediately. 30	

MM AQ-8.  General Mitigation Measure.  For any of the above mitigation measures 31	
(MM AQ-2 through MM AQ-7), if a California Air Resources Board (CARB)-certified 32	
technology becomes available and is shown to be as good as, or better than, the existing 33	
measure in terms of emissions performance, the technology could replace the existing 34	
measure pending approval by LAHD.  Measures will be set at the time a specific 35	
construction contract is advertised for bid. 36	

Rationale for Finding 37	

Changes or alternations have been incorporated into the proposed Project in the form of 38	
mitigation measures MM AQ-1 through MM AQ-8, which would reduce criteria 39	
pollutant emissions associated with proposed project construction.  While mitigation 40	
measures presented in the Final EIS/EIR reduce emissions, emissions would still exceed 41	
SCAQMD significance criteria for PM2.5, NOX, CO, and VOC in 2015 and for NOX in 42	
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2016 during construction.  In addition, although emissions from overlapping construction 1	
and operation would be reduced with mitigation, they would remain significant and 2	
unavoidable for NOX, CO, and VOC during the 2015 peak construction year.  3	

Emissions will largely come from off-road construction equipment (including dredging 4	
equipment) and marine sources (including ships used to deliver cranes and tugboats used 5	
to assist dredging barges), as well as haul trucked used for pile deliveries and disposal of 6	
dredged material.  As part of the Draft EIS/EIR, mitigation was developed aimed at 7	
reducing these emission through construction equipment fleet modernization, fugitive 8	
dust controls, and BMPs. Mitigation measures MM AQ-1 through MM AQ-8 represent 9	
feasible means to reduce air pollution impacts from proposed construction sources.  10	
Mitigation measure MM AQ-3 was modified in the FEIR based on comments during the 11	
public review period for the Draft EIS/EIR, and requires all trucks used in construction to 12	
meet model year 2010 on-road heavy-duty truck emission standards compared to 2007 13	
standards in the Draft EIS/EIR.  In addition, mitigation measure MM AQ-7 was modified 14	
in the Final EIS/EIR based on public comments, and requires the construction contractor 15	
to comply with additional BMPs from the LAHD Sustainable Construction Guidelines 16	
targeted at controlling fugitive dust.  All mitigation measures determined feasible by 17	
LAHD have been identified in the Final EIS/EIR. 18	

3.2.1.2 Impact AQ-2:  Proposed project construction would result 19	
in offsite ambient air pollutant concentrations that exceed 20	
a SCAQMD threshold of significance. 21	

As shown in Tables 3.2-22 and 3.2-23, respectively, the maximum offsite NO2 (federal 1-22	
hour, state 1-hour and state annual average) and incremental PM10 (24-hour and annual 23	
average) and PM2.5 (24-hour average) concentrations from construction activities would 24	
exceed SCAQMD thresholds.  Therefore, without mitigation, maximum offsite ambient 25	
pollutant concentrations associated with the construction of the proposed Project would 26	
be significant for NO2 (federal 1-hour, state 1-hour, and state annual average), PM10 (24-27	
hour and annual average), and PM2.5 (24-hour average).  28	

Additionally, as shown in Tables 3.2-24 and 3.2-25, respectively, the maximum offsite 29	
NO2 (federal 1-hour, state 1-hour, and state annual average) and incremental PM10 (24-30	
hour and annual average) and PM2.5 (24-hour average) concentrations from overlapping 31	
construction and operational activities would exceed SCAQMD thresholds.  Therefore, 32	
without mitigation, maximum offsite ambient pollutant concentrations associated with the 33	
combined construction and operation of the proposed Project would be significant for 34	
NO2 (federal 1-hour, state 1-hour, and state annual average), PM10 (24-hour and annual 35	
average), and PM2.5 (24-hour average). 36	

Finding 37	

The Board hereby finds that changes or alterations have been required in, or incorporated 38	
into the proposed Project that avoid or substantially lessen the significant environmental 39	
effect identified in the Final EIS/EIR.  Implementation of mitigation measures 40	
MM AQ-1 through MM AQ-8, as presented above under Impact AQ-1, would 41	
substantially lessen offsite ambient pollutant concentrations associated with the 42	
construction of the proposed Project, as well as overlap of construction and operation.  43	
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Implementation of mitigation measures MM AQ-1 through MM AQ-8 would 1	
substantially lessen offsite ambient air pollutant concentrations associated with 2	
construction of the proposed Project and reduce the impact relative to the unmitigated 3	
proposed project levels.  Table 3.2-26 of the Draft EIS/EIR shows that the maximum 4	
offsite state annual NO2 concentration from construction activities would be reduced to a 5	
less-than-significant level with mitigation.  The federal and state 1-hour NO2 6	
concentrations would be reduced with mitigation but would remain significant.  7	
Table 3.2-27 of the Draft EIS/EIR shows that the maximum offsite incremental annual 8	
PM10 and 24-hour PM2.5 concentrations from construction activities would be reduced to 9	
less-than-significant levels with mitigation.  The 24-hour PM10 concentration would be 10	
reduced with mitigation but would remain significant.  Therefore, with mitigation, 11	
maximum offsite ambient pollutant concentrations associated with the construction of the 12	
proposed Project would be significant for NO2 (federal 1-hour and state 1-hour average) 13	
and PM10 (24-hour average). 14	

Additionally, Table 3.2-28 of the Draft EIS/EIR shows that the maximum offsite state 15	
annual NO2 concentration from overlapping construction and operational activities would 16	
be reduced to a less-than-significant level with mitigation.  The federal and state 1-hour 17	
NO2 concentrations would be reduced with mitigation but would remain significant.  18	
Table 3.2-29 of the Draft EIS/EIR shows that the maximum offsite incremental annual 19	
PM10 and 24-hour PM2.5 concentrations from overlapping construction and operational 20	
activities would be reduced to less-than-significant levels with mitigation.  The 24-hour 21	
PM10 concentration would be reduced with mitigation but would remain significant.  22	
Therefore, following mitigation, maximum offsite ambient pollutant concentrations 23	
associated with the combined construction and operation of the proposed Project would 24	
be significant for NO2 (federal 1-hour and state 1-hour average) and PM10 (24-hour 25	
average). 26	

Emissions of NO2 (federal 1-hour and state 1-hour average) and PM10 (24-hour average) 27	
during construction and associated with the combined construction and operation of the 28	
proposed Project would remain significant.  Specific economic, legal, social, 29	
technological, or other considerations make any additional mitigation measures 30	
infeasible. 31	

Rationale for Finding 32	

Changes or alternations have been incorporated into the proposed Project in the form of 33	
mitigation measures MM AQ-1 through MM AQ-8, which would reduce the ambient 34	
impact relative to proposed project levels.  Emissions will largely come from off-road 35	
construction equipment (including dredging equipment) and marine sources (including 36	
ships used to deliver cranes and tugboats used to assist dredging barges), as well as haul 37	
trucked used for pile deliveries and disposal of dredged material.  As part of the Draft 38	
EIS/EIR, mitigation was developed aimed at reducing these emissions through 39	
construction equipment fleet modernization, fugitive dust controls, and BMPs. 40	
Construction equipment emissions would be reduced as a result of the mitigation 41	
measures, but would remain significant and unavoidable for NO2 (federal 1-hour and 42	
state 1-hour average) and PM10 (24-hour average).  Mitigation measures MM AQ-1 43	
through MM AQ-8 represent feasible means to reduce air pollution impacts from 44	
proposed construction sources. Both mitigation measures MM AQ-3 and MM AQ-7 45	
were modified in response to comments (See Rationale for Finding under Impact AQ-1 46	
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above). All mitigation measures determined feasible by LAHD have been identified in 1	
the Final EIS/EIR. 2	

3.2.1.3 Impact AQ-3:  The proposed Project would result in 3	
operational emissions that exceed a SCAQMD threshold of 4	
significance. 5	

As shown in Table 3.2-30, emissions from the proposed Project’s peak daily operations 6	
would exceed SCAQMD significance thresholds for NOX, CO, and VOC in all analysis 7	
years prior to mitigation.  The largest contributors to peak daily operational emissions in 8	
all analysis years would be emissions from container ship transit.  Trucks, container ship 9	
hoteling, and locomotives would be key secondary contributors.  Emissions for all 10	
analyzed pollutants would increase between years 2017 and 2020 due to terminal 11	
throughput increase.  Emissions would decline for NOX and VOC from year 2020 to 2026 12	
as regulatory requirements for trucks, locomotives, and cargo handling equipment offset 13	
emissions due to terminal throughput increase.  Therefore, air quality impacts associated 14	
with proposed project daily peak operations would be significant for NOX, CO, and VOC 15	
prior to mitigation.  16	

Finding 17	

The Board hereby finds that changes or alterations have been required in, or incorporated 18	
into, the proposed Project that avoid or substantially lessen the significant environmental 19	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 20	
MM AQ-9 and MM AQ-10 would reduce operational emissions.   21	

MM AQ-9.  Vessel Speed Reduction Program (VSRP).  Starting January 1, 2017 and 22	
thereafter, 95% of ships calling at the YTI Terminal will be required to comply with the 23	
expanded VSRP at 12 knots between 40 nm from Point Fermin and the Precautionary 24	
Area. 25	

MM AQ-10.  Alternative Maritime Power (AMP).  By 2026, NYK Line-operated ships 26	
calling at the YTI Terminal will use AMP for 95% of total hoteling hours while hoteling 27	
at the Port. 28	

Additionally, implementation of the following lease measures would further reduce 29	
operational emissions. 30	

LM AQ-1.  Periodic Review of New Technology and Regulations.  LAHD will require 31	
the tenant to review any LAHD-identified or other new emissions-reduction technology, 32	
determine whether the technology is feasible, and report to LAHD.  Such technology 33	
feasibility reviews will take place at the time of LAHD’s consideration of any lease 34	
amendment or facility modification for the proposed project site.  If the technology is 35	
determined by LAHD to be feasible in terms of cost and technical and operational 36	
feasibility, the tenant will work with LAHD to implement such technology.  37	

Potential technologies that may further reduce emissions and/or result in cost-savings 38	
benefits for the tenant may be identified through future work on the Clean Air Action 39	
Plan (CAAP).  Over the course of the lease, the tenant and LAHD will work together to 40	
identify potential new technology.  Such technology will be studied for feasibility, in 41	
terms of cost, technical and operational feasibility, and emissions reduction benefits.  As 42	
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partial consideration for the lease amendment, the tenant will implement not less 1	
frequently than once every five years following the effective date of the permit new air 2	
quality technological advancements, subject to mutual agreement on operational 3	
feasibility and cost sharing, which will not be unreasonably withheld.  The effectiveness 4	
of this measure depends on the advancement of new technologies and the outcome of 5	
future feasibility or pilot studies. 6	

LM AQ-2.  Substitution of New Technology by Tenant.  If any kind of technology 7	
becomes available and is shown to be as good as or better than the existing measure in 8	
terms of emissions reduction performance, the technology could replace the requirements 9	
of MM AQ-9 and MM AQ-10, pending approval by LAHD. 10	

LM AQ-3:  Container Ship Engine Emissions Reduction Technology Improvements.  11	
The tenant will encourage NYK Line to determine the feasibility of incorporating all 12	
emissions reduction technology and/or design options for vessels calling at the YTI 13	
Terminal. 14	

Following the implementation of the mitigation and lease measures, the proposed 15	
Project’s peak daily operational emissions for NOX, CO, and VOC would be reduced but 16	
would remain above the level of significance for all analysis years.   17	

Therefore, the Board finds that specific economic, legal, social, technological, or other 18	
considerations make infeasible additional mitigation measures or proposed project 19	
alternatives identified in the Final EIS/EIR.  In this case all mitigation measures 20	
determined feasible by LAHD as identified in the Final EIS/EIR have been incorporated 21	
into the proposed Project.  Nevertheless, even with the incorporation of feasible 22	
mitigation measures, impacts would remain significant and unavoidable. 23	

Rationale for Finding 24	

Table 3.2-31 of the Draft EIS/EIR shows that for years 2017 and 2020, total emissions 25	
for all pollutants would decline from unmitigated levels due to higher VSRP compliance.  26	
For a peak day, VSRP compliance in the 20 nm to 40 nm zone would increase from 27	
2 container ships to 3 container ships starting in year 2017.  For year 2026, total 28	
emissions for all pollutants would decline from unmitigated levels due to higher AMP 29	
compliance.  For a peak day, AMP compliance would increase from 2 to 3 container 30	
ships using AMP in year 2026.  Emissions from operation of the proposed Project would 31	
be reduced with mitigation but would remain significant and unavoidable for NOX, CO, 32	
and VOC in all analysis years. 33	

Operational emissions would vary over the life of the proposed Project due to several 34	
factors, such as regulatory requirements, activity levels, source (container ships, tugboats, 35	
trucks, locomotives, CHE, and worker vehicles) characteristics, and emission factors.  36	
The combination of these factors can result in emissions that do not always decrease or 37	
increase consistently over time. As part of the Draft EIS/EIR, mitigation was developed 38	
aimed at reducing these emissions through compliance with the VSRP, implementation of 39	
AMP while hoteling at the Port, and period review and substitution of new technology 40	
and regulations.  Mitigation measures MM AQ-9 and MM AQ-10 and lease measures 41	
LM AQ-1 through LM AQ-3 have been incorporated into the project, which 42	
substantially lessen significant daily peak operational emissions and represent feasible 43	
means to reduce air pollution impacts from project operational sources.  Peak day 44	
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emissions of NOX, CO, and VOC from operations associated with the proposed Project 1	
would be reduced as a result of the mitigation measures, but would remain significant and 2	
unavoidable.  Lease measure LM AQ-3 was added to the FEIR based on comments 3	
during the public review period for the Draft EIS/EIR related to consistency with all 4	
applicable CAAP measures for ocean going vessels.  LM AQ-3 encourages NYK Line to 5	
determine the feasibility of incorporating all emissions reduction technology and/or 6	
design options for vessels calling at the YTI Terminal. All mitigation measures 7	
determined feasible by LAHD have been identified in the Final EIS/EIR. 8	

3.2.1.4 Impact AQ-4:  The proposed project operations would 9	
result in offsite ambient air pollutant concentrations that 10	
exceed a SCAQMD threshold of significance. 11	

As shown in Tables 3.2-33 and 3.2-34, respectively, the maximum offsite NO2 (federal 1-12	
hour average) and incremental PM10 (24-hour and annual average) concentrations from 13	
operational activities would exceed SCAQMD thresholds.  Therefore, maximum offsite 14	
ambient pollutant concentrations associated with operation of the proposed Project would 15	
be significant for NO2 (federal 1-hour average) and PM10 (24-hour and annual average) 16	
prior to mitigation. 17	

Finding 18	

The Board hereby finds that changes or alterations have been required in, or incorporated 19	
into the proposed Project that avoid or substantially lessen the significant environmental 20	
effect identified in the Final EIS/EIR.  Implementation of mitigation measures MM AQ-9 21	
and MM AQ-10 and lease measures LM AQ-1 through LM AQ-3, as presented above 22	
under Impact AQ-3, would substantially lessen offsite ambient air pollutant concentrations 23	
associated with the operation of the proposed Project.  However, ambient pollutant levels 24	
would remain significant and unavoidable for the national 1-hour NO2 standard and 24-25	
hour and annual PM10 SCAQMD thresholds.  Specific economic, legal, social, 26	
technological, or other considerations make any additional mitigation measures infeasible. 27	

Rationale for Finding 28	

Similar to Impact AQ-3, operational emissions would vary over the life of the proposed 29	
Project due to several factors, such as regulatory requirements, activity levels, source 30	
characteristics (container ships, tugboats, trucks, locomotives, cargo handling equipment, 31	
and worker vehicles), and emission factors.  The combination of these factors can result 32	
in emissions that do not always decrease or increase consistently over time. As part of the 33	
Draft EIS/EIR, mitigation was developed aiming at reducing these emissions through 34	
compliance with the VSRP, implementation of AMP while hoteling at the Port, and 35	
periodic review and substitution of new technology and regulations.   36	

Changes or alternations have been incorporated into the proposed Project in the form of 37	
mitigation measures MM AQ-9 and MM AQ-10 and lease measures LM AQ-1 through 38	
LM AQ-3, which would reduce the ambient impact relative to proposed project levels 39	
and represent feasible means to reduce air pollution impacts from proposed operation 40	
sources.  As discussed under Impact AQ-3 above, lease measure LM AQ-3 was added to 41	
the FEIR based on comments during the public review period for the Draft EIS/EIR. 42	
Ambient pollutant levels during operations would be reduced as a result of the mitigation 43	
measures, but would remain significant and unavoidable for the national 1-hour NO2 44	
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standard and 24-hour and annual PM10 SCAQMD thresholds. All mitigation measures 1	
determined feasible by LAHD have been identified in the Final EIS/EIR. 2	

3.2.1.5 Impact AQ-7:  The proposed Project would expose 3	
receptors to significant levels of TACs. 4	

The Health Risk Assessment indicates that approximately 99% of the cancer risk at all 5	
receptors would be caused by exposure to diesel particulate matter.  In relation to the 6	
Future CEQA baseline, the maximum incremental cancer risk is predicted to be less than 7	
the significance threshold at all receptor types except at marina-based residential and 8	
occupational receptor.  As shown in Table 3.2-38, cancer risk at marina-based liveaboard 9	
and occupational receptor would exceed the significance threshold of 10 in 1 million.  10	
Therefore, the proposed Project would result in a less-than-significant cancer risk at land-11	
based residential, non-residential sensitive, student, and recreational receptors, but would 12	
result in a significant cancer risk at marina-based residential and occupational receptors.  13	

The maximum impacted occupational receptor would be located about 1,000 feet 14	
northeast of the YTI Terminal truck out-gate, on industrial Port property, just north of the 15	
entry/exit road and TICTF storage tracks.  Sources driving impacts at this receptor would 16	
be container trucks travelling in and out of the terminal. 17	

The maximum impacted residential receptor would be at the marina liveaboards 18	
(locations where people live on boats) in the Cerritos Channel, near Anchorage Street, 19	
just west of the Henry Ford and Schuyler Heim bridges.  Cancer risk at this receptor 20	
would be driven by locomotives traveling across and beyond the Henry Ford Bridge 21	
(65%) and drayage trucks driving across and beyond the Schuyler Heim Bridge (23%).   22	

Finding 23	

The Board hereby finds that changes or alterations have been required in, or incorporated 24	
into the proposed Project that avoid or substantially lessen the significant environmental 25	
effect identified in the Final EIS/EIR.  Implementation of mitigation measures 26	
MM AQ-1 through MM AQ-10 and lease measures LM AQ-1 through LM AQ-3, as 27	
presented above under Impacts AQ-1 and AQ-3, would substantially lessen significant 28	
levels of proposed TACs associated with the operation of the proposed Project.  29	
However, impacts would be significant and unavoidable for cancer risks for marina-based 30	
residential and occupational receptors.  Specific economic, legal, social, technological, or 31	
other considerations make any additional mitigation measures infeasible. 32	

Rationale for Finding 33	

The largest contributor to cancer risk at all receptors would be diesel particulate matter.  34	
The health risk assessment shows that health impacts would be less than significant for 35	
residential communities on land. However, under the proposed Project, maximum 36	
incremental cancer risk would remain significant and unavoidable for marina-based 37	
residential receptors. One specific receptor location—the maximum marina-based 38	
residential receptor for the Future CEQA increment, would have a cancer risk increment 39	
of 11 in 1 million. This receptor has a relatively high contribution from locomotives 40	
because it is adjacent to the Henry Ford (railroad) Bridge. It should be noted that the 41	
significant and unavoidable cancer risk only extends over approximately 25% of a single 42	
marina directly adjacent to the Henry Ford and Schuyler Heim bridges. Receptors farther 43	
from the bridge would have a lower relative contribution from locomotives and a higher 44	
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relative contribution from other emission source categories. As part of the Draft EIS/EIR, 1	
mitigation and lease measures were developed aimed at reducing these emissions through 2	
construction equipment fleet modernization; fugitive dust controls; BMPs; compliance 3	
with the VSRP; implementation of AMP while hoteling at the Port; and periodic review 4	
and substitution of new technology and regulations.   5	

Changes or alternations have been incorporated into the proposed Project in the form of 6	
mitigation measures MM AQ-1 through MM AQ-10 and lease measures LM AQ-1 7	
through LM AQ-3, which would reduce significant levels of proposed TACs and 8	
represent feasible means to reduce exposure to toxic air contaminants.  As discussed 9	
under Impact AQ-3 above, lease measure LM AQ-3 was added to the FEIR based on 10	
comments during the public review period for the Draft EIS/EIR. In addition, mitigation 11	
measures MM AQ-3 and MM AQ-7 were modified in the Final EIS/EIR based on public 12	
comments, as discussed under Impact AQ-1 above. Impacts would be reduced as a result 13	
of the mitigation measures, but they would remain significant and unavoidable for cancer 14	
risks for marina-based residential and occupational receptors.  All mitigation measures 15	
determined feasible by LAHD have been identified in the Final EIS/EIR. 16	

3.2.2 Biological Resources 17	

As discussed in Section 3.3 of the Draft EIS/EIR, there would be one unavoidable 18	
significant impact on biological resources related to operation of the proposed Project.  19	
The impact and mitigation measure are discussed below. 20	

3.2.2.1 Impact BIO-4:  The proposed Project has the potential to 21	

introduce nonnative species into the Harbor that could 22	
substantially disrupt local biological communities. 23	

Construction activities at the proposed project site, particularly dredging and pile driving, 24	
could cause short-term impacts on individuals (e.g., marine mammals and fishes, 25	
including those with designated Essential Fish Habitat) in the immediate vicinity of 26	
construction activities that could indirectly facilitate the disruption of biological 27	
communities if an invasive species were to be introduced.  However, with 28	
implementation of mitigation measure MM BIO-1, the pile driving would initiate with a 29	
soft start and a 300-meter-radius safety zone will be established and monitored for 30	
pinnipeds and cetaceans by a qualified marine mammal observer, which would minimize 31	
impacts on fish and marine mammals near construction activities because they would 32	
likely leave the area. 33	

The proposed Project would increase the annual ship calls relative to the baseline.  As 34	
such, operation of the proposed Project has the potential to result in the introduction of 35	
nonnative species into the Harbor via ballast water or vessel hulls which could 36	
substantially disrupt local biological communities.  Impacts, therefore, would be 37	
significant without mitigation. 38	

Finding 39	

The Board hereby finds that changes or alterations have been required in, or incorporated 40	
into the proposed Project that avoid or substantially lessen the significant environmental 41	
effect identified in the Final EIS/EIR.  Implementation of mitigation measure 42	
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MM BIO-1, as a condition of approval, would reduce impacts of pile driving on fish and 1	
marine mammals.   2	

MM BIO-1:  Avoid marine mammals.  Although it is expected that marine mammals will 3	
voluntarily move away from the area at the commencement of the vibratory or “soft 4	
start” of pile-driving activities, as a precautionary measure, pile-driving activities 5	
occurring as part of the sheet pile and king pile installation will include establishment of 6	
a safety zone, and the area surrounding the operations will be monitored for pinnipeds 7	
and cetaceans by a qualified marine mammal observer.  A 300-meter-radius safety zone 8	
will be established around the pile-driving site and monitored for marine mammals.  The 9	
pile-driving site will move with each new pile, therefore the 300-meter safety zone will 10	
move accordingly.  11	

Prior to commencement of pile driving, observers on shore or by boat will survey the 12	
safety zone to ensure that no marine mammals are seen within the zone before pile 13	
driving of a pile segment begins.  If a marine mammal is observed within 10 meters of 14	
pile-driving operations, pile driving will be delayed until the marine mammal moves out 15	
of the 10-meter zone.  If a marine mammal in the 300-meter safety zone is observed, but 16	
more than 10 meters away, the contractor will wait at least 15 minutes to commence pile 17	
driving.  If the marine mammal has not left the 300-meter safety zone after 15 minutes, 18	
pile driving can commence with a “soft start.”  This 15-minute criterion is based on a 19	
study indicating that pinnipeds dive for a mean time of 0.50 to 3.33 minutes; the 15-20	
minute delay will allow a more than sufficient period of observation to be reasonably 21	
sure the animal has left the proposed project vicinity. 22	

If marine mammals enter the safety zone after pile driving of a segment has begun, pile 23	
driving will continue.  The qualified observer will monitor and record the species and 24	
number of individuals observed, and make note of their behavior patterns.  If the animal 25	
appears distressed, and if it is operationally safe to do so, pile driving will cease until the 26	
animal leaves the area.  Prior to the initiation of each new pile-driving episode, the area 27	
will again be thoroughly surveyed by the qualified observer. 28	

No feasible mitigation is currently available to totally prevent introduction of invasive 29	
species via vessel due to lack of proven technologies.  Therefore, impacts associated with 30	
the potential for invasive species introductions to disrupt marine biological communities 31	
would remain significant and unavoidable.  32	

Rationale for Finding 33	

The annual ship calls and amount of ballast water discharged into the Main Channel area 34	
would increase relative to the baseline conditions as a result of the proposed Project.  As 35	
part of the Draft EIS/EIR, mitigation was developed to reduce impacts related to 36	
disruption of biological communities; however, no feasible mitigation is available to 37	
prevent or minimize the introduction of non-native species via vessels.  Changes or 38	
alternations have been incorporated into the proposed Project in the form of mitigation 39	
measure MM BIO-1, which would reduce impacts on fish and marine mammals and 40	
represents a feasible means to reduce substantial disruption of local biological 41	
communities during construction.  Impacts would be reduced as a result of the mitigation 42	
measure, but would remain significant and unavoidable for introduction of invasive 43	
exotic species due to more and larger container ships using the Port as a result of the 44	
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proposed Project.  All mitigation measures determined feasible by LAHD have been 1	
identified in the Final EIS/EIR. 2	

3.2.3 Greenhouse Gas Emissions 3	

As discussed in Section 3.6 of the Draft EIS/EIR, there would be one unavoidable 4	
significant impact on GHG emissions related to construction and operation of the 5	
proposed Project.  The impact and mitigation measures are discussed below. 6	

3.2.3.1 Impact GHG-1:  The proposed Project would generate GHG 7	
emissions, either directly or indirectly, that would exceed 8	

the SCAQMD 10,000 mty CO2e threshold. 9	

The proposed Project’s GHG emissions would exceed the GHG threshold of 10,000 mty 10	
in all operational analysis years.  Emissions for all source categories, except container 11	
ship hoteling emissions, would increase over the life of the proposed Project because of 12	
terminal throughput increase.  Proposed project GHG emissions would be significant 13	
prior to mitigation. 14	

Finding 15	

The Board hereby finds that changes or alterations have been required in, or incorporated 16	
into, the proposed Project that avoid or substantially lessen the significant environmental 17	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 18	
MM AQ-1, MM AQ-5, MM AQ-9, and MM AQ-10 and LAHD’s standard lease 19	
measures LM AQ-1 through LM AQ-3, as described above under Section 3.2.1, Air 20	
Quality and Meteorology, would reduce GHG emissions.  In addition, MM GHG-1 21	
through MM GHG-4 as follows would further reduce future GHG emissions.  However, 22	
annual GHG emissions would remain significant and unavoidable.  Specific economic, 23	
legal, social, technological, or other considerations make any additional mitigation 24	
measures infeasible. 25	

MM GHG-1:  Energy Audit.  The tenant will conduct an energy audit by a third party of 26	
its choice every 5  years and install innovative power-saving technology (1) where it is 27	
feasible and (2) where the amount of savings would be reasonably sufficient to cover the 28	
costs of implementation. 29	

MM GHG-2:  LED Lighting.  When existing light bulbs require replacement, all bulbs 30	
within the interior of buildings on the premises will be replaced exclusively with LED 31	
light bulbs or a technology with similar energy-saving capabilities for ambient lighting 32	
within all terminal buildings.  The tenant will also maintain and replace any Port-33	
supplied LED light bulbs. 34	

MM GHG-3:  Recycling.  The tenant will ensure that a minimum of 60% of all waste 35	
generated in all terminal buildings is recycled by 2017. 36	

MM GHG-4: Carbon Offsets for Certain GHG Emissions.  YTI shall purchase carbon 37	
offsets from sources listed on the American Carbon Registry and/or the Climate Action 38	
Reserve (or any other such registry approved by CARB) for a total of 16,380 metric tons 39	
of GHG emissions associated with electricity usage for certain terminal operations by the 40	
year 2026. 41	
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Rationale for Finding 1	

Overall emissions would increase because of terminal throughput increase over the life of 2	
the proposed Project.  As part of the Draft EIS/EIR, mitigation and lease measures were 3	
developed aimed at reducing fossil fuel use; installing power-saving technology; 4	
increasing recycling of waste generated in all terminal buildings; and period review and 5	
substitution of new technology and regulations.  Changes or alternations have been 6	
incorporated into the proposed Project in the form of mitigation measures MM AQ-1, 7	
MM AQ-5, MM AQ-9, MM AQ-10, and GHG-1 through GHG-4, and lease measures 8	
LM AQ-1 through LM AQ-3, which represents feasible means to reduce GHG 9	
emissions.  Mitigation measure MM GHG-4 was added in the FEIR based on comments 10	
during the public review period for the Draft EIS/EIR, and requires YTI to offset certain 11	
GHG emissions through the purchase of carbon offsets from sources listed on the 12	
American Carbon Registry and/or the Climate Action Reserve (or any other such registry 13	
approved by CARB) for a total of 16,380 metric tons of GHG emissions associated with 14	
electricity usage for certain terminal operations by the year 2026.  In addition, lease 15	
measure LM AQ-3 was added to the FEIR, as discussed under Impact AQ-3 above.  16	
Impacts would be reduced as a result of these measures, but they would be significant and 17	
unavoidable for annual GHG emissions.  All mitigation measures determined feasible by 18	
LAHD have been identified in the Final EIS/EIR.  19	

3.3 Findings Regarding Environmental 20	

Impacts Found to Be Less Than 21	

Significant after Mitigation 22	

The Final EIS/EIR concludes that less-than-significant impacts would occur after 23	
mitigation on the following environmental resources if the proposed Project was 24	
implemented. 25	

 Biological Resources 26	

 Groundwater and Soils 27	

 Noise 28	

In addition, the Final EIS/EIR concludes that some, but not all, impacts of the proposed 29	
Project in the following resource areas were found to be less than significant prior to 30	
mitigation.  However, mitigation measures and/or standard conditions of approval were 31	
still identified for the less-than-significant impacts in the following areas, to further 32	
ensure that impacts remain minimal. 33	

 Biological Resources  34	

 Cultural Resources  35	

 Utilities and Service Systems 36	

The following Findings pertain to environmental impacts of the proposed Project for 37	
which mitigation measures have been identified in the Final EIS/EIR that will avoid or 38	
substantially lessen the significant environmental effects to a less-than-significant level. 39	
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3.3.1 Biological Resources 1	

As discussed in Draft EIS/EIR Section 3.3, Biological Resources, there would be one 2	
significant impact on biological resources that would be mitigated to less-than-significant 3	
levels as a result of mitigation measures incorporated into the proposed Project.  There 4	
would also be one less-than-significant impact on biological resources for which 5	
additional conditions or measures are applied.  The impacts and mitigation measures are 6	
discussed below. 7	

3.3.1.1 Impact BIO-1:  The proposed Project would not cause a 8	
loss of individuals or habitat of a state- or federally listed 9	
endangered, threatened, rare, protected, or candidate 10	

species, or a Species of Special Concern or the loss of 11	
federally listed critical habitat. 12	

Construction of the proposed Project is not likely to result in the loss of individuals or 13	
the reduction of existing critical habitat of a state or federally listed endangered, 14	
threatened, rare, protected, candidate, or sensitive species or a Species of Special 15	
Concern.  In-water construction would cause localized activity, noise, and turbidity that 16	
could affect birds and marine mammals.  However, these impacts would be temporary 17	
and limited to the waters in the vicinity of construction activities.  Implementation of 18	
required water quality monitoring during dredging according to the requirements of the 19	
RWQCB, and implementation of standard dredging BMPs via adaptive management of 20	
the dredging, would keep these impacts to a less-than-significant level. 21	

Sediments would be disposed of at the LA-2 Ocean Dredged Material Disposal Site, 22	
placed at the Berths 243–245 CDF, or disposed of at another approved upland location.  23	
However, any temporary water quality impacts would be minimized by pre-dredge 24	
screening, water quality monitoring, adaptive management, and use of BMPs.  25	

King and sheet pile driving during construction is anticipated to result in disturbance 26	
(Level B harassment) to marine mammals (particularly harbor seals and sea lions) in 27	
the vicinity of pile driving operation; impacts would be significant before mitigation. 28	

An estimated 44 additional vessel calls per year above the baseline ship calls of 162 29	
would result from operation of the proposed Project by the year 2026.  Terminal 30	
activity under the proposed Project would be greater than the baseline; however, 31	
operational activities would result in no loss of habitat for rare, threatened, endangered, 32	
protected, or candidate species, or species of special concern.  No impacts on critical 33	
habitat would occur because no critical habitat is present in the in the vicinity of the 34	
YTI Terminal.  Increased vessel activity from the proposed Project would result in 35	
increased noise levels.  However, impacts are not considered significant because this 36	
would not lead to the loss of individuals or habitat of sensitive species.  The increase in 37	
vessel traffic would also increase the likelihood of a vessel collision with a marine 38	
mammal or sea turtle, which could result in injury or mortality.  This impact is 39	
considered less than significant because of the low probability of vessel strikes; 40	
however, any increase in vessel traffic caused by the proposed Project may 41	
incrementally increase the potential for vessel strikes.   42	
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Finding 1	

The Board hereby finds that changes or alterations have been required in, or 2	
incorporated into, the proposed Project that avoid or substantially lessen the 3	
environmental effect identified in the Final EIS/EIR.  The implementation of mitigation 4	
measure MM BIO-1, as described above, would reduce impacts on marine mammals as 5	
a result of pile driving during construction to a less than significant level. While 6	
impacts to marine mammals and sea turtles from vessel strikes during proposed Project 7	
operation are less than significant without mitigation, MM AQ-9, described under 8	
Impact AQ-3 will further reduce impacts. 9	

Rationale for Finding 10	

Changes or alternations have been incorporated into the proposed Project in the form of 11	
mitigation measures MM AQ-9 and MM BIO-1.  Mitigation measure MM AQ-9 would 12	
be implemented not to mitigate a significant environmental impact, but rather to further 13	
decrease to the already low likelihood of a vessel collision with a marine mammal or sea 14	
turtle through requiring 95% of ships calling at the YTI Terminal to comply with the 15	
expanded Vessel Speed Reduction Program at 12 knots between 40 nm from Point Fermin 16	
and the Precautionary Area. Mitigation measure MM BIO-1 would reduce potentially 17	
significant impacts on marine mammals resulting from noise associated with king and sheet 18	
pile driving by requiring initiation of pile driving with a soft start and establishment of a 19	
300-meter-radius safety zone, as well as monitoring for pinnipeds and cetaceans by a 20	
qualified marine mammal observer.  Implementation of mitigation measures MM AQ-9 21	
and MM BIO-1 would reduce impacts associated with the loss of individuals, or the 22	
reduction of existing habitat, of a state- or federally listed endangered, threatened, rare, 23	
protected, or candidate species, or a Species of Special Concern to a less-than-significant 24	
level. 25	

3.3.1.2 Impact BIO-3:  The proposed Project would not interfere 26	
with wildlife movement/migration corridors. 27	

Construction of the proposed Project would result in upland, in-water, and over-water 28	
construction activities.  No known terrestrial wildlife migration corridors are present at 29	
the proposed project site.  Several migratory bird species (California least tern, Caspian 30	
tern, and elegant tern) nest at Pier 400; however, construction activities within the 31	
proposed project site would not block or interfere with migration or movement of any of 32	
these species covered under the Migratory Bird Treaty Act. 33	

Marine mammals and fish species near the proposed project site would be subject to 34	
temporary impacts during dredging and pile installation. Although these impacts would 35	
be less than significant, impacts on marine mammals resulting from noise associated with 36	
pile driving would be further reduced with implementation of mitigation measure MM 37	
BIO-1.  This would require a “soft start” of pile-driving activities and would establish a 38	
300-meter-radius safety zone, along with monitoring for pinnipeds and cetaceans by a 39	
qualified marine mammal observer to minimize impacts on marine mammals during 40	
construction.  41	

There would be no physical barriers to movement, and the baseline condition for fish and 42	
wildlife access would be essentially unchanged.  Proposed project-related construction 43	
vessel traffic to and from the Harbor (i.e., tugboats carrying dredged sediments) would not 44	
interfere with whale migrations along the coast.  In addition, impacts from disposal at the 45	
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LA-2 disposal site were evaluated during the site designation process and subsequently 1	
evaluated in consideration of higher maximum annual disposal volume.  Biological impacts 2	
due to construction and fill of the CDF, as well as expansion and fill of the Cabrillo shallow 3	
Water Habitat, were also previously evaluated.  Overall, proposed project construction 4	
impacts on wildlife movement or migration corridors would be less than significant. 5	

No barriers to wildlife passage would result from operation of the proposed Project.  The type 6	
of operational activity that would occur within the Harbor (vessel traffic) would increase to an 7	
additional 44 calls per year by 2015 but would not interfere with wildlife movement or 8	
migration within the Harbor.  Therefore, there would be no operational impacts. 9	

Finding 10	

The Board hereby finds that although the proposed Project would result in a less-than-11	
significant impact on wildlife movement and migration corridors, changes or alterations 12	
have been required in, or incorporated into, the proposed Project to further reduce the 13	
effect of noise associated with pile-driving, through mitigation measure MM BIO-1, as 14	
described above. 15	

Rationale for Finding 16	

Changes or alternations have been incorporated into the proposed Project in the form of 17	
one mitigation measure MM BIO-1, which would further reduce less than significant 18	
impacts on marine mammals resulting from noise associated with pile driving activities to a 19	
less-than-significant level. This would require a “soft start” of pile-driving activities and 20	
would establish a 300-meter-radius safety zone, along with monitoring for pinnipeds and 21	
cetaceans by a qualified marine mammal observer to minimize impacts on marine 22	
mammals during construction. Implementation of mitigation measure MM BIO-1 would 23	
ensure that impacts associated with wildlife movement and migration corridors remain 24	
less than significant. 25	

3.3.2 Cultural Resources 26	

As discussed in Draft EIS/EIR Section 3.4, Cultural Resources, there would be one less-27	
than-significant impact on cultural resources for which additional conditions or measures 28	
are applied.  The impact and standard condition of approval are discussed below. 29	

3.3.2.1 Impact CR-2:  The proposed Project would not cause a 30	

substantial adverse change in the significance of an 31	
archaeological or ethnographic resource. 32	

No archaeological or ethnographic resources are known to exist in the proposed project 33	
area.  There is an extremely low potential for buried historic-period cultural resources to 34	
be found during construction of the proposed Project because most of the proposed 35	
project area is underlain with imported and modern fill material dredged from the Harbor.  36	
The proposed project area is on land that has been highly disturbed by recent modern 37	
filling and construction in the 1980s and 1990s.  In addition, the potential to encounter 38	
cultural resources during dredging is also extremely low, since the channels have been 39	
dredged in the past to form Terminal Island.  Therefore, the proposed Project would have 40	
less-than-significant impacts on archaeological or ethnographic resources; however, as it 41	
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is impossible to completely rule out encountering previously unknown archaeological or 1	
ethnographic resources during construction.  2	

Finding 3	

The Board hereby finds that although the proposed Project would result in a less-than-4	
significant impact on archaeological or ethnographic resources, changes or alterations 5	
have been required in, or incorporated into, the proposed Project to ensure the appropriate 6	
actions are carried out should any prehistoric and/or archaeological resources be 7	
encountered, through standard condition SC CR-1, as described below. 8	

SC CR-1.  Stop Work in the Area if Prehistoric and/or Archaeological Resources are 9	
Encountered.  In the unlikely event that any prehistoric artifact of historic period 10	
materials or bone, shell, or nonnative stone is encountered during construction, work 11	
shall be immediately stopped, the area secured, and work relocated to another area until 12	
the found materials can be assessed by a qualified archaeologist.  Examples of such 13	
cultural materials might include historical trash pits containing bottles and/or ceramics; 14	
or structural remains  or concentrations of grinding stone tools such as mortars, bowls, 15	
pestles, and manos; chipped stone tools such as projectile points or choppers; and flakes 16	
of stone not consistent with the immediate geology such as obsidian or fused shale.  The 17	
contractor shall stop construction within 30 feet of the exposure of these finds until a 18	
qualified archaeologist can be retained by LAHD to evaluate the find (see 36 CFR 19	
800.11.1 and 14 CCR 15064.5(f)).  If the resources are found to be significant, they shall 20	
be avoided or shall be mitigated consistent with Section 106 or State Historic 21	
Preservation Officer Guidelines. 22	

Rationale for Finding 23	

The proposed Project would not disturb, damage, or degrade an archaeological or 24	
ethnographic resources or its setting that is found to be important.  However, as it is 25	
impossible to completely rule out encountering previously unknown archaeological or 26	
ethnographic resources during construction, changes or alternations have been 27	
incorporated into the proposed Project in the form of standard condition SC CR-1 which 28	
requires construction activities to cease in the area if prehistoric and/or archaeological 29	
resources are encountered until a qualified archaeologist can be retained to evaluate the 30	
find. Standard condition SC CR-1 would be implemented not to mitigate a potentially 31	
significant environmental impact, but rather to further reduce any potential impacts to 32	
any previously unknown archaeological or ethnographic resource during construction. 33	
Therefore, implementation of SC CR-1 would ensure that impacts associated with 34	
archaeological or ethnographic resources remain less than significant. 35	

3.3.3 Groundwater and Soils 36	

As discussed in Draft EIS/EIR Section 3.8, Groundwater and Soils, there would be one 37	
significant impact on groundwater and soils that would be mitigated to a less-than-38	
significant level as a result of mitigation measures incorporated into the proposed Project.  39	
The impact and mitigation measures are discussed below. 40	
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3.3.3.1 Impact GW-1:  Construction of the proposed Project would 1	
not encounter toxic substances or other contaminants 2	

associated with historical uses of the Port, resulting in 3	
short-term exposure to construction/operations personnel 4	
and/or long-term exposure to future site occupants. 5	

Excavations associated with backland, crane rail, and TICTF improvements could 6	
encounter soil and/or groundwater contamination.  Such discoveries could result in 7	
adverse impacts on construction and operations personnel.  Therefore, impacts related to 8	
encountering and exposing personnel to short- and/or long-term exposure of 9	
contaminated materials would be potentially significant without mitigation. 10	

Finding 11	

The Board hereby finds that changes or alterations have been required in, or incorporated 12	
into, the proposed Project that avoid or substantially lessen the significant environmental 13	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 14	
MM GW-1 and MM GW-2, as follows, would ensure that should contaminated material 15	
be encountered on site, personnel on site would not have short-term and/or long-term 16	
exposure to toxic substances or other contaminants as a result of construction of the 17	
proposed Project. 18	

MM GW-1:  Soil Sampling, Testing, and Treatment.  The following actions must be 19	
implemented by LAHD or its contractors. 20	

a) Prior to conducting excavations or disturbing the site cap in the former National 21	
Metals and Steel site, the former Al Larson’s Boat site, and the former Hugo Neu 22	
Proler lease site, EPA must receive a “Notification of Activity” according to 23	
Federal protocol under the Toxic Substances Control Act (TSCA) for former 24	
polychlorinated biphenyl (PCB) remediation sites.  In place (in-situ) soil 25	
sampling for PCBs must be completed prior to excavation and the analytical 26	
results provided to the EPA for review, prior to excavation.  The sampling, 27	
analytical method, extraction, and soil disposal methods must comply with EPA 28	
TSCA regulations for PCB remediation sites where the original source of the 29	
PCBs was greater than 50 milligrams per kilogram (mg/kg).  Sampling frequency 30	
and depth must be consistent with established EPA sampling procedures or 31	
guidance such as 40 CFR 761, Subpart N (40 CFR 761.260 et al.), or 32	
Comprehensive Environmental Response, Compensation, and Liability Act 33	
(CERCLA) site characterization guidance.  PCB-containing waste soils must be 34	
disposed of and labeled as TSCA waste.  EPA written concurrence with the 35	
notification is needed before excavation may proceed in former PCB remediation 36	
areas.  In addition, as lead agency for PCBs, EPA may attach conditions to their 37	
concurrence, which must be followed.  If excavation occurs in these soils, a site-38	
specific health and safety plan (SSHSP) would be required to address worker 39	
safety. 40	

b) In the former National Metals Steel and Al Larson Boat sites, soils must also be 41	
tested in advance for total petroleum hydrocarbons (TPH) and, Title 22 metals, 42	
and organochlorine pesticides (OCPs) as a condition of remediation site closure 43	
by the Los Angeles County Fire Department, Health and Hazardous Materials 44	
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Section, and LAHD past practice to provide adequate information for 1	
construction waste characterization and/or worker safety hazard evaluations, 2	
prior to excavation.  Based on past sampling, organochlorine pesticides (OCPs) 3	
should also be tested at the National Metals Steel and Al Larson Boat site, and 4	
Title 22 metals and TPH should be tested at the Hugo Neu Proler lease site.  If 5	
direct truck loading or immediate soil reuse is desired at the National Metals 6	
Steel, Al Larson Boat, and former Hugo Neu Proler lease sites, testing of any 7	
other constituents necessary for proper disposal or soil reuse should also be 8	
performed prior to excavation.   9	

c) Soils in the former Golden West leasehold must be tested for TPH, benzene, 10	
toluene, ethyl benzene and xylenes, and polyaromatic hydrocarbons prior to 11	
excavation disposal.  This is due to elevated petroleum waste left in backfill soils 12	
at this site.  In addition, any other constituent analyses needed by the disposal 13	
site or for soil reuse should be analyzed at the same time and for the reason 14	
described in (b) above.  If excavation occurs in these soils, an SSHSP would be 15	
required to address worker safety.   16	

d) Soils in the former Dow Chemical site must be tested for volatile organic 17	
compounds prior to excavation disposal.  This is because past sampling indicates 18	
carbon tetrachloride is present at concentrations above industrial limits and at a 19	
level not protective of construction workers.  Other lower-level volatile organic 20	
compounds (VOCs) were also found and should also be tested.  In addition, any 21	
other constituent analyses needed by the disposal site or for immediate reuse 22	
should be analyzed for at the same time.  If excavation occurs in these soils, an 23	
SSHSP would be required to address worker safety. 24	

e) In Waste Discharge Order 90-045, the Los Angeles Regional Water Quality 25	
Control Board requires maintenance of the structural integrity of the site cap for 26	
the former Golden West site and the National Metals Steel/Al Larson Boat Shop 27	
site.  The site cap is to be a minimum of a 21-inch layer of clean material, 28	
compacted according to civil engineering standards, and the top 7 inches of this 29	
layer are to be asphalt concrete pavement.  Groundwater monitoring 30	
requirements were rescinded for this site due to the presence of this cap and 6 31	
years of monitoring indicating that the cap was protecting the groundwater from 32	
remnant contaminants in site soils.  EPA may also be concerned with the 33	
integrity of this cap over former PCB remediation areas.  Therefore, if the cap is 34	
disturbed over these sites, including the Hugo Neu Proler lease site, stormwater 35	
should not be allowed to infiltrate the cap, and during normal operations, the 36	
integrity of the cap should be inspected and maintained.  Any other EPA 37	
requirements should also be followed. 38	

MM GW-2:  Contamination Contingency Plan.  The following contingency plan will be 39	
implemented to address contamination discovered during demolition, grading, and 40	
construction. 41	

a) All trench excavation and filling operations will be observed for the presence of 42	
free petroleum products, chemicals, or contaminated soil.  Soil suspected of 43	
contamination will be segregated from other soil.  In the event soil suspected of 44	
contamination is encountered during construction, the contractor will notify 45	
LAHD’s environmental representative.  LAHD will confirm the presence of the 46	
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suspect material and direct the contractor to remove, stockpile or contain, and 1	
characterize the suspect material.  Continued work at a contaminated site will 2	
require the approval of the LAHD Project Engineer. 3	

b) Excavation of VOC-impacted soil, or soil suspected of being impacted by VOCs 4	
based on historical site use, will require obtaining and complying with a South 5	
Coast Air Quality Management District Rule 1166 permit.  For soil suspected to 6	
have carbon tetrachloride, a Photo Ionization Detector (PID) with an 11.7 eV 7	
lamp will be necessary to detect significant levels. 8	

c) The remedial option(s) selected will be dependent on a suite of criteria (including 9	
but not limited to types of chemical constituents, concentration of the chemicals, 10	
health and safety issues, time constraints, and cost) and will be determined on a 11	
site-specific basis.  Both offsite and onsite remedial options may be evaluated. 12	

d) The extent of removal actions will be determined on a site-specific basis.  At a 13	
minimum, the impacted area(s) within the boundaries of the construction area 14	
will be remediated to the satisfaction of LAHD and the lead regulatory agency 15	
for the site or action.  The LAHD Project Manager overseeing removal actions 16	
will inform the contractor when the removal action is complete. 17	

e) Copies of hazardous waste manifests or other documents indicating the amount, 18	
nature, and disposition of such materials will be submitted to the LAHD Project 19	
Manager within 60 days of project completion. 20	

f) In the event that contaminated soil is encountered either prior to or during 21	
construction, all onsite personnel handling or working in the vicinity of the 22	
contaminated material must be trained in accordance with EPA and 23	
Occupational Safety and Health and Administration (OSHA) regulations for 24	
hazardous waste operations or demonstrate they have completed the appropriate 25	
training.  Training must provide protective measures and practices to reduce or 26	
eliminate hazardous materials/waste hazards at the workplace. 27	

g) When impacted soil must be excavated, air monitoring will be conducted as 28	
appropriate for related emissions adjacent to the excavation.  29	

h) All excavations will be backfilled with structurally suitable fill material that is 30	
free from contamination per LAHD standards. 31	

i) Standard engineering controls and BMPs will be implemented while excavating 32	
impacted soils to minimize human exposure to potential contaminants.  33	
Engineering controls and construction BMPs will include but not be limited to 34	
the following: 35	

 Contractor will water/mist soil as its being excavated and loaded onto 36	
transportation trucks. 37	

 Contractor will place any stockpiled soil in areas shielded from prevailing 38	
winds. 39	

 Contractor will cover the bottom of excavated areas with sheeting when work 40	
is not being performed. 41	
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Rationale for Finding 1	

The proposed Project would include grading, excavation, and other construction-related 2	
activities that could disturb or expose contaminated soils, especially during backland 3	
improvement, crane rail extension, and TICTF improvements.  As part of the Draft 4	
EIS/EIR, changes or alternations have been incorporated into the proposed Project in the 5	
form of mitigation measures MM GW-1 and MM GW-2. Mitigation measure MM GW-6	
1 would require soil sampling, testing, and treatment in areas where former industrial site 7	
were located prior to ground-disturbing construction activities, and mitigation measure 8	
MM GW-2 would require the implementation of a contamination contingency plan to 9	
address contamination discovered during demolition, grading, and construction.  Both 10	
MM GW-1 and MM GW-2 would ensure that should contaminated material be 11	
encountered on site, personnel on site would not have short-term and/or long-term 12	
exposure to toxic substances or other contaminants associated with historical uses of the 13	
Port. Therefore, implementation of mitigation measures MM GW-1 and MM GW-2 14	
would reduce impacts associated with encountering and exposing personnel to short- 15	
and/or long-term exposure of contaminated material to a less-than-significant level. 16	

3.3.4 Noise 17	

As discussed in Draft EIS/EIR Section 3.12, Noise, there would be one significant impact 18	
on noise that would be mitigated to less-than-significant levels as a result of mitigation 19	
measures incorporated into the proposed Project.  The impact and mitigation measures 20	
are discussed below. 21	

3.3.4.1 Impact NOI-1:  Construction of the proposed Project would 22	

result in daytime construction activities lasting more than 23	
10 days in a 3-month period that would exceed existing 24	
ambient exterior noise levels by 5 dBA or more at noise-25	

sensitive receptors. 26	

Construction noise from dredging, crane improvements, TICTF improvements, and 27	
backland improvements would not increase existing ambient noise levels at any identified 28	
noise-sensitive receptor in the proposed project vicinity by 5 dBA or more; however, 29	
noise produced by pile driving during sheet and king pile installation would be 6 dB 30	
above the ambient noise level at the nearby liveaboard boat area and would result in a 31	
combined noise level of 63 dBA (7 dB increase over exiting ambient noise level).  These 32	
impacts would be temporary but significant without mitigation. 33	

Finding 34	

The Board hereby finds that changes or alterations have been required in, or incorporated 35	
into, the proposed Project that avoid or substantially lessen the significant environmental 36	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 37	
MM NOI-1 and MM NOI-2, as follows, would reduce impacts on the ambient noise 38	
level at the nearby liveaboard boat area as a result of construction of the proposed 39	
Project. 40	

MM NOI-1:  Noise Reduction during Pile Driving.  The contractor will be required to 41	
use a pile-driving system such as a Bruce hammer (with silencing kit); an IHC 42	
Hydrohammer, SC series (with a sound insulation system); or an equivalent silenced 43	
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hammer that is capable of limiting maximum noise levels at 50 feet from the pile driver to 1	
104 dBA, or less, during installation of king piles and sheet piles. 2	

MM NOI-2:  Erect Temporary Noise Attenuation Barriers Adjacent to Pile-Driving 3	
Equipment or Employ Temporary Shields to the Pile-Driving Equipment, Where 4	
Necessary and Feasible.  The need for and feasibility of noise attenuation 5	
barriers/curtains or pile driver shielding will be evaluated on a case-by-case basis by 6	
considering the distance to noise-sensitive receptors, the available space at the 7	
construction location, safety, and proposed project operations.  The noise 8	
barriers/curtains will be installed directly around the pile-driving equipment to shield the 9	
line of sight from the nearest noise-sensitive receptor, where feasible.  Because the 10	
equipment would be mostly on the water and pile drivers are high above the water 11	
surface, noise barriers may not be feasible or effective to provide sufficient noise 12	
reduction, depending on the construction sites and pile-driving activity and equipment 13	
specified for each site.  Another alternative is to employ shields that are physically 14	
attached to the pile drivers.  The pile driver shielding is more effective where 15	
considerable noise reduction is required. 16	

Rationale for Finding 17	

Ambient exterior noise levels would increase by approximately 6 dB as a result of pile 18	
driving during sheet and king pile installation at nearby liveaboard receptors.  As part of 19	
the Draft EIS/EIR, changes or alternations have been incorporated into the proposed 20	
Project in the form of mitigation measures MM NOI-1 and MM NOI-2. Mitigation 21	
measure MM NOI-1 would require the contractor to use silenced hammer equipment 22	
capable of limiting maximum noise levels at 50 feet from the pile driver to 104 dBA, or 23	
less, during installation of king piles and sheet piles. Mitigation measure MM NOI-2 24	
would require the contractor to erect temporary noise attenuation barrier adjacent to pile-25	
driving equipment or employ temporary shields to the pile-driving equipment, where 26	
necessary and feasible.  Therefore, implementation of mitigation measures MM NOI-1 27	
and MM NOI-2 would reduce impacts on the ambient noise level at the nearby 28	
liveaboard receptors to a less-than-significant level. 29	

3.3.5 Utilities and Service Systems 30	

As discussed in Draft EIS/EIR Section 3.14, Utilities and Service Systems, there would 31	
be two less-than-significant impacts on utilities and service systems for which additional 32	
mitigation measures are applied to further reduce the impacts.  The impacts and 33	
mitigation measures are discussed below. 34	

3.3.5.1 Impacts UT-4:  Implementation of the proposed Project 35	
would not result in an increase in solid waste generation 36	

due to project operations that would exceed the capacity of 37	
existing solid waste handling and disposal facilities. 38	

Container terminal operations would consist primarily of container loading and storage 39	
activities that would not generate substantial amounts of solid waste requiring disposal in 40	
a landfill.  By 2026, the proposed Project would generate 135 pounds of solid waste per 41	
day (0.0675 ton per day) over the 2012 baseline level.  This would represent an increase 42	
in the contribution to the permitted daily throughput at Chiquita Canyon from baseline 43	
conditions of 0.0019% to the proposed Project’s peak year operations of 0.0030% in 44	
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2026.  If solid waste is instead brought to Sunshine Canyon, the contribution to the 1	
permitted daily throughput at Sunshine Canyon would increase from 0.00094% to 2	
0.0015%.  The landfills would be able to accommodate the negligible increase in solid 3	
waste generated by project operations through their respective closure dates, estimated to 4	
be approximately 2019 for Chiquita Canyon and 2037 for Sunshine Canyon.   5	

A substantial amount of debris is not anticipated to be generated during construction 6	
because the Port recycles up to 99% of construction and demolition debris and most of 7	
the construction debris generated by the proposed Project would be old paving and 8	
asphalt.  Although hazardous materials could be encountered and require disposal during 9	
construction activities, several contaminated soil treatment and disposal options and 10	
Class I landfills are available for off-site disposal.  Because of this, impacts related to 11	
exceeding the capacity of a Class I landfill would be less than significant.  Although 12	
significant impacts on landfill capacity would not occur, mitigation measures MM UT-1 13	
and MM UT-2 have been added to further reduce the amount of solid waste generated 14	
during construction of the proposed Project.  Additionally, GHG mitigation measure MM 15	
GHG-3 requires that a minimum of 60% of all waste generated in all terminal buildings 16	
is recycled by 2017.  This mitigation measure would further reduce solid waste 17	
generation during operation of the proposed Project. 18	

Finding 19	

The Board hereby finds that although the proposed Project would result in a less-than-20	
significant impact on solid waste handling and disposal facilities, changes or alterations 21	
have been required in, or incorporated into, the proposed Project to further reduce the 22	
amount of solid waste generated, through mitigation measures MM UT-1 and UT-2, as 23	
described below, and MM GHG-3, as described above. 24	

MM UT-1:  Recycling of Construction Materials.  Demolition and/or excess 25	
construction materials will be separated on site for reuse/recycling or proper disposal.  26	
During grading and construction, separate bins for recycling of construction materials 27	
will be provided on site. 28	

MM UT-2:  Materials with Recycled Content.  Materials with recycled content will be 29	
used in project construction where feasible. 30	

Rationale for Finding 31	

Although no potentially significant impacts are expected to occur to existing solid waste 32	
handling and disposal facilities, the Draft EIS/EIR includes changes to the proposed 33	
Project in the form of mitigation measures MM UT-1, MM UT-2, and MM GHG-3.  34	
Mitigation measures MM UT-1 and MM UT-2 would require that demolition and/or 35	
excess construction materials as well as materials with recycled content be separated on 36	
site for reuse in project construction where feasible or recycling or proper disposal.  In 37	
addition, mitigation measure MM GHG-3 would require that minimum of 60% of all 38	
waste generated in all terminal buildings is recycled by 2017.  These mitigation measures 39	
would be implemented not to mitigate a potentially significant environmental impact, but 40	
rather to further reduce the amount of solid waste generated during construction and 41	
operation of the proposed Project. Therefore, implementation of mitigation measures 42	
MM UT-1, MM UT-2, and MM GHG-3 would ensure that impacts associated solid 43	
waste handling and disposal facilities remain less than significant. 44	
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3.3.5.2 Impact UT-5:  Implementation of the proposed Project 1	
would not require new, off-site energy supply and 2	

distribution infrastructure or capacity-enhancing 3	
alterations to existing facilities that are not anticipated by 4	
adopted plans or programs. 5	

Construction of the proposed Project would not result in substantial waste or inefficient 6	
use of energy because construction would be competitively bid, which would facilitate 7	
efficiency in all construction stages.  Current LAHD bid specifications include provisions 8	
to reduce energy consumption, such as staging work during nonpeak hours when 9	
appropriate.  10	

Current electrical demand is 15,754,440 kilowatt-hours (kWh).  Based on this usage and 11	
the proposed additional electrical draw, primarily from new cranes, electrical demand in 12	
2026 is estimated to be 23,092,182 kWh based on a throughput of 1,913,000 TEUs.  13	
Based on the Los Angeles Department of Water and Power (LADWP) Power Integrated 14	
Resource Plan, electricity resources and reserves at LADWP will adequately provide 15	
electricity for all of its customers, including the proposed Project, through the current 16	
Power Integrated Resource Plan planning horizon of 2040.  Impacts on electrical service 17	
would be less than significant. 18	

Project-related natural gas demands (space and water heating) would be similar to those 19	
for the baseline because no new buildings or building expansions are proposed.  No 20	
additional gas line infrastructure would be required.  Impacts on gas service would be 21	
less than significant.  Although significant impacts on energy supply and distribution 22	
infrastructure would not occur, mitigation measures MM GHG-1 and MM GHG-2 have 23	
been added to further reduce energy demand associated with the proposed Project.   24	

Finding 25	

The Board hereby finds that although the proposed Project would result in a less-than-26	
significant impact on energy supply and distribution infrastructure, changes or alterations 27	
have been required in, or incorporated into, the proposed Project to further reduce the 28	
amount of energy demand generated, through mitigation measures MM GHG-1 and 29	
MM GHG-2, as described above. 30	

Rationale for Finding 31	

Although no potentially significant impacts are expected to occur on existing energy 32	
supply and distribution facilities, the Draft EIS/EIR includes changes or alternations to 33	
the proposed Project in the form of mitigation measures MM GHG-1 and MM GHG-2.  34	
MM GHG-1 and MM GHG-2 would require the tenant to perform regular energy audits 35	
and use of LED lighting. These mitigation measures would be implemented not to 36	
mitigate a potentially significant environmental impact, but rather to further reduce 37	
energy demand associated with the proposed Project. These mitigation measures, 38	
however, do help to mitigate a significant impact under Impact GHG-1, as discussed 39	
above. Therefore, implementation of mitigation measures MM GHG-1 and MM GHG-2 40	
would ensure that impacts associated with energy supply and distribution infrastructure 41	
would remain less than significant. 42	
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3.4 Cumulatively Considerable Impacts 1	

The State CEQA Guidelines (Section 15130) require an analysis of a project’s 2	
contribution to significant and unavoidable cumulative impacts.  Cumulative impacts 3	
include “two or more individual effects which, when considered together, are 4	
considerable or which compound or increase other environmental impacts” (State CEQA 5	
Guidelines, Section 15355).  A total of 94 present or reasonably foreseeable future 6	
projects (approved or proposed) were identified within the general vicinity of the 7	
proposed Project that could contribute to cumulative impacts.  The 94 projects include 8	
projects in the Ports of Los Angeles and Long Beach and the communities of San Pedro, 9	
Wilmington, and Carson. 10	

The discussion below identifies cumulatively significant impacts that cannot be mitigated 11	
to less-than-significant levels and, therefore, represent significant unavoidable impacts.  12	
All feasible mitigation measures to reduce or avoid the cumulatively considerable 13	
contribution of the proposed Project to these impacts have been required in, or 14	
incorporated into, the proposed Project.  However, even with the incorporation of all 15	
feasible mitigation measures, cumulative impacts on these environmental resources 16	
would remain significant and unavoidable.  The Board has determined that no additional 17	
feasible mitigation measures or alternatives would reduce significant cumulative impacts 18	
to less-than-significant levels, and—in light of specific economic, legal, social, 19	
technological, and other considerations—the Board intends to adopt a Statement of 20	
Overriding Considerations (see Chapter 1 of this document for additional details).  The 21	
impacts, mitigation measures, findings, and rationale for the findings are presented for all 22	
significant and unavoidable cumulative impacts identified in the Final EIS/EIR below. 23	

According to State CEQA Guidelines Section 15130(b):  “The discussion of cumulative 24	
impacts shall reflect the severity of the impacts and their likelihood of occurrence, but the 25	
discussion  need not provide as great detail as is provided for the effects attributable to 26	
the project alone.  The discussion should be guided by the standards of practicality and 27	
reasonableness...”  The information presented in the Draft EIS/EIR in Chapter 4, 28	
Cumulative Analysis, meets this criterion.   29	

3.4.1 Aesthetics and Visual Resources 30	

3.4.1.1 Cumulative Impact AES- 4:  The proposed Project would 31	

make a cumulatively considerable contribution to a 32	
significant cumulative impact due to creating a new source 33	
of substantial light or glare that would adversely affect 34	

daytime or nighttime views in the area—Cumulatively 35	
Considerable and Unavoidable 36	

The incremental change in ambient lighting conditions associated with the proposed 37	
Project as a result of up to two additional cranes and four additional operating cranes at 38	
the proposed project site would not create a substantial change in existing levels of 39	
ambient light in sensitive areas in the proposed project vicinity.  Additionally, the 40	
lighting has been designed in a way to minimize off-project light spill, and, because of 41	
the distance of the planned light fixtures from areas of potential sensitivity, the proposed 42	
project lighting would not adversely affect nearby light-sensitive areas. 43	
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Since much of the area near the proposed project site consists of lands used for Port 1	
activities that are intensively illuminated, in most areas near the proposed Project and on 2	
the streets that serve them, the level of sensitivity to changes in nighttime lighting 3	
conditions brought about by the proposed Project is low.  Further, lighting design 4	
measures would minimize and keep the project-level lighting impacts of the proposed 5	
Project below significance; however, as the past, present, and reasonably foreseeable 6	
future related projects would result in a significant impact related to light and glare, the 7	
new crane lighting from the proposed Project would make a cumulatively considerable 8	
contribution to a significant cumulative impact. 9	

Finding 10	

The Board hereby finds that changes or alterations have been required in, or incorporated 11	
into the proposed Project that avoid or substantially lessen the significant environmental 12	
effect identified in the Final EIS/EIR.  The design of the lighting proposed for the 13	
proposed project site incorporates a range of measures to minimize off-site lighting 14	
impacts.  Given that the lighting plan already makes maximum use of measures to 15	
attenuate the proposed Project’s lighting impacts, no additional mitigation measures are 16	
available to reduce the proposed Project’s contribution to the cumulative lighting impact.  17	
Therefore, the Board hereby finds that specific economic, legal, social, technological, or 18	
other considerations make any additional mitigation measures infeasible.  All mitigation 19	
measures determined feasible by LAHD as identified in the Final EIS/EIR have been 20	
incorporated into the proposed Project.  However, even with the incorporation of feasible 21	
lighting design measures, impacts would remain cumulatively considerable.   22	

Rationale for Finding 23	

Changes or alternations have been incorporated into the proposed Project in the form of 24	
lighting design measures that would reduce light and glare.  However, the proposed 25	
Project would make a cumulatively considerable contribution to a significant cumulative 26	
impact. 27	

3.4.2 Air Quality and Meteorology 28	

3.4.2.1 Cumulative Impact AQ-1:  The proposed Project would 29	

result in a cumulatively considerable increase of a criteria 30	
pollutant for which the project region is in nonattainment 31	
under a national or state ambient air quality standard—32	

Cumulatively Considerable and Unavoidable 33	

Proposed project construction emissions would exceed SCAQMD significance thresholds 34	
for PM10, PM2.5 NOX, CO, and VOC in 2015 and for PM2.5, NOX, CO, and VOC in 2016.  35	
In addition, proposed project overlapping construction and terminal operational emissions 36	
during the construction period would exceed SCAQMD significance thresholds for PM10, 37	
PM2.5, NOX, CO, and VOC.  These impacts would combine with cumulatively significant 38	
impacts from concurrent related construction projects.  As a result, without mitigation, 39	
proposed project construction emissions would make a cumulatively considerable 40	
contribution to an existing significant cumulative impact for PM10, PM2.5, NOX, CO, and 41	
VOC emissions. 42	
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Finding 1	

The Board hereby finds that changes or alterations have been required in, or incorporated 2	
into, the proposed Project that avoid or substantially lessen the significant environmental 3	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 4	
MM AQ-1 through MM AQ-8 would help reduce cumulatively considerable 5	
construction emissions. 6	

Although mitigation measures MM AQ-1 through MM AQ-8 would reduce the 7	
cumulative effect of construction emissions, the mitigation would not sufficiently reduce 8	
the proposed Project’s cumulatively considerable contribution to a less-than-significant 9	
level.  Therefore, the Board hereby finds that specific economic, legal, social, 10	
technological, or other considerations make infeasible additional mitigation measures or 11	
proposed project alternatives identified in the Final EIS/EIR.  In this case all mitigation 12	
measures determined feasible by LAHD as identified in the Final EIS/EIR have been 13	
incorporated into the proposed Project.  Nevertheless, even with the incorporation of 14	
feasible mitigation measures, the proposed Project would make a cumulatively 15	
considerable contribution to a significant cumulative impact for PM2.5, NOX, CO, and 16	
VOC emissions.  After mitigation, overlapping construction and operational emissions 17	
would remain significant for NOx, CO, and VOC. As such, after mitigation, overlapping 18	
construction and operations of the proposed Project would make a cumulatively 19	
considerable and unavoidable contribution to an existing significant cumulative impact 20	
for NOX, CO, and VOC emissions.  21	

Rationale for Finding 22	

The past, present, and reasonably foreseeable future projects for Cumulative Impact 23	
AQ-1 would result in significant cumulative impacts if their combined increase of a 24	
criteria pollutant would exceed SCAQMD significance thresholds during construction.  25	
Mitigation measures MM AQ-1 through MM AQ-8 would help reduce construction 26	
emissions; however, they would not reduce impacts to a less-than-significant level.  27	
Cumulative air quality impacts from proposed project construction would exceed PM2.5, 28	
NOX, CO, and VOC thresholds.  Construction emissions would make a cumulatively 29	
considerable contribution to a significant cumulative impact. 30	

3.4.2.2 Cumulative Impact AQ-2:  The construction of the 31	
proposed Project would produce emissions that exceed an 32	

ambient air quality standard or substantially contribute to 33	
an existing or projected air quality standard violation—34	
Cumulatively Considerable and Unavoidable 35	

Construction of the proposed Project would exceed the federal 1-hour, state 1-hour and 36	
state annual NO2, the 24-hour and annual PM10, and the 24-hour PM2.5 ambient air 37	
thresholds.  In addition, overlapping construction and operation of the proposed Project 38	
would exceed the federal 1-hour, state 1-hour, and state annual NO2, the 24-hour and 39	
annual PM10, and the 24-hour PM2.5 ambient air thresholds.  These impacts would 40	
combine with impacts from concurrent related construction projects, which would 41	
already be cumulatively significant.  As a result, without mitigation, impacts from 42	
proposed project construction would make a cumulatively considerable contribution to an 43	
existing significant cumulative impact related to ambient NO2, PM10, and PM2.5 levels. 44	
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Finding 1	

The Board hereby finds that changes or alterations have been required in, or incorporated 2	
into, the proposed Project that avoid or substantially lessen the significant environmental 3	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 4	
MM AQ-1 through MM AQ-8 would help reduce cumulatively considerable 5	
construction emissions. 6	

Although mitigation measures MM AQ-1 through MM AQ-8 would reduce the 7	
cumulative effect of construction emissions, the mitigation would not sufficiently reduce 8	
the proposed Project’s cumulatively considerable contribution of the impact to a less-9	
than-significant level for NO2 or PM10.  Therefore, the Board hereby finds that specific 10	
economic, legal, social, technological, or other considerations make infeasible additional 11	
mitigation measures or proposed project alternatives identified in the Final EIS/EIR.  In 12	
this case all mitigation measures determined feasible by LAHD as identified in the Final 13	
EIS/EIR have been incorporated into the proposed Project.  Nevertheless, even with the 14	
incorporation of feasible mitigation measures, the proposed Project would make a 15	
cumulatively considerable and unavoidable contribution to an existing significant 16	
cumulative impact related to ambient NO2 and PM10 levels.   17	

Rationale for Finding 18	

The past, present, and reasonably foreseeable future projects would result in significant 19	
cumulative impacts for Cumulative Impact AQ-2 if their combined ambient pollutant 20	
concentrations, during construction, would exceed the SCAQMD ambient concentration 21	
thresholds for pollutants from construction.  Mitigation measures MM AQ-1 through 22	
MM AQ-8 would help reduce construction emissions; however, they would not reduce 23	
all impacts to a less-than-significant level.  Construction emissions could still make a 24	
cumulatively considerable contribution to a significant cumulative impact relative to 25	
ambient NO2 and PM10levels from concurrent related project construction. 26	

3.4.2.3 Cumulative Impact AQ-3:  The operation of the proposed 27	
Project would produce a cumulatively considerable 28	
increase of a criteria pollutant for which the project region 29	

is in nonattainment under a national or state ambient air 30	
quality standard—Cumulatively Considerable and 31	
Unavoidable 32	

Operation of the proposed Project would exceed SCAQMD significance thresholds for 33	
NOX, CO, and VOC in 2017, 2020, and 2026.  These impacts would combine with 34	
impacts from concurrent related projects, which would already be cumulatively 35	
significant.  As a result, without mitigation, proposed project operational emissions 36	
would make a cumulatively considerable contribution to an existing significant 37	
cumulative impact for NOX, CO, and VOC.   38	

Finding 39	

The Board hereby finds that changes or alterations have been required in, or incorporated 40	
into, the proposed Project that avoid or substantially lessen the significant environmental 41	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 42	
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MM AQ-9 and MM AQ-10 would help reduce cumulatively considerable operational 1	
emissions. 2	

Although mitigation measures MM AQ-9 and MM AQ-10 would reduce the cumulative 3	
effect of operational emissions, the mitigation would not sufficiently reduce the proposed 4	
Project’s cumulatively considerable contribution of the impact to a less-than-significant 5	
level.  Therefore, the Board hereby finds that specific economic, legal, social, 6	
technological, or other considerations make infeasible additional mitigation measures or 7	
proposed project alternatives identified in the Final EIS/EIR.  In this case all mitigation 8	
measures determined feasible by LAHD as identified in the Final EIS/EIR have been 9	
incorporated into the proposed Project.  Nevertheless, even with the incorporation of 10	
feasible mitigation measures, the proposed Project would make a cumulatively 11	
considerable and unavoidable contribution to an existing significant cumulative impact 12	
related to NOX, CO, and VOC.   13	

Rationale for Finding 14	

The emissions from cumulative projects would be cumulatively significant if their 15	
combined operational emissions would exceed the SCAQMD daily emission thresholds 16	
for operations.  This almost certainly would be the case for all analyzed criteria 17	
pollutants; therefore, the past, present, and future related projects would result in a 18	
significant cumulative air quality criteria pollutant impact.  Mitigation measures MM 19	
AQ-9 and MM AQ-10 would help reduce operational emissions; however, they would 20	
not reduce the proposed Project’s contribution below a cumulatively considerable level.  21	
Consequently, emissions from operation of the proposed Project would produce 22	
cumulatively considerable and unavoidable contributions to a significant cumulative 23	
impact for NOX, CO, and VOC.  24	

3.4.2.4 Cumulative Impact AQ-4:  The operation of the proposed 25	
Project would produce emissions that cumulatively exceed 26	

an ambient air quality standard or substantially contribute 27	
to an existing or projected air quality standard violation—28	
Cumulatively Considerable and Unavoidable 29	

Operation of the proposed Project would exceed the federal 1-hour NO2 and the 24-hour 30	
and annual PM10 ambient air thresholds.  These impacts would combine with impacts 31	
from concurrent related projects, which would already be cumulatively significant.  As a 32	
result, without mitigation, impacts from proposed project operations would make a 33	
cumulatively considerable contribution to an existing significant cumulative impact 34	
related to ambient NO2 and PM10 levels. 35	

Finding 36	

The Board hereby finds that changes or alterations have been required in, or incorporated 37	
into, the proposed Project that avoid or substantially lessen the significant environmental 38	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 39	
MM AQ-9 and MM AQ-10 would help reduce cumulatively considerable operational 40	
emissions. 41	

Although mitigation measures MM AQ-9 and MM AQ-10 would reduce the cumulative 42	
effect of operational emissions, the mitigation would not sufficiently reduce the proposed 43	
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Project’s cumulatively considerable contribution of the impact to a less-than-significant 1	
level.  Therefore, the Board hereby finds that specific economic, legal, social, 2	
technological, or other considerations make infeasible additional mitigation measures or 3	
proposed project alternatives identified in the Final EIS/EIR.  In this case all mitigation 4	
measures determined feasible by LAHD as identified in the Final EIS/EIR have been 5	
incorporated into the proposed Project.  Nevertheless, even with the incorporation of 6	
feasible mitigation measures, the proposed Project would make a cumulatively 7	
considerable contribution to an existing significant cumulative impact related to ambient 8	
NO2 and PM10 levels.   9	

Rationale for Finding 10	

The emissions from cumulative projects would be cumulatively significant if their 11	
combined operational emissions would exceed the SCAQMD daily emission thresholds 12	
for operations.  This almost certainly would be the case for all analyzed criteria 13	
pollutants; therefore, the past, present, and future related projects would result in a 14	
significant cumulative ambient air emissions impact.  Mitigation measures MM AQ-9 15	
and MM AQ-10 would help reduce operational emissions; however, they would not 16	
reduce the proposed Project’s contribution below a cumulatively considerable level.  17	
Consequently, emissions from operation of the proposed Project would produce 18	
cumulatively considerable and unavoidable contributions to a significant cumulative 19	
impact for NO2 and PM10.  20	

3.4.2.5 Cumulative Impact AQ-7:  The proposed Project would 21	
expose receptors to significant levels of toxic air 22	
contaminants—Cumulatively Considerable and 23	

Unavoidable 24	

Proposed project construction and operation emissions of TACs would increase cancer 25	
risks above the significance threshold for occupational receptors in comparison to the 26	
baseline and for marina-residential and occupational receptors in comparison to the 27	
cumulative 2026 baseline.  The proposed Project would not increase residential 28	
incremental cancer risk in excess of the significance threshold at any land-based 29	
residential areas.  However, although proposed project cancer risk would be below 30	
SCAQMD’s project-level significance thresholds, the impacts would be greater than the 31	
existing baseline and would combine with impacts from concurrent related projects, 32	
which would already be cumulatively significant.  As a result, without mitigation, the 33	
proposed Project would make a cumulatively considerable contribution to an existing 34	
significant cumulative impact for cancer risk. 35	

Finding 36	

The Board hereby finds that changes or alterations have been required in, or incorporated 37	
into, the proposed Project that avoid or substantially lessen the significant environmental 38	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 39	
MM AQ-1 through MM AQ-10 would help reduce cumulatively considerable exposure 40	
to significant TACs. 41	

Although mitigation measures MM AQ-1 through MM AQ-10 would reduce the 42	
cumulative effect of exposure to TACs, the mitigation would not sufficiently reduce the 43	
proposed Project’s cumulatively considerable contribution of the impact to a less-than-44	
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significant level.  Therefore, the Board hereby finds that specific economic, legal, social, 1	
technological, or other considerations make infeasible additional mitigation measures or 2	
proposed project alternatives identified in the Final EIS/EIR.  In this case all mitigation 3	
measures determined feasible by LAHD as identified in the Final EIS/EIR have been 4	
incorporated into the proposed Project.  Nevertheless, even with the incorporation of 5	
feasible mitigation measures, the proposed Project would make a cumulatively 6	
considerable contribution to an existing significant cumulative impact for cancer risk.   7	

Rationale for Finding 8	

The Multiple Air Toxics Exposure Study (MATES-II) conducted by the SCAQMD in 9	
2000 estimated the existing cancer risk from toxic air contaminants in the South Coast 10	
Air Basin to be 1,400 in a million (SCAQMD 2000).  In MATES III, completed by 11	
SCAQMD, the cancer from toxic air contaminants was estimated at 1,000 to 2,000 in a 12	
million in the San Pedro and Wilmington areas.  In their Diesel Particulate Matter 13	
Exposure Assessment Study for the Ports of Los Angeles and Long Beach, CARB 14	
estimates that elevated levels of cancer risks due to operational emissions from the Ports 15	
of Los Angeles and Long Beach occur within and in proximity to the two ports (CARB 16	
2006).  Based on this information, cancer risk from TAC emissions within the project 17	
region, and non-cancer impacts associated with past, present, and reasonably foreseeable 18	
projects in the proposed project area, are therefore cumulatively significant.   19	

Implementation of proposed project mitigation measures that reduce diesel combustion 20	
and other TAC emissions, specifically mitigation measures MM AQ-1 through 21	
MM AQ-10, would reduce TAC emissions from the proposed Project.  After 22	
implementation of these mitigation measures, although the overall emissions would be 23	
reduced, the proposed Project would add to the TAC burden in the vicinity and result in a 24	
cumulatively considerable contribution to an existing cumulatively significant impact for 25	
cancer risk for marina-residential and occupational receptors. 26	

LAHD has approved Port-wide air pollution control measures through its CAAP (LAHD 27	
et al. 2006).  In 2010 the ports released a CAAP update, with emission reduction goals 28	
for 2014 and 2023.  Through 2012, the Port had achieved actual reductions of 79% for 29	
diesel particulate matter, 56% for NOX, and 88% for SOX, relative to uncontrolled levels 30	
as described in the 2012 Port Emissions Inventory (LAHD 2012a).  For the first time 31	
ever, the ports established uniform air quality standards at the program level, project-32	
specific level, and the source-specific level. 33	

Implementation of these measures would reduce the health risk impacts from the 34	
proposed Project and future projects at the Port.  Currently adopted regulations and future 35	
rules proposed by CARB and EPA also would further reduce air emissions and associated 36	
cumulative health impacts from Port operations.  However, because future proposed 37	
measures (other than CAAP measures) and rules have not been adopted, they have not 38	
been accounted for in the emission calculations or health risk assessment for the proposed 39	
Project.  Therefore, it is unknown at this time how these future measures would reduce 40	
cumulative health risk impacts within the Port project area, and, therefore, airborne 41	
cancer and noncancer impacts within the proposed project region would still be 42	
cumulatively significant.  Mitigation measures MM AQ-1 through MM AQ-10 would 43	
help reduce TACs; however, the proposed Project would make a cumulatively 44	
considerable contribution to an existing significant cumulative impact for cancer risk. 45	
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3.4.3 Biological Resources 1	

3.4.3.1 Cumulative Impact BIO-1:  The proposed Project would 2	
contribute to a cumulative loss of individuals or habitat of 3	
a state or federally listed endangered, threatened, rare, 4	

protected, or candidate species, or a Species of Special 5	
Concern or the loss of federally listed critical habitat—6	
Cumulatively Considerable and Unavoidable 7	

Past, present, and future related projects have increased and will continue to increase 8	
vessel traffic; therefore, the related projects could potentially increase whale mortalities 9	
from vessel strikes, which is considered to be a cumulatively considerable and 10	
unavoidable significant cumulative impact.  The proposed Project would slightly increase 11	
vessel traffic within and outside the harbor (an increase of up to 44 vessels annually), 12	
which would also increase the likelihood of a vessel collision with a marine mammal or 13	
sea turtle, which could result in injury or mortality.  Mitigation measure MM AQ-9 14	
would reduce the potential for vessel collision with marine mammals and sea turtles; 15	
however, the increase in vessel traffic caused by the proposed Project would contribute to 16	
overall increases in vessel traffic along the Southern California coast, which have 17	
contributed to marine mammal mortalities.  Therefore, operation of the proposed Project 18	
could make a cumulatively considerable contribution to a significant cumulative impact 19	
on marine mammals (the potential contribution to whale mortality) from vessel strikes. 20	

Finding 21	

The Board hereby finds that changes or alterations have been required in, or incorporated 22	
into, the proposed Project that avoid or substantially lessen the significant environmental 23	
effect identified in the Final EIS/EIR.    Although the implementation of mitigation 24	
measure MM AQ-9 would reduce the potential for vessel collision with marine mammals 25	
and sea turtles, the mitigation would not sufficiently reduce the proposed Project’s 26	
cumulatively considerable contribution of the impact to a less-than-significant level.  27	
Therefore, the Board hereby finds that specific economic, legal, social, technological, or 28	
other considerations make infeasible additional mitigation measures or proposed project 29	
alternatives identified in the Final EIS/EIR.  In this case all mitigation measures 30	
determined feasible by LAHD as identified in the Final EIS/EIR have been incorporated 31	
into the proposed Project.  Nevertheless, even with the incorporation of feasible 32	
mitigation measures, the proposed Project would make a cumulatively considerable 33	
contribution to an existing significant cumulative impact related to vessel collisions.  34	

Rationale for Finding 35	

Past, present, and future related projects have increased and will continue to increase 36	
vessel traffic; therefore, the related projects could potentially increase whale mortalities 37	
from vessel strikes, which is considered to be a cumulatively considerable and 38	
unavoidable significant cumulative impact.  The proposed Project would contribute to 39	
this overall increase in vessel traffic.  Although MM AQ-9 would reduce the potential for 40	
vessel collision with marine mammals and sea turtles, it would not eliminate potential 41	
cumulative effects and the increase in vessel traffic caused by the proposed Project.  No 42	
other mitigation is available to reduce cumulative impacts related to vessel strikes to a 43	
less-than-significant level. 44	
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3.4.3.2 Cumulative Impact BIO-4:  The proposed Project would 1	
contribute to a cumulatively considerable disruption of 2	

local biological communities—Cumulatively Considerable 3	
and Unavoidable 4	

Past, present, and future related projects have increased and will continue to increase 5	
vessel traffic; therefore, the related projects could potentially increase the chances for the 6	
introduction of invasive species via vessel hulls or ballast water which is considered to be 7	
a cumulatively considerable and unavoidable significant cumulative impact.  The 8	
proposed Project would contribute to this overall increase in vessel traffic. Cumulative 9	
effects related to the introduction of non-native species have the potential to be 10	
cumulatively significant, and the proposed Project could make a cumulatively 11	
considerable contribution to a significant cumulative impact related to the introduction of 12	
non-native species. 13	

Finding 14	

Due to the lack of a proven technology, no feasible mitigation beyond legal requirements 15	
is currently available to entirely prevent introduction of invasive exotic species via vessel 16	
hulls or ballast water.  Therefore, the proposed Project would have a cumulatively 17	
considerable contribution to the significant cumulative impacts on biological resources 18	
related to the potential introduction of invasive exotic species.  Under Alternatives 1, 2, 19	
and 3, cumulative impacts related to the introduction of non-native species would be 20	
cumulatively significant and unavoidable, and a cumulatively considerable contribution 21	
to a significant cumulative impact related to the introduction of non-native species would 22	
remain. 23	

Rationale for Finding 24	

Cumulative biological resource impacts related to the introduction of invasive exotic 25	
species to Harbor waters would be significant and unavoidable from part, present, and 26	
reasonably foreseeable future projects, and the proposed Project would make a 27	
cumulatively considerable contribution to a significant cumulative impact related to the 28	
introduction of non-native species.  Due to the lack of a proven technology, no feasible 29	
mitigation beyond legal requirements is currently available to entirely prevent 30	
introduction of invasive exotic species via vessel hulls or ballast water.  Therefore, there 31	
is no way to prevent the proposed Project’s cumulatively considerable contribution to the 32	
significant cumulative impacts on biological resources related to the potential 33	
introduction of invasive exotic species.  New technologies are being explored and, if 34	
methods become available in the future, they would be implemented as required at that 35	
time.  Consequently, the proposed Project would make a cumulatively considerable and 36	
unavoidable contribution to a significant cumulative impact on biological resources. 37	
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3.4.4 Greenhouse Gas Emissions 1	

3.4.4.1 Cumulative Impact GHG-1:  The proposed Project would 2	
generate GHGs that would exceed the SCAQMD 3	
threshold—Cumulatively Considerable and Unavoidable 4	

Emissions of GHGs contributing to global climate change are attributable in large part to 5	
human activities associated with the industrial/manufacturing, utility, transportation, 6	
residential, and agricultural sectors.  According to the Intergovernmental Panel on 7	
Climate Change (IPCC), the atmospheric concentration of CO2 in 2005 was 379 parts per 8	
million (ppm) compared to pre-industrial levels of 280 ppm (IPCC 2007).  Based on this 9	
information, past, current, and future global GHG emissions—including emissions from 10	
projects in the Ports of Los Angeles and Long Beach, and elsewhere in California—are 11	
cumulatively significant. 12	

Considering Cumulative Impact GHG-1, which states that any GHG increase over the 13	
SCAQMD threshold is significant without mitigation, impacts from proposed project 14	
construction and operation would make a cumulatively considerable contribution to an 15	
existing significant cumulative impact related to GHG and global climate change. 16	

Finding 17	

The Board hereby finds that changes or alterations have been required in, or incorporated 18	
into, the proposed Project that avoid or substantially lessen the significant environmental 19	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 20	
MM AQ-1, MM AQ-5, MM AQ-9, MM AQ-10, MM GHG-1, MM GHG-2, 21	
MM GHG-3, and MM GHG-4 would help reduce cumulatively considerable GHG 22	
emissions.  Furthermore, LAHD’s standard lease measures LM AQ-1 through LM AQ-3 23	
would be included in the tenant lease; these measures would further reduce future GHG 24	
emissions and serve to comply with Port air quality planning requirements.  Lease 25	
measure LM AQ-3 was added to the FEIR based on comments during the public review 26	
period for the Draft EIS/EIR, and encourages NYK Line to determine the feasibility of 27	
incorporating all emissions reduction technology and/or design options for vessels calling 28	
at the YTI Terminal. Mitigation measure MM GHG-4 was added to the FEIR based on 29	
comments during the public review period for the Draft EIS/EIR, and requires that YTI 30	
purchase carbon offset credits. 31	

Although mitigation measures MM AQ-1, MM AQ-5, MM AQ-9, MM AQ-10, 32	
MM GHG-1, MM GHG-2, MM GHG-3, and MM GHG-4 and lease measures 33	
LM AQ-1 through LM AQ-3 would reduce the cumulative GHG emissions, the 34	
mitigation would not sufficiently reduce the proposed Project’s cumulatively 35	
considerable contribution of the impact to a less-than-significant level.  Therefore, the 36	
Board hereby finds that specific economic, legal, social, technological, or other 37	
considerations make infeasible additional mitigation measures or proposed project 38	
alternatives identified in the Final EIS/EIR.  In this case all mitigation measures 39	
determined feasible by LAHD as identified in the Final EIS/EIR have been incorporated 40	
into the proposed Project.  Nevertheless, even with the incorporation of feasible 41	
mitigation measures, the proposed Project would make a cumulatively considerable 42	
contribution to a significant cumulative impact.   43	
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Rationale for Finding 1	

Scientific evidence indicates a trend of warming global surface temperatures over the past 2	
century due at least partly to the generation of GHG emissions from human activities.  3	
Some observed changes include shrinking glaciers, thawing permafrost, and shifts in 4	
plant and animal ranges.  Credible predictions of long-term impacts from increasing 5	
GHG levels in the atmosphere include sea level rise, changes to weather patterns, 6	
changes to local and regional ecosystems including the potential loss of species, and 7	
significant reductions in winter snow packs.  These and other effects would have 8	
environmental, economic, and social consequences on a global scale.  Emissions of 9	
GHGs contributing to global climate change are attributable in large part to human 10	
activities associated with the industrial/manufacturing, utility, transportation, residential, 11	
and agricultural sectors (California Energy Commission [CEC] 2006a).  Therefore, the 12	
cumulative global emissions of GHGs contributing to global climate change can be 13	
attributed to every nation, region, and city, and virtually every individual on Earth.  In 14	
California alone, CO2 emissions totaled approximately 477.77 million metric tons in year 15	
2003 (CEC 2006), which was an estimated 6.4% of global CO2 emissions from fossil 16	
fuels.   17	

The challenge in assessing the significance of an individual project’s contribution to 18	
global GHG emissions and associated global climate change impacts is determining 19	
whether a project’s GHG emissions, which are at a micro-scale relative to global 20	
emissions, result in a cumulatively considerable incremental contribution to a significant 21	
cumulative macro-scale impact.  The proposed Project would produce GHG emissions 22	
that would exceed SCAQMD significance thresholds for GHG and would therefore result 23	
in significant GHG impacts.  Proposed project impacts would combine with impacts from 24	
related projects and add additional burden to existing cumulatively significant GHG 25	
impacts, thereby resulting in cumulatively considerable contributions to significant 26	
cumulative GHG impacts.  Mitigation measures MM AQ-1, MM AQ-5, MM AQ-9, 27	
MM AQ-10, MM GHG-1, MM GHG-2, MM GHG-3, and MM GHG-4 and LAHD’s 28	
standard lease measures LM AQ-1 through LM AQ-3 would help reduce GHG 29	
emissions; however, they would not reduce impacts to a less-than-significant level and 30	
the proposed Project would make a cumulatively considerable contribution to a 31	
significant cumulative impact. 32	

3.4.4.2 Cumulative Impact NOI-1:  Construction lasts more than 33	

1 day and exceeds existing ambient exterior noise levels 34	
by 10 dBA or more at a noise-sensitive use; construction 35	
activities lasting more than 10 days in a 3-month period 36	

exceed existing ambient exterior noise levels by 5 dBA or 37	
more at a noise-sensitive use—Cumulatively Considerable 38	
and Unavoidable 39	

Pile driving has been identified as having a significant impact at nearby liveaboard 40	
receptors in East Basin. Therefore, during pile driving, the proposed Project would have a 41	
cumulatively considerable noise impact when combined with any other project that 42	
would affect the same receptor locations and occur concurrently with the proposed 43	
Project. 44	
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Finding 1	

The Board hereby finds that changes or alterations have been required in, or incorporated 2	
into, the proposed Project that avoid or substantially lessen the significant environmental 3	
effect identified in the Final EIS/EIR.  The implementation of mitigation measures 4	
MM NOI-1 and MM NOI-2 would help reduce cumulatively considerable impacts from 5	
construction noise. 6	

Although mitigation measures MM NOI-1 and MM NOI-2 would reduce the maximum 7	
noise levels during proposed project construction to a less-than-significant level, the 8	
proposed Project could still contribute considerably to a cumulatively significant impact 9	
related to noise from pile driving.  Therefore, the Board hereby finds that specific 10	
economic, legal, social, technological, or other considerations make infeasible additional 11	
mitigation measures or proposed project alternatives identified in the Final EIS/EIR.  In 12	
this case all mitigation measures determined feasible by LAHD as identified in the Final 13	
EIS/EIR have been incorporated into the proposed Project.  Nevertheless, even with the 14	
incorporation of feasible mitigation measures and the reduction if significant project-level 15	
noise impacts to a less-than-significant level, the proposed Project would make a 16	
cumulatively considerable contribution to a significant cumulative impact if other 17	
construction projects occur concurrently.   18	

Rationale for Finding 19	

Construction of the proposed Project independent of any other project would cause a 20	
significant noise impact on sensitive receptors within adjacent marinas, as documented in 21	
Draft EIS/EIR Section 3.12, Noise.  Noise produced by pile driving during sheet and king 22	
pile installation during construction of the proposed Project would result in up to a 6-dB 23	
increase over the ambient worst-case construction scenario at the nearby liveaboard 24	
receptors.  The required pile driving systems, controls, and temporary noise barriers 25	
identified in mitigation measures MM NOI-1 and MM NOI-2 would reduce project-26	
related noise impacts to a less-than-significant level.  However, noise from the other 27	
construction projects in the proposed project vicinity could increase noise levels in the 28	
area.  Taking into consideration the location and scope of other projects, noise from 29	
construction would exceed the 5-dBA significance threshold.  Therefore, the proposed 30	
Project would make a cumulatively considerable contribution to a significant cumulative 31	
impact when combined with past, present, and reasonably foreseeable future projects.   32	

 33	



 

Berths 212–224 (YTI) Container Terminal  
Improvements Project EIS/EIR 56 September 2014

ICF 00070.13
	

Chapter 4 1	

Environmental Justice 2	

Although not required under CEQA, the Draft EIS/EIR includes an environmental justice 3	
analysis.  This approach is consistent with LAHD’s goals to consider environmental 4	
justice in its policies and projects.  The environmental justice analysis complies with 5	
Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 6	
Populations and Low-Income Populations, which requires federal agencies to assess the 7	
potential for their actions to have disproportionately high and adverse environmental and 8	
health impacts on minority and low-income populations.  It also complies with the CEQ 9	
Guidance for Environmental Justice under NEPA (CEQ 1997) and California state law 10	
regarding environmental justice. 11	

CEQA does not require an analysis of environmental justice issues, but it does require 12	
that an EIR analyze physical impacts on the environment.  A “significant effect on the 13	
environment” means a substantial, or potentially substantial, adverse change in any of the 14	
physical conditions within the area affected by the project, including land, air, water, 15	
minerals, flora, fauna, ambient noise, and objects of historic or aesthetic significance.  An 16	
economic or social change by itself shall not be considered a significant effect on the 17	
environment.  A social or economic change related to a physical change may be 18	
considered in determining whether the physical change is significant” (CEQA Guidelines 19	
Section 15382). 20	

After implementation of mitigation measures, the proposed Project would result in 21	
disproportionate effects on minority and low-income populations as a result of significant 22	
unavoidable project and cumulative impacts related to air quality. 23	

Additionally, it should be noted the cumulative noise impacts from pile driving that were 24	
previously determined to result in a disproportionately high and adverse effect on 25	
minority and low-income populations (Draft EIS/EIR Chapter 5, Environmental Justice, 26	
Page 5-18), was made in error.  The marina-based liveaboard receptors, which were the 27	
only sensitive receptors determined to be impacted by pile driving noise, were previously 28	
thought to be located in a low-income and minority-dominated census tract.  However, it 29	
has since been determined that these liveaboard receptors are located in the marinas that 30	
fall within census tract 9800.14, which, according to Table 5-2 in the Draft EIS/EIR, is 31	
23.4% minority and 16.7% low-income. Thus, the liveaboard receptors do not constitute 32	
a minority or low-income community as defined by Executive Order 12898 and the 33	
Council of Environmental Quality’s Environmental Justice Guidance under the National 34	
Environmental Policy Act. Therefore, the proposed Project would not result in 35	
disproportionately high noise impacts on minority or low-income populations 36	
representing and environmental justice issue. This error has been corrected in Chapter 3 37	
of the Final EIS/EIR, Modifications to the Draft EIS/EIR. 38	
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Chapter 5 1	

Alternatives to the Proposed Project  2	

Six alternatives were considered and evaluated in regards to how well each could feasibly 3	
meet the basic objectives of the proposed Project and avoid or substantially lessen any of 4	
the significant effects of the proposed Project.  Three of these alternatives were 5	
eliminated from detailed consideration either because they could not feasibly meet the 6	
basic objectives of the proposed Project and/or because they would not avoid or 7	
substantially lessen any of the significant effects of the proposed Project, as discussed in 8	
Section 2.9 of the Draft EIS/EIR.  The other three alternatives (the No Project 9	
Alternative, No Federal Action Alternative, and the Reduced Project:  Improve Berths 10	
217–220 Only Alternative) were carried forward for further analysis to determine 11	
whether they could feasibly meet most of the proposed project objectives but avoid or 12	
substantially lessen any of the significant effects of the proposed Project.  Chapter 6 of 13	
the Draft EIS/EIR compares the proposed Project and these three alternatives and 14	
identifies the environmentally superior alternative.  The three alternatives that were 15	
compared to the proposed Project are: 16	

 Alternative 1 – No Project  17	

 Alternative 2 – No Federal Action  18	

 Alternative 3 – Reduced Project:  Improve Berths 217–220 Only  19	

5.1.1 Reasonable Range of Alternatives 20	

Lead agencies are required to evaluate a “reasonable range” of alternatives but are not 21	
required to evaluate every possible alternative: “an EIR need not consider every 22	
conceivable alternative to a project” (State CEQA Guidelines Section 15126.6(a)).  The 23	
“range of alternatives required in an EIR is governed by a ‘rule of reason’ that requires an 24	
EIR to set forth only those alternatives necessary to permit a reasoned choice” (State 25	
CEQA Guidelines Section 15126.6(f)).  The Draft EIS/EIR contained three alternatives 26	
(not including the proposed Project), discussed in Chapter 6 of the Draft EIS/EIR and 27	
shown in Table 5 below.  This table compares the major features of the proposed Project 28	
to those for the alternatives.  The three alternatives plus the proposed Project constitute a 29	
reasonable range of alternatives, which permits the decision makers to make a reasoned 30	
choice regarding proposed project approval (or approval of one of its alternatives), 31	
approval with modifications, or disapproval.  Furthermore, CEQA does not require an 32	
EIR to consider multiple variations on the alternatives analyzed in the Draft EIR.  “What 33	
is required is the production of information sufficient to permit a reasonable choice of 34	
alternatives so far as environmental aspects are concerned”  (Village Laguna of Laguna 35	
Beach, Inc. v. Board of Supervisors of Orange County (1982) 134 Cal.App.3d 1022). 36	
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Table 5.  Summary of Proposed Project and Alternatives at Full Build-out (2026 

 
Proposed Project  

Alt. 1:   
CEQA No Project 

Alt. 2:   
No Federal Action  

Alt. 3:   
Reduced Project 

Annual TEUs  1,913,000 1,692,000 1,692,000 1,913,000 

Annual Ship Calls  206 206 206 232 

24-hour Peak Day Ship Calls  4 4 4 5 

Operating Cranesa  14 10 10 14 

Total Dredging (cy) 27,000 0 0 6,000 

Maximum Vessel Size 

Berths 212–213 6,500 6,500 6,500 6,500 

Berths 214–216 13,000 8,500 8,500 8,500 

Berths 217–220 11,000 N/A N/A 11,000 
a  Represents operating cranes. 

	1	

5.1.2 Alternatives Eliminated from Further 2	

Consideration 3	

Alternatives that are remote or speculative, or the effects of which cannot be reasonably 4	
predicted, need not be considered (State CEQA Guidelines, Section 15126(f)(2)).  5	
Alternatives may be eliminated from detailed consideration in an EIR if they fail to meet 6	
most of the project objectives, are infeasible, or do not avoid any significant 7	
environmental effects (State CEQA Guidelines, Section 15126.6(c)).  The following 8	
alternatives were determined to be infeasible and were eliminated from further 9	
consideration in the Draft EIS/EIR (additional details regarding reasons for rejection are 10	
included in Chapter 6 of the Draft EIS/EIR): 11	

 Reduced Project:  Improve Berths 214–216 Only 12	

 Reduced Project:  12 Operational Cranes 13	

 Proposed Project with Expanded On-Dock Rail 14	

5.1.3 Alternatives Analyzed in the Draft EIS/EIR  15	

Chapter 6 of the Draft EIS/EIR contains a detailed comparative analysis of the 16	
alternatives that were required per CEQA (No Project Alternative), required per NEPA 17	
(No Federal Action Alternative), or were found to achieve most of the proposed project 18	
objectives, are considered ostensibly feasible, and may reduce environmental impacts 19	
associated with the proposed Project. 20	

A summary of the impact analysis for the proposed Project and the alternatives is shown 21	
in Table 6 below, which identifies the resource areas where the proposed Project or 22	
alternative would result in an unavoidable significant impact, as discussed in resource 23	
analyses in Chapter 3 of the Draft EIS/EIR.  The table also presents the resource areas 24	
that would have significant impacts mitigated to less-than-significant levels.  Detailed 25	
discussions of these resources are provided in Chapter 6 of the Draft EIS/EIR. 26	
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As shown in Table 6, the proposed Project and all alternatives would have significant 1	
unavoidable impacts in the areas of air quality and meteorology, biological resources, and 2	
GHG emissions.  Table 7 compares the impacts of the alternatives with those of the 3	
proposed Project.   4	

Table 6:  Summary of Significance Analysis by Alternative 

Environmental Resource Area Proposed Project 

Alternative 

1 2 3 

Air Quality and Meteorology S S S S 

Biological Resources S S S S 

Greenhouse Gas Emissions S S S S 

Groundwater and Soils M N M M 

Noise M L L L 

Notes: 
The analysis includes project-level impacts, not cumulative effects. 
S = Unavoidable significant impacts 
M = Significant but mitigable impact 
L = Less-than-significant impact (not significant) 
N = No impact 

 5	

Table 7:  Comparison of Alternatives to the Proposed Project 

Environmental Resource Areaa 

Alternativeb 

1 2 3 

Air Quality and Meteorology -2 -2 +1 

Biological Resources -1 -1 +1 

Greenhouse Gas Emissions -2 -2 +1 

Groundwater and Soils -2 0 0 

Noise -2 -2 -1 

Total -9 -7 +2 
Notes: 
a Only environmental resources with unavoidable significant impacts or significant but mitigable impacts under 
the proposed Project are included in the table and the analysis used to rank alternatives; the analysis includes 
project-level impacts but not cumulative effects.  
b Alternatives eliminated from further consideration are not included.  
The numbering system below indicates that the impacts, when compared with those of the proposed Project, are 
considered to be: 
(-2) = Substantially less 
(-1) = Somewhat less 
(0) = Equal to 
(+1) = Somewhat greater  
(+2) = Substantially greater  

 6	
Based on the comparison of the alternatives in Table 7, above, Alternative 1 would have 7	
the fewest impacts relative to the proposed Project, followed by Alternative 2.  8	
Alternative 3 would have greater impacts relative to the proposed Project.  The ranking is 9	
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based on the significance determinations for the resource areas contained in Table 6, as 1	
discussed in Chapter 3, and reflects differences in the levels of impacts among 2	
alternatives.  This ranking also takes into consideration the relative number of significant 3	
impacts that would be mitigated to a level below significance and the number of impacts 4	
that would remain significant after mitigation. 5	

5.1.4 Environmentally Superior Alternative 6	

As shown in Table 7, the No Project Alternative is the Environmentally Superior 7	
Alternative because it would create the fewest adverse impacts, including those that 8	
would be significant and unavoidable.  Under the No Project Alternative, impacts on air 9	
quality, biological resources, GHG emissions, groundwater and soils, and noise would be 10	
reduced in comparison to the proposed Project.  However, none of the proposed project 11	
objectives would be met (see Section 6.4 of the Draft EIS/EIR).   12	

However, State CEQA Guidelines Section 15126.6(e)(2) requires that in cases where the 13	
No Project Alternative is determined to be the environmentally superior alternative, 14	
another alternative must also be identified as environmentally superior.  Consequently, 15	
Alternative 2 would be the environmentally superior alternative.  Under Alternative 2, 16	
dredging activities would not occur, construction would be minimal, and the throughput 17	
capacity of the terminal would not increase.  Although Alternative 2 would result in the 18	
least impact on air quality and meteorology, GHG emissions, noise, and utilities and 19	
service systems (other than the No Project Alternative), it would not meet the proposed 20	
Project’s stated purpose to improve maritime shipping and commerce.  In addition, 21	
Alternative 2 would not address the CEQA objectives stated in Section 2.4 of the Draft 22	
EIS/EIR, which include optimizing the use of existing land at the YTI Terminal and 23	
associated waterways consistent with LAHD’s public trust obligations, providing 24	
sufficient water depth and improving the terminal’s ability to accommodate larger 25	
container ships of up to 13,000 TEUs anticipated to call at the terminal through 2026, and 26	
increasing on-dock rail facilities to accommodate projected daily peak increases in 27	
container movement. 28	

5.1.5 CEQA Findings for Alternatives Analyzed 29	

5.1.5.1 Alternative 1—No Project 30	

Alternative 1 considers what would reasonably be expected to occur on the site if the 31	
proposed Project is not approved.  The No Project Alternative would maintain the 32	
existing conditions at the proposed project site, and none of the proposed project 33	
objectives would be met. 34	

Finding 35	

The Board hereby finds that Alternative 1—No Project would not feasibly meet any of 36	
the proposed project objectives and, on that basis, rejects the No Project Alternative.  The 37	
No Project Alternative would not optimize the use of existing land at the YTI Terminal 38	
and associated waterways in a manner that is consistent with LAHD’s tidelands trust 39	
obligations, nor would it provide sufficient water depth to ensure the terminal’s ability to 40	
accommodate larger container ships of up to 13,000 TEUs that are anticipated to call at 41	
the terminal through 2026.  The No Project Alternative would not improve the container 42	
terminal berthing facilities at the YTI Terminal to accommodate the berthing and 43	
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loading/unloading of the larger ships up to 13,000 TEUs that are anticipated to call at the 1	
terminal through 2026.  The No Project Alternative also would not increase on-dock rail 2	
facilities to accommodate projected daily peak increases in container movement into and 3	
out of the YTI Terminal resulting from the handling of larger ships, and it would not 4	
improve the container terminal backlands to minimize ongoing needs for pavement repair 5	
and maintenance.  6	

Facts in Support of Finding 7	

The No Project Alternative would result in reduced environmental impacts in the 8	
resource areas related to air quality, biological resources, groundwater and soils, and 9	
noise as compared to the proposed Project because this alternative would not implement 10	
any terminal improvements.  The No Project Alternative would not add any new cranes 11	
to accommodate projected daily peak increases in container movement or include 12	
dredging to provide sufficient water depth to ensure the terminal’s ability to 13	
accommodate larger container ships.  Furthermore, it would not include the 100-foot 14	
gauge crane rail extension, expansion of the TICTF on-dock rail yard, or backland 15	
improvements.  Accordingly, the Board finds that the No Project Alternative is not a 16	
feasible alternative to the proposed Project because it would not accomplish fundamental 17	
proposed project goals and objectives.   18	

5.1.5.2 Alternative 2—No Federal Action  19	

Under the No Federal Action Alternative, only activities that could occur absent a U.S. 20	
Army Corps of Engineers (USACE) permit would be allowed.  Therefore, absent a 21	
USACE permit, no dredging, dredged material disposal, in-water pile installation, or 22	
crane installation/extension would occur.  Although the TICTF expansion could occur 23	
absent a USACE permit, it would not occur absent such a permit because the need for the 24	
additional rail track is related to the peak throughput increases that would result from the 25	
ability of the terminal to handle larger ships under the proposed Project.  The ability to 26	
handle larger ships would be facilitated by activities that require a USACE permit 27	
(dredging, in-water pile driving, and crane extension).  Therefore, without the activities 28	
that allow the terminal to service larger ships, there would be no need to expand the 29	
TICTF.  The No Federal Action alternative includes only backlands improvements 30	
consisting of slurry sealing, deep cold planing, asphalt concrete overlay, restriping, and 31	
removal, relocation, or modification of any underground conduits and pipes necessary to 32	
complete the repairs.  These activities would not change the capacity of the existing 33	
terminal. 34	

Finding 35	

The Board hereby finds that although Alternative 2—No Federal Action would result in 36	
reduced environmental impacts compared to the proposed Project, this alternative would 37	
not meet the proposed project objectives of optimizing the use of existing land at the YTI 38	
Terminal and associated waterways consistent with LAHD’s public trust obligations, 39	
providing sufficient water depth and improving the terminal’s ability to accommodate 40	
larger container ships of up to 13,000 TEUs anticipated to call at the terminal through 41	
2026, and increasing on-dock rail facilities to accommodate projected daily peak 42	
increases in container movement. As a result, the Board finds that Alternative 2—No 43	
Federal Action is not a feasible alternative to the proposed Project because it would not 44	
accomplish the fundamental goals and objectives of the proposed Project. 45	
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Facts in Support of the Finding 1	

The No Federal Action Alternative would result in reduced environmental impacts in 2	
the resource areas related to air quality, biological resources, GHG emissions, and noise 3	
as compared to the proposed Project because this alternative would not include 4	
dredging, in-water pile installation, crane installation/extension, or expansion of the 5	
TICTF.  Although the No Federal Action Alternative would result in reduced 6	
environmental impacts, it would not meet the proposed project objectives of optimizing 7	
the use of existing land at the YTI Terminal and associated waterways consistent with 8	
LAHD’s public trust obligations, providing sufficient water depth and improving the 9	
terminal’s ability to accommodate larger container ships of up to 13,000 TEUs 10	
anticipated to call at the terminal through 2026, and increasing on-dock rail facilities to 11	
accommodate projected daily peak increases in container movement.  Accordingly, the 12	
Board finds that Alternative 2—No Federal Action is not a feasible alternative to the 13	
proposed Project because it would not fully accomplish fundamental proposed project 14	
goals and objectives.   15	

5.1.5.3 Alternative 3—Reduced Project:  Improve Berths 217–220 16	
Only  17	

Under the Reduced Project Alternative does not include dredging and pile driving at 18	
Berths 214–216.  The following components of the proposed Project would remain 19	
unchanged under the Reduced Project Alternative:  20	

 modifying up to six existing cranes; 21	

 replacing up to four existing non-operating cranes; 22	

 6,000 cy of dredging from a depth of -45 to -47 feet MLLW (with an additional 23	
two feet of overdredge depth, for a total depth of -49 feet MLLW), and installing 24	
1,200 linear feet of sheet piles and king piles to support and stabilize the existing 25	
wharf structure at Berths 217–220; 26	

 disposing of dredged material at LA-2, the Berths 243–245 CDF, or another 27	
approved upland location;  28	

 extending the existing 100-foot gauge landside crane rail through Berths 217–29	
220; 30	

 performing ground repairs and maintenance activities in the backlands area; and 31	

 expanding the TICTF on-dock rail by adding a single loading track. 32	

Under this alternative, there would be three operating berths after construction, similar to 33	
the proposed Project, but Berths 214–216 would remain at their existing depth.  This 34	
alternative would require less dredging (by approximately 21,000 cy) and pile driving 35	
and a shorter construction period than the proposed Project.  Based on the throughput 36	
projections, this alternative is expected to operate at its capacity of approximately 37	
1,913,000 TEUs by 2026, similar to the proposed Project.  However, while the terminal 38	
could handle similar levels of cargo, the reduced project alternative would not achieve the 39	
same level of efficient operations as achieved by the proposed Project.  This alternative 40	
would not accommodate the largest vessels (13,000 TEUs).  The depth achieved at 41	
Berths 217–220 would only be capable of handling vessels up to 11,000 TEUs, requiring 42	
additional vessels to call on the terminal to meet future growth projections up to the 43	
capacity of the terminal.  Therefore, under this alternative, 232 vessels would call on the 44	
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terminal in 2020 and 2026, compared to 206 vessels for the proposed Project.  1	
Additionally, because of the higher number of annual vessel calls, this alternative would 2	
result in a maximum of five peak day ship calls (over a 24-hour period) compared to four 3	
for the proposed Project. 4	

Finding 5	

The Board hereby finds that Alternative 3— Reduced Project:  Improve Berths 217–220 6	
Only would not maximize container-handling capacity and efficiency at the proposed 7	
project site and would not make the best use of the proposed project site.  Further, 8	
Alternative 3—Reduced Project:  Improve Berths 217–220 Only would partially fulfill 9	
the objective of accommodating larger ships, as it would allow the terminal to service 10	
ships up to 11,000 TEUs.  However, it would not allow the servicing of ships up to 11	
13,000 TEUs that are projected to call at the terminal.  Additionally, Alternative 3 would 12	
result in greater operational impacts to air quality, biological resources, and GHG 13	
emissions than the proposed Project due to the increased number of vessel calls by 14	
smaller vessels required to accommodate the same throughput. As a result, the Board 15	
finds that Alternative 3—Reduced Project:  Improve Berths 217–220 Only is not a 16	
feasible alternative to the proposed Project because it would not accomplish the 17	
fundamental goals and objectives of the proposed Project and would result in greater air 18	
quality impacts. 19	

Facts in Support of the Finding 20	

Alternative 3 would result in reduced environmental impacts in the resource area related 21	
to noise as compared to the proposed Project because this alternative would create less 22	
construction noise at sensitive receptors.  However, Alternative 3 would increase the 23	
number of annual ship calls relative to the proposed Project, which would result in 24	
increased operational air quality, GHG emissions, and biological resource impacts.  25	
Therefore, the proposed Project would have lower operational impacts than Alternative 3 26	
in the areas of air quality, GHG emissions, and biological resources and would better 27	
accomplish the proposed project goals and objectives.  Accordingly, the Board finds that 28	
Alternative 3—Reduced Project:  Improve Berths 217–220 Only is not a feasible 29	
alternative to the proposed Project because it would not fully accomplish fundamental 30	
proposed project goals and objectives and would increase impacts on air quality, GHG 31	
emissions, and biological resources. 32	

5.1.6 Summary 33	

Based on the alternatives discussion provided in the Final EIS/EIR and the information 34	
presented above, the Board determines that the proposed Project is the feasible alternative 35	
that, when taking into account environmental and economic factors, best meets proposed 36	
project objectives to  37	

 optimize the use of existing land at the YTI Terminal and associated waterways 38	
consistent with LAHD’s public trust obligations,  39	

 provide sufficient water depth and improve the terminal’s ability to accommodate 40	
larger container ships of up to 13,000 TEUs anticipated to call at the terminal 41	
through 2026, 42	
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 improve the container terminal berthing facilities at the YTI Terminal to 1	
accommodate the berthing and loading/unloading of the larger ships up to 13,000 2	
TEUs that are anticipated to call at the terminal through 2026; and  3	

 increase on-dock rail facilities to accommodate projected daily peak increases in 4	
container movement into and out of the YTI Terminal resulting from the 5	
handling of larger ships; and   6	

 improve the container terminal backlands to minimize ongoing needs for 7	
pavement repair and maintenance. 8	
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Chapter 6 1	

Findings Regarding Other CEQA Considerations 2	

6.1 Significant Irreversible Environmental 3	

Changes 4	

Irreversible and irretrievable environmental changes caused by a Project include uses of 5	
nonrenewable resources during construction and operation, long-term or permanent 6	
access to previously inaccessible areas, and irreversible damages that may result from 7	
project-related accidents. 8	

Finding and Rationale 9	

The proposed Project would require the use of nonrenewable resources to develop the site 10	
for Port-related activities. Fossil fuels and energy would be consumed during both the 11	
construction and the operational phases. These energy resources would for the most part 12	
be irretrievable, and would cause irreversible changes in supplies of fossil fuel available 13	
for other uses. However, some electricity provided by SCE and the LADWP is provided 14	
from renewable sources and recently adopted legislation raises California’s renewable 15	
portfolio requirements for retail electricity sales. 16	

Non-recoverable material resources committed to the proposed Project other than fossil 17	
fuels would include: capital, labor, and construction materials such as rock, steel, 18	
concrete, and timber. Non-recoverable materials would be used during construction and 19	
operational activities, but the amounts needed would be accommodated by existing 20	
supplies. Although the increase in the amount of materials used would be limited, they 21	
would be unavailable for other uses. The irreversible changes discussed above are 22	
justified by the increased efficiency in cargo handling at the Port that the proposed 23	
Project would provide. 24	
 25	
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Chapter 7 1	

Changes to the Draft EIS/EIR  2	

Several changes were made to the Draft EIS/EIR following the public review period. 3	
Actual changes to the text, organized by Draft EIS/EIR chapters and sections, can be 4	
found in Chapter 3, Modifications to the Draft EIS/EIR, of the Final EIS/EIR, and are 5	
identified by text strikeout and underline.  Changes to the Draft EIS/EIR include: 6	

 Addition of a lease measure to the Air Quality and Meteorology section and a 7	
mitigation measure to the Greenhouse Gas Emissions section 8	

 Modifications to mitigation measures in the Air Quality and Meteorology and 9	
Groundwater and Soils sections 10	

 Changes to the Environmental Justice finding related to construction-related 11	
noise impacts 12	

 Minor editorial corrections to the Groundwater and Soils section, and the 13	
Environmental Justice and Socioeconomics chapters 14	

 Minor addition of background information in Groundwater and Soils section and 15	
Socioeconomics chapter 16	

Finding and Rationale 17	

The changes and clarifications presented in Chapter 3 of the Final EIS/EIR were 18	
reviewed to determine whether or not they warranted recirculation of the Draft EIS/EIR 19	
prior to certification of the EIR according to CEQA guidelines and statutes.  The changes 20	
would not result in any new significant environmental impacts or a substantial increase in 21	
the severity of an existing environmental effect.  In response to public comments, 22	
changes and clarifications have been made throughout the Draft EIS/EIR.  There would 23	
be no new or increased significant effects on the environment due to the proposed 24	
changes, and no new alternatives have been identified that would reduce significant 25	
effects of the proposed Project.  Therefore, the Draft EIS/EIR does not need to be 26	
recirculated, and the EIR can be certified without additional public review, consistent 27	
with PRC Section 21092.1 and State CEQA Guidelines Section 15088.5. 28	

The Board of Harbor Commissioners finds that all information added to the Final 29	
EIS/EIR after public notice of the availability of the Draft EIS/EIR for public review but 30	
before certification merely clarifies or amplifies or makes insignificant modifications to 31	
an adequate Draft EIS/EIR that does not require recirculation.  32	

33	
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Chapter 8 1	

Findings on Mitigation Measures Suggested as 2	

Part of Public Comment on the DEIS/EIR 3	

Numerous comment letters were received on the DEIS/EIR suggesting the Port adopt 4	
additional mitigation measures. The suggested mitigation measures and the reasons 5	
supporting why the recommended measure was accepted or rejected are summarized 6	
below; additional detail can be found in the comments and responses to comments in the 7	
FEIS/FEIR Chapter 2. 8	

Zero Emission Technologies 9	

LAHD has supported and continues to support the development of zero-emission 10	
technologies through funding and implementation of demonstration projects and through 11	
partnerships with other interested parties and agencies. However, development and 12	
testing of many of these technologies are still in the early stages, and a timeline for 13	
commercial viability is speculative at this time, making them technologically infeasible. 14	
Those technologies that are commercially available, including ERTGs and RMGs, are 15	
operationally and financially infeasible due to the short operational period and scope of 16	
the proposed Project. As such, it is infeasible to require YTI to use zero-emission truck 17	
and/or cargo handling equipment through mitigation. However, LAHD has included lease 18	
measures in this document that require technology reviews and allow for the deployment 19	
of new technologies when they become commercially viable (LM AQ-1 and LM AQ-2). 20	
These lease measures will ensure that YTI reconsiders the feasibility of zero emission 21	
technologies in the future as the technologies continue to develop.  22	

Increased AMP Requirements 23	

Commenters suggested that the proposed Project could increase the requirements for use 24	
of Alternative Marine Power (AMP) for vessels calling at the YTI Terminal. Mitigation 25	
measure AQ-10 requires AMP for 95% of hoteling hours for NYK Line-operated vessels.  26	
An increase of hoteling hours to 100% is not feasible due to a variety of operational 27	
constraints including customs, the time required to tie up and untie, and the time required 28	
to plug in to AMP infrastructure.  Moreover, a requirement that 100% of vessel calls plug 29	
in does not necessarily achieve higher emissions reductions than a requirement of 95% 30	
hoteling hours.  In fact, the 100% vessel plug-in requirement may result in even fewer 31	
emissions reductions. 32	

Commenters have also requested that the 95% hoteling requirement be advanced from 33	
2026 to 2017, when the proposed Project commences.  Due to the projected penetration 34	
of AMP-capable ships into the fleet of vessels and the fact that NYK does not own all 35	
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vessels that it operates, the 2026 requirement of AQ-10 is feasible and appropriate and 1	
consistent with NYK’s assessment of an anticipated longer term market availability of 2	
AMP-capable ships.   3	

In addition to NYK Line-operated vessels, third-party invitee shipping lines call at the 4	
YTI Terminal.  YTI has no corporate relationship to these carriers.  It has no control over 5	
these carriers and cannot compel them to comply with AMP requirements that are above 6	
and beyond what is mandated by CARB regulation.  Therefore, a mitigation measure to 7	
require these third-party carriers that are non-NYK Line operated ships to meet AMP 8	
requirements in excess of CARB regulation is infeasible.    9	

Cleaner Vessel Engines 10	

Commenters suggest that Tier III engines should be required to further reduce NOx 11	
emissions. The Port promotes the Environmental Ship Index (ESI) Program, which 12	
provides financial incentives for ocean cargo fleets to bring newer and cleaner vessels to 13	
the Port of Los Angeles, which include vessels with Tier II now and Tier III engines 14	
beginning in 2016.  NYK is a current participant in ESI and has been since the inception 15	
of the program at the Port.  Vessel Speed Reduction Program (VSRP) is a separate 16	
incentive program that rewards ships slowing to 12 knots up to 40 nautical miles from the 17	
Port of Los Angeles.   18	

The following lease measure was added in response to comments, and is noted as 19	
modifications to the Draft EIS/EIR in Chapter 3 of this Final EIS/EIR: 20	

LM AQ-3 Container Ship Engine Emissions Reduction Technology 21	
Improvements.  The tenant will encourage NYK Line to determine the 22	
feasibility of incorporating all emission reduction technology and/or 23	
design options for vessels calling at the YTI Terminal. 24	

Slide Valves 25	

Commenters suggest that slide valves should be used to retrofit vessels to improve 26	
combustion and reduce emissions of NOx and diesel particulate matter.  Based on recent 27	
information contained within the Man Slide Valve Low-Load Emissions Test Final 28	
Report (Starcrest Consulting Group LLC et. al. 2013), LAHD is in the process of 29	
reevaluating the effectiveness of slide valves for reducing NOx emissions based on new 30	
engine tests, and is reluctant to require slide valves as mitigation until the new 31	
effectiveness parameters have been established because there is evidence that they may 32	
be less effective than previously thought when operating at low speeds.  As such, LAHD 33	
does not propose mitigation requiring slide valves at this time.   34	

Minimize Effects on Essential Fish Habitat 35	

The National Marine Fisheries is requesting conservation measures be implemented that 36	
include an underwater survey for Caulerpa prior to construction, consistent with NMFS 37	
requirements in the Caulerpa Control Protocol.  If any Caulerpa is found, an eradication 38	
plan would be developed and implemented in conjunction with NMFS and CDFW, and 39	
construction would be delayed until subsequent surveys demonstrate full eradication has 40	
been achieved.  This species has not been detected in the Port Complex and was 41	
eradicated from known areas of occurrence in Southern California. However, as 42	
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discussed in Section 3.3 and Appendix C3 of the Draft EIS/EIR, LAHD would conduct 1	
the survey prior to construction. 2	

Increase and Expand On-Dock Rail  3	

Commenters suggest that the proposed Project increase the on-dock rail area and increase 4	
the use of on-dock rail for transport of cargo imports at the YTI Terminal. The estimated 5	
capacity of the TICTF on-dock railyard is predicated on 24-hour operations to enable the 6	
maximum amount of time for unloading/loading and railcar switching, which cannot 7	
occur concurrently due to labor safety rules/practices.  As discussed in Section 2.9.2.3 of 8	
the Draft EIS/EIR, it is operationally infeasible to increase on-dock rail beyond what is 9	
already being considered because rail access improvements outside the terminal would be 10	
necessary to substantially increase on-dock rail use beyond	the usage estimated for the 11	
proposed Project; the mode of transport of containers is based	on the destination or origin 12	
of the product being transported, which is dictated by market	demands and is in no way 13	
under the control of YTI; rail infrastructure does not reach	most of the destinations where 14	
intermodal goods are delivered; and, finally, maximizing on-dock rail is already a 15	
commitment in the Port’s rail policy, and the proposed project analyses assume that the 16	
use of on-dock rail would be maximized.  17	

Nothing in the proposed Project precludes future expansion of on-dock rail should a 18	
market-driven need arise.  However, the capacity of the improved TICTF on-dock 19	
railyard is sufficient to handle the expected increase in on-dock rail demand throughout 20	
the life of the proposed Project (through 2026).  It should be noted that Section 1.2.3.3 of 21	
the Draft EIS/EIR provides a discussion on the intermodal cargo demand and capacity 22	
and states that a goal of the ports is to maximize on-dock rail operations within the ports.  23	
To achieve this goal, the ports encourage the marine terminals to schedule round-the-24	
clock shifts and optimize labor rules, and the railroads have increased operational 25	
efficiencies, and hence capacity, at on-dock facilities.  Furthermore, both ports plan to 26	
expand their rail infrastructure over the next ten years.  The proposed changes are 27	
expected to increase on-dock rail capacity by more than threefold.  Table 1-2 in Chapter 28	
1, Introduction, identifies the existing and planned on-dock railyards within the Port 29	
Complex.  If all of the proposed changes can be constructed on the assumed timetable, 30	
projected on-dock railyard use will reach approximately 11,500,000 TEUs by 2035 (this 31	
includes the proposed YTI on-dock railyard expansion). 32	

Mitigate for Cancer Risk 33	

Commenters suggest that additional mitigation measures should be included to reduce the 34	
cancer risk.  The LAHD acknowledges that the proposed Project exceeds the 10 in 1 35	
million cancer risk threshold for occupational and marina-based residential receptors, but 36	
does not exceed the threshold for land-based residential receptors. It should be noted that 37	
the exceedance of the 10 in 1 million standard in the San Pedro Bay Standards for 38	
residential receptors only extends over approximately 25% of a single marina directly 39	
adjacent to the Henry Ford and Schuyler Heim bridges. All feasible mitigation has been 40	
included in the Final EIS/EIR.  The Board retains the discretion to consider and approve 41	
projects that exceed San Pedro Bay Standards if the Board deems it necessary.  42	

Clean Construction Trucks 43	

Commenters request that construction should use trucks that emit the lowest levels of 44	
NOx possible. LAHD acknowledges the comment and has modified mitigation measure 45	
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MM AQ-3 to be consistent with the recommendation contained in the comment, as 1	
follows: 2	

MM AQ-3 Fleet Modernization for On-road Trucks Used during Construction.  3	
Trucks with a Gross Vehicle Weight Rating (GVWR) of 19,500 pounds 4	
(lbs) or greater, including import haulers and earth movers, must comply 5	
with EPA 20072010 on-road emission standards. 6	

Fugitive Dust Control 7	

Commenters suggest that the best management practices required during construction be 8	
more explicit in the requirements, and include more frequent watering intervals. 9	
Additionally, reduction of speeds on unpaved roads to 15 mph has been requested. While 10	
mitigation measure MM AQ-6 does not list specific fugitive dust construction BMPs, it 11	
does reference a process that will be implemented by LAHD to select additional BMPs in 12	
order to further reduce air emissions during construction.  LAHD will determine the 13	
BMPs once the contractor identifies and secures a final equipment list.  At a minimum, 14	
these measures will include those specified in the SCAQMD CEQA Air Quality Analysis 15	
Handbook.  To address the fugitive dust mitigation comment, additional BMPs from the 16	
LAHD Sustainable Construction Guidelines have been added to mitigation measure MM 17	
AQ-7.  Additionally, a 2-hour watering interval has been added to include in the 18	
mitigation as well as a stipulation to reduce traffic speeds on all unpaved roads to 15 mph 19	
or less. Therefore, mitigation measure MM AQ-7 has been revised as follows, and is 20	
included in Chapter 3, Modifications to the Draft EIS/EIR: 21	

MM AQ-7 Additional Fugitive Dust Controls.  Contractor must apply water to 22	
disturbed surfaces at intervals of 2 hours. adhere to the following control 23	
measures, at a minimum: 24	

● Active grading sites shall be watered at intervals of 2 hours. 25	

● Traffic speeds on all unpaved roads must be limited to 15 mph or 26	
less. 27	

● Contractors shall apply approved non-toxic chemical soil stabilizers 28	
to all inactive construction areas or replace groundcover in disturbed 29	
areas. 30	

● Contractors shall provide temporary wind fencing around sites being 31	
graded or cleared. 32	

● Trucks hauling dirt, sand, or gravel shall be covered or shall maintain 33	
at least 2 feet of freeboard in accordance with Section 23114 of the 34	
California Vehicle Code ("Spilling Loads on Highways"). 35	

● Construction contractors shall install wheel washers where vehicles 36	
enter and exit unpaved roads onto paved roads, or wash off tires of 37	
vehicles and any equipment leaving the construction site. 38	

● The grading contractor shall suspend all soil disturbance activities 39	
when winds exceed 25 mph or when visible dust plumes emanate 40	
from a site, and disturbed areas shall be stabilized if construction is 41	
delayed. 42	



Los Angeles Harbor Department 
 Findings of Fact and 

Statement of Overriding Considerations
 

 

Berths 212–224 (YTI) Container Terminal  
Improvements Project EIS/EIR 71 September 2014

ICF 00070.13
	

● Open storage piles (greater than 3 feet tall and a total surface area of 1	
150 square feet) shall be covered with a plastic tarp or chemical dust 2	
suppressant. 3	

● Materials shall be stabilized while loading, unloading, and 4	
transporting to reduce fugitive dust emissions. 5	

● Belly-dump truck seals shall be checked regularly to remove trapped 6	
rocks to prevent possible spillage. 7	

● Track-out regulations shall be followed and water shall be provided 8	
while loading and unloading to reduce visible dust plumes. 9	

● Waste materials shall be hauled off site immediately. 10	

Rail Emissions Mitigation 11	

Commenters suggest additional mitigation is needed to reduce emissions from rail 12	
operations. CAAP Measure RL-2 is identified in the Draft EIS/EIR as a measure that can 13	
contribute to emissions reductions; however, RL2 applies to Class 1 railroads, and 14	
nothing in the proposed Project allows for negotiations of terms with the Class 1 15	
railroads.  As such, imposing mitigation on those railroads is infeasible.  CAAP measure 16	
RL-3 does not apply to this project.  Mitigation RL3 is applicable to near-dock railyards, 17	
as indicated in the title of the measure—New and Redeveloped Near-Dock Rail Yards—18	
and throughout the discussion of the measure in the CAAP.  The railyard being expanded 19	
in the proposed Project is an on-dock railyard.  20	

Further reductions in locomotive emissions beyond the existing regulations and 21	
agreements discussed in the Draft EIS/EIR can only be effectively accomplished at the 22	
San Pedro Bay Ports level rather than at the terminal level, as neither the Ports nor the 23	
terminal have control over UP and BNSF operations.   24	

Tier 4 locomotives will use a new, untested technology that does not currently exist at a 25	
size adequate for line-haul locomotive engines.  As a result, the rate at which 26	
operationally proven Tier 4 locomotives can be manufactured and made commercially 27	
available in the future is uncertain.  Therefore, it is infeasible to commit in advance to 28	
purchase and deploy Tier 4 locomotives in excess of the percentages assumed by the EPA 29	
when those locomotives have not yet been designed, tested, or deployed.  Moreover, it is 30	
infeasible to require the Class I railroads to geographically redistribute their locomotives 31	
to provide a higher percentage of Tier 4 locomotives at the proposed Project’s on-dock 32	
railyard.  Therefore, mitigation that requires accelerated introduction of Tier 4 line haul 33	
locomotives used at the YTI on-dock rail yard is infeasible. 34	

Construction Electricity from Power Poles 35	

Commenters recommend that construction equipment should require the use of electricity 36	
from power poles rather than temporary diesel- or gasoline-powered generators as a 37	
mitigation measure.  The lighting circuits are not designed to handle loads that exceed the 38	
existing light fixtures; the feeders and protection equipment, such as circuit breakers, are 39	
not large enough.  Therefore, it is infeasible for construction equipment to be connected 40	
to the existing light poles, as such an activity would overload the circuits and trip the 41	
circuit breakers and result in inoperable equipment. 42	
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Use of Shore Power for Construction Harbor Craft 1	

Commenters suggest that harbor craft used during construction should be required to use 2	
shore power.  The shore power system operates at 6,600 volts 3-phase power.  The 3	
protection equipment and relays are set to protect large loads, such as ships, which draw 4	
about 1.5 to 2.5 megawatts.  Most, if not all, commercial and marine construction 5	
equipment operates at much lower voltages, closer to 480 volts.  In order to transform the 6	
6,600-volt shore power available at the dock to match and operate the construction 7	
equipment, it would be necessary to install high-voltage switchgear, a transformer, and a 8	
low-voltage feeder breaker and protection system, and then connect to the desired load.  9	
This arrangement would be extremely rare and impractical, as 6,600 volts is a very 10	
uncommon voltage, which is especially and exclusively used for shore-to-ship power 11	
applications.  Appropriate transformers to connect to 6,600 volts are not readily available, 12	
and would be special order items with long manufacturing lead times.  Also, the Los 13	
Angeles Department of Water and Power requires that the load connected to the shore 14	
power system necessarily be ship-to-shore application and not any other commercial 15	
load.  The special AMP rate that has been applied the shore power service prohibits non 16	
ship-to-shore load connections.  As such, connecting harbor craft to electric shore power 17	
is infeasible as a mitigation measure.  Many of the harbor craft companies that service the 18	
Port plug in their vessels when they are at their home berth for shore power rather than 19	
running auxiliary engines. 20	

Reduction of Greenhouse Gas Emissions 21	

Commenters suggest additional mitigation measures be added to reduce greenhouse gas 22	
emissions such as green building measures, solar power, energy efficient cranes, tree 23	
plantings, carpooling, mitigation funding, and alternative fuel vehicles.  Each suggestion 24	
is addressed individually in Chapter 2 of the Final EIS/EIR.  Some suggested measures 25	
have already been or will be implemented by the tenant, some were determined not to be 26	
applicable to the proposed Project and others were determined to be infeasible for the 27	
proposed Project.  Measures deemed to be feasible for the proposed Project have been 28	
added as mitigation.   29	

MM GHG-4: Carbon Offsets for Certain GHG Emissions.  YTI shall 30	
purchase carbon offsets from sources listed on the American 31	
Carbon Registry and/or the Climate Action Reserve (or any 32	
other such registry approved by CARB) for a total of 16,380 33	
metric tons of GHG emissions associated with electricity 34	
usage for certain terminal operations by the year 2026.  35	

Construction Traffic Mitigation Plan 36	

A commenter suggested that a traffic mitigation plan should be required.  LAHD requires 37	
traffic plans to be submitted by every construction contractor as a standard practice.  As 38	
discussed under Impact TRANS-1 on page 3.7-50 of the Draft EIS/EIR, LAHD requires 39	
contractors to prepare a detailed traffic management plan for Port projects that includes 40	
the following:  detour plans, coordination with emergency services and transit providers, 41	
coordination with adjacent property owners and tenants, advanced notification of 42	
temporary bus stop loss and/or bus line relocation, identification of temporary alternative 43	
bus routes, advanced notice of temporary parking loss, identification of temporary 44	
parking replacement or alternative adjacent parking within a reasonable walking distance, 45	
use of designated haul routes, use of truck staging areas, observance of hours of operation 46	
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restrictions, and appropriate signage for construction activities.  The traffic management 1	
plan would be submitted to LAHD for approval before construction begins. 2	

Reduction of Noise from Pile Driving 3	

A commenter suggests that additional mitigation is needed to reduce noise impacts from 4	
pile driving to liveaboard receptors. While the Draft EIS/EIR acknowledged and 5	
appropriately disclosed that a cumulative noise impact could occur to a limited number of 6	
liveaboard receptors that reside in the nearby marinas during construction, the cumulative 7	
noise impacts would occur within a short duration (only during pile driving activities), 8	
and are not likely to cause adverse health impacts.  The proposed Project creates a 6-dB 9	
increase (an increase from 56 dBA up to 62 dBA) over the daytime ambient at the closest 10	
sensitive receptor, ST-4, which is a liveaboard.  This increase is only associated with pile 11	
driving, and the contractors would be required to limit construction to daytime hours in 12	
accordance with the City’s Noise Ordinance.  No other construction activity would cause 13	
an increase over the ambient noise level. Mitigation measures MM NOI-1 and MM NOI-14	
2 would reduce impacts to the greatest extent feasible and to a level of less-than-15	
significant for Project-specific impacts.  No additional feasible mitigation measures are 16	
available to reduce the cumulative noise impact. 17	

Parkland and Open Space 18	

A commenter suggests requiring parkland and open space as mitigation for the proposed 19	
Project for disparate impacts on minority and low-income populations.  Environmental 20	
justice issues were thoroughly discussed and considered in the Draft EIS/EIR.  However, 21	
the mitigation recommended by the commenter was not determined to be proportional in 22	
nature and extent to the project’s impacts. (See Pub. Resource Code § 21002; CEQA 23	
Guidelines § 15370; see generally Nollan v. California Coastal Commission, 483 U.S. 24	
825, 834-37 [1987] [condition requiring a dedication of property along a beach rather 25	
than to the beach did not address  the harm at issue and was therefore invalid]; Dolan v. 26	
City of Tigard, 512 U.S. 374, 391 [1994] [mitigation must be related in “rough 27	
proportion” both “in nature and extent” to  the impact of the proposed development]28	



 

Berths 212–224 (YTI) Container Terminal  
Improvements Project EIS/EIR 74 September 2014

ICF 00070.13
	

Chapter 9 1	

Statement of Overriding Considerations  2	

Pursuant to Section 15093 of the State CEQA Guidelines, the Board must balance the 3	
benefits of the proposed Project against unavoidable environmental risks in determining 4	
whether to approve the proposed Project.  As detailed in the Findings, the proposed 5	
Project would result in significant unavoidable impacts on air quality, biological 6	
resources, and GHG emissions.  The proposed Project would also result in a cumulatively 7	
considerable contribution to significant cumulative impacts on aesthetics, air quality, 8	
biological resources, GHG emissions, and noise. 9	

9.1 Project Benefits 10	

The proposed Project offers several benefits that outweigh the unavoidable adverse 11	
environmental effects of the proposed Project.  The Board of Harbor Commissioners 12	
adopts the following Statement of Overriding Considerations.  The Board recognizes that 13	
significant and unavoidable impacts will result from implementation of the proposed 14	
Project, as discussed above.  Having (i) adopted all feasible mitigation measures, 15	
(ii) rejected as infeasible any alternatives that would avoid or reduce the significant 16	
impacts of the proposed Project, as discussed above, (iii) recognized all significant, 17	
unavoidable impacts, and (iv) balanced the benefits of the proposed Project against the 18	
proposed Project’s significant and unavoidable impacts, the Board hereby finds that the 19	
benefits outweigh and override the significant unavoidable impacts for the reasons stated 20	
below.  21	

The below stated reasons summarize the benefits, goals, and objectives of the proposed 22	
Project and provide the rationale for the benefits of the proposed Project.  These 23	
overriding considerations justify adoption of the proposed Project and certification of the 24	
completed Final EIR.  Many of these overriding considerations individually would be 25	
sufficient to outweigh the adverse environmental impacts of the proposed Project.  These 26	
benefits include the following: 27	

 Fulfills Harbor Department’s legal mandates and objectives. The proposed 28	
Project would fulfill the Harbor Department’s legal mandate under the Port of 29	
Los Angeles Tidelands Trust (Los Angeles City Charter, Article VI, Sec. 601; 30	
California Tidelands Trust Act of 1911) to promote and develop commerce, 31	
navigation and fisheries, and other uses of statewide interest and benefit 32	
including industrial and transportation uses and the California Coastal Act (PRC 33	
Division 20, Section 30700, et seq.), which identifies the Port and its facilities as 34	
a primary economic/coastal resource of the state and an essential element of the 35	
national maritime industry and obligates the Harbor Department to modernize 36	
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and construct necessary facilities to accommodate deep-draft vessels and to 1	
accommodate the demands of foreign and domestic waterborne commerce and 2	
other traditional and water-dependent and related facilities in order to preclude 3	
the necessity for developing new ports elsewhere in the state. Further, the 4	
California Coastal Act provides that the Harbor Department should give highest 5	
priority to the use of existing land space within harbors for port purposes, 6	
including, but not limited to navigational facilities, shipping industries and 7	
necessary support and access facilities. The proposed Project would also meet the 8	
Harbor Department’s strategic green growth objectives by maximizing the 9	
efficiency and the capacity of facilities while applying mitigation measures that 10	
adhere to and/or exceed the San Pedro Bay Clean Air Action Plan (CAAP) 11	
requirements and raise environmental standards.  12	

 Implements the CAAP. Project-specific standards and lease measures 13	
implemented through CEQA are one of several mechanisms for meeting CAAP 14	
requirements. 15	

 Optimizes land use. The proposed Project would maximize the utilization of 16	
Port lands by increasing the cargo handling efficiency of an existing container 17	
terminal to accommodate the demands of foreign and domestic waterborne 18	
commerce. 19	

 Accommodate projected changes to cargo ship fleet mix. The proposed 20	
Project would upgrade an existing facility to accommodate the servicing of larger 21	
container ships which are projected to enter the fleet mix calling at the Port in the 22	
future.  23	

 Fosters economic growth. The proposed Project would augment local 24	
employment and business opportunities by directly supporting numerous short-25	
term construction and long-term operational jobs and a variety of indirect jobs 26	
related to both the construction and operational phases.  27	

In summary, the proposed Project would allow the Harbor Department to meet its legal 28	
mandates to accommodate growing international commerce, while maintaining 29	
compliance with important environmental programs and policies. The Board hereby finds 30	
that the benefits of the proposed Project described above outweigh the significant and 31	
unavoidable environmental effects and are therefore considered acceptable. 32	

	  33	
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Subject: STIP AMENDMENT 14S-06 
             

 
SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Trinity County Transportation Commission (TCTC) proposes to amend the 2014 STIP to  
de-program $130,000 of programmed Regional Improvement Program (RIP) construction funds in 
Fiscal Year 2016-17 for the Horsewater Lane Bike/Pedestrian Bridge project (PPNO 2399C) in 
Trinity County. 
 
BACKGROUND: 
 
The Horsewater Lane Bike/Pedestrian Bridge project would rehabilitate an existing pedestrian 
bridge to accommodate bicycles, extend the approaches and provide parking. 
 
Programmed in the 2008 STIP, the Horsewater Lane Bike/Pedestrian Bridge project has exceeded 
the project budget for construction.  Other funding sources are not available to fund the increases.  
TCTC has determined that down scoping the project is not feasible, and will not pursue the project. 
 
The proposed amendment will make the programmed RIP funds available for other projects in the 
region.  

The changes described above are shown in the following table: 
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REVISE:  Horsewater Lane Bike/Ped Bike (PPNO 2399C) 
 

County District PPNO EA Element Const. Year PM Back
LATrinity 2016-17

Route/Corridor

130

R/W 
Supp

CON 
Supp

130

PM Ahead

Trinity County
Trinity CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

Proposed
(130)
100

2399C 45671
PA&ED
R/W

Trinity County
Trinity County

2    

Project Totals by Component

CONR/W
RIP                                     
Existing 230 100 75 25

Location
Description:

Trinity County Transportation Commission
Horsewater Lane Bike/Pedestrian Bridge Project
In Hayfork, from Riverview Road to State Route 3.                                                                       
Pave existing approach, along with bicycle and pedestrian sections, to complete the connection.                                                                                              

RTPA/CTC:
Project Title:

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(130)

18/19 PA&ED PS&E

Change
100   0

0 00 (130)
75 25

130 75 25

     0

 
Total
Existing 230 100    130    

Proposed 100 100   0
   
   

Change (130) 0   (130)
 0 75 25  
  (130) 0 0
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Subject:   TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AGREEMENT  

AMENDMENT RESOLUTION TCIF-P-1415-07, AMENDING RESOLUTION TCIF-P-1415-02B 
 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 105, Sanborn Road/US-101 Interchange and Elvee Drive 
Improvements (PPNO TC105).  The Northern California Trade Corridors Coalition (Coalition) 
concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The City of Salinas (City) proposes to amend the TCIF Project Baseline Agreement for Project 105, 
Sanborn Road/US-101 Interchange and Elvee Drive Improvements to update the project delivery 
schedule and funding plan. 
 
BACKGROUND: 
 
The Sanborn Road/US-101 Interchange and Elvee Drive Improvements project is intended to reduce 
existing congestion and improve safety at the Sanborn Road interchange.  Approximately 2,100 
trucks per day pass through this interchange.  The northbound off-ramp intersection with Sanborn 
Road and Fairview Avenue currently operates at deficient levels of service.  The southbound ramp 
intersection with Sanborn Road and Elvee Drive also currently operates deficiently during evening 
peak hours.  The proposed right-turn-lane improvements will provide safe and efficient movement  
onto westbound Sanborn Road to the Pilot Travel Center and Work Street. 

 
The project was adopted in the TCIF Program by the Commission on August 20, 2014.  A 
concurrent project Baseline Agreement was executed by the City, the Department, and the 
Commission, and approved by the Commission on August 20, 2014, under Resolution  
TCIF-P-1415-02B.   
 
The Sanborn Road/US-101 Interchange and Elvee Drive Improvements project is experiencing 
delays between seven and eight months, as the City did not take into account the processing steps 
required by the Department to receive grant funds on behalf of the City, within the original project 
timeline. 
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The following table provides a list of the project’s milestones with current approved and proposed 
delivery schedules: 

 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 04/08/2013 --- No Change 
End Environmental Phase 05/06/2014 --- No Change 
Begin Design Phase 10/15/2013 --- No Change 
End Design Phase 06/01/2014 02/03/2015 8 Months 
Begin Right-of-Way Phase 12/15/2013 --- No Change 
End Right-of-Way Phase 08/01/2014 --- No Change 
Begin Construction Phase 11/01/2014 05/26/2015 7 Months 
End Construction Phase 10/30/2015 05/26/2016 7 Months 
Begin Closeout Phase 11/01/2015 06/26/2016 8 Months 
End Closeout Phase 11/30/2015 07/26/2016 8 Months 

 
The project estimate was increased by $200,000 due to the costs associated with storm water control 
plan changes required to meet the City’s Storm Water Permit.  The City proposes to update the 
project’s cost and funding plan as follows: 
 

 (DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 14/15 15/16 16/17 17/18 PA&ED PS&E R/W CONST 

State Bond Funds (TCIF) 
Current Approved   1,700       1,700 
Change   0       0 
Proposed   1,700       1,700 
Local Transportation Impact Fees – City of Salinas 
Current Approved   2,100       2,100 
Change   0       0 
Proposed   2,100       2,100 
Regional Surface Transportation Program (RSTP) 
Current Approved   300       300 
Change   200       200 
Proposed   500       500 
TOTAL 
Current Approved   4,100       4,100 
Change   200       200 
Proposed   4,300       4,300 

 
RESOLUTION TCIF-P-1415-07 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade Corridors 
Improvement Fund Baseline Agreements for Project 105, Sanborn Road/US-101 Interchange and Elvee 
Drive Improvements (PPNO TC105), in accordance with the changes described and illustrated above.  
 
Attachment 
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 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Katie Benouar, Chief 
 Division of 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AGREEMENT  

 AMENDMENT RESOLUTION TCIF-P-1415-08, AMENDING RESOLUTION  
TCIF-P-1314-01 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 15, San Gabriel Valley Grade Separation Program (PPNO 
TC15) in Los Angeles County.  The Southern California Consensus Group concurs with this 
amendment and the requested changes. 
 
ISSUE: 
 
The Alameda Corridor-East Construction Authority (ACE) proposes to amend the TCIF Project 
Baseline Agreement for Project 15, San Gabriel Valley Grade Separation Program (San Gabriel 
Program) to identify the six grade separation projects, which are being used to provide the required 
match for the TCIF funds, update the delivery schedule, cost, and funding plan for the entire 
program of projects.  
 
ACE is requesting removal of the Fullerton Road and Hamilton Boulevard Projects. The 
Commission has programmed Highway Rail Crossing Safety Account (HRCSA) funds to the 
Fullerton Road project at their October 8, 2014 meeting.  The Hamilton Boulevard project has been  
re-scoped as crossing safety improvements at the request of the host jurisdiction, the City of 
Pomona. 
 
BACKGROUND: 
 
The San Gabriel Program was adopted into the Proposition 1B TCIF Program by the Commission on 
April 10, 2008.  The Baseline Agreement was executed between ACE, the Department, and the 
Commission, and approved on October 29, 2008, under Resolution TCIF-P-0809-04B.  An 
amendment to the Baseline Agreement was approved on June 23, 2011, under Resolution  
TCIF-P-1011-29, to split the project into two phases and update the schedule and cost.  Allocations 
for Phases I and II were approved on October 26, 2011, under Resolution TCIF-A-1112-05.  In 
addition, a Project Baseline Agreement Amendment was approved June 27, 2012, under Resolution  
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TCIF-P-1112-45, to identify six grade separation projects, which are required match for the TCIF 
funds, update the project delivery schedule, move a portion of Phase 1 work to Phase 2, and update 
the cost for the entire program of projects.  Subsequently, a Project Baseline Agreement Amendment 
was approved August 6, 2013, under Resolution TCIF-P-1314-01, to identify eight grade separation 
projects that were required match for the TCIF funds; and to update the project delivery schedule, 
cost, and funding plan for the entire program of projects. 
 
The San Gabriel Program consists of multiple grade separation projects where major urban arterials 
cross freight mainlines in eastern Los Angeles County.  The scope includes the 2.2 mile San Gabriel 
Trench project, and a series of grade separation projects within the San Gabriel Program.  The 
completed project will increase efficiency, reliability, and throughput on the Union Pacific Railroad 
(UPRR) Alhambra Subdivision mainline east-west corridor to accommodate the existing freight train 
traffic, as well as projected increases in train traffic.  It will also reduce roadway traffic delays, 
enhance traffic safety, and reduce air and noise pollution in the local area.   
 
 
Identification of Match Projects 
 
The San Gabriel Program consists of Phase I and II of the San Gabriel Trench project along with six 
additional non-TCIF funded grade separation projects that are contributing to the required 1:1 match 
for the TCIF funds.  This amendment will identify the six grade separation projects, along with their 
delivery schedules and funding plans.   
 
The following table provides a summary of the amount each project is contributing for match:  

 
Grade Separation Program of Projects Non-State Match 

San Gabriel Trench – Phases 1 & 2 $68,980,000 
Brea Canyon Road $38,922,000 
Durfee Avenue    $78,381,000 
Ramona Boulevard $14,965,000 
Reservoir Street $12,480,000 
Sunset Avenue $35,208,000 
Temple Avenue $45,177,000 
Hamilton Boulevard    $76,326,000 
Fullerton Road    $99,052,000 
TOTAL $294,113,000 
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Delivery Schedules and Funding Plans 
 
The following tables summarize the delivery schedules and funding plans for Phase I and II, and  
the six grade separation projects which are contributing to the match funds: 

 
 

Milestone Phase I Phase II Brea 
Canyon Rd 

Durfee 
Avenue 

Ramona 
Blvd 

Reservoir 
Street 

Sunset 
Avenue 

Temple 
Avenue 

Begin Environmental Jul-03 Jul-03 Aug-01 Oct-12 Jan-01 Feb-00 May-01 Oct-00 
End Environmental Nov-10 Nov-10 Aug-01 Jan-14 Dec-02 Feb-01 Jul-01 Mar-01 
Begin Design Jun-09 Jun-09 Mar-02 Oct-12 Mar-01 Dec-00 May-02 Jul-01 
End Design Feb-12 Feb-12 Sep-04 Sep-14 Dec-04 May-03 Jan-05 Sep-03 

Begin Right of Way Dec-10 Dec-10 Sep-02 Feb-14 Mar-07 Mar-03 Oct-02 Dec-04 

End Right of Way Jun-11 Jun-11 Jan-06 Oct-15 Feb-11 Jul-04 Dec-05 Jan-09 
Begin Construction Aug-11 Aug-12 Jul-06 Jan-16 Dec-04 Jun-04 Nov-06 Nov-08 
End Construction Sep-17 Sep-17 Aug-08 May-18 Apr-08 Jul-08 Dec-10 Mar-10 
Begin Closeout Oct-17 Oct-17 Jan-10 May-18 Apr-09 Oct-10 Feb-12 May-10 
End Closeout Oct-18 Oct-18 Aug-10 Nov-18 May-10 Sep-11 Jun-12 Dec-14 
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Program Overall Funding Plan  
 

( DOLLARS IN THOUSANDS ) 
FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 

    Prior 13/14 14/15 15/16 16/17 17/18 PA&ED PS&E R/W CONST 
State Bond - Trade Corridors Improvement Fund (TCIF)             
Current Approved 267,938 267,938                 267,938 
Change 0 0                 0 
Proposed 267,938 267,938                 267,938 

Existing Federal Appropriations                   
Current Approved 60,930 52,704 8,226 0         20,898 16,020 24,012 
Change 0 0 -8,226 8,226         0 0 0 
Proposed 60,930 52,704 0 8,226         20,898 16,020 24,012 
MTA Committed Funds                     
Current Approved 167,530 114,857 40,885 10,000 1,788       10,805 70,875 85,850 
Change -40,721 -5,699 -23,234 -10,000 -1,788       -3,199 -37,522 0 
Proposed 126,809 109,158 17,651 0 0       7,606 33,353 85,850 
PUC Section 190                       
Current Approved 5,000 5,000                 5,000 
Change 0 0                 0 
Proposed 5,000 5,000                 5,000 

Railroad Contribution                     
Current Approved 10,498 10,498                 10,498 
Change 0 0                 0 
Proposed 10,498 10,498                 10,498 
Measure R                       
Current Approved 218,109 42,000 28,551 35,981 31,864 50,033 29,680   28,125 88,271 101,713 
Change -135,237 0 -28,551 -35,981 -21,864 -32,033 -16,808   -12,419 -61,977 -60,841 
Proposed 82,872 42,000 0 0 10,000 18,000 12,872   15,706 26,294 40,872 
Cities                       
Current Approved 2,185 2,185 0             2,185 0 
Change 2,925 0 2,925             1,000 1,925 
Proposed 5,110 2,185 2,925             3,185 1,925 
Other – Property Sale                     
Current Approved 0     0           0   
Change 2,894     2,894           2,894   
Proposed 2,894     2,894           2,894   
TOTAL                       
Current Approved 732,190 495,182 77,662 45,981 33,652 50,033 29,680   59,828 177,351 495,011 
Change -170,139 -5,699 -57,086 -34,861 -23,652 -32,033 -16,808   -15,618 -95,605 -58,916 
Proposed 562,051 489,483 20,576 11,120 10,000 18,000 12,872   44,210 81,746 436,095 
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San Gabriel Trench Project – Phase I 
 

 
 
 
San Gabriel Trench Project – Phase II 
 

 
  

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Bond - Trade Corridors Improvement Fund (TCIF) 

Current Approved 4,000   4,000     0 4,000 
TOTAL 
Current Approved 4,000   4,000     0 4,000 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
State Bond - Trade Corridors Improvement Fund (TCIF) 
Current Approved 263,938   263,938      263,938 
Change 0   0      0 
Proposed 263,938   263,938      263,938 
Existing Federal Appropriations 
Current Approved 14,414 12,105 466 1,343 500   13,914 500  
Change 0 0 0 0 0   0 0  
Proposed 14,414 12,105 466 1,343 500   13,914 500  
MTA Committed Funds 
Current Approved 9,955 9,955      4,400 5,555  
Change -2,499 -2,499      1 -2,500  
Proposed 7,456 7,456      4,401 3,055  
Measure R 
Current Approved 42,000 42,000      15,144 26,856  
Change 0 0      562 -562  
Proposed 42,000 42,000      15,706 26,294  
Cities 
Current Approved 2,185 2,185    0   2,185 0 
Change 2,925 0    2,925   1,000 1,925 
Proposed 5,110 2,185    2,925   3,185 1,925 
TOTAL 
Current Approved 332,492 66,245 466 265,281 500 0  33,458 35,096 263,938 
Change 426 -2,499 0 0 0 2,925  563 -2,062 1,925 
Proposed 332,918 63,746 466 265,281 500 2,925  34,021 33,034 265,863 
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Brea Canyon Grade Separation 

 
Durfee Avenue Grade Separation 
 

( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 13/14 14/15 15/16 16/17 17/18 PA&ED PS&E R/W CONST 

Existing Federal Appropriations 
Current Approved 15,210 6,984 8,226 0     6,984 8,226  
Change 0 0 -8,226 8,226     0 0  
Proposed 15,210 6,984 0 8,226     6,984 8,226  
MTA Committed Funds 
Current Approved 31,790 1,754 30,036      1,754 30,036  
Change -12,385 0 -12,385      0 -12,385  
Proposed 19,405 1,754 17,651      1,754 17,651  
Measure R 
Current Approved 26,568    4,000 12,000 10,568    26,568 
Change 14,304    6,000 6,000 2,304    14,304 
Proposed 40,872    10,000 18,000 12,872    40,872 
Other – Property Sale 
Current Approved 0   0      0  
Change 2,894   2,894      2,894  
Proposed 2,894   2,894      2,894  
TOTAL 
Current Approved 73,568 8,738 38,262 0 4,000 12,000 10,568  8,738 38,262 26,568 
Change 4,813 0 -20,611 11,120 6,000 6,000 2,304  0 -9,491 14,304 
Proposed 78,381 8,738 17,651 11,120 10,000 18,000 12,872  8,738  28,771 40,872 
 
Ramona Boulevard Grade Separation 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
Existing Federal Appropriations – SAFETEA-LU 
Current Approved 5,521 4,998 523      5,521  
MTA Committed Funds 
Current Approved 26,397 26,397      538 4,187 21,672 
PUC Section 190 
Current Approved 5,000 5,000        5,000 
Railroad Contribution 
Current Approved 2,004 2,004        2,004 
Total 
Current Approved 38,922 38,399 523     538 9,708 28,676 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
Existing Federal Appropriations – TEA-21 / STP 
Current Approved 8,680 8,289 391       8,680 
MTA Committed Funds 
Current Approved 5,303 5,303      34 2,959 2,310 
Railroad Contribution 
Current Approved 982 882 100       982 
TOTAL 
Current Approved 14,965 14,474 491     34 2,959 11,972 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 
Reservoir Street Grade Separation 

 
Sunset Avenue Grade Separation 

 
Temple Avenue Train Diversion 

 
RESOLUTION TCIF-P-1415-08 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade Corridors 
Improvement Fund Baseline Agreement for Project 15, San Gabriel Valley Grade Separation Program 
(PPNO TC15), in accordance with the changes described and illustrated above.  
 
Attachment 

 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
MTA Committed Funds 
Current Approved 11,127 11,109 18      1,125 10,002 
Railroad Contribution 
Current Approved 1,353 1,353        1,353 
TOTAL 
Current Approved 12,480 12,462 18      1,125 11,355 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
Existing Federal Appropriations – TEA-21/SAFETEA-LU 
Current Approved 1,773 1,773 0 0     1,773  
MTA Committed Funds 
Current Approved 33,435 33,366 0 0 69   339 1,453 31,643 
TOTAL 
Current Approved 35,208 35,139 0 0 69   339 3,226 31,643 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
Existing Federal Appropriations 
Current Approved 15,332 15,332  0      15,332 
MTA Committed Funds 
Current Approved 23,686 23,443 0  243   540 2,923 20,223 
Railroad Contribution 
Current Approved 6,159 6,159  0 0     6,159 
TOTAL 
Current Approved 45,177 44,934 0 0 243   540 2,923 41,714 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR MINOR PROJECTS  

RESOLUTION FP-14-27 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $3,462,000 for five State Highway Operation and Protection 
Program (SHOPP) Minor projects.   
 
ISSUE: 
 
The attached vote list describes five SHOPP projects for $3,462,000.  The Department is ready to 
proceed with these projects and is requesting an allocation at this time.  

 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,462,000 be allocated from the Budget Act of 2014, Budget Act Items 
2660-302-0042 and 2660-302-0890 for five SHOPP Minor projects described on the attached vote 
list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing this project. 
 
Attachment 
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CTC Financial Vote List January 22, 2015 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
 
 

 
 

EA 
Project ID 
Program 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 

Amount by  
Fund Type 

2.5a. Minor Projects Resolution FP-14-27 
1 

$1,000,000 
 

Modoc 
02-Mod-299 

39.3/40.5 

 
Near Alturas from 0.2 mile west of Mill street to 0.1 mile 
east of Oak Street.  Outcome/Outputs:  Pave shoulders, 
install concrete valley gutters and enhance drainage 
systems to improve safety for motorists and pedestrians. 
 
(Combined with a STIP project, EA 02-299714, PPNO 
3368) 
 
(Project will be funded from the district Minor Program 
savings) 

 
299714 

0212000022 
SHOPP 

 

 
2014-15 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$20,000 
 

$980,000 

2 
$999,000 

 
Sierra 

03-Sie-49 
48.3/49.2 

 
Near Sierravillle from 0.5 mile to 1.4 miles north of Lemon 
Canyon Road.  Outcome/Outputs:  Remove and replace 
10 drainage systems, grind out and repair failed pavement 
areas, overlay highway with asphalt concrete, and install 
permanent signing and striping. 
   
 (This is a substitute project for EA 03-4F1604) 

 
4E5404 

0300000709 
SHOPP 

 
2014-15 

302-0042 
SHA 

20.20.201.151 

 
 

$999,000 
 
 

3 
$627,000 

 
Fresno 

06-Fre-99 
23.4 

 

 
In the City of Fresno at Olive Avenue Interchange.  
Outcome/Outputs:  Install traffic signalization, construct 
raised island, widen existing southbound off-ramp, install 
ramp metering and construct new curb ramps. 
 
(This is a substitute project for EA 06-0R0604) 

 
0L2704 

0600000299 
SHOPP 

 
2014-15 

302-0042 
SHA 

20.20.201.310 

 
 

$627,000 

4 
$336,000 

 
Los Angeles 

07-LA-60 
0.5 

 
Near the City of Los Angeles at Routes 5/60 Separation.  
Outcomes/Outputs:  Replace segment of existing lane and 
structure approach slabs and perform crack treatment on 
the asphalt concrete gore area.  
 
(Project will be funded from the district Minor Program 
savings) 

 
3P7204 

0712000426 
SHOPP 

 
2014-15 

302-0042 
SHA 

20.20.201.121 

 
 

$336,000 

5 
$500,000 

 
Los Angeles 
07-LA-101 

16.7 

 
In the City of Los Angeles at the Ventura Freeway off-
ramp and Sepulveda Boulevard.  Outcomes/Outputs:  
Install new traffic signals, advance warning systems and 
pavement markings, and relocate existing pole to improve 
pedestrian accessibility. 
 
(This is a substitute project for EA 07-4T7104) 

 
4T610 

0712000200 
SHOPP 

 
2014-15 

302-0042 
SHA 

20.20.201.310 

 
 

$500,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-14-28 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $67,859,000 for 12 projects programmed in the 2014 State 
Highway Operation and Protection Program (SHOPP) and $44,702,000 for five additional projects 
amended into the SHOPP by Department action.   

 
ISSUE: 
 
The attached vote list describes 17 SHOPP projects totaling $112,561,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $112,561,000 be allocated from the Budget Act of 2013, Budget Act Items 
2660-302-0042 and 2660-302-0890, for SHOPP projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment  
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CTC Financial Vote List January 22, 2015 

2.5 Highway Financial Matters 
 

  Page 1 of 5 
 

 
Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-14-28 
1 

$296,000 
 

Humboldt 
01-Hum-36 

44.4 

 
Near Dinsmore, at 1.2 miles west of Humboldt-Trinity 
County line.   Outcome/Output: Construct anchored wire 
mesh/soil nail system and repair roadway damaged by 
heavy rainfall. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $159,000 $  52,123 
PS&E         $477,000 $407,515 
R/W Sup        $  80,000 $0 
 
(Construction Support:  $202,000) 

 
01-2335 

SHOPP/14-15 
$1,600,000 
0112000121 

4 
0B3704 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$6,000 
 

$290,000 

2 
$162,000 

 
Humboldt 

01-Hum-96 
4.1 

 
Near Willow Creek, 1 mile east of Pipeline Overcrossing.  
Outcome/Output: Repair slide and de-water slope above 
the roadway damaged by heavy rainfall. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $159,000 $  38,505 
PS&E         $477,000 $174,267 
R/W Sup        $  70,000 $    5,202 
 
(Construction Support:  $122,000) 

 
01-2336 

SHOPP/14-15 
$1,600,000 
0112000122 

4 
0B3804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$3,000 
 

$159,000 

3 
5,900,000 

 
Siskiyou 
02-Sis-5 

68.3 

 
Near Yreka, at Hilt Road Overcrossing No. 02-0130.  
Outcome/Output: Replace bridge to maintain structural 
integrity, the risk to lives and properties and to comply with 
the Bridge Inspection Report recommendation. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $   900,000 $482,724 
PS&E         $1,000,000 $417,019 
R/W Sup        $     90,000 $0    
 
(Construction Support:  $1,200,000) 

 
02-3455 

SHOPP/14-15 
$5,800,000 
0200020157 

4 
3E7304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$118,000 
 

$5,782,000 

4 
$1,943,000 

 
Sacramento 

03-Sac-5 
Var. 

 
In and near Sacramento on Routes 5 and 99, from 0.6 
mile south of Lambert Road Undercrossing to Elverta 
Road at various locations.  Outcome/Output: Place 
asphalt composite treatment under metal beam guardrail, 
install gore paving, and place wood mulch in interchange 
areas at various locations to minimize weed growth and 
eliminate frequency and duration of worker exposure to 
traffic and increase public safety. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $125,000 $120,660 
PS&E         $160,000 $208,786 
R/W Sup        $    4,000 $0 
 
(Construction Support:  $2,440,000) 

 
03-6705 

SHOPP/14-15 
$2,440,000 
0312000098 

4 
3F1804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.235 

 
 

$39,000 
 

$1,904,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-14-28 
5 

$10,241,000 
 

Sacramento 
03-Sac-160 

L7.0 

 
Near Isleton, at Three Mile Slough Bridge #24-121.  
Outcome/Output: Paint bridge to maintain and preserve 
bridge and prevent further deterioration on the bridge steel 
structural members. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $200,000 $195,292 
PS&E         $510,000 $553,059 
R/W Sup        $  10,000 $    9,423 
 
(Construction Support:  $1,200,000) 

 
03-7284 

SHOPP/14-15 
$10,245,000 
0312000219 

4 
3F3404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$205,000 
 

$10,036,000 

6 
$513,000 

 
Yuba 

03-Yub-65 
2.2 

 
Near Wheatland, at Dry Creek Bridge #16-2.  
Outcome/Output: Install Rock Slope Protection (RSP) 
beneath the structure and provide an incised channel for 
migration of salmonoids and a wildlife crossing and to 
maintain structural integrity, the risk to lives and 
properties. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $261,000 $195,292 
PS&E         $504,000 $553,059 
R/W Sup        $  95,000 $    9,423 
 
(Construction Support:  $283,000) 

 
03-9730 

SHOPP/14-15 
$430,000 

0300000076 
4 

0F2704 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.111 

 
 

$10,000 
 

$503,000 

7 
$270,000 

 
Napa 

04-Nap-121 
20.2/20.4 

 
Near Napa, at Capell Creek Bridge #21-0009.  
Outcome/Output: Plant trees and shrubs within the 
project limits as required mitigation measure to 
address visual impacts resulting from the removal of 
mature vegetation during the roadway/bridge 
construction. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $0 $0 
PS&E         $150,000 $318,042 
R/W Sup        $  20,000 $0 
 
(Construction Support:  $250,000) 

 
04-0348J 

SHOPP/14-15 
$440,000 

0412000644 
4 

2A11A4 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.111 

 
 

$5,000 
 

$265,000 

8 
$6,010,000 

 
San Francisco 

04-SF-101 
9.0 

 
In San Francisco, from Richardson Avenue to the Golden 
Gate Bridge Plaza.  Outcome/Output: Replace existing 42-
inch High Density Poly-Ethylene (HPDE) pipe with 54-inch 
HPDE pipe and modify top section of the existing 24-inch 
manhole with a larger 36-inch manhole to improve 
accessibility and minimize future maintenance of the 
outfall pipe. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $0 $0 
PS&E         $3,500,000 $2,984,595 
R/W Sup        $     30,000 $0 
 
(Construction Support:  $2,500,000) 

 
04-0619K 

SHOPP/14-15 
$5,470,000 
0400020923 

4 
1637N4 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$120,000 
 

$5,890,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-14-28 
9 

$10,980,000 
 

Santa Barbara 
05-SB-101 
21.0/27.1 

 
In and near Goleta, from Maria Ygnacio Creek Bridge to 
north of Cathedral Oaks Overcrossing.  Outcome/Output: 
Repair localized pavement failures, replace concrete dikes 
and metal beam guardrails, and overlay existing pavement 
with 0.20-foot layer of rubberized hot mix asphalt concrete 
to improve ride quality and extend pavement service life 
along 24.8 highway lane miles.  
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $193,000              $43,619 
PS&E            $990,000               $1,416,636 
R/W Sup       $11,000                 $0 
 
(Construction Support:  $1,447,000) 

 
05-2333 

SHOPP/14-15 
$12,208,000 
0512000012 

4 
1A7204 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$220,000 
 

$10,760,000 

10 
$19,382,000 

 
Los Angeles 

07-LA-5 
20.3 

 
In the city of Los Angeles, at Elysian Viaduct Bridge No. 
53-1424.  Outcome/Output: Rehabilitate bridge by 
removing rust, cleaning and painting to maintain the 
bridge load capacity. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $50,000              $0  
PS&E             $1,000,000         $423,452 
R/W Sup        $200,000            $0 
 
(Construction Support:  $1,000,000) 

 
07-4580 

SHOPP/14-15 
$20,755,000 
0700021166 

4 
1W2404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$388,000 
 

$18,994,000 

11 
$7,850,000 

 
Alpine 

10-Alp-88 
0.0/7.5 

 
In Alpine County, from the Amador County line to Red 
Lake.  Outcome/Output:  Cold plane 0.2-foot of existing 
pavement, dig out and repair localized failed areas, pave 
with hot mix asphalt concrete and overlay with rubberized 
hot mix asphalt in order to extend pavement surface life 
and improve ride quality along 18 highway lane miles.   
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $0                       $5,656 
PS&E            $590,000            $444,949 
R/W Sup       $2,000                 $0 
 
(Construction Support:  $663,000) 

 
10-0308 

SHOPP/14-15 
$7,123,000 
1012000019 

4 
0W6104 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 
 

 
 

$157,000 
 

$7,693,000 

12 
$4,312,000 

 
Amador 

10-Ama-88 
66.6/71.7 

 
Near Silver Lake, from east of Kays Road to the Alpine 
County line.  Outcome/Output:  Cold plane existing 
pavement, dig out and repair localized failed areas of 
pavement, and overlay with 0.2-foot rubberized hot mix 
asphalt concrete to improve ride quality and extend 
pavement service life along 10.20 highway lane miles. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $0                       $0  
PS&E            $404,000             $310,514 
R/W Sup       $0                        $0 
 
(Construction Support:  $356,000) 

 
10-0326 

SHOPP/14-15 
$3,625,000 
1012000018 

4 
0W6004 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 
 

 
 

$86,000 
 

$4,226,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-14-28 

13 
$12,000,000 

 
Trinity 

02-Tri-299 
36.9/53.5 

 

 
In and near Junction City and Weaverville, from North 
Fork Trinity River Bridge to 0.1 mile east of Industrial 
Parkway.  Outcome/Output: Rehabilitate 39.0 lane 
miles of roadway to improve the ride quality, prevent 
further deterioration of the road surface, minimize the 
costly roadway repairs and extend the pavement 
service life. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $0 $0 
PS&E         $250,000 $0 
R/W Sup        $100,000 $0 
 
(Construction support:  $1,400,000) 

 
02-3584 

SHOPP/14-15 
$12,000,000 
0215000046 

4 
3E7714 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$240,000 
 

$11,760,000 
 
 

14 
$6,340,000 

 
San Mateo 
04-SM-101 

23.7 
 

 
Near South San Francisco, at Sierra Point Overhead 
No. 35-0130.  Outcome/Output: Spot blast clean and 
paint steel girders and bent caps of Sierra Point 
Overhead No. 35-0130 to preserve the structural 
integrity of the bridge. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $50 $0 
PS&E         $700,000 $208,248 
R/W Sup        $  40,000 $4,450 
 
(Construction support:  $700,000) 

 
04-1480X 

SHOPP/14-15 
$6,400,000 
0413000299 

4 
3E7904 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$127,000 
 

$6,213,000 
 
 

15 
$20,755,000 

 
San Luis Obispo 

05-SLO-1 
64.0/R66.9 

 

 
Near San Simeon, from north of Piedras Blancas 
Lighthouse Road to Arroyo De La Cruz Bridge.  
Outcome/Output: Realign approximately 2.8 highway 
miles to a new location 475 feet inland away from eroding 
shore line and construct three bridges to maintain 
roadway structural integrity and improve highway safety 
and operation at this location.  
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $3,570,000          $3,534,147  
PS&E             $5,819,000          $5,415,583 
R/W Sup        $1,341,000          $676,489 
 
(Construction support:  $6,270,000) 

 
05-4928A 

SHOPP/14-15 
$43,600,000 
0500000576 

4 
492804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.150 

 
 

$415,000 
 

$20,340,000 
 
 

16 
$3,000,000 

 
Riverside 
08-Riv-10 

R155.1/R156.1 

 
In Blythe, at the Blythe agricultural inspection station, from 
east of S. Intake Boulevard to west of the Arizona state 
line.  Outcome/Output:  Improve traffic operational 
efficiency by eliminating the merging conflict between 
westbound truck lane and vehicles exiting to E. Hobson 
Way. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $0                       $0  
PS&E            $0                        $0 
R/W Sup        $0                       $0 
 
(Construction Support:  $0) 
This is a Financial Contribution Only (FCO) to County of 
Riverside. 

 
08-0012J 

SHOPP/14-15 
$3,000,000 
0812000054 

4FCO 
0R2504 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$60,000 
 

$2,940,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-14-28 

17 
$2,607,000 

 
Merced 

10-Mer-59 
23.3/33.7 

 
In and near Snelling, from north of Oakdale Road to La 
Grange Road.  Outcome/Output:  Repair localized 
pavement failures, and overlay existing pavement with 
0.10-foot layer of asphalt concrete to improve ride quality 
and extend pavement service life along 20.8 highway lane 
miles. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $30,000              $792  
PS&E             $110,000           $41,522 
R/W Sup        $6,000               $0 
 
 
(Construction support:  $300,000) 

 
10-3061 

SHOPP/14-15 
$2,600,000 
1014000063 

4 
0Y9104 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$52,000 
 

$2,555,000 
 
 

 



2.5b.(2) 
 
 

FINANCIAL ALLOCATION FOR SHOPP PROJECTS -  
PRESIDIO PARKWAY PROJECT 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED AT THE JANUARY 22, 2015 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5c.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-14-29 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $2,369,000 for two State administered State Transportation 
Improvement Program (STIP) projects, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes two State administered STIP projects on the State Highway System 
totaling $2,369,000.  The Department is ready to proceed with these projects and is requesting an 
allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,910,000 be allocated from the Budget Act of 2013, Budget Act Items   
2660-301-0042 and 2660-301-0890 for construction and $459,000 for construction engineering for 
two State administered STIP projects described on the attached vote list. 
 
 
Attachment 
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CTC Financial Vote List  January 22, 2015 
2.5 Highway Financial Matters   
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Projects on the State Highway System  Resolution FP-14-29 
1 

$1,519,000 
 

Department of 
Transportation 

MCTC 
Modoc 

02-Mod-299 
39.3/40.5 

 
Alturas 299 Operational Improvements.  In and near 
Alturas, from west of Mill Street to east of Route 299/395 
separation.  Widen shoulders, improve drainage, and install 
radar feedback signs to improve safety and mobility.    
   
Final Project Development             

  Support Estimate:                   $652,000 
Programmed Amount:             $583,000 

        Adjustment:  (<20%)                          $0 
 
Final Right of Way            

  Right of Way Estimate:            $115,000 
Programmed Amount:              $132,000 

        Adjustment:  (<20%)                            $0 
  
(Concurrent contribution from SHOPP Minor Program (EA 
02-29971) in the amount of $1,000,000.) 
 
(R/W Cert Type #1, Date 11/4/2014.) 
 
Outcome/Output: Lane miles rehabilitated: 1.5 lane miles 
Shoulders (4’): 1.4 miles. 
# of drainage structures: 10 total 
Bike/Pedestrian improvements: 1.5 miles. 

 
02-3368 

RIP/14-15 
CON ENG 
$319,000 
CONST 

$1,200,000 
0212000022 

4 
299713&4 

 
001-0042 

SHA 
001-0890 

FTF 
 

2013-14 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
$6,000 

 
$313,000 

 
 
 

$24,000 
 

$1,176,000 
 
 

2 
$850,000 

 
Department of 
Transportation 

MTC 
Napa, Solano 

04-Nap, Sol-12 
3.3/R2.6 

 
SR 12 Jameson Canyon Widening - Phase 1 (Follow-up 
Landscaping).  Near Fairfield, On Route 12, from State 
Route 29 junction (Napa County) to Red Top Road (Solano 
County). Construct replacement landscaping. (TCRP 157)         
 
Final Project Development             

  Support Estimate:                   $715,000 
Programmed Amount:             $140,000 

        Adjustment:  (Debit)               $575,000 
 
Final Right of Way            

  Right of Way Estimate:             $25,000 
Programmed Amount:              $10,000 

        Adjustment:  (<20%)                 $15,000 
 
(Future Consideration of Funding approved under 
Resolution E-08-08; July 2008.) 
 
(R/W Cert Type #1, Date 11/13/2014.) 
                                                                                    
Outcome/Output: Construct plant irrigation systems, plant 
490 California native trees and 200 shrubs. 

 
04-0367J 
RIP/14-15 
CON ENG 
$140,000 
CONST 

$710,000 
0412000643 

4 
2641A3&4 

 
001-0042 

SHA 
 

2013-14 
301-0042 

SHA 
20.20.075.600 

 
$140,000 

 
 
 

$710,000 
 
 

  
 
 
 
 
 
 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5c.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-14-30 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $160,000 for the locally administered State Transportation Improvement 
Program (STIP) South East Gateway (PPNO 3492) project in Lassen County, on the State Highway 
System. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP project on the State Highway System 
totaling $160,000.  The local agency is ready to proceed with this project and is requesting an 
allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $160,000 be allocated from the Budget Act of 2013, Budget Act Item   
2660-301-0042 for the locally administered STIP project described on the attached vote list. 
 
 
Attachment 
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CTC Financial Vote List  January 22, 2015 
2.5 Highway Financial Matters   
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(2) Locally Administered STIP Projects on the State Highway System Resolution FP-14-30 

1 
$160,000 

 
City of Susanville 

LCTC 
Lassen 

02-Las-36 
26.2/26.5 

 
South East Gateway Project.  In the City of Susanville on 
State Route 36 from PM 26.2 to 26.5.  Construct curb 
gutter and sidewalk, ADA compliant ramps, widen 
shoulders, safety lighting, landscaping and irrigation.    
 
Outcome/Output: Complete project report and 
environmental document. 

 
02-3492 

RIP/14-15 
PA&ED 

$160,000 
0212000097 

4PAED 
4F3600 

 
2013-14 

301-0042 
SHA 

20.20.075.600 

 
 

$160,000 
 
 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5c.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-14-31 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $2,185,000 for four locally administered State Transportation Improvement 
Program (STIP) projects, off the State Highway System.  
 
ISSUE: 
 
The attached vote list describes four locally administered STIP projects off the State Highway 
System totaling $2,185,000, plus $64,000 from other sources.  The local agencies are ready to 
proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $2,185,000 be allocated from the Budget Acts of 2013 and 2014, Budget Act Items  
2660-101-0042 and 2660-101-0890 for four locally administered STIP projects described on the 
attached vote list. 
 
Attachment  
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CTC Financial Vote List January 22, 2015 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-14-31 

1 
$19,000 

 
City of Alturas 

MCTC 
02-Modoc 

 
Chip Seal Various Locations - City of Alturas.  In the city of 
Alturas, various locations, repair localized asphalt 
concrete areas, seal cracks and place seal coat on 
approximately 11 lane miles of city streets.  Work also 
included rehabilitation of isolated drainage and roadside 
sign issues. 
 
Outcome/Output:  11 lane miles of pavement 
rehabilitation. 

 
02-2508 

RIP/14-15 
PS&E 

$19,000 
0214000168 

 
2014-15 

101-0042 
SHA 

20.30.600.620 

 
 
$19,000 
 

 
 

2 
$51,000 

 
City of Alturas 

MCTC 
02-Modoc 

 
Pedestrian Improvements along Alturas Central Business 
District.  In the city of Alturas, in Modoc County; Carlos 
Street, Modoc Street, North Street, 1st Street, 2nd Street, 
34th Street and 4th Street, from Howard Street to SR 395 
and from SR 395 to Court Street.  Improve and construct 
pedestrian improvements along the Central Business 
District in the city of Alturas. 
 
(PS&E increase of $10,000, to come from R/W component 
programmed in fiscal year 2015-16.) 
 
Outcome/Output:  Improve pedestrian accessibility and 
safety. 

 
02-2534 

RIP/14-15 
PS&E 

$41,000 
$51,000 

RIP/15-16 
R/W 

$90,000 
$80,000 

0214000144 
 

 
2014-15 

101-0042 
SHA 

20.30.600.620 

 
 
$51,000 
 

 
 

3 
$1,650,000 

 
City of Marina 

TAMC 
05-Monterey 

 
Imjin Road Widening.  In Marina, on Imjin Road from the 
existing 4-lane section to Reservation Road.  Widen 
roadway from two to four lanes. 
 
Outcome/Output:  This project will add capacity, and result 
in reduced congestion, improved air quality, and increased 
safety. 

 
05-2572 

RIP/14-15 
PA&ED 

$1,650,000 
0515000042 

 
2013-14 

101-0890 
FTF 

20.30.600.621 

 
 

$1,650,000 
 

 
 

4 
$465,000 

 
City of Tehachapi 

Kern COG 
09-Kern 

 
Tehachapi Boulevard Phase III.  In Tehachapi, on 
Tehachapi Boulevard, from Snyder Avenue to Dennison 
Road.  Construct sidewalk, curb ramps, pedestrian 
lighting, and landscaping.. 
 
(Contributions from other sources: $64,000.) 
 
Outcome/Output:  Improve pedestrian experience and 
safety through lighting, sidewalks, and handicap ramps. 

 
09-6612 

RIP/14-15 
CONST 

$465,000 
0914000028 

 
2013-14 

101-0890 
FTF 

20.30.600.621 

 
 

$465,000 
 

 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5c.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED EUREKA NON-FREEWAY 

ALTERNATIVE FUND PROJECT 
 RESOLUTION FP-14-32 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission approve the following resolution, allocating $190,000 for the Eureka Waterfront Trail 
Phase A (PPNO 2069) Eureka Non-Freeway Alternative Program Project in Humboldt County. 
 
ISSUE: 
 
The attached vote list describes one locally administered Eureka Non-Freeway Alternative Fund 
project in Humboldt County totaling $190,000.  The local agency is ready to proceed with this 
project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $190,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-101-0042 
for one locally administered Eureka Non-Freeway Alternative Fund project in Humboldt County as 
described on the attached vote list. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

 
2.5c.(4) Eureka Non-Freeway Alternative Program Projects Resolution FP-14-32 

1 
$190,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Eureka Waterfront Trail Phase A (Del Norte to Truesdale).  
In Eureka, on Waterfront Drive from Del Norte Street to 
Truesdale Street. Construct approximately 6,150 lineal feet of 
Class 1 multi-use trail. 
 
(The City requests this allocation of PS&E to come from this 
project’s remaining programmed Eureka Non-Freeway 
Alternative Project Funds.) 
 
(Concurrent Consideration of Funding under Resolution  
E-15-03; January 2015.)  
 
Outcome/Output:  Complete Design component for the 
Eureka Waterfront multi-use trail. 

 
01-2069 
14-15 
PS&E 

$190,000 
0113000103 

 
2014-15 
101-0042 

SHA 
20.30.600.620 

 
 

 
 

$190,000 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5d. 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti, Chief 
 Division of 
 Transportation Programming 

 
Subject:  ALLOCATION FOR PROJECT THAT EXCEEDS THE PROGRAMMED CONSTRUCTION              

AMOUNT BY MORE THAN 20 PERCENT 
RESOLUTION FP-14-34 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate $4,338,000 for one State Highway Operation and 
Protection Program (SHOPP) project identified below. 
 
ISSUE: 
 
Additional funds are needed for one programmed project in order to advertise the construction contract. 
 
RESOLUTION: 
 
Resolved, that $4,338,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-302-0042 
and 2660-302-0890 to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Programmed 

Amount 

Current 
Programmed 

Amount 

 
Program 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 
Programmed 

Amount 
1     05-Mon-1 $3,114,000 $3,114,000 $1,224,000 $4,338,000 39.3% 
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CHAIR AND COMMISSIONERS Reference No: 2.5d.  
CALIFORNIA TRANSPORTATION COMMISSION January 22, 2015 
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“Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budge Year 
Item # 

 Fund Type 
Program Code 

Amount by 
Fund Type 

2.5d. Allocation for Project that Exceeds the Programmed Construction Amount Resolution FP-14-34 
 by more than 20 Percent                                               

1 
$4,338,000 

 
Monterey 
05-Mon-1 
28.0/28.6 

 
Near Lucia, from 0.1 mile south of Big Creek Bridge to 2.8 
miles south of Dolan Creek Bridge.  Outcome/Output:  
Construct a 2-lane wide side-hill viaduct to restore eroded 
southbound lane and re-open the roadway to full vehicle 
traffic.   
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $500,000 $ 426,741 
PS&E         $500,000 $354,186 
R/W Sup        $ 100,000 $12,438 
 
(Construction Support: $1,000,000)  

 
05-2574 

SHOPP/14-15 
 $3,114,000 
0514000072 

4 
1F890 

 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$87,000 
 

$4,251,000 

 
RECOMMENDATION: 
 
The Department recommends that this request for $4,338,000 be approved to allow this project 
to be advertised. 
 
 
 

MAP        
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“Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 
 

PROJECT DESCRIPTION: 
 

This project is located in Monterey County north of the town of Lucia on Route 1, from 0.1 mile south 
of Big Creek Bridge to 2.8 miles south of Dolan Creek Bridge.  This stretch of Route 1, commonly 
referred to as the “Big Sur Coast” is vulnerable to damage caused by ocean wave run-up, underground 
springs, and slides activated by precipitation.   
 
The section of highway has experienced damage dating back to the “El Nino” storms of 1982.  
Through the years high rainfall and wave action have continued to erode the embankment.  The 
continuing erosion has resulted in cracks in the pavement and has also created an active spring at the 
base of the embankment.  

 
In late November 2013, a portion of the southbound lane collapsed due to erosion necessitated a 
closure.  One-way reversible traffic control, concrete barrier railing, and rock nets on the slopes were 
installed through an emergency contract.  The emergency contract was allocated $350,000 on 
December 17, 2013, and a supplemental of $235,000 to increase the rock netting coverage area was 
allocated on March 24, 2014.   The two allocations were reported at the March and May 2014 
Commission meetings respectively.    
 
A follow-up permanent restoration project to fully stabilize and restore the highway to its’ pre-
damaged condition was programmed in the SHOPP on April 8, 2014.  The scope of work initially 
programmed included constructing both a 175-foot long, two-lane wide side-hill and a retaining wall 
on a spread footing and a roadway with four-foot shoulders to accommodate bicycle travel.  To 
quickly restore the site to pre-damage conditions and minimize the inconvenience to the travelling 
public, the Department accelerated the environmental studies, engineering, permitting and delivery of 
this permanent restoration project.  

 
FUNDING STATUS: 
 
This permanent restoration project is programmed in the 2014 SHOPP in Fiscal Year 2014-15 for 
$3,114,000 in construction capital funding.   
 
 REASONS FOR COST INCREASE: 

 
Several unanticipated but necessary features were added to ensure constructability of the project.  

 
• Soldier Pile Retaining Wall:  Initially, a retaining wall on a spread concrete footing was included 

in the project scope.  However, as the engineering and geotechnical studies progressed, the 
Department determined a retaining wall on a pile foundation was necessary.  This change was 
made both as a result of detailed geotechnical studies and to improve access to the existing rock 
netting on the slope by maintenance forces.  In addition, the estimate contained in the Project 
Initiation Document and Project Report significantly underestimated the cost of the retaining wall 
because a retaining wall on a pile foundation is more costly than one on a spread concrete footing.  
Cost:  $500,000. 
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• Coastal Development Permit project requirements:  This additional cost includes addition of a 
wood bench, large boulders, placing utilities underground, and special staining on metal surfaces.  
These were all intended to enhance the public safety and the viewing experience of the coast and 
were unexpected additions to the project.  Cost: $50,000. 

 
• Construct Items unit price increases:  The cost of many of the structure items included in this 

project for the construction of the viaduct such as structure excavation, structural concrete, bar 
reinforcing steel, and concrete piling, have been trending upward since the time the project was 
programmed, as indicated by recent bid results on other projects.  A similar project located just 
south of this project, where bids were opened in November 2014, came in with a low bid that was 
15 percent over the Engineer's estimate.  Cost:  $476,000. 

 
• Increase project contingency:  Given both the complex nature of the project and the rugged 

location above the Pacific Ocean, the Department decided to raise the contingency from 5 percent 
to 10 percent.  Cost:  $198,000. 
  

The increases above total $1,224,000 over the currently programmed amount of $3,114,000.  The 
Department Engineer’s estimate has been revised to reflect these conditions and actual present day bid 
information.    
  
FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above, for $4,338,000 to allow this project to be 

advertised and awarded. 
 

OPTION B:  Deny this request and direct the Department to revise the project to remain 
within the allocated amount.  The Department has considered this option and 
determined that reducing the scope of work on this project and executing 
another project to complete the deleted work later would result in greater cost 
and more disruption to the traveling public. 

 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $4,338,000, as presented in Option A above, be 
approved to allow this project to be advertised and awarded.   



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5g.(5a)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED PROPOSITION 1B TRADE 

CORRIDOR IMPROVEMENT FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1415-04 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,700,000 for the locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Project 105 – Sanborn Rd/US-101 
Interchange Improvements & Elvee Drive Extension (PPNO TC105) project in Monterey County, 
off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered Proposition 1B TCIF project off the State 
Highway System totaling $1,700,000, plus $2,621,810 from other sources.  The local agency is 
ready to proceed with this project and is requesting an allocation at this time.  Allocation is 
contingent upon approval of a budget revision by the Department of Finance. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,700,000 be allocated from the Budget Act of 2014, Budget Act Item
2660-104-6056 for one locally administered Proposition 1B Trade Corridor Improvement Fund 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5a) Proposition 1B – Locally Administered TCIF Projects Resolution TCIF-A-1415-04 
 off the State Highway System 

1 
$1,700,000 

 
City of Salinas 

TAMC 
05-Monterey 

 
 
 
 
 
 

 
Sanborn Rd/US-101 Interchange Improvements & 
Elvee Drive Extension.  In Salinas at the Sanborn Road / 
US101 Interchange. Interchange improvements and Elvee 
Drive extension: 1. Extend the raised median of Sanborn 
Road to Preclude left turns at Elvee Drive. 2. Improve the 
right-turn lane on Westbound Sanborn Road to Work 
Street. 3. Extend Elvee Drive to Work Street and construct 
a new bridge at existing Reclamation Ditch Crossing. 4. 
Signalize the Sanborn Road Northbound loop off-
ramp/Fairview Drive Avenue intersection. 5. Construct a 
ramp meter on the Northbound US 101 on-ramp. 6. Widen 
Elvee Drive and reconstruct and rehabilitate its existing 
pavement. 
(TCIF Project 105)   
 
(Future Consideration of Funding approved under 
Resolution E-14-28; May 2014.) 
 
(Contributions from other sources: $2,621,810.) 
 
Outcome/Output:  Install new traffic signal, one new ramp 
meter, 1,850 linear feet of roadway reconstruction and 
widening, 900 linear feet of new 44 foot wide roadway; a 
49 foot free span concrete bridge; new lights, sidewalks, 
striping, and signaling and 1100 linear feet of new slurry 
seal on existing Fairway and Sanborn Road area. 
 
ALLOCATION IS CONTINGENT UPON APPROVAL OF 

A BUDGET REVISION BY THE DEPARTMENT OF 
FINANCE. 

 
05-TC105 

TCIF/14-15 
CONST 

$1,700,000 
0515000036 

 

 
2014-15 

104-6056 
TCIF 

20.30.210.300 
 
 
 
 

 
 

$1,700,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.5g.(5b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED TCIF/BIP 

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION TCIF-A-1415-05 
 RESOLUTION FP-14-35 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $22,657,000 for the State administered multi-
funded Proposition 1B Trade Corridor Improvements Fund (TCIF) Project 104/ State administered 
Border Infrastructure Program (BIP) – SR-905/SR-125 Northbound Connectors (PPNO 1101) 
project in San Diego County, on the State Highway System.  
 
ISSUE: 
 
The attached vote list describes one State administered Proposition 1B TCIF/BIP project on the State 
Highway System totaling $22,657,000.  The Department is ready to proceed with this project and is 
requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $18,684,000 be allocated from the Budget Acts of 2013 and 2014, Budget Act Items 
2660-304-6056, 2660-301-0890 for construction and $3,973,000 for construction engineering for the 
State administered Proposition 1B TCIF/BIP project described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
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Dist-Co-Rte 

Postmile 

Project Title 
Location 
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Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Phase  

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b) Proposition 1B – State Administered Multi-Funded Projects Resolution TCIF-A-1415-05 
 on the State Highway System Resolution FP-14-35 

1 
$22,657,000 

 
Department of 
Transportation 

SANDAG 
San Diego 

11-SD-905, 125, 11 
9.6/11.4, 0.1/1.7, 

0.4/1.6 

 
SR-905/SR-125 Northbound Connectors.  In and near 
San Diego at Route 11/125/905 separation. Construct SR 
905/SR 125 Northbound Connectors. (TCIF # 104)   
 
(Future Consideration of Funding approved under 
Resolution E-04-27; September 2004.) 
 
Outcome/Output: Construction of three connector ramps. 

 
11-1101 

TCIF/14-15 
CON ENG 
$3,511,000 

CONST 
$16,510,000 

 
BIP/14-15 
CON ENG 
$462,000 
CONST 

$2,174,000 
1113000167 

4 
28813&4 

 
004-6056 

TCIF 
2014-15 

 
304-6056 

TCIF 
20.20.723.000 

 
001-0890 

FTF 
2013-14 

 
301-0890 

FTF 
20.20.400.300 

 
$3,511,000 

 
 

 
$16,510,000 

 
 
 

$462,000 
 
 
 

$2,174,000 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: January 22, 2015 

 Reference No.: 2.5g.(5d) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED PROPOSITION 1B TRADE 

CORRIDOR IMPROVEMENT FUND RAIL PROJECT 
 RESOLUTION TCIF-A-1415-07 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $2,841,000 for the locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Project 102 – TraPac Terminal 
Automation – Automated Shuttle Carrier Maintenance & Repair (M&R) Facility (PPNO TC102) 
project, in Los Angeles County.   
 
ISSUE: 
 
The attached vote list describes one locally administered Proposition 1B TCIF Rail project totaling 
$2,841,000, plus $2,841,000 from other sources.  The Department is ready to proceed with this 
project and is requesting an allocation at this time.   
 
FINANCIAL RESOLUTION: 
 
Resolved, that $2,841,000 be allocated from the Budget Act of 2013, Budget Act Item
2660-304-6056 for the locally administered Proposition 1B Trade Corridor Improvement Fund Rail 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
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Project # 
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RTPA/CTC 

District-County 

Project Title 
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Project Description 

PPNO 
Program/Year 
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Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5d) Proposition 1B – Locally Administered TCIF Rail Projects Resolution TCIF-A-1415-07 

1 
$2,841,000 

 
City of Los 

Angeles Harbor 
Department 

SCAG 
75-Los Angeles 

 
TraPac Terminal Automation – Automated Shuttle 
Carrier Maintenance & Repair (M&R) Facility.  The 
project is located, entirely within Port of Los Angeles 
property, at Berth 142 backland, within the TraPac 
container terminal, west of Pier A Street and Water 
Street in the city of Wilmington. The project consists of a 
5,000 square foot building with a roof height of 
approximately 60 feet for maintenance of 45-foot high 
automated shuttle carriers. (TCIF Project 102) 
 
(Future Consideration of Funding approved under 
Resolution E-11-41; June 2012.) 

 
(The TCIF allocation is for $450,000 construction 
engineering and $2,391,000 construction capital) 
 
(Contributions from other sources: $2,841,000.)  
 
Outcome/Output:  The building will provide a facility for 
maintenance of automated shuttle carriers, automated 
operation allows for increased efficiency, and will 
improve safety by controlling interaction between 
manned and automated operations.  

 
75-TC102 

TCIF/14-15 
CONST 

$2,841,000 
0015000179 

S4 
RA60BA 

 
  2013-14 

304-6056 
TCIF 

30.20.723.000 
 

 
 

$2,841,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015  

 Reference No.: 2.5w. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck, Chief 
 Division of 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED ATP PROJECT  

OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FATP-1415-03 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $21,206,000 for 54 locally administered Active Transportation Program 
projects, off the State Highway System. 
 
ISSUE: 
 
The attached vote list describes 54 locally administered ATP projects off the State Highway System 
totaling $21,206,000.  The local agencies are ready to proceed with these projects and are requesting 
an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $21,206,000 be allocated from the Budget Act of 2013, Budget Act Items 
2660-108-0042 and 2660-108-0890 for the locally administered ATP projects described on the 
attached vote list. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

1 
$60,000 

 
Del Norte Local 
Transportation 
Commission 

DNLTC 
01-DN 

 
 

 
Del Norte Walk and Roll to School Encouragement 
Program.  This project is a blend of education and 
encouragement resulting in more students walking to 
school and most walking safely.  We are providing a broad 
spectrum of program incentives and activities, including 
bike safety education program and safe walking programs 
with the help of local and regional partners.    
 
(Statewide - ID 0004) 
 
(CEQA – NOE, 09/23/2014.) 
                                                                                                   
Outcome/Output:  The program will result in an increase of 
students “walking or rolling” to school by 15 percent, 
resulting in healthier children and lifelong healthy habits. 

 
01-1106 

ATP/14-15 
CON 

$60,000 
0115000028 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$60,000 

2 
$600,000 

 
Humboldt County 

HCAOG 
01-Hum 

 
 

 
Redwood Mobility Education Program.  This Non-
Infrastructure project will develop a Safe Route to School 
(SRTS) curriculum for after school program as well as 
implement expectation stations during the day    
 
(Statewide - ID 0010) 
 
(CEQA – NOE, 11/26/2014.) 
                                                                                                   
Outcome/Output:  This project will develop a SRTS after 
school program and implement expectation stations during 
the day at four schools within the Eureka City Schools 
District.  The program will encourage and engage students 
in activities such as walk audits, photo voice project, route 
mapping and other encouragement activities. 

 
01-2401 

ATP/14-15 
CON 

$600,000 
0115000029 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$600,000 

3 
$5,000 

 
Humboldt County 

HCAOG 
01-Hum 

 
 

 
Lafayette Elementary School Safe Routes 
Improvement.  This project proposes to construct new 
sidewalk and curb ramps in the vicinity of La Fayette 
School on Park Street, John Hill Road, 17th Street, 18th 
Street and Myrtle Avenue.    
 
(Statewide - ID 0011) 
                                                                                                   
Outcome/Output:  Infrastructure improvements include 
3000 feet of sidewalks, intersection necking, bulb outs, 
elevated crosswalks and radar speed signs.  These 
improvements are intended to provide a safe zone for 
pedestrians, to slow vehicle speeds and to improve 
comprehensive education and encouragement program 
titled the Lafayette Elementary SRTS Remote Drop Off 
Program (RDOP). 

 
01-2402 

ATP/14-15 
PA&ED 
$5,000 

0115000030 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$5,000 
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Program/Year 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

4 
$35,000 

 
City of Fortuna 

HCAOG 
01-Hum 

 
 

 
SRTS safety improvements on bike/pedestrian 
facilities.  This project is located in the South Fortuna on 
Rhoner Road west of Rhonerville Road, Ross Hill Road 
between Kenmar Road and north of Boone Street, and on 
Thelma Street and Wood Street between Ross Hill Road 
and Campton Heights Road.  The project is a Safe Routes 
to School project associated with Ambrosini School and 
Toddy Thomas School.  This project will construct 200 feet 
of 5’ sidewalk, curb and gutter on Rhoner Street.  
Construct sidewalks on Thelma Street.  Road diet on Ross 
Hill Road to convert the outside travelled lanes into 
buffered bike lanes, along with a city wide SRTS non-
infrastructure.    
 
(Small Urban and Rural - ID 0008) 
                                                                                                   
Outcome/Output:  It is anticipated that by reducing “traffic 
related dangers” and educating the community, students 
and school staff that the number of students walking and 
biking to school will increase.  The proposed infrastructure 
will provide safety as well as health and wellness benefits 
to users. 

 
01-2405 

ATP/14-15 
PA&ED 
$35,000 

0115000027 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 

5 
$150,000 

 
City of Eureka 

HCAOG 
01-Hum 

 
 

 
Eureka Waterfront Trail. This project will construct 2 
segments totaling 6.3 miles of non-motorized trail. The 
segments will complete gaps in the California Coastal Trail 
in the city of Eureka.    
 
(Small Urban & Rural – ID 007) 
 
(Future Consideration of Funding under Resolution E-12-
31; June 2012 and Resolution E-14-12; May 2014.) 
 
Outcome/Output:  The waterfront Trail will provide 
improved access to Humboldt Bay and Eureka Slough and 
connectivity to regional trails. The project is intended to 
encourage nature study, appreciation of the environment 
and historic use of the area, increase opportunities for 
active living to improve public health, increase the safety 
of non-motorized transportation, improve public safety, 
and recover native vegetation where possible. 

 
01-2406 

ATP/14-15 
R/W 

$150,000 
0115000026 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$150,000 
 
 

6 
$40,000 

 
City of Biggs 

BCAG 
03-But 

 
 

 
Biggs SRTS.  Within the central portion of Biggs along the 
main school routes on Aleut Street, Bannock Street, 2nd 
Street and 3rd Street.  Provide infrastructure improvements 
including sidewalks, crosswalks and other related ADA 
improvements as well as a non-infrastructure awareness 
and outreach program. 
 
(Small Urban and Rural - ID 0041) 
                                                                                                                 
Outcome/Output:  Execute an awareness and outreach 
program and construct infrastructure improvements to 
provide safer and more accessible routes for walking and 
biking to and from Biggs Elementary School and Biggs 
High School. 

 
03-1016 

ATP/14-15 
PA&ED 
$40,000 

0315000052 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$40,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

7 
$50,000 

 
El Dorado County 

Transportation 
Commission 

EDCTC 
03-ED 

 
 

 
Western Slope Bicycle Map.  In Western El Dorado 
County.  Develop, print and make available online a 
comprehensive bicycle travel opportunities map for the 
western slope of El Dorado County. 
 
(MPO - ID 0057) 
  
(CEQA – Letter: xx/xx/xxxx.) 
                                                                                                                 
Outcome/Output:  Provide a map to the public that will 
identify significant bicycle facilities on various trails, paths, 
activity centers and attractions in Western El Dorado 
County.  Provide bicycle travel and multi-modal trip 
integration information while further identifying Park and 
Ride lots, schools and transit stops.  Improve safety, 
reduce emissions and congestion and improve the health 
of residents and tourists. 

 
03-1219 

ATP/14-15 
CON 

$50,000 
0315000102 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$50,000 

8 
$44,000 

 
City of Colfax 

PCTPA 
03-Pla 

 
 

 
North Main Street Bike Route.  On North Main Street 
between the Depot Transit Center and Highway 174.  
Widen, repair, restripe for bike lanes.  Replace existing 
drain inlets, install bicycle racks, and barrier curb. 
 
(MPO - ID 0070) 
 
(CEQA – NOE, 03/30/2006.) 
                                                                                                                 
Outcome/Output:  Create a safer bicycle route through the 
City of Colfax to the Depot Transit Center. 

 
03-1523 

ATP/14-15 
PS&E 

$44,000 
0315000104 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$44,000 

9 
$1,692,000 

 
Sacramento 

County 
SACOG 
03-Sac 

 
 

 
El Camino Avenue Phase 2 - Street and Sidewalk 
Improvements.  On El Camino Avenue between Watt 
Avenue and Verna Way.  Construct sidewalks, Class II 
Bicycle lanes, relocate utilities, drainage improvements 
and traffic signal modifications. 
 
(MPO - ID M013) 
 
(Concurrent Consideration of Funding under Resolution E-
15-04; July 2015.) 
                                                                                                                 
Outcome/Output:  Increase bicycle capacity.  Improve 
safety and operation for bicycles and pedestrians.  Provide 
access to alternative modes of travel to reduce vehicular 
trips. 

 
03-1682 

ATP/14-15 
CON 

$1,692,000 
0315000097 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$1,692,000 

10 
$35,000 

 
City of Folsom 

SACOG 
03-Sac 

 
 

 
Oak Parkway Trail Undercrossing and Johnny Cash 
Trail Connection.  Located at the northern terminus of the 
Oak Parkway Trail at Natoma Street extending to the 
Historic Powerhouse Canal and Johnny  
Cash Trails.  Provide a grade separated crossing at 
Natoma Street and construct Class 1 Bike Trail.  
 
(MPO - ID M012) 
                                                                                                                 
Outcome/Output:  Connect existing trails with 1000 linear 
feet of Class I bike trail and construct an undercrossing at 
Natoma Street to reduce conflicts between trail users and 
motorists and to provide a connection between trails.  For 
the trail user, these improvements will improve access to 
over 60 miles of existing Class I trails that connect with 
three counties (El Dorado, Placer, and Sacramento). 

 
03-1683 

ATP/14-15 
PA&ED 
$35,000 

0315000100 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

11 
$562,000 

 
City of Davis 

SACOG 
03-Yol 

 
 

 
City of Davis Safe Routes to School Program.  
Throughout the city of Davis, including all elementary and 
secondary schools.  Safe Routes to School Program 
development and implementation.   
 
(Statewide - ID 0099) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                                                
Outcome/Output:  Development of curricular materials for 
teachers, SRTS toolkits for PTA use, community 
partnerships with local social service and bike advocacy 
organizations, creation of educational materials and 
interpretation for a local museum, hiring of parental site-
coordinators at participating schools, and other 
educational program components.  Develop a methodical 
approach to educate children and their families about how 
to properly and safely navigate using this system. 

 
03-1919 

ATP/14-15 
CON 

$562,000 
0315000049 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$562,000 

12 
$35,000 

 
City of West 
Sacramento 

SACOG 
03-Yol 

 
 

 
City of West Sacramento Citywide Bike Lane Gap 
Closures.  West Capitol Avenue, Enterprise Boulevard, 
Linden Road/Redwood Avenue, Jefferson Boulevard, 
Lighthouse Drive, Reed Avenue, Gateway Drive, Lake 
Washington Drive, and 15th Street.  Install striping and 
signage and related improvements to add new bicycle 
lanes and close gaps in the existing network. 
 
(MPO - ID M014) 
                                                                                            
Outcome/Output:  Add approximately 10.3 miles of new 
bike lanes and close existing gaps to promote active 
transportation and a healthy lifestyle. 

 
03-1921 

ATP/14-15 
PA&ED 
$35,000 

0315000093 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 

13 
$27,000 

 
City of West 
Sacramento 

SACOG 
03-Yol 

 
 

 
City of West Sacramento Cycle Track.  On West Capitol 
Avenue between 5th Street and Garden Street.  Construct 
pedestrian improvements and a raised cycle track, convert 
the travel way from two-way to one-way and reconfigure 
two intersections. 
 
(MPO - ID M016) 
                                                                                            
Outcome/Output:  Provide pedestrian improvements and 
create a raised, physically separated bike path resulting in 
a safe route for bicycles and pedestrians. 

 
03-1922 

ATP/14-15 
PA&ED 
$27,000 

0315000094 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$27,000 

14 
$41,000 

 
City of Marysville 

SACOG 
03-Yub 

 
 

 
City of Marysville Safe Routes to School.  Infrastructure 
improvements including signing and striping, crosswalks, 
and student loading zones.  Non-infrastructure 
improvements including education, encouragement and 
evaluation programs designed to encourage more families 
to walk or bicycle to school.  Various locations in the 
vicinity of Covillaud Elementary, Kynoch Elementary and 
McKenney Intermediate schools. 
 
(Statewide - ID 0109) 
 
(CEQA – NOE, 11/24/2014.) 
                                                                                                                 
Outcome/Output:  Provide infrastructure and non-
infrastructure improvements to encourage safe walking 
and biking by students. 

 
03-2012 

ATP/14-15 
PA&ED 
$41,000 

$0 
PS&E 

$0 
$41,000 

0315000047 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$41,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

15 
$60,000 

 
Yuba County 

SACOG 
03-Yub 

 
 

 
Ella Elementary SRTS.  On Seventh Avenue between 
Olivehurst Avenue and Powerline Road.  Widen roadway 
for bicycle lanes and install new sidewalk, curb and gutter, 
storm drain system and raised median. 
 
(MPO - ID 0108) 
                                                                                                                 
Outcome/Output:  Provide a safe route to Ella Elementary 
School that addresses community identified concerns for 
pedestrians and bicyclists. 

 
03-2013 

ATP/14-15 
PA&ED 
$60,000 

0315000101 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$60,000 

16 
$2,656,000 

 
 Alameda County 

Transportation 
Commission  

MTC 
04-Ala 

 
 

 
East Bay Greenway.  The East Bay Greenway is an 
approximately 15-mile active transportation corridor that 
would run along the BART alignment through Oakland, 
San Leandro, Hayward and the incorporated communities 
of Ashland and Cherryland, from north of the Fruitvale 
BART station to the South Hayward BART station.  The 
greenway will consist of primarily Class I trail facilities with 
many sections constructed under the elevated BART 
tracks, and will provide a high quality facility for 
transportation and recreation. 
 
(Statewide - ID 0118) 
                                                                                                                 
Outcome/Output:  This project will fund the completion of 
the Preliminary Engineering phase activities for the full 15-
mile East Bay Greenway.  This project will generate wide-
ranging benefits including reduced severe injuries and 
facilities, increased neighborhood security, reduced 
emissions of greenhouse gases and criteria air pollutants, 
household transportation cost savings from reduced 
driving, healthcare cost savings from reduced chronic 
health conditions related to physical inactivity, and higher 
property values.  The East Bay Greenway will help to 
achieve the State’s GHG emission target by reducing 3.6 
million lbs of CO2e per year.  In addition, it will support 
implementation of Plan Bay Area by supporting build-out 
of nine Priority Development areas as livable communities 
within range of transportation alternatives. 

 
04-2190A 
ATP/14-15 

PA&ED 
$2,656,000 
0415000187 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,656,000 

17 
$3,600,000 

 
Napa County 

Transportation 
Planning Agency 

MTC 
04-Nap 

 
 

 
Napa Vine Trail Phase 2.  Within the city and county of 
Napa and the Town of Yountville from California Drive in 
Yountville to Haven Way in the city of Napa.  Construct 
Class1 bicycle/pedestrian path, including three bridges 
over drainage channels, installation of two traffic signals, 
ADA improvements, tree removal and re-planting with 
native species. 
 
(Statewide - ID 0174) 
 
(Concurrent Consideration of funding under Resolution E-
15-06; January 2015.) 
                                                                                                                
Outcome/Output:  The Class 1 path will be 10 feet wide 
with shoulders.  Together with the fully funded Phase 1, a 
14 mile long section of the Vine Trail from Yountville to 
Napa Valley College will be provided, significantly 
expanding the Napa County active transportation network.  
The facility will link to the transit center and two existing 
Park and Ride facilities adjacent to SR-29.  The project is 
forecast to reduce 1.87 million vehicle miles annually.  

 
04-2300A 
ATP/14-15 

CON 
$3,600,000 
0400020976 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$3,600,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

18 
$30,000 

 
County of Santa 

Cruz  
SCCRTC 
05-SCr 

 
 

 
Radar Speed Feedback Signs and Flashing Beacons.  
This project will install safety equipment (39 radar 
feedback signs, 7 rectangular rapid flashing beacons and 
one overhead flashing beacon) on various public right-of-
way roads in Sana Cruz County near 22 schools. 
 
(Small Urban and Rural - ID 0264) 
                                                                                                                 
Outcome/Output:  Installation of safety equipment will 
result in a reduction of conflicts between vehicles, 
pedestrians and bicyclists.   

 
05-2605 

ATP/14-15 
PA&ED 
$30,000 

0515000035 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$30,000 

19 
$447,000 

 
County of Santa 

Cruz  
SCCRTC 
05-SCr 

 
 

 
SRTS Non-Infrastructure Education and 
Encouragement at 10 Target Schools.  Safe Routes to 
School education and encouragement initiative for seven 
elementary, two middle, and one high school in Santa 
Cruz County.  Deliverables include bicycle and pedestrian 
safety education, monthly Bike and Walk to School Day 
activities, daily tracking and incentive program, Open 
Streets and other community outreach program, peer-to-
peer student education and encouragement, and the 
distribution of bike locks and helmets. 
 
(Statewide - ID 0265) 
 
(CEQA – NOE, 12/01/2014.) 
                                                                                         
Outcome/Output:  Purpose of this project is to increase 
active transportation and improve bike/pedestrian safety 
knowledge, skills and behaviors of students at the targeted 
schools.   

 
05-2607 

ATP/14-15 
CON 

$447,000 
0515000034 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$447,000 

20 
$150,000 

 
Fresno Council of 

Governments  
Fresno COG 

06-Fre 
 
 

 
Regional Active Transportation Plan.  Develop an 
Active Transportation Plan that identifies necessary 
bicycle and pedestrian infrastructure projects throughout 
the County, provides guidance on programs that educate 
and encourage residents to walk and bike and focuses on 
ways to improve and expand upon existing bicycle and 
pedestrian networks.   
 
(Statewide - ID 0294) 
 
(CEQA – Letter: 01/05/2015.) 
                                                                                       
Outcome/Output:  The Active Transportation Plan will 
provide an overall vision for the future of walking and 
bicycling in Fresno County.  Tasks and deliverables will 
include regular meetings with an Active Transportation 
Plan stakeholder advisory committee, drafting a scope of 
work, releasing an RFP for and selecting a consultant and 
completion of a Regional Active Transportation Plan.   

 
06-6745 

ATP/14-15 
CON 

$150,000 
0615000104 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$150,000 
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21 
$168,000 

 
City of Clovis  
Fresno COG 

06-Fre 
 
 

 
Enterprise Canal Trail/Pedestrian Overcrossing SR 
168.   Project will study future trail/pedestrian bridge 
improvements over State Route 168 by completing 
CEQA/NEPA environmental documents, which will serve 
as the basis for future construction improvements.  Public 
education on the benefits of non–motorized forms of 
transportation will be a component of the plan.  The City of 
Clovis is developing a cooperative agreement with 
Caltrans. 
 
(MPO - ID M001) 
                                                                                         
Outcome/Output:  The project is intended to study the 
impacts of constructing a future trail/pedestrian bridge 
along the Enterprise Canal and over Route 168. The 
project will also fully evaluate all environmental impacts, 
right-of-way needs and utility impacts of the future 
construction project.   

 
06-6754 

ATP/14-15 
PA&ED 

$168,000 
0615000097 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$168,000 

22 
$240,000 

 
City of Coalinga  

Fresno COG 
06-Fre 

 
 

 
City Active Transportation Plan.  Hired consultant will: 
develop an aggressive community outreach plan; perform 
public and media outreach; host three community-based 
meetings to shape priorities of an Active Transportation 
Plan; develop concept-level site plans for priority projects; 
and develop an Active Transportation Plan for Coalinga. 
 
(MPO - ID 0286) 
 
(CEQA – NOE, 12/02/2014.) 
                                                                                         
Outcome/Output:  An Active Transportation Plan will help 
the city of Coalinga to increase biking and walking in the 
city of Coalinga, providing non motorized travel 
infrastructure to support the project population growth, and 
provide safer, walkable streets for the nearly 8,000 
students who travel to school each day in Coalinga.   

 
06-6755 

ATP/14-15 
CON 

$240,000 
0615000109 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$240,000 

23 
$267,000 

 
City of Fowler  
Fresno COG 

06-Fre 
 
 

 
Merced Street Pedestrian Facilities from 3rd Street to 
5th Street.  Project proposes to reconstruct pedestrian 
facilities along Merced Street, including sidewalks and 
curb ramps.   
 
(MPO - ID 0289) 
 
(CEQA – NOE, 03/08/2013.) 
(NEPA – CE, 08/19/2014.) 
                                                                                         
Outcome/Output:  The pedestrian facilities along this 
corridor are in extreme disrepair and are non-functional 
condition to convey pedestrian traffic.  The City of Fowler’s 
Senior Center is located within the limits of the project and 
these improvements provide a pedestrian link to the 
downtown area.  The project will provide a vital link 
between the downtown urban core area and the City of 
Fowlers Senior Center along with the main municipal park.   

 
06-6756 

ATP/14-15 
CON 

$267,000 
0615000106 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$267,000 
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24 
$250,000 

 
City of Fresno  
Fresno COG 

06-Fre 
 
 

 
Pedestrian Bike Safety Education Program.  This non-
infrastructure pedestrian and bicycle safety training will be 
conducted at fifteen after-school sites and various city 
neighborhood and community centers located throughout 
the City of Fresno.  Training will be conducted primarily in 
underserved, disadvantaged communities, and will include 
bike rodeos, and promote increase of bike/pedestrian 
activities at school and parks.   
 
(MPO - ID 0293) 
  
(CEQA – Letter: 01/05/2015.) 
                                                                                  
Outcome/Output:  Improve pedestrian and bike safety; 
Improve public health; Improve regional air quality; 
promote alternative transportation to school, parks and 
work; reduce Greenhouse Gas Emissions.   

 
06-6761 

ATP/15-16 
CON 

$250,000 
0615000108 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$250,000 

25 
$31,000 

 
City of Delano  

Kern COG 
06-Ker 

 
 

 
Safety and Education for an Active Delano School 
Community.  Project consists of engineering 
improvements at six intersections along key routes to five 
schools, including installation of bulb-outs, curb ramps, 
raised crosswalks, ladder-type crosswalks, advanced 
stop/yield bars and signs.  The project additionally 
includes an education and outreach component that will 
raise awareness of the safety improvements and 
strengthen their effectiveness within the school 
community.     
 
(Statewide  - ID 0313) 
 
(CEQA – NOE, 11/20/2014.) 
(NEPA – CE, 11/20/2014.) 
                                                                                  
Outcome/Output:  Project will increase the safety of 
students walking and bicycling to multiple schools in the 
city and will create an environment that encourages 
physical activity and active choices.  The project 
additionally includes a strong education and outreach 
component that will raise awareness of the safety 
improvements and strengthen their effectiveness.   

 
06-6746 

ATP/14-15 
PA&ED 
$31,000 

$0 
PS&E 

$0 
$31,000 

0615000100 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$31,000 

26 
$2,000 

 
City of Wasco  

Kern COG 
06-Ker 

 
 

 
Palm Avenue Elementary School Pedestrian 
Infrastructure Improvements.  Construct pedestrian 
infrastructure around Palm Avenue Elementary School 
and various locations in the school route.  High visibility 
crosswalks and signage will be added on 9th Place at 
Peters Street, Palm Avenue and Griffith Avenue on Palm 
Avenue at Poso Drive.  ADA compliant curb ramps will be 
installed where needed.  Median/pedestrian refuge will be 
constructed on Palm Avenue north and south of 9th Place 
and include trees and lighting.   
 
(Statewide - ID 0329) 
                                                                                         
Outcome/Output:  Construct in-fill sidewalk, curb ramps 
and safety improvements at intersections that are top 
priorities for school administrators and parents to improve 
safety of pedestrians and bicyclists.   

 
06-6750 

ATP/14-15 
PA&ED 
$2,000 

0615000105 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,000 
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27 
$5,000 

 
City of Wasco  

Kern COG 
06-Ker 

 
 

 
Teresa Burke School and Filburn Walking Path.   The 
project location is on Filburn Avenue between Central 
Avenue and Broadway in the city of Wasco.  In addition to 
curb ramps, bike lane striping, bike signage, pedestrian 
refuge and calm traffic with raised median in Filburn 
Avenue, high visibility crosswalk treatments at various 
intersections, signage and rectangular rapid flashing 
beacons   
 
(Statewide - ID 0333) 
                                                                                         
Outcome/Output:  Construct multi-sue path, bike lanes, 
striping, crosswalks, lighting, trees, trash cans, benches 
and safety improvements along Filburn Avenue and the 
school route to Teresa Burke Elementary.   

 
06-6751 

ATP/14-15 
PA&ED 
$5,000 

0615000107 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$5,000 

28 
$148,000 

 
City of Duarte  

LACMTA 
07-LA 

 
 

 
Duarte Gold Line Station Pedestrian and Bicycle 
Improvements.  The funds will be used for the Duarte 
Gold Line Station Pedestrian and Bicycle Improvements 
located along Duarte Road between Highland Avenue and 
Buena Vista Street.  The project includes constructing 
sidewalks, installing pedestrian lighting, landscaping, 
benches, trash receptacles, curb ramps, pedestrian 
crossings and way finding signs around the Duarte Gold 
Line Station. 
 
(Statewide - ID 0389) 
 
(CEQA – NOE, 11/24/2014.) 
                                                                                         
Outcome/Output:  The project output will provide safe, 
illuminated, paved and marked routes for pedestrian, 
transportation options; will increase Gold Line ridership, 
and increase use of non-motorized modes of travel.   

 
07-4529 

ATP/14-15 
PA&ED 
$36,000 

$0 
PS&E 

$112,000 
$148,000 

0715000156 
 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$148,000 

29 
$529,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Hollywood HS and Selma Avenue ES, SRTS.  The 
funds will be used for SRTS project to create low-stress, 
neighborhood-friendly pedestrian and bicycle linkages 
along several streets serving Hollywood HS and Selma 
Avenue ES in the city of Los Angeles.  This project 
includes physical design elements such as: shared land 
pavement markings, continental crosswalks with limit 
lines, curb extensions, speed humps, a mini-roundabout, 
pedestrian-scale lighting, a new signal, parking edge line 
treatment, bicycle boxes and loop detectors, buffered 
bicycle lane connection at offset intersection, and raised 
medians to create safer crossings. 
 
(Statewide - ID 0431) 
                                                                                         
Outcome/Output:  The project output will increase the 
proportion of walking and bicycling trips, increase safety 
and mobility of non-motorized users and enhance public 
health by reducing child obesity. 

 
07-4866 

ATP/14-15 
PA&ED 

$529,000 
0715000096 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$529,000 



CTC Financial Vote List January 22, 2015 
2.5 Highway Financial Matters 
 

  Page 10 of 17 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

30 
$758,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
SRTS Infrastructure Improvements for Menlo Avenue 
ES and West Vernon ES.  The funds will be used for 
SRTS project to create low-stress, neighborhood-friendly 
pedestrian and bicycle linkages along several streets 
serving Menlo Avenue ES and West Vernon ES in the 
South LA community in the city of Los Angeles.  Work will 
include: bike boxes, sidewalk upgrades, loop detectors 
new signal, flashing beacon, curb-ramps, speed humps, 
cross walk marking. 
 
(Statewide - ID 0435) 
                                                                                         
Outcome/Output:  The project output will improve 
conditions for walking and bicycling to school; promote 
traffic calmed environment, thereby reducing Killed or 
Serious Injury (KSI) collisions; provide continuous north-
south and east-west linkages along the low-stress; 
neighborhood-friendly street network, improving citywide 
bicycle network connectivity; and improve public health 
and educational outcomes.   

 
07-4867 

ATP/14-15 
PA&ED 

$758,000 
0715000097 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$758,000 

31 
$287,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Expo Line Bundy Station First-Last Mile 
Improvements.  The funds will be used for Expo Line, 
Bundy Station First-Last Mile Improvements located on 
Exposition Boulevard and Bundy Drive.  The project 
includes traffic calming/safety improvements through 
installation of shade trees, pedestrian-level lighting, 
accessible curb ramps, median refuge and curb 
extensions; placement of bicycle parklet rest stop at the 
Metro-proposed cul-de-sac at the east side of Barrington 
intersecting Exposition Boulevard; and installation of 
shade trees and ADA compliant access ramps along La 
Grange and Mississippi Avenue. 
 
(Statewide - ID 0429) 
                                           
Outcome/Output:  The project output will increase 
ridership at Expo/Bundy Station by about 3 percent will 
reduce vehicle collisions with bicyclist and pedestrians 
through traffic calming and other safety improvements, 
and will encourage more walking and bicycling in the 
community.   

 
07-4869 

ATP/14-15 
PA&ED 

$287,000 
0715000099 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$287,000 

32 
$258,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Hollywood Western Pedestrian Improvements.  The 
funds will be used for Hollywood Pedestrian Improvements 
located in Hollywood Boulevard from Gower Street to 
Western Avenue as well as approximately 360 feet section 
of Western Avenue from Hollywood boulevard to Carlton 
Way.  The project includes installing new sidewalk paving, 
curb ramps, bus safety lighting, upgrading street furniture, 
landscaping, and other pedestrian amenities.   
 
(Statewide - ID 0425) 
                                           
Outcome/Output:  The project will improve safety, 
appearance, and walkability for pedestrian and encourage 
more commercial/retail activity.   

 
07-4871 

ATP/14-15 
PA&ED 

$258,000 
0715000127 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$258,000 
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33 
$686,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Delores Huerta Elem and Quincy Jones Elem SRTS.  
The funds will be used for SRTS project to create low-
stress, neighborhood-friendly pedestrian and bicycle 
linkages along several streets serving in Dolores Huerta 
ES, 28th Street ES, and Quincy Jones ES in the city of Los 
Angeles.  Work will include: bike boxes, sidewalk 
upgrades, loop detectors, new signal flashing beacon, 
curb-ramps, speed humps, cross walk marking. 
 
(Statewide - ID 0434) 
                                           
Outcome/Output:  The project output will improve 
conditions for walking and bicycling to school; promote 
traffic calmed environment, thereby reducing Killed or 
Severely Injured (KSI) collisions; provide continuous north-
south and east-west linkages along the low stress; 
neighborhood-friendly street network, improving citywide 
bicycle network connectivity; and improve public health 
and educational outcomes.   

 
07-4872 

ATP/14-15 
PA&ED 

$686,000 
0715000101 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$686,000 

34 
$530,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Little Tokyo Pedestrian Safety Project.  The funds will 
be used for Little Tokyo Pedestrian Safety Project located 
in Downtown Los Angeles boundaries are Temple Street 
on the north, Main Street on the west, 3rd Street on the 
south and Alameda Street on the east.  The project 
includes installation of two mid-block and one full traffic 
signal, a slip lane closure, bus stop security lighting, 
landscaping, street furniture, ADA curb ramp and sidewalk 
improvements, and continental crosswalk. 
 
(Statewide - ID 0430) 
                                                                                         
Outcome/Output:  The project output will create safer 
crosswalks, sidewalks, and address handicapped 
accessibilities.   

 
07-4873 

ATP/14-15 
PA&ED 

$530,000 
0715000104 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$530,000 

35 
$178,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Expo Line Pedestrian Improvements, Crenshaw City 
Limits.  The funds will be used for Expo Line Pedestrian 
Improvements within a quarter mile of three Metro’s 
Exposition Light Rail Line stations at La Cienega Blvd, La 
Brea Avenue, and Crenshaw Blvd.  The project includes 
improved crosswalks, sidewalks, ADA Access ramps and 
safety lighting at transit stops , as well as pedestrian 
amenities including street trees and benches 
 
(MPO - ID 0426) 
 
(CEQA – NOE, 09/25/2014.) 
                                                                                       
Outcome/Output:  The project outcome will provide safety 
to pedestrian and improve mobility.   

 
07-4874 

ATP/14-15 
PA&ED 

$178,000 
0715000105 

 
 

 
2013-14 

108-0042 
SHA 

108-0890 
FTF 

20.30.720.100 

 
 

$135,000 
 

$43,000 
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36 
$2,333,000 

 
Southern California 

Association of 
Governments  

Various 
07,08,11,12- 
Various Cos 

 
 

 
SCAG Active Transportation Safety and 
Encouragement Campaign.  The funds will be used to 
implement comprehensive Regional Active Transportation 
Safety and Encouragement campaign at various locations; 
Imperial, Los Angeles, Orange, Riverside and Ventura 
counties. 
 
(Statewide - ID 0494) 
 
(CEQA – NOE, 11/06/2014.) 
                                           
Outcome/Output:  The successful delivery of SCAG 
regional ATP implementation campaign objectives:  
Educate roadway users on rules of the road; encourage 
more biking/walking through education; increase public 
awareness and support of active modes of transportation; 
build regional partnership between transportation 
agencies, health departments, local agencies, non-profits, 
and private sector partners to cost effectively expand the 
reach of the campaign.     

 
07-4875 

ATP/14-15 
CON 

$2,333,000 
0715000129 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,333,000 

37 
$140,000 

 
City of Palmdale  

LACMTA 
07-LA 

 
 

 
Avenue R Complete Street and SRTS.  The funds will be 
used for Avenue R Complete Streets and Safe Routes 
Project located at Avenue R between Sierra Highway and 
25th St.  The project will construct sidewalks, extend 
roadways, improve signing and striping, curb ramps, and 
slurry seal roadways.   
 
(Statewide - ID 0458) 
                                                                                         
Outcome/Output:  The project output will provide complete 
streets with completed sidewalk gap closures, ladder  style 
cross walks, bus turnouts and enhanced access to public 
transit, a class II bicycle lanes, speed feedback signs per 
the MUTCD, bulb out crosswalks with two way left turns.   

 
07-4878 

ATP/14-15 
PA&ED 

$140,000 
0715000128 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$140,000 

38 
$595,000 

 
City of Palmdale  

LACMTA 
07-LA 

 
 

 
Active Transportation Program Plan.   The funds will be 
used to implement Active Transportation Plan within the 
Palmdale City limits.  The project will develop a plan that 
encourages and accommodates healthy, sustainable 
transportation alternatives; will form planning network to 
identify, prioritize and fund future non-motorized 
transportation projects.  This includes subcomponents 
such as complete streets, pedestrian, bicycle trails and 
safe route to school that would replace existing Bicycle 
Plan (BTP) that already expired.    
 
(Statewide - ID 0457) 
 
(CEQA – NOE, 11/25/2014.) 
                                                                                         
Outcome/Output:  The project will promote safe walking, 
reduce greenhouse gases, decrease fuel consumption; 
will improve walking and bicycling routes as well as 
connect bicycle, pedestrian and recreational facilities to 
parks, civic resources, communities, and workplaces. 

 
07-4879 

ATP/14-15 
CON 

$595,000 
0715000150 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$595,000 
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39 
$322,000 

 
City of Lancaster  

LACMTA 
07-LA 

 
 

 
SRTS – Master Plan.  The funds will be used to continue 
implementing the City of Lancaster city-wide Safe route to 
school Master Plan (SRTS) on areas around each of 
Lancaster’s 30 public schools. 
 
(MPO - ID 0406) 
 
(CEQA – NOE, 10/22/2014.) 
                                                                                         
Outcome/Output:  The project output will provide local 
school children with safer streets around 30 elementary, 
middle and high schools and encourage residents to 
become less dependent on automobiles; will promote 
walking and bicycling to school and will increase physical 
activity.   

 
07-4880 

ATP/14-15 
CON 

$322,000 
0715000155 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$322,000 

40 
$85,000 

 
City of Lancaster  

LACMTA 
07-LA 

 
 

 
5th Street East Corridor Improvements.  The funds will 
be used to continue implementing the city of Lancaster 5th 
St. East Corridor Improvements between Avenue H-8 to 
Avenue J-4. The project includes constructing curb bulb-
outs with ADA compliant curb ramps at several locations 
along 5th street to shorten crossing distance and safety of 
the pedestrian and bicyclist, installing new traffic striping to 
buffer bike lanes along the corridor. 
 
(Statewide - ID 0408) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                         
Outcome/Output:  The project output will provide 
pedestrian and safety improvements and increase student 
walking and biking to school by 10 percent.   

 
07-4881 

ATP/14-15 
PS&E 

$85,000 
0715000157 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$85,000 

41 
$77,000 

 
City of Simi Valley  

VCTC 
07-Ven 

 
 

 
Arroyo Simi Greenway Bike Trail Phase 3.  Pave one 
bike trail on south side of Arroyo Simi from Madera Road 
to First Street (0.9mi.).  Includes landscaping along Fifth 
Street trail and pedestrian bridge over Arroyo Simi near 
Fifth Street.     
 
(MPO - ID 0498) 
 
(CEQA – NOE, 11/17/2014.) 
                                                                                         
Outcome/Output:  Provide a critical link in a large project 
to create a continuous, desirable bike trail/multi-use facility 
along the entire Arroyo Simi.  Facility will be used for 
commuting and recreational purposes.       

 
07-4865 

ATP/14-15 
PA&ED 
$9,000 

$0 
PS&E 

$68,000 
$77,000 

0715000148 
 
 

 
2013-14 

108-0890 
SHA 

20.30.720.100 

 
 

$77,000 

42 
$56,000 

 
City of San Jacinto  

RCTC 
08-Riv 

 
 

 
Safe and Active San Jacinto SRTS.  The project will 
construct a Class I bike trail, curb and gutter, ADA-
compliant curb ramps, and sidewalk on six neighborhood 
residential streets in the vicinity of several elementary and 
middle schools as well as conducting Safe Routes to 
Schools workshops.  
 
(Statewide - ID 0532) 
 
(CEQA – NOE, 11/17/2014.) 
                                          
Outcome/Output:  The project outcome is to develop a 
countywide pedestrian plan.     

 
08-1146 

ATP/14-15 
PS&E 

$56,000 
0815000071 

 
 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$56,000 
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Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

43 
$400,000 

 
San Bernardino 

Associated 
Governments  

SANBAG 
08-SBd 

 
 

 
SANBAG Points of Interest Pedestrian Plan.  The 
project will develop a countywide pedestrian plan.  
 
(MPO - ID 0536) 
 
(CEQA – Letter, 12/05/2014) 
                                          
Outcome/Output:  The project outcome is to develop a 
countywide pedestrian plan     

 
08-1147 

ATP/14-15 
CON 

$400,000 
0815000103 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$400,000 

44 
$136,000 

 
City of Tehachapi  

Kern COG 
09-Ker 

 
 

 
Valley Boulevard Bikeway.  The project is located in the 
city of Tehachapi on the south side of Valley Boulevard 
stretching from 100ft west of Mulberry Street to Curry 
Street.  The project seeks to extend an existing Class I 
bike path by narrowing an unnecessarily wide pavement 
section to use the reclaimed space for the bike path.  
Work includes new curb, gutter and an 8ft wide bike path.   
Storm drain improvements are necessary to accommodate 
the changing grades resulting from the construction of the 
path. 
 
(Statewide - ID 0582) 
 
(CEQA – NOE, 11/25/2014.) 
                                                                                                                 
Outcome/Output:  This section of Valley Boulevard has an 
abnormally large pavement width.  As such, bicyclists 
currently utilize a Class II bike lane to move through this 
area.  Constructing this project will provide a safer 
bicycling corridor.  Furthermore, this area fronts multi-
family housing and reducing the pavement in favor of the 
bike path will improve safety for the residents of this 
development.   

 
09-0651 

ATP/14-15 
PA&ED 
$6,000 

$0 
PS&E 

$130,000 
$136,000 

0915000031 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$136,000 

45 
$52,000 

 
City of Ceres  

StanCOG 
10-Sta 

 
 

 
SRTS on Don Pedro Road and Nadine Ave –Multiple 
Schools.  Safe Routes to School (SRTS) improvements 
on Don Pedro Road and Nadine Avenue (multiple schools) 
to install infill and accessible sidewalks, curb ramps, and 
improve traffic striping crosswalks, install in-road lighted 
crosswalks and traffic signage. 
 
(MPO - ID 0631) 
 
(CEQA – CE, 12/02/2014.) 
                                                                                                                 
Outcome/Output:  Provide safe routes to school with 
dedicated and accessible sidewalks, curb ramps, and 
improve crosswalks and traffic signage.  

 
10-3095 

ATP/14-15 
PS&E 

$52,000 
1015000077 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$52,000 
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Project # 
Allocation Amount 
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RTPA/CTC 

District-County 

 
Project Title 
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Project Description 

PPNO 
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Project ID 

 
Budget Year 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

46 
$350,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
SRTS Plan.  Coordinate with four school districts, perform 
public outreach and create a Safe Routes to School Plan 
for all schools within the city.  Identify and prioritize any 
ADA, bicycle, or pedestrian improvements that need to be 
done to remove obstacles from routes to schools. 
 
(Statewide - ID 0611) 
 
(CEQA – NOE, 12/09/2014.) 
(NEPA – CE, 12/09/2014.) 
                                                                                                                 
Outcome/Output:  Project will increase walking and cycling 
to school, reduce traffic snarls at schools and decrease 
fuel use, road maintenance costs, greenhouse gas 
emissions, and air pollution.  Increased walking will 
improve student health and energize students in the 
morning so that they are ready to learn when they arrive at 
school.  

 
10-3097 

ATP/14-15 
CON 

$350,000 
1015000079 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$350,000 

47 
$550,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
Bicycle Master Plan Update.  Perform public outreach 
and redesign the Stockton Bicycle Network.  Rewrite the 
Bicycle Mater Plan.  Submit updated plan for City Council 
approval. 
 
(Statewide - ID 0617) 
 
(CEQA – Letter: 12/09/2014.) 
(NEPA – CE, 12/09/2014.) 
                                                                                                                 
Outcome/Output:  Redesigned Bicycle Network and 
updated Bicycle Master Plan.  

 
10-3098 

ATP/14-15 
CON 

$550,000 
1015000082 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$550,000 

48 
$10,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
San Joaquin Trail.  Improve a five acre greenbelt area to 
promote walking and bicycling.  Resurface, repair and 
replace a segment of the existing bikeway, which has 
been subject to erosion and wear that undercuts the 
asphalt. 
 
(Statewide - ID 0625) 
                                                                                                               
Outcome/Output:  Close the existing gap and create a 
continuous greenbelt area.  Improvements will increase 
walkability and bicycling improve physical activity and 
health, and promote livability..  

 
10-3099 

ATP/14-15 
PA&ED 

$0 
$10,000 
PS&E 

$189,000 
$179,000 

1015000080 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$10,000 

49 
$10,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
Fremont Square Sidewalk Reconstruction.  
Reconstruct sidewalks along the perimeter of Fremont 
Square.  Additional work includes removal and 
replacement of existing curb and gutter, intersection curb 
ramps, relocation of pedestrian street lighting, addition of 
bicycle racks, tree removal/trimming and irrigation/tuff 
restoration. 
 
(Statewide - ID 0621) 
                                                                                                              
Outcome/Output:  Create a safe, attractive unified 
pedestrian friendly street block in Downtown Stockton 
adjacent to businesses, schools and transit hubs; 
encourage pedestrian, bicycle and disabled access.  

 
10-5001 

ATP/14-15 
PA&ED 

$0 
$10,000 
PS&E 

$79,000 
$69,000 

1015000081 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$10,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

50 
$590,000 

 
Chula Vista 

Elementary School 
District  

SANDAG 
11-SD 

 
 

 
It’s Cool to Walk to School.  This project is an expansion 
in scope from our Cycle 1 Safe Routes to School (SRTS) 
Non-Infrastructure Grant, to enable and encourage 
students in kindergarten through 6th grade to safely walk 
and bike to and from school, and to work with partners to 
plan, design and implement efforts to improve the areas 
surrounding elementary schools to make walking and 
biking to school a safe mode of travel. 
 
(Statewide - ID 0654) 
 
(CEQA – NOE, 12/04/2014.) 
                                                                                                               
Outcome/Output:  Increase the number of students 
walking and/or biking to school by 5 percent at our 4 pilot 
demonstration school sites.     

 
11-1151 

ATP/14-15 
CON 

$590,000 
1115000086 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$590,000 

51 
$36,000 

 
City of Coronado  

SANDAG 
11-SD 

 
 

 
Safe Routes to School Education Program Coronado 
Unified School District.  This is a Safe Routes to School 
Education (Non-Infrastructure) Program that would be 
conducted at the following four school: 
1)  Coronado Middle School 550 F Avenue, Coronado CA 
92118 
2) Coronado High School 650 D Avenue, Coronado CA 
92118 
3) Village Elementary School 600 6th Street, Coronado CA 
92118 
4) Silver Strand Elementary 1350 Leyte Road, Coronado 
CA 92118 
   
(Statewide - ID 0655) 
 
(CEQA – NOE, 12/09/2014.) 
                                                                                                                
Outcome/Output:  This project will launch a competitive 
bidding process to hire a non-profit organization to 
implement a comprehensive, multi-year Safe Routes to 
School education program.  Over the course of the grant 
cycle, the program will be designed to reach all enrolled 
students at the four participating schools, which equates to 
approximately 3,156, students.  Quantifiable outputs to 
include the contracted non-profit’s delivery of 24 student 
workshops, 14 rodeos, 6 bike skill courses, 8 parent 
workshops, and e encouragement contests.   

 
11-1152 

ATP/14-15 
CON 

$36,000 
1115000085 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$36,000 

52 
$500,000 

 
City of El Cajon  

SANDAG 
11-SD 

 
 

 
Cajon Valley Union School District SRTS NI.  This 
project is located at six elementary and middle schools in 
the city of El Cajon.  The scope of this project entails 
educational, encouragement, enforcement, and evaluation 
activities at the six project schools. 
 
(Statewide - ID 0659) 
 
(CEQA – NOE, 12/08/2014.) 
                                                                                                               
Outcome/Output:  The purpose of this project is to create 
a safer walking and bicycling environment in the vicinity of 
the six project schools in the city of El Cajon.     

 
11-1153 

ATP/14-15 
CON 

$500,000 
1115000087 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$500,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

53 
$220,000 

 
City of Imperial 

Beach  
SANDAG 

11-SD 
 
 

 
Elm Avenue Traffic, Pedestrian and Cycling Safety 
and Mobility Improvement.  This project is located on 
Elm Avenue, between Seacoast Drive and 7th Street, and 
additional improvements on Connecticut Avenue.  This 
Safe Routes to School project will address traffic, 
pedestrian, cycling and mobility safety improvements.  The 
various project improvements will significantly improve the 
student safety on route to and from school and will provide 
a new connection to the Imperial Beach Bicycle Network. 
 
(Statewide - ID 0666) 
 
(CEQA – NOE, 11/19/2014.) 
                                                                                                               
Outcome/Output:  The project improvements will include 
but are not limited to designated bike lanes, traffic calming 
measures, crosswalk with raised tabletop, a dedicated 
loading/drop-off area for parents separated from travel-
ways, widening of sidewalks with aesthetic dividers 
between bike lanes, dedicated bus-only loading/drop-off 
area.  There is also an expected reduction of greenhouse 
gas emissions do to the increase in active transportation.   

 
11-1154 

ATP/14-15 
PS&E 

$220,000 
1115000091 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$220,000 

54 
$88,000 

 
City of 

Westmorland  
ICTC 

11-IMP 
 
 

 
Improve Center Street Pedestrian Facility.  The project 
is located on Center Street from Baughman Road to 7th 
Street.  The project is aimed at mitigating existing 
pedestrian and bicycle safety deficiencies and promoting 
the use of walking and bicycling as an alternative mode of 
transportation.  The scope of work consists of sidewalk, 
curb/gutter, bike lanes, street lighting, center median, 
landscaping, in-pavement lighted crosswalk and removal 
of water ponding obstacle on sidewalk. 
 
(Statewide - ID 0703) 
 
(CEQA – NOE, 11/19/2014.) 
                                                                                                              
Outcome/Output:  The project proposes the following:  
1) Improve traffic safety by eliminating the need of 
pedestrians walking in traffic lanes due to water ponding 
on sidewalk or missing gaps of sidewalk.  2) Encourage 
walking and biking at night due to improved street lighting.  
3) Encourage walking and biking in hot weather with the 
planting of shade trees.  4) Reduce potential head-on 
traffic collisions with the new median installation.   

 
11-0598 

ATP/14-15 
PS&E 

$88,000 
1115000082 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$88,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.7a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
 Division of Aeronautics 
 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED AERONAUTICS PROJECT 

AT PUBLIC USE AIRPORT 
                  RESOLUTION FDOA-2014-06 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission approve the resolution below, allocating $499,000 for the Agua Caliente Springs 
Airport California Aid to Airports Program Acquisition and Development project in San Diego 
County programmed in the 2014 Aeronautics Program. 
 
ISSUE: 

 
The attached list describes one locally administered Aeronautics project totaling $499,000.  The 
agency for this project is ready to proceed and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION: 
 
Resolved, that $499,000 be allocated from the Aeronautics Fund, Item 2660-602-0041, for one 
locally administered Aeronautics project, as described on the attached vote list. 
 
Attachment 
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Fund Type 

2.7a. Aeronautics Allocations Resolution FDOA-2014-06 

1 
$499,000 

 
County of San Diego 

San Diego 

 
Agua Caliente Springs Airport 
Rehabilitate Runway 11/29 
SD-30-14-1 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$499,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 22, 2015  

 Reference No.: 2.8b.(1) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
 Division of Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-13-07 
WAIVER-15-01 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Atascadero (City) to 
extend the period of contract award for the Route 41 Multi-Purpose Pathway to the Park project  
(PPNO 05-2376), for three months from December 31, 2014, to March 31, 2015.   

 
ISSUE: 
  
On June 25, 2014, the Commission approved Resolution FP-13-66, allocating $526,000 for 
construction of the Route 41 Multi-Purpose Pathway to the Park Project.  The City was unable to 
award the contract award prior to the award deadline of December 31, 2014, due to unforeseen bid 
complications.  
 
BACKGROUND: 

 
The City advertised the project in September 2014 and opened the bids in October 2014.  The City 
received three-bids.  The two lowest bidders did not meet the Disadvantaged Business Enterprise 
requirements.  The third lowest bid was 21 percent higher than the engineer’s estimate.  The City 
cancelled all the bids due to the lack of additional funds to bridge the difference.   
 
The City has revised the project plans to help keep bids close to the funding amounts.  The City re-
advertised the project on November 7, 2014, and bids were opened on December 18, 2014.  The 
lowest bidder met financial and Disadvantaged Business Enterprise goals.  The City will take the 
contract to City Council for award by the beginning of February.  The City is requesting an 
additional month in case of protest.  Therefore, a three-month time extension is being requested 
through March 31, 2015. 
 
Current STIP Guidelines, Resolution G-13-07, adopted August 6, 2013, stipulate that the agency 
implementing a project request a time extension if the project will not be awarded within six months 
of the allocation.  The Commission may approve waivers to the timely use of funds deadline one 
time only for up to 20 months in accordance with Government Code Section 14529.8. 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

  

M e m o r a n d u m  
 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2014 

 Reference No.: 2.8b.(2)  
 Action Item  

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti, Chief 
 Division of Transportation 
 Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR PROJECTS ON THE 

STATE HIGHWAY SYSTEM, PER STIP GUIDELINES 
 WAIVER  15-02 
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for two 
projects described on the attachment. 
 
ISSUE: 
 
In June 2014, the Commission allocated $1,759,000 for the two STIP projects shown on the attached list.  
In accordance with STIP guidelines, Resolution G-13-07, the deadline to award contracts for 
projects allocated in June 2014 is December 31, 2014.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award.  The 
attachment shows the details of each project and the delays that have resulted in the extension 
request. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
 
Attachment 
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Reference No.:  2.8b.(2) 
January 22, 2015

Attachment 

Allocated
Project Dist- EA County- Project Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 05-2266 0T070 SB-101, 
SLO-101

Northern Corridor Native Tree & Shrub 
Planting

IIP 1,495$          06/25/14 6 Jun-2015

2 06-6613 0S330 KER-46 Route 46 Pedestrian Path RIP 264$             06/25/14 5 May-2015

Reason for Delay: This project will be constructed by the California Conservation Corps (CCC) through an interagency agreement. The interagency agreement process 
has caused some delay and additional time is required to complete and execute the agreement. The six-month time extension will allow the Department to complete the 
legal review and fully execute the agreement.  

2.8b.(2)  Time Extension / Waiver - Contract Award
Waiver 14-49

Request

Reason for Delay: This is a locally administered on-system project delivered under the encroachment permit process.  After the funds were allocated to the project in June 
2014, errors were discovered in the project plans which required some design rework before the permit could be issued by the Department. The five-month time extension 
will allow the local agency to advertise the project in late January 2015 and award the contract by May 2015.    



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

  

M e m o r a n d u m  
 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.8c.(1) 
 Action Item  

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti, Chief 
 Division of Transportation 
 Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT COMPLETION FOR PROJECTS ON 

THE STATE HIGHWAY SYSTEM, PER STIP GUIDELINES 
 WAIVER  15-03 
 
  

RECOMMENDATION: 
 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project completion by 18 months, to July 31, 2016, 
for the locally administered State Route 1 Auxiliary Lanes – Soquel to Morrissey project (PPNO 
6500) in Santa Cruz County.   
 
ISSUE: 
 
In January 2012, the Santa Cruz County Regional Transportation Commission (SCCRTC) awarded the 
contract for the State Route 1 Auxiliary Lanes – Soquel to Morrissey project.  At the time of award, it 
was expected that the project would be completed by January 2015.  While key contract items have 
been completed and the auxiliary lanes have been open to traffic since November 2013, it is 
anticipated that final contract acceptance and liquidation of funds will be delayed in order to address 
the contractor’s claim of differing site conditions on the project.  SCCRTC is requesting an 18-month 
extension to the period of project completion to extend the deadline to July 31, 2016.  The length of the 
extension request is based on a worst case scenario, in the event that ongoing negotiation of claims is 
unsuccessful and legal action is required.   
 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has up to 36 
months from the award of the contract in which to complete the project. The Commission may approve 
waivers to the timely use of funds deadline one time only for up to 20 months in accordance with 
Government Code Section 14529.8. 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 

 Reference No.: 2.8c.(2) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce Roberts, Acting Chief 
Division of Rail and Mass 
Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR STATE 

ADMINISTERED STIP RAIL PROJECT, PER STIP GUIDELINES 
WAIVER 15-04 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a four-month extension for project completion, 
to June 30, 2015, for the Stockton to Escalon Double Track - Phase I project (PPNO 2030), in San 
Joaquin County. 
 
ISSUE: 
 
On June 23, 2011, the Commission approved Resolution MFP-10-24 allocating $8,400,000 to the 
Department for construction of the Stockton to Escalon Double Track - Phase I project (PPNO 2030) 
on BNSF Railway Company’s (BNSF) mainline Stockton Subdivision.  The project is one of four 
phases, all of which are included in the Project Study Report and Environmental Review (Resolution 
E-11-53).  This phase, in addition to the double tracking of this segment, includes the purchase and 
grading of fill dirt to immediately add stability to the existing structure.  The fill dirt will also reduce 
the cost of double track construction of a future project phase. 
 
The Department executed a contract with BNSF to construct the project on March 2012, setting the 
project completion deadline to February 28, 2015.  The double tracking of this segment was recently 
completed, allowing the purchase and laying of the fill dirt.  However, BNSF will not be able to 
access and lay the dirt until Spring, thus, a four-month extension for project completion will enable 
the Department and BNSF to complete purchase and distribution of the dirt by June 30, 2015. 
 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that the Department has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve a waiver to the timely use of funds deadline one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
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	Prepared by: Rachel Falsetti, Chief
	SUMMARY:
	The California Department of Transportation is presenting this item to provide the status of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2012-13, FY 2013-14, and FY 2014-15.
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	28_3.2b
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of locally-administered State Transportation Improvement Program (STIP) projects that received a construction...
	(FY) 2012-13, FY 2013-14 and FY 2014-15.

	BACKGROUND:
	FY 2012-13 Allocations
	FY 2014-15 Allocations
	Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded

	29_4.18
	4.18 TCRP Annual Report 2013_14 Book Item VER 2
	M e m o r a n d u m
	CTC Meeting:   January 22, 2015 
	Reference No.: 4.18
	Prepared by: Rachel Falsetti

	Attachment 1 TCRP Alloc Plan
	Future Allocs

	Att 2-TCRP Completed Projects
	Completed Proj Status- no $ 


	30_2.1a
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.1a.
	Prepared by: Rachel Falsetti, Chief
	RECOMMENDATION:
	The California Department of Transportation recommends the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 14S-05.  This item was noticed at the Commission’s December 20...
	ISSUE:
	The Cities of San Jose/Palo Alto and Santa Clara Valley Transportation Authority (VTA) propose to amend the 2014 STIP to delete $1,350,000 Regional Improvement Program (RIP) construction funds in Fiscal Year (FY) 2016-17 from the Alameda Grand Bouleva...
	BACKGROUND:
	The Alameda Grand Boulevard - Phase 2 project is currently programmed for construction with $1,350,000 RIP in FY 2016-17. The City of San Jose is the implementing agency.  Since the project is ready for delivery now, it is proposed to swap $1,350,000 ...
	The Metropolitan Transportation Commission concurs with the changes described above and tabulated on the following pages.
	DELETES: The Alameda Grand Boulevard - Phase 2 project (PPNO 0416Q)
	REVISES: US-101/Adobe Creek Bicycle and Pedestrian Bridge project (PPNO 2015D)
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to delete $1,350,000 Regional Improvement Program (RIP) construction funds in Fiscal Year (FY) 2016-17 from the Alameda Grand Boulevard - Phase 2 project (PP...
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	31_2.2a
	CTC Meeting: January 22, 2015  
	Reference No.: 2.2a. 

	31_2.2a_NOP
	M e m o r a n d u m
	CTC Meeting: January 22, 2015  
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:  2.2a.
	ISSUE:
	PROGRAMMING:
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	32_2.2b
	CTC Meeting: January 22, 2015  
	Reference No.: 2.2b 
	ISSUE:
	Should the Commission, as a Responsible Agency, provide comments in response to the DEIR/EA for the I-680 Northbound HOV/Express Lane Project in Santa Clara and Alameda Counties?
	RECOMMENDATION:

	The Commission has no comments with respect to the alternatives or environmental impacts addressed in the DEIR/EA.
	The Commission recommends that Caltrans and its partners identify and secure the necessary funding to complete the project.
	As this project is programmed in the 2014 State Highway Operation and Protection Program (SHOPP) and the Traffic Congestion Relief Program (TCRP), and actions under the purview of the Commission are anticipated, upon completion of the final environmen...
	BACKGROUND:

	Caltrans is the designated CEQA/NEPA Lead Agency responsible for the environmental review of the project.  The I-680 Northbound HOV/Express Lane Project will construct an approximately 15-mile HOV/Express Lane on northbound I-680 from south of State R...

	32_2.2b (2)
	2.2b 04-SClALA-680 DEIR BI_r
	M e m o r a n d u m
	CTC Meeting:    January 22, 2015
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:   2.2b. 2.2b.(2)
	Prepared by:  Katrina C. Pierce, Chief
	04-SCl-680, PM 6.5/9.9, 04-ALA-680, PM 0.0/12.4
	The following measures would be incorporated to minimize impacts of the project:
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	2.2c1_MNDs BIs_r
	M e m o r a n d u m
	CTC Meeting: January 22, 2015  
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:  2.2c.(1)
	RECOMMENDATION:

	2.2c1_01-HUM-101 MND Res_r
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c1_Att1_map
	2.2c1_06-FRE-41 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION
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	34_2.2c(2)
	Item 2.2c(2) Enviro HUM Eureka Waterfront Trail
	CTC Meeting: January 22, 2015  
	Reference No.: 2.2c (2) 
	UISSUE:U
	RECOMMENDATION:

	UBACKGROUND:U
	Impacts that require mitigation measures to be reduced to a less than significant level relate to aesthetics, air quality, biological resources, cultural resources, geology and soils, hazards and hazardous materials, hydrology and water quality, land ...

	Item 2.2c(2)- Attachment 1 NEV Resolution
	Item 2.2c(2)-Attachment 2 Map
	Phase A_IS_MND_Final.pdf
	Typical Examples:
	Introduction and Regulatory Guidance
	Lead Agency
	Supporting Technical Studies
	Miles Slattery, Parks and Recreation Director
	City of Eureka Parks and Recreation Department
	1011 Waterfront Drive
	Eureka, CA 95501
	Phone:  (707) 441-4184

	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION
	Plants
	Fish
	Amphibians
	Birds
	Mammals
	Special Status Plants
	Fish
	Amphibians
	Birds
	Mammals
	Other Sensitive Biological Species

	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION: 
	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION  
	MITIGATION MEASURES
	DISCUSSION 
	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION
	MITIGATION MEASURES
	DISCUSSION  
	MITIGATION MEASURES
	DISCUSSION 
	MITIGATION MEASURES
	DISCUSSION 
	MITIGATION MEASURES
	References
	Appendix A
	Figure 1.  Project Location
	Figure 2.  Proposed Project Layout
	Figure 3.  Vegetation Communities




	35_2.2c(3)
	CTC Meeting: January 22, 2015  
	Reference No.: 2.2c (3) 
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:

	36_2.2c(4)
	Item 2.2c(4) Enviro NEV Trout Creek
	CTC Meeting: January 22, 2015  
	Reference No.: 2.2c (4) 
	UISSUE:U
	RECOMMENDATION:

	UBACKGROUND:U

	Item 2.2c(4)-Resolution
	Item 2.2c(4) Attachment 2 Map.docx

	37_2.2c(5)
	38_2.3c
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.3c.
	Prepared by: Timothy Craggs, Chief
	RECOMMENDATION:
	ISSUE:
	It has been determined that the facility in the specific relinquishment resolution summarized below is not essential to the proper functioning of the State Highway System and may be disposed of by relinquishment.  Upon the recording of the approved re...

	RESOLUTIONS:

	39_2.4b
	M e m o r a n d u m
	Chief Financial Officer   Division of Right of Way and
	Land Surveys
	ISSUE:



	40_2.4d
	2.4d BI
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.4d.
	Prepared by: Brent L. Green, Chief 
	RECOMMENDATION
	UISSUE

	2.4d Attachment A
	Sheet1


	41_2.9
	2.9_City of Eureka Program Code
	        M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.9
	Prepared by: Rihui Zhang, Chief
	RECOMMENDATION:
	ISSUE:
	The required changes are reflected in strikethrough and bold on the attached revised vote list.
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	42_4.7
	43_4.15_SS
	44_2.5e1_SS
	45_2.5e2_SS
	46_4.9
	CTC Meeting: January 22, 2015
	Reference No.: 4.9
	UISSUE:
	Should the California Transportation Commission (Commission) approve the project Baseline Agreement for TCIF Project 107, the Southbound State Route 99 Hammer Lane to Fremont Street Ramp Metering Project in San Joaquin County?
	RECOMMENDATION:

	UBACKGROUND:

	47_4.17
	CTC Meeting: January 22, 2015
	Reference No.: 4.17
	UISSUE:
	Should the California Transportation Commission (Commission) approve the HRCSA project Baseline Agreement for the Fullerton Road Grade Separation project in Los Angeles County?
	RECOMMENDATION:

	UBACKGROUND:

	48_2.2c(6)
	Item 2.2c(6) POLA FEIR
	CTC Meeting: January 22, 2015 
	Reference No.: 2.2c.(6) 
	UISSUE:U
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report (FEIR) and Findings of Fact and Statement of Overriding Considerations for the YTI Container Terminal Efficiency Enhancement Program in the Port of Los Angele...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR and Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	UBACKGROUND:U
	The City of Los Angeles – Harbor Department (POLA) is the CEQA lead agency for the YTI Container Terminal Efficiency Enhancement Program (Project). The proposed project will:  improve an existing container terminal to accommodate the projected fleet m...
	On November 7, 2014 the Board of Harbor Commissioners approved and certified the FEIR, Findings of Facts, Statement of Overriding Considerations, and Mitigation Monitoring Report Program for the project. The FEIR determined that impacts related to air...
	POLA adopted the FEIR, Findings of Fact and a Statement of Overriding Considerations for the project on November 7, 2014.  The proposed Project would allow POLA to meet its legal mandates to accommodate growing international commerce, implement the Sa...
	The project is estimated to cost $51,553,000.  The project is anticipated to be funded with funds from the Port of Los Angeles ($38,757,000) and the Trade Corridors Improvement Fund Program ($12,796,000).  Construction is estimated to begin in fiscal ...
	Attachment
	Resolution E-15-07
	Findings of Fact and Statement of Overriding Considerations
	Project Location

	Item 2.2c(6) POLA Resolution FEIR
	WHEREAS, the project will make improvements of an existing container terminal to accommodate the projected fleet mix of larger container vessels that are anticipated to call at the YTI Terminal; deepen two existing berths (Berths 217-220, currently no...

	Item 2.2c(6) POLA Map
	Statement of Overriding Considrations
	5.
	TCIF YTI PSRE w attachments.pdf
	Introduction
	Transportation Challenges/Project Need
	Project Benefits
	UEnvironmental Sustainability/Emission Reduction

	 Net new construction jobs (one year/full-time equivalent) in an “Economically Distressed Area” with 13% unemployment: 750 direct & indirect combined
	 Net new permanent jobs (by the year 2026; full-time equivalent): 2,250 direct & indirect combined
	SCHEDULE/COST ESTIMATE/FUNDING
	PROGRAMMING DATA (see attached PPR forms)
	ALTERNATIVES
	SYSTEM PLANNING
	UNational Economic CompetitivenessU.   Over $300 billion in containerized trade moving through the POLA/POLB annually generates about 3 million jobs and over $30 billion in income/tax revenue, nationwide.  Both nominated POLA projects promote the econ...

	List of Attachments
	YTI PSRE Attachment 2 on-dock site plans.pdf
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	49_2.1b
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.1b.
	Information Item
	Prepared by: Rachel Falsetti, Chief
	SUMMARY:
	The California Department of Transportation will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting following the ...
	ISSUE:
	The Trinity County Transportation Commission (TCTC) proposes to amend the 2014 STIP to  de-program $130,000 of programmed Regional Improvement Program (RIP) construction funds in Fiscal Year 2016-17 for the Horsewater Lane Bike/Pedestrian Bridge proje...
	BACKGROUND:
	The Horsewater Lane Bike/Pedestrian Bridge project would rehabilitate an existing pedestrian bridge to accommodate bicycles, extend the approaches and provide parking.
	Programmed in the 2008 STIP, the Horsewater Lane Bike/Pedestrian Bridge project has exceeded the project budget for construction.  Other funding sources are not available to fund the increases.  TCTC has determined that down scoping the project is not...
	The proposed amendment will make the programmed RIP funds available for other projects in the region.

	50_2.1c5a
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.1c.(5a)
	Prepared by: Katie Benouar, Chief
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	The Sanborn Road/US-101 Interchange and Elvee Drive Improvements project is intended to reduce existing congestion and improve safety at the Sanborn Road interchange.  Approximately 2,100 trucks per day pass through this interchange.  The northbound o...
	The project was adopted in the TCIF Program by the Commission on August 20, 2014.  A concurrent project Baseline Agreement was executed by the City, the Department, and the Commission, and approved by the Commission on August 20, 2014, under Resolution
	TCIF-P-1415-02B.

	51_2.1c5b
	51_2.1c5b
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.1c.(5b)
	Prepared by: Katie Benouar, Chief
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:

	Item 2 1c(5b) Attachment

	52_2.5a
	2.5a_BI - Draft - SB
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5a.
	Prepared by: Steven Keck, Chief
	RESOLUTION FP-14-27

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing this project.
	Attachment

	2.5a

	53_2.5b1
	2.5b1_BI Draft - SB
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5b.(1)
	Prepared by: Steven Keck, Chief
	RESOLUTION FP-14-28

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b1_Att

	54_2.5b2_SS
	55_2.5c1
	2.5c (1) STIP CON SHS  - Draft - KD
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5c.(1)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c (1) STIP CON - Draft - KD 20.20

	56_2.5c2
	2.5c (2) STIP LCON SHS  - Draft - KD
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5c.(2)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c (2) STIP LCON - Draft - KD 20.20

	57_2.5c3
	2.5c (3) STIP-PPM LOFF SHS - Draft - KD (USE)
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5c.(3)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c (3) STIP LOFF- Draft - KD 20.30

	58_2.5c4
	2.5c4_BI  STIP LOFF (Eureka Non-Freeway)
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5c.(4)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered Eureka Non-Freeway Alternative Fund project in Humboldt County totaling $190,000.  The local agency is ready to proceed with this project and is requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c4_Att

	59_2.5d
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5d.
	Prepared by: Rachel Falsetti, Chief
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	RECOMMENDED OPTION:

	60_2.5g5a
	2.5g (5a)  Prop 1B TCIF LOFF SHS - Draft - KD
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5g.(5a) 
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered Proposition 1B TCIF project off the State Highway System totaling $1,700,000, plus $2,621,810 from other sources.  The local agency is ready to proceed with this project and is requesting an al...
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g (5a) Prop 1B TCIF LOFF SHS - Draft - KD - 20.30

	61_2.5g5b
	2.5g (5b) CON SHS Multifunded TCIF-BIP - Draft - KD
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5g.(5b)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g (5b) Prop 1B Multifunded TCIF - BIP CON SHS - Draft - KD - 20.20

	62_2.5g5d
	2.5g (5d) Prop 1B TCIF LCON - Draft - KD
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5g.(5d)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered Proposition 1B TCIF Rail project totaling $2,841,000, plus $2,841,000 from other sources.  The Department is ready to proceed with this project and is requesting an allocation at this time.
	Attachment

	2.5g (5d) Prop 1B TCIF Rail SHS - Draft - KD - 30.20

	63_2.5w
	2.5w_BI
	M e m o r a n d u m
	CTC Meeting: January 22, 2015 
	Reference No.: 2.5w.
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment
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	64_2.7a
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.7a.
	Action Item
	Prepared by: Gary Cathey, Chief
	RECOMMENDATION:
	ISSUE:
	The attached list describes one locally administered Aeronautics project totaling $499,000.  The agency for this project is ready to proceed and is requesting an allocation at this time.
	FINANCIAL RESOLUTION:

	65_2.8b1
	M e m o r a n d u m
	CTC Meeting: January 22, 2015 
	Reference No.: 2.8b.(1)
	Prepared by: Rihui Zhang, Chief
	WAIVER-15-01

	RECOMMENDATION:
	ISSUE:
	BACKGROUND:

	66_2.8b2
	2.8b(2)_BI.v1 (leah)
	M e m o r a n d u m
	CTC Meeting: January 22, 2014
	Reference No.: 2.8b.(2) 
	Prepared by: Rachel Falsetti, Chief
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation.  The Commission may approve waivers to the timely use of fun...
	Attachment

	2.8b(2) Att.v1(leah)
	Attachment


	67_2.8c1
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.8c.(1)
	Prepared by: Rachel Falsetti, Chief
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	Current State Transportation Improvement Program guidelines stipulate that a local agency has up to 36 months from the award of the contract in which to complete the project. The Commission may approve waivers to the timely use of funds deadline one t...

	68_2.8c2
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.8c.(2)
	Action Item
	Prepared by: Bruce Roberts, Acting Chief
	WAIVER 15-04

	RECOMMENDATION:
	ISSUE:
	On June 23, 2011, the Commission approved Resolution MFP-10-24 allocating $8,400,000 to the Department for construction of the Stockton to Escalon Double Track - Phase I project (PPNO 2030) on BNSF Railway Company’s (BNSF) mainline Stockton Subdivisio...
	The Department executed a contract with BNSF to construct the project on March 2012, setting the project completion deadline to February 28, 2015.  The double tracking of this segment was recently completed, allowing the purchase and laying of the fil...
	BACKGROUND:




