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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) amend Resolution FP-09-51 to amend the previously approved vote box. 
 
BACKGROUND: 
 
At its June 30 – July 1, 2010 meeting, the Commission approved $402,000 in budget year 2007-08 
for the City of Santa Fe Bike Path Project for the City of Visalia (City).  The City received a time 
extension for contract award at the January 2011 Commission meeting, and awarded the contract on 
December 27, 2011.  Under the Commission’s Timely Use of Funds policy, the City had until 
December 31, 2014 to complete construction.  However, because the allocation was provided with 
state budget year 2007-08 dollars, the state budget authority lapsed on June 30, 2014.   
 
The City anticipated project completion and submittal of the final invoice in April 2014, and did not 
request a Cooperative Work Agreement that would have extended the state budget authority past the 
June 30, 2014 date.  Unfortunately, the City experienced delays due to the reconciliation of multiple 
change orders and Disadvantage Business Enterprise utilization documentation to close-out the 
project.   As a result, the City was unable to submit a final invoice for $143,000 until October 2014.  
The invoice was rejected because it was well past the state budget authority date of June 30, 2014.  
The City still met the Commission’s Timely Use of Funds policy by completing the project prior to 
the December 31, 2014 deadline.  In January 2015, the City requested the Department to amend the 
budget year to allow reimbursement for the final invoice of $143,000.  There is no change to the 
total original allocation. 
 
The Department is recommending the Commission to revise the original allocation to split between 
two fiscal years to allow the local agency to be reimbursed for the final invoice of $143,000.  The 
necessary changes are reflected in strikethrough and bold on the attached vote list. 
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” 

 
 
FINANCIAL RESOLUTION 
 
Be it Resolved, that the original allocation of $402,000 for the Santa Fe Bike Path project  
(PPNO D006A), originally approved under Resolution FP-09-51, Budget Item 2660-101-0890 will 
be amended to show $259,000 in the Budget Act FY 2007-08, and $143,000 in Budget Act  
FY 2009-10, is hereby amended to revise in accordance with the attached revised vote list. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
 

Project Title 
Location 

Project Description 
 

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5c.(5) Allocation Amendment - Locally Administered STIP Transportation Enhancement              Resolution FP-14-43 
 Projects off the State Highway System Amending Resolution FP-09-51 
  

4 
$402,000 

 
City of Visalia 

TCAG 
06-Tulare 

 

 
Santa Fe Bike Path. In Visalia, from Tulare Avenue to Avenue 
272.  Construct 2.5 miles of bicycle and pedestrian facility. 
 
(Contributions from local sources: $129,000.) 
 
(Concurrent Consideration of Funding – Resolution E-10-54.) 
 
Outcome/Output:  Construct 2.5 miles of pedestrian path, 
improve circulation. 
 
Amend Resolution FP-09-51 by splitting the total 
allocation of $402,000 as $259,000 in FY 2007-08 and 
$143,000 in FY 2009-10.  

 
4C2204 

06-D006A 
RIP TE / 09-10 

CONST 
$402,000 

 
 

2007-08 
101-0890 

FTF 
20.30.600.731 

 
2009-10 

101-0890 
FTF 

20.30.600.731 

 
 

 
$402,000 
$259,000 

 
 

$143,000 
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