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SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department and the City of Temecula (City) propose to reprogram $5,000,000 in Regional 
Improvement Program (RIP)  Right-of-Way (R/W) funds in Fiscal Year (FY) 2015-16 to 
construction  in FY 2017-18 for the I-15/French Valley Parkway Interchange – Collector/Distributor 
project (PPNO 0021K) in Riverside County.   

BACKGROUND: 

The I-15/French Valley Parkway Interchange – Collector/Distributor project is currently 
programmed with $5,000,000 in RIP funds for R/W in FY 2015-16. 

Although the City is fully committed to deliver the entire project scope, there is a possibility that all 
of the local funding may not be available in time to deliver the full scope at this time.  With this risk 
of a funding shortfall, the Federal Highway Administration (FHWA), the Department and City have 
begun discussions to revise the scope of work in a way so as to achieve maximum benefit for the 
available funding.  As a result of this change in strategy, project delivery will be delayed.  

The Department and the City propose to reprogram $5,000,000 RIP R/W funds in FY 2015-16 to 
construction in FY 2017-2018.  The R/W activities, to be funded solely with local funds, are 
expected to begin in FY 2016-17. 
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Correct the implementing agency for R/W  
 
During the 2014 STIP adoption, the Department was inadvertently listed as the implementing agency 
for R/W.  As per the approved cooperative agreement between the City and the Department, the City 
will be the implementing agency for the R/W activities. 
 
The Riverside County Transportation Commission concurs with the changes described and 
summarized in the following table. 

 
REVISES: I-15/French Valley Parkway Interchange – Collector/Distributor project  
(PPNO 0021K) 
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Location
Description:

Riverside County Trans Commission (RCTC)
French Valley Parkway IC - Collector/Distributor
In the city of Temcula. 
Construct a new French Valley Parkway/Rte 15 Overcrossing & Interchnage from just south of the Winchester Rd IC to 
just north of the Rte 15/215 Jct. 
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