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CTC MEETING  Estimated Timed Agenda May 28, 2015 
 

Tab # / 
Time Item Description Ref. # Presenter Status* 

 
*  “A” denotes an “Action” item; “I” denotes an “Information” item; “C” denotes a “Commission” item; “D” denotes a “Department” item; “F” 
denotes a “U.S. Department of Transportation” item; “R” denotes a Regional or other Agency item; and “T” denotes a California Transpor-
tation Agency (CalSTA) item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of Transportation (Department or 
Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), State Transportation Improvement Program (STIP), State 
Highway Operation and Protection Program (SHOPP), Traffic Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and 
Transportation Improvement Act of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic 
Reduction, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), State Route 99 Bond Program 
(RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account 
(HRCSA), State-Local Partnership Program (SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase 
(PA&ED), Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 

 GENERAL BUSINESS 
1 Roll Call 1.1 Lucy Dunn I C 
2 Approval of Minutes for March 26, 2015 1.2 Lucy Dunn A C 
3 Executive Director’s Report 

• 2016 Meeting Calendar 
1.3 Will Kempton A C 

4 Commission Reports 1.4 Lucy Dunn A C 
5 Commissioners’ Meetings for Compensation 1.5 Lucy Dunn A C 
 CALIFORNIA STATE TRANSPORTATION AGENCY REPORT 
6 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I T 
 CALTRANS REPORT     
7 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
8 Report by US Department of Transportation  1.11 Vincent Mammano I R 
 LOCAL REPORTS 
9 Welcome to the Region 1.12 Ashley Swearingen 

Tony Boren 
Ahron Hakimi 

I R 

10 Report by Regional Agencies Moderator 1.8 Renee De Vere-Oki I R 
11 Report by Rural Counties Task Force Chair 1.9 Jerry Barton I R 
12 Report by Self-Help Counties Coalition Chair 1.10 Dianne Steinhauser I R 

 POLICY MATTERS 
13 State and Federal Legislative Matters 4.1 Carrie Pourvahidi A C 
14 Road Charge Technical Advisory Committee and Pilot Program 

Update 
4.3 Laura Pennebaker I C 

15 Budget and Allocation Capacity Update 4.2 Laurel Janssen 
Athena Gliddon 

I D 

16 2016 STIP Fund Estimate – Final Assumptions 4.15 Laurel Janssen 
Steven Keck 

A D 

17 Comment on the California Transportation Plan (CTP) 2040 4.13 Carrie Pourvahidi 
Katie Benouar 

A D 

18 Comment on the Interregional Transportation Strategic Plan 
(ITSP) and Schedule 

4.12 Laurel Janssen 
Katie Benouar 

A D 

19 Overview of the Air Resources Board’s Sustainable Freight 
Strategy 

4.14 Carrie Pourvahidi 
Doug Ito 

A R 

20 Adoption of the 2015 Active Transportation Program 
Guidelines MPO Competitive Component for SACOG, 
SANDAG and TCAG. 
Resolution G-15-11 

4.5 Laurie Waters A C 

21 2015 Rural Counties Pavement Needs Assessment 4.4 Garth Hopkins 
Margot Yapp 

I R 
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Tab # / 
Time Item Description Ref. # Presenter Status* 

 
 INFORMATION CALENDAR Stephen Maller 

22 Informational Reports on Allocations Under Delegated 
Authority  

-- Emergency G-11 Allocations (2.5f.(1)):  $13,300,000 for 13 
projects.  

-- SHOPP Safety G-03-10 Allocations (2.5f.(3)):  $17,294,000 
for 12 projects. 

-- Minor G-05-05 Allocations (2.5f.(4)):  $8,750,000 for 13 
projects. 

2.5f.  I D 

23 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

24 Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a.  I D 

25 Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects, per Resolution G-06-08 

3.2b.  I D 

26 Monthly Status of Construction Contract Award for Local 
Assistance ATP Projects, per Resolution G-14-05 

3.2c.  I D 

27 Third Quarter FY 2014-15 - Aeronautics Reports for 
Acquisition and Development (A&D) and Airport Improvement 
Program (AIP) 

3.3  I D 

28 Quarterly Report on Commission’s Comments for Notices of 
Preparation and Draft Environmental Impact Reports 

3.5  I C 

29 Draft Program of Projects for the Small Urban and Rural FFY 
2013-14 FTA Section 5310 Enhanced Mobility for Seniors & 
Individuals with Disabilities Program. 
Resolution G-15-13 

4.9  I C 

 CONSENT CALENDAR Stephen Maller 
30 The Department proposes to amend the 2014 STIP to revise 

the project funding plans for two projects on the Route 138 
Corridor in Los Angeles County:  Route 138 Widening, 
Segment 6 (PPNO 4356); and Route 138 Widening, Segment 
13 (PPNO 4357).   
STIP Amendment 14S-07 

2.1a.(1)  A D 

31 The Contra Costa Transportation Authority proposes to 
amend the 2014 STIP to delay $36,610,000 in RIP 
construction funds from  
FY 2015-16 to FY 2016-17 for the I-680/SR-4 Interchange - 
Phase 3 project (PPNO 0298E) in Contra Costa County. 
STIP Amendment 14S-08 

2.1a.(2)  A D 

32 The City of Susanville proposes to amend the 2014 STIP to 
reprogram $1,846,000 from FY 2015-16 to FY 2016-17 RIP 
funds for construction of the City Rehabilitation FC project 
(PPNO 2510), in Lassen County. 
STIP Amendment 14S-10 

2.1a.(4)  A D 

33 The Lake County/City Area Planning Council proposes to 
amend the 2014 STIP to reprogram the Construction from FY 
2015-16 to FY 2016-17 for the South Main Street 
Rehabilitation project (PPNO 3032R) and the Soda Bay Road 
Rehabilitation project (PPNO 3033R), in Lake County. 
STIP Amendment 14S-11 

2.1a.(5)  A D 

34 Approval of Project for Future Consideration for Funding: 
01-Humboldt County-Waterfront Drive Connection Phase II –  
G Street to J Street 
Roadwork, sidewalks and bike lane improvements along 
Waterfront Drive.   (MND) (STIP) (PPNO 0302D) 
Resolution E-15-17 
(Related Item under Tab 89.)  

2.2c.(1)  A C 
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Tab # / 
Time Item Description Ref. # Presenter Status* 

 
35 Approval of Project for Future Consideration for Funding: 

04-Marin County-Civic Center Drive Improvement Project 
Re-construction of Civic Center Drive.  (MND) (STIP) (PPNO 
2128D) 
Resolution E-15-18 

2.2c.(2)  A C 

36 Approval for Projects for Future Consideration of Funding: 
 
01-Men-101, PM 3.75/5.30  
Peregrine Slides Project  
Repair slide damage on SR 101 in Mendocino County. 
(MND) (PPNO 4550) (SHOPP)  
Resolution E-15-19 
 
03-ED-49, PM 23.66/24.42  
South Fork American River Bridge Project 
Seismic retrofit or replace existing bridge on SR 49 in El 
Dorado County.  (MND) (PPNO 3122)  (SHOPP) 
Resolution E-15-20 
 
04-Nap-29, PM 37.0  
SR 29 Napa River Bridge Replacement Project 
Replace existing bridge on SR 29 in Napa County. 
(MND) (PPNO 0587G)  (SHOPP) 
Resolution E-15-21 
 
08-SBd-15, PM 172.11& 173.84  
Cenda Ditch and Wheaton Wash Bridge Rehabilitation Project 
Rehabilitate two existing bridges on Interstate 15 in San 
Bernardino County.   (MND) (PPNO 0172X)  (SHOPP) 
Resolution E-15-22 
 
09-Mno-395, PM 80.6/84.1 
Sheep Ranch Shoulders Project 
Construct roadway improvements on a portion of US 395 in 
Mono County.   (MND) (PPNO 0604)  (SHOPP) 
Resolution E-15-23 
 
10-Cal-4, PM 43.8/44.3  
Big Tree Creek Stormwater Compliance Project 
Construct roadway improvements including widening 
shoulders and adding gutters on a portion of SR 4 in 
Calaveras County. 
(MND) (PPNO 3248)  (SHOPP) 
Resolution E-15-24 

2.2c.(3)  A D 

37 Approval of Project for Future Consideration of Funding: 
04 - Santa Cruz County – Great Meadow Bike Path Safety Im-
provement Project  
Make improvements to the Class 1 bike path in the UCSC 
campus.    (MND) (ATP) (PPNO 2612) 
Resolution E-15-25 

2.2c.(4)  A C 
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Tab # / 
Time Item Description Ref. # Presenter Status* 

 
38 Five Relinquishment Resolutions –  

 

-- 03-But-70-PM 4.06, 
Right of way along Route 70 at Gridley Road and Stimpson 
Road, in the county of Butte. 
Resolution R-3925 
 

-- 03-Col-20-PM 3.3/3.5, 
Right of way along Route 70 at Bear Valley Road, in the 
county of Colusa. 
Resolution R-3926 
 

-- 06-Kings-198-PM T21.65/28.32, 
Right of way along Route 198 between 1st Avenue and 8th 
Avenue, in the county of Kings. 
Resolution R-3927 
 

-- 10-SJ-12-PM 5.1/8.9, 
Right of way along Route 12 between West Terminus Drive 
and Guard Road, in the county of San Joaquin. 
Resolution R-3928 
 

-- 11-SD-94-PM 30.59, 
Right of Way along Route 94 at Community Building Road, in 
the county of San Diego. 
Resolution R-3929 

2.3c.  A D 

39 Two Vacation Resolutions –  
 

-- 06-Kings-198-PM 22.73/27.34 
Right of way along Route 198 between 2nd Avenue and 7th 
Avenue, in the county of Kings. 
Resolution A900 
 
-- 11-SD-94-PM 30.59 
Right of way along Route 94 at Community Building Road, in 
the county of San Diego. 
Resolution A901 

2.3d.  A D 

40 
8 Ayes 

13 Resolutions of Necessity  
Resolutions C-21329 through C-21341 

2.4b.  A D 

41 Director’s Deeds  
Items 1 through 12 
Excess Lands - Return to State: $17,432,700 
Return to Others: $0 

2.4d.  A D 

42 Financial Allocation Amendment:  Reduce the CMIA allocation 
for construction by an additional $163,833, from $11,560,000 
to $11,396,167, for the Cottonwood Hills Truck Climbing 
Lanes project (PPNO 3329) in Shasta County. 
Resolution CMIA-AA-1415-01, 
Amending Resolution CMIA-AA-1011-009 

2.5g.(1a)  A D 

43 Financial Allocation Amendment:  Reduce the CMIA allocation 
for construction by an additional $126,519, from $16,484,000 
to $16,357,481, for the HOV Lanes – El Dorado Hills 
Boulevard to Bass Lake project (PPNO 3283A) in El Dorado 
County. 
Resolution CMIA-AA-1415-02, 
Amending Resolution CMIA-AA-0910-012 

2.5g.(1b)  A D 
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Tab # / 
Time Item Description Ref. # Presenter Status* 

 
44 Financial Allocation Amendment:  Reduce the CMIA allocation 

for construction by an additional $2,620, from $4,768,000 to 
$4,765,380, for the I-80 HOV Lanes – Ramp Metering project 
(PPNO 8320C) in Solano County. 
Resolution CMIA-AA-1415-03, 
Amending Resolution CMIA-AA-1011-011 

2.5g.(1c)  A D 

45 Financial Allocation Amendment:  Reduce the CMIA allocation 
for construction by an additional $257,614, from $10,204,000 
to $9,946,386, for the US 101 Improvements (I-280 to Yerba 
Buena Road) project (PPNO 0460C) in Santa Clara County. 
Resolution CMIA-AA-1415-04, 
Amending Resolution CMIA-AA-1011-007 

2.5g.(1d)  A D 

46 Financial Allocation Amendment:  Reduce the CMIA allocation 
for construction by an additional $131,918, from $17,113,000 
to $16,981,082, for the I-580/Isabel Interchange (Segment 3) 
project (PPNO 0115B) in Alameda County. 
Resolution CMIA-AA-1415-05, 
Amending Resolution CMIA-AA-0910-004 

2.5g.(1e)  A D 

47 Financial Allocation Amendment:  Reduce the CMIA allocation 
for construction by an additional $2,375,952, from 
$32,751,000 to $30,375,048, and the TCRP allocation by 
$170,000, from $2,350,000 to $2,180,000, for the Route 46 
Expressway - Segment 3 project (PPNO 3386A) in Kern 
County.   
Resolution CMIA-AA-1415-06 
Amending Resolution CMIA-AA-1011-015 
Resolution STIP1B-AA-1415-02,  
Amending Resolution STIP1B-AA-1011-008 
Resolution TFP-14-07, Amending Resolution TFP-10-09 

2.5g.(1f)  A D 

48 Financial Allocation Amendment:  Reduce the CMIA allocation 
for construction by an additional $404,944, from $57,616,000 
to $57,211,056, for Managed Lanes South Segment - Unit 1 
project (PPNO 0661A) in San Diego County. 
Resolution CMIA-AA-1415-07, 
Amending Resolution CMIA-AA-0809-002 

2.5g.(1g)  A D 

49 Financial Allocation Amendment:  Reduce the CMIA allocation 
for construction by an additional $1,312,106, from 
$13,312,000 to $11,999,894, for the Central B - Sonoma 
Highway 101 HOV Lane Widening project (PPNO 0775A) in 
Sonoma County. 
Resolution CMIA-AA-1415-08, 
Amending Resolution CMIA-AA-1011-019 

2.5g.(1h)  A D 

50 Financial Allocation Amendment:  Reduce the CMIA allocation 
for construction by an additional $562,858, from $3,392,000 to 
$2,829,142, for the Marin-Sonoma Narrow – Contract A2 – 
Construct Southbound HOV Lane project (PPNO 0360M) in 
Marin County. 
Resolution CMIA-AA-1415-09, 
Amending Resolution CMIA-AA-1213-28 

2.5g.(1i)  A D 

51 Financial Allocation Amendment:  Reduce the original 
Proposition 1B ICR allocation for construction by $1,100,000, 
from $26,854,000  to $25,754,000 from San Onofre to Pulgas 
Double Track – Phase 1 Project (PPNO 2094), in San Diego 
County. 
Resolution ICR1B-AA-1415-02 
Amending Resolution ICR1B-A-1213-01  
Resolution MFP–14-09, Amending Resolution MFP-12-06 
(Related Items under Tabs 52 & 100)  

2.5g.(8b)  A D 

Page 6 
     

 



CTC MEETING  Estimated Timed Agenda May 28, 2015 
 

Tab # / 
Time Item Description Ref. # Presenter Status* 

 
52 Proposition 1B Intercity Rail Improvement Program 

Amendment –San Onofre to Pulgas Double Track project, 
move $1,100,000 in Phase 1 construction savings to Phase 2 
design. 
Resolution ICR1B-P-1415-03, 
Amending Resolution ICR1B-P-1415-02 
(Related Items under Tabs 51 & 100)  

4.16  A D 

53 Financial Allocation Amendment:  Reduce the HRCSA 
allocations for construction from three HRCSA projects: Eight 
Mile Road (West) Grade Separation (EA H005BA), Eight Mile 
Road (East) Grade Separation (EA H006BA) and Lower 
Sacramento Road/UPRR Grade Separation (EA H007BA), by 
a combined total of $1,368,080, to reflect additional cost 
savings.  
Resolution GS1B-AA-1415-04, 
Amending Resolution GS1B-AA-1213-02 

2.5g.(9)  A D 

54 Request to rescind Waiver 15-05, approved on March 26, 
2015, for the locally administered St. John Street Multi-Modal 
Improvements project (PPNO 9035M) in Santa Clara County, 
off the State Highway System. 
Waiver 15-18, Rescinding Waiver 15-05 

2.8a.(4)  A D 

55 Request to extend the period of allocation for the locally 
administered St. John Street Multi-Modal Improvements 
project (PPNO 9035M) in Santa Clara County, off the State 
Highway System, per STIP Guidelines. 
Waiver 15-19 

2.8a.(5)  A D 

56 Technical Correction to correct FDOA-2014-04, approved 
December 10, 2014, for an $180,000 increase to the  
FY 2014-15 Aeronautics Set Aside match for Federal AIP 
Grants. A technical correction is needed to correct the 
approving resolution from FDOA-2014-04 to FDOA-2014-05 in 
the Book Item. 

2.9a.  A D 

57 Technical correction to Resolution FATP-1415-03, approved 
on January 22, 2015, for $18,987,000 for 50 Active 
Transportation Program projects.  A technical correction is 
needed for Project 41 – Arroyo Simi Greenway Bike Trail 
Phase 3 Project (PPNO 4865), to correct  the Budget Item # 
from “108-0890” to “108-0042” in the vote box on the Book 
Item Attachment.  

2.9b.  A D 

58 Technical correction to Resolution FATP-1415-04, approved 
on March 26, 2015 for $23,969,000 for 48 ATP projects.  A 
technical correction is needed for Project 42 – King Street 
Pedestrian and Bicycle Improvements project (PPNO 1157) in 
San Diego County, to correct the Project ID from “1115000105 
to 1115000088” in the vote box on the Book Item Attachment. 

2.9c.  A D 

59 Technical correction to correct Resolution FP-14-14, approved 
January 22, 2015, for $3,750,000 for the Presidio Parkway 
Improvement project.  A technical correction is needed to 
correct the approving resolution from FP-14-14 to FP-14-33 in 
the Book Item and vote box. 

2.9d.  A D 

60 Adoption of the Ratio of Acquisition and Development Funds 
for National Plan of Integrated Airport Systems (NPIAS) at  
40 percent and non-NIPIAS Airports at 35 percent. 
Resolution G-15-15, Amending Resolution G-08-09 

4.11  A D 

 END OF CONSENT CALENDAR 
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 PROJECT BUSINESS MATTERS 

61 Trade Corridors Improvement Fund Program:  
Add Project 109 – I-10 Pepper Interchange Improvement 
Project; Add Project 110 - Hellman Avenue Grade Crossing 
Improvements 
Resolution TCIF-P-1415-12 
(Related Item under Tabs 63 & 62.)  

4.7 Stephen Maller A C 

62 Trade Corridors Improvement Fund Program: 
Approve the Baseline Agreement for Project 109 – I-10 
Pepper Interchange Improvement Project 
Resolution TCIF-P-1415-13B 
(Related Item under Tabs 63 & 61.)  

4.8 Stephen Maller A C 

 Financial Allocations for Proposition 1B TCIF Projects      
63 Financial Allocation: $1,158,000 for the locally administered 

TCIF Project 109 (I-10 Pepper Avenue Interchange 
Improvement [PPNO 3001F]) in San Bernardino County.  
Contributions from other sources:  $7,115,000 
Resolution TCIF-A-1415-10 
(Related Items under Tabs 61 & 62.)  

2.5g.(5) Stephen Maller 
Bruce Roberts 

A D 

 Financial Allocations for SHOPP Projects – Presidio 
Parkway Project 

    

64 Financial Allocation:  $12,650,000 in SHOPP funds from the 
Project Risk Reserve for the Public-Private Partnership – 
Presidio Parkway P3 Seismic, Structural and Traffic Safety 
(PPNO 0619P) project in San Francisco County. 
Resolution FP-14-48 

2.5b.(3) Stephen Maller 
Bijan Sartipi 

A D 

 Financial Allocations for Supplemental Funds     
65 Financial Allocation:  $1,220,000 in supplemental funds for the 

previously voted Sonoma 101 at College Avenue STIP project 
(PPNO 0789E) in Sonoma County to complete construction. 
The request for $1,220,000 STIP funds results in an increase 
of 48.5 percent over the current allocation. 
Resolution FA-14-18 

2.5e.(2) Stephen Maller 
Bijan Sartipi 

A D 

 Aeronautics Financial Matters 
 Financial Allocations for Aeronautics Projects 

66 Financial Allocation: $1,807,000 for eight Aeronautic California 
Aid to Airport Program – Acquisition and Development 
projects.  
Resolution FDOA-2014-08 

2.7a Stephen Maller 
Gary Cathey 

A D 

 Environmental Matters     
 Environmental Matters – Approval of Projects for Future 

Consideration of Funding, Route Adoption or New Public 
Road Connection (Final Negative Declaration or EIR) 

    

67 Approval of Project for Future Consideration of Funding: 
04 - Alameda County – East Bay Bus Rapid Transit Project 
9.5 mile bus rapid transit line.   
(FEIR) (STIP) (PPNO 2009C) 
Resolution E-15-26 

2.2c.(5) Stephen Maller 
 

A C 

 Amendments for Notice 
68 The City of Goleta proposes to amend the 2014 STIP to delay 

$11,372,000 RIP construction funds from FY 2015-16 to FY 
2016-17 for the Fowler and Ekwill Street Extensions project 
(PPNO 4611) in Santa Barbara County. 
STIP Amendment 14S-12 

2.1b.(1) Laurel Janssen 
Bruce DeTerra 

I D 
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69 The Transportation Agency of Monterey County proposes to 

amend the 2014 STIP for two on-system projects to delay 
construction from FY 2015-16 to FY 2016-17, in Monterey 
County. 
STIP Amendment 14S-13 

2.1b.(2) Laurel Janssen 
Bruce DeTerra 

I D 

70 The County of Mendocino proposes to amend the 2014 STIP 
for two off-system projects to delay RIP construction funds 
from FY 2015-16 to FY 2016-17, in Mendocino County. 
STIP Amendment 14S-14 

2.1b.(3) Laurel Janssen 
Bruce DeTerra 

I D 

71 The Department and the Mendocino County Association of 
Governments propose to amend the 2014 STIP for two  
on-system projects to delay STIP construction funds from FY 
2015-16 to FY 2016-17, in Mendocino County. 
STIP Amendment 14S-15 

2.1b.(4) Laurel Janssen 
Bruce DeTerra 

I D 

72 The County of Lassen proposes to amend the 2014 STIP to 
delay $3,900,000 RIP construction funds from FY 2015-16 to 
FY 2016-17 for the Skyline Road Extension (Phase 2) project 
(PPNO 2121A) in Lassen County. 
STIP Amendment 14S-16 

2.1b.(5) Laurel Janssen 
Bruce DeTerra 

I D 

73 The Department and the Plumas County Transportation 
Commission propose to amend the 2014 STIP to reduce RIP 
construction funds by $2,000,000 and construction support by 
$100,000 for the Greenville SR 89 Rehabilitation project (PPNO 
3355) in Plumas County. 
STIP Amendment 14S-17 

2.1b.(6) Laurel Janssen 
Bruce DeTerra 

I D 

74 The Department and the Butte County Association of 
Governments propose to amend the 2014 STIP to revise the 
Implementing Agency from Butte County Association of 
Governments to the Department for the PS&E and Right-of-
Way phases on the SR 70 Passing Lanes (Segment 1) project 
(PPNO 9801) in Butte County. 
STIP Amendment 14S-18 

2.1b.(7) Laurel Janssen 
Bruce DeTerra 

I D 

75 The Bay Area Rapid Transit proposes to reprogram 
$3,726,000 in RIP construction funds from the Downtown 
Berkeley BART Plaza and Transit Area Improvements project 
(PPNO 2103B) in Alameda County to the BART Station 
Modernization Program project (PPNO 2010C) in Contra 
Costa County. 
STIP Amendment 14S-19 

2.1b.(8) Laurel Janssen 
Bruce DeTerra 

I D 

76 The San Mateo City/County Association of Governments 
proposes to delay $6,900,000 in RIP Right of Way funds from 
FY 2015-16 to FY 2016-17 for the Route 1/Calera Parkway 
(Phase 1) Improvements project (PPNO 0632C) in San Mateo 
County. 
STIP Amendment 14S-20 

2.1b.(9) Laurel Janssen 
Bruce DeTerra 

I D 

77 The Department and the San Mateo City/County Association of 
Governments propose to reprogram $855,000 in RIP Right of 
Way support and $2,217,000 in RIP Right of Way construction 
funds from FY 2016-17 to FY 2015-16 for the Route 101/Willow 
Road Interchange Reconstruction project (PPNO 0690A) in 
San Mateo County. 
STIP Amendment 14S-21 

2.1b.(10) Laurel Janssen 
Bruce DeTerra 

I D 
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78 The Transportation Agency for Monterey County proposes to 

amend the 2014 STIP to delay $300,000 RIP construction 
funds from FY 2015-16 to FY 2017-18 for the Coastal 
Daylight/Rail Extension to Monterey County Track 
Improvements project (PPNO 1971), in Monterey County. 
STIP Amendment 14S-22 

2.1b.(11) Laurel Janssen 
Bruce DeTerra 

I D 

79 The Santa Cruz County Regional Transportation Commission 
and the City of Santa Cruz propose to amend the 2014 STIP for 
two off-system projects to delay construction from FY 2015-16 
to FY 2016-17, in Santa Cruz County. 
STIP Amendment 14S-23 

2.1b.(12) Laurel Janssen 
Bruce DeTerra 

I D 

80 The City of Watsonville and the Santa Cruz County Regional 
Transportation Commission propose to amend the 2014 STIP 
to delay $950,000 RIP construction funds for the Monterey 
Bay Sanctuary Scenic Trail Lee Road-Slough Trail Connection 
project (PPNO 2552) in Santa Cruz County. 
STIP Amendment 14S-24 
(Related Item under Tab 102.) 

2.1b.(13) Laurel Janssen 
Bruce DeTerra 

I D 

81 The Department proposes to amend the 2014 STIP to delay 
$3,500,000 RIP construction and $600,000 RIP construction 
support from FY 2015-16 to FY 2016-17 for the Route 46 
Widening – Segment 4A project (PPNO 3386C) in Kern County. 
STIP Amendment 14S-25 

2.1b.(14) Laurel Janssen 
Bruce DeTerra 

I D 

82 The Department and the City of Temecula propose to 
reprogram $5,000,000 in RIP Right of Way in FY 2015-16 to 
construction in FY 2017-18 for the I-15/French Valley Parkway 
Interchange – Collector/Distributor project (PPNO 0021K) in 
Riverside County. 
STIP Amendment 14S-26 

2.1b.(15) Laurel Janssen 
Bruce DeTerra 

I D 

83 The Department and the Riverside County Transportation 
Commission propose to delay $5,800,000 in RIP construction 
support and $25,755,000 in RIP construction from FY 2015-16 
to FY 2016-17 for the State Route 60 Truck 
Climbing/Descending Lanes project (PPNO 0046J) in 
Riverside County. 
STIP Amendment 14S-27 

2.1b.(16) Laurel Janssen 
Bruce DeTerra 

I D 

84 The County of Alpine proposes to amend the 2014 STIP to 
delete the Diamond Valley Road Overlay – Phase 1 (PPNO 
3043) and Phase 2 (PPNO 3044) projects; add the Hot 
Springs Road Reconstruction project (PPNO 3115); and delay 
$265,000 in RIP construction for the Hot Springs Creek Bridge 
Replacement project (PPNO 6626) from FY 2015-16 to FY 
2016-17 in Alpine County. 
STIP Amendment 14S-28 

2.1b.(17) Laurel Janssen 
Bruce DeTerra 

I D 

85 The City of Ripon and the San Joaquin Council of 
Governments propose to amend the 2014 STIP to delay 
$1,000,000 RIP construction from FY 2015-16 to FY 2016-17 
for the Stockton Avenue Widening project (PPNO 6627) in 
San Joaquin County. 
STIP Amendment 14S-29 

2.1b.(18) Laurel Janssen 
Bruce DeTerra 

I D 

86 The Department proposes to program $14,095,000 of Federal 
Safe, Accountable, Flexible, Efficient Transportation Equity 
Act: A Legacy for Users (SAFETEA-LU) Border Infrastructure 
Program (BIP) funds and revise the project funding plan and 
schedule for the Route 11 and Otay Mesa Port of Entry 
projects, Segments 2 and 3  (PPNOs 0999B and 0999C) in 
San Diego County.  
STIP Amendment 14S-30 

2.1b.(19) Laurel Janssen 
Bruce DeTerra 

I D 
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 Financial Allocations for STIP Projects  

87 Financial Allocation:  $17,715,000 for the State administered 
Route 10 HOV lanes from Citrus Street to Route 57 (PPNO 
0310B) STIP project in Los Angeles County, on the State 
Highway System. 
Resolution FP-14-55 
(Related Item under Tab 95.)  

2.5c.(1) Laurel Janssen 
Bruce DeTerra 

A D 

88 Financial Allocation:  $85,000 for two locally administered 
STIP projects, on the State Highway System. 
Resolution FP-14-49 

2.5c.(2) Laurel Janssen 
Bruce DeTerra 

A D 

89 Financial Allocations:  $8,405,000 for 16 locally administered 
STIP projects, off the State Highway System. 
  -- $7,491,000 for 11 STIP projects. 
  -- $914,000 for five STIP Planning, Programming, and 

Monitoring projects. 
Resolution FP-14-50 
(Related Item under Tab 34.)  

2.5c.(3) Laurel Janssen 
Bruce DeTerra 

A D 

 Advance Financial Allocation for STIP Projects 
90 

 
Advance Financial Allocation: $15,000,000 for the locally 
administered I-80/San Pablo Dam Interchange – Phase 1 
(PPNO 0242J) STIP project in Contra Costa County, 
programmed in FY 2015-16, on the State Highway System.  
Contributions from other sources:  $6,227,000. 
Resolution FP-14-__ 
(Related Item under Tabs 92 & 94.)  

2.5c.(4) Laurel Janssen 
Bruce DeTerra 

A D 

 Lump Sum Allocations 
91 Financial Allocation:  $824,296,000 in Federal Funds for 

Fiscal Year 2014-15, for the Local Assistance Lump Sum 
allocation.  
Resolution FM-14-02, Amending Resolution FM-14-01 

2.5h. Laurel Janssen 
Rihui Zhang 

A D 

 Amendments for Action 
92 Amendment of the 2014 ATP MPO Competitive Component 

for Metropolitan Transportation Commission to de-program 
$8,157,000 in ATP funds from the Santa Rosa Jennings RR 
Crossing project and move the funds to 4 projects from their 
contingency list to 1 currently programmed project. 
Resolution ATP-14-01 
(Related Items under Tabs 90 & 94.)  

2.1w. Laurie Waters A C 

 Financial Allocations for Active Transportation Program (ATP) Projects 
93 Financial Allocation: $7,761,000 for 34 Active Transportation 

Program projects. 
Resolution FATP-1415-06 

2.5w.(1) Laurie Waters 
Rihui Zhang 

A D 

 Advance Financial Allocations for Active Transportation Program (ATP) Projects 
94 Advance Financial Allocation:  $2,611,000 for four Active 

Transportation Program projects. 
Resolution FATP-1415-07 
(Related Items under Tabs 90 & 92.)  

2.5w.(2) Laurie Waters 
Rihui Zhang 

A D 

 Financial Allocations for Projects with Costs that Exceed 20 Percent of the Programmed Amount 
95 Financial Allocation:  $2,339,000 for one SHOPP Safety 

Improvements project near Willow Creek Road on Route 299 
in Humboldt County (PPNO 2305).  This project is currently 
programmed for $1,419,000 for construction.  The 
programmed estimate for construction of this project needs to 
be adjusted by $920,000 from $1,419,000 to $2,339,000 
which is an increase of 64.8 percent over the original 
construction estimate.  This is the initial allocation for this 
project.  
Resolution FP-14-52 

2.5d.(1) Stephen Maller 
Charlie Fielder 

A D 
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96 Financial Allocation:  $41,750,000 for one SHOPP Roadway 

Rehabilitation project on Interstate 10, from Citrus Avenue to 
Route 57, in Los Angeles County (PPNO 4812).  This project 
is currently programmed for $33,100,000 for construction.  
The programmed estimate for construction of this project 
needs to be adjusted by $8,650,000 from $33,100,000 to 
$41,750,000 which is an increase of 26.1 percent over the 
original construction estimate.  This is the initial allocation for 
this project.  
Resolution FP-14-53 
(Related Item under Tab 87.)  

2.5d.(2) Stephen Maller 
Carrie Bowen 

A D 

 Financial Allocations for SHOPP Projects 
97 Financial Allocation:  $101,698,000 for 35 SHOPP projects, as 

follows: 
--$56,961,000 for 18 SHOPP projects. 
--$44,737,000 for 17 projects amended into the SHOPP by 

Departmental action. 
Resolution FP-14-46 

2.5b.(1) Juan Guzman 
Bruce DeTerra 

A D 

 Advance Financial Allocations for SHOPP Projects 
98 Advance Financial Allocation:  $8,784,000 for three SHOPP 

projects, programmed in FY 2015-16, on the State Highway 
System.   
Resolution FP-14-47 

2.5b.(2) Juan Guzman 
Bruce DeTerra 

A D 

 Financial Allocations for Other Transit Projects 
99 

 
Financial Allocation:  $3,211,000 for the Waterborne Ferry 
Program in the San Francisco Bay Area for FY 2015-16. 
Resolution MFP-14-10 

2.6d. Juan Guzman 
Bruce Roberts 

A D 

 Financial Allocations for Proposition 1B Intercity Rail (ICR) Improvement Projects  
100 Financial Allocation: $1,100,000 for the State administered 

Intercity Rail San Onofre to Pulgas Double Track - Phase 2 
(PPNO 2094) project in San Diego County.   
Resolution ICR1B-A-1415-03 
(Related Items under Tabs 51 & 52)  

2.5g.(8a) Juan Guzman 
Bruce Roberts 

A D 

 Time Extension Requests per CTC Resolution  
G-06-08, Resolution G-06-20, STIP Guidelines, Section 65 – Timely Use of Funds / Proposition 116 
Waiver Requests / Miscellaneous Requests 

 Request to Extend the Period of Project Allocation 
101 Request to extend the period of allocation for 10 locally 

administered Active Transportation Projects, per ATP 
Guidelines. 
Waiver 15-15 

2.8a.(1) Juan Guzman 
Rihui Zhang 

A D 

102 Request to extend the period of allocation for three locally 
administered STIP projects, per STIP Guidelines. 
Waiver 15-16 
(Related Item under Tab 80.)  

2.8a.(2) Juan Guzman 
Rihui Zhang 

A D 

103 Request to extend the period of allocation for the State 
administered Prunedale Improvement/Landscape Mitigation 
STIP project (PPNO 0058Y), Monterey County, on the State 
Highway System, per STIP Guidelines. 
Waiver 15-17 

2.8a.(3) Juan Guzman 
Bruce DeTerra 

A D 

 Request to Extend the Period of Contract Award 
104 Request to extend the period of contract award for the Hayfork 

Creek Bridge 5C-086 (PPNO 2464) project in Trinity County, 
per STIP Guidelines. 
Waiver 15-20 

2.8b.(1) Juan Guzman 
Rihui Zhang 

A D 
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105 Request to extend the period of contract award for two 

SHOPP projects and one State administered STIP project on 
the State Highway System, per Resolution G-06-08. 
Waiver 15-21 

2.8b.(2) Juan Guzman 
Bruce DeTerra 

A D 

 Request to Extend the Period of Project Completion 
106 Request to extend the period of project completion for the 

South River Road Bike Pedestrian Path (PPNO 1978) project 
in San Luis Obispo County, per STIP Guidelines. 
Waiver 15-23 

2.8c.(2) Juan Guzman 
Rihui Zhang 

A D 

107 Request to extend the period of project completion for 
Segment 3 of the Oakley to Port Chicago Double Track 
project (PPNO 2079), in Contra Costa County, per STIP 
Guidelines. 
 Waiver 15-27 

2.8c.(3) Juan Guzman 
Bruce Roberts 

A D 

 Request to Extend the Project Expenditures  
108 Request to extend the period of Right of Way expenditure for 

two Local Bridge Seismic Retrofit projects, per LBSRP 
Guidelines.  
Waiver 15-24 

2.8d.(1) Juan Guzman 
Rihui Zhang 

A D 

109 Request to extend the period of project development 
expenditure for six locally administered STIP projects, per 
STIP Guidelines.  
Waiver 15-25 

2.8d.(2) Juan Guzman 
Rihui Zhang 

A D 

110 Request to extend the period of project development  
expenditures for the locally administered Oakland to San Jose 
Double Track – Phase II STIP Rail Project (PPNO 2090),  
located in Alameda and Santa Clara counties, per STIP  
guidelines. 
Waiver 15-28 

2.8d.(4) Juan Guzman 
Bruce Roberts 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.    
 Adjourn 

 
 
Highway Financial Matters 
 
$ 154,571,000 Total SHOPP/Minor Requested for Allocation 
$ 12,650,000 Total SHOPP Requested from the Presidio Parkway Project – Risk Reserve 
$ 26,205,000 Total STIP Requested for Allocation 
$ 2,258,000 Total Proposition 1B Bond Requested for Allocation 
$  10,372,000 Total Active Transportation Program Requested for Allocation 
$  1,220,000 Total Supplemental Funds Requested for Allocation 
$  207,276,000 Sub-Total Project Funds Requested for Allocation 
 
$  824,296,000 Total Requested in Federal Funds for Local Assistance Lump Sum Allocation 
$ 1,031,572,000  Sub-Total Project Funds Requested for Allocation 
 
$ 39,344,000 Delegated Allocations  
$ 1,070,916,000 Sub-Total, Highway Project Allocations 
 
$ 7,115,000 Contributions from Other Sources  
$ 1,078,031,000 Total Value 
 

Jobs Created in May 2015: 19,405 
(Includes Direct, Indirect, and Induced) 
 

                Total Jobs Created To Date In FY 2014-15: 50,126 
 
($   7,975,611) Total Proposition 1B Bond De-Allocations Requested. 
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Mass Transportation Financial Matters 
 
$ 3,211,000 Total Requested for Waterbourne Ferry  
$ 3,211,000 Total State Allocations 
 

Jobs Created in May 2015: 54 
(Includes Direct, Indirect, and Induced) 
 
Total Jobs Created To Date In FY 2014-15: 4,493 

 
 
 
Aeronautic Financial Matters 
 
$ 1,807,000 Total Requested for Aeronautic Program projects  
$ 1,807,000 Total State Allocations 
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Next regularly scheduled CTC Meeting is on May 28, 2015 in Fresno (Subject to change) 

MINUTES 

CALIFORNIA TRANSPORTATION COMMISSION
http://www.catc.ca.gov 

March 26, 2015
Irvine, California

Thursday March 26, 2015 

 12:00 PM Commission Meeting 
Hotel Irvine 
Pavilion 
17900 Jamboree Rd. 
Irvine, CA 

* “A” denotes an “Action” item; “I” denotes an “Information” item; “C” denotes a “Commission” item; “D” denotes a “Department” item; “F” denotes a “U.S.
Department of Transportation” item; “R” denotes a Regional or other Agency item; and “T” denotes a California Transportation Agency (CalSTA) item. 

FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of Transportation (Department 
or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), State Transportation Improvement Program (STIP), 
State Highway Operation and Protection Program (SHOPP), Traffic Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean 
Air and Transportation Improvement Act of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, 
Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), State Route 99 
Bond Program (RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Improvement Fund (TCIF), Highway-Railroad Crossing 
Safety Account (HRCSA), State-Local Partnership Program (SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), 
Environmental Phase (PA&ED), Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 

GENERAL BUSINESS 

1 Roll Call 1.1 Lucy Dunn I C 

Chair Lucetta Dunn Present Commissioner Jim Ghielmetti Present 

Commissioner Bob Alvarado Present Commissioner Carl Guardino Present 

Commissioner Darius Assemi Present Commissioner Fran Inman Present 

Commissioner Yvonne Burke Present Commission Jim Madaffer Absent 

Commissioner Jim Earp Present Commissioner Joe Tavaglione Absent 

Commissioner Dario Frommer Present 

TOTAL 
Present: 
Absent: 

Senator Jim Beall, Ex-Officio Absent 

Assemblymember Jim Frazier, Ex-Officio Absent 

2 Approval of Minutes for January 22, 2015 1.2 Lucy Dunn A C 

Recommendation: Approval 
Action Taken: Approved 
Motion: Ghielmetti Second: Earp Recused: None Absent: Madaffer, Tavaglione 
Vote result: 9-0 

 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 

3 Executive Director’s Report 1.3 Will Kempton A C 

The town hall meeting for April will not take place, please remove it from your calendars. 
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4 Commission Reports 1.4 Lucy Dunn A C 

 
Commissioner Inman:      Access DC trip earlier this month to discuss transportation funding. 
Commissioner Assemi:    Met with California Congressional delegation to talk transportation funding and National  

    Environmental Protection Agency Restrictions and indexing federal gas tax to inflation. 
Commissioner Guardino: Silicon Valley Leadership Group trip to Washington DC to talk transportation and other issues. 
     Pushed for 6 year re-authorization for MAP21. 
Commissioner Burke:      Amtrak funding update, safety a priority, freight coordination to ensure on time departures. 
Commissioner Frommer: 710 Draft EIR Comment period extended, thanks go out to Director Dougherty. 
Commissioner Dunn:       Former Congressman Bill Thomas in attendance, need for a new commissioner on Aeronautics      

Committee to replace Chair Dunn, Thank you to former Chairman Guardino. Supervisor Lisa 
Bartlett Nominated to Road Charge Technical Advisory Committee. 

 
Recommendation: Aeronautics Committee Appointee Joe Tavaglione 
Action Taken: Approved 
Motion: Guardino Second: Burke Recused: None Absent: Madaffer, Tavaglione 
Vote result: 9-0 

 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 

Recommendation: Orange County Supervisor Lisa Bartlett Nominated to the Road Charge Technical Advisory  
      Committee. 

Action Taken: Approved 
Motion: Earp Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer,  

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

5 Commissioners’ Meetings for Compensation 1.5 Lucy Dunn A C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Alvarado Second: Frommer Recused: None Absent: Madaffer, Tavaglione 
Vote result: 9-0 

 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 

 

 CALIFORNIA STATE TRANSPORTATION AGENCY REPORT 

6 Report by Agency Secretary and/or Undersecretary 1.6 Brian Kelly I T 

 
California Transportation Agency Secretary Brian Kelly presented this informational item. 
 

 CALTRANS REPORT 

7 Report by Caltrans’ Director and/or Chief Deputy Director 1.7 Malcolm Dougherty I D 

 
California Department of Transportation Director Malcolm Dougherty presented this informational item. 
 

 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 

8 Report by FHWA California Division Administrator 1.11 Vincent Mammano I F 

 
Federal Highways Administrator Vince Mammano presented this informational item. 
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 LOCAL REPORTS 

9 Welcome to the Region 1.12 Jeffrey Lalloway 
Ken Phipps 

I R 

 
Orange County Transportation Agency Chairman Jeff Lalloway and Deputy CEO Ken Phipps presented this informational 
item via PowerPoint presentation. 
 

10 Report by Regional Agencies Moderator 1.8 Renee De Vere-Oki I R 

 
Regional Agencies Moderator Renee De Vere-Oki presented this informational item. 
 

11 Report by Rural Counties Task Force Chair 1.9 Jerry Barton I R 

 
Rural Counties Task Force Vice-Chair Maura Twomey presented this informational item. 
 

12 Report by Self-Help Counties Coalition Chair 1.10 Dianne Steinhauser I R 

 
Self Help Counties Coalition’s Chair Diane Steinhauser presented this informational item. 
 

 POLICY MATTERS 

13 State and Federal Legislative Matters 4.1 Carrie Pourvahidi A C 

 
Recommendation: Revise recommendations on AB4 and A227 to a monitor position and SB321 to a  

support in concept position.  
Action Taken: Approved as revised 
Motion: Earp Second: Alvarado Recused: None Absent: Madaffer, Tavaglione 

Vote result: 9-0 
 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 

 
Speakers: 

Diana Lee Carey-Corridor Cities 
Gary Miller-Seal Beach 
 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
State and Legislative Matters                                                                                                                                                 PINK MEETING ITEM 
 

14 Road Charge Technical Advisory Committee and Pilot Program 
Update 

4.3 Laura Pennebaker I C 

 
CTC’s Laura Pennebaker presented this informational item 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Road Charge Technical Advisory Committee and Pilot Program Update                                                                    PINK REVISED ITEM 
 

15 
1:00pm 

Hearing on the Proposed Amendment to the Commission’s Conflict 
of Interest Code 

4.6 Susan Bransen I C 

 
Agenda Items 15 and 16 were taken together. 
 
CTC Chief Deputy Director Susan Bransen presented this informational item 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Hearing on Proposed Amendment to the Commission’s Conflict of Interest Code                                                                     PINK REVISED ITEM 
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16 Approval of Amendment to the Commission’s Conflict of Interest 
Code 
Resolution G-15-10 

4.7 Susan Bransen A C 

 
Agenda Items 15 and 16 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Alvarado Second: Frommer Recused: None Absent: Madaffer, Tavaglione 
Vote result: 9-0 

 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 
 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Amendment to the Commission’s Conflict of Interest Code                                                                                            PINK REVISED ITEM 
 

17 Budget and Allocation Capacity Update 4.2 
 

Laurel Janssen 
Steven Keck 

I D 

 
California Department of Transportation Deputy Chief of Finance Steven Keck presented this informational item 
 

18 Discussion of the 2016 Fund Estimate – Draft Assumptions 4.14 Laurel Janssen 
Steven Keck 

I D 

 
CTC Deputy Director Laurel Janssen presented this informational item 
 

19 Draft 2016 State Transportation Improvement Program (STIP) 
Guidelines 

4.13 Laurel Janssen  I C 

 
CTC Deputy Director Laurel Janssen presented this informational item 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Draft 2016 State Transportation Improvement Program (STIP) Guidelines                                               PINK MEETING HANDOUTS (Letters) 
 

20 
1:30pm 

Hearing on the 2015 Active Transportation Program Guidelines 4.10 Laurie Waters I C 

 
CTC’s Laurie Waters presented this informational item 
 
Speakers: 
 Kurt Brotcke- Orange County Transportation Agency 
 Patricia Chen- Los Angeles Metropolitan Transportation Agency 
 Stephen Patchan- Southern California Association of Governments 
 Demi Espinoza-Safe Routes to Schools National Partnership. 
 Kenneth Kao- Metropolitan Transportation Commission. 
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21 Adoption of the 2015 Active Transportation Program Guidelines 
Resolution G-15-04, Amending Resolution G-14-05 

4.11 Laurie Waters A C 

 
Recommendation: Revise guidelines to reflect that the Cycle 2 guidelines allow for no more than 3% of funds go to plans 

and for Cycle 3, no more than 2% for funds go towards plans. 
Action Taken: Approved as revised 
Motion: Guardino Second: Ghielmetti Recused: None Absent: Madaffer, Tavaglione 
Vote result: 7-1 

 Ayes: Alvarado, Assemi, Dunn, Earp, Frommer, Ghielmetti, Guardino. 
 Nays: Inman 
 Abstained: Burke 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Adoption of the 2015 Active Transportation Program Guidelines                                                               YELLOW MEETING HANDOUT (Letter) 
 

22 Adoption of the 2015 Active Transportation Program Guidelines 

MPO Competitive Component – Metropolitan Transportation  

Commission  

Resolution G-15-05 

4.12 Laurie Waters A C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Assemi Recused: None Absent: Madaffer, Tavaglione 
Vote result: 9-0 

 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 

 

23 Adoption of the 2015 Active Transportation Program Fund Estimate 
Resolution G-15-06 

4.15 Laurel Janssen 
Steven Keck 

A C/
D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Guardino Recused: None Absent: Madaffer, Tavaglione 
Vote result: 9-0 

 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 

 

24 Proposed 2015 Ten-Year State Highway Operation and Protection 
Program (SHOPP) Plan 

4.21 Stephen Maller 
Bruce DeTerra 

I D 

 
CTC Deputy Director Stephen Maller presented this informational item. 
 

25 2015 Five-Year Maintenance Plan 4.20 Stephen Maller 
Tony Tavares 

I D 

 
CTC Deputy Director Stephen Maller presented this informational item. 
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26 Caltrans’ Transportation Asset Management Plan and Performance 
Measures 

4.19 Stephen Maller 
Kome Ajise 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Alvarado Second: Earp Recused: None Absent: Madaffer, Tavaglione 
Vote result: 9-0 

 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Caltrans’ Transportation Asset Management Plan and Performance Measures                                                                 PINK REPLACEMENT ITEM 
 

27 Interregional Transportation Strategic Plan Update and Schedule 4.4 Garth Hopkins 
Bill Figge 

I D 

 
CTC’s Garth Hopkins presented this informational item 
 
Speakers: 
  Joe Stramaglia- Kern Council of Governments 
 

28 Proposed Department Regulations on the Sale of Surplus Property 
along State Route 710 in Los Angeles County 

4.22 Stephen Maller 
Melanie Perron 
Brian Annis 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Assemi  Recused: None Absent: Madaffer, Guardino,    

              Tavaglione 
Vote result: 8-0 

 Ayes: Alvarado, Assemi, Burke, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

29 Canadian Automated Vehicles Centre of Excellence Presentation 
Autonomous Vehicles: Are We Ready? 

4.23 Carrie Pourvahidi 
Paul Godsmark 

I C 

 
This agenda item was withdrawn at the Commission meeting. 
 

 INFORMATION CALENDAR Stephen Maller   

30 Informational Reports on Allocations Under Delegated Authority  

-- Emergency G-11 Allocations (2.5f.(1)):  $42,365,000 for 28 projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f.(3)):  $3,580,000 for three 

projects. 
-- Minor G-05-05 Allocations (2.5f.(4)):  12,426,000 for 16 projects. 

2.5f.  I D 

 
This Item was presented as part of the Information Calendar. 
 

31 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

 
This Item was presented as part of the Information Calendar. 
 

32 Monthly Status of Construction Contract Award for State Highway 
Projects, per Resolution G-06-08 

3.2a.  I D 

 
This Item was presented as part of the Information Calendar. 
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33 Monthly Status of Construction Contract Award for Local Assistance 
STIP Projects, per Resolution G-06-08 

3.2b.  I D 

 
This Item was presented as part of the Information Calendar. 
 

34 Second Quarter FY 2014-15 – Aeronautics Reports for the 
Acquisition and Development (A&D) Program and Airport 
Improvement Program (AIP) 

3.3  I D 

 
This Item was presented as part of the Information Calendar. 
 

35 Toll Bridge Seismic Retrofit Program – 2014 Fourth Quarter Project 
Progress and Financial Update  

3.5  I C 

 
This Item was presented as part of the Information Calendar. 
 

36 Second Quarter FY 2014-15 – Finance Report 3.7  I D 

 
This Item was presented as part of the Information Calendar. 
 

37 Proposition 1B – Quarterly Reports 
--Corridor Mobility Improvement Account (3.9a.) 

--Route 99 Corridor (3.9b.) 

--Local Bridge Seismic Retrofit Program (3.9c.) 

--State-Local Partnership Program (3.9d.) 

--Traffic Light Synchronization Program (3.9e.) 

--Highway-Railroad Crossing Safety Account (3.9f.) 

--Intercity Rail Improvement Program (3.9g.) 

--Trade Corridor Improvement Fund (3.9h.) 

3.9  I D 

 
This Item was presented as part of the Information Calendar. 
 

38 First Quarter – Balance Report on AB 1012 “Use It or Lose It” 
provision for FFY 2013 Unobligated CMAQ and RSTP funds 

3.11  I D 

 
This Item was presented as part of the Information Calendar. 
 

39 Quarterly Report – Local Assistance Lump Sum Allocation for the 
period ending December 31, 2014. 

3.12  I D 

 
This Item was presented as part of the Information Calendar. 
 

40 Second Quarter FY 2014-15 - Proposition 1A – High Speed 
Passenger Train Bond Program Report. -  

3.13  I D 

 
This Item was presented as part of the Information Calendar. 
 

 CONSENT CALENDAR  Stephen Maller   

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Ghielmetti Second: Burke Recused: None Absent: Assemi, Madaffer, Tavaglione 
Vote result: 8-0 

 Ayes: Alvarado, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 
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41 The Trinity County Transportation Commission proposes to amend 
the 2014 STIP to delete $130,000 RIP funding from the Horsewater 
Lane Bike/Ped Bike project (PPNO 2399C) in Trinity County. 
STIP Amendment 14S-06 

2.1a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

42 The City of Los Angeles proposes to amend the TLSP baseline 

agreement for the ATCS – Echo Park/Silver Lake Phase 2 project, in 

Los Angeles County, to update the project schedule.  
Resolution TLSP-PA-1415-01 
(Related Item under Tab 92.)  

2.1c.(5)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

43 Submittal of Notice of Preparation for Comments: 
03-ED-50, PM 67.3 
Echo Summit Bridge Project 
Rehabilitate or replace the Echo Summit Sidehill Viaduct on US 50 
in El Dorado County 
(NOP) (PPNO 3304)   

2.2a.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

44 
 

Submittal of Notice of Preparation for Comments: 
07-LA-710, PM Various 
SR 710 Surplus Property Sales 
Sale of surplus property along SR 710 in Los Angeles County 
(NOP) (EA 0R000)   

2.2a.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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45 Approval of Projects for Future Consideration of Funding:  
 

02-Plu-70, PM 14.9  
Yellow Creek Bridge Replacement Project 
Replace existing bridge on SR 70 in Plumas County. 
(ND) (PPNO 3208)  (SHOPP) 
Resolution E-15-08 
 

04-Ala-13, PM 4.8/5.0  
State Route 13 Storm Damage Restoration Project 
Construct roadway improvements and repair storm damage on SR 
13 in Alameda County.       (MND) (PPNO 0140Q)  (SHOPP) 
Resolution E-15-09 
 

04-SM-280, PM 9.4  
Interstate 280 Repair Pipe System and Backfill Sinkhole Project 
Construct roadway improvements and repair damage on Interstate 
280 in San Mateo County.     (ND) (PPNO 0729Q)  (SHOPP) 
Resolution E-15-10 
 

06-Fre-168, PM T29.0/T29.4  
Prather Curve Correction Project 
Construct roadway improvements including realigning a portion of 
SR 168 in Fresno County.    (MND) (PPNO 6502)  (SHOPP)   
Resolution E-15-11 
 

08-SBd-395, PM 4.2/19.3  
Widening of Existing US 395 Project 
Construct roadway improvements including widening a portion of US 
395 in San Bernardino County.      
(MND) (PPNO 0260J)  (STIP) 
Resolution E-15-12 

2.2c.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

46 Approval of Project for Future Consideration of Funding: 
04-Alameda County-Cross Alameda Trail – Construct new bike 
paths, walkway, and jogging path along the Cross Alameda Trail. 
(MND)(ATP)(PPNO 2190E) 
Resolution E-15-14 
(Related Item under Tab 93.)  

2.2c.(3)  A  C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

47 Approval of Project for Future Consideration of Funding: 
09-Mono County- Convict Lake Road Flap Match Project - 
Resurface, rehabilitate and restore 2.75 miles of Convict Lake Road. 
(MND) (STIP)(PPNO 2604) 
Resolution E-15-15 
(Related Item under Tab 90.)  

2.2c.(4)  A  C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

48 Approval of Project for Future Consideration of Funding: 
01-Mendocino County – Branscomb Road Bridge Project – 
Construct a pedestrian bridge at Ten Mile Creek on Branscomb 
Road.      (MND) (STIP) (PPNO 4517) 
Resolution E-15-16 
(Related Item under Tab 89.) 

2.2c.(5)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
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49 One Route Adoption – 
A Route Adoption as a freeway at 
--04-SF-80-PM 4.7/8.9, 04-Ala-80-PM 0.0/0.1 
On Route 80 from 0.1 mile east of 5th Street to the Alameda County 
line, in the city and county of San Francisco and from the Alameda 
County line to 1.7 miles west of W. Grand Avenue in Alameda 
County. 
Resolution HRA 15-01 

2.3a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

50 Four Relinquishment Resolutions – 
 

-- 04-Mrn-101-PM 10.3/10.7, 
Right of way along Route 101 on Francisco Boulevard East, 
Francisco Boulevard West, Grand Avenue and Rice Drive, in the city 
of San Rafael. 
Resolution R-3921 
 

-- 04-Mrn-101-PM 10.0/10.6, 
Right of way along Route 101 on Francisco Boulevard West, in the 
city of San Rafael. 
Resolution R-3922 
 

-- 08-Riv-10-PM 43.0, 
Right of way along Route 10 on Bob Hope Drive, in the county of 
Riverside. 
Resolution R-3923 
 

-- 08-Riv-10-PM 43.0, 
Right of way along Route 10 on Bob Hope Drive, Varner Road, and 
Rio del Sol Road, in the city of Rancho Mirage. 
Resolution R-3924 

2.3c.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

51 
8 Ayes 

13 Resolutions of Necessity  
Resolutions C-21316 through  C-21328 

2.4b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

13 Resolutions of Necessity – Resolutions C-21316 through C-21                               PINK REPLACEMENT ITEM (For Resolution C-21320 only) 
                                                                                                                                                                       [06-Tul-65-PM 16.20-Parcel 86331-1, 2, 3] 
 

52 Director’s Deeds  
Items 1 through 23 
Excess Lands – Return to State: $4,388,037 
Return to Others:  $0 

2.4d.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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53 
8 Ayes 

Rescinding Resolution of Necessity 
--06-Tul-65-PM 16.1 
Nagi M. Saeed, a married man 
CR-152 rescinds Parcel 85909-1, 2 of Resolution C-21215 

2.4e.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Rescinding Resolution of Necessity – CR 152 rescinds Parcel 85909-1, 2 of Resolution C-21217          PINK REPLACEMENT ITEM (Resolution only) 
 

54 
8 Ayes 

Rescinding Resolution of Necessity 
--06-Tul-65-PM 16.3 
Nagi M. Saeed, a married man 
CR-153 rescinds Parcel 86331-1, 2, 3 of Resolution C-21217 

2.4e.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

Rescinding Resolution of Necessity – CR 153 rescinds Parcel 86331-1, 2, 3 of Resolution C-21217    PINK REPLACEMENT ITEM (Resolution only) 

 

55 Financial Allocation Amendment:  Revise the Budget Year in the 
vote box for Project 4 - Santa Fe Bike Path (PPNO D006A) in Tulare 
County, under Resolution FP-09-51, by splitting the total allocation 
of $402,000 as $259,000 in FY 2007-08 and $143,000 in  
FY 2009-10. 
Resolution FP-14-43, Amending Resolution FP-09-51 

2.5c.(5)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

56 Financial Allocation Amendment:  Reduce original TCIF allocation for 
construction by $1,089,000, from $10,512,000 to $9,423,000, for 
Project 32 (Port of Los Angeles Alameda Corridor Terminus/West 
Basin Railyard – Berth 100 Rail Yard Track Connections – Phase 2 
project [PPNO TC32A]) at the Port of Los Angeles, to reflect project 
cost savings.  
Resolution TCIF-AA-1415-06,  
Amending Resolution TCIF-A-1213-05 

2.5g.(5b)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

57 Financial Allocation Amendment:  Reduce the TCIF allocation for con-

struction by $1,321,000, from $14,526,000 to $13,205,000, for Project 

19 (Route 110 Freeway/Route 47 Interchange [PPNO TC19]) in Los 

Angeles County. 

Resolution TCIF-AA-1415-07,  

Amending Resolution TCIF-AA-1415-02 

2.5g.(5c)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

58 Financial Allocation Amendment:  Reduce the original TCIF allocation 
for construction by $1,979,000 from $17,000,000 to $15,021,000 for 
Project 22 (South Wilmington Grade Separation [PPNO TC22]),  
at the Port of Los Angeles. 
Resolution TCIF-AA-1415-08, 
Amending Resolution TCIF-A-1112-13 

2.5g.(5d)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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59 Financial Allocation Amendment: Reduce the original TCIF allocation 
for construction by $1,978,000, from $10,669,000 to $8,691,000 for 
Project 100, (I-10/Tippecanoe Interchange Improvements – Phase II 
project [PPNO 0154D]), in San Bernardino County. 
Resolution TCIF-AA-1415-09,  
Amending Resolution TCIF-A-1314-12  

2.5g.(5e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

60 Financial Allocation Amendment:  Reduce the HRCSA allocation for 
construction by an additional $42,860, from $997,975 to $955,116, 
from the San Mateo Bridges Grade Separation project (EA H010BA), 
in San Mateo County.  
Resolution GS1B-AA-1415-02,  
Amending Resolution GS1B-AA-1314-08 

2.5g.(9a)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

61 Financial Allocation Amendment: Reduce the original HRCSA 
allocation for construction by an additional $117,353, from $2,785,590 
to $2,668,237, from the Jerrold Avenue Bridge Grade Separation 
project (EA H008BA) in San Francisco County. 
Resolution GS1B-AA-1415-03, 
Amending Resolution GS1B-AA-1112-006 

2.5g.(9b)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

62 Financial Allocation Amendment:  Reduce the original Proposition 
116 Rail Program project allocation by $516,700, from the California 
State Museum of Railroad Technology project in Sacramento 
County (PUC 99648).  
Resolution BFA-14-04, Amending Resolution BFP-09-03 

2.6b.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

63 Financial Allocation Amendment:  Reduce the original Proposition 
116 Rail Program project allocations by $1,028,700 from the 
California State Museum of Railroad Technology project in 
Sacramento County (PUC 99648).  
Resolution BFA-14-05, Amending Resolution BFP-09-09  

2.6b.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

64 Financial Allocation:  Allocation of $1,462,000 for TCRP Project 73.1, 

Kraemer Boulevard Undercrossing (PPNO TC38), in Orange County.  

These funds are available from the return of funds previously 

allocated to TCRP Project 73. 
Resolution TFP-14-06 

2.6e.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

65 Financial Allocation: $880,000 in California Aid to Airport  
Program – Acquisition and Development (A&D) Program funds for 
six Aeronautics projects. 
Resolution FDOA-2014-07 

2.7a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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66 Adoption of the FY 2013-14 Environmental Enhancement and 
Mitigation Program 
Resolution G-15-03 

4.5  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

67 Financial Allocation:  $16,247,000 for 35 Environmental 
Enhancement and Mitigation (EEM) Program FY 2013-14 projects. 
Resolution FP-14-44 

2.5c.(7)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

68 
 

 

Amendment to the Aeronautics Acquisition and Development (A&D) 
Program:  Remove the Adin Airport Overlay project and the Fall 
River Mills Land Use Compatibility Plan project from the 2014  
Aeronautics A&D Program. 
Resolution G-15-09, Amending Resolution G-14-22 

4.18  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

 END CONSENT CALENDAR 

 PROGRAM STATUS 

69 Monthly Status of Construction Contract Award for Local Assistance 
ATP Projects, per Resolution G-14-05. 

3.2c. Laurie Waters 
Rihui Zhang 

I D 

 
CTC’s Laurie Waters presented this informational item 
 

 POLICY MATTERS 

70 Approval of the Set-Aside for the Acquisition and Development 
(A&D) Program Funds for Airport Land Use Compatibility Plans 
(ALUCP) 
Resolution G-15-08, Amending Resolution G-08-09 

4.17 Stephen Maller 
Gary Cathey 

A D 

 
Recommendation: Approval of revised staff recommendations to reduce the set aside to 25% for Airport Land Use  

Compatibility Plans 
Action Taken: Approved as revised 
Motion: Inman Second: Ghielmetti Recused: None Absent: Burke, Madaffer, Tavaglione, 

Guardino 
Vote result: 7-0 

 Ayes: Alvarado, Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

71 Adoption of the Capital Improvement Plan Ranking Priority Matrix for 
Acquisition and Development (A&D) Program Projects 
Resolution G-15-07 

4.16 Stephen Maller 
Gary Cathey 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Assemi Recused: None Absent: Burke, Madaffer, Tavaglione, 

Guardino 
Vote result: 7-0 

 Ayes: Alvarado, Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 
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72 Trade Corridors Improvement Fund Program Amendment:    
Add Project 108 - YTI Terminal Efficiency Enhancement & Truck 
Trip Reduction Program  
Resolution TCIF-P-1415-09 

4.8 Stephen Maller A C 

 
Agenda items 72, 73 and 91 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

73 Trade Corridors Improvement Fund Program – Approve the Baseline 
Agreement for Project 108 -YTI Terminal Efficiency Enhancement & 
Truck Trip Reduction Program  
Resolution TCIF-P-1415-10B 

4.9 Stephen Maller A C 

 
Agenda items 72, 73 and 91 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

74 Second Quarter FY 2014-15 – Project Delivery Report 3.10 Stephen Maller 
Jim Davis 

I D 

 
CTC Deputy Director Stephen Maller presented this informational item 
 

 PROJECT BUSINESS MATTERS 

 Financial Allocations for Supplemental Funds 

75 Financial Allocation:   $1,125,000 in supplemental funds for the 
previously voted SHOPP Weigh Station (PPNO 5301R) project in 
Solano County to complete the construction contract.  The current 
SHOPP allocation is $31,792,000.  This request for $1,125,000 
results in an increase of 3.5 percent over the current allocation. 
Resolution FA-14-16 

2.5e.(1) Stephen Maller 
Bijan Sartipi 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Earp  Recused: None Absent: Alvarado, Burke, Madaffer,  

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 
 
 
 
 



CTC MEETING  ESTIMATED TIMED AGENDA March 26, 2015 

 

Tab #  Item Description Ref. # Presenter Status* 
 

Page 15 
 

 ENVIRONMENTAL MATTERS 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption or 
New Public Road Connection (Final Negative Declaration or EIR)  

76 03 – Sacramento County – Roadway and pedestrian improvements 
along Fair Oaks Boulevard.   (FEIR)(STIP)(PPNO 6579) 
Resolution E-15-13 

2.2c.(2) Teresa Favila  A  C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Frommer Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

 PROJECT BUSINESS MATTERS 

 Highway Right of Way Matters 

77 Director’s Deed  
Item 1  
Excess Lands – Return to State:  $11,045,000 
Return to Others:  $0 

2.4d.(2) Stephen Maller 
Brent Green 

A D 

 
Agenda Item 77 was withdrawn prior to the meeting. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Director’s Deed – Item 1 (04-SCl-101 PM 47.8)                                                                                                Withdrawn prior to the CTC Meeting. 
 

 STIP Program/Project Amendments/Approvals for Notice 

78 The Department proposes to amend the 2014 STIP to revise the 
project funding plans for two projects on the Route 138 Corridor 
in Los Angeles County:  Route 138 Widening, Segment 6 (PPNO 
4356); and Route 138 Widening, Segment 13 (PPNO 4357).   
STIP Amendment 14S-07 

2.1b.(1) Laurel Janssen 
Bruce DeTerra 

I D 

 
CTC Deputy Director Laurel Janssen presented this informational item 
 

79 The Contra Costa Transportation Authority proposes to amend the 
2014 STIP to delay $36,610,000 in RIP construction funds  from  
FY 2015-16 to FY 2016-17 for the I-680/SR-4 Interchange  
Phase 3 project (PPNO 0298E) in Contra Costa County. 
STIP Amendment 14S-08 

2.1b.(2) Laurel Janssen 
Bruce DeTerra 

I D 

 
CTC Deputy Director Laurel Janssen presented this informational item 
 

80 The Contra Costa Transportation Authority (CCTA) requests an  
AB 3090 cash reimbursement for $15,000,000 RIP Construction 
funds currently programmed in FY 2015-16 for the  I-80/San Pablo 
Dam Interchange Phase 1 project (PPNO 0242J). The CCTA is pro-
posing a three year reimbursement schedule. 
STIP Amendment 14S-09 

2.1b.(3) Laurel Janssen 
Bruce DeTerra 

I D 

 
CTC Deputy Director Laurel Janssen presented this informational item. 
 
Speakers: 
 Ross Chittenden-Contra Costa Transportation Authority 
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81 The city of Susanville proposes to amend the 2014 STIP to 

reprogram $1,846,000 in RIP funds, from FY 2015-16 to  

FY 2016-17, for construction of the City Rehabilitation FC project 

(PPNO 2510), in Lassen County. 
STIP Amendment 14S-10 

2.1b.(4) Laurel Janssen 
Bruce DeTerra 

I D 

 
CTC Deputy Director Laurel Janssen presented this informational item 
 

82 The Lake County/City Area Planning Council proposes to amend the 

2014 STIP to reprogram construction from FY 2015-16 to  

FY 2016-17 for the South Main Street Rehabilitation project  

(PPNO 3032R) and the Soda Bay Road Rehabilitation project 

(PPNO 3033R), in Lake County. 
STIP Amendment 14S-11 

2.1b.(5) Laurel Janssen 
Bruce DeTerra 

I D 

 
CTC Deputy Director Laurel Janssen presented this informational item 
 

 Financial Allocations for Minor Projects 

83 Financial Allocation: $2,370,000 for four Minor projects. 
Resolution FP-14-36 

2.5a. Juan Guzman 
Bruce DeTerra 

A D 

 
Agenda items 83 and 84 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Earp Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

 Financial Allocations for SHOPP Projects 

84 Financial Allocation: $128,229,000 for 50 SHOPP projects,  
as follows: 

--$77,757,000 for 23 SHOPP projects. 
--$50,472,000 for 27 projects amended into the SHOPP by 

Departmental action. 
Resolution FP-14-37 

2.5b.(1) Juan Guzman 
Bruce DeTerra 

A D 

 
Agenda items 83 and 84 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Earp Recused: None Absent: Alvarado, Burke, Madaffer,   

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 
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 Financial Allocations for Multi-Funded SHOPP/TCIF Projects  

85 Financial Allocation:$1,150,000 for the State administered  
multi-funded SHOPP/TCIF Project 107 (Route 99 Ramp Metering 
Systems Project [PPNO TC107]), in San Joaquin County.   
Resolution FP-14-45 
Resolution TCIF-A-1415-09 

2.5b.(2) Stephen Maller 
Bruce DeTerra 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

 Financial Allocations for STIP Projects  

86 Financial Allocation:  $59,569,000 for four State administered STIP 
projects, on the State Highway System. 
Contributions from other sources:  $11,181,000. 
Resolution FP-14-38 

2.5c.(1) Laurel Janssen 
Bruce DeTerra 

A D 

 
Agenda items 86 through 89 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

87 Financial Allocation:  $5,500,000 for the locally administered US-395 
Widening (PPNO 0260J) STIP project, in San Bernardino County,  
on the State Highway System. 
Contributions from other sources:  $5,019,000. 
Resolution FP-14-39 

2.5c.(2) Laurel Janssen 
Bruce DeTerra 

A D 

 
Agenda items 86 through 89 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 
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88 Financial Allocations:  $8,515,000 for 17 locally administered STIP 
projects, off the State Highway System. 
-- $8,120,000 for 15 STIP projects. 
-- $   395,000 for two STIP Planning, Programming, and Monitoring 

projects. 
Resolution FP-14-40 

2.5c.(3a) Laurel Janssen 
Bruce DeTerra 

A D 

 
Agenda items 86 through 89 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

89 Financial Allocation:  $30,000 for the locally administered Brans-
comb Road Bridge (PPNO 4517) STIP project, in Mendocino 
County, off the State Highway System. 
Resolution FP-14-41 
(Related Item under Tab 48.)  

2.5c.(3b) Laurel Janssen 
Bruce DeTerra 

A D 

 
Agenda items 86 through 89 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

 Advance Financial Allocations for STIP Projects  

90 
 

Advance Financial Allocation:  $584,000 for the locally administered 
Convict Lake Road (PPNO 2604) STIP project, programmed in  
FY 2015-16, in Mono County, off the State Highway System. 
Resolution FP-14-__ 
(Related Item under Tab 47.) 
  

2.5c.(4) Laurel Janssen 
Bruce DeTerra 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Frommer Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 
Speakers: 

 Garrett Higerd- Mono County 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

Advance Financial Allocation – locally administered STIP project – Convict Lake Road (PPNO 2604)             YELLOW MEETING HANDOUT (Letter) 
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 Financial Allocations for Proposition 1B Projects  

 Financial Allocation for Proposition 1B TCIF Rail Projects  

91 Financial Allocation:  $8,401,000 for the locally administered TCIF 
Rail Project 108 (YTI Terminal Efficiency Enhancement & Truck Trip 
Reduction Program-Phase 1 [PPNO TC108]), at the Port of  
Los Angeles.   
Resolution TCIF-A-1415-08 

2.5g.(5a) Stephen Maller 
Bruce Roberts 

A D 

 
Agenda items 72, 73 and 91 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Inman Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

 Financial Allocation for TLSP Projects  

92 Financial Allocation:  $4,076,500 for the locally administered City of 
Los Angeles – ATCS Echo Park/Silver Lake Phase 2 TLSP project in 
Los Angeles. 
Resolution TLS1B-A-1415-02 
(Related Item under Tab 42.)  

2.5g.(7) Teresa Favila 
Tom Hallenbeck 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Assemi Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

 Financial Allocations for Active Transportation Program (ATP)  Projects 

93 Financial Allocation:  $23,969,000 for 48 Active Transportation 
Program projects. 
Resolution FATP-A-1415-04 
(Related Item under Tab 46.)  

2.5w.(1) Laurie Waters 
Rihui Zhang 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Frommer Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocations: Active Transportation Program Projects 
-- Revise Environmental Information for Project 12 (PPNO 06-6758) as follows: (CEQA – Pending) (CEQA – Letter; 
03/25/2015)- 
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 Advance Financial Allocations for Active Transportation Program (ATP)  Projects 

94 Advance Financial Allocation:  $3,073,000 for three Active 
Transportation Program projects, programmed in FY 2015-16. 
Resolution FATP-1415-05 

2.5w.(2) Laurie Waters 
Rihui Zhang 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Frommer Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

 
 

Financial Allocations for STIP Transit Projects  

95 Financial Allocation:  $77,631,000 for three local STIP Transit 
projects. 
Resolution MFP-14-07 

2.6a. Juan Guzman 
Bruce Roberts 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Alvarado Second: Earp Recused: None Absent: Assemi, Madaffer,  

            Tavaglione, 
Vote result: 8-0 

 Ayes: Alvarado, Burke, Dunn, Earp, Frommer, Ghielmetti, Guardino, Inman 
 Nays: None 
 Abstained: None 

 

 Time Extension Requests per CTC Resolution G-06-08, Resolution G-06-20, STIP Guidelines, Section 65 
– Timely Use of Funds / Proposition 116 Waiver Requests / Miscellaneous Requests 

 Request to Extend the Period of Project Allocation     

96 Request to extend the period of allocation for the locally 
administered Saint John Street Multi- Modal Improvements project 
(PPNO 9035M) in Santa Clara County, off the State Highway 
System, per STIP Guidelines. 
Waiver 15-05 

2.8a.(1) Juan Guzman 
Rihui Zhang 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 04-9035M SCL San Jose 
20 

months 
20 

months 
20 months Extensive archeological studies and reports 
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97 Request to extend the period of allocation for the Safe Routes to 
School Pedestrian Enhancements project (PPNO 1155) in San 
Diego County, per ATP Guidelines. 
Waiver 15-06 

2.8a.(2) Juan Guzman 
Rihui Zhang 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 11-1155 SD 
National 

City 
12 

months 
12 

months 
12 months Late FTIP amendment delayed E-76 

 

 Request to Extend the Period of Contract Award 

98 Request to extend the period of contract award for the Maintenance 
Shop and Yard Improvements project (EA R312GB) in Alameda 
County, per Proposition 1A Guidelines. 
Waiver 15-07 

2.8b.(1) Juan Guzman 
Bruce Roberts 

A D 

 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 04-xxxx ALA BART 4 months 4 months 4 months Board delayed award to allow additional bids 
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99 Request to extend the period of contract award for the Fullerton 
Transportation Center Elevators project (EA R3116A) in Orange 
County, per the Guidelines for Allocating, Monitoring and Auditing of 
Funds for Local Assistance Projects. 
Waiver 15-08 

2.8b.(2) Juan Guzman 
Bruce Roberts 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 12-xxxx ORA Fullerton 6 months 6 months 6 months Low bids high, may reject, repackage, rebid 

 

100 Request to extend the period of contract award for the Rails to Trails 

Phase IV Bike/Pedestrian Path project (PPNO 6615) in Kern County, 

per STIP Guidelines 
Waiver 15-09 

2.8b.(3) Juan Guzman 
Rihui Zhang 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 06-6615 KER Taft 6 months 6 months 6 months DFW permit and CCC agreement delayed 
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101 Request to extend the period of contract award for two Local Bridge 
Seismic Retrofit projects, per LBSRP Guidelines. 
Waiver 15-10 

2.8b.(4) Juan Guzman 
Rihui Zhang 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 10-xxxx SJ 
Tracy 

29C0126 
3 months 3 months 6 months Temporary bridge needed NHS guardrail test  

2 10-xxxx STA 
County 

38C0202 
3 months 3 months 3 months Low bidder non-responsive, to 2nd low bidder 

 

102 Request to extend the period of contract award for five SHOPP 
projects, on the State Highway System, per Resolution G-06-08. 
Waiver 15-11 

2.8b.(5) Juan Guzman 
Bruce DeTerra 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 03-3453C ED-89 
Caltrans-
SHOPP 

6 months 6 months 6 months Low bids high, rejected, will repackage, rebid 

2 04-0143A 
ALA-

13 
Caltrans-
SHOPP 

18 
months 

18 
months 

18 months Restraining order, award awaiting final ruling 

3 04-0098L 
ALA-
260 

Caltrans-
SHOPP 

6 months 6 months 6 months Extensive coordination delayed advertisement 

4 04-0142F 
ALA-
580 

Caltrans-
SHOPP 

7 months 7 months 7 months All bids non-responsive, readvertise and award 

5 04-0378C 
NAP-

29 
Caltrans-
SHOPP 

6 months 6 months 6 months      PG&E required transmission line relocation 
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 Post Fact Request to Extend the Period of Project Completion 

103 Post fact request to extend the period of project completion for the 
Positive Train Control – Los Angeles to Fullerton project  
(EA R003HA) in Los Angeles County, per Proposition 1A Guidelines. 
Waiver 15-12 

2.8c.(1) Juan Guzman 
Bruce Roberts 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 75-xxxx LA 
Caltrans-

Rail 
12 

months 
12 

months 
12 months Delay by skilled labor diversion to emergency 

 

104 Post fact request to extend the period of project completion for the 
Positive Train Control – San Onofre to San Diego project 
 (EA R004HA) in San Diego County, per Proposition 1A Guidelines. 
Waiver 15-14 

2.8c.(2) Juan Guzman 
Bruce Roberts 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 75-xxxx SD NCTD 
20 

months 
20 

months 
20 months Challenges with implementing PTC System 
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 Request to Extend the Project Development Expenditures  

105 Request to extend the period of project development expenditures 
for the Coast Daylight/Caltrain Extension Track Improvements 
project (PPNO 1971), in Monterey County, per STIP Guidelines. 
Waiver 15-13 

2.8d. Juan Guzman 
Bruce Roberts 

A D 

 
Agenda items 96 through 105 were taken together. 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Assemi Second: Ghielmetti Recused: None Absent: Alvarado, Burke, Madaffer, 

Tavaglione, Guardino 
Vote result: 6-0 

 Ayes: Assemi, Dunn, Earp, Frommer, Ghielmetti, Inman 
 Nays: None 
 Abstained: None 

 

    
Exten-
sion 

Recommendations  

Proj 
# 

PPNO County Agency Request Caltrans CTC Staff Notes 

1 05-1971 MON TAMC 
20 

months 
20 

months 
20 months FRA has not approved start of environmental 

 

 OTHER MATTERS / PUBLIC COMMENT 6.    

 Adjourn     

 
 
 
 

__________________________________________ 
        Will Kempton, Executive Director 
 
         
 
        ___________________________________________ 
        Date 
 



2016 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

JANUARY 20(W) – 21(TH), 2016 – SACRAMENTO AREA 
TBD –WTS Annual Awards 

FEBRUARY 2016 – NO REGULARLY SCHEDULED COMMISSION MEETING 

MARCH 16(W) – 17(TH), 2016 – ORANGE COUNTY 
March 16 – Commission Retreat, Orange County 

APRIL 2016 – NO REGULARLY SCHEDULED COMMISSION MEETING 
April 13 & 14 – Town Hall Meeting, Butte County 

MAY 18(W) – 19(TH), 2016 – CENTRAL VALLEY 

JUNE 29(W) – 30(TH), 2016 – SACRAMENTO AREA 

JULY 2016 – NO REGULARLY SCHEDULED COMMISSION MEETING 

AUGUST 17(W) – 18(TH), 2016 – SAN DIEGO AREA 

SEPTEMBER 2016 – NO REGULARLY SCHEDULED COMMISSION MEETING 
September 14 & 15 – Town Hall Meeting 

OCTOBER 19(W) – 20(TH), 2016 – BAY AREA 
October 19 – Commission Retreat, Bay Area 

NOVEMBER 2016 – NO REGULARLY SCHEDULED COMMISSION MEETING 

DECEMBER 7(W) – 8(TH), 2016 – INLAND EMPIRE 

Tab 3
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COMMISSION REPORTS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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Memorandum 
To: CHAIR AND COMMISSIONERS Date: May 28, 2015 

From: Will Kempton File: 1.5 
Executive Director Action 

Subject: Meeting for Compensation for February 2015 (January 30- February 27) 

Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive compensation of one hundred dollars ($100) per day, but not to exceed eight 
hundred dollars ($800) for any Commission business authorized by the Commission during any month, 
when a majority of the Commission approves the compensation by a recorded vote, plus the necessary 
expenses incurred by the member in the performance of the member’s duties.  The need for up to eight 
days per diem per month is unique to the Commission in that its members must evaluate projects and 
issues throughout the state in order to prioritize projects for the State Transportation Improvement 
Program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only for individual portions of the program. 

The following list of meetings is submitted for Commission approval: 

Regular Commission Meeting Activities: 

No Regular Commission Meeting Activities 

Additional Meetings: 

Bob Alvarado 

No Meetings to Report 

Darius Assemi 

• February 6 - Meeting with CTC Commissioner Fran Inman and the Fresno Council of
Governments Re: Goods Movement. Fresno.

• February 6 - Presented at Right of Way Association Chapter 50 Re: CTC Projects. Fresno.

Yvonne Burke 

No Meetings to Report 

Lucetta Dunn 

No Meetings to Report 

STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION 
COMMISSION 
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Jim Earp 
 

No Meetings to Report 
 
Dario Frommer 

 
No Meetings to Report 

 
James Ghielmetti 
 

• February 2 - Teleconference with Assemblyman Marc Levine Re: Richmond San Rafael Bridge. 
Pleasanton. 

• February 4 - Attended the California Transportation Foundation’s Annual Forum. Sacramento. 
• February 18 - Teleconference with Will Kempton Re: R-710. Pleasanton. 

 
Carl Guardino 
 

• February 2 - Meeting with U.S. Department of Transportation Secretary Anthony Foxx. Re: 
California Transportation Challenges. San Francisco. 

• February 3 - Teleconference with May Don Rich Re: Caltrans Property Downtown. San Jose. 
• February 4 - Speaker at Women in Transportation Seminar Event Honoring Will Kempton. 

Sacramento. 
• February 5 - Meeting with Signature Flight Support’s Maria Sastre Re: General Aviation Issues. 

San Jose 
• February 6 - Meeting with Regional Officials Nuria Fernandez, Sam Liccardo and Cindy Chavez 

Re: Bart. San Jose. 
• February 9 - Speaker at Launch Event for Caltrain Commuter Coalition. Mountain View. 
• February 11 - Teleconference with Councilman Gary Waldeck Re: Traffic Conditions on 

Highway 280. San Jose. 
• February 21 - Meeting with 49er’s Executive Rahul Chan Re: Transit Needs in Silicon Valley. 

Los Gatos. 
• February 24 - Meeting with Milpitas Mayor Jose Esteves Re: Transportation Needs in Silicon 

Valley. 
 
Fran Inman 
 

• February 3 - Teleconference with the Office of Maritime Administration Re: Freight Roundtable 
Meeting Options in Sacramento and Los Angeles. City of Industry. 

• February 4 - Attended the California Transportation Foundation’s Annual Forum. Sacramento. 
• February 5 - Teleconference with Kome Ajise and Bruce De Terra from Caltrans Re: California 

Freight Advisory Committee and Transportation Research Board Materials. City of Industry. 
• February 10 - Teleconference with the Metropolitan Transportation Authority (METRO) Re: 

Change to the Transit and Inner-City Rail Program. City of Industry. 
• February 17 - Meeting with California Trucking Association and Port of Los Angeles Officials 

Re: Port Tour and Supply Chain Challenges. Long Beach. 
• February 23 - Participated at the Federal Highways Administratio’s Freight Fluidity Work 

Session. Arlington, Virginia.  



• February 24 - Attended the California Maritime Symposium. Sacramento. 
• February 25 - Attended the California Maritime Symposium. Sacramento. 
• February 26 - Speaker at the California Freight Advisory Committee Meeting. Sacramento. 

 
Jim Madaffer 
 

• February 2 - Teleconference with Road Charge Technical Advisory Committee (RC TAC) 
Member Richard Marcantonio. Re: RC TAC Business. San Diego. 

• February 3 - RC TAC Meeting. Sacramento. 
• February 5 - Teleconference with RC TAC Members, Eric Sauer, Eshwar Pittampalli, David 

Finnegan and Lee Tien Re; RC TAC Issues. San Diego. 
• February 6 - Teleconference with RC TAC Member Scott Haggerty Re: RC TAC Issues. San 

Diego. 
• February 10 - Teleconference with RC TAC Members Gautam Hans Re: RC TAC Issues. San 

Diego 
• February 11 - Teleconference with RC TAC Member Judson True Re: RC TAC Membership. 

San Diego. 
• February 13 - Teleconference with the Mileage Based User Fee Alliance (MBUFA) Re: Road 

Charging Updates. San Diego. 
• February 16 - Meeting with D’Artagnan’s Jack Opiola Re: CTC and SB1077. San Diego. 
• February 17 - Participated in an Interview for KPBS Re: Gas Tax Replacement. San Diego. 
• February 18 - Meeting with CTC Staff Re: RC TAC Program Meeting Dry-Run. Sacramento. 
• February 23 - Attended MBUFA Conference. Washington D.C.  
• February 24 - Attended MBUFA Conference. Washington D.C. 
• February 25 - Teleconference with CTC Staff Re: Road Charge Outreach Efforts. San Diego. 
• February 26 - Meeting with CTC Staff Re: RC TAC Meeting. Sacramento. 

 
Joseph Tavaglione 

 
• February 18 - Teleconference with Anne Mayer Re: SR-91 Lane Closures at Corona. Riverside 
• February 20 - Meeting with Cindy Roth from the Riverside Chamber of Commerce Re: SR-91. 

Riverside. 
• February 26 - Teleconference with Ray Wolf and Anne Mayer Re San Bernardino Freeway and 

SR-91 in Riverside. Riverside. 
 

 



Memorandum 
 
 
To: CHAIR AND COMMISSIONERS Date: May 28, 2015 
 
 
 
 
 
From: Will Kempton File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for March 2015 (February 28- March 30) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive compensation of one hundred dollars ($100) per day, but not to exceed eight 
hundred dollars ($800) for any Commission business authorized by the Commission during any month, 
when a majority of the Commission approves the compensation by a recorded vote, plus the necessary 
expenses incurred by the member in the performance of the member’s duties.  The need for up to eight 
days per diem per month is unique to the Commission in that its members must evaluate projects and 
issues throughout the state in order to prioritize projects for the State Transportation Improvement 
Program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only for individual portions of the program. 
 
The following list of meetings is submitted for Commission approval: 
 

Regular Commission Meeting Activities: 
 

• March 26 - CTC meeting in Irvine (Commissioners Alvarado, Burke and Ghielmetti were absent. 
All other Commissioners attended all or part of the meeting) 

 
Additional Meetings: 

 
Bob Alvarado 
 

No Additional Meetings to Report 
 

Darius Assemi 
 

•  March 18 - Meeting With CTC and Caltrans Staff Re: Project Delivery Committee. Sacramento. 
•  March 23 - Teleconference with CTC Staff Re: Agenda Briefing. Fresno. 
•  March 26 - Attended CTC Retreat. Irvine. 

 
 

STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION 
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Yvonne Burke 
 

• March 4 -Teleconference with Patricia Chen and Bob Naylor of L.A. METRO Re: Draft STIP   
Guidelines. Los Angeles.  

• March 23 - Teleconference with CTC Staff Re: Agenda Briefing. Los Angeles. 
•    March 26 - Attended CTC Retreat. Irvine. 

 
Lucetta Dunn 
 

• March 2 - Teleconference with CTC Staff Re: Weekly Update. Irvine. 
• March 4 - Teleconference with Road Charge Technical Advisory Committee (RC TAC) 

Members Re: Road Charge Outreach Efforts. Irvine. 
• March 9 - Teleconference with CTC Staff Re: Weekly Update. Irvine. 
• March 10 - Teleconference with CTC Staff Re: Aeronautics Committee Issues. Irvine. 
• March 16 - Teleconference with CTC Staff Re: Weekly Update. Irvine. 
• March 17 - Meeting with California State Transportation Agency Secretary Brian Kelly Re: 

CTC and Agency Issues. Irvine. 
• March 23 - Teleconference with CTC Staff Re: Weekly Update and Retreat Agenda. Irvine. 
• March 23 - Meeting with Orange County Transportation Authority (OCTA) Re: Briefing for 

March CTC Meeting. Irvine. 
• March 25 - Attended Tour of Projects with CTC Staff and OCTA. Irvine. 
•    March 26 - Attended CTC Retreat. Irvine. 
•    March 27 - Attended RC TAC Meeting. Irvine. 
• March 31 - Meeting with OCTA’s Darrel Johnson Re: Orange County Projects. City of 

Orange. 
 
Jim Earp 
 

No Additional Meetings to Report 
 
Dario Frommer 
 

No Additional Meetings to Report 
 
James Ghielmetti 
 

• March 10 - Meeting with California State Assembly Speaker Toni Atkins Re: Miscellaneous 
Transportation Funding Bills. Sacramento. 

• March 10 - Meeting with CTC Executive Director Will Kempton Re: CTC Business. 
Sacramento. 

• March 18 - Meeting With CTC and Caltrans Staff Re: Project Delivery Committee. 
Sacramento. 

• March 23 - Teleconference with CTC Staff Re: Agenda Briefing. Pleasanton. 
•    March 26 - Attended CTC Retreat. Irvine. 

 
 



Carl Guardino 
 

No Additional Meetings to Report 
 

Fran Inman 
 

No Additional Meetings to Report 
 
Jim Madaffer 
 

•     March 4 - Teleconference with RC TAC Members Re: Road Charge Outreach. San Diego. 
•     March 10 - Meeting with CTC Staff Re: February RC TAC Meeting De-Brief. Sacramento. 
•     March 11 - Teleconference with RC TAC Member Richard Marcantonio Re: RC TAC Issues. 

San Diego. 
•     March 18 - Meeting with CTC Staff Re: RC TAC Meeting Dry-Run. Sacramento. 
•     March 23 - Teleconference with CTC Staff Re: Agenda Briefing. San Diego. 
•     March 27 - Attended RC TAC Meeting. Irvine. 
•     March 30 - Speaker at Contra Costa Transportation Authority Event. Concord. 
•     March 31 - Speaker at Contra Costa Transportation Authority Event. Concord. 

 
Joseph Tavaglione 
 

• March 5 - Meeting with Dennis Green from the California Highway Patrol Re: Task Force  
SR-91 Meeting. Riverside. 

• March 11 - Meeting with Ray Wolf and Anne Mayer Re: Transportation Issues in Riverside 
and San Bernardino. 

• March 18 - Teleconference With CTC and Caltrans Staff Re: Project Delivery Committee. 
Riverside. 

• March 23 - Teleconference with CTC Staff Re: Agenda Briefing. Riverside. 
• March 30 - Meeting with Caltrans District Director Basam Muallam Re: SR-91. Riverside. 
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REPORT BY THE STATE TRANSPORTATION 

AGENCY SECRETARY  
AND/OR UNDERSECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY UNITED STATES 
DEPARTMENT OF TRANSPORTATION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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WELCOME TO THE REGION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 9
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REPORT BY REGIONAL AGENCIES MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY RURAL COUNTIES TASK FORCE CHAIR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 11
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REPORT BY SELF-HELP COUNTIES COALITION 
MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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STATE AND LOCATION LEGISLATIVE MATTERS 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE MAY 28, 2015 CALIFORNIA 

TRANSPORTATION COMMISSION MEETING 
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 4.3  
Information 

From:  WILL KEMPTON 
Executive Director 

Subject: ROAD CHARGE TECHNICAL ADVISORY COMMITTEE & PILOT PROGRAM UPDATE 

ISSUE: 

Since the last Commission meeting, the Road Charge Technical Advisory Committee (TAC) has met 
twice, on March 27, 2015 in Irvine and April 24, 2015 in Monterey. At the April 24, 2015 meeting, 
Supervisor Lisa Bartlett – 5th District Supervisor for Orange County, joined the TAC as the newest urban 
elected official member replacing Supervisor Scott Haggerty from Alameda County who resigned from 
the TAC in March.   

At the March and April meetings, the TAC discussed and made preliminary decisions regarding road 
charge pilot program operational concepts, enabling technology and system architecture, considering 
issues including privacy, equity, and data security. Below is a summary of preliminary decisions made to 
date by the TAC, subject to further refinement and adjustment throughout the TAC deliberative process.  

The following methods and concepts will be further explored and/or tested in the road charge pilot 
program: 

• Manual measurement and reporting methods including: a Time Permit, a Mileage Permit, and
Post/Pre-Pay Odometer Charge.

• Technology-based measurement and reporting methods including: Usage Based Insurance (UBI)
devices with a location and non-location option, smart phone platform, and in-vehicle telematics.

• Out-of-state vehicle owners driving on California roads.
• Interoperability with other states considering road charging.
• Multiple account managers.

Stakeholder engagement in the pilot program development process is critical. To facilitate stakeholder 
input, a Road Charge Workgroup consisting of approximately 20 members was formed to meet specific 
consultation requirements outlined in Senate Bill (SB) 1077 and to support the TAC as a resource to 
efficiently gather and provide expert input on the design and evaluation of a road charge pilot program. 
The workgroup is chaired by Anne Mayer, Executive Director of the Riverside County Transportation 
Commission. Workgroup participants include representatives from a wide variety of areas including: 
vehicle users; vehicle manufacturers; fuel distributors; tribal governments; social equity and sustainability 
advocates; taxpayers; state, local, and regional transportation agencies; building and construction, and 
business and economy interests.  

STATE OF CALIFORNIA     CALIFORNIA TRANSPORTATION COMMISSION 
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CHAIR AND COMMISSIONERS Reference No.: 4.3  
  May 29, 2015 
 Page 2 of 2 
 

As a resource for the TAC, the Workgroup is complementary to the larger public engagement process 
being undertaken by the TAC. The Workgroup convened on April 20th and will meet monthly as needed 
to coordinate and provide feedback to the TAC.  
 
To further facilitate stakeholder feedback on road charge pilot program design, an outreach letter was 
issued to elected officials on April 20th soliciting feedback on the concept of road charging. To date, 
Commission staff has provided informational briefings and gathered input from the following elected 
officials and/or their staff: 
 
State Controller Betty Yee 
George Runner, Vice-Chair of the Board of Equalization 
Insurance Commissioner Dave Jones 
Assembly Member Bill Dodd (D – Napa) 
Staff of Senator Joel Anderson (R – Alpine) 

 Staff of Senator Hannah-Beth Jackson (D – Santa Barbara) 
  
On May 6th an outreach email was sent to a wide variety of stakeholders representing various business 
and community interests to provide an overview of the TAC’s efforts and to solicit participation and 
feedback on the development of a road charge pilot program. The email included a stakeholder letter from 
TAC Chair Jim Madaffer as well as a fact sheet with links to online resources and information. 
 
Caltrans, in consultation with the Commission and the California State Transportation Agency (CalSTA), 
launched an interactive website which will serve as an important tool to provide information regarding the 
TAC’s efforts, gather public input on the design and evaluation of a road charge pilot program, and share 
resources regarding the concept of road charging. The California Road Charge Pilot Program website can 
be accessed at www.CaliforniaRoadChargePilot.com 
 
The next TAC meeting will be held May 29, 2015 in Fresno and will focus on equity and privacy policy 
considerations as well as the introduction of a road charge business case analysis and evaluation strategy.   
 
The TAC will continue to undertake an open and inclusive process to gather public input during its study 
of road usage charge alternatives to the gas tax and development of recommendations on pilot program 
design. TAC meetings are webcast and all meeting materials are available online at: 
http://www.dot.ca.gov/road_charge/tac/meetings.html 

 
BACKGROUND: 

On September 29, 2014 the Governor signed Senate Bill 1077 (DeSaulnier, Road Usage Charge Pilot 
Program) mandating the Commission Chair, in consultation with the California State Transportation 
Agency (CalSTA) Secretary, to create a 15-member Road Usage Charge Technical Advisory Committee 
(TAC) to study road usage charge alternatives to the gas tax, gather public input, and to make 
recommendations on the design of a pilot program.  CalSTA must implement a road usage charge pilot 
program by January 1, 2017 based on the recommendations of the TAC and submit to the Legislature, the 
TAC, and the Commission, a report of its findings by June 30, 2018.  The Commission is required to 
include its recommendations regarding the pilot program in its annual report to the Legislature. 

  

http://www.californiaroadchargepilot.com/
http://www.dot.ca.gov/road_charge/tac/meetings.html
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BUDGET AND ALLOCATION CAPACITY UPDATE 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE MAY 28, 2015 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 28, 2015 

Reference No.: 4.15 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: 2016 STATE TRANSPORTATION IMPROVEMENT PROGRAM FUND ESTIMATE FINAL 
ASSUMPTIONS 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the assumptions for the 2016 State 
Transportation Improvement Program (STIP) Fund Estimate and the 2016 Aeronautics Account 
Fund Estimate.   

ISSUE: 

The assumptions for the 2016 STIP Fund Estimate provide the basis for forecasting available 
capacity for the 2016 STIP and the 2016 State Highway Operation and Protection Program, while 
the assumptions for the 2016 Aeronautics Account Fund Estimate determine available capacity for 
the Aeronautics Account.     

At the March 2015 meeting, the Department presented the 2016 STIP Fund Estimate Draft 
Assumptions and requested the Commission to consider “Alternatives” included as part of the 
assumptions in Section One.  The Department has worked with Commission staff to finalize the 
assumptions, and adjustments have been made to projected revenues included in Section One, and 
to minor assumptions in Section Three.  These changes are detailed on Page 3 of the attachment 
titled “2016 STIP Fund Estimate Final Assumptions”.   

The Department and Commission staff are aware of multiple funding proposals that will directly 
impact transportation resources.  While these proposals have the potential to change future state and 
federal revenues, statute requires that the Fund Estimate be based on current state and federal 
guidelines for estimating revenues.  Should any budgetary action require the Department to update 
the assumptions between now and subsequent presentations, the Department will inform the 
Commission staff and present the changes during the upcoming Commission meetings. 
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CHAIR AND COMMISSIONERS Reference No.:  4.15  
CALIFORNIA TRANSPORTATION COMMISSION May 28, 2015 

 Page 2 of 2 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

At the May 28, 2015 Commission meeting, the Department will be requesting the Commission to 
approve one Alternative from each the following assumptions located in Section One of the 
attached document: 
 

• The Economy’s Impact on Revenues 
• Federal Revenues 
• Motor Vehicle Account Transfers 

 
Once the Commission approves the assumptions for the 2016 Fund Estimates, the Department will 
present the two Draft 2016 Fund Estimates at the June 2015 meeting, and the final version of both  
Fund Estimates for adoption at the August 2015 meeting.       
 
 
BACKGROUND: 
 
On March 26, 2015, the Department presented the 2016 STIP Fund Estimate Draft Assumptions, to 
the Commissioners and Commission staff for their review.  Since the presentation, the Department 
has worked with Commission staff to update and make any necessary changes to the assumptions 
and methodologies.  The finalized assumptions are located in the attached 2016 STIP Fund 
Estimate Final Assumptions. 
 
 
Attachment 
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2016 STIP FUND ESTIMATE 
FINAL ASSUMPTIONS 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

PREPARED BY 
THE DEPARTMENT OF TRANSPORTATION 

DIVISION OF BUDGETS 
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INTRODUCTION 

This report contains key assumptions and methodologies to be adopted during the California 
Transportation Commission (Commission) meeting on May 28, 2015, and contains three 
separate sections: Options, Significant Issues, and Assumptions.  The purpose of Sections One 
and Two is to solicit discussion and obtain the Commission’s feedback on various areas that 
influence the 2016 Fund Estimate (FE) as required by statute.  The purpose of Section Three is to 
list all the various assumptions that are not considered key assumptions but still impact the 2016 
FE. 
 
Section One contains key assumptions and will include multiple alternatives with one 
recommendation from the California Department of Transportation (Department).  In this 
section, the Department is seeking guidance from the Commission on the preferred assumption 
for each topic discussed.  The Commission may select the Department recommended option, 
another listed alternative, elect to recommend an option not included in this document, or suggest 
a combination of such options. 
 
Section Two contains key assumptions known as “significant issues” and will provide a 
background regarding an assumption that the Department is required to include in order to be in 
compliance with Section 14524(c) of the Government Code (GC).  This code requires the 
Department to assume there will be no changes in existing state and federal statutes for display in 
the 2016 FE.  The Department has no control over these assumptions, which will have inherent 
risks that may impact available funding and capacity as a result of complying with state and 
federal statute.   
 
Section Three contains all the assumptions being included in the 2016 FE, including placeholders 
for assumptions derived in sections one and two of this report. 
 
Between now and the August 2015 presentation date for the adoption of the 2016 FE, the  
2015-16 Budget Act, trailer bills, and/or initiatives may be enacted and could affect these 
assumptions (see the estimated timeline below).  The Department will update assumptions as 
required by statute.   Once the methodology and assumptions are approved, the Department will 
use these assumptions in determining the available program capacity for the State Transportation 
Improvement Program (STIP) and the State Highway Operation and Protection Program 
(SHOPP) over the next five years. 
   
 
 
 

Date Objective 
May 28 FE Assumptions approved by Commission 
June 24 Draft FE presented to Commission 

August 26 Final FE presented to Commission for adoption 
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CHANGES TO DRAFT ASSUMPTIONS 

The Department has worked with the Commission staff to update and make any necessary 
revisions to the 2016 STIP FE Draft Assumptions.  The following items summarize the 
significant changes since the March 26, 2015 Commission meeting: 
 
 
SECTION ONE: OPTIONS 
 

• Economic Recovery and Impact on Revenues (Pages 5-7): 
o The Department updated revenue projections in order to account for annual 

transfers into the General Fund under the Motor Vehicle Fuel Tax Law, pursuant 
to Section 8352 of the Revenue and Taxation Code.  These revenues are generated 
from the sale of fuel for off-highway use.  Annual transfers vary according to 
price-based excise tax revenue and are based on Department of Finance (DOF) 
projection methodology.  These transfers effectively decrease the total price-based 
excise tax revenue available for distribution to STIP and SHOPP.   

o Beginning in 2015-16, the percentage of base excise tax revenue allocated to the 
state was increased 2 percent (approximately $60 million a year) to account for 
the updated diesel excise tax rate of 13 cents per gallon.  The price-based excise 
tax rate on gasoline remains unchanged from the previous revenue model. 

• Federal Revenues (Pages 8-9): 
o Total funding in Alternative B was adjusted to remove escalation to FFY 2013-14 

OA prior to the FE period.  If FFY 2014-15 OA is available prior to adoption of 
the FE, the Authority will be incorporated into the model. 

 
 
 
SECTION TWO: SIGNIFICANT ISSUES 
 

• No change to the section at this time. 
 

 
 
SECTION THREE: ASSUMPTIONS 
 

• State Highway Account (SHA): 
o SHA 21 STIP Commitments (Page 23) – Adjusted Price Index for Selected 

California Construction Items escalator to 4.5 percent due to incorporating 2014 
calendar year data into the 20-year average.  

o SHA 28 SHOPP Commitments (Page 24) – Adjusted Price Index for Selected 
California Construction Items escalator to 4.5 percent due to incorporating 2014 
calendar year data into the 20-year average.  

o SHA 29 Active Transportation Program (ATP) (Page 24) – The 
Environmental Enhancement and Mitigation (EEM) Program was not included in 
the final ATP.  Reference to EEM has been removed from the ATP description.  
The assumption was reworded to include that ATP funding is consistent with the 
adopted 2015 ATP FE.   
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SECTION ONE: 
OPTIONS 
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THE ECONOMY’S IMPACT ON REVENUES 
 

Option:  How aggressive of an assumption should the 2016 FE display for the economic growth 
in California, its impact on fuel consumption, and the uncertainty surrounding excise tax rates on 
fuel and weight fee revenues? 
 
 
Background:  Many of the revenues forecasted in the FE fluctuate with the status of the 
economy.  During the economic growth associated with 2003 through 2006, California realized a 
slight rise in gasoline and diesel consumption (despite improved fleet fuel economy) and record 
increases in weight fee revenues.  However, during the housing market crisis from 2007 through 
2012, moderate decreases in both weight fee collections and fuel consumption occurred.   
 
California’s economy has since initiated a rebound from the downturn of the previous seven 
years.  Predicting when the economy will recover to pre-2007 levels is nearly impossible, and 
may not occur over the FE period (fiscal year 2016-17 through 2020-21).  The UCLA Anderson 
Forecast is one of the most widely watched and often-cited economic outlooks for California.  
The December 2014 Forecast continues the trend of slow, steady gains in employment over the 
next two years, with growth expected to increase 2.1 percent in 2015 and 2.2 percent in 2016.  
Similarly, the unemployment rate is expected to fall throughout 2015, averaging approximately 
6.6 percent, and dropping to 5.6 percent in 2016.  Personal income (adjusted) is forecasted to 
grow by 4.5 percent in 2015 and 2016. 
 
The base excise tax on gasoline was last adjusted in 1994 to 18 cents per gallon.  The price-based 
excise tax was introduced in 2010 as part of the Fuel Tax Swap. The intent of the Swap was to 
replace gasoline sales tax with an excise tax, adjusted annually to equal what would have been 
generated had the sales and excise tax rates remained unchanged.  Consequently, the price of gas 
directly impacts excise tax collections.  The recent volatility in gas prices makes forecasting total 
revenues difficult at best.   
 
Assembly Bill (AB) 105 authorized the transfer of weight fee revenues from the State Highway 
Account (SHA) to the Transportation Debt Service Fund (TDSF).  In turn, an off the top amount 
from the price-based excise tax on gasoline is transferred to the SHA in the form of backfill, with 
the remainder allocated to STIP, Local Streets and Roads, and SHOPP.  The Department of 
Finance projects that weight fee revenues will increase slightly over the FE period.  Given that 
current statute directs the entirety of weight fees diversions to be reimbursed first, the remaining 
revenue available to fund such projects is heavily influenced by adjustments in the price-based 
excise tax rate.   
 
In March 2015, the Board of Equalization (BOE) voted to decrease the 2015-16 price-based 
excise tax rate on gasoline from 18 cents per gallon to 12 cents per gallon.  Regarding diesel fuel, 
the BOE voted to increase the 2015-16 excise tax rate from 11 cents per gallon to 13 cents per 
gallon.  The baseline projection and three alternatives described below account for these 
adjustments, and offer different approaches for projecting excise tax revenues beginning in  
2016-17.   
 
Baseline:  Represents a “static” scenario.  This would result in no adjustment to consumption 
levels of gasoline and diesel, and no change in weight fee revenues beginning in 2015-16.  See 
the table titled “Baseline” on Page 7. 
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Alternative A:  Assume that gasoline, diesel, and weight fee revenues will adjust in line with the 
2015-16 Governor’s Budget.  This method assumes incremental increases to the price-based 
excise tax rate on gasoline in subsequent years through 2018-19 (to 16.9 cents per gallon), as 
projected by the Department of Finance (DOF).  Reflecting the most recent DOF projections, this 
method incorporates annual growth rates on weight fee revenues and a no-growth component on 
diesel fuel.  Revenue increases are due to economic growth in the near-term outweighing the 
long-term trend toward decreased fuel consumption.  Over the FE period, this alternative is 
projected to generate approximately $1.9 billion in additional revenue over the baseline scenario.  
See the table titled “Governor’s Budget Approach” on Page 7.  
 
Alternative B:  Assume that annual Vehicle Miles Traveled (VMT) will increase over the FE 
period, taking into account the Corporate Average Fuel Economy (CAFE) standards, their 
estimated penetration rate into the market, and the impact on total fuel consumption.  This 
alternative was selected for the 2014 FE.  This method would result in a marginal decrease in 
total fuel consumption over the FE period.  Revenues increase less dramatically than in the other 
alternatives provided, and represent the momentum toward decreased fuel consumption over 
time.  Similar to Alternative A, the price-based excise tax rate on gasoline and weight fee 
revenues are assumed to adjust based on the most current DOF projections.  Over the FE period, 
this alternative is projected to generate approximately $1.7 billion in additional revenue over the 
baseline scenario.  See the table titled “VMT & CAFE Standards” on Page 7. 
 
Alternative C (Recommended Alternative):  Assume the price-based excise tax on gasoline 
will increase to 18 cents per gallon prior the end of the FE period.  This scenario utilizes the 
Governor’s Budget methodology and most recent DOF projections, but assumes a higher  
price-based excise tax rate on gasoline in the last two years of the FE period.  This method 
incorporates annual growth rates on weight fee revenues and a no-growth component on diesel 
fuel.  Revenue increases are due to economic growth in the near-term outweighing the long-term 
trend toward decreased fuel consumption.  Over the FE period, this alternative is projected to 
generate approximately $2.1 billion in additional revenue over the baseline scenario.  See the 
table titled “Price-Based Excise Tax to 18¢ in 2019-20” on Page 7. 
 
Alternative D:  Assume the price-based excise tax on gasoline will increase to 18 cents per 
gallon in the near future.  This scenario utilizes the Governor’s Budget methodology, but 
assumes more aggressive upward adjustments in the price-based excise tax rate on gasoline in 
the first two years of the FE period.  This method incorporates annual growth rates on weight fee 
revenues and a no-growth component on diesel fuel.  Revenue increases are due to economic 
growth in the near-term outweighing the long-term trend toward decreased fuel consumption.  
Over the FE period, this alternative is projected to generate approximately $2.5 billion in 
additional revenue over the baseline scenario.  See the table titled “Price-Based Excise Tax to 
18¢ in 2017-18” on Page 7. 
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Revenues 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 5 Year Total
State Base Excise Taxes on Fuel (Non-STIP) 1,894          1,894                1,894                1,894                1,894                1,894                9,469               
Price-Based Excise Tax on Gas (Non-STIP) 1,096          1,096                1,096                1,096                1,096                1,096                5,482               
Weight Fees 1,015          1,015                1,015                1,015                1,015                1,015                5,077               
    Weight Fee Diversion (to General Fund) (1,015)         (1,015)              (1,015)              (1,015)              (1,015)              (1,015)              (5,077)             

Subtotal: Non-STIP 2,990         2,990               2,990               2,990               2,990               2,990               14,950             

Price-Based Excise Tax on Gas (STIP) 297             297                  297                  297                  297                  297                  1,485               

BASELINE

Revenues 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 5 Year Total
State Base Excise Taxes on Fuel (Non-STIP) 1,894          1,894                1,894                1,894                1,894                1,894                9,469               
Price-Based Excise Tax on Gas (Non-STIP) 1,096          1,181                1,250                1,306                1,318                1,339                6,395               
Weight Fees 1,015          1,071                1,115                1,160                1,174                1,197                5,717               
    Weight Fee Diversion (to General Fund) (1,015)         (1,071)              (1,115)              (1,160)              (1,174)              (1,197)              (5,717)             

Subtotal: Non-STIP 2,990         3,074               3,144               3,200               3,212               3,233               15,864             

Price-Based Excise Tax on Gas (STIP) 297             403                  495                  537                  531                  521                  2,487               

ALTERNATIVE A (GOVERNOR'S BUDGET APPROACH)

Revenues 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 5 Year Total
State Base Excise Taxes on Fuel (Non-STIP) 1,894          1,882                1,872                1,873                1,871                1,869                9,367               
Price-Based Excise Tax on Gas (Non-STIP) 1,096          1,178                1,245                1,301                1,313                1,334                6,371               
Weight Fees 1,015          1,071                1,115                1,160                1,174                1,197                5,717               
    Weight Fee Diversion (to General Fund) (1,015)         (1,071)              (1,115)              (1,160)              (1,174)              (1,197)              (5,717)             

Subtotal: Non-STIP 2,990         3,060               3,118               3,174               3,184               3,202               15,738             

Price-Based Excise Tax on Gas (STIP) 297             392                  477                  518                  512                  500                  2,398               

ALTERNATIVE B (VMT & CAFE STANDARDS)

Revenues 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 5 Year Total
State Base Excise Taxes on Fuel (Non-STIP) 1,894          1,894                1,894                1,894                1,894                1,894                9,469               
Price-Based Excise Tax on Gas (Non-STIP) 1,096          1,181                1,250                1,306                1,337                1,358                6,432               
Weight Fees 1,015          1,071                1,115                1,160                1,174                1,197                5,717               
    Weight Fee Diversion (to General Fund) (1,015)         (1,071)              (1,115)              (1,160)              (1,174)              (1,197)              (5,717)             

Subtotal: Non-STIP 2,990         3,074               3,144               3,200               3,231               3,252               15,901             

Price-Based Excise Tax on Gas (STIP) 297             403                  495                  537                  599                  589                  2,623               

ALTERNATIVE C (PRICE-BASED EXCISE TAX TO 18¢ IN 2019-20)

Revenues 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 5 Year Total
State Base Excise Taxes on Fuel (Non-STIP) 1,894          1,894                1,894                1,894                1,894                1,894                9,469               
Price-Based Excise Tax on Gas (Non-STIP) 1,096          1,223                1,286                1,325                1,337                1,358                6,529               
Weight Fees 1,015          1,071                1,115                1,160                1,174                1,197                5,717               
    Weight Fee Diversion (to General Fund) (1,015)         (1,071)              (1,115)              (1,160)              (1,174)              (1,197)              (5,717)             

Subtotal: Non-STIP 2,990         3,117               3,179               3,219               3,231               3,252               15,997             

Price-Based Excise Tax on Gas (STIP) 297             558                  625                  605                  599                  589                  2,976               

ALTERNATIVE D (PRICE-BASED EXCISE TAX TO 18¢ IN 2017-18)
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FEDERAL REVENUES 
 

Option:  How much Obligational Authority (OA) should the FE display over the 2016 FE 
period? 
 
 
Background:  Since 2003-04, Federal revenues have represented the majority of total resources 
available for the SHOPP.  These revenues are transferred from the Federal Highway Trust Fund 
(FHTF), which is primarily funded from the federal excise tax on gasoline of 18.4 cents per 
gallon and 24.4 cents per gallon on diesel.   
 
The state receives apportionments that are ultimately governed by California’s contributions to 
federal excise tax, as a percentage share of total deposits into the FHTF.  The actual amount of 
federal funds the state can use on projects each year is governed by the OA set by Congress in its 
annual Federal Appropriation Act.    
 
The most recent Federal Highway Act, titled Moving Ahead for Progress in the 21st Century 
(MAP-21), was signed into law on July 6, 2012.  MAP-21 was the first long-term highway 
authorization enacted since 2005 and funded over $105 billion in surface transportation programs 
for federal fiscal years (FFY) 2013 and 2014.  This funding level was first established in the 
2012 Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 
(SAFETEA-LU), but included incremental adjustments for inflation. 
 
The 2016 FE covers fiscal years (FY) 2016-17 through 2020-21, which is outside of the MAP-21 
funding horizon.  In the absence of a new Federal Highway Act, Congress has issued continuing 
resolutions to provide short-term transportation funding at levels consistent with MAP-21.  
However, there is a strong possibility that a new Act could be signed into law within the 2016 FE 
period.  Adjustments in federal funding brought about by a new Act are difficult to predict, and 
may dramatically alter the resources available for allocation on projects. 
 
In January of this year, the Congressional Budget Office (CBO) released its updated FHTF 
projections, based on the revenue the fund is receiving and the anticipated expenditures, pursuant 
to current law requirements.  The CBO projected that the revenues will be insufficient to meet all 
current obligations in FFY 2015.  Pending shortfalls may trigger the Federal Highway 
Administration (FHWA) to implement cash management procedures up to and including: 
decreasing the frequency of reimbursements, providing partial or percentage-based 
reimbursements, reimbursement caps, or the cessation of reimbursements entirely.  Dialogue 
continues among the Administration and Congress to address the solvency of the highway and 
transit accounts, but no long-term action has been taken to this point.   
 
If OA assumptions are set too low, the Department risks not having enough projects to use all 
available authority; especially if a reservation of projects is not created.  This unused OA would 
be unavailable for programming future years.  If OA assumptions are set too high, the 
Department may have insufficient resources to fully fund its schedule of projects.  Over-
programming may cause delays, increasing total costs and adversely impacting future projects. 
 
At this time, MAP-21 continues to provide federal funding for surface transportation programs.  
What should the 2016 FE display as an assumption for the level of OA over the next five year 
STIP period? 
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Alternative A:  Assume OA is equal to the FFY 2013-14 authority level of $3.24 billion and 
held constant each year over the FE period.  This would result in $16.2 billion in OA over the FE 
period.   
 
Alternative B (Recommended Alternative):  Assume OA is equal to the FFY 2013-14 
authority level of $3.24 billion, and escalated annually based on the approximately 1.4% 
inflationary funding adjustment from the FFY 2012-13 SAFETEA-LU authorization to MAP-21.  
This would result in $16.9 billion in OA over the FE period.  The 2014 FE assumed a constant 
annual OA over the FE period.  Based on recent adjustments under MAP-21, this alternative 
incorporates a conservative approach to growth in federal funding over the FE period. 
 
Alternative C:  Assume OA is equal to what California paid into the FHTF for FFY 2013-14, 
which was $3.01 billion, and held constant each year over the FE period.  This would result in 
$15.1 billion in OA over the FE period. 
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MOTOR VEHICLE ACCOUNT TRANSFERS 
 
Option:  What should the 2016 FE display as an assumption for the transfer of excess Motor 
Vehicle Account (MVA) funds to the SHA?     
 
 
Background:  Section 42273 of the Vehicle Code (VC) requires the State Controller’s Office 
(Controller) to transfer the MVA balance remaining on the last day of the preceding month to the 
SHA, unless there is an immediate need of MVA funding.  The 2015-16 Governor’s Budget 
displays an estimated fund balance of about $288 million in the MVA for 2015-16.  From this 
balance, the unneeded portion should be calculated and transferred to the SHA.  In at least the 
past 12 years, the Controller has not transferred these funds to the SHA.      
 
It would be beneficial to display a transfer to the SHA as this would increase available funding 
for the SHOPP.  However, if transfers are not made by the Controller and the 2016 FE displays 
an assumption that transfers would occur, SHA resources would be overstated. 
 
In the 2014 FE, an assumption of $10 million was chosen, but the SHA failed to receive any 
transfers from the MVA for Section 42273 of the VC. 
 
 
Alternative A (Recommended Alternative):  Assume the Controller will transfer $10 million 
each year for the FE period.  A transfer of $10 million represents a low-risk option.   
 
Alternative B:  Assume the Controller will not make any transfers to the SHA over the FE 
period. 

 
Alternative C:  Assume the Controller will transfer $37 million each year for the FE period, 
based on an analysis of the average transferrable amounts remaining in the MVA annually. 
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SECTION TWO: 
SIGNIFICANT ISSUES 
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 TRANSPORTATION LOAN REPAYMENTS 
 
Issue:  Budget Acts and trailer bills have authorized loans from transportation accounts to the 
General Fund (GF) in order to backfill deficits created by the struggling economy.  Some of 
these loans have since been repaid as part of an ongoing effort to minimize California’s debt.  
Newly proposed legislation will impact how and when other outstanding transportation loans are 
repaid, namely with regard to revenues categorized as Weight Fees, which may positively impact 
SHA resources available for transportation projects.  The FE is required to include a 
methodology for forecasting that is based on current statute, including the timing and disposition 
of loan repayments.  In the event that such legislation is adopted, GC Section 14525(d) allows 
the Commission to postpone adoption of the FE for up to 90 days, during which time updates 
may be incorporated into the model. 
 
In addition, loan repayment may be delayed and/or the Department may not realize revenues 
until the last day of the FY.  This could result in the overstatement of SHA resources and the 
over-programming of the SHOPP.  The Department will take timing of payments into 
consideration during the development of the fund estimate cash flows. 
 
Background:  Budget Acts and trailer bills have authorized the following loans from 
transportation accounts to the GF: 

• 2008-09 Budget Act - Authorized $200 million in loans from the SHA to the GF with 
repayment due by June 30, 2012.  However, the 2012-13 Budget Act deferred repayment 
of $150 million of the $200 million: $50 million was repaid in 2011-12, 2012-13, and 
2013-14.  The remaining $50 million is scheduled to be repaid by June 30, 2015, and will 
be subsequently transferred to the TCRF as repayment of an interfund loan.  

• From 2010 to 2014, approximately $1.3 billion was loaned from the SHA to the GF.  
AB 115 (2011) deferred repayment until June 30, 2021, and reclassified the debt as being 
derived from weight fees.  As a result, repayment will be immediately transferred to the 
TDSF.  Currently proposed legislation would prohibit this transfer, and repayments 
would remain in the SHA for transportation project allocation. 

• 2010-11 Budget Act - Authorized a $29 million loan from the Public Transportation 
Account (PTA) to the GF.  Repayment was due by June 30, 2014, but was deferred by 
AB 115 until June 30, 2021. 

 
Contingent upon the continued strengthening of the state economy, deposits into the GF are 
expected to exceed 2014-15 projections by DOF, but the majority of these revenues will be 
directed toward education, according to a recent review by the Legislative Analyst’s Office.  
Despite the Governor’s desire to reduce state debt, a higher GF balance does not guarantee 
earlier loan repayment.  Based on current statute, in the event of an economic downturn, future 
Budget Acts or trailer bills could further delay transportation loan repayments in order to keep 
the GF solvent.  In addition, future budget actions may propose additional loans.  If repayments 
are delayed, funds may be over-programmed and could be threatened with insolvency.   
 
Furthermore, the due date of these loan repayments from the GF could pose additional risk, as 
dates in statute are the last day of the state’s FY.  For example, the $29 million loan repayment to 
the PTA is due on June 30, 2021.  Statute requires the 2016 FE to display that this loan will be 
repaid and available in 2020-21 even though repayment may not be made until the last day of the 
state FY.  The Department will take timing of payments into account during the development of 
the fund estimate cash flows. 
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Status of Outstanding Transportation Loans, as of December 31, 2014 

($ in millions) 

FUND Original 
Loan 

Loans / 
Interest 
Paid-to-

Date 

Remaining 
Balance 

Pre-Proposition 42 (Tribal Gaming Revenue):   
 

  

  
 
State Highway Account (SHA)1 $473 $341 $132 

  Public Transportation Account (PTA) 275 10 265 
  Traffic Congestion Relief Fund (TCRF) 482 0 482 
  Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $351 $879 
Proposition 42:       

  Transportation Congestion Relief Fund (TCRF)2 $1,066 $981 $84 
  Subtotal Proposition 42 Loans: $1,066 $981 $84 
General Fund:   

 
  

  State Highway Account - Weight Fee Revenues3 $227 $0 $227 
  State Highway Account - Weight Fee Revenues3a 1,086 0 1,086 
  State Highway Account (SHA)4 335 290 50 
  Public Transportation Account (PTA)5 29 0 29 
  Local Airport Loan Account (LALA)6 8 0 8 
  Motor Vehicle Fuel Account (MVFA)7 8 0 8 
  Subtotal General Fund Loans: $2,031 $636 $1,407 
High-Speed Passenger Train:       
  Fiscal Year 2013-14 Public Transportation Account (PTA)8 $23 $0 $23 

  Fiscal Year 2014-15 Public Transportation Account (PTA)9 15 0 15 
  Subtotal High-Speed Passenger Train Loans: $38 $0 $38 

Totals: $4,364 $1,968 $2,408 
Note: Numbers may not add due to rounding. 
1The remaining balance of $132 million will be directed to the GF for debt service, per Assembly Bill (AB) 115 of 2011.  Approximately 
$30 million of the remaining balance is estimated interest. 
2The remaining amount owed to the TCRF as a result of Proposition 42 suspensions will be repaid in equal annual installments ending in 
2015-16. 
3The $80 and $147 million (total $227 million) was authorized by the 2010-11 Budget Act and subsequently characterized as weight fees 
via AB 115.   
3aPost AB 115 weight fee transfers - 2011-12 Budget Act:  $43.7 million loan, $139 million-excess weight fee loan to GF (2011-12), 
$24.7 million-excess weight fee loan to GF (2011-12), Vehicle Code 9400.4(b)(2) - $42 million loan, $203.7 million-excess weight fee 
loan to GF (2010-11), $200 million-excess weight fee loan to GF (2010-11), $30.3 million-excess weight fee loan to GF (2011-12), $310 
million-excess weight fee loan to GF (2012-13), $92 million-excess weight fee loan to GF (2013-14). 
4The SHA is expected to be repaid $50 million in principal in 2014-15. The $290 million in repayments is made up of $285 million in 
principal and approximately $5 million in interest. 
5The PTA is expected to be repaid $29 million in 2020-21.  
6The LALA is expected to be repaid $7.5 million in 2016-17. 
7The MVFA is expected to be repaid $8 million in 2016-17. 
8Appropriation of up to $26 million authorized for 2013-14.  Approximately $23 million was loaned during 2013-14.  Repayments will 
occur when the PTA is determined to be in need of the funds or when the High-Speed Passenger Train Bond Fund no longer needs the 
funds. 
9Appropriation of up to $29 million authorized for 2014-15.   As of December 2014, approximately $15 million was loaned for 2014-15.  
Repayments will occur when the PTA is determined to be in need of the funds or when the High-Speed Passenger Train Bond Fund no 
longer needs the funds. 
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TRANSFER TO STATE TRANSIT ASSISTANCE 
 
Issue:  There are two sales taxes on diesel fuel in California.  Current law requires the base sales 
tax on diesel (4.75 percent) to be split 50 percent to the PTA and 50 percent to State Transit 
Assistance (STA).  It also requires the entirety of the second sales tax (the increase) to be 
redirected from PTA to STA.  In 2015-16, this will result in STA receiving approximately  
63 percent of total sales tax on diesel revenues.  Furthermore, sales tax revenues can be volatile 
because they are based on the price of fuel. 
 
 
Background: On March 22, 2010, AB 9 of the Eighth Extraordinary Session of 2009-10 
(ABX8) was signed into law, which among other items, required a 75 percent transfer of sales 
tax revenues deposited in the PTA to STA. Currently, this only applies to the state portion of 
sales tax on diesel fuel. 
 
On November 2, 2010, voters approved Proposition 22, which amended Article XIX A of the 
California Constitution to require a 50 percent transfer of spillover, Proposition 111, and sales 
tax on diesel fuel revenues from the PTA to STA.  In addition, Proposition 22 also amended 
Article XIX B of the California Constitution to require a 50 percent transfer of Proposition 42 
revenues from the PTA to STA. 
 
On November 2, 2010, voters approved Proposition 26, which amended Section 3 of Article XIII 
A of the California Constitution. This new law required two-thirds approval by the Legislature 
for any change in statute that resulted in taxpayer paying a higher tax. Further, this law required 
that legislation passed between January 1, 2010 and November 3, 2011, not in compliance with 
the two-thirds requirement, to be considered void unless reenacted with the requisite vote.  On 
September 29, 2010, the Legislative Analyst's Office concluded that the Fuel Tax Swap (ABX8 
6 and ABX8 9) was not in compliance with Proposition 26, and was voided on November 3, 
2011. 

 
On March 24, 2011, AB 105 of 2011 re-enacted the Fuel Tax Swap, created a weight fee swap, 
and redirected the state portion of sales tax on diesel from the PTA to STA, which funds local 
transit operations and capital.  The bill created an increase to sales tax on diesel (1.75 percent in  
2014-15 and thereafter) and required all of the additional increase to be directed to STA from the 
PTA.  Combined with other existing statues, STA receives the majority of sales tax on diesel 
revenues. 
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STREETS AND HIGHWAYS CODE  
SECTION 183.1 REVENUES 

 
Issue:  According to current statute, Streets and Highways Code (S&HC) Section 183.1 revenues 
are classified as being derived from weight fees and immediately transferred from the SHA into 
the TDSF for debt service on transportation bonds.  Proposed legislation would dramatically alter 
the disposition of weight fees, and therefore impact Section 183.1 transfers from the SHA.  In the 
interim, the 2016 FE assumptions will be based on current statute. 
 
 
Background:  On July 6, 2000, AB 2928 was signed in to law, which among other items, added 
Section 183.1 to the SHC.  This section requires that miscellaneous revenues not subject to 
Article XIX of the State Constitution be deposited into the SHA.  These revenues include, but are 
not limited to, the sale of documents, charges for miscellaneous services to the public, 
condemnation deposits fund investments, rental of state property, or any other miscellaneous 
uses of property or money.   
 
Section 183.1 was originally created during a period when PTA funding was in short supply.  
The revenues associated with the statute were transferred from the SHA to the PTA each year to 
help the fund remain solvent.  At that time, since the revenues were not protected by the State 
Constitution, the Legislature could divert Section 183.1 resources to aid in GF shortfall and/or 
offset future transportation bond debt service. 
 
AB 105 (Chapter 6, Statutes of 2011), amended Section 183.1 of the SHC, by requiring the 
Controller to transfer prior year miscellaneous revenues from the SHA to the TDSF for 2010-11 
through 2012-13.  Pursuant to AB 105, the revenues were scheduled to remain in the SHA until 
appropriated beginning in 2013-14, but Senate Bill (SB) 85 was signed into law, amending 
Section 183.1 to continue the annual transfer to the TDSF indefinitely.   
 
The 2014 FE assumed that Section 183.1 resources would be transferred from the SHA into the 
TDSF annually.  Since that time, attempts have been made by members of the legislature to 
prohibit the use of weight fees on transportation debt service.   Because the 2016 FE is required 
to forecast based on current state statute, Section 183.1 transfers to the TDSF will continue over 
the FE period. 
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SECTION THREE: 
ASSUMPTIONS 
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METHODOLOGY 

The FE is based on assumptions and methodologies used to forecast revenues and expenditures 
in order to determine the estimated remaining cash available for programming. This section 
includes the general methodologies used in the development of the FE.   
 
 
Statutory Guidance 
 
Section 14525(c) of the GC requires the FE to be based on current state and federal statutes for 
estimating revenues. Section 163 of the S&HC provides guidance for the use of all transportation 
funds available to the state, including the priority of expenditures for administration, 
maintenance and operation, rehabilitation, local assistance, and the STIP. 
 
Unless otherwise noted, the most recent California DOF Price Letter will be used to determine an 
annual price escalation rate for state operations expenditures per Section 14525.1 of the GC.  
This does not include escalation rates for capital outlay support. 
 
Section 14529.7 of the GC regulates reimbursement projects covered by AB 3090 where the 
Commission, Department, region, and local agency may enter into a financing arrangement.  
Under the cash reimbursement scenario, the local agency receives a direct, future cash 
reimbursement for early delivery of a programmed STIP project, with its own local funds.   
 
 
Revenue & Expenditure Projections 
 

A. For each fund, the beginning cash balance will be calculated from the cash balance report 
from the Controller on July 1, 2015. 

 
B. Interest income to those funds with balances in the Surplus Money Investment Fund 

(SMIF) will be based on the most current published SMIF rate from the Controller. 
 

C. Revenue forecasts which cover the FE period (fiscal years 2016-17 through 2020-21)  
are based on historical trends, the economic outlook, and consultation with the DOF. 

 
D. The FE assumes usage of local assistance federal funding in the year received. 

 
E. The Department developed program expenditures and cash flow estimates by working 

with each respective Department Division. 
 

F. The FE displays an assumption that federal funding will be distributed to the state and 
local agencies based on a historical allocation of a 61/39 split of available resources, 
respectively.  This also includes the allocation for the August Redistribution. 
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G. The Transportation Deferred Investment Fund (TDIF) was established by AB 1751 
(Chapter 224, Statutes of 2003), in response to the suspension of the GF transfer to the 
TIF in 2003-04.  The TDIF was created to facilitate the repayment of TIF funds not 
transferred from the GF.  SB 1098 (Chapter 212, Statutes of 2004) added Section 7106 to 
the Revenue & Taxation Code (R&TC), which established a repayment schedule of the 
suspension from the GF to TIF in 2004-05.  SB 79 (Chapter 173, Statutes of 2007) 
amended Section 7106 of the R&TC to require repayment in the form of equal, annual 
installments with payback due by June 30, 2016.  The Controller will initiate the transfer 
of the final $83 million repayment from the GF to the TDIF and then to the Traffic 
Congestion Relief Fund (TCRF) in 2015-16.  Consequently, the TDIF is no longer 
funding new projects. 

 
 
Conversion to Capacity 
 

H. The 2016 FE will incorporate a “cash flow” model that schedules funding capacity based 
upon defined commitments and is consistent with the method used to manage the 
allocation of capital projects. 

 
o Each FE table will display forecasted revenue estimates, less commitments (as 

defined by the approved assumptions) in order to determine the cash available for 
programming.   
 

o Conversion of cash available for programming to capacity is based on linear 
programming to optimize capacity, while maintaining a prudent cash balance and 
minimizing annual fluctuations of program levels. Methodology assumes that 
capital projects liquidate based on historical spending patterns.  
 

o Program capacity represents the total value of projects that can be funded, and 
includes support, local assistance, right-of-way (R/W), and construction. 

 
I. The county share system established by SB 45 (Chapter 622, Statutes of 1997) defines 

the methodology for determining the level of programming. The FE displays this system 
to identify the funds available for programming over the FE period.  
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STATE HIGHWAY ACCOUNT ASSUMPTIONS 
  

Operating Cash Balance: 
The Department recognizes that the SHA needs to maintain a minimum level of operating cash 
sufficient to meet monthly operating commitments, daily fluctuations, and the revenue and 
expenditure cycles that occur during the year.  In addition, the SHA balance must also cover 
monthly expenditures during delays in the adoption of state and federal budgets. 
SHA 1. Based on an updated analysis of monthly SHA receipts less expenditures, a minimum 

level of operating cash of $415 million would sufficiently cover 95 percent of the 
monthly volatility in the SHA. 

 
SHA Revenues & Transfers 

 
State Excise Tax on Fuel Revenues: 
California last adjusted its base excise tax on gasoline in 1994 to 18 cents per gallon.  The excise 
tax on diesel fuel may fluctuate on an annual basis, and was last adjusted to 11 cents per gallon 
in 2014.  These consumption-based revenues are transferred from the Highway Users Tax 
Account (HUTA) to cities, counties, and the SHA per Sections 2104 through 2108 of the S&HC 
on a monthly basis.  The Fuel Tax Swap of 2010 eliminated general statewide sales tax on 
gasoline and replaced it with a price-based excise tax, adjusted annually with the requirement of 
generating the same revenue as the sales tax. Given the uncertainty of the economic outlook, the 
2016 FE must make an assumption regarding state fuel excise tax revenues over the FE period. 
SHA 2. See Section One – The Economy’s Impact on Revenues 
 
Weight Fee Revenues:  
Section 9400 of the VC authorizes the use of Motor Vehicle Registrations (Weight Fees) for 
transportation purposes.  These revenues are derived from registration and renewal fees charged 
to commercial vehicles and pick-up trucks based on weight.  AB 105 was enacted in 2011, 
authorizing transfers of weight fee revenues from the SHA to the TDSF for debt service on 
transportation bonds.  To offset this diversion, an equivalent amount from the new price-based 
excise tax is transferred to the SHA.   
SHA 3. See Section One – The Economy’s Impact on Revenues 
 
Other State Revenues:  
Other SHA revenues include interest received from the SMIF and revenues from Other 
Regulatory Licenses and Permits.  
SHA 4. Revenues from Other Regulatory Licenses and Permits will total approximately  

$55 million over the FE period based on revenue model projections. 
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S&HC Section 183.1 Transfers:  
In 2013, SB 85 was signed into law, amending Section 183.1 of the S&HC to annually transfer 
the miscellaneous revenues not subject to Article XIX of the State Constitution from the SHA to 
the TDSF permanently, beginning in 2013-14. 
SHA 5. See Section Two – Section 183.1 Revenues 
 
S&HC Section 194 Transfers:  
Section 194 of the S&HC requires the Controller to transfer funds for the pro-rata share of 
highway planning and exclusive public mass transit guideway planning from the SHA to the 
PTA.   
SHA 6. Section 194 transfers are based on PTA state operations expenditures, and are 

projected to remain constant at approximately $25 million a year over the FE period. 
 
MVA Transfers:  
Pursuant to Section 42273 of the VC, the Controller mandates transfer of the MVA balance 
remaining on the last day of the preceding month, unless there is an immediate use of MVA 
funding.   
SHA 7. See Section One – Motor Vehicle Account Transfers 
 
Advanced Project Development Element (APDE):  
Beginning with the 2000 STIP, Section 14529.01 of the GC (AB 1012, Chapter 783, Statutes of 
1999) requires the Department to estimate resources available for the APDE.  The APDE is 
authorized no more than 25 percent of the resources available for STIP programming in the two 
years following the FE period by building a reservation of projects ready for construction.   
SHA 8. The 2016 STIP FE will not include resources for the APDE because the FE is 

expected to show the need for the reprogramming of STIP projects.   
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Federal Revenues:   
Federal revenues account for the majority of total SHA resources, excluding those that are 
dedicated to the STIP.  These revenues come from the FHTF, which is primarily funded from the 
federal excise tax on gasoline of 18.4 cents per gallon and 24.4 cents per gallon on diesel.  The 
state receives apportionments set by the Federal Highway Act (FHA), which are ultimately 
governed by California’s contribution as a percentage share of total contribution into the FHTF. 
The most recent FHA: MAP-21, was signed into law on July 6, 2012.  MAP-21 provided federal 
transportation funding for federal fiscal years 2013 and 2014 at the same levels as the 2012 
SAFETEA-LU.  The recent MAP-21 Extension has provided federal transportation funding 
equivalent to 2012 SAFETEA-LU levels as well. 
The 2016 FE covers 2016-17 through 2020-21, which is outside of MAP-21’s funding horizon.  
Without a new Act in place, Congress has historically issued continuing resolutions to keep 
transportation funding at levels consistent with the most recent Act.  However, there is a strong 
possibility that a new Act could be signed into law within the 2016 FE period, with funding 
subsequently incorporated into the following FE. 
SHA 9. See Section One – Federal Revenues 
SHA 10. The 2016 FE assumes an August Redistribution of $147 million per year based on the 

average amount received by California from 2009-10 through 2013-14.  The 
Redistribution will be split approximately $90 million (61 percent) to the state, and 
$57 million (39 percent) to the locals. 

SHA 11. The 2016 FE does not include any supplemental funding received under the Federal-
aid Highway Emergency Relief Program.  This program, commonly referred to as the 
Emergency Relief Program, supplements the commitment of resources by States, their 
political subdivisions, or other Federal agencies to help pay for unusually heavy 
expenses resulting from extraordinary conditions. 

 
Advanced Construction (AC):   
AC is a federal guideline that allows the Department to authorize project expenditures against 
future federal funds.  AC will be used as a cash management tool to minimize the impact of 
project delays by being able to start work on other projects designated as AC and converting the 
AC into OA.  This can be performed without impact to the SHA.  AC will also be used to create 
a reservation of federal eligible projects to leverage against project award savings and any 
unforeseen increases to federal or state revenues that would impact the SHOPP capacity.        
SHA 12. The Department will gradually accumulate an AC level that is equivalent to one 

year’s worth of OA by the end of the FE period.  AC will be used as a cash 
management tool and as a reservation of federal eligible projects to hedge against 
increases to available federal resources.  
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Pre-Proposition 42 Loan Repayments:  
In 2004, compacts were negotiated with Native American tribes to secure bond financing backed 
by tribal gaming revenues for the purpose of repaying GF Pre-Proposition 42 loans.  However, a 
lawsuit challenging these compacts has held up the issuance of these bonds.  In the absence of 
the bond sale, partial loan repayments have been authorized from annual compact revenues.   
The GF is required to repay a total of $879 million: 
• $132 million to the SHA 
• $265 million to the PTA 
• $482 million to the TCRF 
The last partial payment occurred in 2007-08 and was a $100 million repayment to the SHA.  
The 2011-12 Governor’s Budget indicated that the remaining Tribal Gaming loan repayments 
would start no earlier than 2016-17, with the SHA as the first fund to be repaid. 
AB 115 (2011) declared that the SHA loan repayments are revenues derived from weight fees.  
As such, the scheduled repayment of the loans to the SHA will be subsequently transferred to the 
TDSF. 
SHA 13. The 2016 FE will display that repayments are scheduled to occur in installments over 

the FE period, beginning in 2016-17. 
 
Transportation Loan Repayments: 
Budget Acts and trailer bills have authorized loans from transportation accounts to the GF in 
order to backfill deficits created by the struggling economy.  The following loans are 
outstanding:  
• 2008-09 Budget Act - Authorized $200 million in loans from the SHA to the GF with 

repayment due by June 30, 2012.  However, the 2012-13 Budget Act deferred repayment 
of $150 million of the $200 million: $50 million was repaid in 2011-12, 2012-13, and 
2013-14.  The remaining $50 million is scheduled to be repaid by June 30, 2015.  

• From 2010 to 2014, approximately $1.3 billion was loaned from the SHA to the GF. AB 
115 deferred repayment until June 30, 2021, and reclassified the debt as being derived 
from weight fees.  As a result, repayment will be immediately transferred to the TDSF. 

• 2010-11 Budget Act - Authorized a $29 million loan from the PTA to the GF.  
Repayment was due by June 30, 2014, but was deferred by AB 115 until June 30, 2021. 

Repayment of transportation loans may be delayed and/or the Department may not realize 
revenues until the last day of the fiscal year.  This could result in the overstatement of SHA 
resources and the over-programming of the SHOPP.          
SHA 14. See Section Two – Transportation Loan Repayments 
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SHA Expenditures 
 
BCP Reservation: 
Budget Change Proposals (BCP) and Finance Letters (FL) are proposals to change the level of 
service or funding for activities authorized by the State Budget or to request new program 
activities not currently authorized.  Executive Order B-13-11 directed the DOF to modify the 
budget process to increase efficiency and focus on accomplishing program goals.  Pursuant to the 
Executive Order, the DOF and the Department developed a multi-year plan to conduct a zero-
base budget analysis of all the programs within the Department.  This zero-based budget review 
is ongoing. 
SHA 15. The 2016 STIP FE will include a total reservation of $75 million over the five-year 

FE period.  
 

State Funds for Local Assistance:  
State funds for local assistance are used for the Surface Transportation Program State Match and 
Exchange, Freeway Service Patrol, Railroad Grade Separations, and Railroad Grade Crossing 
Maintenance, in addition to other miscellaneous local programs. 
SHA 16. State expenditures assume allocations of approximately $105 million per year over 

the FE period, consistent with the Commission’s 2014-15 lump sum allocation for 
Local Assistance (Resolution FM-13-03). 

 
SHA STIP Commitments:  
Section 163 of the S&HC identifies the priorities for the use of all transportation funds available 
to the state.  These priorities include expenditures for administration, maintenance and 
operations, rehabilitation, and local assistance.  Prior to calculation of resources available for 
new STIP, the FE sets aside resources for existing STIP commitments.   
SHA 17. Capital Outlay Support (COS) expenditures are based on a continuation of all STIP 

components allocated prior to 2015-16 and all STIP components programmed to 
begin in 2015-16. 

SHA 18. Capital expenditures are based on a continuation of all existing SHA STIP project 
allocations prior to 2014-15, allocations in 2014-15, and projects programmed to 
begin in 2015-16.   

SHA 19. Prior R/W is defined as all R/W projects in the 2014 STIP that are programmed for 
2015-16 and prior years.   

SHA 20. Non-programmed SHA STIP R/W includes an annual estimate based on forecasted 
R/W lump sum allocations of non-programmed R/W components for post-
certification, and project development costs. 

SHA 21. Capital project costs shall be escalated at 4.5 percent annually, consistent with the 
historical trend of the Price Index for Selected California Construction Items.  
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GARVEE Bond Financing:   
SB 928 of 1999-00 added Section 14550 to the GC, authorizing the State Treasurer’s Office 
(Treasurer) to issue federal highway GARVEE bonds.  This bill also authorized the Commission 
to select and designate projects to be funded for accelerating construction from bond proceeds.  
The FE assumes no additional GARVEE bonds will be issued.   
SHA 22. The 2016 FE displays GARVEE debt service payments of about $46 million for 

SHOPP for the entire FE period.  GARVEE debt service payments for SHOPP will 
end in 2019-20.  GARVEE debt service payments for STIP ended in 2014-15.             

 
Prior SHOPP Commitments & SHOPP Program Capacity:  
Prior to calculating resources available for the SHOPP, the SHA FE table will display a set aside 
of resources for existing SHOPP commitments.   
SHA 23. COS expenditures are based on a continuation of all SHOPP components allocated 

prior to 2015-16, SHOPP preliminary engineering components programmed in  
2015-16 and later, and SHOPP construction engineering components programmed to 
begin in 2015-16.  

SHA 24. Prior R/W commitments are defined as R/W projects in the SHOPP that are 
programmed for 2015-16 and prior years.   

SHA 25. Non-programmed SHOPP R/W includes an annual estimate based on forecasted R/W 
lump sum allocations of non-programmed R/W components for inverse condemnation 
and post-certification costs. 

SHA 26. Capital expenditures are based on a continuation of all SHOPP projects allocated in 
2014-15 and prior, all programmed 2015-16 SHOPP projects, and SHOPP GARVEE 
debt service payments.  

SHA 27. Total program capacity of the 2016 FE SHOPP will be based on total SHA resources 
remaining after existing commitments. 

SHA 28. Capital project costs shall be escalated at 4.5 percent annually, consistent with the 
historical trend of the Price Index for Selected California Construction Items. 

 
Active Transportation Program:  
The Active Transportation Program (ATP), articulated in SB 99 and signed into law in 2013, 
consolidated five separate programs that funded bicycle and pedestrian, projects, including the 
federal Transportation Alternatives Program (TAP), federal Safe Routes to Schools Program, 
state Safe Routes to Schools Program, and the state Bicycle Transportation Account Program.  
The Recreational Trails Program was included as an optional part of the TAP funding.  The 
intent of combining this funding was to improve flexibility and reduce the administrative burden 
of having several small independent grant programs.  A separate FE and adoption schedule is 
required for the ATP. 
SHA 29. The ATP divides approximately $120 million annually, and is consistent with the 

2015 ATP FE adopted by the Commission in March 2015. ATP funding is not 
available for SHOPP or STIP capacity. 
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PUBLIC TRANSPORTATION ACCOUNT ASSUMPTIONS 
 
Minimum Operating Cash:   
The PTA requires a minimum level of operating cash sufficient to meet its monthly operating 
commitments, daily fluctuations, and the revenue and expenditure cycles that occur during the 
year.  
PTA 1. Based on historical data and projected expenditures from updated analysis of 

monthly PTA receipts less expenditures, a minimum level of operating cash of $100 
million would sufficiently cover 95 percent of the monthly volatility in the PTA.   

 
PTA Revenues 

 
Sales Tax on Diesel:   
Sales tax on diesel revenues will result from a 6.50 percent sales tax per gallon of diesel fuel 
sold.  However, the rate in excess of 4.75 percent is dedicated to STA as a result of the Fuel Tax 
Swap of 2010.  The increase in revenue from the previous FE is due primarily to increases in 
diesel fuel consumption. 
PTA 2. Consumption of diesel fuel is assumed to experience slight growth from 2015-16 

through 2020-21, and will increase by less than 1 percent each year.  The FE projects 
that retail diesel fuel revenues will increase by 1 percent each year over the FE 
period. 

 
Transfer from the Aeronautics Account:   
PTA 3. Section 21682.5 of the Public Utilities Code requires an annual transfer equal to the 

pro rata share of transportation duties attributable to aviation planning and research 
from the Aeronautics Account.  This amount is projected to remain constant at 
$30,000 in each year of the FE. 

 
PTA Expenditures 

 
Transfers to STA:   
Starting in 2014-15, revenue from the sales tax on diesel fuel will be split approximately 63 
percent to STA and 37 percent will stay in the PTA, based on applicable laws.  The 2016 FE will 
include a transfer of approximately 63 percent of the revenue from the sales tax on diesel from 
the PTA to STA, resulting in approximately $2 billion over the FE period. 
PTA 4. See Section Two – Transfer to State Transit Assistance (STA)                                         
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State Operations: 
The BCP and FL are proposals to change the level of service or funding for activities authorized 
by the State Budget or to request new program activities not currently authorized.  Executive 
Order B-13-11 directed the DOF to modify the budget process to increase efficiency and focus 
on accomplishing program goals.  Pursuant to the Executive Order, the DOF and the Department 
developed a multi-year plan to conduct a zero-base budget analysis of all the programs within the 
Department.  This zero-based budget review is ongoing. 
PTA 5. Assume no reservations for budget change proposals or finance letters over the FE 

period due to the implementation of zero-based budgeting. 
 
Intercity Rail Operations: 
PTA 6. Intercity rail is part of the state operations expenditures in the PTA. 
A. Intercity rail and bus operations base expenditures for existing services are forecast 

at $119 million for 2015-16 and will increase by 3 percent annually through  
2020-21, with a funding adjustment based upon current estimates for Amtrak’s base 
funding adjustment, incorporating Section 209 costs.  Pursuant to Section 209 of the 
Passenger Rail Investment and Improvement Act of 2008 (PRIIA), Amtrak and 
affected states developed a single, nationwide standardized methodology for 
establishing and distributing the operating and capital costs associated with the 
trains operated on state-supported Amtrak routes.  Amtrak assumed an annual 
escalation of 3 percent per year through 2020-21.  Beginning in 2017-18, funding 
adjustment reflects Department’s release of rented Amtrak equipment. 

B. The Department’s estimated need for Rail heavy equipment, maintenance, and 
overhaul over the FE period is $104 million. 

C. San Joaquin Service-7th Round Trip 2015-16 reflects 6 months of service, 2016-17 
reflects 1 year of service, with a 3 percent annual escalation. 

D. San Joaquin Service-8th Round Trip 2019-20 reflects 1 year of service including  
mid-route service improvements, with a 3 percent annual escalation. 

E. San Joaquin Program Integration 2020-21 through the FE period reflect service 
support and coordination with the California High Speed Rail Program. 

F. Pacific Surfliner Service 12th Round Trip 2018-19 reflects 1 year of service, with a  
3 percent annual escalation. 

 
Local Assistance: 
PTA 7. Bay Area Ferry operations expenditures will escalate by one percent per year based 

on historical expenditures. 
 
Prior PTA STIP Commitments:   
Prior to calculating resources available for new STIP, the FE will display a set-aside of resources 
for existing STIP commitments.   
PTA 8. Capital expenditures are based on a continuation of all STIP components allocated 

prior to 2015-16, all STIP components programmed to begin in 2015-16, and  
non-highway AB 3090s.   
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GENERAL OBLIGATION BONDS ASSUMPTIONS 
 
General Obligation Bonds: 
It is expected that the Treasurer will conduct general obligation bond sales semi-annually (in the 
Spring and Fall) as that has been the recent practice.  Given the state’s more stable financial 
position, it is assumed that there will be no change to that schedule. 
 
The 2015-16 Governor’s Budget proposal includes $38 million in Proposition 1A bond 
expenditures.  These funds are available for high-speed rail connectivity projects, which are rail 
transit projects that will be ready to connect to high-speed trains once the state’s high-speed rail 
project is operational. 
 
The 2015-16 Governor’s Budget proposal includes approximately $584 million in expenditures 
for Proposition 1B programs.  This represents a considerably lower level of expenditures than 
during the peak of Proposition 1B activity as most programs have completed allocation of their 
projects.  As program savings are realized new projects will be programmed and allocated, but in 
amounts far lower than at the height of the program. 

Bond 1. The 2016 FE will display remaining capacity and a history of allocations and 
expenditures for all Proposition 1A and Proposition 1B general obligation bond 
funds administered by the Department.  Bond funding is expected to be received semi-
annually as the Treasurer’s practice is to sell general obligation bonds in the Spring 
and Fall.  It is assumed that the Department will continue to receive bond proceeds 
from future sales on an as needed basis, with the amount of proceeds received being 
based on projected cash needs for the ensuing six months. 
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AERONAUTICS ACCOUNT ASSUMPTIONS 
 

Aeronautics Revenues 
 
Aero 1. The 2016 Aeronautics Account FE will display the beginning balance in the 

Aeronautics Account as of July 1, 2015. 
 
Aero 2. Projected revenues for excise taxes on aviation gasoline and jet fuel will be based on 

historical transfers from the Motor Vehicle Fuel Account.  The Department forecasts 
aviation gasoline excise tax revenues to increase by approximately 3 percent, and jet 
fuel excise tax revenues to decrease by approximately 1 percent throughout the FE 
period. 

 
Aero 3. The FE will display SMIF interest income based on the projected year ending cash 

balance of the Aeronautics Account as of June 30, 2015. 
 

Aero 4. Federal Trust Fund (FTF) resources represent federal reimbursement authority for 
various aviation activities completed by the Division of Aeronautics.  Based on the 
DOF’s price letter, FTF will be escalated by 2.2 percent per year for 2016-17 
through 2018-19. 

 
Aero 5. Section 21682.5 of the Public Utilities Code requires an annual transfer equal to the 

pro rata share of transportation duties attributable to aviation planning and research 
from the Aeronautics Account. This amount is projected to remain constant at 
$30,000 in each year of the FE. 

 
Aeronautics Expenditures 

 
Aero 6. The annual funding provided to 149 publicly-owned, public use and eligible General 

Aviation airports through the Annual Credit grant program will remain at the same 
level of $10,000 per year for each qualified airport over the FE period. 

 
Aero 7. The Airport Improvement Program (AIP) match in 2016-17 is based on the 

Aeronautics Program adopted in 2014.  The AIP match is assumed to remain at a 
rate of 5 percent over the remainder of the FE period. 

 
Aero 8. Before adding to Acquisition & Development (A&D) capacity, resources must first 

fund the California Aid to Airports’ AIP Matching Grant Program and Annual Credit 
Grant Program.  The Commission will allocate all ending cash balances available for 
programming during the FE period, which may include funding for A&D.  The 2014 
Aeronautics Program included a list of A&D projects scheduled for funding through 
2016-17.  The Commission will determine future A&D projects when it adopts the 
next three-year Aeronautics Program. 
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Aero 9. State operations include staffing for aeronautics and planning activities. State 
operations will display expenditures authorized in the 2015-16 Budget Act.  Based on 
the DOF’s price letter, state operations will be increased by 2.2 percent per year for 
2016-17 through 2018-19. 

 
Aero 10. The Federal Aviation Administration (FAA) recently amended a policy regarding 

proceeds attributed to aviation fuels, specifying that revenues derived from aviation 
gas and jet fuel must be allocated for airport related projects.  Multiple state 
departments are collaborating to analyze the impact of this updated policy.  The  
2016 FE assumes no change to the disposition of aviation fuel taxes. 
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Reference No.: 4.13 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Katie Benouar, Chief 
Division of  
Transportation Planning 

Subject: California Transportation Plan 2040 

SUMMARY: 

This is the California Department of Transportation’s briefing on the Draft California Transportation 
Plan 2040 to the California Transportation Commission.  

The California Transportation Plan 2040 (CTP 2040) is a statewide, long-range transportation plan 
developed to meet the State’s future travel needs while reducing greenhouse gas (GHG) emissions. 
The CTP 2040 calls for a sustainable transportation system that improves mobility for all, 
strengthens our communities, and enhances our quality of life.  To accomplish this, the CTP 2040 
presents a set of goals, policies, strategies and performance measures.  

The goals are: 
• Improve Multimodal Mobility and Accessibility for All People;
• Preserve the Multimodal Transportation System;
• Support a Vibrant Economy;
• Improve Public Safety and Security;
• Foster Livable and Healthy Communities and Promote Social Equity; and
• Practice Environmental Stewardship.

The goals were developed in conjunction with a policy advisory committee.  The Draft CTP 2040 
was formulated through an extensive public involvement process, government to government 
engagement with tribal communities, and close work with local, regional, state, and federal partners.  
This consisted of a series of seven public workshops, seven focus groups, multiple advisory 
committees, as well as direct tribal interaction, listening sessions, and consultation as requested.  The 
result is a transportation policy framework designed to serve all of California’s diverse populations 
and economic interests.  
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“Provide a safe, sustainable, integrated, and efficient transportation system 

to enhance California’s economy and livability.” 
 

BACKGROUND:  
 
The CTP 2040 is the latest iteration of a statewide transportation plan that began in April 2006 with 
the release of the CTP 2025.  The CTP 2025 was approved in 2006 and updated by a 2030 
Addendum in 2007. The CTP 2040 was initiated in early 2010 with the development of the 
California Interregional Blueprint (CIB) in response to Senate Bill 391 (Liu, 2009).  The CIB is a 
state-level transportation blueprint that articulates the State’s vision for an integrated multimodal 
transportation system that complements regional transportation plans and land use visions.  It reflects 
the evolution of stakeholder expectations to move California’s transportation system from a focus on 
infrastructure, capital improvements, and delivery, to a more sustainable focus that supports 
equitable economic prosperity in concert with GHG emission reductions.  The CIB provides the 
foundation for the CTP 2040, which will conclude with plan approval by the Secretary of the 
California State Transportation Agency (CalSTA) in December 2015. 
 
While the CTP 2040 document retains relevant strategies from the previous CTP 2025 and CTP 2030 
update, it also reflects the changing transportation environment.  Seminal climate change legislation 
enacted at the State level over the last decade requires establishment of new priorities affecting all 
aspects of transportation in California. 
 
For more information on the CTP 2040, please refer to the following links: 
 
Draft CTP 2040:   
http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP_Report
PublicDraft_03022015.pdf#zoom=75 
 
CTP 2040 Brochure:  
http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP2040_Br
ochure.pdf 
 
CTP 2040 Factsheet:  
http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP-
FactSheetEnglish_NewLogo_022315.pdf 
 
 

http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP_ReportPublicDraft_03022015.pdf#zoom=75
http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP_ReportPublicDraft_03022015.pdf#zoom=75
http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP2040_Brochure.pdf
http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP2040_Brochure.pdf
http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP-FactSheetEnglish_NewLogo_022315.pdf
http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/Documents/index_docs/CTP-FactSheetEnglish_NewLogo_022315.pdf
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From: NORMA ORTEGA Prepared by: Katie Benouar, Chief 
Chief Financial Officer  Division of  
 Transportation Planning 
  

Subject:  INTERREGIONAL TRANSPORTATION STRATEGIC PLAN UPDATE AND 
 SCHEDULE 
 

SUMMARY: 
 
The Interregional Transportation Strategic Plan (ITSP) is the long-range planning document for 
the interregional transportation system and provides direction for the development of the 
Interregional Transportation Improvement Program prepared by the California Department of 
Transportation (Department).  The ITSP is one of several modal plans that will be integrated into 
the California Transportation Plan.   
 
The draft ITSP is currently being circulated for public review and comment.  It will be an agenda 
item for any additional comment by the California Transportation Commission (Commission) at 
its May 28, 2015 meeting.  It is anticipated that the ITSP will be submitted, with all comments 
received and addressed, at the June 2015 Commission meeting, in accordance with Senate Bill 
486. 
 
BACKGROUND: 
 
In accordance with Government Code Section 14524.4, the Department is required to prepare 
and submit to the Commission its Interregional Transportation Strategic Plan.   
 
However, Senate Bill 486 (Chapter 917, Statutes of 2014), now requires revised procedures for 
the Department in developing the Interregional Transportation Improvement Program, to make it 
consistent with Interregional Transportation Strategic Plan (ITSP).  It also requires that the 
Department submit the ITSP to the Commission for analysis, evaluation and approval.  
 
The 2015 ITSP will emphasize the entire interregional transportation system and not just the 
portion that will be funded through the Interregional Transportation Improvement Program to 
highlight the need for partnerships between State, regional, and local agencies.   
 
Additionally, the ITSP will also address Commission expectations and guidance, as described in 
previous ITSP cycles, as well as the most recent letter submitted to the Department on 
January 22, 2015.    
 
To review the draft Interregional Transportation Strategic Plan, please refer to the link below: 
http://www.dot.ca.gov/hq/tpp/offices/oasp/Final_Draft_2015_ITSP_Public_Review.pdf 

http://www.dot.ca.gov/hq/tpp/offices/oasp/Final_Draft_2015_ITSP_Public_Review.pdf
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 4.5 
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: ADOPTION OF THE 2015 ACTIVE TRANSPORTATION PROGRAM GUIDELINES MPO 
COMPETITIVE COMP0NENT -  SACRAMENTO AREA COUNCIL OF GOVERNMENTS, 
SAN DIEGO ASSOCIATION OF GOVERNMENTS, AND TULARE COUNTY ASSOCIATION 
OF GOVERNMENTS 
RESOLUTION G-15-11 

ISSUE: 

Senate Bill 99 (Chapter 359, Statutes of 2013) allows the Commission, at the request of a metropolitan 
planning organization (MPO), to adopt guidelines for administering the MPO competitive component 
of the Active Transportation Program (ATP).  The Sacramento Area Council of Governments 
(SACOG), the San Diego Association of Governments (SANDAG), and the Tulare County 
Association of Governments (TCAG) requested that the Commission adopt amendments to the 2015 
ATP Guidelines for use in administering their MPO competitive selection process. 

RECOMMENDATION: 

Staff recommends that the Commission adopt amendments to the 2015 Active Transportation Program 
Guidelines for the project selection criteria proposed by SACOG, SANDAG, and TCAG.    

Project selection criteria amendments proposed by each MPO are set forth in the following 
attachments: 

• Sacramento Area Council of Governments (Attachment 1)
• San Diego Association of Governments (Attachment 2)
• Tulare County Association of Governments (Attachment 3)

BACKGROUND: 

The Commission adopted statewide guidelines for administering the 2015 Active Transportation 
Program at its March 2015 meeting.  While the statewide guidelines may be used for administering 
the MPO competitive component of the ATP, the nine MPOs charged with programming funds to 
projects in the MPO competitive component were provided discretion in Senate Bill 99 to develop 
MPO guidelines with regard to project selection. Guidelines prepared by the MPOs and adopted by 

STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 
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the Commission may differ from the Commission’s adopted statewide guidelines in the following 
areas: 
 

• Supplemental call for projects 
• Definition of disadvantaged community 
• Match requirement 
• Selection criteria and weighting 
• Minimum project size 

 
The 2015 ATP schedule requires MPOs to submit their guidelines to the Commission by June 1, 2015 
for adoption at the June Commission meeting.   
 
The SACOG, SANDAG, and TCAG requested early adoption by the Commission of proposed 
amendments for administering the MPO competitive component of the program. Staff reviewed the 
MPO guidelines with respect to the areas for which the Commission provided flexibility and found 
those areas consistent with the statewide Active Transportation Program Guidelines. The following 
summarizes the areas proposed for amendment: 
 

 SACOG SANDAG TCAG 

Scoring criteria and weighting X X X 

Minimum project size X   

Match requirement X   

Definition of disadvantaged community   X 

Supplemental call for projects X   
 
 
Sacramento Area Council of Governments 
 

• Classifies public participation and planning, and seeking the use of California Conservation 
Corps or qualified community conservation corps, as criteria for screening rather than scoring. 

• Requires all applicants to include at least an 11.47% local match. 
• Requires a minimum funding request of $50,000 for non-infrastructure projects. 
• Adds scoring criteria for supporting greenhouse gas reduction goals through reducing or 

shortening vehicle trips. 
• Adds scoring criteria for “Other Considerations” which includes past performance on 

projects, demonstrated project delivery readiness in the application, and evidence of strong 
stakeholder support to implement the project. 

• Requires applicants to submit a supplemental questionnaire. 
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San Diego Association of Governments 
 

• Establishes different scoring and weighting systems for infrastructure and non-infrastructure 
projects. 

• For evaluating infrastructure projects, adds scoring criteria for: 
o Quality of Project (impact and effectiveness, alignment with ATP goals, and innovation) 
o Supportive Policies and Programs 
o Demand Analysis using Geographic Information System 
o Project Readiness 

• For evaluating infrastructure projects, adds scoring criteria for: 
o Alignment with ATP Objectives 
o Comprehensiveness 
o Methodology 
o Community Support 
o Evaluation 
o Innovation 
o Demand Analysis using Geographic Information System 

• Requires applicants to submit a supplemental questionnaire. 
 
Tulare County Association of Governments 
 

• Awards additional points for projects that include infrastructure elements. 
• Awards additional points for projects that are part of an adopted plan. 
• Modifies the definition of disadvantaged communities to include severely disadvantaged 

communities – communities where the median income is less than 60% of the statewide 
average.  

• Awards additional points to projects benefitting severely disadvantaged communities. 
 

Other MPOs 
 

2015 Active Transportation Program Guidelines proposed by the Metropolitan Transportation 
Commission were adopted at the May Commission meeting (Resolution G-15-05). 
 
The San Joaquin Council of Governments notified the Commission by letter on May 6, 2015 that they 
intend to hold a supplemental call for projects, but do not propose any amendments to the Active 
Transportation Guidelines. 
 

 
 
Attachments 
1. Sacramento Area Council of Governments 2015 ATP Guidelines Proposal 
2. San Diego Association of Governments 2015 ATP Guidelines Proposal 
3. Tulare County Association of Governments 2015 ATP Guidelines Proposal 
4. CTC Resolution G-15-11 
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April 28, 2015 File Number 3300200

Mr. Will Kempton
Executive Director
California Transportation Commission

1120 N Street, Room 2221 (MS-52)

Sacramento, CA 95814

Dear Mr. Kempton:

SUBJECT: Proposed Regional Guidelines for the Active Transportation
Program, Cycle 2

The San Diego Association of Governments (SANDAG) is pleased to submit its
proposed regional guidelines for considerat¡on at the upcoming California
Transportation Commission (CTC) meeting scheduled for May 28, 2015'

The SANDAG regional guidelines were prepared through an extensive public

process involving member agencies, advocacy groups, stakeholders, and

members of the public, and were unanimously approved by the SANDAG

Board of Directors on April 24,2015.

The proposed SANDAG guidelines (enclosed) align with requirements within the

2015 ATP Guidelines, including the benefit to disadvantaged communities, the

types of projects considered to be eligible, the minimum project size, and the

inclusion of public health scoring criteria. SANDAG respectfully submits the

below proposed areas that differ from the ATP Guidelines for CTC consideration.

Other aspects of the SANDAG regional guidelines remain consistent with the ATP

guidel ine requirements.

o

Project criteria/weighting: additional evaluation criteria is based on

previously adopted regional priorities (see pages 17-22 for infrastructure
projects, and pages 27-29 for non-infrastructure proiects)' References to

the statewide applicatíon are included within each scoring criteria, as

applicable.

Supplemental questionnaire: applicants will be required to submit a

supplement to the statewide application (see page 10) to provide

additional information not requested in the statewide application.



Please contact Ariana zur Nieden at (619) 699-6961 or ariana.zurnieden@sandag.org or Jenny Russo at
(619) 699-7314 or ienny.russo@sand for additional information or clarification. We appreciate your

consideration of the proposed SANDAG regional guidelines at the upcoming May CTC meeting.

Sincerely,

GARY L. GALLEGOS

Executive Director

GGA/JRU

Enclosure: SANDAG Regional Guidelines for CTC Approval

cc: Ms. Laurel Janssen

Ms. Laurie Waters
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Regional ATP Program Guidelines: Cycle 2 2 

BACKGROUND OF PROGRAM 

The Active Transportation Program (ATP) was created by Senate Bill 99 (Chapter 359, Statues of 2013) and Assembly 

Bill 101 (Chapter 354, Statutes of 2013) to encourage increased use of active modes of transportation, such as biking 

and walking.The ATP is administered by the California Transportation Commission (CTC).  

State and federal law segregate the ATP into multiple, overlapping components. ATP funds are distributed through 

three separate competitive programs: 

1. Small Urban/Rural Competition - 10 percent of ATP funds are distributed to small urban and rural areas with 

populations of 200,000 or less via a competitive process administered by the CTC. 

2. Statewide Competition - 50 percent of ATP funds are distributed to projects competitively awarded by the CTC 

on a statewide basis.  

3. Regional Competition - 40 percent of ATP funds are distributed to Metropolitan Planning Organizations (MPOs) 

in urban areas with populations greater than 200,000. These funds are distributed based on total MPO 

population. The funds allocated under this portion of the ATP must be selected through a competitive process 

facilitated by the MPOs. As an MPO, SANDAG is the administrator for the San Diego regional competition. 

Projects not selected for programming in the statewide competition must be considered in the Regional 

Competition. 

A minimum of 25 percent of the funds distributed by each of the three competitions must benefit disadvantaged 

communities.   

PURPOSE 

The purpose of the ATP is to implement strategies that increase and attract active transportation users; provide 

facilities for walking and biking in urban, suburban, and rural portions of the region; and to provide connections 

between them. Projects and programs funded through this program are consistent with the vision of the Regional 

Comprehensive Plan and Regional Transportation Plan/Sustainable Communities Strategy for the San Diego Region. 

In order to help implement active transportation projects in the San Diego Region, the San Diego Association of 

Governments (SANDAG) invests Transportation Development Act and TransNet regional funds regularly for 

infrastructure and non-infrastructure projects. ATP funds from the State of California provide an important new 

funding source for active transportation projects. As part of the Cycle 2 San Diego regional ATP competition,  

$4.361 million will be available each year in the second cycle of this competitive program. Cycle 2 includes funding 

for three years; 2016-2017, 2017-2018, and 2018-2019. 
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PROGRAM GOALS  

California Senate Bill (SB) 99 establishes California’s ATP with six program goals that provide a foundation for the 

state and regional ATP programs: 

 Increase the proportion of trips accomplished by biking and walking 

 Increase the safety and mobility of non-motorized users 

 Advance the active transportation efforts of regional agencies to achieve greenhouse gas reduction goals as 

established pursuant to SB 375 (Chapter 728, Statutes of 2008) and SB 391 (Chapter 585, Statutes of 2009) 

 Enhance public health, including reduction of childhood obesity though the use of programs including but 

not limited to projects eligible for Safe Routes to School Program funding 

 Ensure that disadvantaged communities fully share in the benefits of the program 

 Provide a broad spectrum of projects to benefit many types of active transportation users 
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ELIGIBLE APPLICANTS 

The applicant and/or implementing agency for ATP funds assumes responsibility and accountability for the use and 

expenditure of program funds. Applicants and/or implementing agencies must be able to comply with all federal and 

state laws, regulations, and policies and procedures required to enter into a Local Administering Agency-State Master 

Agreement (Master Agreement). Refer to Chapter 4, Agreements, of the Local Assistance Procedures Manual (LAPM) 

for guidance and procedures on Master Agreements. The LAPM is available here:  

dot.ca.gov/hq/LocalPrograms/lam/lapm.htm.  

The following entities, within the State of California, are eligible to apply for ATP funds: 

 Local, Regional, or State Agencies – examples include city, county, MPO, and Regional Transportation Planning 

Agency (RTPA) 

 Caltrans   

 Transit Agencies – Any agency responsible for public transportation that is eligible for funds under the Federal 

Transit Administration (FTA) 

 Natural Resources or Public Land Agencies – Federal, Tribal, State, or local agency responsible for natural 

resources or public land administration. Examples include: 

o State or local park or forest agencies 

o State or local fish and game, or wildlife agencies 

o Department of the Interior Land Management Agencies 

o U.S. Forest Service 

 Public schools or school districts   

 Tribal Governments – Federally-recognized Native American Tribes. For funding awarded to a tribal 

government, a fund transfer to the Bureau of Indian Affairs may be necessary. A tribal government may also 

partner with another eligible entity to apply, if desired. 

 Private nonprofit tax-exempt organizations – May apply for projects eligible for Recreational Trail Program 

funds, recreational trails and trailheads, park projects that facilitate trail linkages or connectivity to non-motorized 

corridors, and conversion of abandoned railroad corridors to trails. Projects must benefit the general public, and 

not only a private entity. 

 Other - Any other entity with responsibility for oversight of transportation or recreational trails that the CTC 

determines to be eligible. 

PARTNERING WITH IMPLEMENTING AGENCIES 

Entities that are unable to apply for ATP funds or that are unable to enter into a Master Agreement with the State, 

must partner with an eligible applicant that can implement the project. Entities that are unfamiliar with the 

requirements to administer a Federal-Aid Highway Program project may partner with an eligible applicant that can 

implement the project. If another entity agrees to assume responsibility for the ongoing operations and maintenance 

of the facility, documentation of the agreement (e.g. letter of intent) must be submitted with the project application, 

and a copy of the Memorandum of Understanding or Interagency Agreement between the parties must be submitted 

with the request for allocation. The implementing agency will be responsible and accountable for the use and 

expenditure of program funds.  

http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm


OVERVIEW 

Regional ATP Program Guidelines: Cycle 2 5 

ELIGIBLE PROJECTS 

All projects must be selected through a competitive process and must meet one or more of the program goals. 

Because the majority of funds in the ATP are federal funds, projects must be federal-aid eligible. There are four 

different eligible project types: 

1. INFRASTRUCTURE PROJECTS 

Capital projects that will further the goals of the ATP. This typically includes the environmental, design, right-of-

way, and construction phases of a capital (facilities) project. A new infrastructure project will not be programmed 

without a complete project study report (PSR) or PSR equivalent. The application may be considered a PSR 

equivalent if it defines and justifies the project scope, cost, and schedule. Though the PSR or equivalent may focus 

on the project components proposed for programming, it must provide at least a preliminary estimate of costs for 

all components. 

A capital improvement that is required as a condition for private development approval or permits is not eligible 

for funding from the ATP. 

 SAFE ROUTES TO SCHOOL PROJECTS  

For a project to be considered a Safe Routes to School project, the project must directly increase safety and 

convenience for public school students to walk and/or bike to school. Safe Routes to Schools infrastructure 

projects must be located within two miles of a public school or within the vicinity of a public school bus stop. 

Other than traffic education and enforcement activities, non-infrastructure projects do not have a location 

restriction.  

 RECREATIONAL TRAILS PROJECTS  

For trail projects that are primarily recreational to be eligible for ATP funding, the projects must meet the 

federal requirements of the Recreational Trails Program as such projects may not be eligible for funding from 

other sources (fhwa.dot.gov/environment/recreational_trails/). Multi-purpose trails and paths that serve both 

recreational and transportation purposes are generally eligible in the ATP, so long as they are consistent with 

one or more goals of the program. 

2. NON-INFRASTRUCTURE PROJECTS 

Education, encouragement, and enforcement activities that further the goals of the ATP. The CTC intends to 

focus funding for non-infrastructure projects on pilot and start-up projects that can demonstrate funding for 

ongoing efforts. The ATP funds are not intended to fund ongoing program operations. Non-infrastructure 

projects are not limited to those benefiting school students.  

3. INFRASTRUCTURE PROJECTS WITH NON-INFRASTRUCTURE COMPONENTS 

Projects that have both infrastructure and non-infrastructure components will be scored using the scoring criteria 

that represents the higher proportion of the project. For example, a project that is more than 50 percent 

infrastructure will be scored using the infrastructure scoring criteria. Combination projects need to specify the 

percentage of each component (e.g. 75% infrastructure and 25% non-infrastructure).  

http://www.fhwa.dot.gov/environment/recreational_trails/
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4. PLANS 

The development of a community-wide bicycle, pedestrian, safe routes to school, or active transportation plan in 

a disadvantaged community. 

 ACTIVE TRANSPORTATION PLAN 

A city, county, county transportation commission, regional transportation planning agency, MPO, school 

district, or transit district may prepare an active transportation plan. An active transportation plan prepared by 

a city or county may be integrated into the circulation element of its general plan or a separate plan which is 

compliant or will be brought into compliance with the Complete Streets Act, Assembly Bill 1358  

(Chapter 657, Statutes of 2008). An active transportation plan must include, but not be limited to, the 

following components or explain why the component is not applicable:  

o The estimated number of existing bicycle trips and pedestrian trips in the plan area, both in absolute 

numbers and as a percentage of all trips, and the estimated increase in the number of bicycle trips and 

pedestrian trips resulting from implementation of the plan.  

o The number and location of collisions, serious injuries, and fatalities suffered by bicyclists and pedestrians 

in the plan area, both in absolute numbers and as a percentage of all collisions and injuries, and a goal 

for collision, serious injury, and fatality reduction after implementation of the plan.  

o A map and description of existing and proposed land use and settlement patterns which must include, 

but not be limited to, locations of residential neighborhoods, schools, shopping centers, public buildings, 

major employment centers, and other destinations.  

o A map and description of existing and proposed bicycle transportation facilities.  

o A map and description of existing and proposed end-of-trip bicycle parking facilities.  

o A description of existing and proposed policies related to bicycle parking in public locations, private 

parking garages and parking lots and in new commercial and residential developments.  

o A map and description of existing and proposed bicycle transport and parking facilities for connections 

with and use of other transportation modes. These must include, but not be limited to, parking facilities 

at transit stops, rail and transit terminals, ferry docks and landings, park and ride lots, and provisions for 

transporting bicyclists and bicycles on transit or rail vehicles or ferry vessels.  

o A map and description of existing and proposed pedestrian facilities at major transit hubs. These must 

include, but are not limited to, rail and transit terminals, and ferry docks and landings.  

o A description of proposed signage providing wayfinding along bicycle and pedestrian networks to 

designated destinations.  

o A description of the policies and procedures for maintaining existing and proposed bicycle and pedestrian 

facilities, including, but not limited to, the maintenance of smooth pavement, freedom from encroaching 

vegetation, maintenance of traffic control devices including striping and other pavement markings, and 

lighting.  

o A description of bicycle and pedestrian safety, education, and encouragement programs conducted in 

the area included within the plan, efforts by the law enforcement agency having primary traffic law 

enforcement responsibility in the area to enforce provisions of the law impacting bicycle and pedestrian 

safety, and the resulting effect on accidents involving bicyclists and pedestrians.  
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o A description of the extent of community involvement in development of the plan, including 

disadvantaged and underserved communities.  

o A description of how the active transportation plan has been coordinated with neighboring jurisdictions, 

including school districts within the plan area, and is consistent with the 2050 Regional Transportation 

Plan/Sustainable Community Strategy.  

o A description of the projects and programs proposed in the plan and a listing of their priorities for 

implementation, including the methodology for project prioritization and a proposed timeline for 

implementation.  

o A description of past expenditures for bicycle and pedestrian facilities and programs, and future financial 

needs for projects and programs that improve safety and convenience for bicyclists and pedestrians in the 

plan area. Include anticipated revenue sources and potential grant funding for bicycle and pedestrian 

uses.  

o A description of steps necessary to implement the plan and the reporting process that will be used to 

keep the adopting agency and community informed of the progress being made in implementing the 

plan.  

o A resolution showing adoption of the plan by the city, county or district. If the active transportation plan 

was prepared by a county transportation commission, regional transportation planning agency, MPO, 

school district or transit district, the plan should indicate the support via resolution of the city(s) or 

county(s) in which the proposed facilities would be located.  

A city, county, school district, or transit district that has prepared an active transportation plan may submit 

the plan to the county transportation commission or transportation planning agency for approval. The city, 

county, school district, or transit district may submit an approved plan to Caltrans in connection with an 

application for funds for active transportation facilities which will implement the plan.  
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EXAMPLE PROJECTS 

Below is a list of projects considered generally eligible for ATP funding. This list is not intended to be comprehensive; 

other types of projects that are not on this list may also be eligible if they further the goals of the program.  

 Development of new bikeways and walkways that improve mobility, access, or safety for non-motorized users.  

 Improvements to existing bikeways and walkways, which improve mobility, access, or safety for non-motorized users.  

o Elimination of hazardous conditions on existing bikeways and walkways.  

o Preventative maintenance of bikeways and walkways with the primary goal of extending the service life of 

the facility.  

 Installation of traffic control devices to improve the safety of pedestrians and bicyclists.  

 Safe Routes to School projects that improve the safety of children walking and bicycling to school, in accordance 

with Section 1404 of Public Law 109-59.  

 Safe routes to transit projects, which will encourage transit by improving biking and walking routes to mass 

transportation facilities and school bus stops.  

 Secure bicycle parking at employment centers, park and ride lots, rail and transit stations, and ferry docks and 

landings for the benefit of the public.  

 Bicycle-carrying facilities on public transit, including rail and ferries.  

 Establishment or expansion of a bike share program.  

 Recreational trails and trailheads, park projects that facilitate trail linkages or connectivity to non-motorized 

corridors, and conversion of abandoned railroad corridors to trails.  

 Development of a community wide bike, pedestrian, safe routes to schools, or active transportation plan in a 

disadvantaged community.  

 Education programs to increase bicycling and walking, and other non-infrastructure investments that 

demonstrate effectiveness in increasing active transportation, including but not limited to:  

o Development and implementation of bike-to-work or walk-to-work school day/month programs.  

o Conducting bicycle and/or pedestrian counts, walkability and/or bikeability assessments or audits, or 

pedestrian and/or bicycle safety analysis to inform plans and projects.  

o Conducting pedestrian and bicycle safety education programs.  

o Development and publishing of community walking and biking maps, including school route/travel plans.  

o Development and implementation of walking school bus or bike train programs.  

o Components of open streets events directly linked to the promotion of a new infrastructure project.  

o Targeted enforcement activities around high pedestrian and/or bicycle injury and/or fatality locations 

(intersections or corridors). These activities cannot be general traffic enforcement but must be tied to 

improving pedestrian and bicyclist safety.  

o School crossing guard training.  

o School bicycle clinics.  

o Development and implementation of programs and tools that maximize use of available and emerging 

technologies to implement the goals of the ATP.   
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PROJECT APPLICATION REQUIREMENTS 

To apply for the regional competition, all applicants must complete the application utilized for the 

statewide competition, as well as the Regional ATP Supplemental Questionnaire. The statewide application is 

available on the Caltrans ATP website at http://www.dot.ca.gov/hq/LocalPrograms/atp/cycle-2.html. The Regional ATP 

Supplemental Questionnaire is included on the following page. 

Applicants that submit applications for the statewide competition will automatically be considered for the regional 

competition. Applicants that applied for the statewide competition do not need to submit another 

hardcopy of their application to SANDAG if they have already provided one as part of the statewide 

competition; however all applicants for the regional competition must submit the Regional ATP 

Supplemental Questionnaire to provide additional information needed for the regional competition.   

A project application must include the signature of the Chief Executive Officer or other officer authorized by the 

applicant’s governing board. Where the project is to be implemented by an agency other than the applicant, 

documentation of the agreement between the project applicant and implementing agency must be submitted with 

the project application. A project application must also include documentation of all other funds committed to the 

projects.  

One hardcopy and one electronic (PDF) copy of the application must be received by SANDAG no later than 4 p.m. on 

Tuesday, July 14, 2015. Applications should be addressed to: 

Jenny R. Russo 

Regional ATP Administrator 

SANDAG 

401 B Street, Suite 800 

San Diego, CA 92101 

PRE-APPLICATION WORKSHOP  

SANDAG will conduct a pre-application workshop for prospective applicants to provide an overview of the ATP 

program and the application process, and answer any questions. 

Applicants are strongly encouraged to attend this workshop. The 

workshop will take place on Tuesday, June 9, 2015, from 2 p.m. to  

4 p.m. in the Seventh Floor Board Room at SANDAG.  

REFERENCE DOCUMENTS 

This “Call for Projects” package refers to a number of documents that 

will help applicants prepare an application. Those documents can be 

found on the SANDAG website at: sandag.org/atpfunding. 

  

QUESTIONS 

If you have any questions regarding the 

regional ATP program, please contact: 

Jenny Russo 

jenny.russo@sandag.org 

(619) 699-7314 

http://www.dot.ca.gov/hq/LocalPrograms/atp/cycle-2.html
http://www.sandag.org/atpfunding
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REGIONAL ATP SUPPLEMENTAL QUESTIONNAIRE 

NON-INFRASTRUCTURE APPLICATIONS 

Applicants that would like to be considered for non-infrastructure funding for the regional ATP competition must 

answer the following question, as a supplement to the statewide application:  

 INNOVATION: Does this project propose any solutions that are new to the San Diego Region?  

INFRASTRUCTURE APPLICATIONS 

Applicants that would like to be considered for infrastructure funding for the regional ATP competition must answer 

the following questions, as a supplement to the statewide application:  

 PROJECT READINESS – COMPLETION OF MAJOR MILESTONES: Which of the following steps for the project 

have been completed?  

o Community Active Transportation Strategy/Neighborhood-Level Plan/Corridor Study  

o Environmental Documentation/Certification  

o Right-of-Way Acquisition  

o Final Design  

 LINKAGES TO BICYCLE, PEDESTRIAN, AND TRANSIT NETWORKS: Provide a map that clearly illustrates the 

project’s relationship to existing local and regional bicycle, pedestrian, and transit facilities. Specifically, note if the 

project closes any gaps in bicycle and pedestrian facilities.  

 EFFECTIVENESS AND COMPREHENSIVENESS OF PROPOSED PROJECT: Describe the specific traffic calming, 

pedestrian, and bicycle treatments being proposed and why they are particularly suited to address the needs of 

the project area.  

 COMPLEMENTARY PROGRAMS: Describe any programs that complement the proposed infrastructure 

improvements, including awareness, education efforts, increased enforcement, bicycle parking, etc. and who will 

be implementing them. In order to achieve points, programs must be included in the scope of the project.  

 INNOVATION: Is this project an FHWA or State Experimentation Effort? Does this project propose any solutions 

that are new to the San Diego region?  
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PROJECT SELECTION PROCESS 

STEP 1:  ELIGIBILITY SCREEN 

Applications will be screened for eligibility. Applications will be removed from the competitive process if found 

ineligible based on the guidelines below. Projects not selected for programming in the statewide competition, but 

deemed eligible for the state program will be considered in the regional competition. Applicants must have submitted 

both a statewide application and a Regional ATP Supplemental Questionnaire. 

STEP 2:  QUANTITATIVE EVALUATION 

SANDAG will conduct the quantitative evaluation for all Geographic Information Systems (GIS) and formula-based 

scores. 

STEP 3:  QUALITATIVE EVALUATION 

A multidisciplinary review panel representing a broad array of active transportation-related interests, such as expertise 

in bicycling and pedestrian transportation, Safe Routes to School projects, and projects benefitting disadvantaged 

communities will be convened to score the qualitative portion of the application. Panel members will not review or 

comment on applications from their own organization; or in the case of the County of San Diego, from their own 

department. Eligible applicants that do not apply for funding will be encouraged to participate. 

STEP 4:  INITIAL RANKING 

An initial list of project rankings will be produced. 

STEP 5:  DISADVANTAGED COMMUNITIES ADJUSTMENT  

Rankings will be adjusted to ensure that 25 percent of the available funds are dedicated to projects and programs 

benefiting Disadvantaged Communities as identified in the State Guidelines. 

STEP 6:  FINAL RANKING & CONTINGENCY PROJECT LIST 

The final list of project rankings will be produced. 

SANDAG will adopt a list of projects for programming the Regional ATP that is financially constrained against the 

amount of ATP funding available (as identified in the approved ATP Fund Estimate). In addition, SANDAG will include 

a list of contingency projects, listed in order based on the project’s final ranking. SANDAG intends to fund projects on 

the contingency list should there be any project failures or savings in the Cycle 2 Regional ATP. This will ensure that 

the Regional ATP will fully use all ATP funds, and that no ATP funds are lost to the region. The contingency list is valid 

until the adoption of the next Statewide ATP cycle. 

The final ranking and contingency project list will be provided to the CTC in November 2015 for adoption in 

December 2015.  
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SCORING AND SELECTION PROCESS 

After applications have been received and reviewed for eligibility, proposed projects will be scored and selected 

according to the process outlined below.  

EVALUATION PANEL 

The proposed projects will be scored by an evaluation panel consisting of Active Transportation Working Group 

(ATWG) members, Cities/County Transportation Advisory Committee (CTAC) members, Regional Planning Technical 

Working Group (TWG) members, and/or an academic with expertise in a related field. Panel members must not 

represent local jurisdictions that have submitted applications for funding under cycle 2 from their own 

agency/department, may not have had prior involvement in any of the submitted projects, nor may they (nor the 

organizations they represent) receive compensation for work on any of the funded projects in the future. The Scoring 

Criteria are specified in the Scoring Criteria Matrix for each grant program. 

SCORING APPROACH FOR CATEGORIES OF QUESTIONS 

The criteria upon which projects will be scored fall into two general categories:  

1. Objective criteria that are data-oriented and relate to existing or planned bicycle and pedestrian network 

connections, access to transit services, other transportation safety measures.  

2. Subjective criteria that relate to the quality of the proposed plan or project.  

Objective data-oriented criteria will be based on Geographic Information System (GIS), the 2050 Regional 

Transportation Plan and its Sustainable Communities Strategy, Riding to 2050: The San Diego Regional Bicycle Plan, 

and the 2050 Regional Growth Forecast. For information that is not readily available to SANDAG, Applicants will be 

asked to provide supplementary data. Points for objective criteria will be calculated by SANDAG Technical Services 

Department staff in accordance with the point structures delineated in the scoring criteria, and are marked with an 

asterisk (*) in the Scoring Criteria Matrix of each program. 

For subjective criteria related to the quality of the proposed project, applicants will need to provide responses. 

Points for subjective criteria will be awarded by the members of the evaluation panel.  

PROJECT RANKINGS 

Project rankings will be produced using a “Sum of Ranks” approach. Using this approach, projects will receive two 

scores: objective formula-based points that are calculated by SANDAG Technical Services Department staff and 

subjective quality-based points that are awarded by members of the Evaluation Panel. The objective points earned will 

be added to the subjective points awarded by each evaluator on the panel, and will then be translated into project 

rankings for each evaluator. For example, the project awarded the most points from a single evaluator will rank number 

one; the project awarded the second most points will rank number two; and so on (one being the best rank a project 

can receive). The rankings from each individual evaluator will then be summed for each project to produce an overall 

project ranking (sum of ranks). Therefore, projects with the lowest overall numerical rank will have performed the best.  

The list of overall project rankings will be used to recommend funding allocations in order of rank. The top ranking 

projects (or the projects with the lowest overall numerical rank) will be recommended for funding in descending rank 

until funding is exhausted.   

SELECTION PROCESS 

SANDAG Contracts and Procurement staff will present the list of overall project rankings and corresponding funding 

recommendations to the Transportation Committee for recommendation to the SANDAG Board of Directors. The 

SANDAG Board will review and recommend the final list of projects to the CTC for consideration. The CTC will 

consider the Regional ATP project rankings in December 2015.  
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PROJECT ELIGIBILITY CRITERIA  

Applicants must submit projects that meet all of the following criteria to be considered eligible for ATP funding. 

CONSISTENCY WITH REGIONAL TRANSPORTATION PLAN 

All projects submitted must be consistent with the 2050 Regional Transportation Plan/Sustainable Communities 

Strategy. 

PROGRAM EVALUATION 

The ATP will be evaluated for its effectiveness in increasing the use of active modes of transportation in California. 

Applicants that receive funding for a project must collect and submit data to Caltrans as described in the “Project 

Reporting” section of the statewide ATP Guidelines. 

FEDERAL REQUIREMENTS 

Unless programmed for state-only funding, project applicants must comply with the provisions of Title 23 of the  

U.S. Code of Federal Regulations and with the processes and procedures contained in the Caltrans Local Assistance 

Procedures Manual and the Master Agreement with Caltrans. Below are examples of federal requirements that must 

be met when administering ATP projects.  

 National Environmental Policy Act (NEPA) compliance and documentation is required on all projects. Refer to 

Chapter 6, Environmental Procedures, of the Local Assistance Procedures Manual for guidance and procedures on 

complying with NEPA and other federal environmentally related laws.  

 Project applicants may not proceed with the final design of a project or request "Authorization to proceed with 

Right-of-Way" or "Authorization to proceed with Construction" until Caltrans has signed a Categorical Exclusion, 

a Finding of No Significant Impact, or a Record of Decision. Failure to follow this requirement will make the 

project ineligible for federal reimbursement. . 

 If the project requires the purchase of right of way (the acquisition of real property), the provisions of the Uniform 

Relocation Assistance and Real Property Acquisition Policies Act of 1970 apply. For more information, refer to 

Chapter 13, Right of Way, of the Local Assistance Procedures Manual.  

 If the project applicant requires the consultation services of architects, landscape architects, land surveyors, or 

engineers, the procedures in the Chapter 10, Consultant Selection, of the Local Assistance Procedures Manual 

must be followed.  

 Contract documents are required to incorporate applicable federal requirements such as Davis Bacon wage rates, 

competitive bidding, Disadvantaged Business Enterprises/Equal Employment Opportunity provisions, etc. For more 

information, refer to Chapter 9, Civil Rights and Disadvantaged Business Enterprises, and Chapter 12, Plans, 

Specifications & Estimate, of the Local Assistance Procedures Manual  

Failure to comply with federal requirements may result in the repayment to the State of ATP funds.  

FULLY FUNDED PROJECTS 

A project that is already fully funded will not be considered for funding in the ATP.  

MINIMUM REQUEST FOR FUNDS 

In order to maximize the effectiveness of program funds and to encourage the aggregation of small projects into a 

comprehensive bundling of projects, the minimum request for ATP funds that will be considered is $250,000. This 

minimum does not apply to non-infrastructure projects, Safe Routes to Schools projects, and Recreational Trails 

projects. 
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MAXIMUM REQUEST FOR FUNDS 

The total amount of funding requested by each applicant cannot exceed the total amount available ($13.083 million).  

MATCHING FUNDS 

Matching funds are not required. If an applicant chooses to provide matching funds, those funds cannot be expended 

prior to the allocation of ATP funds in the same project phase (permits and environmental studies; plans; 

specifications and estimates; right-of-way capital outlay and support; and construction capital outlay and support). 

Matching funds must be expended concurrently and proportionately to the ATP funds. The matching funds may be 

adjusted before or shortly after contract award to reflect any substantive change in the bid compared to the 

estimated cost of the project.  

DISADVANTAGED COMMUNITIES  

For a project to contribute toward the Disadvantaged Communities funding requirement, the project must clearly 

demonstrate a direct, meaningful, and assured benefit to a community that meets any of the following criteria:  

 The median household income is less than 80 percent of the statewide median based on the most current census 

tract level data from the American Community Survey. Data is available at 

http://factfinder2.census.gov/faces/nav/jsf/pages/index.xhtml.  

 An area identified as among the most disadvantaged 25 percent in the state according to the CalEPA and based 

on the latest version of the California Communities Environmental Health Screening Tool (CalEnviroScreen) 

scores. The list can be found at the following link under SB 535 List of Disadvantaged Communities: 

http://www.calepa.ca.gov/EnvJustice/GHGInvest/.  

 At least 75 percent of public school students in the project area are eligible to receive free or reduced-price meals 

under the National School Lunch Program. Data is available at http://www.cde.ca.gov/ds/sd/sd/filessp.asp. 

Applicants using this measure must indicate how the project benefits the school students in the project area or, 

for projects not directly benefitting school students, explain why this measure is representative of the larger 

community.  

If a project applicant believes a project benefits a disadvantaged community but the project does not meet the 

aforementioned criteria, the applicant must submit for consideration a quantitative assessment of why the community 

should be considered disadvantaged or how the project connects a disadvantaged community to outside resources or 

amenities. 

MINIMUM DESIGN STANDARDS AND GUIDELINES (INFRASTRUCTURE PROJECTS ONLY) 

Proposed bicycle and pedestrian elements must meet the minimum geometric standards set forth in the Caltrans 

Highway Design Manual (Chapter 10), the California MUTCD, and the Americans with Disabilities Act (ADA). Projects 

may also use AASHTO standards and must also be consistent with the guidelines outlined in Riding to 2050: The San 

Diego Regional Bike Plan and Planning and Designing for Pedestrians. 

PROJECT READINESS (INFRASTRUCTURE PROJECTS ONLY) 

Applicant must have completed a feasibility study or an equivalent evaluation of project feasibility. For smaller-scale 

projects, an equivalent evaluation of project feasibility must have included the following:  

 Agency staff field evaluation  

 Concept drawings  

 Horizontal alignment  

 Identification of potential challenges  

 Identification of right-of-way  

http://factfinder2.census.gov/faces/nav/jsf/pages/index.xhtml
http://www.calepa.ca.gov/EnvJustice/GHGInvest/
http://www.cde.ca.gov/ds/sd/sd/filessp.asp
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 Identification of environmental requirements  

 Cost estimate  

 Preliminary community input  

SANDAG BOARD POLICY NUMBER 031, RULE 21 (TransNet ORDINANCE AND EXPENDITURE PLAN RULES)  

Active transportation projects that are a component of major roadway reconstruction projects funded by TransNet, 

and therefore subject to the Routine Accommodations Provisions outlined in SANDAG Board Policy No. 031, Rule 21, 

are not eligible. 

BASELINE DATA COLLECTION  

Applicants must include baseline data collection within the project application. Prior to project construction, a selected 

applicant must collect data on (at minimum) observed bicycle and pedestrian demand and safety in the project area, 

and submit results to SANDAG. A subset of selected applicants may be selected for in-depth evaluation by SANDAG, 

in which case, SANDAG will conduct the data collection effort with required participation from the selected 

applicants’ staff. Such in-depth evaluation conducted by SANDAG will take place solely for the purpose of SANDAG 

Active Transportation data collection and monitoring efforts, and will not impact the selected applicants’ budgets.  

Bicycle and pedestrian observed demand data must be collected prior to project construction, through counts, 

observations of bicyclist/pedestrian/driver behavior, and intercept surveys using the National Bicycle and Pedestrian 

Documentation Project methodology:  

 Counts must be conducted prior to project construction, during National Documentation Days in the second 

week of September. Supplementary counts and surveys can be conducted during January, May, and July to 

provide seasonal data if desired.  

 Counts should be conducted for two hours, at peak times relative to the facility. For example, facilities attracting 

utilitarian trips should be counted on a Tuesday, Wednesday, or Thursday from 5 p.m. to 7 p.m., whereas 

facilities attracting recreational trips should be counted on a Saturday, from 9 a.m. to 11 a.m.  

 Counts must be conducted using standard forms, to be provided by SANDAG. Completed forms must be 

submitted to SANDAG as a project deliverable.  

FUNDING FOR ACTIVE TRANSPORTATION PLANS  

Funding from the ATP may be used to fund the development of community wide bike, pedestrian, safe routes to 

schools, or active transportation plans in predominantly disadvantaged communities.  

A maximum amount of three percent (3%) of the funds distributed by the regional competition will be 

available for funding Active Transportation Plans. 

The first priority for the funding of active transportation plans will be for cities, counties, county transportation 

commissions, regional transportation planning agencies, MPOs, school districts, or transit districts that have neither a 

bicycle plan, a pedestrian plan, a safe routes to schools plan, nor an active transportation plan. The second priority for 

the funding of active transportation plans will be for cities, counties, county transportation commissions, regional 

transportation planning agencies, or MPOs that have a bicycle plan or a pedestrian plan but not both. 

Applications for plans may not be combined with applications for infrastructure or other non-infrastructure projects. 

REIMBURSEMENT  

The ATP is a reimbursement program for eligible costs incurred. Reimbursement is requested through the invoice 

process detailed in Chapter 5, Accounting/Invoices, of the Local Assistance Procedures Manual. Costs incurred prior to 

CTC allocation and, for federally funded projects, Federal Highway Administration project approval (i.e. Authorization 

to Proceed) are not eligible for reimbursement. 
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DESIGN STANDARDS  

Streets and Highways Code Section 891 requires that all city, county, regional, and other local agencies responsible 

for the development or operation of bikeways or roadways where bicycle travel is permitted utilize all minimum safety 

design criteria established by Caltrans. Chapter 11, Design Standards, of the Caltrans Local Assistance Procedures 

Manual describes statewide design standards, specifications, procedures, guides, and references that are acceptable in 

the geometric, drainage, and structural design of Local Assistance projects. The chapter also describes design 

exception approval procedures, including the delegation of design exception approval authority to the City and 

County Public Works Directors for projects not on the state highway system. These standards and procedures, 

including the exception approval process, must be used for all ATP projects.  

For capital projects off the state highway system, the project applicant will be responsible for the ongoing operations 

and maintenance of the facility. If another entity agrees to assume responsibility for the ongoing operations and 

maintenance of the facility, documentation of the agreement must be submitted with the project application, and a 

copy of the Memorandum of Understanding or Interagency Agreement between the parties must be submitted with 

the request for allocation.  

All facilities constructed using ATP funds cannot revert to a non-ATP use for a minimum of 20 years or its actual 

useful life as documented in the project application, whichever is less, without approval of the CTC. 
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INFRASTRUCTURE SCORING CRITERIA GUIDANCE 

How will infrastructure projects be scored? The following narrative descriptions will be used to assist the evaluation 

panel in scoring infrastructure project applications. The Infrastructure Scoring Criteria Matrix on page 23 is a summary 

of this information. 

References to the statewide application or Regional ATP Supplemental Questionnaire are shown in green text next to 

each section heading below. 

1. PROJECT CONNECTIONS AND SAFETY 

 Connection to Regional Bicycle Network  A.

(Part B, Narrative Question #1 and Regional ATP Supplemental Questionnaire) 

*NOTE: The SANDAG Technical Services Department will calculate the points awarded for this criterion using the 

Regional Bicycle Network laid out in SANDAG Riding to 2050: The San Diego Region Bicycle Plan. Higher points 

will be awarded to projects proposing to construct part of the planned regional bikeway network. (Up to 8 points 

possible) 

 Will the proposed project directly connect to the Regional Bikeway Network? (6 points) OR 

 Will the proposed project construct part of the Regional Bikeway Network? (8 points) 

 Completes Connection in Local Bicycle Network  B.

(Part B, Narrative Question #1 and Regional ATP Supplemental Questionnaire) 

Points will be awarded if the project proposes to close a gap between existing local bicycle facilities. A gap is 

defined as a lack of facilities between two existing facilities, or a situation where there is an undesirable change in 

facility type. For example, a project upgrading a connection between two Class II segments from a Class III to a 

Class II segment could be closing a gap. (Up to 8 points possible) 

 Completes Connection in Existing Pedestrian Network  C.

(Part B, Narrative Question #1 and Regional ATP Supplemental Questionnaire) 

Points will be awarded if the project proposes to close a gap in the existing pedestrian network. Applicant must 

demonstrate evidence of an existing gap. Examples include missing sidewalk segments, or enhancement of one 

or more blocks in between blocks that have previously been upgraded. (Up to 8 points possible) 

 Connection to Transit D.

 (Part A, Project Location) 

*NOTE: The SANDAG Technical Services Department staff will calculate the points awarded for these criteria 

based on the transit facilities within particular distances of the project boundary. 

A regional transit station is defined as any station served by COASTER, SPRINTER, San Diego Trolley, 

Bus Rapid Transit, or Rapid Bus. Distance refers to walking distance based on actual available pathways. Projects 

that propose both bicycle and pedestrian improvements will be eligible to receive points for both modes in 

this category. (Up to 12 points possible) 

 Bicycle improvement within 1.5 miles of a regional transit station (6 points) 

and/or 

 Pedestrian improvement within 1/4 mile of a local transit stop (2 points) 

 Pedestrian improvement directly connects to a local transit stop (4 points) 

 Pedestrian improvement within 1/2 mile of a regional transit station (4 points) 

 Pedestrian improvement directly connects to a regional transit station (6 points)  

http://www.sandag.org/uploads/publicationid/publicationid_1674_14591.pdf
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 Safety and Access Improvements E.

 (Part B, Narrative Question #2) 

Points for this section will be awarded based on the applicant’s description of safety hazards and/or collision 

history, degree of hazard(s), and potential for increasing bicycle or pedestrian trips. Some hazards may be so 

unsafe as to prohibit access and therefore lack collision data. Projects lacking collision data may still receive points 

only for creating safe access or overcoming hazardous conditions; however, the highest scoring projects will 

present both.  

To earn points without collision data, Applicant must describe detractors in the project area that prohibit safe 

access (ex. lack of facilities, high traffic volumes/speeds where bicycle/pedestrian trips would increase with safer 

access, freeway on/off ramps, blind curves, steep slopes, etc.) The evaluation panel will also consider vehicle 

speed limit and average daily traffic information in identifying the degree of hazard. (Up to 12 points possible) 

 One to two correctable collisions involving non-motorized users (2 points) 

 Three to four correctable collisions involving non-motorized users (4 points) 

 Five or more correctable collisions involving non-motorized users (6 points) 

and/or 

 Creates access or /overcomes barriers in an area where hazardous conditions prohibit safe access for bicyclists 

and pedestrians (6 points) 

2. QUALITY OF PROJECT 

This section will be scored using the guidance outlined in SANDAG Riding to 2050: The San Diego Region Bicycle 

Plan; Planning and Designing for Pedestrians; and the NACTO Urban Bikeway Design Guide.  

Points will be awarded based on the quality of proposed measures and the potential to address community needs 

identified by the Applicant. The highest scoring projects will make significant infrastructure changes that result in 

reduced speeds and safer environments for bicyclists and pedestrians, balance the needs of all modes, and include a 

broad array of devices to calm traffic and/or prioritize bicyclists and pedestrians. Low-scoring projects will have fewer 

features and make minimal improvements.  

 Impact and Effectiveness of Proposed Bicycle, Pedestrian, and/or Traffic Calming Measures A.

(Part B, Narrative Question #2) 

Up to 5 points are available within each of the three project categories: bicycle, pedestrian, and/or traffic calming 

measures. Therefore, projects that propose improvements in more than one category are eligible to earn more 

points (up to 15 total points possible). In scoring traffic calming measures, the following minimum thresholds for 

frequency/effectiveness of traffic calming devices along a roadway will be taken into consideration: 

Residential Street (20 mph) = Devices every 250 feet (on either side) 

Collector or Main Street (25 mph) = Devices every 400 feet 

Arterial street (35 mph) = Devices every 800 feet 

 How well will the proposed traffic calming address the identified need in the project area? Are the proposed 

solutions appropriate for the situation? (up to 5 points) 

 How well will the proposed pedestrian improvements address the identified need in the project area? (up to 5 

points) 

 How well will the proposed bicycle improvements address the identified need in the project area? (up to 5 

points) 

http://www.sandag.org/uploads/publicationid/publicationid_1674_14591.pdf
http://www.sandag.org/uploads/publicationid/publicationid_1674_14591.pdf
http://www.sandag.org/uploads/publicationid/publicationid_713_3269.pdf
http://nacto.org/cities-for-cycling/design-guide/
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 Program Objectives B.

Points will be awarded based on how well the proposed project aligns with ATP objectives. (Up to 18 points 

possible) 

 Innovation  C.

(Regional ATP Supplemental Questionnaire) 

Points will be awarded based on the breadth of solutions proposed by the project that are new to the region. 

Refer to the NACTO Urban Bikeway Design Guide available at http://nacto.org/cities-for-cycling/design-guide/ for 

examples of innovative improvements. No points will be awarded for facilities or treatments that have received 

FHWA approval (ex. Sharrows), unless they are new to the region. The Applicant should determine whether the 

proposed improvements have been FHWA approved and make a determination prior to submitting this 

application. (Up to 8 points possible) 

 Is this project an FHWA or state experimentation effort? (4 points)  

 Does this project propose innovative solutions or propose solutions that are new to the region and can 

potentially serve as a replicable model? (Up to 4 points) 

3. SUPPORTIVE POLICIES AND PROGRAMS 

This section will be scored based upon the Applicant’s demonstration of plans, policies, and programs that support 

the proposed project. Consideration will be given to both the breadth and depth of programs. The highest scoring 

projects will have an adopted Community Active Transportation Strategy that incorporates Complete Streets policies 

specific to the project area. 

 Complimentary Programs  A.

(Regional ATP Supplemental Questionnaire) 

Points will be awarded for demonstrating that the proposed project will be complemented by supportive 

programs including, but not limited to: awareness campaigns, education efforts, increased enforcement, and/or 

bicycle parking. High scoring projects will demonstrate collaboration and integration with the 

supportive program(s). (Up to 3 points possible). 

 Supportive Plans and Policies  B.

(Regional ATP Supplemental Questionnaire) 

Applicant must demonstrate any supportive policies by citing language from approved local plans relevant to the 

proposed project. Additional points will be awarded to projects preceded by a Complete Streets policy included in 

a community or specific plan, or Community Active Transportation Strategy completed prior to this application. 

The highest scoring projects will be supported by adopted plans that emphasize active transportation and identify 

priority improvements in the project area. (Up to 3 points possible) 

http://nacto.org/cities-for-cycling/design-guide/
http://nacto.org/cities-for-cycling/design-guide/
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4. DEMAND ANALYSIS USING GEOGRAPHIC INFORMATION SYSTEM (GIS)  

(PART A, PROJECT LOCATION) 

*NOTE: SANDAG Technical Services Department staff will calculate the points awarded for this criterion based on a 

GIS analysis of the project area relative to the seven factors listed below. 

A half-mile buffer will be created around pedestrian improvement projects and a one-mile buffer will be created 

around bicycle improvement projects. Results for each factor will be ranked from highest to lowest (with the 

exception of vehicle ownership, which will be ranked from lowest to highest), in quintiles, for all projects. Projects will 

then be scored relative to each other by ranking the raw scores from highest (up to 15 points) to lowest (1 point).  

(Up to 15 points possible) 

 Population  Activity Centers 

 Population Density  Employment 

 Employment Density  Vehicle Ownership 

 Intersection Density  

5. PROJECT READINESS/COMPLETION OF MAJOR MILESTONES  

(PART A, PROJECT STATUS & EXPECTED DELIVERY SCHEDULE, AND REGIONAL ATP SUPPLEMENTAL 

QUESTIONNAIRE) 

Evidence of a completed feasibility study or equivalent evaluation of project feasibility. Points will be awarded based 

on the project development milestones completed. (Up to 20 points possible) 

 Neighborhood-level plan, corridor study, or community active transportation strategy. (Up to 2 points) 

 Environmental clearance under California Environmental Quality Act and the National Environmental Policy 

Act. (Up to 4 points) 

 Completion of right-of-way acquisition, all necessary entitlements, or evidence provided by the applicant that 

no right-of-way acquisition is required. (Up to 4 points) 

 Completion of final design (plans, specifications, and estimates). (Up to 10 points) 

6. COST EFFECTIVENESS 

(PART A, TOTAL ATP FUNDS REQUESTED) 

Ratio of Grant Request to Project Score 

*NOTE: SANDAG Technical Services Department staff will calculate the points awarded for this criterion. 

The grant-score ratio is calculated by dividing the total project grant request amount by the sum of points earned 

in Categories 1 through 5. The projects will be ranked against each other based on the resulting quotient and the 

available 10 points will be distributed accordingly. The project(s) with the smallest quotient will receive 10 points, 

and the one(s) with the largest quotient will receive 1 point. (Up to 10 points possible) 

7. MATCHING FUNDS  

(PART B, NARRATIVE QUESTION #7, AND PART C, ATTACHMENT B – PROJECT PROGRAMMING 

REQUEST) 

*NOTE: SANDAG Technical Services Department staff will calculate the points awarded for this criterion. 

Supporting documentation demonstrating that matching funds have been secured and the source(s) of the matching 

funds should be detailed. Matching funds that have not been secured will not count toward this score. 

Points for matching funds will be awarded by ranking the matching fund amounts proposed by each applicant, 

dividing each matching fund amount by the highest matching fund rank, then multiplying the number of points 
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available by this quotient. The project with the largest proposed matching funds will receive ten points. Projects that 

do not include matching funds will receive 0 points. (Up to 10 points possible) 

8. PUBLIC HEALTH  

(PART B, NARRATIVE QUESTION #4) 

Up to 10 points will be awarded for improving public health through the targeting of populations with high risk 

factors for obesity, physical inactivity, asthma, or other health issues. Points will be awarded to applicants that 

conduct the following:  

 Coordinate with the local health department to identify data and risk factors for the community (2 points)  

 Describe the targeted populations and the health issues that the project will address (2 points) 

 Assess health data using the online California Health Interview Survey (CHIS) tool available at 

http://healthpolicy.ucla.edu/chis/Pages/default.aspx (3 points) 

 Assess the project’s health benefits using the online Health Economic Assessment Tool (HEAT) available at 

http://www.heatwalkingcycling.org (3 points)  

9. USE OF CALIFORNIA CONSERVATION CORPS OR A QUALIFIED COMMUNITY CONSERVATION CORPS 

(PART B, NARRATIVE QUESTION #8) 

Projects should seek to use the California Conservation Corps or a qualified community conservation corps, as defined 

in Section 14507.5 of the Public Resources Code, as partners to undertake or construct applicable projects in 

accordance with Section 1524 of Public Law 112-141. Up to 5 points will be deducted if an applicant does not seek 

corps participation or if an applicant intends not to utilize a corps in a project in which the corps can participate. 

Applicants will not be penalized if either corps determines that they cannot participate in a project.  

The California Conservation Corps can be contacted by email at atp@ccc.ca.gov or by phone at (916) 341-3154. 

Community Conservation Corps can be contacted by email at inquiry@atpcommunitycorps.org or by phone at (916) 

426-9170. 

10. BENEFIT TO DISADVANTAGED COMMUNITY  

(PART B, NARRATIVE QUESTION #5) 

For a project to contribute toward the Disadvantaged Communities funding requirement, the project must clearly 

demonstrate a direct, meaningful, and assured benefit to a community that meets any of the following criteria:  

 The median household income is less than 80 percent of the statewide median based on the most current census 

tract level data from the American Community Survey. Data is available at: 

http://factfinder2.census.gov/faces/nav/jsf/pages/index.xhtml, 

(Part B, Narrative Question #5, Option 1) 

 An area identified as among the most disadvantaged 25 percent in the state according to the CalEPA and based 

on the latest version of the California Communities Environmental Health Screening Tool (CalEnviroScreen) 

scores. The list can be found at the following link under SB 535 :List of Disadvantaged Communities: 

http://www.calepa.ca.gov/EnvJustice/GHGInvest/  

(Part B, Narrative Question #5, Option 2) 

 At least 75 percent of public school students in the project area are eligible to receive free or reduced-price meals under 

the National School Lunch Program. Data is available at http://www.cde.ca.gov/ds/sd/sd/filessp.asp. Applicants using 

this measure must indicate how the project benefits the school students in the project area or, for projects not directly 

benefitting school students, explain why this measure is representative of the larger community.  

(Part B, Narrative Question #5, Option 3) 

http://healthpolicy.ucla.edu/chis/Pages/default.aspx
http://www.heatwalkingcycling.org/
mailto:atp@ccc.ca.gov
mailto:inquiry@atpcommunitycorps.org
http://factfinder2.census.gov/faces/nav/jsf/pages/index.xhtml
http://www.calepa.ca.gov/EnvJustice/GHGInvest/
http://www.cde.ca.gov/ds/sd/sd/filessp.asp
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Points will be distributed as follows: 

 The project benefits a disadvantaged community. (10 points) OR 

 The project does not benefit a disadvantaged community. (0 points) 
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INFRASTRUCTURE SCORING CRITERIA MATRIX 

Infrastructure projects will be scored and ranked on the basis of applicant responses to the Infrastructure Scoring Criteria 

Guidance.  

Points calculated by SANDAG’s Technical Services Department are marked with an asterisk (*). 

No. CATEGORY PTS CRITERIA 
POINTS 

POSSIBLE 
% 

1. PROJECT CONNECTIONS AND SAFETY (29% of total points) 

A.* Connection to 

Regional Bicycle 

Network 

 

6 Project will directly connect to the Regional Bikeway Network  Up to 8 5% 

 or  

8 Project will construct part of the Regional Bikeway Network  

B. Completes 

Connection in Local 

Bicycle Network 

8 Closes a gap between existing bicycle facilities Up to 8 5% 

C. Completes 

Connection in 

Existing Pedestrian 

Network 

8 Closes a gap in the existing pedestrian network Up to 8 5% 

D.* Connection to 

Transit 

6 Bicycle improvement within 1 ½ miles of a regional transit station  Up to 12 7% 

 and/or  

2 Pedestrian improvement within 1/4 mile of a local transit stop   

4 Pedestrian improvement directly connects to a local transit stop  

4 Pedestrian improvement within 1/2 mile of a regional transit station  

6 Pedestrian improvement directly connects to a regional transit station  

E. Safety and Access 

Improvements 

 Potential for increasing bicycle or pedestrian trips at location with documented 

safety hazard or accident history within the last seven years: 

Up to 12 

 

7% 

2 1 to 2 correctable crashes involving non-motorized users  

4 3 to 4 correctable crashes involving non-motorized users  

6 5 or more correctable crashes involving non-motorized users  

 and/or 

6 Creates access or overcomes barriers in area where hazardous conditions 

prohibit safe access for bicyclists and pedestrians. 

2. QUALITY OF PROJECT (41% of total points) 

A. Impact and 

Effectiveness of 

Proposed Bicycle, 

Pedestrian, and/or 

Traffic Calming 

Measures 

Up to 5 How well will the proposed traffic calming address the identified need in the 

project area? Are the proposed solutions appropriate for the situation?  

Up to 15 9% 

Up to 5 How well will the proposed pedestrian improvements address the identified 

need in the project area?  

 

Up to 5 How well will the proposed bicycle improvements address the identified need in 

the project area?  

 

B. Program Objectives 18 How well does the project align with the ATP objectives? Up to 18 11% 
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No. CATEGORY PTS CRITERIA 
POINTS 

POSSIBLE 
% 

C. Innovation 4 Is this project an FHWA or state experimentation effort?  Up to 8 5% 

4 Does the project propose innovative solutions or propose solutions that are new 

to the region and can potentially serve as a replicable model?  
 

3. SUPPORTIVE POLICIES AND PROGRAMS (4% of total points) 

A. Complementary 

Programs 

3 Are capital improvements accompanied by supportive programs such as an 

awareness campaign, education efforts, increased enforcement, and/or bicycle 

parking?  

Up to 3 2% 

B. Supportive Plans 

and Policies  

3 Demonstrated supportive policies such as complete streets or Community Active 

Transportation Strategy (CATS)? 

Up to 3 2% 

4.* DEMAND ANALYSIS USING  GEOGRAPHIC INFORMATION SYSTEM (9% of total points) 

  15 Factors contributing to score: population and employment, population and 

employment densities, intersection density, vehicle ownership, and activity 

centers.  

Up to 15 9% 

5. PROJECT READINESS/COMPLETION OF MAJOR MILESTONES (12% of total points)  

  2 Neighborhood-level plan, corridor study, or community active transportation 

strategy. 

Up to 20 12% 

4 Environmental clearance (CEQA and NEPA)  

4 Completed right-of-way acquisition  

10 Final design  

6.* COST EFFECTIVENESS (6% of total points) 

  10 Project grant request, divided by score in Categories 1 through 5, ranked 

relative to each other. 

Up to 10 6% 

7.* MATCHING FUNDS (6% of total points)  

  10 Matching funds can be from any of the following sources: 

1. Identified and approved capital funding from identified source  

2. Approved match grant 

3. In-kind services.  

Up to 10 6% 
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No. CATEGORY PTS CRITERIA 
POINTS 

POSSIBLE 
% 

8. PUBLIC HEALTH (6% of total points) 

   Does the project improve public health by targeting populations with high risk 

factors for obesity, physical inactivity, asthma, or other health issues? 

Up to 10 6% 

2 Coordination with the local health department to identify data and risk factors 

for the community. 

2 Description of the targeted populations and the health issues that the project 

will address. 

3 Assessment of health data using the online California Health Interview Survey 

tool. 

3 Assessment of the project’s health benefits using the online Health Economic 

Assessment Tool 

9. USE OF CALIFORNIA CONSERVATION CORPS OR A QUALIFIED COMMUNITY CONSERVATION CORPS (-3% of total points) 

 
 0 The applicant sought California Conservation Corps or a qualified Community 

Conservation Corps participation on the project 

0 to -5 -3% 

   or   

  -5 The applicant did not seek California Conservation Corps or a qualified 

Community Conservation Corps for participation on the project, or the applicant 

intends not to utilize a corps in a project in which the corps can participate 

  

10. BENEFIT TO DISADVANTAGED COMMUNITY (6% of total points) 

  10 The project benefits a disadvantaged community. Up to 10 6% 

   or   

  0 The project does not benefit a disadvantaged community.   

 TOTAL PROJECT SCORE 170 100% 
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NON-INFRASTRUCTURE PROJECT SUBCATEGORIES 

There are three categories of Non-infrastructure ATP Grants: Planning; Education, Encouragement and Awareness 

(EEA) Programs; and Bicycle Parking. Eligible projects are listed by category below.  

PLANNING 

Eligible planning projects should address bicycle and/or pedestrian access, primarily to accommodate non-recreational 

bicycle and walking trips through neighborhood or citywide plans. Eligible planning projects may include, but are not 

limited to: 

 Comprehensive Active Transportation Strategies  

 Bicycle Master Plans   

EDUCATION, ENCOURAGEMENT, AND AWARENESS PROGRAMS 

Eligible EEA programs may include, but are not limited to: 

 Education Programs that teach walking and bicycling safety skills to children and adults through schools, places 

of employment, community centers, or other venues. 

 Encouragement Programs that propose targeted outreach and events designed to encourage walking and 

bicycling as a viable mode of transportation for everyday/utilitarian trips.  

 Awareness Programs that intend to improve overall roadway safety, especially for bicyclists and pedestrians, by 

impacting the attitudes and behaviors of the general public through multimedia campaigns.  

BICYCLE PARKING 

Eligible projects intend to plan and implement bicycle parking facilities and must be designed for general public access 

(may NOT exclusively serve any single entity). Eligible bicycle parking/storage projects may include, but are not 

limited to: 

 Bike Racks   

 Bike Lockers 

 Bike Corrals 

 Bike Stations  
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NON-INFRASTRUCTURE SCORING CRITERIA GUIDANCE 

How will non-infrastructure projects be scored? The following narrative descriptions will be used to assist the 

evaluation panel in scoring non-infrastructure applications. The Non-Infrastructure Scoring Criteria Matrix on page 30 

is a summary of this information. References to the statewide application or Regional ATP Supplemental 

Questionnaire are shown in green text next to each section heading below. 

1. ALIGNMENT WITH ATP OBJECTIVES  

Points will be awarded based on how well the proposed project aligns with the ATP objectives. The highest scoring 

projects will demonstrate the potential for measurable impact across multiple objectives. (Planning: Up to 30 points; 

EEA Programs: Up to 20 points; Bike Parking: Up to 20 points) 

2. COMPREHENSIVENESS  

(PART C, ATTACHMENT H: NON-INFRASTRUCTURE WORK PLAN) 

Points will be awarded according to the comprehensiveness of the proposed project, plan, or program, in terms of 

both scope and scale. The quality of the proposed project and its potential to address community needs identified by 

the Applicant will be considered.  

 Planning: The highest scoring projects will: aim to address Complete Streets principles; incorporate traffic 

calming measures; prioritize bike/pedestrian access; and/or be considered a Community Active Transportation 

Strategy (CATS). (Up to 15 points) 

 EEA Programs: The highest scoring projects will: reach more of the region’s residents, including specific 

underserved or vulnerable populations that lack vehicular access; take place over a longer period of time; 

complement a capital improvement project; and/or be part of a larger Transportation Demand Management 

(TDM) effort. Lower-scoring projects will be smaller in scope, scale, or duration, and will be independent of any 

capital improvement projects. (Up to 15 points) 

 Bike Parking: The highest scoring projects will: cover a larger geographic area; complement a capital 

improvement project; and/or be part of a larger TDM effort. Lower-scoring projects will be smaller in scope and 

scale, and will be independent of any capital improvement projects. (Up to 10 points) 

3. METHODOLOGY 

(PART C, ATTACHMENT H: NON-INFRASTRUCTURE WORK PLAN) 

Points will be awarded across all categories according to how well the proposed effort will meet the demonstrated 

need and project goals. 

 Planning: Highest scoring projects will include a comprehensive planning process in their scopes of work that 

addresses the goals of Complete Streets, prioritizes bicyclist and pedestrian access, plans for traffic calming, and 

ties into Safe Routes to School efforts in the project area. (Up to 30 points) 

 EEA Programs: Highest scoring projects will clearly and succinctly demonstrate how the project scope of work 

will directly address the proposed program goals and objectives, and will also list measurable objectives and/or 

deliverables. Lower scoring projects will state a generic need, broad goals, and/or will fail to clearly articulate how 

the scope of work will address project goals. (Up to 30 points) 

 Bicycle Parking: Projects must demonstrate that they meet guidelines outlined in Riding to 2050: The San Diego 

Regional Bicycle Plan, available at http://www.sandag.org/uploads/publicationid/publicationid_1674_14591.pdf. 

Innovations that deviate from the guidelines may still be considered. The highest scoring bicycle parking projects 

will be appropriately located with attractive and functional designs and demonstrate how the project will directly 

address the proposed program goals and objectives. (Up to 10 points) 

http://www.sandag.org/uploads/publicationid/publicationid_1674_14591.pdf
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4. COMMUNITY SUPPORT  

(PART B, NARRATIVE QUESTION #3) 

Points will be awarded according to the inclusiveness of the planning process and based on evidence that key 

stakeholders will be active participants in the process. The highest scoring projects will demonstrate: strong 

community support for the project; substantial community input into the planning or other process; identification of 

key stakeholders, including underserved and limited English proficiency populations, ensuring a meaningful role in 

the effort.  

Lower scoring projects will: have minimal opportunities for community engagement in the scope of work; include 

generic letters of support that fail to demonstrate substantive stakeholder involvement; and/or fail to account for 

limited English proficiency populations. (Planning: Up to 15 points; EEA Programs: Up to 15 points; Bike Parking: 

Up to 10 points) 

5. EVALUATION 

Points will be awarded for applications that clearly demonstrate a commitment to monitoring and evaluating the 

impact and effectiveness of the proposed project. The highest scoring projects will have identified performance 

measures in the application, or will include a task for identification of performance measures in the Scope of Work 

and/or include specific pre- and post-data collection efforts as part of the project scope, budget, and schedule in 

support of evaluating the project’s effectiveness. Lower scoring projects will lack meaningful evaluation methods or 

data collection as part of the project. (Planning: Not Applicable; EEA Programs: Up to 20 points; Bike Parking: 

Up to 10 points) 

6. INNOVATION  

(REGIONAL ATP SUPPLEMENTAL QUESTIONNAIRE) 

Points will be awarded for applications that propose innovative solutions that show the potential to serve as a 

replicable model for the region. The highest scoring projects will include innovative methods of accomplishing project 

goals that have not yet been tried in the San Diego region to date. For innovations that have been implemented in 

other regions, the Applicant must demonstrate that the measure was successful and effective in those cases. 

(Planning: Not Applicable; EEA Programs: Up to 10 points; Bike Parking: Up to 30 points) 

Ex. Ciclovias or Sunday Streets programs; bike sharing programs; bike corrals; bike stations; or bike 

parking ordinances. 

7. DEMAND ANALYSIS (GIS)  

(PART A, PROJECT LOCATION) 

NOTE: SANDAG Technical Services Department staff will calculate the points awarded based on a GIS analysis of the 

project area relative to the seven factors listed below. 

A half-mile buffer will be created around pedestrian improvement projects and a one-mile buffer will be created 

around bicycle improvement projects. Results for each factor will be ranked from highest to lowest (with the 

exception of vehicle ownership, which will be ranked from lowest to highest), in quintiles, for all projects. Projects will 

then be scored relative to each other by ranking the raw scores from highest (up to 20 points) to lowest (1 point). 

No information is needed from the Applicant for this section. (Planning: Up to 20 points; EEA Program: Not 

Applicable; Bike Parking: Up to 20 points) 

 Population  Employment 

 Population Density  Employment Density 

 Activity Centers  Vehicle Ownership 

 Intersection Density  
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8. COST EFFECTIVENESS 

(PART A, TOTAL ATP FUNDS REQUESTED) 

NOTE: SANDAG Technical Services Department staff will calculate the points awarded for this criterion. 

The grant-score ratio is calculated by dividing the total project grant request amount by the sum of points earned in 

Categories 1 through 7. The projects will be ranked against each other based on the resulting quotient and the 

available 20 points will be distributed accordingly. The project(s) with the smallest quotient will receive 20 points, and 

the one(s) with the largest quotient will receive 1 point. (Up to 20 points) 

9. MATCHING FUNDS 

(PART B, NARRATIVE QUESTION #7; AND PART C, ATTACHMENT B, PROJECT PROGRAMMING REQUEST) 

NOTE: SANDAG Technical Services Department staff will calculate the points awarded for this criterion. 

Supporting documentation that demonstrates that matching funds have been secured AND the source(s) of matching 

funds are detailed. Matching funds that have not been secured will not count toward this score. 

Points for this criterion will be calculated by SANDAG Technical Services Department staff by dividing the total project 

cost as proposed in the application by the grant request. The projects will be awarded points proportionately on a 

scale of 0 to 20 based on the statistical distribution of matching fund quotients.  The project(s) with the largest 

quotient will receive 20 points, and the project(s) with no matching funds will receive no points. (Up to 20 points) 

10. PUBLIC HEALTH  

(PART B, NARRATIVE QUESTION #4) 

Up to 10 points will be awarded for improving public health through the targeting of populations with high risk 

factors for obesity, physical inactivity, asthma, or other health issues. Points will be awarded to applicants that 

conduct the following:  

 Coordinate with the local health department to identify data and risk factors for the community (2 points)  

 Describe the targeted populations and the health issues that the project will address (2 points)  

 Assess health data using the online California Health Interview Survey (CHIS) tool available at 

http://healthpolicy.ucla.edu/chis/Pages/default.aspx (3 points)  

 Assess the project’s health benefits using the online Health Economic Assessment Tool (HEAT) available at 

http://www.heatwalkingcycling.org (3 points) 

  

http://healthpolicy.ucla.edu/chis/Pages/default.aspx
http://www.heatwalkingcycling.org/
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NON-INFRASTRUCTURE SCORING CRITERIA MATRIX 

Non-Infrastructure projects will be scored and ranked on the basis of applicant responses to the Non-Infrastructure 

Scoring Criteria Guidance.  

Points calculated by the SANDAG Technical Services Department are marked with an asterisk (*). 

No. CATEGORY CRITERIA 
POINTS POSSIBLE 

PLANNING EEA PARKING 

1 Alignment with ATP Objectives        

  ALL 
How well does the proposed project align with 
the ATP objectives? 

30 20 20 

2 Comprehensiveness        

  PLANNING How comprehensive is the proposed plan?  15 n/a n/a 

  
EEA PROGRAMS 

 BIKE PARKING 

Does this effort accompany an existing or 
proposed capital improvement project?  

n/a 15 10 

3 Methodology        

  PLANNING 
How well will the planning process or proposed 
effort meet the demonstrated need and project 
goals? 

30 n/a n/a 

  
EEA PROGRAMS 

BIKE PARKING 

How effective will the proposed effort be in 
meeting the demonstrated need and project 
goals? 

n/a 30 10 

4 Community  Support       

  PLANNING 
Does the planning project include an inclusive 
process?  

15 n/a n/a 

  
EEA PROGRAMS 

BIKE PARKING 

Does the project involve broad segments of the 
community and does it have broad and 
meaningful community support? 

n/a 15 10 

5 Evaluation         

  
EEA PROGRAMS 

BIKE PARKING 
How will the project evaluate its effectiveness? n/a 20 10 

6 Innovation        

  
EEA PROGRAMS 

BIKE PARKING 

Is this project new to the region and have the 
potential to serve as a replicable model for other 
cities in the region? 

n/a 10 30 

7* Demand Analysis  (GIS)        

  
PLANNING 

BIKE PARKING  

Factors contributing to score: population and 
employment, population and employment 
densities, intersection density, vehicle ownership, 
and activity centers.  

20 n/a 20 

8* Cost Effectiveness        

  ALL 
Project grant request, divided by score in 
Categories 1 through 7, ranked relative to each 
other. 

20 20 20 
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9* Matching Funds        

  ALL 

Matching funds can be from any of the following 
sources: 

1. Identified and approved capital funding from 
identified source 

2. Approved match grant 

3 In-kind services  

Points for matching funds are awarded by dividing 
the total project cost as proposed in the application 
by the grant request. The project(s) with the largest 
quotient will receive twenty points, and the 
project(s) with no matching funds will receive no 
points. 

20 20 20 

10* Public Health       

  ALL 

Does the project improve public health by 
targeting populations with high risk factors for 
obesity, physical inactivity, asthma, or other health 
issues? 

10 10 10 

    TOTAL POINTS  160 160 160 

 





Tulare County Association of Governments 
 

Local ATP Selection Guidelines for 
Cycle 2 of the Active Transportation Program 

(Adopted April 27, 2015) 
 

This document serves as TCAG’s Cycle 2 Local ATP Selection Guidelines. The guidelines 
substantially follow those of the CTC, but include a number of differences based on the region’s 
existing policies and priorities.  

TCAG will not issue a call for projects for the local ATP competition. Only those projects 
submitted to Caltrans for statewide funding will be considered for funding under the local ATP 
competition. In accordance with the statewide ATP guidelines, a copy of each application must 
be received by TCAG by the June 1, 2015 deadline. 

Project Phasing and Segmentation 

Due to the smaller amount of funding available under the local ATP competition, agencies will 

be allowed to phase or segment their projects. The agency must show that the project phase or 

segment is a useable segment and still qualifies for ATP funding. In addition, the agency must 

include a detailed description of all the changes proposed, revised project cost estimates, and 

cost/benefits changes associated with the revision(s). The following documents must be 

submitted: 

1. Cover letter describing in detail the project revisions and an explanation of how the 

revised project is a useable segment and how the project still qualifies for ATP 

funding.  

2. Revised engineer’s cost estimate 

3. Revised Project Programming Request form 

4. Description of Cost/Benefit changes as a result of the project revisions. 

Project Scoring 

TCAG will not use the scores received by each project under the statewide ATP competition for 

its local ATP selection process. Each project will be reviewed by the local project evaluation 

committee and given a new score. 

Contingency List 

In addition to the recommended Local ATP program of projects list, TCAG will also prepare a list 

of contingency projects, ranked in priority order based on the project’s evaluation score. TCAG 

would fund projects on the contingency list should there be any project failures or savings in the 

Cycle 2 Local ATP. This will ensure that the Local ATP will fully use all ATP funds, and that no 

ATP funds are lost to the region. The contingency list is valid until the adoption of the next 

statewide ATP Cycle.  

 

 



Scoring Criteria 

Increasing Walking and Bicycling 

 

In order to encourage agencies to submit infrastructure projects for funding through the Active 

Transportation Program, an additional 5 bonus points will be awarded under this criteria to 

projects that consist of Safe Routes to School infrastructure or Bicycle and/or Pedestrian 

infrastructure. If the project contains Non-Infrastructure elements, the cost for the non-

infrastructure component cannot exceed 25% of the total project cost in order to be awarded the 

5 bonus points.   

Public Participation and Planning  

 

The scoring criteria for the local ATP competition will emphasize those projects which are part 
of an adopted plan (general plan, specific plan, community plan, bike plan, etc.) and the 
project’s relationship to system planning. A map showing how the project fits within the adopted 
plan shall be submitted to TCAG at the time project’s initial application submittal to the 
statewide ATP competition. While not required for the statewide submittal, agencies are 
encouraged to include the map as part of the statewide submittal as it could result in a higher 
number of points being awarded under the Public Participation and Planning scoring criteria.  
 
Bonus Points: Projects which meet the criteria identified below will be awarded additional points 
as follows: 
 

Criteria 
Additional 

Points 

Projects which are a part of 
the Measure R expenditure 
plan 

5 

Projects which were 
previously funded under the 
Transportation Enhancement 
(TE) Program.  

5 

Projects which are part of an 
agency-adopted Complete 
Streets Plan or Policy, Local 
ATP Plan, or Regional ATP 
Plan. 

3 

*TCAG staff will perform the eligibility analysis for 
awarding the additional points. 

 
Benefit to Disadvantaged Communities 

The 2015 ATP Guidelines state that MPOs may use different criteria for determining which 
projects benefit Disadvantaged Communities if the criteria are approved by the Commission. 
TCAG will use the same criteria from the 2015 ATP Guidelines with the following exception:  

Five (5) additional points will be awarded for projects benefiting 
severely disadvantaged communities (less than 60% of the statewide 
median income)  



Past Performance on Grants 
 
For the local ATP competition, the agency’s past performance on delivering CMAQ and ATP 
projects will be used in determining a score. TCAG staff will provide a score for this criterion.   
 



CALIFORNIA TRANSPORTATION COMMISSION 
Adoption of the 2015 Regional Active Transportation Program Guidelines –   

Sacramento Area Council of Governments, San Diego Association of Governments, 
and Tulare County Association of Governments  

May 28, 2015 

RESOLUTION G-15-11 

1.1 WHEREAS the Active Transportation Program was created by Senate Bill 99 (Chapter 359, 
Statutes of 2013) to encourage increased use of active modes of transportation, such as biking 
and walking, and 

1.2 WHEREAS Streets and Highways Code Section 2382(k) allows the Commission to adopt 
separate guidelines for the metropolitan planning organizations charged with allocating funds 
to projects pursuant to Streets and Highways Code Section 2381(a)(1) relative to project 
selection, and  

1.3 WHEREAS the Active Transportation Program Guidelines (Resolution G-15-04) requires the 
Commission to adopt a metropolitan planning organization’s use of different project selection 
criteria or weighting, minimum project size, match requirement, or definition of disadvantaged 
communities, and 

1.4 WHEREAS the Active Transportation Program Guidelines (Resolution G-15-04) require 
metropolitan planning organizations to submit their guidelines to the Commission by June 1, 
2015, and 

1.5 WHEREAS metropolitan planning organization guidelines were submitted by the Sacramento 
Area Council of Governments on April 16, 2015; by the San Diego Association of 
Governments on April 28, 2015; and by Tulare County Association of Governments on April 
29, 2015. 

2.1 NOW THEREFORE BE IT RESOLVED that the Commission adopts the project selection 
criteria proposed by the Sacramento Area Council of Governments, the San Diego Association 
of Governments, and the Tulare County Association of Governments for administering their  
2015 metropolitan planning organization competitive program, as presented by Commission 
Staff on May 28, 2015, and 

2.2 BE IT FURTHER RESOLVED that these guidelines do not preclude any project nomination 
or any project selection that is consistent with the implementing legislation. 

 



4.4 

2015 RURAL COUNTIES PAVEMENT NEEDS 
ASSESSMENT 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE MAY 28, 2015 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 

Tab 21



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5f. 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 

SUMMARY: 

Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $13,300,000 for 13 emergency construction projects, pursuant to the authority granted under
Resolution G-11 (2.5f.(1)). 

• $17,294,000 for 12 safety projects, pursuant to the authority granted under Resolution
G-03-10 (2.5f.(3)). 

• $8,750,000 for 13 State Highway Operation and Protection Program (SHOPP) Minor A
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

As of February 17, 2015, the Department has allocated or sub-allocated the following for 
Fiscal Year 2014-15: 

• $77,285,000 for 70 emergency construction projects.
• $35,635,000 for 28 safety delegated projects.
• $29,851,000 for 44 SHOPP Minor A projects.

BACKGROUND: 

The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   

This authority is operative whenever such an event: 

1. Places people or property in jeopardy.
2. Causes or threatens to cause closure of transportation access necessary for:

a. Emergency assistance efforts.
b. The effective functioning of an area’s services, commerce, manufacture or

agriculture.
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

c. Persons in the area to reach their homes or employment. 
3. Causes either an excessive increase in transportation congestion or delay, or an 

excessive increase in the necessary distances traveled. 
 

Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2013 meeting, the funding and project listing for the FY 2014-15 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-13-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
1 

$550,000 
 

Humboldt 
01-Hum-36 
31.7/32.2 

 
Near Bridgeville, at 0.1 mile east of Mc Clellan Mountain 
Summit; also at 1.3 miles west of Larabee Valley Road. 
Following a series of significant rain events, a sinkhole 
was discovered January 28, 2015 within the roadway 
shoulder. Investigations identify its cause as a severely 
deteriorated culvert crossing that has separated under 
the road surface creating a large void space extending 
below the travel way. A second nearby location contains 
a slip-out near the edge of travel way causing extensive 
cracking of the roadway surface and culvert damage. 
This project is needed to prevent and mitigate the loss of 
roadway and risk to the traveling public. This project 
replaces the culvert drainage systems, fills voids, and 
reconstructs failed slope and roadway surfaces. 
 
Initial G-11 Allocation  03/24/15: $550,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-2416 

SHOPP/14-15 
0115000077 

4 
0F1704 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130   

 
 

$550,000 
 
 

 2 
$300,000 

 
Humboldt 

01-Hum-254 
22.1 

 
Near Weott, at 1.35 miles north of Bull Creek Road. 
Following a series of significant rain events, on February 
18, 2015, a sinkhole was investigated under the roadway 
shoulder. The cause of the sinkhole is the adjacent 
severely deteriorated culvert crossing. Video inspection 
equipment shows holes and voids in the culvert invert 
and pipe separation under the roadway. Pavement 
displacement indicates voids are developing under the 
travel way requiring immediate repairs to avoid road 
closure and ensure traveler safety. This project replaces 
failed culvert, fills voids, and restores the roadway 
surface. 
 
Initial G-11 Allocation  02/25/15:                     $300,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-2414 

SHOPP/14-15 
0115000074 

4 
0F1504 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130  

 
 

$300,000 

3 
$600,000 

 
Mendocino 
01-Men-1 

103.8 

 
Near Leggett, at 1.1 miles south of Mill Bank Resort. A 
recent series of significant rain events has caused a slip-
out on the steep slope below the edge of the travel way. 
The shoulder pavement has been undermined and the 
travel way is showing distress. Repairs are required 
before further damage and loss. This project constructs a 
rock slope protection buttress and reconstruction of the 
shoulder and roadway. 
 
Initial G-11 Allocation  02/17/15:                     $600,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-4623 

SHOPP/14-15 
0115000072 

4 
0F1304 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$600,000 

4 
$1,800,000 

 
Mendocino 
01-Men-101 

45.0 

 
In and near Willits, at East Hill Road. Due to heavy rainfall 
beginning November 30, 2014, damage occurred within 
the limits of the ongoing Willits Bypass construction 
project. A series of slip-outs occurred along a completed 
slope of the new bypass alignment. Portions of the slope 
are continuing to erode and is a threat to water quality in 
addition to increasing damage to this future facility. This 
project constructs a rock slope protection buttress and 
modifies drainage to repair the slope and control future 
erosion. This is not related to the activities of the Willits 
construction project. 
 
Initial G-11 Allocation  03/04/15:                  $1,800,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-4622 

SHOPP/14-15 
0115000068 

4 
0F1104 

 
Emergency 

  
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$1,800,000 
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Project# 
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County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
5 

$2,500,000 
 

Shasta 
02-Sha-299 

2.5/4.5 

 
Near Redding, 14 miles west of Old Shasta, from 2.5 
miles to 4.5 miles east of Trinity County line. Starting 
February 6, 2015, three days of extremely heavy rains 
caused slides and severe erosion on several cut slopes. 
Rocks from the unstable slope are rolling onto traffic 
lanes. Temporary concrete k-rail has been placed to 
contain the slide material; but the slide has closed 
shoulders, a passing lane, and continues to threaten safe 
travel. This project excavates the unstable slope at one 
location, lays it back at a less steep angle, and adds a 
catchment bench for debris. The project also places a 
rock slope protection buttress at another location. The 
impacted drainage is to be restored to preserve water 
quality, and a damaged wire mesh rock drapery system 
repaired. 
 
Initial G-11 Allocation  02/25/15: $2,500,000 
(Additional $50,000 was allocated for right of way 
purposes). 

 
02-3602 

SHOPP/14-15 
0215000111 

4 
1H2604 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130   

 
 

$2,500,000 
 
 

 6 
$1,200,000 

 
Siskiyou 
02-Sis-5 
R58.4 

 
Near Hornbrook, at Route 96. Slope failure occurred 
between February 6 and February 9, 2015 due to a 
severe storm that resulted in rock and soil sliding from the 
cut-slope onto the southbound lanes of traffic and also the 
off-ramp to the Collier Rest Area. Maintenance staff 
placed temporary concrete k-rail along the shoulder to 
reduce the number of rocks entering the roadway; 
however, continuing rockfall threatens motorist safety. 
The project repairs include placement of a bench near the 
top of the slope to both remove unstable material and act 
as a catchment for future rock fall. 
 
Initial G-11 Allocation  03/11/15:                  $1,200,000 
(Additional $5,000 was allocated for right of way 
purposes). 

 
02-3604 

SHOPP/14-15 
0215000121 

4 
1H2904 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130  

 
 

$1,200,000 

7 
$350,000 

 
Placer 

03-Pla-80 
41.8 

 
Near Colfax, at the eastbound off-ramp to the Gold Run 
Safety Roadside Rest Area. On February 18, 2015 
engineering staff investigated a recurring sinkhole at 
the off-ramp pavement edge. Examination of the 
culvert outlet pipe at this location found it to be 
damaged beyond repair. Water was found flowing out 
of the ramp embankment likely causing the sink holes. 
Video equipment revealed a damaged culvert invert and 
blockage in the cross culvert leading to the outlet. The 
ramp is at risk of collapse if no action is taken and 
would force closure of the rest area. Work includes 
ramp excavation, culvert replacement, cross-culvert 
blockage removal, and restoration of the ramp surface. 
 
Initial G-11 Allocation  03/13/15:                     $350,000 

 
03-5109 

SHOPP/14-15 
0315000153 

4 
0H3804 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$350,000 
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Budget Year 
Item # 

Fund Type 
Program Code 
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2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
8 

$400,000 
 

Napa 
04-Nap-128 

20.2 

 
At Capell Creek Bridge No. 21-0078, at 1.14 miles east of 
Knoxville Road. Soil movement at one bridge abutment 
has pushed the abutment against the bridge girders 
causing displacement and loads of unknown magnitude. 
Ongoing movement and the condition of the non-
redundant supporting members require immediate repairs 
to the girders and connections to avoid further damage 
and roadway closure. This project trims the ends of the 
girders to eliminate contact with the abutment. The 
project then replaces bearing stiffeners, bearing pads and 
joint seals. 
 
Initial G-11 Allocation  02/27/15:                     $400,000 

 
04-1487H 

SHOPP/14-15 
0415000089 

4 
3J1204 

 
Emergency 

  
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$400,000 

9 
$1,800,000 

 
Santa Clara 
04-SCl-130 

4.3/6.9 

 
Near San Jose, at 0.7 mile and 3.3 miles east of Alum 
Rock Avenue.  On December 12, 2014, heavy rains 
activated two nearby slip-outs causing loss of slope 
support for highway pavement and spilling debris onto 
private property below. Repairs are needed to prevent 
enlargement of the slip-outs with additional storms. 
Enlargement of the slip-outs will cause further loss of 
supporting material and lead to loss of pavement and 
highway collapse. This project repairs slip-outs with a 
rock slope protection buttress at one location and a 
launched soil nail retaining structure at the second. 
 
Initial G-11 Allocation  03/04/15: $1,800,000 
(Additional $20,000 was allocated for right of way 
purposes). 

 
04-1488R 

SHOPP/14-15 
0415000202 

4 
3J8104 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130   

 
 

$1,800,000 
 
 

 10 
$500,000 

 
Solano 

04-Sol-80 
18.9 

 
In Fairfield, at 0.3 mile west of Air Base Parkway. On 
February 21, 2015 an eastbound tractor-trailer struck the 
guardrail, overturned and hit a sound wall, which 
subsequently collapsed into the backyards of adjacent 
properties. The collapsed wall has created unrestrained 
access to the state right-of-way, but the wall was not 
found to be state owned. However, further field review by 
Department staff determined that some still- standing 
damaged portions of state-owned sound wall are not 
structurally stable, and could collapse onto residence 
backyards. Immediate repairs are necessary to prevent 
further damage and possible injury. Abatement is being 
pursued. This project reconstructs the state owned 
portion of damaged wall, concrete-lined ditch, and 
electrical facilities. 
 
Initial G-11 Allocation  03/17/15:                     $500,000 
(Additional $20,000 was allocated for right of way 
purposes). 

 
04-1489G 

SHOPP/14-15 
0415000263 

4 
4J1404 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130  

 
 

$500,000 

11 
$400,000 

 
Sonoma 

04-Son-101 
33.8 

 
In Healdsburg, at the Russian River Bridge No. 20-
0273R. During a recent inspection, a deteriorated joint 
seal assembly was discovered at one abutment. The 
joint seal was loose and rocking as vehicles passed. 
Immediate repairs are necessary to arrest further 
deterioration and water seepage. This project repairs 
damaged joint seals and pavement. 
 
Initial G-11 Allocation  03/17/15:                     $400,000 

 
04-1489F 

SHOPP/14-15 
0415000262 

4 
4J1304 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$400,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
12 

$900,000 
 

Ventura 
07-Ven-101 

9.2 

 
In Thousand Oaks, at the Conejo Commercial Vehicle 
Enforcement Facility. Recent winter storms have eroded 
the slopes directly above the facility and intensified the 
amount of rock and debris rolling down the hillside and 
onto the facility buildings, vehicles, and roadways. The 
existing temporary concrete k-rail is not sufficiently 
halting the rock. Facility windows have broken and 
waiting commercial vehicles have been damaged. It is 
anticipated rock will continue to fall without mitigation, 
endangering property, staff, and operators. Work includes 
rock scaling and placing cable netting and other slope 
stabilization measures. 
 
Initial G-11 Allocation  02/25/15:                     $900,000 
(Additional $50,000 was allocated for right of way 
purposes). 

 
07-4762 

SHOPP/14-15 
0715000218 

4 
4X4204 

 
Emergency 

  
2013-14 

302-0042 
SHA 

20.20.201.130 

 
 

$900,000 

13 
$2,000,000 

 
Riverside 
08-Riv-60 

21.4 

 
Near Moreno Valley, at Theodore Street Overcrossing 
(Bridge No. 56-0488). On January 30, 2015 an excavator 
being hauled on a westbound flatbed truck struck the 
overcrossing as a high-load hit. Three of six bridge 
girders were damaged requiring closure of the local street 
roadway until repairs can be made. Abatement is being 
pursued. This project removes a portion of the bridge 
deck, replaces two girders, and rebuilds the deck and 
railing. The remaining damaged girder is to be patched. 
 
Initial G-11 Allocation  03/24/15: $2,000,000 

 
08-0039F 

SHOPP/14-15 
0815000154 

4 
1G1704 

 
Emergency 

 
2013-14 

302-0042 
SHA 

20.20.201.130   

 
 

$2,000,000 
 
 

 



CTC Financial Vote List   May 28, 2015 
2.5 Highway Financial Matters 
 

  Page 1 of 3 
 

 
 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$2,733,000 

 
Humboldt 

01-Hum-299 
R21.1/R21.5 

 
Near Blue Lake, from 0.5 mile to 0.9 mile east of Chezem 
Road.  Outcome/Output:  Increase safety and reduce the 
number of collisions by upgrading the roadway curve cross-
slope to current standard, widening shoulders, and 
lengthening passing lane taper.  Also, project constructs 
shoulder and centerline ground-in rumble strips. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $  526,000 $  397,683  
PS&E         $  525,000 $  513,425 
R/W Sup        $    66,000 $      4,962 
 
(Construction Support: $280,000) 
 
Allocation date:  04/06/15 

 
01-2311 

SHOPP/14-15 
$2,300,000 
0100020425 

4 
0A5204 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$55,000 
 

$2,678,000 
 
 

2 
$400,000 

 
Shasta 

02-Sha-44 
58.9/59.6 

 
Near Old Station, from 0.7 mile west of Sugar Loaf Lane to 
Sugar Loaf Lane.  Outcome/Output:  Place high friction 
pavement surface treatment to improve safety and reduce 
the number of collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $  308,000 $  428,603  
PS&E         $  150,000 $  118,640 
R/W Sup        $    85,000 $      6,383 
 
(Construction Support: $200,000) 
 
Allocation date:  04/10/15 

 
02-3489 

SHOPP/14-15 
$3,000,000 
0212000087 

4 
4F2904 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$8,000 
 

$392,000 
 
 

3 
$1,752,000 

 
Alameda 
04-Ala-84 

10.8/R18.0 

 
In and near Fremont, from Route 238 to Route 680.  
Outcome/Output:  Install high friction surface treatment, 
roadside protection, pavement markings, and a left-turn 
lane to improve safety and reduce the number of collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $2,910,000 $2,641,760  
PS&E         $1,100,000 $   407,164 
R/W Sup        $     70,000 $       9,997 
 
(Construction Support: $500,000) 
 
Allocation date:  04/07/15 

 
04-0076A 

SHOPP/14-15 
$4,000,000 
0414000038 

4 
2A3314 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$35,000 
 

$1,717,000 
 
 

4 
$780,000 

 
Monterey 

05-Mon-68 
19.0/19.3 

 
Near Salinas, from 0.2 mile west to 0.1 mile east of 
Hitchcock Road.  Outcome/Output:  Install traffic signal, 
realign and widen road, and install flashing beacon to 
improve safety and reduce the number of collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $              0 $             0  
PS&E         $   387,000 $  804,082 
R/W Sup        $   115,000 $    70,551 
 
(Construction Support: $304,000) 
 
Allocation date:  02/26/15 

 
05-2303 

SHOPP/14-15 
$904,000 

0500000833 
4 

0T2704 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$16,000 
 

$764,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

5 
$407,000 

 
Fresno 

06-Fre-168 
R6.9/R7.1 

 
In Clovis, from Herndon Avenue to Clovis Avenue. 
Outcome/Output:  Construct concrete median barrier to 
improve safety and reduce the number and severity of 
cross median accidents. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $  103,000 $  76,764 
PS&E         $  370,000 $  197,015 
R/W Sup        $  5,000 $  0 
 
(Construction support: $189,000) 
 
Allocation date:  03/10/15 

 
06-6657 

SHOPP/14-15 
$403,000 

0612000328 
4 

0P9804 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$8,000 
 

$399,000 
 
 

6 
$284,000 

 
Kern 

06-Ker-58 
T52.1/52.3 

 
In Bakersfield, west of the southern junction of Routes 
58/99. Outcome/Output:  Add high friction surface 
treatment and install guardrail to improve safety and reduce 
the number and severity of collisions 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $  67,000 $  28,651 
PS&E         $  140,000 $  106,949 
R/W Sup        $ 4,000 $  830 
 
(Construction support: $126,000) 
 
Allocation date:  02/20/15 

 
06-6690 

SHOPP/14-15 
$275,000 

0613000297 
4 

0R0204 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$6,000 
 

$278,000 
 
 

7 
$2,026,000 

 
Tulare 

06-Tul-190 
20.9/21.3 

 
Near Porterville, at Road 284. 
 Outcome/Output:  Construct a single lane roundabout to 
reduce the number and severity of collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $  565,000 $  700,122 
PS&E         $  585,000 $  741,962 
R/W Sup        $ 340,000 $  242,405 
 
(Additional contribution: $400,000 from Tulare County) 
 
(Construction support: $580,000) 
 
Allocation date:  04/09/15 

 
06-6428 

SHOPP/14-15 
$1,700,000 
0600000188 

4 
0J5304 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$41,000 
 

$1,985,000 
 
 

8 
$533,000 

 
San Bernardino 

08-SBd-18 
101.9 

 
In Adelanto, at Bellflower Street. Outcome/Output:  Install 
traffic signal, construct landing pad, install pedestrian push 
button and crosswalk to reduce the number of broadside 
accidents and injuries. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $  253,000 $ 355,293 
PS&E         $  412,000 $  454,330 
R/W Sup        $ 110,000 $  51,445 
 
(Construction support: $356,000) 
 
Allocation date:  03/26/15 

 
08-0191H 

SHOPP/14-15 
$644,000 

0800020091 
4 

0P9804 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$12,000 
 

$521,000 
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PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

 
 
 
 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

9 
$4,268,000 

 
Merced 

10-Mer-152 
R0.0/R2.4 

 
Near Los Banos, from 0.1 mile east of Fifield Road in Santa 
Clara County to 0.1 mile west of Vista Point in Merced 
County.  Outcome/Output:  Install 2.5 miles of median 
concrete barrier, changeable message sign, CCTV, count 
station, and maintenance vehicle pullout to improve safety 
and reduce the number of collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $   553,000 $  305,149  
PS&E         $   804,000 $  530,125 
R/W Sup        $       4,000 $             0 
 
(Construction Support: $684,000) 
 
Allocation date:  02/12/15 

 
10-3012 

SHOPP/15-16 
$5,434,000 
1012000042 

4 
0W1404 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$85,000 
 

$4,183,000 
 
 

10 
$1,604,000 

 
San Joaquin 

10-SJ-4 
R16.2 

 
In Stockton, at the eastbound connector ramp to 
southbound Route 5.  Outcome/Output:  Place high friction 
surface treatment, upgrade guard rail, and install flashing 
beacons to improve safety and reduce the number of 
collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $   250,000 $  128,373  
PS&E         $   400,000 $  252,490 
R/W Sup        $     25,000 $             0 
 
(Construction Support: $260,000) 
 
Allocation date:  02/12/15 

 
10-3014 

SHOPP/14-15 
$2,160,000 
1000020426 

4 
0W1104 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$32,000 
 

$1,572,000 
 
 

11 
$2,147,000 

 
San Joaquin 

10-SJ-5 
41.7/45.9 

 
Near Thornton, from Turner Road to Beaver Slough Bridge.  
Outcome/Output:  Construct 4.2 miles of median barrier to 
improve safety and reduce collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $   308,000 $    65,735  
PS&E         $   654,000 $  223,998 
R/W Sup        $       4,000 $             0 
 
(Construction Support: $520,000) 
 
Allocation date:  02/12/15 

 
10-3015 

SHOPP/15-16 
$2,992,000 
1012000303 

4 
0X5404 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$43,000 
 

$2,104,000 
 
 

12 
$360,000 

 
Orange 

12-Ora-57 
21.6/22.1 

 
In and near Brea, at northbound on-ramp from Lambert 
Road to the Tonner Canyon Road off-ramp. 
Outcome/Output:  Install new light standards to improve 
safety and reduce the number and severity of collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $  75,000 $  93,060 
PS&E         $  185,000 $  173,396 
R/W Sup        $  15,000 $  1,125 
 
(Construction support: $165,000) 
 
Allocation date:  03/26/15 

 
12-3851 

SHOPP/14-15 
$375,000 

1213000124 
4 

0N1304 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$11,000 
 

$349,000 
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Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 
2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 01 Men 128 10.6/23.3 In Mendocino County at various 
locations. 

378144 201.151 $950,000  $950,000 

2 01 Hum 101 83.4/85.8 In Humboldt County from Bracut to the 
Route 255/101. Separation No.4-49. 
 
Financial Contribution Only (FCO) 

0E9604 201.015 $1,000,000 $1,000,000 

3 04 Ala 680 R12.4/R15.9 Slab Replacement on Route 680 in 
Alameda County in and near Pleasanton 
from Sunol-Koopman Road 
Undercrossing  to Pleasanton Industrial 
Park Overhead. 

1J8304 201.121 $1,000,000 $998,000 

4 05 SB 101 R14.2 In Santa Barbara County in Santa 
Barbara at Castillo Street Undercrossing. 

1F6104 201.110 $800,000 $800,000 

5  06 Tul 137 R15.4/R15.7 In Tulare County in Tulare from K street 
to Kern Avenue. 

0Q4404 201.121 $878,000 $810,000 

6 08 Riv 62 R6.9/9.2 Near Morongo Valley at various locations 
from 0.5 mile east of N. Indian Canyon 
Drive to San Bernardino County Line 
Midwest Guardrail System (MGS). 

1F0004 201.015 $620,000 $400,000 

7 08 SBd 15 41.4 In the City of Victorville at Roy Rogers 
Drive Overcrossing. Construct sidewalk 
and reconstruct curb ramps and signal 
pole. 

1E3204 201.378 $517,000 $336,000 

8 08 SBd 62 32.7/33.5 In the City of Twenty-Nine Palms from 
Bullion Avenue to Oasis Avenue and 
from National Park Drive to Cienega 
Drive. Construct sidewalk, curb ramps 
and driveways. 

0N5404 201.378 $700,000 $594,000 

9 08 SBd 71 R1.6/R1.8 In the City of Chino Hills at the 
southbound Grand Avenue exit ramp. 
Widen off-ramp from the outside 
shoulder. 

0N6804 201.310 $625,000 $645,000 

10  08 SBD 210 10.3/21.4 In San Bernardino County from 0.2 mile 
west of East Avenue Overcrossing to 27th 
Street Undercrossing. Remove HOV lane 
buffer, place continuous HOV access 
stripe and signs. 

1E2904 201.310 $850,000 $508,000 

11  10 Sta 108 37.6 In Stanislaus County in Oakdale on State 
Route 108 at Bryan Avenue.  Install in-
roadway warning Light and Overhead 
Cantilever Flashing Beacons. 

0W9804 201.015 $333,000 $342,000 

12 10 Tuo 120 27.4/27.4 Slope Stabilization in Tuolumne County 
in Jamestown on State Route 120 about 
1.9 miles west of Old Priest Grade Road. 

0W8004 201.150 $950,000 $371,000 

13 12 Ora 5 28.3/28.6 In Orange County, in the City of Tustin at 
the Northbound I-5 on ramp.  Widen 
existing 2-lane on-ramp to a 3-lane on-
ramp. 

0M1204 201.310 $945,000 $996,000 
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DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 28, 2015 

Reference No.: 3.1 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce DeTerra, Chief 
Division of 
Transportation Programming 

Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY 
DEPARTMENT ACTION 

SUMMARY: 

Since the March 2014 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) amended 28 new capital projects into the 
2014 State Highway Operation and Protection Program (SHOPP), as summarized in  
Attachment 1.  The amendments noted below will be funded from the Major Damage 
Restoration, Safety Improvement, Mandates, Bridge Preservation and 2014 SHOPP 
programming capacity.  

2014 SHOPP Summary of 
New Projects by Category No. FY 2014/15 

 ($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 
FY 2017/18 

($1,000) 

Major Damage Restoration 16 $13,485 $4,993 
Collision Reduction 10 $1,955 $12,177 $8,833 
Mandates 1 $5,848 

Bridge Preservation 1 $1,200 

     Total Amendments 28 $13,485 $1,955 $19,225 $13,826 

The Department amended nine new mid-cycle projects as summarized in Attachment 2.  The 
amendments noted below will be funded from the programming capacity provided through the 
2014 SHOPP. 

2014 SHOPP Mid-Cycle Summary 
of New Projects by Category No. FY 2014/15 

($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 
FY 2017/18 

($1,000) 

Collision Reduction 1 $2,601 
Roadway Preservation 3 $27,876 
Mobility 5 $126,949 

     Total Amendments 9 $157,426 

Tab 23
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

 
BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP defining major 
capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department amends the SHOPP to address newly identified needs prior to the 
next programming cycle.  This report identifies 37 new capital projects amended into the 2014 
SHOPP.   
 
The “List of New 2014 SHOPP Capital Project Amendments”, provides specific project 
information. 
 
Attachments  
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

    List of New 2014 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2014 
SHOPP since the August 2014 report.  Copies of the actual amendments have been 
provided to Commission staff.   
 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration 

 
14H-360 

 
 

2416 

 
1-Hum-36 
31.7/32.2 

 
0F170 

01 1500 0077 

 
Near Bridgeville, at 0.1 mile east of 
Mc Clellan Mountain Summit; also at 
1.3 miles west of Larabee Valley 
Road.  Replace failed culverts and 
repair sinkhole.                 

   
$10 (R/W) 
$550 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$100 
$110 

 
201.130 

Assembly: 1   
Senate: 2 

Congress: 1 
 

2 Locations 
 

14H-361 
 
 

2414 

 
1-Hum-254 

22.1 
 

0F150 
01 1500 0074 

 
Near Weott, at 1.35 miles north of bull 
Creek Road.  Replace failed culvert 
and repair sinkhole.                 

   
$10 (R/W) 
$300 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$60 
$70 

 
201.130 

Assembly: 1   
Senate: 2 

Congress: 1 
1 Location 

 
14H-362 

 
 

4623 

 
1-Men-1 

103.8 
 

0F130 
01 1500 0072 

 
Near Leggett, at 1.1 miles south of 
Mill Bank Resort.  Repair storm 
damage slip-out with rock slope 
protection buttress.                 

   
$10 (R/W) 
$600 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$120 
$130 

 
201.130 

Assembly: 1   
Senate: 2 

Congress: 1 
 

1 Location 
 

14H-363 
 
 

4622 

 
1-Men-101 

45.0 
 

0F110 
01 1500 0068 

 
In and near Willits, at East Hill Road.  
Repair storm damage slip-out.                 

   
$10 (R/W) 
$1,800 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$200 
$210 

 
201.130 

Assembly: 1   
Senate: 2 

Congress: 1 
 

1 Location 
 

14H-364 
 
 

3602 

 
2-Sha-299 

2.5/4.5 
 

1H260 
02 1500 0111 

 
Near Redding, 14 miles west of Old 
Shasta, from 2.5 to 4.5 miles east of 
Trinity County line.  Repair storm 
damage slide.                 

   
$50 (R/W) 
$2,500 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$30 
$500 
$530 

 
201.130 

Assembly: 2   
Senate: 4 

Congress: 2 
 

1 Location 
 

14H-365 
 
 

3604 

 
2-Sis-5 
R58.4 

 
1H290 

02 1500 0121 

 
Near Hornbrook, at Route 96.  Repair 
storm damage slide.                 

   
$5 (R/W) 

$1,200 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$300 
$310 

 
201.130 

Assembly: 2   
Senate: 4 

Congress: 2 
 

1 Location 
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R/W Cost 
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Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration (Cont.) 

 
14H-366 

 
 

1487H 

 
4-Nap-128 

20.2 
 

3J120 
04 1500 0089 

 
At Capell Creek Bridge No. 21-0078, 
at 1.14 miles east of Knoxville Road.  
Replace bearing pads, bearing 
stiffeners, and joint seals.                 

   
$400 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$120 
$120 

 
201.130 

Assembly: 7   
Senate: 2 

Congress: 1 
 

1 Location 
 

14H-367 
 
 

1488R 

 
4-SCl-130 

4.3/6.9 
 

3J810 
04 1500 0202 

 
Near San Jose, at 0.7 and 3.3 miles 
east of Alum Rock Avenue.  Repair 
storm damage slip-outs with a rock 
slope protection buttress and 
retaining wall.                 

   
$20 (R/W) 
$1,800 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$30 
$450 
$480 

 
201.130 

Assembly: 23   
Senate: 13 

Congress: 16 
 

2 Locations 
 

14H-368 
 
 

4762 

 
7-Ven-101 

9.2 
 

4X420 
07 1500 0218 

 
In Thousand Oaks, at the Conejo 
Commercial Vehicle Enforcement 
Facility.  Mitigate rockfall by scaling 
and placing cable netting and slope 
stabilization measures.                 

   
$50 (R/W) 
$900 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$135 
$145 

 
201.130 

Assembly: 37   
Senate: 19 

Congress: 30 
 

1 Location 
 

14H-369 
 
 

0039F 

 
8-Riv-60 

21.4 
 

1G170 
08 1500 0154 

 
Near Moreno Valley, at Theodore 
Street Overcrossing (Bridge No. 56-
0488).  Repair damaged bridge due 
to high-load hit.                 

   
$2,000 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$125 
$0 

$400 
$525 

 
201.130 

Assembly: 65   
Senate: 37 

Congress: 41, 45 
 

1 Location 
 

14H-371 
 
 

1485C 

 
4-SCl-101 

R5.1 
 

2J460 
04 1400 0518 

 
In Gilroy, at 0.5 mile north of 
Monterey Road.  Fill voids under 
pavement and repair eroded 
embankment slope. 
 
PAED: 07/01/2016 
R/W:    07/06/2017 
RTL:    09/07/2017 
CCA:   12/19/2019 

   
$10 (R/W) 
$564 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$220 
$118 

$10 
$200 
$548 

 
201.131 

Assembly: 30  
Senate: 17 

Congress: 20 
 

1 Location 

 
14H-377 

 
 

5109 

 
3-Pla-80 

41.8 
 

0H380 
03 1500 0153 

 
Near Colfax, at the eastbound off-
ramp to the Gold Run Safety 
Roadside Rest Area.  Repair 
damaged culvert.                 

   
$350 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$0 
$5 

$70 
$80 

 
201.130 

Assembly: 3   
Senate: 1 

Congress: 4 
 

1 Location 
 

14H-378 
 
 

1489G 

 
4-Sol-80 

18.9 
 

4J140 
04 1500 0263 

 
In Fairfield, at 0.3 mile west of Air 
Base Parkway.  Repair damaged 
sound wall caused by truck collision.                 

   
$20 (R/W) 
$500 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$15 
$150 
$165 

 
201.130 

Assembly: 8   
Senate: 5 

Congress: 10 
 

1 Locations 
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PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration (Cont.) 

 
14H-379 

 
 

1489F 

 
4-Son-101 

33.8 
 

4J130 
04 1500 0262 

 
In Healdsburg, at the Russian River 
Bridge No. 20-0273R.  Repair 
damaged joint seals and pavement.                 

   
$400 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$120 
$120 

 
201.130 

Assembly: 1   
Senate: 2 

Congress: 1 
 

1 Locations 
 

14H-381 
 
 

1484C 

 
4-CC-4 

48.1/48.3 
 

2J590 
04 1400 0535 

 
Near Discovery Bay, at 0.1 mile west 
of Old River Bridge.  Construct 
retaining walls to repair storm 
damage slip-outs. 
 
PAED: 03/03/2017 
R/W:    05/18/2018 
RTL:    06/01/2018 
CCA:   10/31/2019 

   
$5 (R/W) 

$2,527 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$334 
$511 

$38 
$445 

$1,328 

 
201.131 

Assembly: 11 
Senate: 7 

Congress: 9 
 

2 Locations 

 
14H-382 

 
 

1485Q 

 
4-Nap-121 
20.5/20.7 

 
2J570 

04 1400 0530 

 
Near the city of Napa, at south of 
Route 128.  Embankment stabilization 
and culvert repair. 
 
PAED: 05/23/2017 
R/W:    05/01/2018 
RTL:    06/01/2018 
CCA:   11/29/2019 

   
$65 (R/W) 
$1,822 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$372 
$427 

$42 
$295 

$1,136 

 
201.131 

Assembly: 7 
Senate: 2 

Congress: 1 
 

2 Locations 

Collision Reduction 
 

14H-359 
 
 

4595 

 
12-Ora-91 
5.8/R9.3 

 
0M610 

12 1200 0121 

 
In Anaheim, from east of S. State 
College Boulevard to west of S. 
Lakeview Avenue; also on various 
routes at various locations. Install 
safety lighting, upgrade guardrails 
and end treatments. 
 
PAED: 02/12/2015 
R/W:    07/01/2016 
RTL:    08/03/2016 
CCA:   12/01/2017 

   
$30 (R/W) 
$5,180 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$1,674 
$30 

$1,240 
$2,944 

 
201.010 

Assembly: 68, 69   
Senate: 29, 37 

Congress: 39, 46 
 

154 Collisions 
reduced 

 
14H-370 

 
 

0488J 

 
4-Ala-880 

20.9 
 

1J010 
04 1400 0123 

 
In and near Vacaville and Dixon, from 
west of Gibson Canyon Creek Bridge 
to Curry Road.  Upgrade median 
barrier. 
 
PAED: 11/01/2016 
R/W:    11/01/2017 
RTL:    01/02/2018 
CCA:   11/01/2018 

   
$10 (R/W) 
$765 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$220 
$440 

$22 
$286 
$968 

 
201.010 

Assembly: 18 
Senate: 9 

Congress: 13 
 

11 Collisions 
reduced 
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Dist-Co-Rte 
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Leg. /Congr. Dists. 

Perf. Meas. 
Collision Reduction (Cont.) 

 
14H-372 

 
 

0045L 

 
8-Riv-60 
26.5/29.9 

 
1F810 

08 1500  0052 

 
In and near Beaumont, from east of 
Gilman Springs Road to west of 
Route 10. Construct shoulder rumble 
strips and install concrete barrier 
markers. 
 
PAED: 09/01/2015 
R/W:    03/06/2016 
RTL:    05/02/2016 
CCA:   05/12/2017 

   
$10 (R/W) 
$485 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$156 
$345 

$9 
$157 
$667 

 
201.010 

Assembly: 42   
Senate: 23 

Congress: 36, 41 
 

64 Collisions 
reduced 

 
14H-373 

 
 

0226H 

 
8-Riv-243 
0.6/28.5 

 
1F860 

08 1500 0058 

 
In and near Idyllwild, from north of 
Route 74 to south of Wesley Street. 
Construct centerline rumble strips.  
 
PAED: 09/01/2015 
R/W:    03/06/2016 
RTL:    06/01/2016 
CCA:   05/25/2017 

   
$10 (R/W) 
$860(C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$172 
$305 

$10 
$221 
$708 

 
201.010 

Assembly: 42, 71  
Senate: 23, 28 
Congress: 36 

 
26 Collisions 

reduced 

 
14H-374 

 
 

0189D 

 
8-SBd-18 
58.8/73.4 

 
1F900 

08 1500 0060 

 
Near Big Bear City and Lucerne 
Valley, from Delta Avenue to Barstow 
Road. Construct centerline rumble 
strips. 
 
PAED: 09/01/2015 
R/W:    03/06/2016 
RTL:    05/02/2016 
CCA:   06/02/2017 

   
$20 (R/W) 
$570 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$139 
$348 

$10 
$188 
$685 

 
201.010 

Assembly: 33  
Senate: 16, 23 

Congress: 8 
 

21 Collisions 
reduced 

 
14H-375 

 
 

0225K 

 
8-SBd-62 
41.0/41.5 

 
1E610 

08 1400  0055 

 
Near Twenty nine Palms, from east of 
Godwin Road to west of Shelton 
Road; also at various locations. 
Widen shoulders and construct 
rumble strips. 
 
PAED: 02/15/2017 
R/W:    04/15/2018 
RTL:    05/15/2018 
CCA:   05/15/2019 

   
$160 (R/W) 
$3,002 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$690 
$700 
$575 
$610 

$2,575 

 
201.010 

Assembly: 33, 42   
Senate: 16 

Congress: 8 
 

36 Collisions 
Reduced 

 
14H-380 

 
 

7016 

 
1-DN-101 

Var 
 

0E560 
01 1400 0100 

 
In various counties on various routes, 
at various locations.  Install both 
centerline and edge line rumble 
strips. 
 
PAED: 01/02/2016 
R/W:    07/15/2016 
RTL:    08/01/2016 
CCA:   12/01/2018 

   
$7 (R/W) 

$2,900 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$285 
$398 

$4 
$511 

$1,198 

 
201.010 

Assembly: 1 
Senate: 2 

Congress: 1 
 

100 Collisions 
reduced 
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Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Collision Reduction (Cont.) 

 
14H-387 

 
 

1488P 

 
4-Nap-29 

11.4 
 

2J100 
04 1400 0426 

 
In Napa, at northbound ramps and 1st 
Street.  Construct roundabout. 
 
PAED: 02/29/2016 
R/W:    02/01/2017 
RTL:    05/31/2017 
CCA:   10/01/2018 

   
$280 (R/W) 
$3,780 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$250 
$0 

$1,144 
$1,394 

 
201.010 

Assembly: 7 
Senate: 2 

Congress: 1 
 

48 Collisions 
reduced 

 
14H-401 

 
 

1163 

 
11-SD-94 
29.6/29.8 

 
41660 

11 1300 0090 

 
Near Dulzura, from north of Marron 
Valley Road to south of Dutchman 
Canyon Road. Roadway realignment, 
curve improvement, and shoulder 
widening. 
 
PAED: 03/25/2015 
R/W:    11/28/2017 
RTL:    01/18/2018 
CCA:   03/22/2019 

   
$496 (R/W) 
$3,775 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$2,123 
$272 

$1,056 
$3,451 

 
201.010 

Assembly: 71  
Senate: 40 

Congress: 51 
 

44  
Collisions reduced 

 
14H-402 

 
 

3104 

 
12-Ora-39 

1.88 
 

0N990 
12 1500 0017 

 
In the city of Huntington Beach, at 
Utica Avenue. Intersection 
improvement. 
 
PAED: 12/02/2015 
R/W:    09/01/2017 
RTL:    10/02/2017 
CCA:   04/03/2019 

   
$45(R/W) 
$580 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$100 
$250 

$80 
$250 
$680 

 
201.010 

Assembly: 74   
Senate: 37 

Congress: 48 
 

20 Collisions 
reduced 

Mandates 
 

14H-383 
 
 

4834 

 
7-Ven-126 
R8.2/R12.8 

 
31240 

07 1500 0064 

 
In and near Santa Paula, from east of 
Todd Road to west of S. Hallock 
Drive. Storm water mitigation. 
 
PAED: 08/28/2015 
R/W:    08/12/2016 
RTL:    10/14/2016 
CCA:   03/04/2019 

   
$168 (R/W) 
$5,680 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$380 

$2,000 
$50 

$1,400 
$3,830 

 
201.335 

Assembly: 37   
Senate: 19 

Congress: 26 
 

43 Acres treated 

Bridge Preservation 
 

14H-388 
 
 

6751 

 
6-Fre-180 

77.2 
 

0U120 
06 1500 0207 

 
Near the city of Fresno, at Kings 
River Overflow Bridge No. 42-0074. 
Replace bridge. 
 
PAED: 04/20/2010 
R/W:    07/18/2012 
RTL:    09/12/2012 
CCA:   12/03/2018 

   
$1,200(C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$400 
$400 

 
201.110 

Assembly: 23   
Senate: 14 

Congress: 22 
 

1 Bridge 
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PPNO 

Dist-Co-Rte 
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EA 

Project ID 
Project Location and 
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Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Collision Reduction 

 
14H-397 

 
 

3106 

 
10-SJ-99 

Var 
 

0X640 
10 1300 0083 

 
In Stockton and Lodi, at various 
locations.  Construct Maintenance 
Vehicle Pullout (MVP), place 
vegetation control, pave beyond gore 
and other measures. 
 
PAED: 08/01/2015 
R/W:    12/01/2015 
RTL:    03/02/2016 
CCA:   07/01/2017 

   
$1 (R/W) 

$2,600 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$366 
$600 

$13 
$1,029 
$2,008 

 
201.235 

Assembly: 10 
Senate: 5 

Congress: 11 
 

58 Locations 

Roadway Preservation 
 

14H-390 
 
 

3605 

 
2-Plu-89 
19.8/20.8 

 
1H310 

02 1500 0123 

 
In Greenville, from south of South 
Greenville Overhead to north of 
Hillside Drive.  Pavement 
rehabilitation. 
 
PAED: 03/23/2015 
R/W:    11/13/2015 
RTL:    12/18/2015 
CCA:   11/17/2017 

   
$114 (R/W) 
$2,000 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$14 

$390 
$115 
$350 
$869 

 
201.122 

Assembly: 1 
Senate: 1 

Congress: 1 
 

2 Lane miles 

 
14H-391 

 
 

7287 

 
3-Sac-160 
R44.5/47.0 

 
0H110 

03 1500 0077 

 
In the city of Sacramento, from 
American River Bridge to Route 51.  
Pavement rehabilitation. 
 
PAED: 10/01/2015 
R/W:    02/01/2016 
RTL:    03/01/2016 
CCA:   10/01/2017 

   
$100 (R/W) 
$8,400 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$500 

$1,000 
$200 

$1,300 
$3,000 

 
201.121 

Assembly: 9 
Senate: 6 

Congress: 6 
 

17.6 Lane miles 

 
14H-394 

 
 

2588 

 
5-SLO-41 

19.7/R41.2 
 

1G150 
05 1400 0113 

 
Near Atascadero, from 0.3 mile west 
of Homestead Road to Route 46 at 
McMillan Canyon Road.  Rehabilitate 
Pavement. 
 
PAED: 12/02/2015 
R/W:    06/15/2016 
RTL:    06/30/2016 
CCA:   12/01/2017 

   
$17,262 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$472  

$1,139  
$26  

$1,508  
$3,145  

 
201.121 

Assembly: 35  
Senate:  17 

Congress:  24 
 

42.9 Lane miles 

Mobility 
 

14H-392 
 
 

0521K 

 
4-Ala-680 

M0.0/R21.8 
 

4G112 
04 1400 0304 

 
In and near Fremont, Pleasanton, and 
Dublin, from south of Scott Creek 
Road to north of Alcosta Boulevard.  
Ramp metering. 
 
PAED: 09/01/2015 
R/W:    01/15/2016 
RTL:    01/15/2016 
CCA:   12/15/2017 

   
$380 (R/W) 
$18,240 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$50 
$2,600 
$2,650 

 
201.315 

Assembly: 16, 20, 
25 

Senate: 7, 10 
Congress: 15,17 

 
16 Field elements 
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Dist-Co-Rte 
PM 
EA 

Project ID 
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Perf. Meas. 
Mobility (Cont.) 

 
14H-393 

 
 

0334J 

 
4-Mrn-101 

0.0/9.0 
 

15161 
04 1400 0446 

 
In and near Sausalito, Corte Madera, 
and Larkspur, from north of Golden 
Gate Bridge to north of Sir Francis 
Drake Boulevard.  Ramp metering. 
 
PAED: 05/07/2014 
R/W:    11/02/2015 
RTL:    11/30/2015 
CCA:   05/01/2017 

   
$1,600 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 
$0 
$0 

 
201.315 

Assembly: 10 
Senate: 2 

Congress: 2 
 

10 Field elements 

 
14H-395 

 
 

6752 

 
6-Ker-99 
25.8/26.2 

 
48462 

06 1400 0154 

 
In Bakersfield, at the southbound off-
ramp to Route Rosedale Highway.  
Construct auxiliary lane and widen 
off-ramp.  Financial Contribution Only 
(FCO). 
 
PAED: 03/16/2015 
R/W:    02/18/2015 
RTL:    04/01/2015 
CCA:   06/09/2016 

   
$7,467(C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 
$0 
$0 

 
201.310 

Assembly: 30, 32   
Senate: 18 

Congress: 20, 22 
 

16.7 - 1,000 Vehicle 
hours 

 
14H-396 

 
 

9991C 

 
8-Riv-15 

R0.0/41.8 
 

0G770 
08 1400 0175 

 
In and near Corona, Lake Elsinore, 
Wildomar, Murrieta, and Temecula, 
from San Diego County Line to north 
of Route 91. Install Traffic 
Management System field elements. 
 
PAED: 11/24/2015 
R/W:    12/30/2015 
RTL:    06/01/2016 
CCA:   03/05/2018 

   
$30 (R/W) 
$17,232(C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,140 
$1,786 

$30 
$4,575 
$7,531 

 
201.315 

Assembly: 60, 67, 
75   

Senate: 28, 31 
Congress: 42, 50 

 
135 Field elements 

 
14H-398 

 
 

5054 

 
12-Ora-405 
12.6/15.1 

 
0C78U 

12 1500 0075 

 
In Fountain Valley, from Ellis Street/ 
Euclid Avenue to Magnolia Street. 
Operational improvements. 
 
PAED: 08/01/2015 
R/W:    04/01/2016 
RTL:    04/01/2016 
CCA:   03/02/2021 

   
$82,000 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$24 
$0 

$26 
$50 

 
201.310 

Assembly: 72   
Senate: 34 

Congress: 48 
 

94 - 1,000 Vehicle 
hours 
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Information Item 
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Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS 

SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2013-14, and  
FY 2014-15. 

In FY 2013-14, the California Transportation Commission (Commission) voted 310 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of April 30, 2015, 303 projects 
totaling $1.66 billion have been awarded.  Funds for two projects have lapsed. 

In FY 2014-15, the Commission has voted 244 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 30, 2015, 156 projects totaling $605.1 million have 
been awarded. Funds for two projects have either been lapsed or rescinded.  

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 56 2 $302,326 0 35 47 

October 2013 34 $149,696 34 0 $146,694 0 24 30 

December 2013 27 $105,410 27 0 $85,943 0 18 25 

January 2014 22 $93,599 21 0 $93,417 1 15 17 

March 2014 37 $256,087 37 0 $256,944 0 24 35 

May 2014 81 $456,494 79 0 $424,532 2 62 69 

June 2014 51 $352,364 49 0 $346,267 2 36 48 

TOTAL 310 $1,735,340 303 2 $1,656,123 5 214 271 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 
 
 

FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 86 $562,436 81 1 $500,586 4 43 72 

October 2014 15 $71,486 13 0 $12,147 2 9 12 

December 2014 31 $123,108 24 1 $31,668 6 21 24 

January 2015 29 $150,078 13 0 $26,363 16 12 13 

March 2015 83 $216,906 25 0 $34,355 58 25 25 

TOTAL 244 $1,124,014 156 0 $605,119 86 110 146 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio

n Project Status
06-6465 0M020 FRE-168 Near Prather at the Maynard 

Munger Memorial Vista 
Point. Provide viewing deck, 
and add interpretive displays 
and pedestrian facilities.

29-Jan-14 31-Jul-15 $1,553 Bids opened 03/17/15. Pending 
award. A time extension for this 
project was approved on 
08/20/14.

04-0133A 2G860 ALA-580 In San Leandro, at Benedict 
Drive off-ramp. Construct 
retaining wall.

21-May-14 31-Aug-15 $2,252 Bids opened 10/16/14. Pending 
award. A time extension for this 
project was approved on 

07-2163A 18312 LA-710 In Long Beach and South 
Gate, from Route 405 to 
Firestone Boulevard.  
Required landscape 
mitigation

21-May-14 31-May-15 $1,934 Project advertised on 4/20/15.  
Bid opening date 5/14/15.  A time 
extension for this project was 
approved on 12/10/14.

02-3359 0E360 TEH-5 Near Corning, at Corning 
Safety Roadside Rest Area.  
Rehabilitate and reconstruct 
Safety Roadside Rest Area.

25-Jun-14 30-Jun-15 $6,000 The Department rejected all bids.  
A time extension for this project 
was approved on 12/10/14.

05-2266 0T070 SB-101 In and near Buellton, Los 
Alamos, Orcutt and Santa 
Maria.  From 0.3 mile south 
of Nojoqui Creek Bridge to 
the Route 101/166 north 
junction.  Install native trees 
and shrubs.

25-Jun-14 30-Jun-15 $1,250 Delay to award due to 
interagency agreement.  A time 
extension for this project was 
approved on 01/22/15.

FY 2014-15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio

n Project Status
03-3453C 1A843 ED-89 Near South Lake Tahoe, from 

Cascade Road to north of 
Eagle falls Sidehill viaduct.  
Storm water quality 
improvements.

20-Aug-14 31-Aug-15 $7,843 Advertise date 5/11/15.  Bid 
opening date 6/30/15.  A time 
extension for this project was 
approved on 3/25/15.

04-0142F 0G221 ALA-VAR In Alameda and Contra Costa 
Counties at various 
locations.  Construct curb 
ramps and passageways.

20-Aug-14 30-Sep-15 $600 Delay to award due to low 
bidder's qualifications.  A time 
extension for this project was 
approved on 3/25/15.

04-0143A 1SS02 ALA-13 In Oakland, at 0.1 north of 
Morgan Avenue.  Install 
retaining wall.

20-Aug-14 31-Aug-16 $4,179 Bids opened 10/21/14. Pending 
award.  A time extension for this 
project was approved on 3/25/15.

04-0098L 4A480 ALA-260 Near Alameda, at Posey-
Webster Tubes Bridge #33-
0106L/R.  Rehabilitate 
bridge.

20-Aug-14 31-Aug-15 $7,596 Project will be re-advertised.  A 
time extension for this project 
was approved on 3/25/15.
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FY 2014-15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio

n Project Status
03-2282 0F690 BUT-70 State Route 70 in Oroville at 

Flag Canyon Creek Bridge # 
12-0140 and SR 99 near 
Chico from Estates Drive at 
.4 mile north of Butte Creek 
Bridge #12-0126R. Replace 
bridges.

8-Oct-14 30-Apr-15 $3,449 Bids opened 01/21/15. Pending 
award. Concurrent time 
extension is being requested.

04-0360G 26409 MRN-101At Marin/Sonoma County 
line, north of Novato at San 
Antonio Curve.  Curve 
correction (TCRP 18.2)

8-Oct-14 30-Apr-15 $55,005 Bids opened 3/5/15.  Concurrent 
time extension is being 
requested.

04-0686A 1G540 SM-82 Construct signalized 
intersection. 

8-Dec-14 30-Jun-15 $307 Project advertised on 4/20/15.  
Bid opening date 5/14/15.

03-4625 1F270 VAR-VAR At various locations in 
Placer, Nevada, Yuba and 
Sierra Counties. Conduct 
wildlife study.

10-Dec-14 30-Jun-15 $490 Project will be awarded prior to 
deadline.

04-0272Q 1SS42 ALA-680 In Pleasanton, at the Route 
580/680 interchange.  
Reconstruct slope and 
roadway.

10-Dec-14 30-Jun-15 $221 Project is administered by DPAC.  
Target award date 5/15/15.

07-4446 3X450 LA-1 Reconstruct roadway 
embankment and shoulder, 
and repair failed drainage 
system.

10-Dec-14 30-Jun-15 $6,500 Project was rescinded on 
3/19/15.

08-0019R 1C420 Riv-15 Bridge rehabilitation and 
pavement marker 
replacement.

10-Dec-14 30-Jun-15 $752 Bids opened 4/22/15.  Pending 
award.

08-0174L 35556(1) SBD-15 Reconstruct three 
interchanges, widen one 
bridge and upgrade 4 miles 
of mainline to current 
roadway standards.

10-Dec-14 30-Jun-15 $69,607 A time extension will be 
submitted at the June 2015 CTC 
meeting.

08-0175N 35558(1) SBD-15 Construct context sensitive 
elements like rock blanket 
and aesthetic treatment on 
bridge structures and 
retaining walls.

10-Dec-14 30-Jun-15 $1,446 A time extension will be 
submitted at the June 2015 CTC 
meeting.

11-1044 40550 SD-8 Construct conc. shoulders 
and median barrier, and 
upgrade guardrail.

10-Dec-14 30-Jun-15 $8,505 Bids opened 4/2/15.  Pending 
award.

  (1)  The two projects will be combined for construction purposes under EA 08-3555V.
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to enhance California’s economy and livability” 

. 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 3.2b. 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROJECTS, PER RESOLUTION G-06-08 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2012-13, FY 2013-14 and FY 2014-15. 

In FY 2012-13, the Commission allocated $62,832,000 to construct 65 locally-administered STIP 
projects.  As of April 20, 2015, 64 projects totaling $61,289,000 have been awarded.  One project 
has been approved for a time extension.  

In FY 2013-14, the Commission allocated $70,281,000 to construct 55 locally-administered STIP 
projects.  As of April 20, 2015, 53 projects totaling $67,448,000 have been awarded.  One project 
has been approved for a time extension.  One project (PPNO 07-4542) has lapsed.  

In FY 2014-15, the Commission allocated $20,530,000 to construct 18 locally-administrated STIP 
projects.  As of April 20, 2015, three projects totaling $7,818,000 have been awarded.  One project 
has been approved for a time extension.  One project has submitted a concurrent time extension. 

BACKGROUND: 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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   FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012  9   $6,577 9 0 0 4 6 
September 2012  3   $3,198 3 0 0 0 2 
October 2012  3   $4,085 3 0 0 0 3 
December 2012  4      $878 4 0 0 2 2 
January 2013  0          $0  0 0 0 0 0 
March 2013  6   $4,654  6 0 0 2 5 
May 2013 11   $9,789 11 0 0 2 9 
June 2013 29 $33,651 28 0 1 8         22 

Total 65 $62,832 64 0 1        18         49 

 
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2013        8 $14,111 7  1 0 3  7 
October 2013   7 $14,871  7 0 0 0  6 
December 2013   4   $3,905  3 0 1 1     3 
January 2014   5 $10,669  5 0 0 2        4 
March 2014 10   $6,633  10 0 0 3        8 
May 2014   4   $4,251   4 0 0 1        3 
June 2014 17 $15,841  17 0 0 1      12 

Total 55 $70,281 53 1 1 11          43 

        
        
FY 2014-15 Allocations  

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2014 2 $6,968 

 

2 0 0 1 2 
October 2014 3 $1,861 1 0 2 1 1 
November 2014 0 $0 0 0 0 0 0 
December  2014 3 $2,762 0 0 3 0 0 
January 2015 1 $465 0 0 1 0 0 
March 2015 9 $8,474 0 0 9 0 0 

TOTAL 18 $20,530 3 0 15 2 3 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  
 (1) This extended deadline was approved in December 2013 (Waiver-13-52) 
 (2) This extension deadline was approved in October 2014 (Waiver-14-44)   
 (3) This extension deadline was approved in March 2015 (Waiver-15-09) 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 30-Jun-15 (1) $1,543,000  The project will be awarded by 
the extended deadline. 

City of Long Beach City of Long Beach Phase II Bike 
Share Program 

07-4541 11-Dec-13 30-Jun-15 (2) $2,262,000 
 

 The project will be awarded by 
the extended deadline. 

Trinity County Hayfork Creek Bridge 5C-086 on 
Wildwood Road 

02-2464 8-Oct-14 30-Apr-15  $417,000  Concurrent three-month time 
extension has been submitted 

City of Taft Rails to trails Phase IV in Taft, 
Construct bike/pedestrian path 

06-6615 8-Oct-14 31-Jul-15 (3) $594,000  The project will be awarded by 
the extended deadline 

City of Lemoore Bicycle/Pedestrian Facilities on 
Cinnamon Drive 

06-6706 10-Dec-14 30-Jun-15  $419,000  The project will be awarded by 
deadline. 

Inyo County South Bishop Resurfacing 09-2034 10-Dec-14 30-Jun-15  $1,673,000  The project will be awarded by 
deadline. 

Inyo County Sunland Drive Bicycle Lanes 09-2586 10-Dec-14 30-Jun-15  $670,000  The project will be awarded by 
deadline. 

City of Tehachapi Tehachapi Boulevard Phase III 09-6612 22-Jan-15 31-Jul-15  $465,000  The project will be awarded by 
deadline. 

Grand Total                                $8,043,000   
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 3.2c. 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER  RESOLUTION 
G-14-05 

SUMMARY: 

The California Department of Transportation is presenting this item for information purposes only.  
The item provides the status of Active Transportation Program (ATP) projects that received a 
construction allocation in Fiscal Year (FY) 2014-15. 

In FY 2014-15, the Commission allocated $35,101,000 to construct 37 ATP projects.  As of 
April 13, 2015, one project totaling $447,000 has been awarded. 

BACKGROUND: 

Resolution G-14-05, adopted March 20, 2014, requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires the Department to report to 
the Commission on those projects that have not been awarded within four months of allocation. 

FY 2014-15 Allocations 

Month Allocated 

No. 
Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 

Awarded 

No. 
Projects 

Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2014 0 $0 0 0 0 0 0 
October 2014 0 $0 0 0 0 0 0 
December 2014 1 $400 0 0 1 0 0 
January 2015 18 $11,340 1 0 17 1 0 
March 2015 18 $23,361 0 0 18 0 0 

Total 37 $35,101 1 0 36 1 0 
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Note:  Includes all ATP Infrastructure and Non-Infrastructure projects. 
 
Local ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 
 

  
 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline  
Allocation 

Amount 
 Project 

Status 
San Bernardino Association of 
Government 

San Bernardino Association of 
Government Points of Interest 
Pedestrian Plan 

08-1145 12-Dec-14 30-Jun-15  $400,000  The project will be awarded by 
the deadline. 

Del Norte Local Transportation 
Commission 

Del Norte Walk & Roll to School 
Encouragement Program 

01-1106 22-Jan-15 31-Jul-15  $60,000  The project will be awarded by 
the deadline. 

Humboldt County Public Works Redwood Mobility Education Program 01-2401 22-Jan-15 31-Jul-15  $600,000  The project will be awarded by 
the deadline. 

El Dorado Transportation 
Commission 

El Dorado County Western Slope 
Bicycle Travel Opportunities Map 

03-1219 22-Jan-15 31-Jul-15  $50,000  The project will be awarded by 
the deadline. 

Napa County Transportation 
Planning Agency 

Napa Vine Trail Phase 2 – Gap Closure 04-2300A 22-Jan-15 31-Jul-15  $3,600,000  The project will be awarded by 
the deadline. 

Fresno Council of Governments Fresno Council of Governments – 
Regional Active Transportation Plan 

06-6745 22-Jan-15 31-Jul-15  $150,000  The project will be awarded by 
the deadline. 

City of Coalinga City of Coalinga Active Transportation 
Plan 

06-6755 22-Jan-15 31-Jul-15  $240,000  The project will be awarded by 
the deadline. 

City of Fresno  Fresno Pedestrian Bike Safety 
Education Program 

06-6761 22-Jan-15 31-Jul-15  $250,000  The project will be awarded by 
the deadline. 

City of Fowler Merced Street Pedestrian Facilities 
from 3rd Street to 5th Street 

06-6756 22-Jan-15 31-Jul-15  $267,000  The project will be awarded by 
the deadline. 

City of Palmdale City of Palmdale – Active 
Transportation Program Plan 

07-4879 22-Jan-15 31-Jul-15  $595,000  The project will be awarded by 
the deadline. 

Southern California Association 
of Governments 

Southern California Association of 
Governments Regional Active 
Transportation Safety & 
Encouragement Campaign 

07-4875 22-Jan-15 31-Jul-15  $2,333,000  The project will be awarded by 
the deadline. 

City of Lancaster City of Lancaster – Safe Routes to 
School Master Plan 

07-4880 22-Jan-15 31-Jul-15  $322,000  The project will be awarded by 
the deadline. 

San Bernardino Association of 
Governments 

San Bernardino Association of 
Governments  Points of Interest 
Pedestrian Plan 

08-1147 22-Jan-15 31-Jul-15  $400,000  The project will be awarded by 
the deadline. 

City of Stockton Safe Routes to School Plan 10-3097 22-Jan-15 31-Jul-15  $350,000  The project will be awarded by 
the deadline. 

City of Stockton Bicycle Master Plan Update 10-3098 22-Jan-15 31-Jul-15  $550,000  The project will be awarded by 
the deadline. 

Chula Vista Elementary School 
District 

It’s Cool to Walk to School Project 11-1151 22-Jan-15 31-Jul-15  $590,000  The project will be awarded by 
the deadline. 

City of Coronado City of Coronado – Safe Routes to 
School Education Program Coronado 
School District 

11-1152 22-Jan-15 31-Jul-15  $36,000  The project will be awarded by 
the deadline. 

City of El Cajon Cajon Valley Union District (City of El 
Cajon) 

11-1153 22-Jan-15 31-Jul-15  $500,000  The project will be awarded by 
the deadline. 

Grand Total                      $11,293,000   
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 3.3 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: THIRD QUARTER FISCAL YEAR 2014‒15 ‒ AIRPORT IMPROVEMENT PROGRAM (AIP) 
AND ACQUISITION AND DEVELOPMENT (A&D) PROJECTS REPORTS 

The attached reports include the California Department of Transportation’s Division of Aeronautics 
third quarter reports for Fiscal Year 2014–15 for the Airport Improvement Program and the 
Acquisition and Development Projects.  These reports have been discussed with the staff of the 
California Transportation Commission. 

Attachments 
1. Airport Improvement Program
2. Acquisition and Development Projects Report
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BACKGROUND: 
 
The California Department of Transportation (Department) Division of Aeronautics Program is 
funded by the Aeronautics Account in the State Transportation Fund.  It is prepared in 
accordance with the California Public Utilities Code (PUC), sections 21683 and 21706. 
 
Section 21683.20 of the PUC provides that the Department, upon allocation by the California 
Transportation Commission (Commission), may provide a matching grant to a public entity for 
five percent of the amount of a federal Airport Improvement Program (AIP) grant. 
 
Each year the Commission approves a set-aside to match AIP grants.  This allocation provides 
the authority for the Department to sub-vent matching funds to individual projects as requested 
by airport sponsors. 
 
The Department provides the Commission with quarterly reports on the status of all sub-
allocations made for State AIP Matching grant funds.  It should be noted the Aeronautics 
Account is a continuously appropriated account, and any unused funds would revert to the 
Aeronautics account for use in future fiscal years. 
 
 
STATUS: 
 
The Commission, at its December 2014 meeting, allocated an additional $180,000 for the set-
aside AIP Matching Grant for Fiscal Year 2014–15 bringing the total AIP Match from $550,000 
to $730,000.  The Department has sub-allocated a total of $633,907 to 43 projects.  There is 
$96,097 allocation authority remaining at the end of the second quarter. 
 
The Commission, at its December 2014 meeting, allocated $615,046 in AIP Matching grant 
funds for three projects over $100,000.   
 
The total allocated AIP Matching Grant Funds for Fiscal Year 2014–15 is $1,248,953 for 46 
projects.
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Aid to Airports Matching Grant Program 
 

Airport Sponsor Project Description Date 
Executed 

Total 
Project 

Federal 
AIP Grant 

State 
Match 

Completed 
Savings 

Alturas Municipal City of Alturas Rehabilitate Airfield Pavement [joint seal and cracks, slurry seal, and 
remark] 10/06/2014 564,185 537,319 26,866  

Apple Valley County of San 
Bernardino Rehabilitate Runway and Taxiway 11/04/2014 299,350 269,415 13,471  

Benton Airpark City of Redding Construct Wash Rack 10/06/2014  313,347 15,667  

Boonville 
Anderson Valley 
Community Services 
District 

Widen Runway 09/05/2014 992,558 893,329 44,666  

Brackett Field County of Los Angeles Update Airport Master Plan Study 11/12/2014 117,500 105,750 5,288  

Buchanan Field County of Contra Costa Rehabilitate Taxiways Echo and Kilo [including lighting and signage - 
Design] 11/04/2014 132,417 119,175 5,959  

Camarillo County of Ventura Airport Pavement Rehabilitation of Apron South by Taxiway 'B' which 
also includes Key Apron and Aviation Drive 09/09/2014 467,627 415,464 20,773  

Castle County of Merced Rehabilitate Runway, Runway Lighting 01/14/2015 122,739 116,894 5,845  
Chester-Rogers Field County of Plumas Rehabilitate Apron 10/06/2014  1,707,957 85,398  

Chino County of San 
Bernardino Conduct a Miscellaneous Study 11/12/2014 61,803 58,860 2,943  

Chino County of San 
Bernardino Install Airfield Guidance Signs; Rehabilitate Apron - phase I (design only) 11/04/2014 268,880 256,076 12,804  

Compton County of Los Angeles Update Airport Master Plan Study 11/13/2014 47,500 42,750 2,138  
Compton County of Los Angeles Rehabilitate Runway 07R-25L, Design; Rehabilitate Taxiway A, Design. 11/13/2014 452,500 407,250 20,363  
El Monte County of Los Angeles Update Airport Master Plan Study 11/04/2014 47,500 42,750 2,138  
French Valley County of Riverside Rehabilitate South Apron (phase I - design only) 01/05/2015 126,374 113,738 5,687  
Fresno-Chandler City of Fresno Pavement Management Program Update 09/17/2014 50,000 45,000 2,250  
Fresno-Chandler City of Fresno Rehabilitate Taxiway (taxi lane phase 1-design) 10/08/2014 50,000 45,000 2,250  
Fullerton Municipal City of Fullerton Rehabilitate Air Traffic Control Tower 09/05/2014 660,000 600,000 30,000  
Gansner-Quincy County of Plumas Install Runway Lighting, Rehabilitate Runway and Taxiway 10/06/2014 196,385 187,200 9,185  
General William Fox County of Los Angeles Construct Exit Taxiway, Design 11/04/2014 220,000 198,000 9,900  
Hemet-Ryan County of Riverside Rehabilitate Taxiway  01/05/2015 85,239 81,180 4,059  
Little River County of Mendocino Rehabilitate Taxiway 09/16/2014 109,000 98,100 4,905  
Little River County of Mendocino Replace and Relocate Rotating Beacon Pole, Install Perimeter Fencing 09/22/2014 364,381 306,943 15,347  
Lompoc City of Lompoc Rehabilitate Pavement at the Airport Northeast Apron Area 09/29/2014 280,357 252,321 12,616  
Lone Pine County of Inyo Replacement of Automated Weather Observing System (AWOS AV) 11/19/2014 179,756 161,780 8,089  
Lone Pine County of Inyo Update of Airport Master Plan Study 12/12/2014 196,159 176,543 8,827  

Mesa Del Rey King City Install Lighted Wind Cone, Vertical/Visual Guidance and Install Runway 
End Identification Light System 01/05/2015 165,486 157,606 7,880  

Napa County County of Napa Environmental Study for Runway Pavement Rehabilitation 12/17/2014 59,819 56,970 2,849  

Needles County of San 
Bernardino Update Airport Master Plan Study 11/12/2014 179,550 171,000 8,550  
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Airport Sponsor Project Description Contract 
Executed 

Total 
Project 

Federal 
AIP Grant 

State 
Match 

Complete 
Savings 

Nevada County County of Nevada Install Perimeter Fencing (Design) 02/23/2015 125000 112,500 5,625  
Oakdale Municipal City of Oakdale Improve Airport Erosion Control, Install Perimeter Fencing 10/31/2104 53,865 51,300 2,565  
Oroville Municipal City of Oroville Drainage Improvements for Runway, Improve Runway 10/31/2014 66,245 63,090 3,155  
Paso Robles Municipal City of Paso Robles Rehabilitate Taxiways A and F 09/29/2014 1,387,176 1,248,458 62,423  
Petaluma Municipal City of Petaluma Rehabilitate Runway 11/29  09/25/2014 737,516 663,764 33,188  
Reedley Municipal City of Reedley Install Perimeter Fencing 09/05/2014 206,000 185,400 9,270  
Rio Vista Municipal City of Rio Vista Rehabilitate: Runways and Associated Taxiways and Aprons 12/11/2014 732,854 697,956 34,898  

San Bernardino 
International 

San Bernardino 
International Airport 
Authority 

Rehabilitate Apron; Rehabilitate Taxiway (phase I - design only) 10/15/2014 408,336 388,891 19,445  

Susanville Municipal City of Susanville Reconstruct Apron 10/06/2014 7,392,681 572,000 28,600  
Tehachapi Municipal City of Tehachapi Environmental Assessment 12/22/2014 199,903 190,384 9,519  
Tulare Municipal/ 
Mefford Field City of Tulare Airport Layout Plan Update with Narrative Report 09/29/2014 96,390 91,800 4,590  

Tulelake (Newell) 
Municipal County of Modoc Update Airport Master Plan Study 11/04/2014 197,600 177,840 8,892  

Twenty-Nine Palms County of San 
Bernardino Update Airport Master Plan Study 11/12/2014 179,128 170,598 8,530  

Yuba County County of Yuba Rehabilitate Apron [Design - Main Apron North End Reconstruction] 09/06/2014 144,300 129,870 6,494  

Bishop County of Inyo 
Rehabilitation of Airport Runway and Taxiway Lighting; Installation of 
Guidance Signs; Replacement of Visual Approach Slope Indicator  
Systems with Precision Approach Path Indicators 

12/12/2014 2,833,333 2,550,000 127,500  

Calexico City of Calexico Runway Rehabilitation 12/12/2014 191,340 3,337,273 166,864  
Tracy Municipal City of Tracy Rehabilitate Runways [8/26 and 12/30] and Taxiways [A, B, D, and E] 04/13/2015 6,734,317 6,413,635 320,682  
      1,248,953  
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SUMMARY 
This report for the Division of Aeronautics (Division) Acquisition and Development (A&D) 
Projects is for the third quarter of the Fiscal Year (FY) 2014–15.  This report includes the status 
of the allocated projects. 

 

BACKGROUND 
The Aeronautics A&D Program is a biennial three-year program for the acquisition and 
development of airports. 

The Division of Aeronautics Program is funded by the Aeronautics Account in the State 
Transportation Fund.  It is prepared in accordance with California Public Utilities Code, 
sections 21683 and 21706.  The A&D projects are State funded at 90 percent of the total project 
cost with a 10 percent local match required.  

 

STATUS 
Currently, there are a total of 18 projects valued at $2.8 million. The following 6 allocated 
projects are behind schedule: 

 

Airport and County 
Project Number and Description Status 

Estimated  
End of 

Construction 
*  Herlong Airport, Lassen County 
 

1. Install Runway Lighting 
 
 
 

2. Overlay Runway, Taxiway, and 
Apron 

These projects have been included in Capital 
Improvement Plan reports for several cycles before 
receiving allocations.  Lassen County has had 
challenges delivering multiple projects simultaneously 
due to its limited staff and a limited construction 
window. 
To achieve the completion of these projects, they were 
extended and moved to the most recent Aeronautics 
A&D program.  The allocation requests will be 
presented at May CTC meeting. 

July 2016 
 
 

August 2015 

*  Ravendale Airport, Lassen County 
 

3. Widen Runway, Taxiway; 
Rehabilitate and Restripe Pavement 
 

4. Overlay Runway and Tie-down Area 
 
 

5. Install Runway Lighting 
 

These projects have been included in Capital 
Improvement Plan reports for several cycles before 
receiving allocations.  Lassen County has had 
challenges delivering multiple projects simultaneously 
due to its limited staff and a limited construction 
window. 
To achieve the completion of these projects, they were 
extended and moved to the most recent Aeronautics 
A&D program.  The allocation requests will be 
presented at May CTC meeting. 
 

 
June 2015 

 
August 2015 

 
 
 

July 2016 
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*  Santa Barbara Airport,  
 Santa Barbara County 
 
      6. Adopt Airport Land Use    

Compatibility Plan 

The Airport Land Use Commission (ALUC) finished 
the Airport Land Use Compatibility Plan (ALUCP) but 
has not adopted the document due to the need for 
California Environmental Quality Act Compliance.   
The ALUC has applied for a new grant to prepare an 
environmental document, and it is included in the 
Capital Improvement Plan for the FY 2015–16.  Once 
the environmental compliance is met, the ALUC will 
adopt the ALUCP, and the Division can make the final 
payment for SB-VAR-10-1 and close out this grant.  
 

August 2016 
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Acquisition and Development Projects Status and Detail 

  Allocated Projects        

District Airport County Project Description Project Status Allocation 
Date 

 Total  
Allocation  

 Total 
Expenditure 

 to Date  

Estimated  
Date of 

Completion 

7 Bracket Field Los Angeles ALUCP Progress Pay 6/22/2011 $97,000  $69,679  12/31/2015 
4 Half Moon Bay San Mateo ALUCP Completed 8/10/2011 $135,000 $135,000  10/9/2014 
8 Hemet Ryan Riverside ALUCP Progress Pay 9/15/2011 $117,000  $42,556  6/30/2016 

2 *1 Herlong Lassen Install Runway Lighting 
Plans, 
Specifications, and 
Estimate (PS&E) 

3/23/2011  $41,000  0    7/1/2016 

2 *2 Herlong Lassen Overlay Runway, Taxiway, and Apron PS&E 4/25/2012  $77,000  0    8/30/2015 

2 *3 Ravendale Lassen Widen Runway, Taxiway; Rehabilitate and 
Restripe Pavement PS&E 3/23/2011 $351,000  0                         6/30/2015 

2 *4 Ravendale Lassen Overlay Runway and Tie-down Area  PS&E 4/25/2012   $99,000  0   8/30/2015  
2 *5 Ravendale Lassen Install Runway Lighting PS&E 3/23/2011  $41,000   0    7/1/2016 
4 San Carlos San Mateo ALUCP Progress Pay 1/25/2012 $135,000            $62,264    11/15/2015 

5 *6 Santa Barbara  Santa 
Barbara ALUCP Progress Pay 1/20/2011 $90,000 $81,000 8/15/2016 

1 Ward Field Del Norte Obstruction Removal (Trees) Project started 4/25/2012 $113,000  0    6/30/2015 

11 Agua Caliente 
Springs  San Diego Rehabilitate Runway 11/29 PS&E 1/22/15 $499,000 0 Not 

Available 

1 Ward Field Del Norte ALUCP Allocated 1/22/15 $135,000 0 Not 
Available 

3 Chico Municipal Butte ALUCP Allocated 3/26/15 $99,000 0 Not 
Available 

4 Rio Vista  Solano ALUCP Allocated 3/26/15 $144,000 0 Not 
Available 

2 Ruth Trinity Runway Overlay and Restripe Pavement Allocated 3/26/15 $432,000 0 Not 
Available 

10 Calaveras/Maury  Calaveras Upgrade Automated Weather Observing System  Allocated 3/26/15 $50,000 0 Not 
Available 

10 Calaveras/Maury Calaveras Replace Rotation Beacon Allocated 3/26/15 $20,000 0 Not 
Available 

 
  

Total Projects 18   $2,675,000 $390,499 
 

 
        

The completed projects will be removed for the next quarterly report. 



M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 3.5 
Information 

From:  WILL KEMPTON 
Executive Director 

Subject: QUARTERLY REPORT – COMMISSION COMMENT LETTERS ON NOTICES OF 
PREPARATION AND DRAFT ENVIRONMENTAL IMPACT REPORTS 

ISSUE: 

For the period of January 1, 2015 to March 31, 2015, the California Transportation Commission 
(Commission) received one Notice of Preparation.  The Executive Director’s comment letter is 
attached. 

BACKGROUND: 
At the June 2009 Commission Meeting, the Commission delegated to the Executive Director the 
authority to provide comments to routine Notices of Preparation and Draft Environmental Impact 
Reports.  The Commission’s delegation to the Executive Director requires that comments to routine 
Notices of Preparation and Draft Environmental Impact Reports be reported to the Commission 
quarterly. 

Attachment 

STATE OF CALIFORNIA       CALIFORNIA TRANSPORTATION COMMISSION 

Tab 28





Tab 29

















  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1a.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-07 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) Amendment 14S-07.  This item was noticed at the Commission’s March 2015 
meeting. 

ISSUE: 

The Department proposes to amend the 2014 STIP to revise the project funding plans for two 
projects on the Route 138 Corridor in Los Angeles County:  Route 138 Widening, Segment 6 
(PPNO 4356); and Route 138 Widening, Segment 13 (PPNO 4357).  The Los Angeles County 
Metropolitan Transportation Agency concurs with this proposal.   

BACKGROUND: 

The Route 138 corridor widening project, located in the cities of Palmdale, Littlerock, Pearblossom 
and Llana, will widen 18.5 miles of Route 138, from Avenue T to the Junction with State Route 18.  
The overall project is comprised of thirteen segments that will widen Route 138 from 2 to 4 lanes, 
including a median turn lane and standard width shoulders.  

Nearly all of the segments have either been completed or are in the construction phase, with the 
exception of four segments (Segment 4, 6, 9 and 13).  Segment 9 will widen approximately 1.8 
miles, from just west of 121st Street East to Longview Road and is programmed in the STIP for 
delivery in Fiscal Year 2015-16.  Segment 4 will widen approximately one mile from just west of 
72nd Street East to 77th Street East and will be constructed when funding becomes available. The two 
remaining projects, Segments 6 and 13, are currently programmed in the 2014 STIP for delivery in 
Fiscal Year 2016-17.   

Tab 30
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Segment 6 
Segment 6 is programmed in the STIP for $25,700,000 and will widen approximately one mile from 
87th Street East to 96th Street East.  The Right of Way (R/W) phase will begin in Fiscal Year 2015-16 
and is funded with $12,000,000 from the Regional Improvement Program (RIP) and $1,100,000 
from the Local Regional Surface Transportation Program (RSTP).  The original R/W estimate was 
based on a worst case scenario for utility relocations where it would be necessary to relocate all 
power poles within the project limits.  As project development progressed, updated drainage 
information was obtained which resulted in a significant reduction in the number of needed power 
pole relocations. Thus, the R/W cost estimate for the project has been reduced by $7,500,000.  The 
Department proposes to reduce the RIP programming for R/W from $12,000,000 to $4,500,000 and 
re-program the $7,500,000 in savings to Segment 13 to address cost increases.   
 
Segment 13 
Segment 13 is programmed in the STIP for $43,900,000 and will widen approximately four miles on 
Route 138 from just west of 190th Street East to the Route 138/18 Separation and one mile on 
Route 18 from the Route 138/18 Separation to one mile east of the Route 138/18 Separation.   
 
The R/W phase will begin in Fiscal Year 2015-16 and is funded with $6,000,000 from RIP and 
$1,000,000 from Local RSTP.  The R/W estimate for this segment has increased by $3,500,000 due 
to the need to acquire additional parcels for drainage as well as additional utility relocation costs.  
The Department proposes to increase the RIP programming for R/W from $6,000,000 to $9,500,000.   
 
The construction phase is funded with $31,400,000 from RIP and $4,600,000 from Local RSTP.  
During the design phase, the Department identified the need to add an additional passing lane at the 
connector of eastbound Route 138 to eastbound Route 18 to improve safety and operations.  This 
revision to the design increased the construction estimate by $4,000,000.  The Department proposes 
to increase the RIP programming for construction capital from $31,400,000 to $35,400,000.   
 
The changes described above are shown on the following table.  
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REVISES: Route 138 Widening, Segment 6 (PPNO 4356 ) 
         

PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

12,000 13,700 12,000

R/W 
Supp

CON 
Supp

Change
Proposed

(7,500)
18,200

4356 28620
PA&ED
R/W

Caltrans
Caltrans

Description:

Los Angeles Metropolitan Transportation Commission
Route 138 Widening, Segment 6
In Littlerock from 87th Street E to 96th Street E.  
Widen conventional highway from 2 lanes to 4 lanes.

RTPA/CTC:
Project Title:

RIP                                     
Existing 25,700 3,00010,700

55.2 56.2 138

Project Totals by Component

CONR/W

AB 3090
AB 3090

2016-17

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0(7,500) 0

18/19

  4,500 13,700
(7,500) 0

 3,000  4,500 10,700

1,100

  

3,500 1,600
RSTP                                    
Existing 6,200 6,200

0 0Change 0 0
  1,100

0
  3,500 1,600Proposed 6,200 6,200     

Total
Existing 31,900 6,200  12,000 13,700   1,600

  
13,100 10,700  3,500
(7,500) 0  0Change (7,500) 0  (7,500) 0

3,000
0 0

Proposed 24,400 6,200  4,500 13,700   1,600 3,0005,600 10,700  3,500
 

         
REVISES: Route 138 Widening, Segment 13 (PPNO 4357 )  

         
PM Back

COLos Angeles
PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

6,000 37,900 6,000

R/W 
Supp

CON 
Supp

Change
Proposed

7,500
51,400

4357 28630
PA&ED
R/W

Caltrans
Caltrans

Description:

Los Angeles Metropolitan Transportation Commission
Route 138 Widening, Segment 13
In Llano, from 0.4 mile West of 190 th Street East to Route 18 Junction. 
Widen conventional highway from 2 lanes to 4 lanes.

RTPA/CTC:
Project Title:

RIP                                     
Existing 43,900 6,50031,400

66.0 70 138

Project Totals by Component

CONR/W

AB 3090
AB 3090

2016-17

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

03,500 4,000

18/19

  9,500 41,900
3,500 4,000

 6,500  9,500 35,400

1,000

  

4,600 6,000 6,500
RSTP                                    
Existing 18,100 13,500 4,600

0 0Change 0 0 0
  1,000

00
4,600  6,000 6,500Proposed 18,100 13,500    4,600

Total
Existing 62,000 13,500  6,000 42,500   6,500

  
7,000 36,000  6,000
3,500 4,000  0Change 7,500 0  3,500 4,000

6,500
0 0

Proposed 69,500 13,500  9,500 46,500   6,500 6,50010,500 40,000  6,000  
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RESOLUTION: 
 

Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to 
revise the project funding plans for two projects on the Route 138 Corridor in Los Angeles County:  
Route 138 Widening, Segment 6 (PPNO 4356); and Route 138 Widening, Segment 13 (PPNO 
4357).   
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1a.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-08 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) Amendment 14S-08.  This item was noticed at the Commission’s March 2015 meeting. 

ISSUE: 

The Contra Costa Transportation Authority (CCTA) proposes to delay $36,610,000 in Regional 
Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 2016-17 for 
the I-680/SR 4 Interchange – Phase 3 project (PPNO 0298E) in Contra Costa County.   

BACKGROUND: 

The I-680/State Route (SR) 4 Interchange – Phase 3 project is currently programmed with 
$36,610,000 in RIP construction in FY 2015-16.  This Phase 3 project scope consists of widening 
Route 4 in the median to construct an additional lane in each direction from Morello Avenue to State 
Route 242.  The current scope of work also includes widening of various bridge structures within the 
project limits. 

Originally, the highway bridge structure spanning the Grayson Creek was planned to be widened.  
However, based upon a detailed analysis and evaluation of the condition of this aged structure, it is 
now necessary to replace it.  Furthermore, permits from the US Army Corp of Engineers will now be 
needed for both the Grayson Creek bridge replacement and the Walnut Creek bridge widening work. 
The CCTA is actively seeking additional funds to cover the cost of replacing the Grayson Creek 
Bridge.  However, if additional funding does not materialize, the overall project cost will be reduced 
by adjusting the westbound projects limits.   

As a result of additional design efforts and the above described permit requirements, the delivery of 
the project will be delayed from Fiscal Year 2015-16 to 2016-17.   
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The Metropolitan Transportation Commission concurs with the changes described above and 
tabulated on the following pages. 

 
REVISES: The I-680/SR 4 Interchange – Widen Route 4 (Phase 3) project (PPNO 0298E) 
 

PM Back

COContra Costa

PM Ahead

Contra Costa Transportation Authority
Contra Costa Transportation AuthorityAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year

4

Route/Corridor

36,610 0

R/W Supp
CON 
Supp

Change
Proposed

0
36,610

0298E 22910

PA&ED
R/W

Contra Costa Transportation Authority
Contra Costa Transportation Authority

Metropolitan Transportation Commission
I-680/SR 4 Interchange - Widen Route 4 (Phase 3)
In Pacheco, around the I-680/SR 4 Interchange.
Widen State Route 4 in the median to provide a third lane in each direction from Morello Avenue to State Route 242.  This scope of work also 
includes widening/replacement of various  bridges within the project limits.                                   

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP)                                     
Existing 36,610 36,610

R10.5 R15.1 4

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16  
2016-17

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PS&E

  0 36,610
(36,610) 36,610

     36,610

330

  

10,040 2,780 6,270
Local Funds                             
Existing 19,420 9,050 330 10,040 0

0Change 0 0 0 (10,040) 10,040
  330

0 00
10,040 2,780 6,270  Proposed 19,420 9,050 330 0  10,040

Total
Existing 56,030 9,050 330 46,650 0    

  
330 46,650 2,780 6,270

0 0 0 0Change 0 0 0 (46,650) 46,650
 

  
Proposed 56,030 9,050 330 0 46,650     330 46,650 2,780 6,270

 
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby delay $36,610,000 in 
Regional Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to  
FY 2016-17 for the I-680/SR 4 Interchange – Phase 3 project (PPNO 0298E), in Contra Costa 
County.   
 

         
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1a.(4) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-10 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission approve the requested State Transportation Improvement Program 
(STIP) Amendment 14S-10.  This item was noticed at the Commission’s March 2015 meeting. 

ISSUE: 

The City of Susanville (City) proposes to amend the 2014 STIP to reprogram $1,846,000 in 
Regional Improvement Program (RIP) from construction in Fiscal Year (FY) 2015-16 to  
FY 2016-17 for the City Rehabilitation FC project (PPNO 2510) in Lassen County.   

BACKGROUND: 

The City Rehabilitation FC project is located in the City and includes rehabilitating the roadway, 
constructing drainage improvements and pedestrian facilities.  This project was programmed in the 
2012 STIP and received an allocation for the environmental phase in May 2014.  It is currently 
programmed for $1,846,000 in RIP funds for construction in FY 2015-16. 

During the environmental process, it was determined that cultural studies were required.  These 
studies were not anticipated and as a result, additional time is needed to complete the environmental 
phase. 

Furthermore, it was determined that additional requirements are needed to ensure the project is 
compliant with the Americans with Disabilities Act.  This has resulted in the need for additional time 
to incorporate these requirements.  Because of these delays, the environmental process is taking 
longer than anticipated and will require a delay in construction.   
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The proposed funding plan changes are shown on the following table: 

REVISE: City Rehabilitation FC project (PPNO 2510) 
 

PM Back
LALassen

PM Ahead

City of Susanville
City of SusanvilleAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
2

Route/Corridor

50 1,846 0

R/W 
Supp

CON 
Supp

Change
Proposed

0
1,946

2510
PA&ED
R/W

City of Susanville
City of Susanville

Lassen County Transportation Commission
City Rehabilitation FC
In Susanville at various locations.
Rehabilitate roadway, construct drainage improvements and pedistrian facilities.

RTPA/CTC:
Project Title:

RIP                                     
Existing 1,946 50 50 501,846

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PS&E

50 50 0 1,846
0 00 0 (1,846) 1,846

     1,846 50 50
Total
Existing 1,946 50 50 1,846 0    

  
 1,846 50 50
 0 0 0Change 0 0 0 (1,846) 1,846

 
  

Proposed 1,946 50 50 0 1,846      1,846 50 50  
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to 
reprogram $1,846,000 in Regional Improvement Program (RIP) from construction in Fiscal Year 
(FY) 2015-16 to FY 2016-17 for the City Rehabilitation FC project (PPNO 2510), in Lassen County. 

 
         

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1a.(5) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-11 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) Amendment 14S-11.  This item was noticed at the Commission’s March 2015 
meeting. 

ISSUE: 

The Lake County/City Area Planning Council (County) proposes to amend the 2014 STIP for the 
South Main Street Rehabilitation project (PPNO 3032R) and the Soda Bay Road Rehabilitation 
project (PPNO 3033R) in Lake County to reprogram the construction component from Fiscal Year 
(FY) 2015-16 to FY 2016-17. 

BACKGROUND: 

The following projects are part of a combined corridor improvement project in Lake County near the 
town of Lakeport. They are the South Main Street Rehabilitation project, programmed for 
$4,369,000 in Regional Improvement Program (RIP) construction funds, and the Soda Bay Road 
Rehabilitation project, programmed for $662,000 in RIP construction funds.   These two projects 
have previously experienced several delays in completing the environmental phase that can be 
attributed to the projects being located within areas of significant archeological findings.  

Although the County has been diligently working to keep these projects moving forward, there have 
been further delays in completing Design and Right of Way activities.  The County does not have 
expertise in dealing with preconstruction archeological issues and has had to contract out the work. 

After a contract was prepared, additional work needed to be included resulting from findings 
identified during archeological studies.  The additional work includes pre-construction exploratory 
excavations and archeological surveys required prior to beginning construction. 
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Additionally, the project includes underground utilities at various locations, which have the potential 
of impacting sensitive archeological sites.  The County has had to make several adjustments to their 
project in order to avoid these sites.  This has led to a change in Right of Way scope, which has 
contributed to the delay. 

Due to these delays, it is necessary to reprogram the construction component for the two projects from 
FY 2015-16 to FY 2016-17. 

The proposed funding plan changes are shown in the following tables: 

 
 
REVISES:  
 
South Main Street Rehabilitation (PPNO 3032R) 
 

  600 4,845 1,206
 

Proposed 7,301 1,954 502 0 4,845  650  
0

650  4,845 1,206
0   

 600
 0 0Change 0 0 0 (4,845) 4,845

Total
Existing 7,301 1,954 502 4,845 0   

    Proposed 47   0 47  47  
0Change 0 (47) 47

 
Local Funds                             
Existing 47 47 0

429 892 236

47

150  Proposed 1,707 776 502 0 429  
0Change 0 0 0 (429) 429 0

429 892236
0 0

150
Demo                                    
Existing 1,707 776 502 429 0

314 500     364 4,3691,178  0 4,369
0 00 (4,369) 4,369

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

   

Project Totals by Component

CONR/W
RIP                                     
Existing 5,547 1,178 314 500

Location
Description:

Lake County/City Area Planning Council
South Main Street Rehabilitation
Near Lakeport, on South Main Street from Lakeport city limits to Route 175 extension.
Roadway rehabilitation and bike lanes.  

RTPA/CTC:
Project Title:

Change
Proposed

0
5,547

3032R 281714
PA&ED
R/W

Lake County
Lake County

1
Route/Corridor

4,369 0 364

R/W 
Supp

CON 
Supp

4,369

County District PPNO EA Element Const. Year PM Back
LALake

PM Ahead

Lake County
Lake CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16
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Soda Bay Road Rehabilitation (PPNO 3033R) 
 

  400 662 1,285
 

Proposed 2,997 1,653 682 0 662  650  
0

650  662 1,285
0   

 400
 0 0Change 0 0 0 (662) 662

Total
Existing 2,997 1,653 682 662 0   

    Proposed 1 1    1    
0Change 0 0

 
Local Funds                             
Existing 1 1

 996 157

1

340  Proposed 1,493 811 682    
0Change 0 0 0 0

996157
0

340
Demo                                    
Existing 1,493 811 682

289 310     242 662841  0 662
0 00 (662) 662

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

   

Project Totals by Component

CONR/W
RIP                                     
Existing 1,503 841 289 310

Location
Description:

Lake County/City Area Planning Council
Soda Bay Road Rehabilitation
Near Lakeport, at Soda Bay Road from Route 175 extension to Manning Creek.                                                                                                                                              
Road rehabilitation.                                                                                                                                                 

RTPA/CTC:
Project Title:

Change
Proposed

0
1,503

3033R 281724
PA&ED
R/W

Lake County
Lake County

1
Route/Corridor

662 0 242

R/W 
Supp

CON 
Supp

662

County District PPNO EA Element Const. Year PM Back
LALake

PM Ahead

Lake County
Lake CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16

 
 
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP 
for the South Main Street Rehabilitation project (PPNO 3032R) and the Soda Bay Road 
Rehabilitation project (PPNO 3033R) in Lake County to reprogram the construction component 
from Fiscal Year (FY) 2015-16 to FY 2016-17. 
 



M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 2.2c (1)  
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR WATERFRONT DRIVE CONNECTION 
PHASE II PROJECT (RESOLUTION E-15-17) 

ISSUE: 

Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Waterfront Drive Connection Phase II Project (project) in Humboldt County and 
approve the project for future consideration of funding? 

RECOMMENDATION:  

Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND: 

The City of Eureka (City) is the CEQA lead agency for the project. The project is located on 
Waterfront Drive between G and J Streets in the City of Eureka.  The project includes the 
construction and improvement of Waterfront Drive from G to K Streets with two travel lanes, a bike 
lane and a pedestrian sidewalk.    

On May 21, 2002 the Eureka City Council adopted the final MND for the project and found that the 
project will not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to a less than significant level relate to 
aesthetics, air quality, hazards & hazardous materials, noise, public service, transportation and 
traffic.    Mitigation measures include, but are not limited to: installing specific street lighting in 
designated locations; covering open bodied trucks and using water or chemicals  during demolition, 
grading and construction; implementing erosion control measures; implementing measures to 
properly handle and dispose of hazardous materials; implementing a tsunami safety plan; limiting 
hours of construction to weekdays and day time; coordinating with City Fire Department for access; 
and ensuring that construction materials, debris or waste is properly disposed.  

STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 
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On March 30, 2015, the City confirmed that the 2002 MND remains valid and there are no new 
identified impacts requiring mitigation since adoption of the MND in 2002.  The City also 
confirmed that the preferred alternative set forth in the final environmental document is consistent 
with the project scope of work programmed by the Commission. 
 
The project is estimated to cost $4,509,000.  Current funding for the project is from the State 
Transportation Improvement Program ($1,459,000), Bicycle Transportation Account ($450,000), 
Local Funds ($500,000), and future to be identified funds ($2,100,000).  Construction is estimated 
to begin in fiscal year 2015/16. 

 
Attachments 
• Resolution E-15-17 
• Project Location  
 
 
 

 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
01 – Humboldt County 

Resolution E-15-17 
 

 
1.1 WHEREAS, the City of Eureka has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Waterfront Drive Connection Phase II Project 

 
1.2 WHEREAS, the City of Eureka has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 

1.3 WHEREAS, the project includes the construction and improvement of Waterfront 
Drive from G to K Streets with two travel lanes, a bike lane and a pedestrian 
sidewalk; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City of Eureka found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, the City of Eureka approved the Final Mitigated Negative 

Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approves 
the above referenced project to allow for future consideration of funding. 

 



M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 2.2c (2)  
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE CIVIC CENTER DRIVE 
IMPROVEMENT PROJECT (RESOLUTION E-15-18) 

ISSUE: 

Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Civic Center Drive Improvement Project (project) in Marin County and approve the 
project for future consideration of funding? 

RECOMMENDATION:  

Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND: 

The County of Marin (County) is the CEQA lead agency for the project. The project is located in 
the Marin Civic Center campus between Merrydale Road and Armory Drive/Judge Haley Drive in 
the City of San Rafael. The project will make various improvements along Civic Center Drive, 
including new driving surfaces, sidewalks, buffered bike lanes, bus stops, a two-way bicycle path, 
and a roundabout.   

On February 10, 2015, the Marin County Board of Supervisors adopted the final MND for the project 
and found that the project will not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to a less than significant level relate to air 
quality, biological resources, cultural resources, and greenhouse gas emissions.  Mitigation measures 
include, but are not limited to:  utilize specialized equipment that limits emissions to below 
BAAQMD NOx during construction;  conduct work outside the nesting season or conduct 
preconstruction surveys for nesting native birds; install environmentally sensitive areas fencing to 
protect biologically sensitive areas adjacent to the project area; conduct environmental awareness 
training for construction crews; retain a biologist or monitor during construction in and adjacent to 
all environmentally sensitive areas; implement a storm water pollution prevention plan; conduct 

STATE OF CALIFORNIA      CALIFORNIA TRANSPORTATION COMMISSION 
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botanical survey for Showy Indian Clover between April and June 2015; halt work if a listed species 
is observed in the work area; limit construction activities within 50 feet of tidal salt marsh habitat 
and within 2 hours before and after a high tide event of 6.5 feet or greater; limit construction activities 
to only daylight hours within 700 feet of tidal shalt marsh; implement lighting specifications to 
minimize potential light pollution effects on animals; phase construction activities to avoid 
disturbances to breeding California clapper rail and California black rail; implement measures to 
avoid the introduction and spread of invasive plants; conduct preconstruction surveys for roosting 
bats; implement appropriate measures in the event culture resources and/or human remains are 
encountered; and implement best management practices to minimize greenhouse gas emissions.   
 
On April 17, 2015, the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $3,927,427 and is fully funded through construction with State 
Transportation Improvement Program Funds ($407,000),  Surface Transportation Program Funds 
($243,000), Transportation Fund for Clean Air ($214,000), Non-Motorized Transportation Pilot 
Program Funds ($376,276) and Local Funds ($2,687,151).  Construction is estimated to begin in 
fiscal year 2015/16. 

 
Attachments 
• Resolution E-15-18 
• Project Location  
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
04 – Marin County 
Resolution E-15-18 

 
 
1.1 WHEREAS, the County of Marin has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Civic Center Drive Improvement Project 

 
1.2 WHEREAS, the County of Marin has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines; 
and 
 

1.3 WHEREAS, the project will make various improvements along Civic Center 
Drive, including new driving surfaces, sidewalks, buffered bike lanes, bus stops, a 
two-way bicycle path, and a roundabout; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the County of Marin found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, the County of Marin approved the Final Mitigated Negative 

Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approves 
the above referenced project to allow for future consideration of funding. 

 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system to 
enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

CALIFORNIA TRANSPORTATION COMMISSION
Reference No.:  2.2c.(3) 

Action Item 

From:  NORMA ORTEGA Prepared By: Katrina C. Pierce, Chief 
Chief Financial Officer Division of  

Environmental Analysis  

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-15-19, E-15-20, E-15-21, E-15-22, E-15-23, and E-15-24. 

ISSUE: 

            01-MEN-101, PM 3.75/5.30 
RESOLUTION E-15-19

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

• State Route 101 (SR 101) in Mendocino County.  Repair slide damage on SR
101 near the town of Hopland.  (PPNO 4550)

This project in Mendocino County will stabilize two active landslide areas and restore the 
roadway at the slide areas on SR 101.  The project is programmed in the 2014 State Highway 
Operation and Protection Program.  The estimated cost is $18,305,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2015-16.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2014 State Highway Operation and Protection Program. 

A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project:  biological resources, hazardous waste, water quality, and visual and 
aesthetics.  Avoidance and minimization measures will reduce any potential effects on the 
environment.  These measures include, but are not limited to, using natural occurring colors on 
the retaining walls, re-vegetation using native plant species, using BMPs for erosion control,  
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implementing an Asbestos Compliance Plan and a Lead Compliance Plan, and conducting  pre-
construction nesting bird surveys.  As a result, an MND was completed for this project. 
 
Attachment 1 
 
 
ISSUE: 
 

            03-ED-49, PM 23.66/24.42 
RESOLUTION E-15-20 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 49 (SR 49) in El Dorado County.  Seismic retrofit or replace 
existing bridge on SR 49 near the town of Lotus.  (PPNO 3122)  

 
This project in El Dorado County will replace the South Fork American Bridge on SR 49 near 
the towns of Coloma and Lotus.  The project is programmed in the 2014 State Highway 
Operation and Protection Program.  The estimated cost is $20,817,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2015-16.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in the 
2014 State Highway Operation and Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project:  biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not limited to, 
re-seeding of disturbed areas with native plant species and compensatory mitigation for riparian 
vegetation habitat.  As a result, an MND was completed for this project. 
 
Attachment 2 
 
 
ISSUE: 
 

            04-NAP-29, PM 37.0 
RESOLUTION E-15-21 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 29 (SR 29) in Napa County.  Replace existing bridge on SR 29 
near the city of Calistoga.  (PPNO 0587G)   
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This project in Napa County will replace the existing Napa River Bridge in the City of 
Calistoga.  The project is programmed in the 2014 State Highway Operation and 
Protection Program.  The estimated cost is $15,918,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2015-16.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission 
in the 2014 State Highway Operation and Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project:  biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not limited to, 
tree replacement at a 3:1 ratio, pre-construction surveys for the California red-legged frog, 
relocation of California freshwater shrimp from the construction site, and a United States Fish 
and Wildlife Service approved biologist to be on site for all construction activities within listed 
species habitat.  As a result, an MND was completed for this project. 
 
Attachment 3 
 
 
ISSUE: 
 

            08-SBd-15, PM 172.11 & 173.84 
RESOLUTION E-15-22 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Interstate 15 (I-15) in San Bernardino County.  Rehabilitate two existing bridges 
on I-15 near the Nevada state line.  (PPNO 0172X)  

 
This project in San Bernardino County will repair or replace the existing bridges at Cenda Ditch 
and Wheaton Wash on I-15 near the Nevada state line.  The project is programmed in the 2014 
State Highway Operation and Protection Program.  The estimated cost is $16,864,000 for 
capital and support.  Construction is estimated to begin in Fiscal Year 2015-16.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by the 
Commission in the 2014 State Highway Operation and Protection Program. 

 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project:  biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not limited to, 
the construction of Desert Tortoise fencing prior to any ground disturbing activities, and tortoise 
education programs to be presented prior to workers entering the construction site.  As a result, 
an MND was completed for this project. 
 
Attachment 4 
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ISSUE: 
 

            09-Mno-395, PM 80.6/84.1 
RESOLUTION E-15-23 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• United States Route 395 (U.S. 395) in Mono County.  Construct roadway 
improvements on a portion of U.S. 395 near the town of Bridgeport.          
(PPNO 0604)  

 
This project in Mono County will widen the paved shoulders on a portion of U.S. 395 near the 
town of Bridgeport.  The project is programmed in the 2014 State Highway Operation and 
Protection Program.  The estimated cost is $16,574,000 for capital and support.  Construction is 
estimated to begin in Fiscal Year 2016-17.  The scope, as described for the preferred alternative, 
is consistent with the project scope programmed by the Commission in the 2014 State Highway 
Operation and Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project:  biological resources and cultural resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These measures 
include, but are not limited to, the establishment of environmentally sensitive areas for biological 
resources and cultural resources, on or off-site planting, enhancement, or preservation for 
riparian habitat, and the purchase of in lieu fee credits for wetland creation or enhancement.  As 
a result, an MND was completed for this project. 
 
Attachment 5 
 
 
ISSUE: 
 

            10-Cal-4, PM 43.8/44.3 
RESOLUTION E-15-24 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 4 (SR 4) in Calaveras County.  Construct roadway improvements 
including widening shoulders and adding gutters on a portion of SR 4 near the 
community of Arnold.   (PPNO 3248)  

 
This project in Calaveras County will widen shoulders and add gutters on a portion of SR 4 near 
the Community of Arnold in Big Trees State Park.  The project is programmed in the 2014 State 
Highway Operation and Protection Program.  The estimated cost is $15,891,000 for capital and  
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support.  Construction is estimated to begin in Fiscal Year 2015-16.  The scope, as described for 
the preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2014 State Highway Operation and Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project:  biological resources, cultural resources, visual, and parks and 
recreation.  Avoidance and minimization measures will reduce any potential effects on the 
environment.  These measures include, but are not limited to, the establishment of 
environmentally sensitive areas for biological resources and cultural resources, the replacement 
of impacted riparian habitat at a 3:1 ratio, staining newly exposed rock outcroppings to match 
existing surroundings, and a transfer of $1.75 million to California State Parks for indirect 
impacts to campsites in the North Grove campground.  As a result, an MND was completed for 
this project. 
 
Attachment 6 
 
 
 
 
 
 
 
 
 



ATTACHMENT 1 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
01-MEN-101, PM 3.75/5.30 

Resolution E-15-19 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 101 (SR 101) in Mendocino County.  Repair slide 

damage on SR 101 near the town of Hopland.  (PPNO 4550)   
 

 
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 2 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
03-ED-49, PM 23.66/24.42 

Resolution E-15-20 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 49 (SR 49) in El Dorado County.  Seismic retrofit or 

replace existing bridge on SR 49 near the town of Lotus. 
       (PPNO 3122)  
 

 
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 3 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
04-NAP-29, PM 37.0 
Resolution E-15-21 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 29 (SR 29) in Napa County.  Replace existing bridge 

on SR 29 near the city of Calistoga.  (PPNO 0587G)   
 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 4 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
08-SBd-15, PM 172.11 & 173.84 

Resolution E-15-22 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• Interstate 15 (I-15) in San Bernardino County.  Rehabilitate two 

existing bridges on I-15 near the Nevada state line.  (PPNO 0172X)  
 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 5 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
09-MNO-395, PM 80.6/84.1 

Resolution E-15-23 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• United States Route 395 (U.S. 395) in Mono County.  Construct 

roadway improvements on a portion of U.S. 395 near the town of 
Bridgeport.  (PPNO 0604)  

 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 6 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
10-CAL-4, PM 43.8/44.3 

Resolution E-15-24 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
• State Route 4 (SR 4) in Calaveras County.  Construct roadway 

improvements including widening shoulders and adding gutters on 
a portion of SR 4 near the community of Arnold.   (PPNO 3248)  

 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 2.2c (4)  
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
MITIGATED NEGATIVE DECLARATION FOR THE GREAT MEADOW BIKE PATH 
SAFETY IMPROVEMENT PROJECT (RESOLUTION E-15-25) 

ISSUE: 

Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) 
for the Great Meadow Bike Path Safety Improvement Project (project) in Santa Cruz County and 
approve the project for future consideration of funding? 

RECOMMENDATION:  

Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

BACKGROUND: 

The University of California (University) is the CEQA lead agency for the project. The project is 
located at the campus in the City of Santa Cruz.  The project will realign a section of the Class I Bike 
Path, make grading changes, realign the Village Road intersection with the bike path, and realign the 
merge of the two-way bike path. 

On April 23, 2015, the Vice Chancellor of Business and Administrative Services of the Santa Cruz 
campus approved the final MND for the project and found that the project will not have a significant 
effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to a less than significant level relate to 
aesthetics, air quality, biological resources, hydrology/water quality, and noise.  Mitigation measures 
include, but are not limited to:  the use of directional, shielded lighting to minimize light pollution; 
conduct  pre-construction surveys and other construction-phase measures to avoid impacts to 
California red-legged frog; conduct pre-construction surveys and avoidance measures or construction 
buffers for San Francisco dusky-footed woodrat nests, American badgers and nesting birds;  conduct 
work outside the nesting season or conduct preconstruction surveys for nesting native birds; implement 
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erosion and sediment control measures during construction; and develop and implement a construction 
noise mitigation plan. 

On April 17, 2015, the University confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the Commission. 
 
The project is estimated to cost $457,000 and is fully funded through construction with Local Funds 
($74,000) and ATP Funds ($383,000).   Construction is estimated to begin in fiscal year 2015/16. 

 
Attachments 
• Resolution E-15-25 
• Project Location  
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
04 – Santa Cruz County 

Resolution E-15-25 
 

 
1.1 WHEREAS, the Regents of the University of California, Santa Cruz has completed 

a Mitigated Negative Declaration pursuant to the California Environmental Quality 
Act (CEQA) and the CEQA Guidelines for the following project: 

 
• Great Meadow Bike Path 

 
1.2 WHEREAS, the Regents of the University of California, Santa Cruz has certified 

that the Mitigated Negative Declaration has been completed pursuant to CEQA and 
the State CEQA Guidelines; and 
 

1.3 WHEREAS, the project will realign a section of the Class I Bike Path, make 
grading changes, realign the Village Road intersection with the bike path, and 
realign the merge of the two-way bike path; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the Regents of the University of California, Santa Cruz found that the 

proposed project would not have a significant effect on the environment; and 
 
1.6 WHEREAS, the Regents of the University of California, Santa Cruz approved the 

Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approves 
the above referenced project to allow for future consideration of funding. 

 



  State of California     California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.3c. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Timothy Craggs, Chief 
Division of Design 

Subject: RELINQUISHMENT RESOLUTIONS 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 

ISSUE: 

It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 

RESOLUTIONS: 

Resolution R-3925 – 03-But-70-PM 4.06 
(Request No. 036175-X) – 2 Segments 

Relinquishes right of way in the county of Butte along Route 70 at East Gridley Road and 
Stimpson Road, consisting of reconstructed county roads.  The County, by relinquishment 
agreement dated November 3, 2011, and by letter signed March 25, 2015, waived the 90-day 
notice requirement and agreed to accept title upon relinquishment by the State. 
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Resolution R-3926 – 03-Col-20-PM 3.3/3.5 
(Request No. 036267-X) – 1 Segment 
 
Relinquishes right of way in the county of Colusa along Route 20 at Bear Valley Road, 
consisting of a reconstructed county road.  The County, by relinquishment agreement dated 
December 10, 2013, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State. 
 
Resolution R-3927 – 06-Kin-198-PM T21.65/28.32 
(Request No. 86667) – 10 Segments 
 
Relinquishes right of way in the county of Kings along Route 198 between 1st Avenue and 8th 
Avenue, consisting of reconstructed county roads and newly constructed frontage roads.  The 
County, by relinquishment agreement dated January 27, 2015, waived the 90-day notice 
requirement and agreed to accept title upon relinquishment by the State. 
 
Resolution R-3928 – 10-SJ-12-PM 5.1/8.9 
(Request No. 16587) – 4 Segments 
 
Relinquishes right of way in the county of San Joaquin along Route 12 between West 
Terminous Drive and Guard Road, consisting of newly constructed county roads.  The County, 
by relinquishment agreement dated August 25, 2014, waived the 90-day notice requirement and 
agreed to accept title upon relinquishment by the State. 
 
Resolution R-3929 – 11-SD-94-PM 30.59 
(Request No. R34583) – 1 Segment 
 
Relinquishes right of way in the county of San Diego along Route 94 at Community Building 
Road, consisting of a reconstructed county road.  The County, by letter dated March 4, 2015, 
waived the 90-day notice requirement and agreed to accept title upon relinquishment by the 
State. 
 
 
 
 
 
 
 
 
 



  State of California   California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.3d. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Timothy Craggs, Chief 
Division of Design 

Subject: VACATION RESOLUTIONS 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission approve the vacation resolutions summarized below. 

ISSUE: 

It has been determined that the facilities in the vacation resolutions summarized below are not 
essential to the proper functioning of the State Highway System and may be disposed of by 
vacation.  Upon the recording of the approved vacation resolutions in the counties where the 
facilities are located, the public's right of use of the facilities will be abandoned.  The vacations 
comply with Sections 892, 8313 and 8330.5 of the Streets and Highways Code.  Any exceptions 
or unusual circumstances are described in the summaries. 

RESOLUTION: 

Resolution A900 – 06-Kin-198-PM 22.73/27.34 
(Request No. 86668) - 5 Segments 

Vacates right of way in the county of Kings along Route 198 between 2nd Avenue and 7th 
Avenue, consisting of superseded highway right of way no longer needed for State highway 
purposes.  The County was given a 90-day notice of intent to vacate and did not protest such 
action.  

Resolution A901 – 11-SD-94-PM 30.59 
(Request No. V34583) - 2 Segments 

Vacates right of way in the county of San Diego along Route 94 at Community Building Road, 
consisting of highway right of way no longer needed for State highway purposes.  The County 
was given a 90-day notice of intent to vacate and did not protest such action.  
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CALIFORNIA TRANSPORTATION COMMISSION 

Reference No:  2.4b. 
Action Item 

From: NORMA ORTEGA Prepared by: Andrew P. Nierenberg, 
Chief Financial Officer    Acting Chief 

   Division of Right of Way and 
Land Surveys  

Subject: RESOLUTIONS OF NECESSITY 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-21329 
through C-21341 summarized on the following pages. 

ISSUE: 

Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 

Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned and located in a manner that will be most

compatible with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to purchase the property in compliance with Government Code Section

7267.2 has been made to the owner of record.

The only remaining issues with the property owners are related to compensation. 

BACKGROUND: 

Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal, and where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will  
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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C-21329 - Gurdaver Dhaliwal, a married man as his sole and separate property 
06-Fre-99-PM 26.50 - Parcel 86940-1, 2, 3 - EA 2HT109. 
Right of Way Certification (RWC) Date:  08/07/15; Ready to List (RTL) Date:  08/08/15.  
Freeway - State Route (SR) 99 alignment for High Speed Rail (HSR).  Authorizes condemnation 
of a permanent easement for right of way, an easement for utility purposes to be conveyed to  
A T & T, and a temporary easement for construction purposes and removing improvements which 
straddle the right of way line.  Located in the city of Fresno at 4105 West Swift Avenue.   
Assessor Parcel Number (APN) 510-100-49.   
 
C-21330 - CNL Funding 2000-A, L.P., a Delaware Limited Partnership, et al. 
06-Fre-99-PM 26.50 - Parcel 86942-1, 01-01 - EA 2HT109. 
RWC Date:  08/07/15; RTL Date:  08/08/15.  Freeway - SR 99 alignment for HSR.  Authorizes 
condemnation of land in fee for a State highway, and excess land in fee to which the owner has 
consented.  Located in the city of Fresno at 4085 North Golden State Boulevard.   
APNs 424-045-01; 510-100-42.   
 
C-21331 - Adam Doss and Sheldon Doss Partnership, a California General Partnership 
06-Fre-99-PM 26.25 - Parcel 86948-1, 2 - EA 2HT109. 
RWC Date:  08/07/15; RTL Date:  08/08/15.  Freeway - SR 99 alignment for HSR.  Authorizes 
condemnation of land in fee for a State highway, and a temporary construction easement.  Located 
in the city of Fresno at 3705 North Golden State Boulevard.  APN 433-040-05.   
 
C-21332 - Pasquale DeSantis and Carmela DeSantis, Trustees of the DeSantis Family Trust dated 
August 13, 2003 
06-Fre-99-PM 24.60 - Parcel 86970-1, 01-01 - EA 2HT109. 
RWC Date:  08/07/15; RTL Date:  08/08/15.  Freeway - SR 99 alignment for HSR.  Authorizes 
condemnation of land in fee for a State highway, extinguishment of abutter’s rights of access, and 
land in fee which is a remnant and would have little market value.  Located in the city of Fresno on 
the west side of Parkway Drive, between Clinton and Princeton Avenues.  APN 442-081-04.   
 
C-21333 - Fresno Rescue Mission, Inc. 
06-Fre-99-PM 24.20 - Parcel 86975-1, 2, 3, 4, 5 - EA 2HT109. 
RWC Date:  08/07/15; RTL Date:  08/08/15.  Freeway - SR 99 alignment for HSR.  Authorizes 
condemnation of land in fee for a State highway, extinguishment of abutter’s rights of access, 
permanent easements for retaining wall footing, maintenance and roadway purposes, and a 
temporary easement for construction purposes and removal of all of those certain improvements 
which straddle the right of way line.  Located in the city of Fresno at 2141 North Parkway Drive.  
APNs 442-090-06, -18, -56.   
 
C-21334 - Ishaq Osman and Sina Osman, husband and wife, as joint tenants 
06-Fre-99-PM 26.50 - Parcel 86995-1 - EA 2HT109. 
RWC Date:  08/07/15; RTL Date:  08/08/15.  Freeway - SR 99 alignment for HSR.  Authorizes 
condemnation of land in fee for a State highway.   Located near the city of Fresno at 3996 North 
Parkway Drive.  APN 511-240-07.   
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C-21335 - Bank of the Sierra, a California Corp. 
06-Fre-99-PM 24.90 - Parcel 86999-1, 2, 3 - EA 2HT109. 
RWC Date:  08/07/15; RTL Date:  08/08/15.  Freeway - SR 99 alignment for HSR.  Authorizes 
condemnation of lands in fee for a State highway, and a temporary easement for highway 
construction.  Located in the city of Fresno at 3121 West Shields Avenue.  APNs 442-040-36, -37.   
 
C-21336 - Edward Randolph Beckmann, et al. 
06-Ker-14-PM 59.1 - Parcel 4021-1, 2, 3, 4, 5; 4023-1, 2 - EA 457112. 
RWC Date:  12/01/15; RTL Date:  01/11/16.  Expressway - convert existing two-lane to four-lane 
expressway.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, and temporary easements for highway construction.  Located in the 
unincorporated area of Kern County near Inyokern.  APNs 341-020-07, -10, -30. 
 
C-21337 - The Estate of Alcorn Beckmann 
06-Ker-14-PM 59.1 - Parcel 4022-1, 2, 3 - EA 457112. 
RWC Date:  12/01/15; RTL Date:  01/11/16.  Expressway - convert existing two-lane to four-lane 
expressway.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, and a temporary easement for highway construction.  Located in the 
unincorporated area of Kern County near Inyokern.  APN 341-020-28.   
 
C-21338 - Constantino John Cagigas, Trustee 
07-LA-138-PM 59.5 - Parcel 76134-1 - EA 293509. 
RWC Date:  01/07/16; RTL Date:  01/29/16.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway.  Located in the town of 
Pearblossom on the north side of SR 138, west of 126th Street East.  APNs 3038-002-028, -029.   
 
C-21339 - Washington International Educational Center, Inc. 
07-LA-138-PM 58.9 - Parcel 80431-1 - EA 293509. 
RWC Date:  01/07/16; RTL Date:  01/29/16.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway.  Located in the town of 
Pearblossom on the north side of SR 138, west of 121st  Street East.  APN 3038-001-053.   
 
C-21340 - Spirit of Joy Lutheran Church, a Nonprofit Corporation 
11-SD-67-PM 21.4 - Parcel 35050-1 - EA 414909. 
RWC Date:  06/22/15; RTL Date:  06/22/15.  Conventional highway - widen existing highway.  
Authorizes condemnation of land in fee and condemnation of a leasehold interest of an outdoor 
advertising company for a State highway.  Located in an unincorporated area of San Diego County 
near Ramona at SR 67 and Highland Valley Road.  APN 283-054-03-00. 
 
C-21341 - Merlin L. Eelkema and Anna J. Eelkema, Trustees of the Eelkema Family Trust dated 
October 11, 2005 
11-SD-67-PM 21.4 - Parcel 35063-1 - EA 414909. 
RWC Date:  06/22/15; RTL Date:  06/22/15.  Conventional highway - widen existing highway.  
Authorizes condemnation of land in fee for a State highway.  Located in an unincorporated area of 
San Diego County at 3376 Highway 67 in Ramona.  APN 283-055-40.   































































  State of California            California State Transportation Agency 
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M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.4d. 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Andrew P. Nierenberg, 
Acting Chief  
Division of Right of Way 
and Land Surveys 

Subject: DIRECTOR’S DEEDS 

RECOMMENDATION 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of the 
Streets and Highways Code. 

The Director’s Deeds included in this item involve an estimated current value of $16,915,000.  The 
State will receive a return of $17,432,700 from the sale of these properties.  A recapitulation of the  
items presented and corresponding maps are attached.   

ISSUE 

01-03-Sut-99 PM R18.42 Sutter County 
Disposal Unit #DD 034253-01-01 9.16 acres 
Convey to:  Mitchell Dryers LLC. $132,700  

($120,000 Public sale estimate) 
Sealed bid.  Selling price represents the highest bid received in a private sealed bid sale between two 
adjoining owners.  The excess property is landlocked.  Highest and best use is a sale to an adjoining 
owner. 

02-04-Ala-238 PM 13.5 Hayward 
Disposal Unit #DD 032777-01-01 0.11 acre 

#DD 032778-01-01 0.12 acre 
Convey to:  Maryam A. Omer, a trustee of $600,000 

            Barkatmo Trust UTA Dated August 5, 2013 ($400,000 Public sale estimate)  
Public sale.  Selling price represents the highest bid received at the second public sale.  There were five 
bidders. 
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 03-04-Ala-92 PM 8.0X Hayward 
 Disposal Unit #DD 033846-01-01 0.09 acre 
 Convey to:  Latchmi Prasad and Sumintra Prasad,               $303,000  
                     husband and wife                               ($300,000 Public sale estimate)                                                                
 Public sale.  Selling price represents the highest bid received at the first public sale.  There were two 
 bidders. 
  
 04-04-Ala-238 PM 13.2X Hayward 
 Disposal Unit #DD 038923-01-01 0.22 acre  
 Convey to:  BARKATMO TRUST $182,000      
   ($170,000 Public sale estimate) 

Public sale.  This property was auctioned previously and approved at the January 2014 Commission 
 meeting.  The winning bidder subsequently opted out based on unclear information from the City of 
 Hayward concerning building opportunities.  The selling price represents the highest bid received at the 
 second public sale.  There were three bidders. 
 
 05-04-Ala-238 PM 12.0X Hayward 
 Disposal Unit #DD 038986-01-01 0.13 acre 
 Convey to:  Splash Spring, LLC $553,000      
   ($350,000 Public sale estimate) 
 Public sale.  Selling price represents the highest bid received at the second public sale.  There were four 
 bidders.                       
 
 06-04-Ala-238 PM 10.8 Hayward 
 Disposal Unit #DD 039100-01-01 0.13 acre 
 Convey to:  Haiyun Liu  $395,000      
   ($308,000 Public sale estimate) 
 Public sale.  Selling price represents the highest bid received at the public sale.  There were six bidders. 
 
 07-04-SCl-101 PM 47.8    Mountain View                                                                 
 Disposal Unit #DD 011831-04-01                                          3.055 acres   
 Convey to:  MV 101 Land Fee, LLC                                      $7,430,000  
   ($7,430,000 Appraisal) 
 Direct sale.  Conveyance is to the only adjoining leasehold owner at the appraised value. 
 
 08-04-SCl-101 PM 48.0                                               Mountain View 
 Disposal Unit #DK 011831-05-01                                     845.2 feet access right 
 Convey to:  City of Mountain View                                     $0  
   (Appraisal N/A) 
 Direct conveyance for no monetary consideration.  This quit claim is to extinguish the access rights 
 restriction placed on parcel 11831-DD-2 recorded June 22, 1970 which is no longer required.  The 
 access control was moved when the new clover leaf ramp was constructed on State Route 101. 
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09-04-SCl-101 PM 48.6     Mountain View 
Disposal Unit #DD 024344-01-01    1.38 acres  
Convey to:  WIZARDLY HOLDINGS, LLC,  $7,815,000  
                    A Delaware limited liability company               ($7,815,000 Appraisal) 

 Direct sale at the appraised value from the only adjoining owner.  The excess property is subject to 
 drainage and flood control easements.  The property access is through the adjoining property. 
 
 10-10-Sta-219 PM 2.9      Modesto 
 Disposal Unit #DD 015342-01-01    0.279 acre 
            Convey to:  A and P Properties, LLC, et al   $22,000  
    ($22,000 Appraisal) 
 Direct conveyance via exchange.  Subject property represents a portion of just compensation for the 
 acquisition of Parcel 15343 pursuant to Right of Way Contract dated January 4, 2012. 
 
 11-11-Imp-111 PM 9.4 Imperial County 
 Disposal Unit #DE 30882-2  0.4 acre 
 Convey to:  Jeffrey S Saikhon, LP,  $0  
                                a California Limited Partnership                        (Appraisal N/A) 
 Direct conveyance for no monetary consideration of drainage easement pursuant to final order of 
 condemnation recorded April 26, 2002. 
 
 12-11-Imp-111 PM 20.7 Imperial County 
 Disposal Unit #DK 32334-2, -3, -4, -5  0.33 acre 
 Convey to:  Imperial Irrigation District $0  
   (Appraisal N/A) 
 Direct conveyance for no monetary consideration pursuant to Utility Agreement No. 31647 dated 
 July 11, 2002. 
 
 Attachments 

 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            
Recovery %

% Return
Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales

District Sales Sales Conveyances Sales Items Value From Sales Current Value
01
02
03 1 1 120,000.00 $132,700.00 111%
04 3 5 8 16,773,000.00 $17,278,000.00 103%
05
06
07
08
09
10 1 1 22,000.00 $22,000.00 100%
11 2 2 0.00 $0.00
12

Total 6 6 12 $16,915,000.00 $17,432,700.00 103%

Table II - Analysis by Type of Sale
               Recovery %

# of                       Current                  Return       % Return From Sales
   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 6
Public Sales 6
Non-Inventory
Conveyances

Sub-Total 12
Other Funded
Sales

Total 12

Attachment A

$16,915,000.00

$16,915,000.00 $17,432,700.00 103%

103%$17,432,700.00

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - May 28, 2015

$15,267,000.00
$1,648,000.00

$15,267,000.00
$2,165,700.00 131%

100%
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1a) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-01, AMENDING RESOLUTION CMIA-AA-1011-009 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-AA-1011-009 to de-allocate an additional 
$163,833 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the 
Cottonwood Hills Truck Climbing Lanes project (PPNO 3329) in Shasta County, thereby reducing the 
amended CMIA construction capital allocation of $11,560,000 to $11,396,167, to reflect final 
contract close-out savings. 

BACKGROUND: 

At its January 2010 meeting, the Commission approved Resolution CMIA-A-0910-002 allocating 
$22,902,000 in Proposition 1B CMIA funds for construction and construction support, for the 
Cottonwood Hills Truck Climbing Lanes project (PPNO 3329).  The construction contract was awarded 
on April 21, 2010, with CMIA construction savings of $9,242,000.  At its January 2011 meeting, the 
Commission approved Resolution CMIA-AA-1011-009 de-allocating savings. The contract is 
currently in final close-out with additional savings of $163,833.  

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

RESOLUTION: 

Be it Resolved, that $22,902,000 in Proposition 1B Corridor Mobility Improvement Account 
(CMIA) funds, Budget Act Items 304-6055 and 004-6055, originally allocated under Resolution 
CMIA-A-0910-002 for the Cottonwood Hills Truck Climbing Lanes project (PPNO 3329) in Shasta 
County and amended under Resolution CMIA-AA-1011-009 reducing the original CMIA by 
$9,242,000, is hereby amended again by $163,833 reducing capital amount to $11,396,167 and the 
overall project allocation to $13,496,167, in accordance with the attached revised attachment. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1a) Allocation Amendment - Proposition 1B – State Administered CMIA Projects Resolution CMIA-AA-1415-01 
 on the State Highway System Amending Resolution  CMIA-AA-1011-009  

1 
$13,660,000 
$13,496,167 

 
Department of 
Transportation 
Shasta RTPA 

Shasta 
02N-Sha-5 
0.9/R4.3 

 

 
Near Cottonwood, on Interstate 5 in Shasta County from 
just north of Gas Point Road interchange to Deschutes 
interchange.  Add northbound and southbound truck 
climbing lanes. 
 
Final Project Development IIP 
 Support Estimate: $1,668,000 
 Programmed Amount: $3,390,000 
 Adjustment: $1,722,000  Credit 
 
Final Right of Way IIP 
 Right of Way Estimate: $ 11,000 
 Programmed Amount: $1,151,000 
 Adjustment: $1,140,000 Credit 
 
(CEQA – CE, 4/1/08) 
(NEPA – CE, 4/1/08) 
 
Outcome/Outputs:  Number of new lane miles:  6.8.  Daily 
peak duration person-minutes saved:  5,588.   
 
Amend Resolution CMIA-AA-1011-009 to de-allocate an 
additional $163,833 to reflect project close-out savings. 

 
371001 
02-3329 

CMIA / 09-10 
 

CONST ENG 
$2,100,000 

 
CONST 

$11,560,000 
$11,396,167 

 
 

2009-10 
004-6055 

CMIA 
 

2007-08 
304-6055 

CMIA 
20.20.721.000 

 
  

 
 
 

$2,100,000 
 
 

 
$11,560,000 
$11,396,167 

 
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1b) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-02, AMENDING RESOLUTION CMIA-AA-0910-012 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-AA-0910-012 to de-allocate an additional 
$126,519 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the HOV 
Lanes - El Dorado Hills Boulevard to Bass Lake project (PPNO 3283A) in El Dorado County, 
thereby reducing the amended CMIA construction capital allocation of $16,484,000 to $16,357,481.  
Total project allocation after allocating $3,516,000 of savings for added scope is $19,873,481. 

BACKGROUND: 

At its September 2008 meeting, the Commission approved Resolution CMIA-A-0809-002 allocating 
$20,000,000 in Proposition 1B CMIA construction funds for HOV Lanes - El Dorado Hills 
Boulevard to Bass Lake project (PPNO 3283A).  The original construction contract was completed 
with CMIA savings of $3,516,000.  In May 2010, the Commission then approved Resolution  
CMIA-AA-0910-012 de-allocating savings.  At the same meeting, the commission approved 
additional scope and allocated the savings per resolution CMIA-A-0910-011 for a total allocation of 
$20,000,000.  The contract is currently in final close-out with additional savings of $126,519.  

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

RESOLUTION: 

Be it Resolved, that $20,000,000 in Proposition 1B Corridor Mobility Improvement Account 
(CMIA) funds, Budget Act Item 304-6055, originally allocated under Resolution CMIA-A-0809-
0002 for the HOV Lanes - El Dorado Hills Boulevard to Bass Lake project (PPNO 3283A) in El 
Dorado County and amended under Resolution CMIA-AA-0910-012 reducing the original CMIA by 
$3,516,000 and subsequently re-allocating the savings under resolution CMIA-A-0910-011, is 
hereby amended again by an additional $126,519 reducing the Capital project allocation to 
$16,357,481 in accordance with the revised attachment.  Including the allocation of $3,516,000 
savings for the added scope, gives a total project allocation of $19,873,481. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 
R/W 

CONST 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by 
Fund Type 

2.5g.(1b) Allocation Amendment - Proposition 1B– Locally Administered CMIA Project Resolution CMIA-AA-1415-02, 
 on the State Highway System Amending Resolution  CMIA-AA-0910-012 

1 
$16,484,000 
$16,357,481 

 
El Dorado County 

SACOG 
03-ED-50 

0.0/2.9 
 
 

In El Dorado Hills, on Route 50 from El Dorado Hills 
Boulevard to Bass Lake Road.  Construct HOV Lanes on 
Route 50 from El Dorado Hills Boulevard to west of Bass 
Lake Road interchange.  Upgrade lane and shoulder width, 
replace Latrobe undercrossing, widen Clarkville 
undercrossing, and extend eastbound HOV lane.   
 
(Project scope consistent with Resolution CMIA-PA-0708-014 
approved on 5/29/2008.) 
 
Final Project Development Adjustment: N/A 
Final Right of Way Share Adjustment: N/A 
 
(Related environmental items [Resolution E-08-12 and 
Resolution E-08-13].) 
 
(Contributions from other sources: $17,808,000.) 
 
Outcome/Outputs:  This project will construct 7.0 HOV lane 
miles.  The new HOV lanes will improve travel times as 
follows:  Daily travel time savings in hours will be 2,295; peak 
period time savings in minutes will be 167,560. 
 
Amend Resolution CMIA-AA-0910-012 to de-allocate an 
additional $126,519 to reflect project close-out savings. 

 
3A7111 

03-3283A 
CMIA / 08-09 

$0 
$0 
$0 

$16,484,000 
$16,357,481 

 
 

 
 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 

 
 
 

$16,484,000 
$16,357,481 

 
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1c) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-03, AMENDING RESOLUTION CMIA-AA-1011-011 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-AA-1011-011 to de-allocate an additional 
$2,620 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the I-80 
HOV Lanes - Ramp Metering project (PPNO 8320C) in Solano County, thereby reducing the 
amended CMIA construction capital allocation of $4,768,000 to $4,765,380, to reflect final contract 
close-out savings. 

BACKGROUND: 

At its April 2010 meeting, the Commission approved Resolution CMIA-A-0910-007, allocating 
$6,907,000 in Proposition 1B CMIA construction capital funds for the I-80 HOV Lanes - Ramp 
Metering project (PPNO 8320C).  The construction contract was awarded on October 12, 2010, with 
$2,139,000 CMIA construction savings and in March 2011, the Commission approved Resolution 
CMIA-AA-1011-011 de-allocating the savings.  The contract is in final close-out with additional 
savings of $2,620. 

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

RESOLUTION: 

Be it Resolved, that $6,907,000 in Proposition 1B Corridor Mobility Improvement Account (CMIA) 
funds (304-6055) originally allocated under Resolution CMIA-A-0910-007 for the I-80 HOV  
Lanes - Ramp Metering project (PPNO 8320C) in Solano County and amended under Resolution 
CMIA-AA-1011-011 reducing the original CMIA by $2,139,000, is hereby amended again by an 
additional $2,620 reducing construction capital amount to $4,765,380 and the overall CMIA 
construction amount, including construction support, to $6,084,380, in accordance with the revised 
attachment. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program Code 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
2.5g.(1c) Allocation Amendment - Proposition 1B - State Administered CMIA Project Resolution CMIA-AA-1415-03 
 on the State Highway System Amending Resolution  CMIA-AA-1011-011 

3 
$6,087,000 
$6,084,380 

 
 

Department of 
Transportation 

MTC 
Solano 

04N-Sol-80 
11.4/20.1 

 

 
In Fairfield.  Construct ramp metering on mainline, ramps, 
and connectors. 
 
Final Project Development: N/A 
Final Right of Way: N/A 
 
(Project scope is consistent with the amended baseline 
agreement approved in February 2008 per Resolution CMIA-
PA-0708-003). 
 
(Future Consideration of Funding – Resolution E-09-91, 
December 2009) 
 
Outcome/Output:  The combined I-80 HOV Lanes project 
(PPNOs 8320B, 8320C) will construct a total of 17.4 miles of 
HOV lanes in both directions. The daily vehicle hours of 
delay saved is expected to be 10,004 hours. 
 
Amend Resolution CMIA-A-1011-011 to de-allocate an 
additional $2,620 CMIA CONST to close-out savings. 
 

 
0A5321 

04-8320C 
CMIA / 09-10 

 
CONST ENG 
$1,319,000 

 
CONST 

$4,768,000 
$4,765,380 

 
 
 

004-6055 
CMIA 

 
2009-10 

304-6055 
CMIA 

20.20.721.000 
 
  

 
 

 
$1,319,000 

 
 

$4,768,000 
$4,765,380 

 
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1d) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-04, AMENDING RESOLUTION CMIA-AA-1011-007 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-AA-1011-007 to de-allocate an additional 
$257,614 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the US 
101 Improvements (I-280 to Yerba Buena Road) project (PPNO 0460C) in Santa Clara County, 
thereby reducing the amended CMIA construction capital allocation of $10,204,000 to $9,946,386, 
to reflect final contract close-out savings. 

BACKGROUND: 

At its January 2010 meeting, the Commission approved Resolution CMIA-A-0910-002, allocating 
$23,310,000 in Proposition 1B CMIA construction capital funds for the US 101 Improvements  
(I-280 to Yerba Buena Road) project (PPNO 0460C).  The construction contract was awarded on 
November 9, 2010, with $13,106,000 CMIA construction savings and in January 2011, the 
Commission approved Resolution CMIA-AA-1011-007 de-allocating the savings.  The contract is in 
final close-out with additional savings of $257,614. 

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

RESOLUTION: 

Be it Resolved, that $23,310,000 in Proposition 1B Corridor Mobility Improvement Account 
(CMIA) funds  
(304-6055) originally allocated under Resolution CMIA-A-0910-002 for the US 101 Improvements 
(I-280 to Yerba Buena Road) project (PPNO 0460C) in Santa Clara County and amended under 
Resolution CMIA-AA-1011-007 reducing the original CMIA by $13,106,000, is hereby amended 
again by an additional $257,614, reducing construction capital amount to $9,946,386 and the overall 
CMIA construction amount, including construction support, to $16,636,386 in accordance with the 
revised attachment. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1d)  Allocation Amendment - Proposition 1B – State Administered CMIA Projects   Resolution  CMIA-AA-1415-04 
on the State Highway System                                                                                                           Amending Resolution CMIA-AA-1011-007 

1 
$16,894,000 
$16,636,386 

 
Department of 
Transportation 

MTC 
Santa Clara 
04N-SCl-101 

31.0/34.9 
 

 
In San Jose on Route 101, from the I-280/I-680 Interchange 
to north of Yerba Buena Road.  Construct one southbound 
lane, modify Route 101/Tully Road interchange, and 
replace the Tully Road overcrossing. 
 
Final Project Development Adjustment: N/A 
Final Right of Way Share Adjustment: N/A 
 
(Project scope consistent with baseline agreement 
approved March 2007 under Resolution CMIA-PA-0607-
02.) 
 
(Contributions from local sources:  $20,300,000, including 
$4,536,000 of regional ARRA funds.) 
 
(Contributions from SHOPP:  $2,155,000.) 
 
(Future Consideration of Funding – Resolution E-09-75, 
October 2009.) 
 
Outcome/Output:  The project will result in savings of about 
3,530 daily vehicle hours of delay. 
 
Amend Resolution CMIA-AA-1011-007 to de-allocate an 
additional $257,614 to reflect project close-out savings. 
 

 
1A9801 

04-0460C 
CMIA / 09-10 

 
CONST ENG 
$6,690,000 

 
CONST 

$10,204,000 
$ 9,946,386 

 
 

2009-10 
004-6055 

CMIA 
 

2007-08 
304-6055 

CMIA 
20.20.721.000 

 
 

 
 
 

$6,690,000 
 
 
 

$10,204,000 
$ 9,946,386 

 
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1e) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-05, AMENDING RESOLUTION CMIA-AA-0910-004 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-AA-0910-004 to de-allocate an additional 
$131,918 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the  
I-580/Isabel Interchange (Segment 3) project (PPNO 0115B) in Alameda County, thereby reducing 
the amended CMIA construction capital allocation of $17,113,000 to $16,981,082, to reflect final 
contract close-out savings. 

BACKGROUND: 

At its October 2008 meeting, the Commission approved Resolution CMIA-A-0809-004, allocating 
$31,500,000 in CMIA construction capital funds for the I-580/Isabel Interchange (Segment 3) 
project (PPNO 0115B).  The construction contract was awarded on July 23, 2009, with $14,387,000 
CMIA construction savings and in May 2010, the Commission approved Resolution  
CMIA-AA-0910-004 de-allocating the savings. The contract is in final close-out with additional 
savings of $131,918. 

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

RESOLUTION: 

Be it Resolved, that $31,500,000 in Proposition 1B Corridor Mobility Improvement Account 
(CMIA) funds (304-6055) originally allocated under Resolution CMIA-A-0809-004 for the  
I-580/Isabel Interchange (Segment 3) project (PPNO 0115B) in Alameda County and amended 
under Resolution CMIA-AA-0910-004 reducing the original CMIA by $14,387,000, is hereby 
amended again by an additional $131,918 reducing Capital amount to $16,981,082 and the overall 
CMIA construction amount, including construction support, to $24,981,082 in accordance with the 
revised attachment. 

Attachment 

Tab 46



CTC Financial Vote List May 28, 2015 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CONST ENG 
CONST 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1e) Allocation Amendment - Proposition 1B– State Administered CMIA Projects Resolution CMIA-AA-1415-05 
 on the State Highway System Amending Resolution  CMIA-AA-0910-004 

1 
 

$25,113,000 
$24,981,082 

 
Department of 
Transportation 

MTC 
Alameda 

04N-Ala-580 
R13.1/R14.9 

 

 
In Livermore on Route 580.  Construct new interchange at I-
580 and Isabel Avenue (SR 84) replacing the existing 
temporary connection at I-580/ Airway Blvd; construct a new 
Portola Avenue overpass; construct eastbound and westbound 
auxiliary lanes between Isabel Avenue and Airway Boulevard; 
remove the partial interchange at I-580/Portola Avenue; widen 
an existing I-580 bridge over the Arroyo Las Positas creek to 
accommodate the I-580 EB HOV project.  
 
Final Project Development Adjustment: N/A 
Final Right-of-Way Share Adjustment: N/A 
 
(Contributions to this contract from local sources: 
$20,700,000.) 
 
Outcome/Output:  Once completed, this project, along with 
other segments (PPNOs 0115E and 0115F) will result in daily 
vehicle hours of delay savings of about 814 hours. 
 
Amend Resolution CMIA-AA-0910-004 to de-allocate an 
additional $131,918 to reflect project close-out savings. 

 
171331 

04-0115B 
CMIA / 08-09 

$0 
$0 

$8,000,000 
$17,113,000 
$16,981,082 

 
 

 
 

004-6055 
CMIA 

 
 
 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 

 
 

$8,000,000 
(added by 
Technical 

Correction 
12/2008) 

 
$17,113,000 
$16,981,082 

 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1f) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-06, AMENDING RESOLUTION CMIA-AA-1011-015, 
RESOLUTION STIP1B-AA-1415-02, AMENDING RESOLUTION STIP1B-AA-1011-008, 
RESOLUTION TFP-14-07, AMENDING RESOLUTION TFP-10-09 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-AA-1011-015 to de-allocate an additional 
$2,375,952 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the 
Route 46 Expressway- Segment 3 project (PPNO 3386A) in Kern County, thereby reducing the 
amended CMIA construction capital allocation from $32,751,000 to $30,375,048.  In addition, de-
allocate $170,000 in Traffic Congestion Relief Program (TCRP) funds, thereby reducing the TCRP 
from $2,350,000 to $2,180,000.  These de-allocations reflect final contract close-out savings. 

BACKGROUND: 

At its May 2010 meeting, the Commission approved Resolution CMIA-A-0910-010 allocating 
$34,909,000 in Proposition 1B CMIA construction funds for the Route 46 Expressway- Segment 3 
project (PPNO 3386A).  The construction contract was awarded on January 26, 2011 with CMIA 
construction savings of $2,158,000.  At its June 2011 meeting, the Commission approved Resolution 
CMIA-AA-1011-015 de-allocating the savings.  The contract is in final close-out with additional 
CMIA savings including of $2,375,951 and TCRP savings of $170,000.  

The necessary changes are reflected in strikethrough and bold on the revised attachment. 
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 “Caltrans improves mobility across California” 

RESOLUTION: 
 
Be it Resolved, that $34,909,000 in Proposition 1B Corridor Mobility Improvement Account 
(CMIA) funds (304-6055) originally allocated under Resolution CMIA-A-0910-010 for the Route 46 
Expressway - Segment 3 project (PPNO 3386A) in Kern County and amended under Resolution 
CMIA-AA-1011-015 reducing the original CMIA by $2,158,000, is hereby amended again by an 
additional $2,375,952, reducing the CMIA capital amount to $30,375,048.  Also be it Resolved, that 
$2,350,000 in Traffic Congestion Relief Program (TCRP) funds (899-3007) allocated under 
Resolution TFP-10-09 is hereby amended by $170,000, reducing the TCRP capital amount to 
$2,180,000.  These changes reduce the overall project allocation to $40,390,048 in accordance with 
the revised attachment. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Project Funding  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1f) Allocation Amendment - Proposition 1B – State-Administered Resolution CMIA-AA-1415-06 
 Multi-Funded CMIA/STIP/TCRP Project on the State Highway System Amending Resolution  CMIA-AA-1011-015 
  Resolution STIP1B-AA-1415-02 

                                              Amending Resolution  STIP1B-AA-1011-008 
Resolution TFP-14-07 

                                              Amending Resolution  TFP-10-09 
1 
 

$42,936,000 
$40,390,048 

 
Department of 
Transportation 

KCOG 
Kern 

06S-Ker-46 
6.8/19.8 

 
 

 
Near Wasco, from Kecks Road to Route 33.  Convert to a 4 
lane expressway.  (Segment 3) (TCRP Project 113) 
 
Final Project Development (RIP) 
 Support Estimate: $3,768,000 
 Programmed Amount: $4,920,000 
 Adjustment: $1,152,000          (Credit) 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $6,428,000 
 Programmed Amount: $6,428,000 
 Adjustment: $              0  (< 20%) 
 
Final Project Development (IIP) 
 Support Estimate: $172,000 
 Programmed Amount: $225,000 
 Adjustment: $  53,000 (Credit) 
 
Final Right of Way (IIP) 
 Right of Way Estimate: $5,091,000 
 Programmed Amount: $4,700,000 
 Adjustment: $              0  (< 20%) 
 
(Project scope is consistent with baseline amendment 
approved on 6/26/08 [Resolution CMIA-PA-0708-016].) 
 
(This is a Tier 1 TCRP project.) 
 
(Future Consideration of Funding – Resolution E-06-30, 
October 2006.) 
 
(Contributions from local sources: $7,059,000.) 
 
Outcome/Output:  26 Lane Miles added; Daily Travel Time 
Savings of 475 hours; Peak Period Time Savings of 5,678 
minutes. 
 
Amend Resolution CMIA-AA-1011-015 to de-allocate an 
additional $2,375,952 CMIA and Amend Resolution TFP-
10-09 to de-allocate $170,000 TCRP to reflect project 
close-out Savings. 
 
 

 
442521 

06-3386A 
CMIA / 09-10 

CONST 
$32,751,000 
$30,375,048 

 
RIP / 09-10 

CONST ENG 
$9,900,000 

CONST 
$7,835,000 

 
TCRP / 09-10 

CONST 
$2,350,000 
$2,180,000 

 

 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
 

2008-09 
304-6058 

TFA 
20.20.075.600  

 
 

2009-10 
899-3007 

TCRF 
20.20.710.870 

 

 
 
 

$32,751,000 
$30,375,048 

 
 
 
 

$7,835,000 
 
 
 
 
 

$2,350,000 
$2,180,000 

 
 
 
  

 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1g) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-07, AMENDING RESOLUTION CMIA-AA-0809-002 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-A-0809-002 to de-allocate an additional 
$404,944 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the 
Managed Lanes South Segment - Unit 1 project (PPNO 0661A) in San Diego County, thereby 
reducing the amended CMIA construction capital allocation of $57,616,000 to $57,211,056, to 
reflect final contract close-out savings. 

BACKGROUND: 

At its February 2008 meeting, the Commission approved Resolution CMIA-A-0708-007, allocating 
$85,000,000 in Proposition 1B CMIA construction capital funds for Unit 1 of the Route 15 Managed 
Lanes – South Segment project (PPNO 0661A) in San Diego County.  The construction contract was 
awarded on May 12, 2008, with CMIA construction savings of $27,384,000 and in March 2009, the 
Commission approved Resolution CMIA-AA-0809-002 de-allocating the savings.  The contract is in 
final close-out with an additional savings of $404,944.  

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

RESOLUTION: 

Be it Resolved, that $85,000,000 in Proposition 1B Corridor Mobility Improvement Account 
(CMIA) funds (304-6055) originally allocated under Resolution CMIA-A-0708-007 for the Route 15 
Managed Lanes Project – South Segment, Unit 1 project (PPNO 0661A) in San Diego County and 
amended under Resolution CMIA-AA-0809-002, reducing the original CMIA by $27,384,000, is 
hereby amended again by an additional $404,944, reducing the capital amount to $57,211,056 and 
the overall CMIA construction amount, including construction support, to $71,236,056 in 
accordance with the revised attachment. 

Attachment 

Tab 48



CTC Financial Vote List  May 28, 2015 
2.5 Highway Financial Matters   
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
 

Location 
Project Description 

 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CONST ENG 
CONST 

 

Budget Year 
Item # 

Fund Type 
Program 

Code 

Amount by 
Fund Type 

 
2.5g.(1g) Allocation Amendment - Proposition 1B - CMIA State Administered Projects Resolution CMIA-AA-1415-07 
 on the State Highway System Amending Resolution CMIA-AA-0809-002 

1 
$71,641,000 
$71,236,056 

 
 

Department of 
Transportation 

SANDAG 
San Diego 
11-SD-15 
10.5-15.0 

 

 
In the city of San Diego, from just south of Route 52/15 
separation to Carroll Canyon Road Overcrossing.  Construct 
Managed Lanes (Unit 1).   
 
This project to be split from parent PPNO 0672G as follows: 

1. $4,000,000 RIP to PS&E in Prior fiscal year. 
2. $85,000,000 CMIA to Con in FY 2007-08. 
3. $14,025,000 CMIA to Con Support in FY 2007-08. 

 
Final Project Development Adjustment - RIP  
 Support Estimate (Unit 1): $ 4,000,000 
 Programmed Amount (Unit 1): $ 4,000,000 
 Adjustment: $ 0 
  
Final Right-of-Way Adjustment: N/A 
 
(Allocation of this segment (Unit 1) is consistent with San 
Diego Route 15 CMIA Baseline Agreement approved  
May 2007.  This is the second of four segments to be 
allocated under the parent PPNO 0672G.) 
 
Outcome/Outputs:  This project will reduce traffic delays below 
current levels for main lanes and provide a free flowing 
alternative for managed lanes users by the year 2030. 
 
(Contributions from other sources: $14,231,000.) 
 
Amend Resolution CMIA-AA-0809-002 to de-allocate an 
additional $404,944 to reflect project close-out savings. 

 
2T0911 

11-0661A 
CMIA / 07-08 

$0 
$0 

$14,025,000 
$57,616,000 
$57,211,056 

 
 

 
 

2007-08 
304-6055 

20.20.721.000 
CMIA 

 
 

004-6055 
CMIA 

 
 
 

$57,616,000 
$57,211,056 

 
 
 

$14,025,000 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1h) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-08, AMENDING RESOLUTION CMIA-AA-1011-019 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-AA-1011-019 to de-allocate an additional 
$1,312,106 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the 
Central B - Sonoma Highway 101 HOV Lane Widening project (PPNO 0775A) in Sonoma County, 
thereby reducing the amended CMIA construction capital allocation of $13,312,000 to $11,999,894, 
to reflect final contract close-out savings. 

BACKGROUND: 

At its January 2011 meeting, the Commission approved Resolution CMIA-A-1011-001, allocating 
$19,800,000 in CMIA construction capital funds for the Central B - Sonoma Highway 101 HOV 
Lane Widening project (PPNO 0775A).  The construction contract was awarded on May 19, 2011 
with $6,488,000 CMIA construction savings and in June 2011, the Commission approved Resolution 
CMIA-AA-1011-019 de-allocating the savings.  The contract is in final close-out with additional 
savings of $1,312,106. 

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

RESOLUTION: 

Be it Resolved, that $19,800,000 in Proposition 1B Corridor Mobility Improvement Account 
(CMIA) funds (304-6055) originally allocated under Resolution CMIA-A-1011-001 for the  
Central B -  Sonoma Highway 101 HOV Lane Widening project (PPNO 0775A) in Sonoma County 
and amended under Resolution CMIA-AA-1011-019 reducing the original CMIA by $6,488,000, is 
hereby amended again by an additional $1,312,106 reducing construction capital amount to 
$11,999,894 and the overall CMIA construction amount, including construction support, to 
$14,999,894 in accordance with the revised attachment. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Support Expenditures  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1h)  Allocation Amendment - Proposition 1B – State Administered CMIA Project Resolution CMIA-AA-1415-08 
 on the State Highway System Amending Resolution  CMIA-AA-1011-019 

1 
$16,312,000 
$14,999,894 

 
 

Department of 
Transportation 

MTC 
Sonoma 

04N-Son-101 
7.1/8.9 

 

 
In and near Petaluma, from just south of Old Redwood Highway 
Overcrossing to just north of Pepper Road.  Widen Highway 
from 4 lanes to 6 lanes. 
 
Final Project Development:  N/A 
Final Right of Way Share Adjustment:  N/A 
 
(Future Consideration of Funding – Resolution E-09-02, January 
2009.) 
 
Outcome/Output:  When completed, the project will result in 
daily vehicle hours of delay savings of about 965 hours. 
 
 
Amend Resolution CMIA-AA-1011-019 to de-allocate an 
additional $1,312,106 to reflect project close-out savings. 

 
04-0775A 

CMIA/10-11 
CONST ENG 
$3,000,000 

CONST 
$13,312,000 
$11,999,894 

 
0400020004 

0A1844 
 
 

 
 
 

004-6055 
CMIA 

 
2009-10 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$3,000,000 
 
 
 

$13,312,000 
$11,999,894 

 
 
 
 
 
 

  

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(1i) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1415-09, AMENDING RESOLUTION CMIA-AA-1213-28 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-AA-1213-28 to de-allocate an additional 
$562,858 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the Marin-
Sonoma Narrows Contract A2 - Construct Southbound HOV Lane project (PPNO 0360M) in Marin 
County, thereby reducing the amended CMIA construction capital allocation from $3,392,000 to 
$2,829,142, to reflect final contract close-out savings. 

BACKGROUND: 

At its June 2012 meeting, the Commission approved Resolution CMIA-A-1112-64, allocating 
$4,000,000 in CMIA construction capital funds for the Marin-Sonoma Narrows Contract A2 - 
Construct Southbound HOV Lane project (PPNO 0360M).  On November 8, 2012, the construction 
contract was awarded with $608,000 CMIA construction savings and in December 2012, the 
Commission approved Resolution CMIA-AA-1213-28 de-allocating the savings.  The contract is in 
final close-out with additional savings of $562,858. 

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

RESOLUTION: 

Be it Resolved, that $4,000,000 in Corridor Mobility Improvement Account (CMIA) funds  
(304-6055) originally allocated under Resolution CMIA-A-1112-64 for the Marin-Sonoma Narrows 
Contract A2 - Construct Southbound HOV Lane project (PPNO 0360M) in Marin County and 
amended under Resolution CMIA-AA-1213-28 reducing the original CMIA by $608,000, is hereby 
amended again by $562,858 reducing construction capital amount to $2,829,142 and the overall 
CMIA construction amount, including construction support, to $3,529,142 in accordance with the 
revised attachment. 

Attachment 

Tab 50



CTC Financial Vote List May 28, 2015 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1i) Allocation Amendment - Proposition 1B – State Administered CMIA Project Resolution CMIA-AA-1415-09 
 on the State Highway System    Amending Resolution CMIA-AA-1213-28 

1 
$4,092,000 
$3,529,142 

 
 

Department of 
Transportation 

MTC 
04-Mrn-101 
20.5/20.9 

 
 

 
Marin-Sonoma Narrows- Contract A2.  In Novato, from Novato 
Creek to Franklin Overhead.  Add southbound HOV lane, 
including widening of Novato Creek Bridge. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Related CMIA Program Amendment / Baseline Agreement under 
Resolution CMIA-PA-1112-21 & CMIA-P-1112-22B; June 2012.) 
(CEQA – EIR, 10/29/2009,) 
(NEPA – EIS, 10/29/2009.) 
 
(Future Consideration of Funding – Resolution E-09-70, 
September 2009.) 
 
Outcome/Outputs:  Benefits for the entire Marin-Sonoma Narrows 
corridor are 2,023 hours of daily travel time savings, 166,207 
minutes of peak period time savings, and 7.3 lane-miles added. 

 
Amend Resolution CMIA-AA-1213-28 to de-allocate an 
additional $562,858 to reflect project close-out savings. 

 
04-0360M 

CMIA/11-12 
CON ENG 
$700,000 
CONST 

$3,392,000 
$2,829,142 

 
0412000514 

4 
2640G4 

 

 
004-6055 

CMIA 
 

2012-13 
304-6055 

CMIA 
20.20.721.000 

 

 
$700,000 

 
 
 

$3,392,000 
$2,829,142 

 
 

 
  

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(8b) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: ALLOCATION AMENDMENT FOR STATE-ADMINISTERED MULTI-FUNDED 
PROPOSITION 1B ICR/STIP INTERCITY RAIL PROJECT 
RESOLUTION ICR1B-AA-1415-02, AMENDING RESOLUTION ICR1B-A-1213-01 
RESOLUTION MFP-14-09, AMENDING RESOLUTION MFP-12-06 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolutions ICR1B-A-1213-01 and MFP-12-06 to de-allocate 
$1,100,000 in Proposition 1B Intercity Rail (ICR) funds from the San Onofre to Pulgas Double 
Track – Phase 1 project (PPNO 2094), in San Diego County, to reflect Phase 1 construction contract 
savings. 

BACKGROUND: 

At its March 2013 meeting, the Commission approved Resolutions ICR1B-A-1213-01 and  
MFP-12-06 allocating $26,854,000 in Proposition 1B ICR/Public Transportation Modernization, 
Improvement, and Service Enhancement funds and $3,197,000 in Public Transportation Account 
funds for construction for a total allocation of $30,051,000 for the San Onofre to Pulgas Double 
Track – Phase 1 project.  

As of April 2015, based on the estimated cost to complete Phase 1 construction, it is anticipated that 
$1,100,000 in savings will be available to be de-allocated.  

Necessary changes are reflected in strikethrough and bold on the attached revised Book Item 
Attachment.  

RESOLUTION: 

Be it Resolved, that the $30,051,000 originally allocated under Resolutions ICR1B-A-1213-01 and 
MFP-12-06 for the San Onofre to Pulgas Double Track – Phase 1 project (PPNO 2094), is hereby 
amended by $1,100,000, in accordance with the revised attachment, thereby reducing the total 
allocation of $30,051,00 to $28,951,000.  

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(8b) Allocation Amendment - Proposition 1B – State Administered Multi-Funded Resolution ICR1B-AA-1415-02, 
 Intercity Rail/STIP Projects  Amending Resolution ICR1B-A-1213-01 and 
  Resolution MFP-12-06 

1 
$30,051,000 
$28,951,000 

 
Department of 
Transportation 

SANDAG 
11-San Diego 

  
 

 
San Onofre to Pulgas Double Track – Phase 1 
In Camp Pendleton along the LOSSAN Corridor, from MP 
212.3 to MP 216.5.  Construct 4.2 miles of second track 
adjacent to the main track; replace bridge with a new 
reinforced concrete structure and extend culverts. 
 
(CEQA Exempt – 49 U.S.C. 10501(b).) 
(NEPA – CE, 23 CFR 771.117(c)(18).) 
 
Outcome/Output: This project will increase on-time 
performance, reliability, dispatch flexibility, and increase 
system capacity.  Double tracking and realigning this section 
of the corridor will reduce travel times for passengers, 
improve system reliability, enhance safety, and increase 
goods movement. 
 
Amend Resolutions ICR1B-A-1213-01 and Resolution 
MFP-12-06 to de-allocate $1,100,000 in IRI Bond Program 
CONST to reflect Phase 1 construction savings. 

 
75-2094 
IIP/12-13 
CONST 

$3,197,000 
0013000131 

S 
 

ICR/12-13 
CONST 

$26,854,000 
$25,754,000 
0013000132 

S 

 
2011-12 
301-0046 

PTA 
30.20.020.720 

 
 

2011-12 
304-6059 
PTMISEA 

30.20.090.000 

 
 

$3,197,000 
 
 
 

 
 

$26,854,000 
$25,754,000 

 

 
 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 4.16 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: AMENDMENT TO PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
RESOLUTION ICR1B-P-1415-03, AMENDING RESOLUTION ICR1B-P-1415-02 

RECOMMENDATION: 

The California Department of Transportation (Department) requests the California Transportation 
Commission (Commission) amend Resolution ICR1B-P-1415-02 to reprogram $1,100,000 in 
Proposition 1B Intercity Rail Improvement (IRI) funds for the San Onofre to Pulgas Double Track – 
Phase 1 project in San Diego County. 

ISSUE: 

The Department requests that the following actions be taken with the Proposition 1B IRI Program: 

• Modify Phase 1 of the San Onofre to Pulgas Double Track project to de-allocate $1,100,000
from the construction allocation to reflect construction contract savings.

• Add Phase 2 of the San Onofre to Pulgas Double Track project and reprogram and reallocate
the $1,100,000 from Phase 1 construction savings to Phase 2 Design.

At its March 2013 meeting, the Commission approved Resolutions ICR1B-A-1213-01 and  
MFP-12-06 allocating $26,854,000 in Proposition 1B IRI funds and $3,197,000 in Public 
Transportation Account (PTA) funds to the San Onofre to Pulgas Double Track – Phase 1 project for 
construction for a total allocation of $30,051,000. 

As of April 2015, the construction for Phase 1 is approximately 90 percent complete.  Based on the 
estimated cost to complete, it is anticipated that the amount needed for Phase 1 construction leaves 
$1,100,000 savings to be de-allocated.   
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“Provide a safe, sustainable, integrated and efficient transportation system  
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A cost increase to Phase 2 Design of $1,100,000 is due to two main reasons: 
 

1. Dividing the construction into two separate phases required the San Diego Association of 
Governments (SANDAG) to also divide the plans, reports, and specifications into the two 
phases.  In addition, SANDAG needed to obtain two sets of permits and prepare two 
design submittals. 

 
2. The Navy awarded a Design-Build contract to replace Bridge No. 218 in April 2013; then 

the contractor came up with an alternate design in May 2014, which did not match the 
SANDAG design resulting in additional design effort. 

 
Despite the delays caused by the Navy, ultimately the State and the region benefit, since Phase 2 
would only need to construct one track versus having to build two tracks.  The coordination with the 
Navy and the North County Transit District is essential to maximize the benefit to the public 
investment along this important corridor. 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by voters as Proposition 1B, provides $400 million, upon appropriation by the Legislature, to the 
Department for intercity passenger rail improvement projects.   
 
This $400 million program is part of the $4 billion Public Transportation Modernization, 
Improvement, and Service Enhancement Account (PTMISEA).  This account is to be used to fund  
public transportation projects.  Pursuant to paragraph (2) of subdivision (c) of Section 8879.50 of the 
Government Code, the Department is the administrative agency for the PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity passenger rail 
projects in the PTMISEA.  The guidelines allow the Department, if necessary, to return to the 
Commission to request its consent to modify the project list. 
 
The necessary changes are reflected in strikethrough and bold underline in the revised Proposition 1B 
Intercity Rail Projects list.  
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Proposed) 

Project/Description Corridor  Funding Request  
Procurement of Locomotives, Railcars, and Install On-board 
Information System:  1 
Purchase bi-level intercity railcars and locomotives, and install OBIS on 
existing and new railcars. 

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$         150,000,000  

Commerce/Fullerton Triple Track - Segment 6:  1 
Construct third main track from MP 154.5 to MP 157.6. 

Pacific Surfliner, 
Metrolink $           31,992,000 

New Station Track at LA Union Station:  1 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink $           21,800,000 

San Onofre to Pulgas Double Track Project – Phase 1:  1 
Design and environmental work for Phases 1 and 2 of project, plus 
construction of Phase 1. 

Pacific Surfliner $           30,000,000  
$           28,900,000 

San Onofre to Pulgas Double Track Project – Phase 2:  1 
Design and engineering for Phase 2. Pacific Surfliner $             1,100,000 

Northern California Maintenance Facility: 
Design and build storage track and maintenance facility. 

Capitol Corridor,  
San Joaquin $           19,151,000 

Oakley to Port Chicago:  1 
Construct double track. San Joaquin $           25,450,000  

Coast Daylight Track and Signal:   
Track and signal project to allow Pacific Surfliner extension to San 
Francisco Bay Area. 

Pacific Surfliner,  
Coast Daylight $           25,000,000  

Kings Park Track and Signal Improvements:  1 
Improve track and signals along San Joaquin Intercity rail line near Hanford 
in Kings County.  

San Joaquin $             3,500,000  

Wireless Network for Northern California IPR Fleet:  1 
Install a wireless communication network on the Northern California IPR 
fleet for passenger amenity, support of safety and security, and expand ADA 
compliance for on-train communications. 

Capitol Corridor, 
San Joaquin $             3,750,000 

Raymer to Bernson Double Track: 1  
Construct double track from MP 453.1 to MP 446.8 in Ventura County. 

Pacific Surfliner, 
LAMTA $           16,800,000 

Van Nuys North Platform: 1 
Construct second platform at the Van Nuys station. 

Pacific Surfliner, 
LAMTA $           34,500,000 

Santa Margarita Bridge and Double Track:  1 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner  $           16,206,000  

Emeryville Station and Track Improvements:  1 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin  $             6,151,000 

Bahia Benicia Crossover:  1 
Construct crossover between two mainline tracks and additional track 
improvements and upgrades including frog replacement and tie tamping on 
the Capitol Corridor. 

Capitol Corridor $             3,445,000  

Capitol Corridor Track, Bridge, and Signal Upgrade Project: 1 
Replace and upgrade certain elements of the track, signal and bridge 
infrastructure along the Capitol Corridor. 

Capitol Corridor $  1,305,000 

SCRRA Sealed Corridor: 1 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $             2,782,000 

Ventura County Sealed Corridor: 1 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $                218,000 

SUB-TOTAL ALL PROJECTS $         392,050,000 
Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.2 $             7,843,000  

Unallocated Project Savings $                107,000 
TOTAL RAIL BOND FUNDS $         400,000,000  

1.  Projects with CTC allocations (full or partial).   
2.  Bond Issuance Cost is 2 percent of the Bond amount.   
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Amended) 
Project/Description Corridor  Funding Request  

Procurement of Locomotives, Railcars, and Install On-board 
Information System:  1 
Purchase bi-level intercity railcars and locomotives, and install OBIS on 
existing and new railcars. 

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$         150,000,000  

Commerce/Fullerton Triple Track - Segment 6:  1 
Construct third main track from MP 154.5 to MP 157.6. 

Pacific Surfliner, 
Metrolink $           31,992,000 

New Station Track at LA Union Station:  1 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink $           21,800,000 

San Onofre to Pulgas Double Track Project – Phase 1:  1 
Design and environmental work for Phases 1 and 2 of project, plus 
construction of Phase 1. 

Pacific Surfliner $           28,900,000  
 

San Onofre to Pulgas Double Track Project – Phase 2:  1 
Design and engineering for Phase 2. Pacific Surfliner $             1,100,000 

Northern California Maintenance Facility: 
Design and build storage track and maintenance facility. 

Capitol Corridor,  
San Joaquin $           19,151,000 

Oakley to Port Chicago:  1 
Construct double track. San Joaquin $           25,450,000  

Coast Daylight Track and Signal:   
Track and signal project to allow Pacific Surfliner extension to San 
Francisco Bay Area. 

Pacific Surfliner,  
Coast Daylight $           25,000,000  

Kings Park Track and Signal Improvements:  1 
Improve track and signals along San Joaquin Intercity rail line near Hanford 
in Kings County.  

San Joaquin $             3,500,000  

Wireless Network for Northern California IPR Fleet:  1 
Install a wireless communication network on the Northern California IPR 
fleet for passenger amenity, support of safety and security, and expand ADA 
compliance for on-train communications. 

Capitol Corridor, 
San Joaquin $             3,750,000 

Raymer to Bernson Double Track: 1  
Construct double track from MP 453.1 to MP 446.8 in Ventura County. 

Pacific Surfliner, 
LAMTA $           16,800,000 

Van Nuys North Platform: 1 
Construct second platform at the Van Nuys station. 

Pacific Surfliner, 
LAMTA $           34,500,000 

Santa Margarita Bridge and Double Track:  1 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner  $           16,206,000  

Emeryville Station and Track Improvements:  1 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin  $             6,151,000 

Bahia Benicia Crossover:  1 
Construct crossover between two mainline tracks and additional track 
improvements and upgrades including frog replacement and tie tamping on 
the Capitol Corridor. 

Capitol Corridor $             3,445,000  

Capitol Corridor Track, Bridge, and Signal Upgrade Project: 1 
Replace and upgrade certain elements of the track, signal and bridge 
infrastructure along the Capitol Corridor. 

Capitol Corridor $  1,305,000 

SCRRA Sealed Corridor: 1 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $             2,782,000 

Ventura County Sealed Corridor: 1 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $                218,000 

SUB-TOTAL ALL PROJECTS $         392,050,000 
Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.2 $             7,843,000  

Unallocated Project Savings $                107,000 
TOTAL RAIL BOND FUNDS $         400,000,000  

1.  Projects with CTC allocations (full or partial). 
2.  Bond Issuance Cost is 2 percent of the Bond amount. 
Attachment  
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Commission Advice and Consent 
Proposition 1B Intercity Rail Capital Program Amendment 

 
Resolution ICR1B-P-1415-03, 

Amending Resolution ICR1B-P-1415-02 
 

 
1.1 WHEREAS, Proposition 1B, passed by California voters on November 7, 2006, called for 
 $4 billion to be deposited into the Public Transportation Modernization, Improvement, and 
 Service Enhancement Account; and 
 
1.2 WHEREAS, of the $4 billion, $400 million was designated, to be available upon appropriation 
 by the Legislature, for intercity rail capital projects, including at least $125 million for the 
 purchase of additional rail cars and locomotives; and 
 
1.3 WHEREAS, the California Transportation Commission (Commission) approved at its 
 December 2007 meeting, the “Guidelines for Intercity Passenger Rail Projects in the Public 
 Transportation Modernization, Improvement, and Service Enhancement Account”, that provide 
 guidance on the implementation of the Proposition 1B Intercity Passenger Rail Program; and 
 
1.4 WHEREAS, the guidelines state the California Department of Transportation (Department) can 
 return to the Commission to request formal approval to modify the project list and project 
 scope; and 
 
1.5 WHEREAS, the initial Intercity Rail Proposition 1B project list was approved at February 2008 
 Commission meeting; and 
 
1.6 WHEREAS, the amended Intercity Rail Proposition 1B projects list includes $392.2 million in 
 intercity rail projects and $7.8 million in bond issuance costs; and 
 
1.7 WHEREAS, all projects on the attached amended Proposition 1B project list are consistent  with 
 the guidelines. 
 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission does hereby provide its 
 consent to the amended list of Intercity Rail Proposition 1B projects; and 
 

   2.2 BE IT FURTHER RESOLVED, that the Department shall report on a quarterly basis to the 
 Commission on the allocation status of the Proposition 1B intercity passenger rail projects as 
 part of the Department’s quarterly delivery report. 



  State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(9)  
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and  
Mass Transportation 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B HIGHWAY-
RAILROAD CROSSING SAFETY ACCOUNT PROJECT 
RESOLUTION GS1B-AA-1415-04, AMENDING RESOLUTION GS1B-AA-1213-02 

RECOMMENDATION: 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) amend Resolution GS1B-AA-1213-02 to de-allocate a combined total of 
$1,368,080 in Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) funds from 
three HRCSA projects in the city of Stockton; the Eight Mile Road (West) Project, the Eight Mile 
Road (East) Project, and the Lower Sacramento Road/UPRR Grade Separation Project, due to 
construction savings.  

ISSUE: 

At its June 2013 meeting, the Commission approved Resolution GS1B-AA-1213-02 reducing the 
allocation for the three projects as a result of lower construction costs; the Eight Mile Road (West), 
the Eight Mile Road (East) and the Lower Sacramento Road/UPRR Grade Separation projects, all in 
the city of Stockton.  These projects are now completed and there is additional construction cost 
savings.  The city of Stockton requests that the Commission reduce all three projects; the Eight Mile 
Road (West) Project from $8,081,000 to $7,423,968, the Eight Mile Road (East) Project from 
$5,598,000 to $5,280,446, and the Lower Sacramento Road/UPRR Grade Separation Project from 
$6,877,000 to $6,483,506, a total savings of $1,368,000.  

RESOLUTION GS1B-AA-1415-04: 

Be it Resolved, that the $20,556,000 in Proposition 1B Highway-Railroad Crossing Safety Account 
(HRCSA) funds amended under Resolution GS1B-AA-1213-02 for three HRCSA projects; the Eight 
Mile Road (West) Project, the Eight Mile Road (East) Project and the Lower Sacramento 
Road/UPRR Grade Separation Project, is hereby revised by deallocating an additional $1,368,000, 
thereby reducing the overall HRCSA amount allocated for the projects to $19,187,920 in accordance 
with the attached revised vote box. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5g.(9)      Allocation Amendment – Proposition 1B – Locally Administered                                                          Resolution GS1B-AA-1415-04, 
                   HRCSA Projects off the State Highway System                                                                          Amending Resolution GS1B-AA-1213-02 

1 
$8,500,000 
$8,081,000 
$7,423,968 

City of Stockton 
SJCOG 

75-San Joaquin 
 
 

 
Eight Mile Road (West).  In the City of Stockton, on Eight Mile 
Road grade separating between Davis Road and Lower 
Sacramento Road, from the former Union pacific Railroad tracks 
by construction a roadway overpass. 
 
(Future Consideration of Funding – Resolution E-09-100, 
December 2009.) 
 
Outcome/Output:  The project also includes construction curb, 
gutter, sidewalk improvements, landscape raised center 
medians and street lighting.  Reducing total vehicle delay, 
emissions and improving safety. 
 
Amend Resolution GS1B-AA-1213-02 to de-allocate an 
additional $657,032 of HRCSA CONST in Cost Savings. 

 
75-Rail 

HRCSA/09-10 
CONST 

$8,500,000 
$8,081,000 
$7,423,968 

0000020420 
S 

H005BA 

 
2008-09 

104-6063 
HRCSA 

20.30.010.400 
 

 
 

$8,500,000 
$8,081,000 
$7,423,968 

 

2 
$8,500,000 
$5,598,000 
$5,280,446 

City of Stockton 
SJCOG 

75-San Joaquin  
 

 
Eight Mile Road (East). In the City of Stockton, on Eight Mile 
Road grade separating between Leach Road and Holman Road 
from the former Southern Pacific Railroad tracks, now Union 
Pacific, by construction a roadway overpass. 
 
(Future Consideration of Funding – Resolution E-09-100, 
December 2009.) 
 
Outcome/Output:  The project also includes construction curb, 
gutter, sidewalk improvements, landscape raised center 
medians and street lighting.  Reducing total vehicle delay, 
emissions and improving safety. 
 
Amend Resolution GS1B-AA-1213-02 to de-allocate an 
additional $317,554 of HRCSA CONST in Cost Savings. 

 
75-Rail 

HRCSA/09-10 
CONST 

$8,500,000 
$5,598,000 
$5,280,446 

0000020424 
S 

H006BA 

 
2008-09 

104-6063 
HRCSA 

20.30.010.400 
 

 
 

$8,500,000 
$5,598,000 
$5,280,446 

 

3 
$10,000,000 
$6,877,000 
$6,483,506 

City of Stockton 
SJCOG 

75-San Joaquin  
 

 
Lower Sacramento Road/UPRR Grade Separation, between 
Armor Drive and Marlette Road.  The project consists of grade 
separating Lower Sacramento road from the UPRR tracks by 
bringing the roadway underneath the tracks. 
 
(Contributions from UPRR: $975,000) 
 
(Future Consideration of Funding – Resolution E-09-100, 
December 2009.) 
 
(Related to SLPP EA 4A3334 – Lower Sacramento Grade 
Separation Project; April 2010.) 
 
Outcome/Output:  The project also includes construction curb, 
gutter, sidewalk improvements, landscape raised center 
medians and street lighting.  Reducing total vehicle delay, 
emissions and improving safety. 
 
Amend Resolution GS1B-AA-1213-02 to de-allocate an 
additional $393,494 of HRCSA CONST in Cost Savings. 

 
75-Rail 

HRCSA/09-10 
CONST 

$10,000,000 
$6,877,000 
$6,483,506 

0000020423 
S 

H007BA 

 
2008-09 

104-6063 
HRCSA 

20.30.010.400 
 

 
 

$10,000,000 
$6,877,000 
$6,483,506 

 

 
 
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8a.(4) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  RESCIND THE REQUEST TO EXTEND THE PERIOD OF PROJECT 
ALLOCATION FOR LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP 
GUIDELINES  
WAIVER 15-18, RESCINDING WAIVER 15-05 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) rescind the request by the City of San Jose (City) to 
extend the period of project allocation for the Saint John Street Multi-Modal Improvements project, 
originally approved under Waiver 15-05. 

ISSUE: 

On March 26, 2015, the Commission approved Wavier 15-05.  Waiver 15-05 is now being 
rescinded because the request, as written, was not within the scope for the Commission to approve. 
Based on the above, it is requested that Waiver 15-05 be rescinded at the May 28, 2015 
Commission meeting. 

A concurrent, new request for a time extension for this project is on this month’s Commission 
agenda. 

BACKGROUND: 

Waiver 15-05 was approved at the March 26, 2015 Commission Meeting, and approved a  
20-month time extension for the period of project allocation to the City of San Jose for the Saint 
John Street Multi-Modal Improvements project.  However, as written, the time extension did not 
cover the fully funded amount of the project, but rather included the amount of local funds on the 
project, which the Commission does not have authority to grant time extensions for.  Based on the 
this, it is requested that Waiver 15-05 be rescinded at the May 28, 2015 Commission meeting. 

Tab 54



  State of California  California State Transportation Agency 

  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8a.(5) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang 
Division Chief 
Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR 
LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 15-19 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) consider the period of project allocation for the project 
listed on the attached document for the time period shown. 

ISSUE: 

The attached document identifies one project for $1,500,000 that are programmed in the State 
Transportation Improvement Program (STIP) in Fiscal Year 2014-15.  The agency will not be able to 
request an allocation of funds by the June 30, 2015 deadline.  The attachment shows the details of 
the project and the explanation for the delay.  The project sponsor is requesting an extension, and the 
regional planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 

Attachment 
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 Reference No.:  2.8a.(5) 
 May 28, 2015 
 Attachment 

 
Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Department-California Department of Transportation 

1 City of San Jose 
Santa Clara County 
PPNO:  04-9035M 
St. John Street Multi-Modal Improvements 
projects 
 

$0 
$0 
$0 
$1,500 
$1,500 
 

20 months 
02/28/2017 
Support 

  
The City of San Jose (City) is requesting a 20-month time extension to the period of allocation for the construction phase of the St. John Street 
Multi-Modal Improvements project.  The City experienced unanticipated delays during the environmental review process.  The City discovered 
an archeological sensitive area within the project limits.  Therefore, the City had to redesign their project that resulted in a six-month delay. 
 
Currently, the City is waiting an approval of their Archeological Survey Report and Extended Phase I Proposal, which will take approximately 
four months.  In addition, the City needs to prepare and submit a Historical Property Survey Report, which will take another four months.  The 
total delay anticipated, based on the issue described above, is 14 months. 
 
However, if any additional significant findings and cataloging of artifacts were to occur, it would delay the project up to an additional six to 
twelve months.  Therefore, the City is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Caltrans provides a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.9a. 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED AERONAUTICS 
RESOLUTION FDOA-2014-04 

RECOMMENDATION: 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve a technical correction to approving Resolution FDOA-2014-04, 
originally approved on December 10, 2014. 

ISSUE: 

At its December 2014 meeting, the Commission approved Resolution FDOA-2014-04 for an 
increase of $180,000 to the FY 2014-15 Aeronautics Set Aside match for Federal AIP Grants. 

A technical correction is needed to revise the approving resolution from FDOA-2014-04 to 
FDOA-2014-05 in the Book Item and Book Item Attachment. 

The revised Book Item and Book Item Attachment are attached, and the required changes are 
reflected in strikethrough and bold. 

Attachments 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 10, 2014 
 Technically corrected May 28, 2015 

 Reference No.: 2.7c. 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
 Division of Aeronautics 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR FISCAL YEAR 2014–15 

AERONAUTICS SET-ASIDE TO MATCH FEDERAL AIRPORT IMPROVEMENT 
PROGRAM GRANTS   

                  RESOLUTION FDOA-2014-04 AMENDING RESOLUTION FDOA-2014-03 
 RESOLUTION FDOA-2014-05, AMENDING RESOLUTION FDOA-2014-03 

 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution FDOA-2014-03 by an additional 
$180,000, to fund the Fiscal Year 2014–15 Airport Improvement Program (AIP).  This will 
increase the total set-aside in match federal AIP grant funds for FY 2014–15 from $550,000 to 
$730,000. 
 

ISSUE: 
 

The Aeronautics Program includes an annual set-aside used to match federal AIP grants.  The 
attached resolution proposes to increase the allocation of State funds to match the federal AIP 
grants.  
 

At the August 2014 Commission meeting, Resolution FDOA-2014-03 approved a set-aside 
request of $550,000; however, it also included a stipulation that required any requests over 
$100,000 be submitted as a separate request to the Commission. 
 

On September 30, 2014, the Federal Aviation Administration (FAA) published a list of all 
federal AIP grants awarded to California Airports.  After reviewing the list of eligible projects, it 
was determined that a possible total of $730,000 in State match set-aside would be needed to 
fully fund the State Match AIP for FY 2014–15.  This is an increase of $180,000 over the 
original allocation approved by the Commission in August 2014. 
 

As of November 14, 2014, 33 projects for a total of $540,626 have been sub-allocated.  The 
remaining authority from the initial $550,000 is $9,374.   
 

BACKGROUND: 
 

Each year the Commission approves a set-aside to match federal AIP grants.  This allocation 
provides the authority for the Department to subvent matching funds to individual projects as 
requested by airport sponsors. 
  
 

Attachment



 

 
“Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Allocation of Funds to Match 
Federal Airport Improvement Program Grants 

Resolution FDOA-2014-04 
Resolution FDOA-2014-05 

Technically corrected May 28, 2015 
 
1.1 WHEREAS, pursuant to Section 21683.1 of the Public Utilities Code (PUC), the 

California Transportation Commission (Commission) is authorized to allocate funds for a 
portion of the local match for federal Airport Improvement Program (AIP) grants to 
certain airports; and 

 
1.2 WHEREAS, the Commission sponsored the legislation that enacted PUC section 21683.1 in 

order to maximize the amount of federal airport funds that can be allocated to California; 
and 

 
1.3 WHEREAS, the Federal Aviation Administration requires airport sponsors to certify that 

matching funds are available as a condition of accepting a federal grant; and 
 
1.4 WHEREAS, on August 6, 2013, the Commission approved the Capital Improvement 

Program, which is an element of the California Aviation System Plan and lists needed 
federal airport improvement projects from all funding sources; and 

 
1.5 WHEREAS, on August 20, 2014, the Commission approved the allocation of funds to 

match the federal AIP funds until the total of all such allocation equals $550,000; and 
allocation to individual applicants for more than $100,000 will require individual approval 
from the Commission; and 

 
1.6 WHEREAS, on September 30, 2014, the Federal Aviation Administration (FAA) published 

a list of all federal AIP grants awarded to California Airports.  After reviewing the list of 
eligible projects it was determined that a possible total of $730,000 in State match would be 
needed to fully fund the State Match AIP for the 2014–15 FY; and 

 
2.1 NOW, THEREFORE BE IT RESOLVED, that, regarding federal Airport Improvement 

Program grants made by the Federal Aviation Administration to public entities in this 
State under $100,000 received by the Department of Transportation (Department) from 
July 1, 2014 through June 30, 2015, with the approval of the Department, at such time as 
the federal grant offer is accepted by the public entity applicant, there is allocated to each 
applicant from the Aeronautics Account, 5 percent (5%) of that portion of the grant 
whose primary benefit is for general aviation in order to provide a part of the local match 
for the grant in accordance with the provisions of Public Utilities Code section 21683.1 
(b) until the total of all such allocations equals $730,000; and 

 
2.2 BE IT FURTHER RESOLVED, that the Department shall provide to the Commission 

quarterly status reports on sponsors’ matching fund applications that have been approved 
by the Department; and 
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to enhance California’s economy and livability” 

2.3 BE IT FURTHER RESOLVED, that the Department shall provide to the Commission a 
list of sponsors’ matching fund applications that have been approved by the Department 
over $100,000.  



   State of California  California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.9b. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
RESOLUTION FATP-1415-03 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation Commission 
(Commission) approve a technical correction to Resolution FP-1415-03, originally approved on 
January 22, 2015. 

ISSUE: 

At its January 22, 2015 meeting, the Commission approved Resolution FP-1415-03 allocating 
$18,987,000 for 50 Active Transportation Program (ATP) projects.  A technical correction is needed 
for Project 41: Arroyo Simi Greenway Bike Trail Phase 3 project, to revise the Budget Item from 
“108-0890” to “108-0042” in the vote box on the Book Item Attachment. 

There is no change to the Book Item Memorandum. 

The required changes are reflected in strikethrough and bold on the attached revised vote list. 

Attachment 

Tab 57
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

1 
$60,000 

 
Del Norte Local 
Transportation 
Commission 

DNLTC 
01-DN 

 
 

 
Del Norte Walk and Roll to School Encouragement 
Program.  This project is a blend of education and 
encouragement resulting in more students walking to 
school and most walking safely.  We are providing a broad 
spectrum of program incentives and activities, including 
bike safety education program and safe walking programs 
with the help of local and regional partners.    
 
(Statewide - ID 0004) 
 
(CEQA – NOE, 09/23/2014.) 
                                                                                                   
Outcome/Output:  The program will result in an increase of 
students “walking or rolling” to school by 15 percent, 
resulting in healthier children and lifelong healthy habits. 

 
01-1106 

ATP/14-15 
CON 

$60,000 
0115000028 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$60,000 

2 
$600,000 

 
Humboldt County 

HCAOG 
01-Hum 

 
 

 
Redwood Mobility Education Program.  This Non-
Infrastructure project will develop a Safe Route to School 
(SRTS) curriculum for after school program as well as 
implement expectation stations during the day    
 
(Statewide - ID 0010) 
 
(CEQA – NOE, 11/26/2014.) 
                                                                                                   
Outcome/Output:  This project will develop a SRTS after 
school program and implement expectation stations during 
the day at four schools within the Eureka City Schools 
District.  The program will encourage and engage students 
in activities such as walk audits, photo voice project, route 
mapping and other encouragement activities. 

 
01-2401 

ATP/14-15 
CON 

$600,000 
0115000029 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$600,000 

3 
$5,000 

 
Humboldt County 

HCAOG 
01-Hum 

 
 

 
Lafayette Elementary School Safe Routes 
Improvement.  This project proposes to construct new 
sidewalk and curb ramps in the vicinity of La Fayette 
School on Park Street, John Hill Road, 17th Street, 18th 
Street and Myrtle Avenue.    
 
(Statewide - ID 0011) 
                                                                                                   
Outcome/Output:  Infrastructure improvements include 
3000 feet of sidewalks, intersection necking, bulb outs, 
elevated crosswalks and radar speed signs.  These 
improvements are intended to provide a safe zone for 
pedestrians, to slow vehicle speeds and to improve 
comprehensive education and encouragement program 
titled the Lafayette Elementary SRTS Remote Drop Off 
Program (RDOP). 

 
01-2402 

ATP/14-15 
PA&ED 
$5,000 

0115000030 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$5,000 
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4 
$35,000 

 
City of Fortuna 

HCAOG 
01-Hum 

 
 

 
SRTS safety improvements on bike/pedestrian 
facilities.  This project is located in the South Fortuna on 
Rhoner Road west of Rhonerville Road, Ross Hill Road 
between Kenmar Road and north of Boone Street, and on 
Thelma Street and Wood Street between Ross Hill Road 
and Campton Heights Road.  The project is a Safe Routes 
to School project associated with Ambrosini School and 
Toddy Thomas School.  This project will construct 200 feet 
of 5’ sidewalk, curb and gutter on Rhoner Street.  
Construct sidewalks on Thelma Street.  Road diet on Ross 
Hill Road to convert the outside travelled lanes into 
buffered bike lanes, along with a city wide SRTS non-
infrastructure.    
 
(Small Urban and Rural - ID 0008) 
                                                                                                   
Outcome/Output:  It is anticipated that by reducing “traffic 
related dangers” and educating the community, students 
and school staff that the number of students walking and 
biking to school will increase.  The proposed infrastructure 
will provide safety as well as health and wellness benefits 
to users. 

 
01-2405 

ATP/14-15 
PA&ED 
$35,000 

0115000027 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 

5 
$150,000 

 
City of Eureka 

HCAOG 
01-Hum 

 
 

 
Eureka Waterfront Trail. This project will construct 2 
segments totaling 6.3 miles of non-motorized trail. The 
segments will complete gaps in the California Coastal Trail 
in the city of Eureka.    
 
(Small Urban & Rural – ID 007) 
 
(Future Consideration of Funding under Resolution E-12-
31; June 2012 and Resolution E-14-12; May 2014.) 
 
Outcome/Output:  The waterfront Trail will provide 
improved access to Humboldt Bay and Eureka Slough and 
connectivity to regional trails. The project is intended to 
encourage nature study, appreciation of the environment 
and historic use of the area, increase opportunities for 
active living to improve public health, increase the safety 
of non-motorized transportation, improve public safety, 
and recover native vegetation where possible. 

 
01-2406 

ATP/14-15 
R/W 

$150,000 
0115000026 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$150,000 

6 
$40,000 

 
City of Biggs 

BCAG 
03-But 

 
 

 
Biggs SRTS.  Within the central portion of Biggs along the 
main school routes on Aleut Street, Bannock Street, 2nd 
Street and 3rd Street.  Provide infrastructure improvements 
including sidewalks, crosswalks and other related ADA 
improvements as well as a non-infrastructure awareness 
and outreach program. 
 
(Small Urban and Rural - ID 0041) 
                                                                                                                 
Outcome/Output:  Execute an awareness and outreach 
program and construct infrastructure improvements to 
provide safer and more accessible routes for walking and 
biking to and from Biggs Elementary School and Biggs 
High School. 

 
03-1016 

ATP/14-15 
PA&ED 
$40,000 

0315000052 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$40,000 
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7 
$50,000 

 
El Dorado County 

Transportation 
Commission 

EDCTC 
03-ED 

 
 

 
Western Slope Bicycle Map.  In Western El Dorado 
County.  Develop, print and make available online a 
comprehensive bicycle travel opportunities map for the 
western slope of El Dorado County. 
 
(MPO - ID 0057) 
  
(CEQA – Letter: 12/15/2014.) 
                                                                                                                 
Outcome/Output:  Provide a map to the public that will 
identify significant bicycle facilities on various trails, paths, 
activity centers and attractions in Western El Dorado 
County.  Provide bicycle travel and multi-modal trip 
integration information while further identifying Park and 
Ride lots, schools and transit stops.  Improve safety, 
reduce emissions and congestion and improve the health 
of residents and tourists. 

 
03-1219 

ATP/14-15 
CON 

$50,000 
0315000102 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$50,000 

8 
$44,000 

 
City of Colfax 

PCTPA 
03-Pla 

 
 

 
North Main Street Bike Route.  On North Main Street 
between the Depot Transit Center and Highway 174.  
Widen, repair, restripe for bike lanes.  Replace existing 
drain inlets, install bicycle racks, and barrier curb. 
 
(MPO - ID 0070) 
 
(CEQA – NOE, 03/30/2006.) 
                                                                                                                 
Outcome/Output:  Create a safer bicycle route through the 
City of Colfax to the Depot Transit Center. 

 
03-1523 

ATP/14-15 
PS&E 

$44,000 
0315000104 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$44,000 

9 
$1,692,000 

 
Sacramento 

County 
SACOG 
03-Sac 

 
 

 
El Camino Avenue Phase 2 - Street and Sidewalk 
Improvements.  On El Camino Avenue between Watt 
Avenue and Verna Way.  Construct sidewalks, Class II 
Bicycle lanes, relocate utilities, drainage improvements 
and traffic signal modifications. 
 
(MPO - ID M013) 
 
(Concurrent Consideration of Funding under Resolution E-
15-04; July 2015.) 
                                                                                                                 
Outcome/Output:  Increase bicycle capacity.  Improve 
safety and operation for bicycles and pedestrians.  Provide 
access to alternative modes of travel to reduce vehicular 
trips. 
 

WITHDRAWN PRIOR TO THE CTC MEETING. 
 

 
03-1682 

ATP/14-15 
CON 

$1,692,000 
0315000097 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$1,692,000 
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10 
$35,000 

 
City of Folsom 

SACOG 
03-Sac 

 
 

 
Oak Parkway Trail Undercrossing and Johnny Cash 
Trail Connection.  Located at the northern terminus of the 
Oak Parkway Trail at Natoma Street extending to the 
Historic Powerhouse Canal and Johnny  
Cash Trails.  Provide a grade separated crossing at 
Natoma Street and construct Class 1 Bike Trail.  
 
(MPO - ID M012) 
                                                                                                                 
Outcome/Output:  Connect existing trails with 1000 linear 
feet of Class I bike trail and construct an undercrossing at 
Natoma Street to reduce conflicts between trail users and 
motorists and to provide a connection between trails.  For 
the trail user, these improvements will improve access to 
over 60 miles of existing Class I trails that connect with 
three counties (El Dorado, Placer, and Sacramento). 

 
03-1683 

ATP/14-15 
PA&ED 
$35,000 

0315000100 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 

11 
$562,000 

 
City of Davis 

SACOG 
03-Yol 

 
 

 
City of Davis Safe Routes to School Program.  
Throughout the city of Davis, including all elementary and 
secondary schools.  Safe Routes to School Program 
development and implementation.   
 
(Statewide - ID 0099) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                                                
Outcome/Output:  Development of curricular materials for 
teachers, SRTS toolkits for PTA use, community 
partnerships with local social service and bike advocacy 
organizations, creation of educational materials and 
interpretation for a local museum, hiring of parental site-
coordinators at participating schools, and other 
educational program components.  Develop a methodical 
approach to educate children and their families about how 
to properly and safely navigate using this system. 
 

WITHDRAWN PRIOR TO THE CTC MEETING. 
 

 
03-1919 

ATP/14-15 
CON 

$562,000 
0315000049 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$562,000 

12 
$35,000 

 
City of West 
Sacramento 

SACOG 
03-Yol 

 
 

 
City of West Sacramento citywide Bike Lane Gap 
Closures.  West Capitol Avenue, Enterprise Boulevard, 
Linden Road/Redwood Avenue, Jefferson Boulevard, 
Lighthouse Drive, Reed Avenue, Gateway Drive, Lake 
Washington Drive, and 15th Street.  Install striping and 
signage and related improvements to add new bicycle 
lanes and close gaps in the existing network. 
 
(MPO - ID M014) 
                                                                                            
Outcome/Output:  Add approximately 10.3 miles of new 
bike lanes and close existing gaps to promote active 
transportation and a healthy lifestyle. 

 
03-1921 

ATP/14-15 
PA&ED 
$35,000 

0315000093 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 

13 
$27,000 

 
City of West 
Sacramento 

SACOG 
03-Yol 

 
 

 
City of West Sacramento Cycle Track.  On West Capitol 
Avenue between 5th Street and Garden Street.  Construct 
pedestrian improvements and a raised cycle track, convert 
the travel way from two-way to one-way and reconfigure 
two intersections. 
 
(MPO - ID M016) 
                                                                                            
Outcome/Output:  Provide pedestrian improvements and 
create a raised, physically separated bike path resulting in 
a safe route for bicycles and pedestrians. 

 
03-1922 

ATP/14-15 
PA&ED 
$27,000 

0315000094 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$27,000 
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14 
$41,000 

 
City of Marysville 

SACOG 
03-Yub 

 
 

 
City of Marysville Safe Routes to School.  Infrastructure 
improvements including signing and striping, crosswalks, 
and student loading zones.  Non-infrastructure 
improvements including education, encouragement and 
evaluation programs designed to encourage more families 
to walk or bicycle to school.  Various locations in the 
vicinity of Covillaud Elementary, Kynoch Elementary and 
McKenney Intermediate schools. 
 
(Statewide - ID 0109) 
 
(CEQA – NOE, 11/24/2014.) 
                                                                                                                 
Outcome/Output:  Provide infrastructure and non-
infrastructure improvements to encourage safe walking 
and biking by students. 

 
03-2012 

ATP/14-15 
PA&ED 

$0 
PS&E 

$41,000 
0315000047 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$41,000 

15 
$60,000 

 
Yuba County 

SACOG 
03-Yub 

 
 

 
Ella Elementary SRTS.  On Seventh Avenue between 
Olivehurst Avenue and Powerline Road.  Widen roadway 
for bicycle lanes and install new sidewalk, curb and gutter, 
storm drain system and raised median. 
 
(MPO - ID 0108) 
                                                                                                                 
Outcome/Output:  Provide a safe route to Ella Elementary 
School that addresses community identified concerns for 
pedestrians and bicyclists. 

 
03-2013 

ATP/14-15 
PA&ED 
$60,000 

0315000101 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$60,000 

16 
$2,656,000 

 
 Alameda County 

Transportation 
Commission  

MTC 
04-Ala 

 
 

 
East Bay Greenway.  The East Bay Greenway is an 
approximately 15-mile active transportation corridor that 
would run along the BART alignment through Oakland, 
San Leandro, Hayward and the incorporated communities 
of Ashland and Cherryland, from north of the Fruitvale 
BART station to the South Hayward BART station.  The 
greenway will consist of primarily Class I trail facilities with 
many sections constructed under the elevated BART 
tracks, and will provide a high quality facility for 
transportation and recreation. 
 
(Statewide - ID 0118) 
                                                                                                                 
Outcome/Output:  This project will fund the completion of 
the Preliminary Engineering phase activities for the full 15-
mile East Bay Greenway.  This project will generate wide-
ranging benefits including reduced severe injuries and 
facilities, increased neighborhood security, reduced 
emissions of greenhouse gases and criteria air pollutants, 
household transportation cost savings from reduced 
driving, healthcare cost savings from reduced chronic 
health conditions related to physical inactivity, and higher 
property values.  The East Bay Greenway will help to 
achieve the State’s GHG emission target by reducing 3.6 
million lbs of CO2e per year.  In addition, it will support 
implementation of Plan Bay Area by supporting build-out 
of nine Priority Development areas as livable communities 
within range of transportation alternatives. 

 
04-2190A 
ATP/14-15 

PA&ED 
$2,656,000 
0415000187 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,656,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

17 
$3,600,000 

 
Napa County 

Transportation 
Planning Agency 

MTC 
04-Nap 

 
 

 
Napa Vine Trail Phase 2.  Within the city and county of 
Napa and the Town of Yountville from California Drive in 
Yountville to Haven Way in the city of Napa.  Construct 
Class1 bicycle/pedestrian path, including three bridges 
over drainage channels, installation of two traffic signals, 
ADA improvements, tree removal and re-planting with 
native species. 
 
(Statewide - ID 0174) 
 
(Concurrent Consideration of Funding under Resolution 
 E-15-06; January 2015.) 
                                                                                                                
Outcome/Output:  The Class 1 path will be 10 feet wide 
with shoulders.  Together with the fully funded Phase 1, a 
14 mile long section of the Vine Trail from Yountville to 
Napa Valley College will be provided, significantly 
expanding the Napa County active transportation network.  
The facility will link to the transit center and two existing 
Park and Ride facilities adjacent to SR-29.  The project is 
forecast to reduce 1.87 million vehicle miles annually.  

 
04-2300A 
ATP/14-15 

CON 
$3,600,000 
0400020976 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$3,600,000 

18 
$72,000 

 
County of Santa 

Cruz  
SCCRTC 
05-SCr 

 
 

 
Radar Speed Feedback Signs and Flashing Beacons.  
This project will install safety equipment (39 radar 
feedback signs, 7 rectangular rapid flashing beacons and 
one overhead flashing beacon) on various public right-of-
way roads in Sana Cruz County near 22 schools. 
 
(Small Urban and Rural - ID 0264) 
 
(CEQA – NOE; 5/12/2014.) 
 
Outcome/Output:  Installation of safety equipment will 
result in a reduction of conflicts between vehicles, 
pedestrians and bicyclists.   
 

(VOTE BOX REVISED, IN ACCORDANCE WITH THE 
YELLOW MEETING HANDOUT 

DISTRIBUTED AT THE MEETING.) 

 
05-2605 

ATP/14-15 
PA&ED 

$0 
PS&E 

$72,000 
     0515000035 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 
 

$72,000 
 

19 
$447,000 

 
County of Santa 

Cruz  
SCCRTC 
05-SCr 

 
 

 
SRTS Non-Infrastructure Education and 
Encouragement at 10 Target Schools.  Safe Routes to 
School education and encouragement initiative for seven 
elementary, two middle, and one high school in Santa 
Cruz County.  Deliverables include bicycle and pedestrian 
safety education, monthly Bike and Walk to School Day 
activities, daily tracking and incentive program, Open 
Streets and other community outreach program, peer-to-
peer student education and encouragement, and the 
distribution of bike locks and helmets. 
 
(Statewide - ID 0265) 
 
(CEQA – NOE, 12/01/2014.) 
                                                                                         
Outcome/Output:  Purpose of this project is to increase 
active transportation and improve bike/pedestrian safety 
knowledge, skills and behaviors of students at the targeted 
schools.   

 
05-2607 

ATP/14-15 
CON 

$447,000 
0515000034 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$447,000 
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20 
$150,000 

 
Fresno Council of 

Governments  
Fresno COG 

06-Fre 
 
 

 
Regional Active Transportation Plan.  Develop an 
Active Transportation Plan that identifies necessary 
bicycle and pedestrian infrastructure projects throughout 
the County, provides guidance on programs that educate 
and encourage residents to walk and bike and focuses on 
ways to improve and expand upon existing bicycle and 
pedestrian networks.   
 
(Statewide - ID 0294) 
 
(CEQA – Letter: 01/05/2015.) 
                                                                                       
Outcome/Output:  The Active Transportation Plan will 
provide an overall vision for the future of walking and 
bicycling in Fresno County.  Tasks and deliverables will 
include regular meetings with an Active Transportation 
Plan stakeholder advisory committee, drafting a scope of 
work, releasing an RFP for and selecting a consultant and 
completion of a Regional Active Transportation Plan.   

 
06-6745 

ATP/14-15 
CON 

$150,000 
0615000104 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$150,000 

21 
$168,000 

 
City of Clovis  
Fresno COG 

06-Fre 
 
 

 
Enterprise Canal Trail/Pedestrian Overcrossing SR 
168.   Project will study future trail/pedestrian bridge 
improvements over State Route 168 by completing 
CEQA/NEPA environmental documents, which will serve 
as the basis for future construction improvements.  Public 
education on the benefits of non–motorized forms of 
transportation will be a component of the plan.  The City of 
Clovis is developing a cooperative agreement with 
Caltrans. 
 
(MPO - ID M001) 
                                                                                         
Outcome/Output:  The project is intended to study the 
impacts of constructing a future trail/pedestrian bridge 
along the Enterprise Canal and over Route 168. The 
project will also fully evaluate all environmental impacts, 
right-of-way needs and utility impacts of the future 
construction project.   

 
06-6754 

ATP/14-15 
PA&ED 

$168,000 
0615000097 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$168,000 

22 
$240,000 

 
City of Coalinga  

Fresno COG 
06-Fre 

 
 

 
City Active Transportation Plan.  Hired consultant will: 
develop an aggressive community outreach plan; perform 
public and media outreach; host three community-based 
meetings to shape priorities of an Active Transportation 
Plan; develop concept-level site plans for priority projects; 
and develop an Active Transportation Plan for Coalinga. 
 
(MPO - ID 0286) 
 
(CEQA – NOE, 12/02/2014.) 
                                                                                         
Outcome/Output:  An Active Transportation Plan will help 
the city of Coalinga to increase biking and walking in the 
city of Coalinga, providing non motorized travel 
infrastructure to support the project population growth, and 
provide safer, walkable streets for the nearly 8,000 
students who travel to school each day in Coalinga.   

 
06-6755 

ATP/14-15 
CON 

$240,000 
0615000109 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$240,000 
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23 
$267,000 

 
City of Fowler  
Fresno COG 

06-Fre 
 
 

 
Merced Street Pedestrian Facilities from 3rd Street to 
5th Street.  Project proposes to reconstruct pedestrian 
facilities along Merced Street, including sidewalks and 
curb ramps.   
 
(MPO - ID 0289) 
 
(CEQA – NOE, 03/08/2013.) 
(NEPA – CE, 08/19/2014.) 
                                                                                         
Outcome/Output:  The pedestrian facilities along this 
corridor are in extreme disrepair and are non-functional 
condition to convey pedestrian traffic.  The City of Fowler’s 
Senior Center is located within the limits of the project and 
these improvements provide a pedestrian link to the 
downtown area.  The project will provide a vital link 
between the downtown urban core area and the City of 
Fowlers Senior Center along with the main municipal park.   

 
06-6756 

ATP/14-15 
CON 

$267,000 
0615000106 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$267,000 

24 
$250,000 

 
City of Fresno  
Fresno COG 

06-Fre 
 
 

 
Pedestrian Bike Safety Education Program.  This non-
infrastructure pedestrian and bicycle safety training will be 
conducted at fifteen after-school sites and various city 
neighborhood and community centers located throughout 
the City of Fresno.  Training will be conducted primarily in 
underserved, disadvantaged communities, and will include 
bike rodeos, and promote increase of bike/pedestrian 
activities at school and parks.   
 
(MPO - ID 0293) 
  
(CEQA – Letter: 01/05/2015.) 
                                                                                  
Outcome/Output:  Improve pedestrian and bike safety; 
Improve public health; Improve regional air quality; 
promote alternative transportation to school, parks and 
work; reduce Greenhouse Gas Emissions.   

 
06-6761 

ATP/15-16 
CON 

$250,000 
0615000108 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$250,000 

25 
$31,000 

 
City of Delano  

Kern COG 
06-Ker 

 
 

 
Safety and Education for an Active Delano School 
Community.  Project consists of engineering 
improvements at six intersections along key routes to five 
schools, including installation of bulb-outs, curb ramps, 
raised crosswalks, ladder-type crosswalks, advanced 
stop/yield bars and signs.  The project additionally 
includes an education and outreach component that will 
raise awareness of the safety improvements and 
strengthen their effectiveness within the school 
community.     
 
(Statewide  - ID 0313) 
 
(CEQA – NOE, 11/20/2014.) 
(NEPA – CE, 11/20/2014.) 
                                                                                  
Outcome/Output:  Project will increase the safety of 
students walking and bicycling to multiple schools in the 
city and will create an environment that encourages 
physical activity and active choices.  The project 
additionally includes a strong education and outreach 
component that will raise awareness of the safety 
improvements and strengthen their effectiveness.   

 
06-6746 

ATP/14-15 
PA&ED 

$0 
PS&E 

$31,000 
0615000100 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$31,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

26 
$2,000 

 
City of Wasco  

Kern COG 
06-Ker 

 
 

 
Palm Avenue Elementary School Pedestrian 
Infrastructure Improvements.  Construct pedestrian 
infrastructure around Palm Avenue Elementary School 
and various locations in the school route.  High visibility 
crosswalks and signage will be added on 9th Place at 
Peters Street, Palm Avenue and Griffith Avenue on Palm 
Avenue at Poso Drive.  ADA compliant curb ramps will be 
installed where needed.  Median/pedestrian refuge will be 
constructed on Palm Avenue north and south of 9th Place 
and include trees and lighting.   
 
(Statewide - ID 0329) 
                                                                                         
Outcome/Output:  Construct in-fill sidewalk, curb ramps 
and safety improvements at intersections that are top 
priorities for school administrators and parents to improve 
safety of pedestrians and bicyclists.   
 

WITHDRAWN PRIOR TO THE CTC MEETING. 
 

 
06-6750 

ATP/14-15 
PA&ED 
$2,000 

0615000105 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,000 

27 
$5,000 

 
City of Wasco  

Kern COG 
06-Ker 

 
 

 
Teresa Burke School and Filburn Walking Path.   The 
project location is on Filburn Avenue between Central 
Avenue and Broadway in the city of Wasco.  In addition to 
curb ramps, bike lane striping, bike signage, pedestrian 
refuge and calm traffic with raised median in Filburn 
Avenue, high visibility crosswalk treatments at various 
intersections, signage and rectangular rapid flashing 
beacons   
 
(Statewide - ID 0333) 
                                                                                         
Outcome/Output:  Construct multi-sue path, bike lanes, 
striping, crosswalks, lighting, trees, trash cans, benches 
and safety improvements along Filburn Avenue and the 
school route to Teresa Burke Elementary.   
 

WITHDRAWN PRIOR TO THE CTC MEETING. 
 

 
06-6751 

ATP/14-15 
PA&ED 
$5,000 

0615000107 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$5,000 

28 
$148,000 

 
City of Duarte  

LACMTA 
07-LA 

 
 

 
Duarte Gold Line Station Pedestrian and Bicycle 
Improvements.  The funds will be used for the Duarte 
Gold Line Station Pedestrian and Bicycle Improvements 
located along Duarte Road between Highland Avenue and 
Buena Vista Street.  The project includes constructing 
sidewalks, installing pedestrian lighting, landscaping, 
benches, trash receptacles, curb ramps, pedestrian 
crossings and way finding signs around the Duarte Gold 
Line Station. 
 
(Statewide - ID 0389) 
 
(CEQA – NOE, 11/24/2014.) 
                                                                                         
Outcome/Output:  The project output will provide safe, 
illuminated, paved and marked routes for pedestrian, 
transportation options; will increase Gold Line ridership, 
and increase use of non-motorized modes of travel.   

 
07-4529 

ATP/14-15 
PA&ED 

$0 
PS&E 

$148,000 
0715000156 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$148,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

29 
$529,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Hollywood HS and Selma Avenue ES, SRTS.  The 
funds will be used for SRTS project to create low-stress, 
neighborhood-friendly pedestrian and bicycle linkages 
along several streets serving Hollywood HS and Selma 
Avenue ES in the city of Los Angeles.  This project 
includes physical design elements such as: shared land 
pavement markings, continental crosswalks with limit 
lines, curb extensions, speed humps, a mini-roundabout, 
pedestrian-scale lighting, a new signal, parking edge line 
treatment, bicycle boxes and loop detectors, buffered 
bicycle lane connection at offset intersection, and raised 
medians to create safer crossings. 
 
(Statewide - ID 0431) 
                                                                                         
Outcome/Output:  The project output will increase the 
proportion of walking and bicycling trips, increase safety 
and mobility of non-motorized users and enhance public 
health by reducing child obesity. 

 
07-4866 

ATP/14-15 
PA&ED 

$529,000 
0715000096 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$529,000 

30 
$758,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
SRTS Infrastructure Improvements for Menlo Avenue 
ES and West Vernon ES.  The funds will be used for 
SRTS project to create low-stress, neighborhood-friendly 
pedestrian and bicycle linkages along several streets 
serving Menlo Avenue ES and West Vernon ES in the 
South LA community in the city of Los Angeles.  Work will 
include: bike boxes, sidewalk upgrades, loop detectors 
new signal, flashing beacon, curb-ramps, speed humps, 
cross walk marking. 
 
(Statewide - ID 0435) 
                                                                                         
Outcome/Output:  The project output will improve 
conditions for walking and bicycling to school; promote 
traffic calmed environment, thereby reducing Killed or 
Serious Injury (KSI) collisions; provide continuous north-
south and east-west linkages along the low-stress; 
neighborhood-friendly street network, improving citywide 
bicycle network connectivity; and improve public health 
and educational outcomes.   

 
07-4867 

ATP/14-15 
PA&ED 

$758,000 
0715000097 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$758,000 

31 
$287,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Expo Line Bundy Station First-Last Mile 
Improvements.  The funds will be used for Expo Line, 
Bundy Station First-Last Mile Improvements located on 
Exposition Boulevard and Bundy Drive.  The project 
includes traffic calming/safety improvements through 
installation of shade trees, pedestrian-level lighting, 
accessible curb ramps, median refuge and curb 
extensions; placement of bicycle parklet rest stop at the 
Metro-proposed cul-de-sac at the east side of Barrington 
intersecting Exposition Boulevard; and installation of 
shade trees and ADA compliant access ramps along La 
Grange and Mississippi Avenue. 
 
(Statewide - ID 0429) 
                                           
Outcome/Output:  The project output will increase 
ridership at Expo/Bundy Station by about 3 percent will 
reduce vehicle collisions with bicyclist and pedestrians 
through traffic calming and other safety improvements, 
and will encourage more walking and bicycling in the 
community.   

 
07-4869 

ATP/14-15 
PA&ED 

$287,000 
0715000099 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$287,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

32 
$258,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Hollywood Western Pedestrian Improvements.  The 
funds will be used for Hollywood Pedestrian Improvements 
located in Hollywood Boulevard from Gower Street to 
Western Avenue as well as approximately 360 feet section 
of Western Avenue from Hollywood boulevard to Carlton 
Way.  The project includes installing new sidewalk paving, 
curb ramps, bus safety lighting, upgrading street furniture, 
landscaping, and other pedestrian amenities.   
 
(Statewide - ID 0425) 
                                           
Outcome/Output:  The project will improve safety, 
appearance, and walkability for pedestrian and encourage 
more commercial/retail activity.   

 
07-4871 

ATP/14-15 
PA&ED 

$258,000 
0715000127 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$258,000 

33 
$686,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Delores Huerta Elem and Quincy Jones Elem SRTS.  
The funds will be used for SRTS project to create low-
stress, neighborhood-friendly pedestrian and bicycle 
linkages along several streets serving in Dolores Huerta 
ES, 28th Street ES, and Quincy Jones ES in the city of Los 
Angeles.  Work will include: bike boxes, sidewalk 
upgrades, loop detectors, new signal flashing beacon, 
curb-ramps, speed humps, cross walk marking. 
 
(Statewide - ID 0434) 
                                           
Outcome/Output:  The project output will improve 
conditions for walking and bicycling to school; promote 
traffic calmed environment, thereby reducing Killed or 
Severely Injured (KSI) collisions; provide continuous north-
south and east-west linkages along the low stress; 
neighborhood-friendly street network, improving citywide 
bicycle network connectivity; and improve public health 
and educational outcomes.   

 
07-4872 

ATP/14-15 
PA&ED 

$686,000 
0715000101 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$686,000 

34 
$530,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Little Tokyo Pedestrian Safety Project.  The funds will 
be used for Little Tokyo Pedestrian Safety Project located 
in Downtown Los Angeles boundaries are Temple Street 
on the north, Main Street on the west, 3rd Street on the 
south and Alameda Street on the east.  The project 
includes installation of two mid-block and one full traffic 
signal, a slip lane closure, bus stop security lighting, 
landscaping, street furniture, ADA curb ramp and sidewalk 
improvements, and continental crosswalk. 
 
(Statewide - ID 0430) 
                                                                                         
Outcome/Output:  The project output will create safer 
crosswalks, sidewalks, and address handicapped 
accessibilities.   

 
07-4873 

ATP/14-15 
PA&ED 

$530,000 
0715000104 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$530,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

35 
$178,000 

 
City of Los 
Angeles  
LACMTA 

07-LA 
 
 

 
Expo Line Pedestrian Improvements, Crenshaw City 
Limits.  The funds will be used for Expo Line Pedestrian 
Improvements within a quarter mile of three Metro’s 
Exposition Light Rail Line stations at La Cienega Blvd, La 
Brea Avenue, and Crenshaw Blvd.  The project includes 
improved crosswalks, sidewalks, ADA Access ramps and 
safety lighting at transit stops , as well as pedestrian 
amenities including street trees and benches 
 
(MPO - ID 0426) 
 
(CEQA – NOE, 09/25/2014.) 
                                                                                       
Outcome/Output:  The project outcome will provide safety 
to pedestrian and improve mobility.   

 
07-4874 

ATP/14-15 
PA&ED 

$178,000 
0715000105 

 
 

 
2013-14 

108-0042 
SHA 

108-0890 
FTF 

20.30.720.100 

 
 

$135,000 
 

$43,000 

36 
$2,333,000 

 
Southern California 

Association of 
Governments  

Various 
07,08,11,12- 
Various Cos 

 
 

 
SCAG Active Transportation Safety and 
Encouragement Campaign.  The funds will be used to 
implement comprehensive Regional Active Transportation 
Safety and Encouragement campaign at various locations; 
Imperial, Los Angeles, Orange, Riverside and Ventura 
counties. 
 
(Statewide - ID 0494) 
 
(CEQA – NOE, 11/06/2014.) 
                                           
Outcome/Output:  The successful delivery of SCAG 
regional ATP implementation campaign objectives:  
Educate roadway users on rules of the road; encourage 
more biking/walking through education; increase public 
awareness and support of active modes of transportation; 
build regional partnership between transportation 
agencies, health departments, local agencies, non-profits, 
and private sector partners to cost effectively expand the 
reach of the campaign.     

 
07-4875 

ATP/14-15 
CON 

$2,333,000 
0715000129 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,333,000 

37 
$140,000 

 
City of Palmdale  

LACMTA 
07-LA 

 
 

 
Avenue R Complete Street and SRTS.  The funds will be 
used for Avenue R Complete Streets and Safe Routes 
Project located at Avenue R between Sierra Highway and 
25th St.  The project will construct sidewalks, extend 
roadways, improve signing and striping, curb ramps, and 
slurry seal roadways.   
 
(Statewide - ID 0458) 
                                                                                         
Outcome/Output:  The project output will provide complete 
streets with completed sidewalk gap closures, ladder  style 
cross walks, bus turnouts and enhanced access to public 
transit, a class II bicycle lanes, speed feedback signs per 
the MUTCD, bulb out crosswalks with two way left turns.   

 
07-4878 

ATP/14-15 
PA&ED 

$140,000 
0715000128 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$140,000 
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Project # 
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Prgm’d Amount 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

38 
$595,000 

 
City of Palmdale  

LACMTA 
07-LA 

 
 

 
Active Transportation Program Plan.   The funds will be 
used to implement Active Transportation Plan within the 
Palmdale City limits.  The project will develop a plan that 
encourages and accommodates healthy, sustainable 
transportation alternatives; will form planning network to 
identify, prioritize and fund future non-motorized 
transportation projects.  This includes subcomponents 
such as complete streets, pedestrian, bicycle trails and 
safe route to school that would replace existing Bicycle 
Plan (BTP) that already expired.    
 
(Statewide - ID 0457) 
 
(CEQA – NOE, 11/25/2014.) 
                                                                                         
Outcome/Output:  The project will promote safe walking, 
reduce greenhouse gases, decrease fuel consumption; 
will improve walking and bicycling routes as well as 
connect bicycle, pedestrian and recreational facilities to 
parks, civic resources, communities, and workplaces. 

 
07-4879 

ATP/14-15 
CON 

$595,000 
0715000150 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$595,000 

39 
$322,000 

 
City of Lancaster  

LACMTA 
07-LA 

 
 

 
SRTS – Master Plan.  The funds will be used to continue 
implementing the City of Lancaster city-wide Safe route to 
school Master Plan (SRTS) on areas around each of 
Lancaster’s 30 public schools. 
 
(MPO - ID 0406) 
 
(CEQA – NOE, 10/22/2014.) 
                                                                                         
Outcome/Output:  The project output will provide local 
school children with safer streets around 30 elementary, 
middle and high schools and encourage residents to 
become less dependent on automobiles; will promote 
walking and bicycling to school and will increase physical 
activity.   

 
07-4880 

ATP/14-15 
CON 

$322,000 
0715000155 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$322,000 

40 
$85,000 

 
City of Lancaster  

LACMTA 
07-LA 

 
 

 
5th Street East Corridor Improvements.  The funds will 
be used to continue implementing the city of Lancaster 5th 
St. East Corridor Improvements between Avenue H-8 to 
Avenue J-4. The project includes constructing curb bulb-
outs with ADA compliant curb ramps at several locations 
along 5th street to shorten crossing distance and safety of 
the pedestrian and bicyclist, installing new traffic striping to 
buffer bike lanes along the corridor. 
 
(Statewide - ID 0408) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                         
Outcome/Output:  The project output will provide 
pedestrian and safety improvements and increase student 
walking and biking to school by 10 percent.   

 
07-4881 

ATP/14-15 
PS&E 

$85,000 
0715000157 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$85,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

41 
$77,000 

 
City of Simi Valley  

VCTC 
07-Ven 

 
 

 
Arroyo Simi Greenway Bike Trail Phase 3.  Pave one 
bike trail on south side of Arroyo Simi from Madera Road 
to First Street (0.9mi.).  Includes landscaping along Fifth 
Street trail and pedestrian bridge over Arroyo Simi near 
Fifth Street.     
 
(MPO - ID 0498) 
 
(CEQA – NOE, 11/17/2014.) 
                                                                                         
Outcome/Output:  Provide a critical link in a large project 
to create a continuous, desirable bike trail/multi-use facility 
along the entire Arroyo Simi.  Facility will be used for 
commuting and recreational purposes.       

 
07-4865 

ATP/14-15 
PA&ED 

$0 
PS&E 

$77,000 
0715000148 

 
 

 
2013-14 

108-0890 
108-0042 

SHA 
20.30.720.100 

 
 

$77,000 

42 
$56,000 

 
City of San Jacinto  

RCTC 
08-Riv 

 
 

 
Safe and Active San Jacinto SRTS.  The project will 
construct a Class I bike trail, curb and gutter, ADA-
compliant curb ramps, and sidewalk on six neighborhood 
residential streets in the vicinity of several elementary and 
middle schools as well as conducting Safe Routes to 
Schools workshops.  
 
(Statewide - ID 0532) 
 
(CEQA – NOE, 11/17/2014.) 
                                          
Outcome/Output:  The project outcome is to develop a 
countywide pedestrian plan.     

 
08-1146 

ATP/14-15 
PS&E 

$56,000 
0815000071 

 
 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$56,000 

43 
$400,000 

 
San Bernardino 

Associated 
Governments  

SANBAG 
08-SBd 

 
 

 
SANBAG Points of Interest Pedestrian Plan.  The 
project will develop a countywide pedestrian plan.  
 
(MPO - ID 0536) 
 
(CEQA – Letter, 12/05/2014) 
                                          
Outcome/Output:  The project outcome is to develop a 
countywide pedestrian plan     

 
08-1147 

ATP/14-15 
CON 

$400,000 
0815000103 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$400,000 

44 
$136,000 

 
City of Tehachapi  

Kern COG 
09-Ker 

 
 

 
Valley Boulevard Bikeway.  The project is located in the 
city of Tehachapi on the south side of Valley Boulevard 
stretching from 100ft west of Mulberry Street to Curry 
Street.  The project seeks to extend an existing Class I 
bike path by narrowing an unnecessarily wide pavement 
section to use the reclaimed space for the bike path.  
Work includes new curb, gutter and an 8ft wide bike path.   
Storm drain improvements are necessary to accommodate 
the changing grades resulting from the construction of the 
path. 
 
(Statewide - ID 0582) 
 
(CEQA – NOE, 11/25/2014.) 
                                                                                                                 
Outcome/Output:  This section of Valley Boulevard has an 
abnormally large pavement width.  As such, bicyclists 
currently utilize a Class II bike lane to move through this 
area.  Constructing this project will provide a safer 
bicycling corridor.  Furthermore, this area fronts multi-
family housing and reducing the pavement in favor of the 
bike path will improve safety for the residents of this 
development.   

 
09-0651 

ATP/14-15 
PA&ED 

$0 
PS&E 

$136,000 
0915000031 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$136,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

45 
$52,000 

 
City of Ceres  

StanCOG 
10-Sta 

 
 

 
SRTS on Don Pedro Road and Nadine Ave –Multiple 
Schools.  Safe Routes to School (SRTS) improvements 
on Don Pedro Road and Nadine Avenue (multiple schools) 
to install infill and accessible sidewalks, curb ramps, and 
improve traffic striping crosswalks, install in-road lighted 
crosswalks and traffic signage. 
 
(MPO - ID 0631) 
 
(CEQA – CE, 12/02/2014.) 
                                                                                                                 
Outcome/Output:  Provide safe routes to school with 
dedicated and accessible sidewalks, curb ramps, and 
improve crosswalks and traffic signage.  

 
10-3095 

ATP/14-15 
PS&E 

$52,000 
1015000077 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$52,000 

46 
$350,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
SRTS Plan.  Coordinate with four school districts, perform 
public outreach and create a Safe Routes to School Plan 
for all schools within the city.  Identify and prioritize any 
ADA, bicycle, or pedestrian improvements that need to be 
done to remove obstacles from routes to schools. 
 
(Statewide - ID 0611) 
 
(CEQA – NOE, 12/09/2014.) 
(NEPA – CE, 12/09/2014.) 
                                                                                                                 
Outcome/Output:  Project will increase walking and cycling 
to school, reduce traffic snarls at schools and decrease 
fuel use, road maintenance costs, greenhouse gas 
emissions, and air pollution.  Increased walking will 
improve student health and energize students in the 
morning so that they are ready to learn when they arrive at 
school.  

 
10-3097 

ATP/14-15 
CON 

$350,000 
1015000079 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$350,000 

47 
$550,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
Bicycle Master Plan Update.  Perform public outreach 
and redesign the Stockton Bicycle Network.  Rewrite the 
Bicycle Mater Plan.  Submit updated plan for City Council 
approval. 
 
(Statewide - ID 0617) 
 
(CEQA – Letter: 12/09/2014.) 
(NEPA – CE, 12/09/2014.) 
                                                                                                                 
Outcome/Output:  Redesigned Bicycle Network and 
updated Bicycle Master Plan.  

 
10-3098 

ATP/14-15 
CON 

$550,000 
1015000082 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$550,000 

48 
$10,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
San Joaquin Trail.  Improve a five acre greenbelt area to 
promote walking and bicycling.  Resurface, repair and 
replace a segment of the existing bikeway, which has 
been subject to erosion and wear that undercuts the 
asphalt. 
 
(Statewide - ID 0625) 
                                                                                                               
Outcome/Output:  Close the existing gap and create a 
continuous greenbelt area.  Improvements will increase 
walkability and bicycling improve physical activity and 
health, and promote livability..  

 
10-3099 

ATP/14-15 
PA&ED 
$10,000 
PS&E 

$179,000 
1015000080 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$10,000 
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Prgm’d Amount 

Project ID 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

49 
$10,000 

 
City of Stockton  

SJCOG 
10-SJ 

 
 

 
Fremont Square Sidewalk Reconstruction.  
Reconstruct sidewalks along the perimeter of Fremont 
Square.  Additional work includes removal and 
replacement of existing curb and gutter, intersection curb 
ramps, relocation of pedestrian street lighting, addition of 
bicycle racks, tree removal/trimming and irrigation/tuff 
restoration. 
 
(Statewide - ID 0621) 
                                                                                                              
Outcome/Output:  Create a safe, attractive unified 
pedestrian friendly street block in Downtown Stockton 
adjacent to businesses, schools and transit hubs; 
encourage pedestrian, bicycle and disabled access.  

 
10-5001 

ATP/14-15 
PA&ED 
$10,000 
PS&E 

$69,000 
1015000081 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$10,000 

50 
$590,000 

 
Chula Vista 

Elementary School 
District  

SANDAG 
11-SD 

 
 

 
It’s Cool to Walk to School.  This project is an expansion 
in scope from our Cycle 1 Safe Routes to School (SRTS) 
Non-Infrastructure Grant, to enable and encourage 
students in kindergarten through 6th grade to safely walk 
and bike to and from school, and to work with partners to 
plan, design and implement efforts to improve the areas 
surrounding elementary schools to make walking and 
biking to school a safe mode of travel. 
 
(Statewide - ID 0654) 
 
(CEQA – NOE, 12/04/2014.) 
                                                                                                               
Outcome/Output:  Increase the number of students 
walking and/or biking to school by 5 percent at our 4 pilot 
demonstration school sites.     

 
11-1151 

ATP/14-15 
CON 

$590,000 
1115000086 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$590,000 

51 
$36,000 

 
City of Coronado  

SANDAG 
11-SD 

 
 

 
Safe Routes to School Education Program Coronado 
Unified School District.  This is a Safe Routes to School 
Education (Non-Infrastructure) Program that would be 
conducted at the following four school: 
1)  Coronado Middle School 550 F Avenue, Coronado CA 
92118 
2) Coronado High School 650 D Avenue, Coronado CA 
92118 
3) Village Elementary School 600 6th Street, Coronado CA 
92118 
4) Silver Strand Elementary 1350 Leyte Road, Coronado 
CA 92118 
   
(Statewide - ID 0655) 
 
(CEQA – NOE, 12/09/2014.) 
                                                                                                                
Outcome/Output:  This project will launch a competitive 
bidding process to hire a non-profit organization to 
implement a comprehensive, multi-year Safe Routes to 
School education program.  Over the course of the grant 
cycle, the program will be designed to reach all enrolled 
students at the four participating schools, which equates to 
approximately 3,156, students.  Quantifiable outputs to 
include the contracted non-profit’s delivery of 24 student 
workshops, 14 rodeos, 6 bike skill courses, 8 parent 
workshops, and e encouragement contests.   

 
11-1152 

ATP/14-15 
CON 

$36,000 
1115000085 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$36,000 
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2.5w.   Active Transportation Program Projects  Resolution FATP-1415-03 

52 
$500,000 

 
City of El Cajon  

SANDAG 
11-SD 

 
 

 
Cajon Valley Union School District SRTS NI.  This 
project is located at six elementary and middle schools in 
the city of El Cajon.  The scope of this project entails 
educational, encouragement, enforcement, and evaluation 
activities at the six project schools. 
 
(Statewide - ID 0659) 
 
(CEQA – NOE, 12/08/2014.) 
                                                                                                               
Outcome/Output:  The purpose of this project is to create 
a safer walking and bicycling environment in the vicinity of 
the six project schools in the city of El Cajon.     

 
11-1153 

ATP/14-15 
CON 

$500,000 
1115000087 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$500,000 

53 
$220,000 

 
City of Imperial 

Beach  
SANDAG 

11-SD 
 
 

 
Elm Avenue Traffic, Pedestrian and Cycling Safety 
and Mobility Improvement.  This project is located on 
Elm Avenue, between Seacoast Drive and 7th Street, and 
additional improvements on Connecticut Avenue.  This 
Safe Routes to School project will address traffic, 
pedestrian, cycling and mobility safety improvements.  The 
various project improvements will significantly improve the 
student safety on route to and from school and will provide 
a new connection to the Imperial Beach Bicycle Network. 
 
(Statewide - ID 0666) 
 
(CEQA – NOE, 11/19/2014.) 
                                                                                                               
Outcome/Output:  The project improvements will include 
but are not limited to designated bike lanes, traffic calming 
measures, crosswalk with raised tabletop, a dedicated 
loading/drop-off area for parents separated from travel-
ways, widening of sidewalks with aesthetic dividers 
between bike lanes, dedicated bus-only loading/drop-off 
area.  There is also an expected reduction of greenhouse 
gas emissions do to the increase in active transportation.   

 
11-1154 

ATP/14-15 
PS&E 

$220,000 
1115000091 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$220,000 

54 
$88,000 

 
City of 

Westmorland  
ICTC 

11-IMP 
 
 

 
Improve Center Street Pedestrian Facility.  The project 
is located on Center Street from Baughman Road to 7th 
Street.  The project is aimed at mitigating existing 
pedestrian and bicycle safety deficiencies and promoting 
the use of walking and bicycling as an alternative mode of 
transportation.  The scope of work consists of sidewalk, 
curb/gutter, bike lanes, street lighting, center median, 
landscaping, in-pavement lighted crosswalk and removal 
of water ponding obstacle on sidewalk. 
 
(Statewide - ID 0703) 
 
(CEQA – NOE, 11/19/2014.) 
                                                                                                              
Outcome/Output:  The project proposes the following:  
1) Improve traffic safety by eliminating the need of 
pedestrians walking in traffic lanes due to water ponding 
on sidewalk or missing gaps of sidewalk.  2) Encourage 
walking and biking at night due to improved street lighting.  
3) Encourage walking and biking in hot weather with the 
planting of shade trees.  4) Reduce potential head-on 
traffic collisions with the new median installation.   

 
11-0598 

ATP/14-15 
PS&E 

$88,000 
1115000082 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$88,000 

 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.9c. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
            RESOLUTION FATP-1415-04 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution FATP-1415-04, originally 
approved on March 26, 2015. 

ISSUE: 

At its March 2015 meeting, the Commission approved Resolution FATP-1415-04 allocating 
$23,969,000 for 48 Active Transportation Program Projects.   A technical correction is needed for 
Project 42 – King Street Pedestrian and Bicycle Improvements project (PPNO 11-1157), to correct 
the Project ID from “1115000105 to 1115000088” in the vote box on the Book Item Attachment.   

There is no change to the Book Item Memorandum. 

The required changes are reflected in strikethrough and bold on the revised attachment. 

Attachment 

Tab 58
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Project # 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

1 
$23,000 

 
City of Clear Lake 

Lake CCAPC 
01-Lake 

 
 

 
Phillips Avenue Class II Bicycle Lanes and Roadway 
Rehab.  This project will install Class II bicycle lanes along 
Phillips Avenue (residential collector street) and to 
rehabilitate middle 22 feet of the street and widen the 
existing section by four feet on each side to add Class II 
bicycle lanes and install signs, striping and pavement 
markings. 
 
(Small Urban and Rural - ID 0017) 
                                              
Outcome/Output:  This project will improve safety and 
reducing vehicle conflicts with bicyclists and pedestrians, 
and increasing walking, bicycling and transit access and 
use. 

 
01-3105 

ATP/14-15 
PA&ED 
$23,000 

0115000025 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$23,000 

2 
$233,000 

 
Mendocino Council 

of Government 
MCOG 

01-Mendocino 
 
 

 
Covelo SR162 Corridor Multi-Purpose Trail, Phase I 
(Non-Infrastructure).  This project will construct a multi-
use Class I trail, 10 feet wide with 2 foot shoulders.  Phase 
I will run parallel to SR 162 from Howard Street to Biggar 
Lane (1.05 miles) and east-west connecting to Henderson 
Lane (0.5 mile). 
 
(Statewide - ID 0022) 
 
(CEQA – NOE, 02/18/2015.) 
                                              
Outcome/Output:  This project will reduce potential 
conflicts between bicyclists, pedestrians and vehicles 
within the SR162 corridor and increase mobility options in 
the community.  This project will provide both safety and 
public health benefits by removing non-motorized traffic 
from the vehicle lanes. 

 
01-4610A 
ATP/14-15 

CON 
$233,000 

0115000069 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$233,000 

3 
$430,000 

 
Mendocino Council 

of Government 
MCOG 

01-Mendocino 
 
 

 
Covelo SR162 Corridor Multi-Purpose Trail, Phase I 
(Infrastructure).  This project will construct a multi-use 
Class I trail, 10 feet wide with 2 foot shoulders.  Phase I 
will run parallel to SR 162 from Howard Street to Biggar 
Lane (1.05 miles) and east-west connecting to Henderson 
Lane (0.5 miles). 
 
(Statewide - ID 0022) 
                                              
Outcome/Output:  This project will reduce potential 
conflicts between bicyclists, pedestrians and vehicles 
within the SR162 corridor and increase mobility options in 
the community.  This project will provide both safety and 
public health benefits by removing non-motorized traffic 
from the vehicle lanes. 

 
01-4610B 
ATP/14-15 

PA&ED 
$430,000 

0115000023 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$430,000 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

4 
$871,000 

 
Mendocino Council 

of Government 
MCOG 

01-Mendocino 
 
 

 
Mendocino Safe Routes to School.  This project 
incorporates activities recommended in the Mendocino 
County SRTS plan and the City of Ukiah Draft SRTS Plan.  
The project will be flexible and respond to emerging needs 
in each community, to maximize the benefit of grant funds.  
The project incorporates a range of activities in the five “E” 
categories that will make it safer, easier, and more 
enjoyable for students to walk and bike to school – and 
more likely that they will do so. 
 
(Statewide - ID 0023) 
 
(CEQA – NOE, 10/17/2014.) 
                                                                                                   
Outcome/Output:  This project will anticipate an increase 
of 25 percent more students walking and biking to school 
by the end of the project period. 

 
01-4611 

ATP/14-15 
CON 

$871,000 
0115000067 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$871,000 

5 
$750,000 

 
El Dorado County 

TRPA 
03-El Dorado 

 
 

 
Sawmill Bike Trail Safe Access.  In the Tahoe Basin, on 
Sawmill Road between Route 50 and Incline Road.  
Construct Class I bike and multi-use path connecting 
Sawmill 1B path to Sawmill 2B path. 
 
(Small Urban and Rural - ID 0058) 
 
(CEQA – MND, 12/08/2009.) 
 
(Future Consideration of Funding approved under 
Resolution E-14-66; December, 2014.) 
                                                                                                   
Outcome/Output:  Construct an 8-foot wide Class I path 
connecting two existing paths.  Improve safety and provide 
additional non-motorized transportation opportunities. 
Reduce vehicle miles travelled and environmental 
impacts. 

 
03-1218 

ATP/14-15 
CON 

$750,000 
0315000054 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$750,000 

6 
$1,692,000 

 
Sacramento County 

SACOG 
03-Sacramento 

 
 

 
El Camino Avenue Phase 2 – Street and Sidewalk 
Improvements.  On El Camino Avenue between Watt 
Avenue and Verna Way.  Construct sidewalks, Class II 
Bicycle lanes, relocate utilities, drainage improvements 
and traffic signal modification. 
 
(MPO - ID M013) 
 
(CEQA – MND, 08/06/2010.) 
(NEPA – CE, 09/20/2011.) 
 
(Future Consideration of Funding under Resolution E-15-
04; January 2015). 
                                                                                               
Outcome/Output:  Increase bicycle capacity.  Improve 
safety and operation for bicycles and pedestrians.  Provide 
access to alternative modes of travel to reduce vehicular 
trips. 

 
03-1682 

ATP/14-15 
CON 

$1,692,000 
0315000097 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$1,692,000 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

7 
$988,000 

 
Alameda County 

MTC 
04-Alameda 

 
 

 
City of Oakland – Be Oakland, Be Active: A 
Comprehensive Safe Routes to School Program.  This 
comprehensive program promotes walking and cycling in 
41 of Oakland Unified School District’s most 
disadvantaged school through education, encouragement 
and enforcement activities through the partnership with the 
Oakland Unified School District, OUSD School Police 
Force, Oakland Police Department and the Alameda 
County Public Health Department.    
 
(MPO - ID 0115) 
 
(CEQA – NOE, 01/23/2015.) 
                                                                                                   
Outcome/Output:  Safety patrol implemented in 41 
Oakland Unified School District’s schools. 

 
04-2190F 
ATP/14-15 

CON 
$988,000 

0415000223 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$988,000 

8 
$226,000 

 
City of Alameda 

MTC 
04-Alameda 

 
 

 
Cross Alameda Trail.  The Cross Alameda Trail is a 
bicycle and pedestrian trail that runs from Sherman Street 
to Webster Street as an off-street Class I trail through the 
Jean Sweeney Open Space Park and a class II bikeway 
facility along Atlantic Avenue between Constitution Way 
and Webster Street to provide continuity to the bikeway 
system. 
 
(MPO - ID 0111) 
 
(CEQA – MND, Concurrent at March Meeting.) 
 
(Concurrent Consideration of Funding under Resolution E-
15-14; March 2015.)          
                                                           
Outcome/Output:  This project will increase bicycle and 
pedestrian capacity.  Improve safety and operation for 
bicycle and pedestrians, including access to transit links, 
business and school.  Provide for alternative modes of 
travel to reduce vehicle emissions. 

 
04-2190E 
ATP/14-15 

PS&E 
$226,000 

0415000210 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$226,000 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

9 
$443,000 

 
Santa Clara Valley 

Transportation 
Authority 

MTC 
04-Santa Clara 

 
 

 
Santa Clara Valley Authority Central and South 
County Bicycle Corridor Plan.  This planning effort is 
part of a phased update to the Santa Clara County Bicycle 
plan (adopted 2008).  The plan will focus on 
disadvantaged communities in Santa Clara County, 
including downtown San Jose, East San Jose, northern 
Santa Clara, and Gilroy.  VTA will work with stakeholder 
and community members to identify priority bicycle 
transportation corridors and develop conceptual designs 
for a subset of corridors that will provide high quality, all 
ages, 24/7 bicycle access.    
 
(MPO - ID 0147) 
 
(CEQA – NOE, 11/21/2014.) 
                                                                                                   
Outcome/Output:  The outcome of the project will be a 
plan that defines an interconnected system of bicycle 
transportation corridors for Santa Clara County’s 
disadvantaged communities.  The remainder of the county 
will be analyzed through other efforts, using other funds.  
These separate planning studies will be combined into a 
comprehensive County Bicycle Corridors Plan.  The plan 
will facilitate support and delivery of multijurisdictional 
projects, focusing on disadvantaged community to provide 
mobility, health, and quality of life benefits to typically 
underserved communities and will further improve mobility 
and reduce GHG emissions. 

 
04-2150B 
ATP/14-15 

CON 
$443,000 

0415000195 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$443,000 

10 
$140,000 

 
Transportation 

Agency for 
Monterey County 

TAMC 
05-Monterey 

 
 

 
Via Salinas Valley: Pathways to Health Through Active 
Transportation.  All cities along the Salinas Valley will 
work collaboratively to improve the infrastructure that 
supports active transportation in each city. Improvements 
include sidewalk construction and repairs, bicycle lanes, 
multi-use paths, ADA ramps and safety improvements 
near schools. The County of Monterey Health Department 
will facilitate continued collaboration between project 
partners and engage the community. TAMC will oversee 
construction. 
 
(Small Urban and Rural - ID 0237) 
                                                                                                   
Outcome/Output:  Elements of the project will work 
together as a system to comprehensively provide the 
following benefits: reduce pedestrian/bicycle -vehicle 
collisions, improve sight distance and visibility, reduce 
traffic volumes and speeds, improve access to schools, 
parks and other key destinations, and encourage walking, 
bicycling and physical activity to improve health. 

 
05-2608 

ATP/14-15 
PA&ED 

$140,000 
0515000064 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$140,000 

11 
$1,000 

 
City of Fresno 
Fresno COG 
06-Fresno 

 
 

 
Butler Avenue Class II Bike Lanes.  In the city of 
Fresno, restripe to create Class II bike lanes on Butler 
Avenue from Hazelwood Avenue to Peach Avenue. 
 
(MPO - ID 0290) 
                                                                                                   
Outcome/Output:  The City of Fresno wants to establish 
and maintain a continuous, safe and easily accessible 
bikeway system throughout the metropolitan area that will 
facilitate bicycling as both a viable transportation 
alternative and a recreational activity that will reduce 
vehicle use, improve air quality, improve quality of life, and 
provide public health benefits. 

 
06-6757 

ATP/14-15 
PA&ED 
$1,000 
PS&E 

$32,000 
0615000164 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$1,000 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

12 
$221,000 

 
City of Fresno 
Fresno COG 
06-Fresno 

 
 

 
Update of 2010 Bicycle/Pedestrian Master Plan.  
Prioritize and fund projects that will increases safety for 
walking, bicycling, developing active transportation 
programs and filling the gaps of the current network.  
 
(MPO - ID M002) 
 
(CEQA – Letter; 03/25/2015.) 
(NEPA – CE, 02/26/2015.) 
                                                                                                   
Outcome/Output:  The project will eliminate behaviors that 
lead to collisions by providing outreach and education to 
pedestrians, bicycle riders, and vehicle drivers on 
observing traffic rules. It will improve compliance with local 
traffic laws, address inadequate traffic control devices, and 
establish policies to routinely maintain bicycle facilities so 
that they provide usable, safe, and comfortable conditions 
for bicyclists and pedestrians.  

 
06-6758 

ATP/14-15 
CON 

$221,000 
0615000167 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$221,000 

13 
$2,000 

 
City of Fresno 
Fresno COG 
06-Fresno 

 
 

 
Hughes Avenue Sidewalk.  In the city of Fresno, 
construction of sidewalks along Hughes Avenue between 
Hedges Avenue and Floradora Avenue. 
 
(MPO - ID M003) 
                                                                                                   
Outcome/Output:  Construction of sidewalk to provide a 
safe waking route for Elementary School Students walking 
to school (Addams Elementary School).  

 
06-6759 

ATP/14-15 
PA&ED 
$2,000 
PS&E 
$8,000 

0615000165 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,000 

14 
$1,000 

 
City of Fresno 
Fresno COG 
06-Fresno 

 
 

 
Install Traffic Signals Hamilton Elementary School. 
City of Fresno, Intersection of Clinton and Thorne; 
Installation of a new traffic signal. 
 
(MPO - ID M004) 
                                                                                                   
Outcome/Output:  Installation of signals will provide a safe 
crossing point for elementary school students (Hamilton 
Elementary School) and safe turning movements for 
school buses and other vehicles.  

 
06-6760 

ATP/14-15 
PA&ED 
$1,000 
PS&E 

$34,000 
0615000166 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$1,000 

15 
$29,000 

 
City of Wasco 

Kern COG 
06-Kern 

 
 

 
Palm Avenue Elementary School Pedestrian 
Infrastructure Improvements.  City of Wasco, Palm 
Avenue Elementary School; Construct pedestrian 
infrastructure improvements. 
 
(Statewide - ID 0329) 
 
(CEQA – NOE, 02/05/2015.) 
(NEPA – CE, 02/05/2015.) 
Outcome/Output:  Construct in-fill sidewalk, curb ramps 
and safety improvements at intersections that are top 
priorities for school administrators and parents to improve 
safety of pedestrians and bicyclists. 

 
06-6750 

ATP/14-15 
PA&ED 

$0 
PS&E 

$29,000 
0615000105 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$29,000 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

16 
$114,000 

 
City of Wasco 

Kern COG 
06-Kern 

 
 

 
Teresa Burke Elementary School Bike and Pedestrian 
Infrastructure.  City of Wasco, Teresa Burke Elementary 
School and Filburn Avenue; Construct bike and pedestrian 
improvements. 
 
(Statewide - ID 0333) 
 
(CEQA – NOE, 02/05/2015.) 
(NEPA – CE, 02/05/2015.) 
Outcome/Output:  Construct multi-use path, bike lanes, 
striping, crosswalks, lighting, trees, trashcans, benches 
and safety improvements along Filburn Avenue and the 
school route to Teresa Burke Elementary. 

 
06-6751 

ATP/14-15 
PA&ED 

$0 
PS&E 

$114,000 
0615000107 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$114,000 

17 
$100,000 

 
City of Arvin 
Kern COG 
06-Kern 

 
 

 
TO2 Sidewalk Improvements.   In the city of Arvin, 
bounded by Comanche Drive, Sycamore Road, Derby 
Street, and Varsity Avenue; construction of a safe route to 
school path using paved walkways, access ramps, and 
crosswalks along various streets connection to elementary 
schools.  
 
(MPO - ID 0304) 
(CEQA – NOE, 12/23/2014.) 
                                                                                                   
Outcome/Output:  This project will provide residents and 
their children safer access to existing schools and provide 
wheelchair accessible paths.  

 
06-6769 

ATP/14-15 
PA&ED 

$0 
PS&E 

$100,000 
0615000171 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$100,000 

18 
$21,000 

 
City of Wasco 

Kern COG 
06-Kern 

 
 

 
Clemens and Jefferson Schools Bike and Pedestrian 
Improvements.  In the city of Wasco, construct sidewalk, 
curb ramps, bike lane striping and signage, and other 
safety improvements near Karl Clemens and Thomas 
Jefferson schools.  
 
(MPO - ID 0328) 
 
(CEQA – NOE, 01/06/2015.) 
                                                                                                   
Outcome/Output:  Construct in-fill sidewalk, curb ramps 
and safety improvements at intersections that are top 
priorities for school administrators and parents to improve 
safety of pedestrians and bicyclists near Karl Clemens and 
Thomas Jefferson schools. 

 
06-6774 

ATP/14-15 
PA&ED 

$0 
PS&E 

$21,000 
0615000170 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$21,000 

19 
$31,000 

 
City of Wasco 

Kern COG 
06-Kern 

 
 

 
JL Prueitt Pedestrian Improvements.  Construct bike 
and pedestrian improvements.  
 
(MPO - ID 0330) 
 
(CEQA – NOE, 02/05/2015.) 
(NEPA – CE, 02/05/2015.) 
                                                                                                   
Outcome/Output:  Construct in-fill sidewalk, curb ramps 
and safety improvements at intersections that are top 
priorities for school administrators and parents to improve 
safety of pedestrians and bicyclists near John L. Prueitt 
School. 

 
06-6775 

ATP/14-15 
PA&ED 

$0 
PS&E 

$31,000 
0615000169 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$31,000 
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Project # 
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Project Title 
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Prgm’d Amount 
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Amount by Fund 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

20 
$39,000 

 
City of Wasco 

Kern COG 
06-Kern 

 
 

 
Highway 43 Pedestrian Lighting.  In the city of Wasco, 
on State Route/HWY 43; construct pedestrian lighting and 
landscaping along the SR/HWY 43 corridor to increase 
visibility.  
 
(MPO - ID 0331) 
 
(CEQA – NOE, 01/06/2015.) 
                                                                                                   
Outcome/Output:  Construct pedestrian infrastructure and 
pedestrian safety lighting that are top priorities for 
administrators and parents to improve safety of 
pedestrians and bicyclists.  

 
06-6776 

ATP/14-15 
PA&ED 

$0 
PS&E 

$39,000 
0615000168 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$39,000 

21 
$110,000 

 
County of Tulare 

TCAG 
06-Tulare 

 
 

 
Tulare County Safe Routes to School Plan.  In the 
County of Tulare, prepare countywide SRTS plan. This 
project includes a survey of existing infrastructure along 
pedestrian, cyclist and transit corridors serving County 
schools. Included in the plan is community outreach, 
engineering studies, and preparation of conceptual 
designs for up to 20 priority projects.  
  
(Statewide - ID 0357) 
 
(CEQA – NOE, 01/29/2015.) 
                                                                                                   
Outcome/Output:  This project will identify and establish 
pedestrian corridors in multiple rural communities 
throughout the County. Preparing this plan sets in motion 
the development of future sidewalk, pathway and bicycle 
route projects, which will mostly benefit students who walk 
and bicycle to school. 

 
06-6752 

ATP/14-15 
CON 

$110,000 
0615000172 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$110,000 

22 
$382,000 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 
 

 
Eastside Active Transportation Linkages Phase II.   
The funds will be used for environmental studies on 
pedestrian improvements to enhance multi-modal 
access of the project. 
 
(Statewide - ID 0424) 
                                           
Outcome/Output:  The project outcome will provide 
approximately 0.5 mile pedestrian safety improvements to 
north-south linkage to the 1st Street Metro Gold Line Light 
Rail Stops at Boyle Avenue (Mariachi Plaza) and Soto 
Street in the heavily disadvantage community of Boyle 
Heights just across the Los Angeles River from Downtown 
Los Angeles.  

 
07-4870 

ATP/14-15 
PA&ED 

$382,000 
PS&E 

$0 
0715000100 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$382,000 

23 
$110,000 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 
 

 
Yale Street Pedestrian Linkages Phase I, College 
Street and Alpine Street.   The funds will be used 
for environmental studies and permits on pedestrian 
improvements including construction of new 
landscape medians, continental crosswalk striping, 
stop bars, and curb extensions, etc.  
 
(Statewide - ID 0416) 
                                           
Outcome/Output:  The project outcome will provide 
pedestrian safety environments along Yale Street and 
encourage walking for students at Castelar Elementary 
School.  

 
07-4877 

ATP/14-15 
PA&ED 

$110,000 
PS&E 

$0 
0715000103 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$110,000 
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24 
$500,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 
 

 
Citywide Pedestrian Plan.   The funds will be used 
for a Citywide Pedestrian Plan to establish improving 
pedestrian safety through a multifaceted approach in 
policy development and creating an implementation 
manual outlining design improvements to the City of 
Glendale.  
 
(Statewide - ID 0394) 
 
(CEQA – NOE, 12/12/2014.) 
                                          
Outcome/Output:  The project output will include a 
potential reduction of pedestrian and bicycle accidents, an 
increase of residents and visitors to Glendale walking and 
bicycling versus driving, a reduction in the number of 
accidents involving motor vehicles, a reduction in auto 
insurance and health benefits including a reduction in 
obesity rates. 

 
07-4889 

ATP/14-15 
CON 

$500,000 
0715000207 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$500,000 

25 
$500,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 
 

 
Citywide Safety Education Initiative.   The funds 
will be used to consolidate existing city safety 
programs into one program in the City of Glendale 
Citywide effort to manage safety education initiative 
emphasizing in the combination of education, 
encouragement, engineering, enforcement and 
evaluation programs (5 Es) to increase pedestrian 
and bicycle safety in the City of Glendale.    
 
(MPO - ID 0393) 
 
(CEQA – NOE, 12/12/2014.) 
                                          
Outcome/Output:  The project output will include a 
potential reduction of pedestrian and bicycle accidents, an 
 increase of residents and visitors to Glendale walking and 
bicycling versus driving, a reduction in the number of 
accidents involving motor vehicles, a reduction in auto 
insurance and health benefits including a reduction in 
obesity rates. 

 
07-4890 

ATP/14-15 
CON 

$500,000 
0715000208 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$500,000 

26 
$98,000 

 
City of Cudahy 

LACMTA 
07-Los Angeles 

 
 

 
Cudahy Citywide Safe Routes to School Improvement.   
The funds will be used to implement the City of Cudahy’s 
SRTS Improvement Citywide (Pedestrian Crosswalks). 
The project includes various improvements to comply with 
ADA requirements and pedestrian safety; from signings, 
striping to lighting to curb ramp, etc. 
 
(Statewide - ID 0384) 
 
(CEQA – NOE, 12/15/2014.) 
                                           
Outcome/Output:  The project output will increase 
pedestrian mobility and access, distinctly separate 
pedestrians from vehicles, improve the overall quality of 
service and safety while encouraging safe walking and 
bicycling to school, reducing greenhouse emission, and 
improving the health and well being of the community.  

 
07-4891 

ATP/14-15 
PS&E 

$98,000 
0715000211 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$98,000 
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Project # 
Allocation Amount 
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RTPA/CTC 

District-County 
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PPNO 
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Prgm’d Amount 

Project ID 
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Type 

2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

27 
$486,000 

 
City of Inglewood 

LACMTA 
07-Los Angeles 

 
 

 
Active Transportation Plan and Safe Routes to School 
Plan.   The funds will be used for Active Transportation 
Plan and SRTS Plan in the city Inglewood, southwest Los 
Angeles County just east of LAX. The project will prepare 
a comprehensive Active Transportation Plan that 
incorporates bicycle, pedestrian, Americans with 
Disabilities (ADA) considerations and Safe Route to 
School(SRTS) analysis of 8 of 17 Inglewood Unified 
School District school sites. The scope includes a robust 
community engagement process, an 
educational/encouragement campaign and the 
implementation of a system data collection to ensure 
before and after data availability and ongoing monitoring.     
 
(Statewide - ID 0401) 
 
(CEQA – NOE, 11/24/2014.) 
                                                                                                   
Outcome/Output:  The project output will prepare and 
implement ATP and SRTS Plans and thus provide 
pedestrian and bicycle safety, provide a disadvantage 
community with high-quality   transportation options,  
reduce green house gas (GHG) emissions, and vehicle 
mile travel (VMT). 

 
07-4901 

ATP/14-15 
CON 

$486,000 
0715000158 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$486,000 

28 
$200,000 

 
City of Ventura 

VCTC 
07-Ventura 

 
 

 
Ventura Westside Pedestrian and Bicycle Facility 
Improvements.  City of Ventura, in San Buenaventura; 
Construct sidewalk and Class II and III bike lanes on 
Cedar Street between Prospect and Pol Street. Various 
sidewalk, curb improvements on Ventura Avenue between 
Kellogg Street and Shoshone Street. Flashing beacons to 
be installed on Ventura Avenue. Existing beacons to be 
updated.  
 
(MPO - ID 0502) 
 
(CEQA – NOE, 01/20/2014.) 
                                                                                                   
Outcome/Output:  Project will construct curb extensions, 
flashing beacons, median islands and sidewalk. Once 
completed the project will directly improve the walking and 
biking activity as well as make it safer.  

 
07-4892 

ATP/14-15 
PA&ED 

$0 
PS&E 

$200,000 
0715000202 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$200,000 

29 
$68,000 

 
Riverside County 

RCTC 
08-Riverside 

 
 

 
Avenida Rambla Sidewalk Safety Improvements.  The 
project will construct approximately 3,200 linear feet of 
sidewalk, curb and gutter, ADA-compliant curb ramps, 
driveway approaches, signage, and pavement markings 
on Avenida Rambla from Camino Campesino to the south 
property line of Bubbling Springs Elementary School, the 
west side of Avenida Rambla from Camino Aventura to 
Camino Campesino, and the north side of Camino 
Campesino from Avenida Rambla to Bubbling Wells Road.   
 
(MPO - ID 0525) 
 
(RCTC 2014-15 MPO funds in the amount $17,000 
available for reprogramming.) 
 
(CEQA – NOE; 10/22/2014.) 
                                                                                                   
Outcome/Output:  The project outcome is to provide a 
safer means of transportation and promote a greater 
number of students to walk or bike to school. 

 
08-1151 

ATP/14-15 
PA&ED 

$0 
PS&E 

$68,000 
0815000097 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$68,000 
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30 
$200,000 

 
Riverside County 

RCTC 
08-Riverside 

 
 

 
Clark Street Sidewalk and Intersection Safety 
Improvements.  The project will construct approximately 
2,000 linear feet of sidewalk, curb and gutter, ADA-
compliant curb ramps, driveway approaches, signage, and 
pavement markings on the east side of Clark Street from 
Rider Street/Old Elsinore Road to approximately 200 feet 
north of Cajalco Road.   
 
(MPO - ID 0527) 
                                                                                                   
Outcome/Output:  The project outcome is to provide a 
safer means of transportation and promote a greater 
number of students to walk or bike to school. 

 
08-1152 

ATP/14-15 
PA&ED 

$200,000 
0815000098 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$200,000 

31 
$143,000 

 
Riverside County 

RCTC 
08-Riverside 

 
 

 
Grapefruit Boulevard/4th Street Pedestrian and 
Roadway Safety Improvements.  The project will 
construct approximately 3,500 linear feet of asphalt 
concrete walkway and 250 linear feet of concrete 
sidewalk, curb and gutter, ADA-compliant curb ramps, and 
traffic signal improvements on the west side of Grapefruit 
Boulevard (State Route 111) from 4th Street to 
approximately 0.7 mile southeast.   
 
(MPO - ID 0530) 
                                                                                                   
Outcome/Output:  The project outcome is to install ADA-
compliant features and to increase the walking and 
bicycling population. 

 
08-1153 

ATP/14-15 
PA&ED 

$143,000 
0815000099 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$143,000 

32 
$125,000 

 
Riverside County 

RCTC 
08-Riverside 

 
 

 
Troth Street Safe Routes to Schools Improvements.  
The project will construct approximately 4,000 linear feet 
of sidewalk, curb and gutter, ADA-compliant curb ramps, 
driveway approaches, school turnout, and pavement 
markings on the east side of Troth Street from 58th Street 
to 54th Street and on both sides of Troth Street from 58th 
Street to Jurupa Road.   
 
(Statewide - ID 0510) 
 
(CEQA – NOE; 1/29/2015.) 
                                                                                                   
Outcome/Output:  The project outcome is to provide a 
safer means of transportation and to increase the number 
of students who walk or bike to school by 5 percent-10 
percent. 

 
08-1159 

ATP/14-15 
PS&E 

$125,000 
0815000148 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$125,000 

33 
$133,000 

 
Riverside County 

RCTC 
08-Riverside 

 
 

 
Pyrite Street Safe Routes to Schools Improvements.  
The project will construct approximately 5,000 linear feet 
of sidewalk, curb and gutter, ADA-compliant curb ramps, 
driveway approaches, school turnout, and pavement 
markings on Pyrite Street from Galena Street to Mission 
Boulevard.   
 
(Statewide - ID 0511) 
 
(CEQA – NOE; 1/29/2015.) 
                                                                                                   
Outcome/Output:  The project outcome is to provide a 
safer means of transportation and to increase the number 
of students who walk or bike to school by 10 percent. 

 
08-1160 

ATP/14-15 
PS&E 

$133,000 
0815000149 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$133,000 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

34 
$100,000 

 
City of Ontario 

SANBAG 
08-San Bernardino 

 
 

 
Safe Routes to School Active Transportation at Four 
Elementary Schools (BonView, Corona, Euclid and 
Vineyard).  The project will construct approximately 5,000 
linear feet of sidewalk, curb and gutter, ADA-compliant 
curb ramps, driveway approaches, and pavement 
widening on the north side of Philadelphia Street from Bon 
View Avenue to Cucamonga Avenue, on Bon View 
Avenue from Cedar Street to Francis Street, on Phillips 
Street west of Euclid, on Mandalay Street from Princeton 
Street  to 5th Street, and on Amador Avenue from 6th 
Street to Sycamore Street.  
 
(Statewide - ID 0552) 
 
(CEQA – NOE; 7/01/2014.) 
                                                                                                   
Outcome/Output:  The project outcome is to provide a 
safer means of transportation for the students who walk or 
bike to school. 

 
08-1156 

ATP/14-15 
PS&E 

$100,000 
0815000074 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$100,000 

35 
$200,000 

 
Merced County 

MCAG 
10-Merced 

 
 

 
Walnut Avenue Complete Street Upgrade.  Walnut 
Avenue (from Santa Fe Drive to 240 feet East of Winton 
Way), located in the Community of Winton in Merced 
County. Infrastructure improvements include construction 
of curb, gutter, sidewalk, ADA ramps, storm drainage 
improvements, Class II bike lanes, replacing outdated 
street lighting with LED luminaries, and installing traffic 
calming features. 
  
(Small Urban and Rural - ID 0601) 
                                                                                                   
Outcome/Output:  The construction of the street 
improvements will enhance safety and provide for an 
improved functional use by pedestrians and bicyclists. 

 
10-5003 

ATP/14-15 
PA&ED 

$200,000 
1015000089 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$200,000 

36 
$59,000 

 
City of El Centro 

ICTC 
11-Imperial 

 
 

 
Pedestrian and Bicyclist Improvements.  Sidewalks, 
ADA compliant curb returns, Installation of curb extensions 
at selected intersections, installation of rectangular rapid 
flash beacons warning systems at selected intersection, 
slurry of street and re-striping to establish Class II Bicycle 
lanes on 8th Street between Adams Avenue and Aurora 
Drive in the city of El Centro.  
 
(MPO- ID 0643) 
 
(CEQA – NOE, 12/16/2014.) 
                                                                                                   
Outcome/Output:  The outcome of this project will reduce 
the speed of motor vehicles, improve sight distance and 
visibility, improve compliance with local traffic laws, 
eliminate behaviors that lead to collisions, and will address 
inadequate bicycle facilities, crosswalks, and sidewalks. 

 
11-0599 

ATP/14-15 
PS&E 

$59,000 
1115000105 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$59,000 
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37 
$12,385,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
 

 
SR-15 Commuter Bike Facility.  In San Diego County  
from the Adams Avenue Overcrossing to the Camino Del 
Rio South Undercrossing. Construct one mile of Class I 
bike lane to the bicycle facility.  
 
(MPO  - ID 0694) 
 
(CEQA – NOE, 11/06/2014.) 
(NEPA – CE, 11/06/2014.) 
                                                                                                   
Outcome/Output:  This project would construct one mile of 
Class I bicycle access and close a gap between bicycle 
facilities in Mid-City and Mission Valley. 

 
11-1126 

ATP/14-15 
CON 

$12,385,000 
1100020291 

 
 

 
2013-14 

108-0042 
SHA 

108-0890 
FTF 

20.30.720.100 

 
 

$2,320,000 
 

$10,065,000 

38 
$500,000 

 
City of San Diego 

SANDAG 
11-San Diego 

 
 

 
Linda Vista Safe Routes to School.  This project will 
focus on six school to provide educate and advocate for 
an increased number of students walking and biking safely 
to school. 
 
(Statewide - ID 0680) 
 
(CEQA – NOE, 01/20/2015.) 
                                                                                      
Outcome/Output:  The Linda Vista SRTS project will 
reduce the number of pedestrian injuries in children 5-14 
years of age, increase transportation mode choice for 
walking and biking to school and afterschool activities, and 
reduce carbon emissions. 

 
11-1150 

ATP/14-15 
CON 

$500,000 
1115000084 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$500,000 

39 
$6,000 

 
City of Imperial 

Beach 
SANDAG 

11-San Diego 
 
 

 
Elm Avenue Traffic, Pedestrian and Cycling Safety & 
Mobility Improvement.  This project is located on Elm 
Avenue, between Seacoast Drive and 7th Street, and 
additional improvements on Connecticut Avenue. It’s a 
Safe Routes to School project addressing traffic, 
pedestrian, cycling and mobility safety improvements. The 
various project improvements will significantly improve the 
student safety on route to and from school and will provide 
a new connection to the Imperial Beach Bicycle Network.  
 
(Statewide - ID 0666) 
 
(CEQA – NOE, 11/19/2014.) 
                                                                                                   
Outcome/Output:  The project improvements include but 
are not limited to designated bike lanes, traffic calming 
measures, crosswalk with raised tabletop, a dedicated 
loading/drop-off area for parents separated from travel-
ways, widening of sidewalks with aesthetic dividers 
between bike lanes, dedicated bus-only loading/drop-off 
area. There is also an expected reduction of greenhouse 
gas emissions do to the increase in active transportation.  

 
11-1154 

ATP/14-15 
R/W 

$6,000 
1115000091 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$6,000 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

40 
$50,000 

 
National City 

SANDAG 
11-San Diego 

 
 

 
National City SR2S Pedestrian Enhancements.  
Citywide Safe Routes to School (SR2S) Pedestrian 
Enhancements will enhance the safety of children walking 
to and from school by elimination of pedestrian barriers 
identified by a series of comprehensive Walk Audits 
conducted near seven schools in three National City 
districts.  The project will address these barriers by 
providing high visibility crosswalks, ADA accessible ramps 
with truncated domes, bulb outs, rectangular rapid flashing 
beacons (RRFB), pedestrian crosswalk signs, utility pole 
relocations and sidewalk enhancements near the following 
schools: Palmer Way Elementary School, National City 
Middle School, Otis Elementary School, Sweetwater High 
School, Olivewood Elementary School, Granger Jr.  High 
School and Lincoln Acres Elementary School.  Other 
barriers being addressed include: lifted sidewalks, utility 
poles within sidewalks/pedestrians curb ramps, 
substandard pedestrian curb ramps and lack of 
crosswalks, pedestrian ramps, signage and signals. 
 
(Statewide - ID 0673) 
 
(CEQA – NOE, 01/12/2015.) 
                                                                                                   
Outcome/Output:  Installing proposed high visibility 
crosswalks, ADA accessible ramps with truncated domes, 
bulb outs, rapid rectangular flashing beacons, pedestrian 
crosswalk signs, and sidewalk enhancements will enhance 
safety by reducing the number and severity of vehicular 
and pedestrian/bicycle collisions.  These enhanced 
pedestrian and bicycle facilities will reduce greenhouse 
gas emissions, promote healthy living and lead to health 
care cost savings, provide socioeconomic benefits in a 
disadvantaged community, and encourage infill 
development and economic growth. 

 
11-1155 

ATP/14-15 
PA&ED 
$50,000 

1115000089 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$50,000 
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Project ID 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

41 
$200,000 

 
National City 

SANDAG 
11-San Diego 

 
 

 
National City 18th Street Bicycle and Pedestrian 
Enhancements.  Project will provide about 0.75 mile of 
Class II bicycle facilities from Palm Avenue and Granger 
Avenue.  Additionally, the project includes the installation 
of curb extensions at the intersections of 18th Street and B 
Avenue and 18th Street and F Avenue, and the 
construction of a roundabout at Lanoitan Avenue.  Per 
requests from the community, red curbs will be added 
near Las Palmas Park to help enhance sight distance 
sidewalk panels will be replaced in key locations to 
maintain ADA access along the corridor, as concrete has 
lifted and cracked over time leading to an uneven surface 
along main travel paths.  The project would serve Las 
Palmas School, John A. Otis School, and Las Palmas 
Park.  The proposed project will also connect with ten bus 
stops along the 18th Street corridor and is within a quarter 
mile of the 24th Street Trolley Station. 
 
(Statewide - ID 0676) 
 
(CEQA – NOE, 01/12/2015.) 
                                                                                                   
Outcome/Output:  Providing traffic calming features such 
as curb extensions and a roundabout and installing red 
curb in key locations will enhance safety by reducing the 
number and severity of vehicular and pedestrian/bicyclist 
collisions.  Installing Class III bicycle facilities and 
replacing sidewalk panels in key locations will enhance 
pedestrian and bicycle facilities and will reduce green 
house gas emissions, promote healthy living, and lead to 
health care cost savings. 

 
11-1156 

ATP/14-15 
PA&ED 

$0 
PS&E 

$200,000 
1115000090 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$200,000 

42 
$130,000 

 
City of La Mesa 

SANDAG 
11-San Diego 

 
 

 
King Street Pedestrian and Bicycle Improvements.  
Pedestrian and bicycle safety improvements near the 
Vista La Mesa Academy Elementary School in the City of 
La Mesa.  Vista La Mesa Academy is in the Lemon Grove 
School District.  The project limits are King Street and 
Violet Street between Waite Drive and Hoffman Avenue 
between King Street and Massachusetts Avenue; and 
Marian Street from Hoffman Avenue to University Avenue.  
Scope includes high visibility crosswalks, class II bicycle 
accommodations, curb radius reductions, bulbouts, and 
improved signage. 
 
(Statewide - ID 0670) 
 
(CEQA – NOE, 01/26/2015.) 
                                                                                                   
Outcome/Output:  The project will add 1.5 miles of class III 
bike lakes which will connect to class II bike lane and 
reduce vehicular speed by drawing motorist attention to 
the presence of alternative modes of transportation.  
Traffic calming measures such as bulbouts, enhanced 
high visibility pedestrian crossings and improved signage 
will be implemented to create a safe and accessible active 
transportation route. 

 
11-1157 

ATP/14-15 
PA&ED 

$0 
PS&E 

$100,000 
R/W 

$30,000 
1115000105 
1115000088 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$130,000 
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Amount by Fund 

Type 

2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

43 
$120,000 

 
City of Vista 
SANDAG 

11-San Diego 
 
 

 
Vista Master Safe Routes to School Plan.  This project 
consists of developing a comprehensive Safe Routes to 
School Plan for eight elementary schools and two middle 
schools in the City of Vista. 
 
(Statewide - ID 0700) 
 
(CEQA – CE, 12/29/2014.) 
                                                                                                   
Outcome/Output:  The SRTS plan will conceptually 
develop infrastructure projects that when built, will result in 
increased walking and bicycling of school children, which 
in turn will reduce traffic congestion and promote public 
health. 

 
11-1159 

ATP/14-15 
CON 

$120,000 
1115000071 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$120,000 

44 
$85,000 

 
City of Vista 
SANDAG 

11-San Diego 
 
 

 
Maryland Elementary Pedestrian Mobility 
Improvement.  This project will construct curb, gutter and 
sidewalks along North Drive between N. Melrose and El 
Pico Court, W. Los Angeles Drive between North Drive 
and California Avenue, and East Drive between North 
Drive and Cajon Circle in the city of Vista.  The project will 
also construct curb pop outs at two intersections and 
install two driver speed feedback signs. 
 
(Statewide - ID 0702) 
 
(CEQA – CE, 12/29/2014.) 
                                                                                                   
Outcome/Output:  This project will provide pedestrians 
infrastructure to increase mobility, access and improve 
safety for pedestrians in the area. 

 
11-1160 

ATP/14-15 
PS&E 

$85,000 
1115000072 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$85,000 

45 
$82,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 
 

 
Maple Bicycle Trail Safety Enhancements.  The project 
will construct crosswalks, bulb outs, ADA-compliant 
wheelchair ramps, and install signage along the 2.25-mile 
Maple Bicycle Trail from Central Avenue to Chestnut 
Avenue.   
 
(MPO - ID 0761) 
 
(CEQA – NOE, 12/05/2014.) 
                                                                 
Outcome/Output:  The project outcome is to reduce 
collisions between pedestrians and bicyclists, provide a 
safer means of transportation, and promote a greater 
number of students to walk or bike to school. 

 
12-2170Q 
ATP/14-15 

PS&E 
$82,000 

1215000067 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$82,000 

46 
$70,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 
 

 
Bishop Pacific-Sheldon Bicycle Boulevards.  The 
project will construct Class III bicycle lanes with bulb outs, 
traffic circles, signage, pavement striping, and bicycle 
detection on Willits Street/Bishop Street from Raitt Street 
to Flower Street, on Sheldon Street from McFadden 
Avenue to 1st Street, and on Pacific Street from 
McFadden Avenue to 1st Street.   
 
(Statewide - ID 0760) 
 
(CEQA – NOE; 11/14/2014.) 
                                                                  
Outcome/Output:  The project outcome will construct 2.5 
miles of Class III bicycle lanes to provide a safer means of 
transportation for bicyclists. 

 
12-2170U 
ATP/14-15 

PS&E 
$70,000 

1215000065 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$70,000 
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Project # 
Allocation Amount 
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RTPA/CTC 

District-County 

 
Project Title 
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Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 

2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-04 

47 
$272,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 
 

 
Newhope-Civic Center-Grand Class II Bike Lanes.  The 
project will construct Class II bicycle lanes on Newhope 
Street from McFadden Avenue to 1st Street, on Civic 
Center Drive from Bristol Street to Broadway, and on 
Grand Avenue from 21st Street to Fairhaven Avenue.   
 
(Statewide - ID 0751) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                 
Outcome/Output:  The project outcome will construct 2.5 
miles of Class II bicycle lanes to provide a safer 
separation between bicyclists and pedestrians on the 
sidewalk. 

 
12-2170V 
ATP/14-15 

CON 
$272,000 

1215000069 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$272,000 

48 
$300,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 
 

 
Complete Streets Plan.  The project will retain a 
consultant to help develop complete street plans on the 
5th Street, Raitt Street, Orange Avenue, Bishop Street, 
and St. Andrews Place street corridors.   
 
(Statewide - ID 0752) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                 
Outcome/Output:  The project outcome will improve 
conditions for alternative transportation modes and 
enhance mobility, access, and safety along these five 
street corridors. 

 
12-2170W 
ATP/14-15 

CON 
$300,000 

1215000068 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$300,000 

 
 
 
 
 
 
 
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.9d. 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Nizar Melehani 
Program Manager, Acting 
Public-Private Partnership Program 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
RESOLUTION FP-14-33 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to correct Resolution FP-14-33, originally 
approved on January 22, 2015. 

ISSUE: 

At its January 2015 meeting, the Commission approved Resolution FP-14-14 allocating $3,750,000 
for the Presidio Parkway Improvement project.  A technical correction is needed to correct the 
approving resolution from FP-14-14 to FP-14-33 in the Book Item and vote box. 

The required changes are reflected in strikethrough and bold on the revised Book Item and vote box. 

Attachment 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 
M e m o r a n d u m TAB 54 

 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 22, 2015 
 Technically corrected May 28, 2015 

 Reference No.: 2.5b.(2) 
 Action Item 

 
From: NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP  PROJECTS – PRESIDIO PARKWAY PROJECT 
 RESOLUTION FP-14-14 
 RESOLUTION FP-14-33 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate $3,750,000 for one State Highway Operation and 
Protection Program (SHOPP) project identified below.   
 
The attached vote list describes one SHOPP project request totaling $3,750,000.  The Department is 
ready to proceed with this task and is requesting an allocation from the project’s risk reserve at this time.  
 
BACKGROUND: 
 
The Presidio Parkway improvement project is located in the city and county of San Francisco on 
Doyle Drive (Route 101) and Richardson Avenue from Lombard Street to the Golden Gate Bridge 
Toll Plaza.  The Commission in May 2010 approved an original $1,401.79 million budget for the 
Presidio Parkway Public Private Partnership (P3) Project.  In June 2013, the Commission approved a 
revised $1,080,540,000 budget including a $36.84 million risk reserve which was set aside to pay for 
certain Department obligations as expressly identified in the P3 Agreement (i.e.: insurance, differing 
site conditions, etc.).  The Commission has approved four requests from the risk reserve for $20.4 
million, leaving a balance of $16.44 million.  
 
This request, against the remaining balance of the risk reserve, is for $3,750,000 to cover the Presidio 
Trust fees for its oversight of design and construction activities for its facilities until the final contract 
acceptance in March 2016.  

 
  



CHAIR AND COMMISSIONERS Reference No:.  2.5b.(2)  
CALIFORNIA TRANSPORTATION COMMISSION January 22, 2015 
 Technically corrected May 28, 2015 

 Page 2 of 3 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

BASIS OF RISK RESERVE ALLOCATION: 
 

The Presidio Trust is the property owner and signatory to the Right of Entry Agreement (ROE), which 
requires the Department to interact with the Presidio Trust on design development of the facilities that 
revert back to the Presidio Trust.  In addition, the ROE also requires the Department to interact with 
the Presidio Trust on design development of the highway facilities that may impact the Presidio Trust. 
The Project Contract Documents have transferred most of the risk of such review and coordination 
process with the Presidio Trust to the developer, Golden Link Concessionaire (GLC).  GLC is 
responsible for coordinating, with the Presidio Trust, the review of GLC’s design and construction 
work, including work specifically related to facilities returned to the Presidio Trust. 
 
The Department and GLC have an unresolved potential dispute about which party is liable for 
payment of the Presidio Trust staff coordination and review costs assessed by the Presidio Trust (the 
Presidio Trust Fees) in connection with the Project.  In order to be granted access to the Project Right 
of Way by the Presidio Trust, GLC's design-build joint venture otherwise known as Flatiron-Kiewit 
(DBJV) has entered into a General Services Agreement (GSA) with the Presidio Trust.  Financial 
close was achieved in June 2012.  As a condition precedent to financial close, and in order to mitigate 
the impact, if any, of this potential dispute, the Department and GLC agreed that GLC shall be 
responsible for financing and paying the Presidio Trust Fees up to $4 million; and the Department 
shall be responsible for the financing of any amount that exceeded the $4 million.  The rights of both 
parties regarding the underlying potential dispute are preserved.  
 
As of December 2014, the total amount of the Presidio Trust Fees is approaching the $4 million 
threshold.  In compliance with the parties’ agreement described above, the Department is requesting 
an additional $3.75 million to cover the Presidio Trust Fees until the end of construction and 
scheduled Final Acceptance date, which is anticipated in March 2016.  The additional $3.75 million is 
based on historic and projected monthly expenditure rate by the Presidio Trust.  The additional amount 
will cover all Presidio Trust design development efforts through Final Acceptance of the Project.  
GLC will continue to make direct payments to the Presidio Trust for the design development efforts 
subject to a reimbursement by the Department.   
 
The Department will seek to limit additional Presidio Trust Fees and is conducting an audit of the first 
$4 million of Presidio Trust Fees to ensure accurate invoicing and proper work scopes were followed 
and transmitted by GLC. 

 
 

FINANCIAL RESOLUTION: 
 
Resolved, that $3,750,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-302-0890 
for State Highway Operation and Protection Program work described on the attached vote list.  The 
Department has complied with the National Environmental Policy Act and California Quality Act 
requirements in preparing this project.  
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(2) SHOPP Project (Risk Reserve) – Presidio Parkway Resolution FP-14-14 
  Resolution FP-14-33 

1 
$3,750,000 

 
San Francisco 

04-SF-101 
8.0/9.8 

 
In San Francisco, from Marina Boulevard to south of the 
Golden Gate Bridge.  Outcome/Output:  Improve the 
seismic, structural and traffic safety of Doyle Drive to 
maintain structural integrity.  Allocation is from the 
projects SHOPP Risk Reserve. 
 
($3,750,000 for construction capital) 

 
04-0619P 

SHOPP/14-15 
$16,440,000 
0400020166 

4 
1637U4 

 
 

2013-14 
302-0890 

FTF 
20.20.201.110 

 
 
 
 

$3,750,000 
 
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 4.11 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of Aeronautics 

Subject: ADOPTION OF THE RATIO FOR ACQUISITION AND DEVELOPMENT FUNDS FOR 
NATIONAL PLAN OF INTEGRATED AIRPORT SYSTEMS AND NON-NATIONAL PLAN 
OF INTEGRATED AIRPORT SYSTEMS AIRPORTS 
RESOLUTION G-15-15, AMENDING G-08-09 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California     
Transportation Commission (Commission) approve to fund the Non-National Plan of Integrated 
Airport System (Non-NPIAS) airports at 35 percent and the National Plan of Integrated Airport 
System (NPIAS) airport at 40 percent from the funds available for capital improvement projects in 
the Acquisition and Development (A&D) Program. 

ISSUE: 

On March 25, 2015, the Commission approved to fund the Airport Land Use Compatibility Plans 
(ALUCP) projects with a set-aside rate of 25 percent of the funds available in the A&D Program. 
The 75 percent of funds remaining will be used to fund infrastructure projects in between Non-
NPIAS and NPIAS airports.   

BACKGROUND: 

At the June 2008 Commission meeting, the Commission approved the set-aside ratios of 30 percent 
for ALUCPs, 30 percent for Non-NPIAS and 40 percent for NPIAS under Resolution  
G-08-09.  At the March 25, 2015 Commission meeting, the Commission approved to change the 
set-aside ratio for ALUCP to 25 percent, a 5 percent decrease, and did not address the funding split 
for NPIAS and Non-NPIAS airports.  This book item will increase the funding to Non-NPIAS 
airports by 5 percent from 30 percent to 35 percent.   

The Division of Aeronautics uses the set-aside ratio to prepare the A&D Aeronautics Program of 
Projects.  The new set-aside ratios will be used for the 2016 A&D Aeronautics Program of Projects. 

RESOLUTION G-15-15 
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 “Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

 

Be it Resolved, that the California Transportation Commission does hereby amend the set-aside 
ratios to 25 percent for ALUCPs, 35 percent for Non-NPIAS airports, and 40 percent for NPIAS 
airports. 



M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 4.7 
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM AMENDMENT
RESOLUTION TCIF-P-1415-12 

ISSUE: 
Should the California Transportation Commission (Commission) amend the Trade Corridors 
Improvement Fund (TCIF) Program to add the I-10 Pepper Avenue Interchange Project and 
Hellman Avenue Grade Crossing Improvement Project in San Bernardino County as TCIF Projects 
109 and 110 at a cost of $1.158 million and $1.790 million respectively in TCIF funds? 

RECOMMENDATION: 
Commission staff recommends the Commission approve the proposed TCIF Program Amendment 
to add into the TCIF Program projects 109 and 110, the I-10 Pepper Avenue Interchange Project 
and Hellman Avenue Grade Crossing Improvement Project in San Bernardino County. 

BACKGROUND: 

Project 109 
The Southern California Consensus Group (SCCG) and San Bernardino Associated Governments 
(SANBAG) propose to amend the TCIF Program by including the I-10 Pepper Avenue Interchange 
Project as Project 109 in the Los Angeles/Inland Corridor element of the TCIF Program and program 
$1.158 million of TCIF funds to the project. 

The proposed project would widen Pepper Avenue from three lanes to five lanes, lengthen turn lanes 
and improve intersection geometric design, replace the existing I-10 Pepper Avenue Bridge, correct 
features to meet Americans with Disabilities Act standards, provide sidewalks, shoulders and other 
pedestrian features.  The proposed improvements will address increases in vehicular and truck traffic 
as a result of growth and development in the area.  Since award savings in TCIF funds were realized 
in the Los Angeles/Inland Corridor, the SCCG and SANBAG propose to place TCIF savings on this 
project (see attached letters).  The total cost of the project is estimated at $10.111 million. 

Project 110 
The SCCG, the Southern California Regional Rail Authority (SCRRA) and the City of Rancho 
Cucamonga (City) propose to amend the TCIF program by including the Hellman Avenue Grade 
Crossing Improvement Project as Project 110 in the Los Angeles/Inland Corridor element of the 
TCIF Program and program $1.790 of TCIF funds to the project. 
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The proposed project will make railway and roadway improvements at the Hellman Avenue Grade 
Crossing located in Rancho Cucamonga on the San Gabriel Subdivision of the former BNSF rail 
line.  The railway improvements include new raised median islands, gate arms, flashing signals, right 
of way swing gates, advanced signal preemption and pedestrian gates. The roadway improvements 
include crossing widening to improve truck turning radii, traffic signals, sidewalk, curbs and gutters.  
The $1.790 million in TCIF funds will fund the railway improvements with SCRRA as the 
implementing agency.  The roadway improvements will provide the majority of the required match 
with the City as the implementing agency.   
 
Since award savings in the TCIF funds were realized in the Los Angeles/Inland Corridor, the SCCG, 
SCRRA and the City propose to place the TCIF savings on this project (see attached letters).  The 
total cost of the project is estimated at $3.58 million. 
 
 
RESOLUTION TCIF-P-1415-12 
Be it Resolved, that the California Transportation Commission does hereby amend the TCIF 
program by adding the I-10 Pepper Avenue Interchange Project and Hellman Avenue Grade 
Crossing Improvement Project in San Bernardino County as TCIF Project 109 and TCIF Project 
110. 
 
 
 
Attachments 

• Letters of Support 
 

  
 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
  





 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 
 
March 3, 2015 
 
Mr. Wil Ridder 
Executive Officer 
Los Angeles Metropolitan Transportation Authority 
One Gateway Plaza 
Los Angeles, CA 90012-2952 
 
 
Re: Trade Corridor Improvement Fund (TCIF) Programming Change Request 
 
The San Bernardino Associated Governments (SANBAG) awarded construction contract for the I-10 
Tippecanoe Interchange Phase II (TCIF project # 100) with an awarded amount  lower than the funding 
programmed to the project. SANBAG have requested de-allocation of $1,978,042 in TCIF savings from 
the project at the March 2015 California Transprotation Comission (CTC) meeting. 
 
SANBAG is requesting concurrence from the Southern California Concensus Group for the following 
actions proposed for consideration at the May 2015 CTC meeting: 
 

 Reprogram $1,157,775 of TCIF savings to a new project- I-10 Pepper Interchange 
Improvement. 

 Approval of a TCIF Baseline Agreement for I-10 Pepper Interchange Improvement Project. 
 
SANBAG will implement the I-10 Pepper Interchange Improvement Project and proposes to submit an 
allocation request for $1,157,775 in TCIF funds for consideration at the May 2015 CTC meeting. 
SANBAG will program the remaining $820,267 of TCIF savings at a later time prior to the June 2016 
TCIF allocation deadline.  
 
If you have any questions or comments, please feel free to contact me at 909-884-8276. 
 
 
Sincerely, 

 
 
 

Philip Chu 
Management Anaylst III 
 
 
 
 
 
 
Attached:  
I-10 Pepper TCIF application 
Draft TCIF Baseline Agreement 
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Southern California Regional Rail Author~y

February 9, 2015

Mr. Will Kempton
Executive Director
California Transportation Commission
1120 N Street, Room 2221, MS-52
Sacramento, CA 95814

Re: Request to Program and Approve the Baseline Agreement for $1,790,000 in TCIF Funding for the
Hellman Avenue Grade Crossing Improvement Project on the San Bernardino Line at the March 25-26, 2015
CTC Meeting

Dear Will:

On behalf of the Southern California Regional Rail Authority (SCRRA), operator of Metrolink commuter rail
service, I am writing to request the California Transportation Commission approve our request to place the
Hellman Avenue Grade Crossing Improvement project on its March 25-26, 2015 meeting agenda. This
crossing, located on the San Bernardino Line, the third busiest shared freight and passenger rail route that
SCRRA dispatches, requires enhancements to reduce opportunities for unsafe driving and walking. By
adding treatments such as advanced signal preemption, pedestrian gates and street widening, freight traffic
at Hellman will experience better reliability, throughput and velocity. Congestion and emissions will also be
reduced.

The project request is for $1,790,000 which is matched by local and federal funds. Again, the project is ready
for programming and baseline agreement approvaL.

If you have any questions, please contact Ms. Anne Louise Rice, Assistant Director, Grants at
ricea@scrra.net or 213-452-0211.

cc: Stephen Maller
Teresa Favila

One Gateway Plaza, Roor 12 Los Angeles, CA 90012 T (213) 452.0200 metrolinktrains.com





M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 4.8 
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM (TCIF) PROJECT BASELINE 
AGREEMENT – RESOLUTION TCIF-P-1415-13B 

ISSUE: 
Should the California Transportation Commission (Commission) approve the project Baseline 
Agreement for TCIF Project 109, the I-10 Pepper Avenue Interchange Project in San Bernardino 
County?  

RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreement 
and establish this agreement as the basis for project delivery and monitoring. 

BACKGROUND: 
In accordance with the Commission’s TCIF Guidelines, the project’s Sponsor Agency, the San 
Bernardino Associated Governments, has provided an executed Project Baseline Agreement.  
Commission staff reviewed the Project Baseline Agreement and determined that the agreement sets 
forth the proposed project scope, measurable expected performance benefits, delivery schedule, 
project budget and funding plan, is consistent with the Commission’s TCIF Guidelines, and includes 
the required signatures. 

RESOLUTION TCIF-P-1415-13B  
Be it Resolved, that the California Transportation Commission does hereby approve the Project 
Baseline Agreement for TCIF Project 109, the I-10 Pepper Avenue Interchange Project.  

STATE OF CALIFORNIA       CALIFORNIA TRANSPORTATION COMMISSION 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(5)  
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED PROPOSITION 1B TRADE 
CORRIDOR IMPROVEMENT FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION TCIF-A-1415-10 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,158,000 for the locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Project 109 – I-10 Pepper Avenue 
Interchange Improvement (PPNO 3001F) project in San Bernardino County, on the State Highway 
System.   

ISSUE: 

The attached vote list describes one locally administered Proposition 1B TCIF project on the State 
Highway System totaling $1,158,000, plus $7,115,000 from other sources.  The local agency is 
ready to proceed with this project and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $1,158,000 be allocated from the Budget Act of 2013, Budget Act Item
2660-304-6056 for one locally administered Proposition 1B Trade Corridor Improvement Fund 
Program project described in the attached vote box. 

Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditure 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5) Proposition 1B – Locally Administered TCIF Projects on the State Highway System Resolution TCIF-A-1415-10 

1 
$1,158,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
San Bernardino 

08-SBd-10 
20.1/22.0 

 
 
 

 
I-10 Pepper Avenue Interchange Improvement.   
From 0.8 mile east of Riverside Avenue to 2.9 miles west 
of Junction 215 at Pepper Avenue; replace existing I-10 
Pepper Avenue Bridge. (TCIF Project 109)   
 
(CEQA – NOE, 02/20/2015.) 
(NEPA – CE, 02/20/2015.) 
 
(Contributions from other sources: $7,115,000.) 
 
(Concurrent TCIF Program Amendment under Resolution: 
TCIF-P-1415-12; May 2015.) 
 
(Concurrent TCIF Baseline Agreement under Resolution: 
TCIF-P-1415-13B; May 2015.) 
 
Outcome/Output:  Replace existing I-10 Pepper Avenue 
Bridge and construct additional improvements. 

 
08-3001F 

TCIF/14-15 
CONST 

$1,158,000 
0813000121 

4CONL 
1E030 

 
2013-14 

304-6056 
TCIF 

20.20.723.000 
 

 
 

$1,158,000 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 28, 2015 

Reference No.: 2.5b.(3) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Nizar Melehani 
Acting, P3 Program Manager 
Division of Planning 

Subject: FINANCIAL ALLOCATION FOR SHOPP  PROJECTS – PRESIDIO PARKWAY PROJECT 
RESOLUTION FP-14-48 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate $12,650,000 for one State Highway Operation and 
Protection Program (SHOPP) known as the Presidio Parkway P3 Project (Project) from the Project’s 
risk reserve for unanticipated expenses which are further identified below.   

ISSUE: 

This risk reserve allocation request is for the two categories of Project expenses identified below: 

A. Contract Obligations:  Contract obligations are based on additional scope of work arising from 
differing site conditions and obligations to pay the Department’s share of expenses incurred 
through participation in the required informal dispute resolution process. The risk reserve request 
for the Contract Obligations is $3.135 million; and  

B. Proposed Settlement: The parties have been working diligently to finally resolve in a global 
settlement certain outstanding potential disputes at the lowest possible denominator.  The risk 
reserve request for the Proposed Settlement is $9.515 million. 

BACKGROUND: 

The Presidio Parkway improvement project is located in the city and county of San Francisco on 
Doyle Drive (Route 101) and Richardson Avenue from Lombard Street to the Golden Gate Bridge 
Toll Plaza.  In May 2010, the Commission approved an original $1,401.79 million budget for the 
Presidio Parkway Public Private Partnership (P3) Project.  In June 2013, the Commission approved a 
revised $1,080.54 million budget including a $36.84 million risk reserve which was set aside to pay 
for certain Department obligations as expressly identified in the P3 Agreement (i.e.: insurance, 
differing site conditions, etc.).  Prior to this request, the Commission had approved a risk reserve 
allocation of $12,000,000 for staffing, $6,000,000 to cover the costs of the Owner Controlled 
Insurance Program (OCIP), $1,800,000 for additional scope of work resulting from differing site 
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conditions, $600,000 for the Resident Engineer’s construction office, and $3,750,000 to cover the 
Presidio Trust fees for its oversight of design and construction activities for its facilities. 

 
BASIS OF RISK RESERVE ALLOCATION: 

 
A. Contract Obligations 

  
1. Additional Scopes of Work Due to Differing Site Conditions - $2.985 million 

 
The request for $2,985,000, identified below, is to cover the Department’s contract changes which 
resulted either from work which was not performed under Phase I of the Project or differing site 
conditions which could not have been reasonably anticipated by the Developer before Financial Close.  
These Department Changes (identified here interchangeably as Contract Change Orders or CCOs) are 
identified in more detail below:  
 
Department Change No. 4 – Additional Demolition of Portion of Existing On-Ramp - $80,000 
This CCO compensates the Developer for $80,000 to cover the Department’s changes to the scope of 
work resulting from a change of conditions following bid opening.  Demolition of portions of the 
existing viaduct structure occurred after the P3 Contract was awarded.  A portion of the on-ramp 
structure was left in place for stability reasons.  This was a condition that was not anticipated and 
therefore could not have been disclosed to the bidders until the situation was encountered. 
 
Department Change No. 5 – Utility Gap - $1,105,000 
This CCO compensates the Developer for $1,105,000 to cover the costs to design, relocate and install 
Presidio Trust fiber optics, telecommunication lines and water lines within the Project Right of Way.  
These utilities were not shown on the Indicative Preliminary Designs and are required to be completed 
as they have been affected by the Presidio Parkway Construction. 
 
Department Change No. 6 – Unknown Water Main at Girard Road - $130,000 
This CCO compensates the Developer for $130,000 to compensate for labor, material and support to 
abandon an approximately 240 feet of 8 inch diameter - ABS water main pipe. The Developer’s 
contractor encountered the unknown pipe during the excavation for the new Girard Road 
reconstruction. This water main runs along Girard road approximately 240 feet South of Eddie Street. 
This pipe was not shown on the original Phase 1 Contract plans.  
 
Department Change No. 7 – Hook Ramp Drainage – $570,000 
This CCO compensates the Developer for $570,000 for construction work of various drainage 
elements: the installation of drainage pipe extending from existing manhole 21b out to the end of the 
existing Phase 1 Hook Ramp structure; correct the locations of DI 16a and MH 19b from their as-built 
locations to the correct plan locations; installation of a retaining wall weep hole collection system 
inside the existing Hook Ramp structure.  The existing tunnel has weep holes that drain across the 
traveled way presenting a hazard to future motorists.  The water from these weep holes needs to be 
collected and channeled into the existing drainage system.  Also, a portion of storm drain in the Hook 
Ramp was not installed in Phase 1, as the connection point was unknown.  This line will need to be 
connected to the Phase 2 Hook Ramp storm drain.  The work above will need to be conducted to 
complete the Hook Ramp drainage system.  
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Department Change No. 8 – Retaining Wall 117 – $850,000 
This CCO compensates the Developer for $850,000 for construction of a slope embankment, and 
Design/Construction/Maintenance of an additional wall (Wall 117) at the top of the slope located at 
the North side of the project along the northbound lane between North Battery Tunnel & Main Post 
Tunnel. In order to eliminate impact to the existing wetlands at the North side of the project, the 
Department and the Developer were successful in developing a hybrid solution consisting of the slope 
(as part of contract requirement) as well as a short retaining wall at the top of the slope with the wall 
being an added feature to the contract. This also eliminates the need to find an alternative mitigation 
site not adjacent to the embankment slope, which would’ve incurred significantly higher costs to the 
Department. 
 
Department Change No. 9 – W-2 Wetland Relocation  – $230,000 
This CCO compensates the Developer for $230,000 to cover the Department’s changes to the scope of 
work resulting from impacts to jurisdictional wetlands and subsequent work to mitigate the impacts 
not outlined in the contract scope of work for the Project. The additional scope of work is comprised 
of: 

a. Initial clearing and grubbing 
b. Salvage and maintain existing willows 
c. Relocate existing electrical pole 
d. Relocate stored construction materials to provide room for wetlands contractor 

 
This work is associated with  the mitigation of the construction of Retaining Wall 117 and the impact 
to the wetlands and adjacent embankment slope. The construction of Wall 117 and adjoining slope 
impacted approx. 0.24 acre of existing Cowardin Wetlands (W-2 wetlands). Replacement wetland 
mitigation was implemented (as required by regulatory permits) adjacent to the Wall 117 slope at the 
batch plant. Developer’s contractor performed initial work to clear and grub the existing wetland site 
and salvaged approximately 20 large willow trees and over 150 willow cuttings to be rooted and 
replanted as part of the wetland mitigation. In order to implement the wetland grading, an existing 
power pole that provides electricity to the batch plant had to be removed and transmission wires 
adjusted and re-tensioned. Also, the wetlands subcontractor required room to stage materials and 
equipment. The Developer provided room, but had to re-locate stored construction falsework. 
 
Department Change No. 10 – Abandonments in Girard Road - $20,000 
This Department Change for $20,000 is for the abandonment of two unknown utilities located during 
the reconstruction of Girard Road.  The first utility is a sewer line that was not properly abandoned 
and will need to be slurry filled so that the new Girard Road will not settle after completion.  The 
second utility is an existing 30’ steam line that runs perpendicular to Girard.  This is a Presidio Trust 
historic feature that will need to be abandoned in place under the new Girard roadway.   
 

2. Informal Dispute Resolution Costs - $150K 
 

Article 24 of the P3 Agreement governs the Parties’ obligation with respect to the two-step informal 
dispute resolution process. The two step process includes, an informal escalation ladder, followed by 
formal presentation of a Claim before the established Dispute Resolution Board (DRB). Completion of 
the two-step dispute resolution process is a condition precedent for either Party to litigate any 
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outstanding Claims. Each Party bears its even share of expenses related to the dispute resolution 
process.  The DRB has been convened for this Project and the Developer has been generously paying 
for the Department’s share in participating in the DRB process. The Department seeks an allocation of 
$100K to be able to reimburse GLC for paying the Department’s half of the costs of the DRB process. 
In addition, the parties have been using a facilitated dispute resolution (FDR) process, which is an 
agreed to alternative to the DRB process, to resolve open disputes. This latter method has proven quite 
successful in allowing the Parties to amicably resolve open claims. The Department seeks an 
allocation of $50K to cover its own one-half costs of the FDR process. The results of the FDR will be 
discussed below.  
 
B. Proposed Settlement  
 
As with any project, the Department is in receipt of potential disputes from the Developer. The 
potential disputes, resolved below, are based on the Parties’ different interpretation of the prescriptive 
or performance based design criteria specified in the P3 Agreement. The Proposed Settlement is for 
the following potential disputes: 

1. Hook Ramp:  Developer’s claim regarding the design and construction of the Bridge over the 
Hook Ramp (DOY 2 Line). 
2. Design Exception:  Developer’s claim regarding additional mandatory design exceptions per 
design criteria established in the P3 Agreement. 
3. Delay to License to Enter:  Developer’s claim regarding for the delay of site investigation work 
for the areas outside the Temporary Construction Easement. 
4. Low Viaduct Debris Removal:  Developer’s claim regarding the debris removal from the low 
viaduct that was demolished in Phase I. 
5. Load and Resistant Factor Design (LFRD) Requirements:  Developer’s claim regarding for 
using the LRFD method for retaining wall design. 
6. Southbound Battery Tunnel Ventilation Closure : Developer’s claim regarding for additional 
work required to close the SBBT ventilation openings.  

7. Archeological Investigation and Mitigation Plan (AIMP) Changes:  Developer’s claim 
regarding developing the AIMP for Cement Deep Soil Mixing (CDSM) based on updated 
archaeological sensitivity maps from Presidio Trust.  

8. Golden Gate Bridge, Highway and Transportation District Requirements (GGBHTD):  This is 
to compensate the Developer for the fees paid to GGBHTD to provide incident response and towing 
service within the operations and maintenance limits. 

9. Tennessee Hollow Load Test:  Developer’s claim regarding the performance of a load test to 
confirm design assumptions for certain drilled shaft foundations. 

10. Operations and Maintenance Work- Temporary Operations Management Center:  Developer’s 
claim regarding the performance of certain upgrades to the Temporary Operations and Maintenance 
Center (TOMC) to comply with State Fire Marshal requirements. 

11. Operations and Maintenance Work-Backup Generator:  Developer’s claim regarding the costs 
associated with the lease of a portable generator to provide back-up electrical power at the TOMC. 
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12. Extra work Hook Ramp:  Developer’s claim regarding extra work at Hook Ramp which 
included the demolition of  existing N.E. Wing Wall, N.W. Wing Wall, and roadway, construction of 
retaining walls 1A & 2A Related railing, concrete gutter; construction of Roadway from DOY2 
104+22.6 to NB 101 bridge; removal of fill along north edge of NB 101 from approximate station 
101+00 to 110+00 of NB Line; related drainage and striping; and all design, quality control/quality 
assurance and temporary works activities necessary for the execution of the above activities. 

13. Retaining Wall 117 (disputed portion):  Developer’s claim regarding certain costs associated 
with constructing a retaining wall to provide access control to Highway 101 northbound that is 
beneficial to the Department and Presidio Trust. 
The parties have entered into a conditional agreement, subject to the approval of the CTC and FHWA, 
to settle the potential disputes for an amount total $9.515 million.  The total value assessed by the 
Developer for the above referenced potential disputes is $17.02 million.  The Department believes that 
approval of the global settlement for these certain potential claims minimize the exposure of the 
Department in court where litigation risk is an uncertain risk. The Department selected this set of 
potential disputes to negotiate with the Developer because they appear to be mostly interpretation of 
the design criteria required for the Developer to design and construct the Project.  

 
FINANCIAL RESOLUTION: 
 
Resolved, that $12,650,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-302-0890 
for State Highway Operation and Protection Program work described on the attached vote list.  The 
Department has complied with the National Environmental Policy Act and California Quality Act 
requirements in preparing this project.  
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(3) SHOPP Project (Risk Reserve) – Presidio Parkway Resolution FP-14-48 
1 

$12,650,000 
 

San Francisco 
04-SF-101 

8.0/9.8 

 
In San Francisco, from Marina Boulevard to south of the 
Golden Gate Bridge.  Outcome/Output:  Improve the 
seismic, structural and traffic safety of Doyle Drive to 
maintain structural integrity.  Allocation is from the 
projects SHOPP Risk Reserve. 
 
($12,650,000 for construction capital) 

 
04-0619P 

SHOPP/14-15 
$12,690,000 
0400020166 

4E2 
1637U4 

 
 

0400020166 
4E5 

1637U4 
 
 
 

0400020166 
4E6 

1637U4 

 
 

2013-14 
302-0890 

FTF 
20.20.201.110 

 
 
 

2013-14 
302-0890 

FTF 
20.20.201.110 

 
 

2013-14 
302-0890 

FTF 
20.20.201.110 

 
 
 

$2,985,000 
 
 
 
 
 
 

$9,515,000 
 
 
 
 
 

$150,000 
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5e.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: ALLOCATION OF SUPPLEMENTAL FUNDS FOR A PREVIOUSLY VOTED PROJECT 
RESOLUTION FA-14-18 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $1,220,000 in State Transportation 
Improvement Program (STIP) funds for the Sonoma 101 at College Avenue Improvements project 
(PPNO 0789E) in Sonoma County. 

ISSUE: 

Additional funds are needed for construction engineering and construction capital for one previously 
voted STIP project in order to complete construction. 

RESOLUTION: 

Resolved, that $920,000 be allocated from the Budget Act of 2014, Budget Act Items 2660-301-0042 
and 2660-301-0890 for construction and $300,000 for construction engineering for the project 
identified below. 

Dist-Co-
Route Funds Component 

Original 
Allocation 

Current 
Allotment 

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above 

Original 
Allocation 

04-Son-101 RIP 
RIP 

Total 

CON ENG 
CON 

$450,000 
$2,068,000 
$2,518,000 

$450,000 
$2,475,000 
$2,925,000 

$300,000 
$920,000 

$1,220,000 

 $750,000 
$3,395,000 
$4,145,000 

66.7% 
44.5% 
48.5% 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Budget Year 
Fund Type 

Program Codes 
Project ID 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects                                                                               Resolution FA-14-18 
       

1 
$1,220,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
20.4/20.7 

 

 
Sonoma 101 at College Avenue.  In Santa Rosa, 
at the intersection of Route 101 at College 
Avenue. Construct various improvements. 
 
(CEQA – EIS, 03/14/2013.) 
(NEPA – EA, 03/14/2013.) 
 
(Future Consideration of Funding under 
Resolution E-04-04; February 2004.) 
 
Supplemental funds needed for construction 
engineering and construction capital to complete 
construction. 
 
Total Revised Amount: $3,738,000. 
 
Outcome/Output:  Widen College Avenue within 
the project limits. 

 
04-0789E 
2012-13 

RIP 
001-0042 

RIP 
001-0890 

FTF 
20.20.075.600 

 
2012-13 

RIP 
301-0042 

RIP 
301-0890 

20.20.075.600 
 

2014-15 
RIP 

001-0890 
 

2014-15 
RIP 

301-0042 
RIP 

301-0890 
0400000693 

4 
245443&4 

 
 
 
 

$9,000 
 

$441,000 
 
 
 
 

$41,000 
 

$2,027,000 
 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$300,000 
 
 
 

$18,000 
 

$902,000 
 

 
 
 
 

$9,000 
 

$441,000 
 
 
 
 

$41,000 
 

$2,027,000 
 
 
 
 
 

$300,000 
 

 
 

$18,000 
 

$902,000 
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PROJECT DESCRIPTION: 
 
The project scope includes construction of an additional left-turn lane on eastbound College Avenue to 
the northbound US 101, extension of westbound College Avenue auxiliary lane to Cleveland Avenue, 
and construction of bicycle lanes and pedestrian sidewalks in both directions of College Avenue.  

 
PROJECT LOCATION 

 
 

 

FUNDING STATUS: 
 

At its October 2013 meeting, the Commission allocated $450,000 of Regional Improvement 
Program (RIP) funds for construction engineering and $2,068,000 of RIP funds for construction 
capital.  When bids were opened in January 2014, the low bid came 13.2 percent over the 
engineer’s estimate. Using G-12 delegated authority, the Department awarded the contract in 
February 2014 with a total construction capital allotment of $2,311,000. 
 
An additional $1,220,000 allocation is needed to complete construction.  This total amount of 
$1,220,000 includes $920,000 for construction capital and $300,000 for construction engineering.  
This funding shortfall is proposed to be funded with RIP funds.  The Sonoma County 
Transportation Authority concurs with this request. 
 
 
REASONS FOR COST INCREASE: 
 
Increase in construction capital  
The project was initially planned to be a symmetrical widening about the centerline of the existing 
College Avenue.  During the design process, a decision was made to shift the roadway alignment to 

  

PROJECT LOCATION 
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the north by about 20 feet.  This was done to avoid a potentially costly impact to a newly remodeled 
gas station on the eastbound (south side) of College Avenue.  It was estimated that this shift in 
alignment avoided $4,000,000 in potential costs of acquiring the gas station.  However, the design 
team miscalculated elevation adjustments due to the alignment shift, leading to large grade 
differentials.  
 
During construction of the westbound (north) side of College Avenue, grade differentials of 6 to 18 
inches between the new sidewalk and the existing roadway conditions at conform points were 
encountered.  The construction contract was briefly suspended while the roadway redesign was being 
done.  These grade differentials resulted in a significant amount of rework.  As a result, additional 
asphalt was placed and previously installed drainage elements had to be raised in order to match the 
existing driveways.  Similar adjustments will need to be made on the eastbound (south) side of 
College Avenue.  The contract is currently under winter suspension. 
 
The total estimated cost of $920,000 for the increase in construction capital includes $840,000 for an 
increase in contract items and $80,000 for delay-related costs. 

 
Increase in construction support 
The construction contract was briefly suspended while the roadway redesign was being done due to 
the grade differential issues described above.  As a result of these delays, construction could not be 
completed in one season as budgeted in the original estimate.  The total estimated increase in support 
costs for contract administration for an additional season is $300,000. 
 
LESSON LEARNED:   
 
When a significant change occurs during design, a more thorough quality control and constructability 
review, beyond the standard practice, would have minimized the amount of rework during 
construction. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $1,220,000 to 

complete construction. 
 
OPTION B: Deny this request.  The Department will be forced to down-scope project by deleting all 

work on the south side.  A future project at escalated costs will be needed to complete 
those improvements.  Local partners are not supportive of this option. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $1,220,000, as presented in Option A above, be 
approved to complete construction. 
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.7a. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Gary Cathey, Chief 
Division of  
Aeronautics 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED AERONAUTICS PROJECTS 
AT PUBLIC-USE AIRPORTS 
RESOLUTION FDOA-2014-08 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission), allocate $1,807,000 for eight California Aid to Airports Program 
Acquisition and Development projects programmed in the 2014 Aeronautics Program. 

ISSUE: 

The attached list describes eight locally administered Aeronautics projects totaling $1,807,000.  The 
agencies for these projects are ready to proceed and are requesting allocations at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $1,807,000 be allocated from the Aeronautics Fund, Non-Budget Act Item  
2660-602-0041, for eight locally administered Aeronautics projects, as described on the following 
attachment. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
County 

Location 
Project Description 

Project Number 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.7a.    Aeronautics - Acquisition and Development (A&D) Program Resolution FDOA-2014-08 

1 
$499,000 

 
City of Hayward 

Alameda 

 
Hayward Executive Airport 
Runway 28L/10R and Taxiway Paving and Restriping 
Ala-2-14-1 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$499,000 

2 
$43,000 

 
Lassen County  
Public Works 

Lassen 

 
Herlong Airport 
Installation of Runway Lighting 
Las-5-14-2 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$43,000 

3 
$333,000 

 
Lassen County 
Public Works 

Lassen 

 
Herlong Airport 
Overlay Runway, Taxiway, and Apron 
Las-5-14-1 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$333,000 

4 
$306,000 

 
Lassen County 
Public Works 

Lassen 

 
Ravendale Airport 
Overlay Runway and Tiedown Area 
Las-4-14-1 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$306,000 

5 
$45,000 

 
Lassen County 
Public Works 

Lassen 

 
Ravendale Airport 
Installation of Runway Lighting 
Las-4-14-2 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$45,000 

6 
$108,000 

 
Lassen County 
Public Works 

Lassen 

 
Ravendale Airport 
Construct Windsock Lighting and Beacon;  
Repair Segmented Circle 
Las-4-14-3 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$108,000 

7 
$383,000 

 
County of San Diego 

San Diego 

 
Jacumba Airport 
Rehabilitate Runway 07/25 
SD-5-14-1 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$383,000 

8 
$90,000 

 
County of Trinity 

Trinity 

 
Trinity Center 
Slurry Seal Apron, Taxiway Area, and Restripe Pavement 
Tri-8-14-1 

 
2014-15 

602-0041 
10.10.020.200 

 
 

$90,000 

 



M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 2.2c.(5)  
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING
FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE EAST BAY BUS RAPID 
TRANSIT PROJECT (RESOLUTION E-15-26) 

ISSUE: 

Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report 
(FEIR) and Findings of Fact and Statement of Overriding Considerations for the East Bay Rapid 
Transit Project (project) in Alameda County for future consideration of funding? 

RECOMMENDATION:  

Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of 
Overriding Considerations and approve the project for future consideration of funding. 

BACKGROUND:   

The Alameda-Contra Costa Transit District (District) is the CEQA lead agency for the project. The 
proposed project is a 9.5 mile bus rapid transit line connecting downtown Oakland and the San 
Leandro Bay Area Rapid Transit District station, primarily via International Boulevard and East 
14th Street.  The project will operate in dedicated lanes for approximately 80 percent of its length 
and in mixed traffic for the remainder.  The project will cover the cost of adding left-side doors to 
26 new diesel-electric buses and the full cost of a 27th bus.  The project includes 34 stations with 
level-boarding platform, shelters and benches, ticket vending machines, real time arrival 
information and transit signal priority.  It also includes the acquisition and construction of two off-
street parking lots and the replacement of displaced metered parking spaces.     

On April 25, 2012, the Alameda-Contra Costa Transit District Board of Directors approved and 
certified the FEIR, Findings of Facts, Statement of Overriding Considerations, and Mitigation 
Monitoring and Reporting Program for the project. The FEIR determined that impacts related to 
traffic and circulation would be significant and unavoidable.   

The District found that there were several benefits that outweigh the unavoidable adverse 
environmental effects of the project.  These benefits include, but are not limited to: improve transit 
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services and better accommodate high existing bus ridership; increase transit ridership by 
providing a viable and competitive transit alternative to the private automobile; improve and 
maintain efficiency of transit service delivery and lower operating costs per rider; and support 
local and regional planning goals to organize development along transit corridors and around 
transit stations.  The District established a Mitigation Monitoring and Reporting Program to ensure 
that the mitigation measures specified for the project are implemented.   
 
On April 28, 2015, the District confirmed that the 2012 FEIR remains valid and there are no new 
identified impacts requiring mitigation since adoption of the FEIR in 2012.  Also, the District 
confirmed that the preferred alternative set forth in the final environmental document is consistent 
with the project programmed by the Commission.   
 
The project is estimated to cost $178,000,000.  The project is anticipated to be funded from the 
following sources: FTA Small Starts ($75,000,000), FTA Section 5309 ($3,100,000), FTA/FHWA 
CMAQ ($3,300,000), Regional Measure 2 ($57,500,000), Measure B & BB ($24,400,000), STIP-
PTA ($9,500,000), Prop 1B PTMISEA ($4,000,000) BAAQMD TFCA ($900,000) and AC Transit 
($300,000).  Construction is estimated to begin in fiscal year 2014/15.   
 
Attachment  
• Resolution E-15-26 
• Project Location 
• Findings of Fact and Statement of Overriding Considerations 
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Resolution for Future Consideration of Funding  
04 – Alameda County 

Resolution E-15-26     
 

1.1 WHEREAS, Alameda-Contra Costa Transit District has completed a Final 
Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 

• East Bay Bus Rapid Transit Project 
 

1.2 WHEREAS, Alameda-Contra Costa Transit District has certified that the Final 
Environmental Impact Report has been completed pursuant to CEQA and the State 
CEQA Guidelines; and 

 
1.3 WHEREAS, the project is a 9.5 mile bus rapid transit line connecting downtown 

Oakland and the San Leandro Bay Area Rapid Transit District station, primarily via 
International Boulevard and East 14th Street.  The project will operate in dedicated lanes 
for approximately 80 percent of its length and in mixed traffic for the remainder.  The 
project will cover the cost of adding left-side doors to 26 new diesel-electric buses and the 
full cost of a 27th bus.  The project includes 34 stations with level-boarding platform, 
shelters and benches, ticket vending machines, real time arrival information and transit 
signal priority.  It also includes the acquisition and construction of two off-street parking 
lots along the alignment and the replacement of displaced metered parking spaces; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA Guidelines indicate that 

specific unavoidable significant impacts related to traffic and circulation, make it 
infeasible to avoid or fully mitigate to a less than significant level the effects 
associated with the project; and 

 
1.6 WHEREAS, Alameda-Contra Costa Transit District adopted a Statement of 

Overriding Considerations for the project; and 
 
1.7 WHEREAS, Alameda-Contra Costa Transit District adopted a Mitigation Monitoring 

and Reporting Program for the project; and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of 
Fact, and Statement of Overriding Considerations and approves the above referenced 
project to allow for future consideration of funding. 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-12 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The City of Goleta (City) proposes to amend the 2014 STIP to delay $11,372,000 in Regional 
Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 2016-17 for 
the Fowler and Ekwill Street Extension project (PPNO 4611), in Santa Barbara County.   

BACKGROUND: 

The Ekwill Street/Fowler Road Extension project was programmed in the 2014 STIP, with the City 
as the implementing agency.  Originally the Ekwill Street/Fowler Road Extension was two separate 
projects and the implementing agency was the County of Santa Barbara.  There was opposition to 
elements of the projects in regard to the relinquishment of Route 217.  Route 217 leads directly into 
the University of California Santa Barbara (UCSB) campus, and the relinquishment became 
controversial.  The two projects were combined and the City assumed responsibility of the rescoped 
project which addressed the concerns of UCSB and the community. 

Adjacent to the Ekwill Street/Fowler Road Extension is the Hollister Avenue Bridge.  The Hollister 
Avenue Bridge project requires a bridge replacement due to structural and hydraulic deficiencies.  
The bridge project is in the environmental phase with construction planned for FY 2016-17.  To 
minimize traffic impacts to the public it is in the best interest to deliver both projects at the same 
time.  Therefore the City requests that construction funding for the Ekwill Street/Fowler Road 
Extension project be delay from FY 2015-16 to FY 2016-17.  The proposed amendment will delay 
construction one year to correspond with the Hollister Avenue Bridge replacement project.  

The changes described above are shown on the following table. 
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REVISES: Fowler Road & Ekwill Street Extension project (PPNO 4611) 

         

   4,487 13,677 2,022 1,080

 
  

Proposed 21,266 7,589  0 13,677  
Change 0 0  (13,677) 13,677   

4,487 13,677 2,022 1,080
0 0 0 0

Total
Existing 21,266 7,589  13,677 0    

100  Proposed 3,311 1,006  0  2,305   906
00

2,305  
0Change 0 0 (2,305) 2,305

Local Funds                             
Existing 3,311 1,006 2,305 0 906

2,022 980

2,305 100

    3,581 11,3726,583  0 11,372
0 00 (11,372) 11,372

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

1.1 2.2 217

Project Totals by Component

CONR/W
RIP                                     
Existing 17,955 6,583 2,022 980

Location
Description:

Santa Barbara County Assoc. of Governments
Fowler Road & Ekwill Street Extension
In Goleta, from 0.1 mile north of San Jose Creek Bridge to Hollister Avenue.
Construct roundabouts at Hollister Avenue ramps.  Extend Fowler Road from Fairview Avenue to Kellogg Avenue.  
Extend Ekwill Street to Kellogg Avenue.             

RTPA/CTC:
Project Title:

Change
Proposed

0
17,955

4611 4611U
PA&ED
R/W

Goleta, City of
Goleta, City of

5
Route/Corridor

11,372 0 3,581

R/W 
Supp

CON 
Supp

11,372

County District PPNO EA Element Const. Year PM Back
COSanta Barbara

PM Ahead

Goleta, City of
Goleta, City ofAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16
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DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.  2.1b.(2) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-13

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Transportation Agency for Monterey County (TAMC) proposes to amend the 2014 STIP to 
delay two projects totaling $4,700,000 in Regional Improvement Program (RIP) construction funds, 
from Fiscal Year (FY) 2015-16 to FY 2016-17.  Both projects are in Monterey County.  The Route 
68 Safety and Operational Improvements at Corral De Tierra (PPNO 1813A), located near the city of 
Monterey, at the Corral de Tierra intersection, will construction turn lanes, widen shoulders and 
realign driveways.  The State Route 1 Operational Improvements project (PPNO 1814), will 
construct an additional climbing lane, modify the intersection and enhance turn movements, near 
Carmel-by-the-Sea, on Route 1 from Rio Road to Carmel Valley Road.  Monterey County (County) 
is the implementing agency for both projects.  The project sponsor has requested this amendment 
and the regional planning agency concurs. 

BACKGROUND: 

The County is requesting to amend the 2014 STIP to move $1,700,000 in RIP construction funds for 
the Route 68 Safety and Operational Improvements at Corral De Tierra project from FY 2015-16 to 
FY 2016-17.  The reason for the delay is the additional responses to property owners for the 
environmental document.  There were access issues and design configurations that had to be 
adjusted for the environmental document.  The project sponsor is finalizing the environmental 
document and will be proceeding with Plans, Specifications, and Estimates (PS&E) to ready the 
project for construction in FY 2016-17. 
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In addition, the County is requesting to amend the 2014 STIP to move $3,000,000 in RIP 
construction funds for the State Route 1 Operational Improvements project from FY 2015-16 to  
FY 2016-17.  The reason for the delay is that the environmental document required extensive 
revisions due to unforeseen new changes in document format, design speeds and standards.  All 
issues have been resolved, and the County is proceeding to Design, and is finalizing the 
environmental revalidation to ready the project for construction in FY 2016-17.   
 

The proposed funding plan changes are shown in the following tables: 

 
 
REVISES: Route 68 Safety & Operational Improvements at Corral de Tierra project (PPNO 1813A) 

 

   120 1,700 280 150

 
  

Proposed 2,250 550  0 1,700  
Change 0 0  (1,700) 1,700   

120 1,700 280 150
0 0 0 0

Total
Existing 2,250 550  1,700 0    

150  Proposed 450 450       120
00

 180
0Change 0 0

Local Funds                             
Existing 450 450 120

100  

180 150

     1,700100  0 1,700
00 (1,700) 1,700

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

12.8 13.2 68

Project Totals by Component

CONR/W
RIP                                     
Existing 1,800 100 100

Location
Description:

Transportation Agency For Monterey Co
Route 68 Safety & Operational Improvements at Corral de Tierra
Near the city of Monterey, at the Corral de Tierra intersection. 
Construct turn lanes, shoulder widening and driveway realignment.                                                                                                             

RTPA/CTC:
Project Title:

Change
Proposed

0
1,800

1813A 0H823
PA&ED
R/W

Monterey County
Monterey County

5
Route/Corridor

1,700 0

R/W 
Supp

CON 
Supp

1,700

County District PPNO EA Element Const. Year PM Back
COMonterey

PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16
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REVISES: SR-1 Operational Improvements project (PPNO 1814) 

 

   50 3,000 250 300

 
  

Proposed 3,600 600  0 3,000  
Change 0 0  (3,000) 3,000   

50 3,000 250 300
0 0 0 0

Total
Existing 3,600 600  3,000 0    

300  Proposed 350 350       50
0

  
0Change 0 0

Local Funds                             
Existing 350 350 50

250  

300

     3,000250  0 3,000
00 (3,000) 3,000

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

72.3 75.2 1

Project Totals by Component

CONR/W
RIP                                     
Existing 3,250 250 250

Location
Description:

Transportation Agency For Monterey Co
SR-1 Operational Improvements
Near Carmel-by-the-Sea, on Route 1 from Rio Road to Carmel Valley Road.  
Construct additional climbing lane, modify intersection, and enhance turn movements.                                                                                       

RTPA/CTC:
Project Title:

Change
Proposed

0
3,250

1814 0L570
PA&ED
R/W

Monterey County
Monterey County

5
Route/Corridor

3,000 0

R/W 
Supp

CON 
Supp

3,000

County District PPNO EA Element Const. Year PM Back
COMonterey

PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(3) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-14 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

Mendocino County (County) proposes to amend the 2014 STIP to reprogram $3,150,000 for the East 
Side Potter Valley Road Reconstruction Phase 1 project (PPNO 4073P) and $385,000 for the 
Branscomb Road Bridge project (PPNO 4517), in Regional Improvement Program (RIP) funds from 
construction in Fiscal Year (FY) 2015-16 to FY 2016-17.  Both projects are in Mendocino County.   

BACKGROUND: 

The East Side Potter Valley Road project is located in Potter Valley on Potter Valley Road from Post 
Mile 2.61 to 6.42.  It includes roadway widening, drainage installation and utility relocation.  
Originally the project was programmed with State-Only funding due to funding constraints at the 
time.  During the project development process, it was determined that the project may be federalized 
and would need to address federal requirements.  This resulted in additional work and a delay to 
completing the Design and Right-of-Way phases.  Additionally, at least one parcel will need to go 
through the condemnation process, which has further delayed the project being ready for 
construction in FY 2015-16.   

The Branscomb Road Bridge project located near Laytonville, will construct a 150 foot long, 
prefabricated pedestrian/multi-use bridge across Ten Mile Creek.  Mendocino County has 
experienced delays in completing the environmental studies due to requirements from the Federal 
Emergency Management Agency.  The Commission approved a nine-month time extension for the 
Design component in June 2014.  However, the delay in starting the Design phase has resulted in a 
delay of finalizing Right-of-Way.  It is anticipated that all Right-of-Way constraints will be cleared 
on both projects in time for construction for both to be delivered in FY 2016-17.   
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The proposed funding is shown in the following tables: 
 
REVISE: East Side Potter Valley Road Reconstruction Phase 1 project (PPNO 4073P) 
 

County District PPNO EA Element Const. Year PM Back
LAMendocino 2015-16           

2016-17

Route/Corridor

3,150 0 3,700

R/W 
Supp

CON 
Supp

3,150

PM Ahead

Mendocino County
Mendocino CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

   

Project Totals by Component

CONR/W
RIP                                     
Existing 7,300 4,150 450

Location
Description:

Mendocino County Council of Governments
East Side Potter Valley Road Recon Phase I
In Potter Valley, East Side Potter Valley Road.                                              
From Post Mile 2.61 to 6.42.   Widening roadway, install drainage, and relocate utilities.                                                                                                     

RTPA/CTC:
Project Title:

4073P 280524

PA&ED
R/W

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Mendocino County
Mendocino County

1

00 (3,150) 3,150

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19 PA&ED PS&E

Change 0

Local Funds                             
Existing 990 646 344

450      3,700 3,1504,150  0 3,150Proposed 7,300

Change 0 0 (344) 344
344 220

0
426

426  Proposed 990 646  0 344  
0

 344 220  
Total
Existing 8,290 4,796  3,494 0   426  3,494 670

0   
 3,700
 0 0

  3,700 3,494 670
 

Proposed 8,290 4,796  0 3,494  426  
0Change 0 0  (3,494) 3,494

 
REVISE: Branscomb Road Bridge project (PPNO 4517) 
 

PM Back
LAMendocino

PM Ahead

Mendocino County
Mendocino CountyAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

25 385 0 25

R/W 
Supp

CON 
Supp

Change
Proposed

0
600

4517

PA&ED
R/W

Mendocino County
Mendocino County

Description:

Mendocino County Council of Governments
Branscomb Road Bridge
Near Laytonville, along Branscomb Road, at Post Mile 25.41.                                    
Install 150' long, prefabricated pedestrian/multi-use bridge across Ten Mile Creek.                                                                                                

RTPA/CTC:
Project Title:

RIP                                     
Existing 600 190 160 30385

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16           
2016-17

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19

190 25 0 385
0 00 0 (385) 385

    25 385

 25

160 30

385 160 30  
Total
Existing 600 190 25 385  0  
Change 0 0 0 (385) 385   0

  25Proposed 600 190 25 0 385  385 160 30  
  0 0 0

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(4) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-15 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department and the Mendocino County Association of Governments (MCOG) propose to 
amend the 2014 STIP to reprogram $2,926,000 in Interregional Improvement Program (IIP) 
construction, $850,000 construction support and $516,000 Regional Improvement Program (RIP), 
construction from Fiscal Year (FY) 2015-16 to FY 2016-17 for the Willits Bypass Relinquishment 
project (PPNO 0125W).  Additionally, the Department and MCOG propose to reprogram $2,975,000 
in IIP construction, $750,000 Construction support and $525,000 RIP construction from FY 2015-16 
to FY 2016-17 for  the Willits Bypass - Sherwood Road Geometric Upgrades project (PPNO 0125Z) 
in Mendocino County.   

BACKGROUND: 

The Willits Bypass Relinquishment project and the Willits Bypass - Sherwood Road Geometric 
Upgrades project were split from the Willits Bypass project (Bypass) PPNO 0125F when it was 
allocated in March 2012.  Both projects are programmed for delivery in FY 2015-16 and are to 
coincide with the completion of the Bypass.  The Bypass however, has encountered delays during 
the first two construction seasons, which have delayed project completion by one year.  As a result, 
the Willits Bypass Relinquishment and the Sherwood Road Geometric upgrade projects also need to 
be delayed by one year to coincide with the delivery of the Bypass in FY 2016-17.  
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The proposed funding is shown in the following tables: 
 
REVISE: Willits Bypass – Relinquishment of Bypassed Route 101 (Existing Route 101 through 
Willits) project (PPNO 0125W) 
 

PM Back
COMendocino

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

850 0

R/W 
Supp

CON 
Supp

Change
Proposed

0
2,170

0125W 26203

PA&ED
R/W Caltrans

Description:

Mendocino County Council of Governments
Willits Bypass - Relinquishment of Bypassed Route 101 (Exisitng Route 101 Through Willits)
In the City of Willits from PM 46.63 to PM 47.52.									
Rehabilitate and relinquishment of facilities.											

RTPA/CTC:
Project Title:

GF IIP                                  
Existing 2,170 1,320 1,000 320 850

45.3 47.9 101

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16
2016-17

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19

1,320  0 850
00 (850) 850

 1,000 320 850    
RIP                                     
Existing 546 30 516 0

0
51630

0Change 0 0 (516) 516
  Proposed 546 30  0 516  

2,926 0

516   30

170 2,926

 
IIP                                     
Existing 3,096 170
Change 0 0 (2,926) 2,926

170 2,926  
0 0

Proposed 3,096 170  0 2,926     
Total
Existing 5,812 1,520  4,292 0  850
Change 0 0  (4,292) 4,292  

 200
 0 0  

1,000 3203,442  
0 0 0  
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REVISE: Willits Bypass – Sherwood Road Geometric Upgrades project (PPNO 0125Z) 
 

PM Back
COMendocino

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

750 0

R/W 
Supp

CON 
Supp

Change
Proposed

0
2,550

0125Z 26204

PA&ED
R/W

Caltrans
Caltrans

Description:

Willits Bypass - Sherwood Road Geometric Upgrades.
In the City of Willits from PM 47.2 to PM 47.3, at Sherwood Road.																	
Construct geometric Upgrades. 																	

RTPA/CTC:
Project Title:

GF IIP                                  
Existing 2,550 1,800 800 800 200 750

47.2 47.3 101

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16
2016-17

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19

1,800  0 750
0 00 (750) 750

800 800 200 750    
RIP                                     
Existing 555 30 525 0

0
52530

0Change 0 0 (525) 525
  Proposed 555 30  0 525  

2,975

525   30

170 2,975

 
IIP                                     
Existing 3,145 170
Change 0 0 (2,975) 2,975

170 2,975  
0 0

Proposed 3,145 170  0 2,975     
Total
Existing 6,250 2,000  4,250 0  750
Change 0 0  (4,250) 4,250  

 200
 0 0

 800 200
0

800 2003,500 800
0 0

Proposed 6,250 2,000  0 4,250 750 200 3,500 800
0

 
 
 
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(5) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-16 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The County of Lassen (County) proposes to amend the 2014 STIP for the Skyline Road Extension 
(Phase 2) project (PPNO 2121A) in Lassen County to reprogram the construction funding from 
Fiscal Year (FY) 2015-16 to FY 2016-17. 

BACKGROUND: 

The Skyline Road Extension (Phase 2) project is currently programmed for construction with 
$3,900,000 in Regional Improvement Program (RIP) in FY 2015-16.  The project scope includes 
improvements along the Skyline Road corridor, which will construct a two lane highway with a 
Class 1 bike way.  The project has experienced delays in obtaining the required Right-of-Way.  
Specifically, one of the easements has not been acquired even after several negotiations over the last 
three years.  In order to deliver the project, the County may need to acquire the property through 
eminent domain action.  Given this delay, it is anticipated that all Right-of-Way activities will be 
completed in time for construction in FY 2016-17.   
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The proposed funding plan changes are shown in the following table: 

REVISES: Skyline Road Extension (Phase 2) project (PPNO 2121A) 
 

 3,900  100  
  0  0

Proposed 4,275 375  0 3,900
  0
  275

Change 0 0  (3,900) 3,900
 

Total
Existing 4,275 375  3,900  0   275

 100

3,900  100

    275 3,900375  0 3,900
00 (3,900) 3,900

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16                    
2016-17

PA&ED
RIP                                     
Existing 4,275 375 1003,900

Description:

Lassen County Transportation Commission
Skyline Road Extension (Phase 2)
In Susanville, from Route 139 to Route 36 east (Skyline East and Extension).                         
Skyline Road corridor improvements.  Construct two lane highway with a class one bike way.                                                                         

RTPA/CTC:
Project Title:

Change
Proposed

0
4,275

2121A 1A0100

PA&ED
R/W

Lassen County
Lassen County

2
Route/Corridor

3,900 0 275

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LALassen

PM Ahead

Lassen County
Lassen CountyAB 3090

AB 3090 PS&E
CON

 
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(6) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-17 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department and the Plumas County Transportation Commission propose to amend the 2014 
STIP to reduce construction by $2,000,000 and construction support by $100,000 in Regional 
Improvement Program (RIP) funds for the Greenville State Route 89 Rehabilitation project  
(PPNO 3355) in Plumas County. 

BACKGROUND: 

The Greenville State Route 89 Rehabilitation project is currently programmed for construction with 
$5,135,000 in RIP funds in FY 2015-16.  The project scope includes upgrades to sidewalks and curb 
ramps that will meet the Americans with Disabilities Act requirements, as well as an overlay.  During the 
Design process, it was discovered that an overlay would not be sufficient to meet pavement needs.  It has 
been determined that a new structural roadway section with roadway drainage is now required.  As a 
result, this scope will be taken out of the project and funded by the State Highway Operation and 
Protection Program.    
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The proposed funding plan changes are shown in the following table: 

REVISES: Greenville State Route 89 Rehabilitation (PPNO 3355) 
 

6003,135 350 618 405
(100)0(2,000) 0 0

Proposed 5,397 1,662  3,735  
  0
  289

Change (2,100) 0  (2,100)  
405

Total
Existing 7,497 1,662  5,835 700   289

350 618

5,135 350 618

405 600  289 3,1351,662  3,735  
0 00 (2,100)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 (100)0 (2,000)

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

19.8 20.8 89

Project Totals by Component

CONR/W
RIP                                     
Existing 7,497 1,662 350 618 405 700

Location
Description:

Plumas County Transportation Commission
Greenville SR89 Rehabilitation
In Greenville, on Route 89 between Hideaway Road and Mill Street.                          
Upgrade sidewalks and curb ramps to meet ADA requirements.                                                                                                                   

RTPA/CTC:
Project Title:

Change
Proposed

(2,100)
5,397

3355 0E240
PA&ED
R/W

Caltrans
Caltrans

2
Route/Corridor

5,835 289

R/W 
Supp

CON 
Supp

5,135

County District PPNO EA Element Const. Year PM Back
COPlumas

PM Ahead

Caltrans
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16

 
 
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(7) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-18 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department and the Butte County Association of Governments (BCAG), propose to amend the 
2014 STIP to revise the implementing agency from BCAG to the Department for the PS&E (Design) 
and Right-of-Way phases for the State Route 70 Passing Lanes (Segment 1) project (PPNO 9801) in 
Butte County. 

BACKGROUND: 

The State Route 70 Passing Lanes (Segment 1) project extends from 0.1 mile south of Palermo 
Road, to just north of the Ophir Road/Pacific Heights intersection and will widen the roadway from 
two to four lanes.  The Design and Right-of-Way components are programmed in Fiscal Year  
2016-17 with BCAG as the lead agency.  The Department is currently the lead for the construction 
phase.  It is one of several related projects along the Route 70 corridor that have been constructed in 
partnership between BCAG and the Department.  Based on those recently completed projects, 
BCAG and the Department have determined that it would be most efficient for the Department to be 
the lead agency for both the Design and Right-of-Way, along with construction.  Cost increases in 
both Design and Right-of-Way are not anticipated at this time.    
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Proposed changes are shown on the following table: 
 
REVISES: State Route 70 Passing Lanes (Segment 1) (PPNO 9801) 
 

2,400 1,800 20,000 1,500Proposed 27,700 1,500  3,800  22,400 2,000  
0 0

2,000  20,000 1,500
0  0Change 0 0  0  0

 1,800
 0

  
Total
Existing 27,700 1,500  3,800  22,400 2,400

0
Proposed 1,500 1,500      1,500  
Change 0 0

  

1,200
Demo                                    
Existing 1,500 1,500

10,000   900

1,500

0
1,200

Change 0 0
1,000  

0
Proposed 13,100   1,900  11,200

0 0
10,000900

0

 1,20011,200  900 10,000

1,000
IIP                                     
Existing 13,100 1,900 11,200

  1,900  
00

 1,000

14/15Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00 0 0
1,000 1,200

2017-18 8.8 11.8 70

Project Totals by Component

CONR/W18/19 PA&ED PS&E

Change
Proposed

0
13,100

9801 3F280

PA&ED

R/W

BCAG
BCAG                               
Caltrans

Location
Description:

Butte County Association of Governments
SR70 Passing Lanes (Segment 1)
On State Route 70, from 0.1 mile south of Palermo Road, to just north of Ophir Road/Pacific Heights intersection.  
 Roadway widening.

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP                                     
Existing 13,100 10,000

County District PPNO EA Element Const. Year PM Back
COButte 3

1,900 11,200 900

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/16

PM Ahead

BCAG                               
Caltrans

CaltransAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

Route/Corridor

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(8) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-19 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Bay Area Rapid Transit (BART) proposes to reprogram $3,726,000 in Regional Improvement 
Program (RIP) construction funds from the Downtown Berkeley BART Plaza and Transit Area 
Improvements project (PPNO 2103B) in Alameda County and to the BART Station Modernization 
Program project (PPNO 2010C) in Contra Costa County. 

BACKGROUND: 

The Downtown Berkeley BART Plaza and Transit project (PPNO 2103B) is currently programmed 
for $3,726,000 in RIP construction in Fiscal Year (FY) 2016-17.  However, the project is ready for 
delivery now.  

In order to deliver this project early, BART is proposing to replace $3,726,000 in RIP construction 
funds with an equal amount of Proposition 1B Public Transportation Modernization, Improvement, 
Service Enhancement (PTMISEA) funds from the BART Station Modernization Program project 
(PPNO 2010C).  In addition to PTMISEA funds, the BART Station Modernization Program project 
is also programmed for $13,000,000 in RIP construction in FY 2018-19.  

The Metropolitan Transportation Commission (MTC) concurs with the changes described above and 
tabulated on the following pages.  
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DELETE: Downtown Berkeley BART Plaza and Transit Area Improvements project 
(PPNO 2103B) 

3,726Proposed 3,726 3,726
3,726

0
Change 3,726 3,726

Public Transportation Modernization, Improvement, Service Enhancement (PTMISEA)
Existing 0 0

PM Back
MTAlameda

PM Ahead

BART
BARTAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

3,726

R/W 
Supp

CON 
Supp

Change
Proposed

(3,726)
0

2103B

PA&ED
R/W

BART
-

Description:

Metropolitan Transportation Commission
Downtown Berkeley BART Plaza/Transit Area Improvements
In Berkeley, around the downtown Berkeley BART Station.  
Construct various multi-modal (transit, bike and pedestrian) access and safety improvements.

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP)
Existing 3,726 3,726

Project Totals by Component

CONR/W

AB 3090
AB 3090

2016-17  
2015-16

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(3,726)

18/19

0
(3,726)

0

177
Local Funds
Existing 1,334 402 0 932 932 225

0 0 0Change 0 0 932 (932)
177Proposed 1,334 402 932 0

0 1,439

932 225

1,439 75 706
Congestion Mitigation and Air Quality (CMAQ)
Existing 2,220 781
Change 0 0 1,439 (1,439)

1,439
0

Proposed 2,220 781 1,439 0 75 706
0 0

Local Funds
Existing 3,718 0 3,718
Change 0 3,718 (3,718) 0

3,718

Proposed 3,718 3,718 0
Total

3,718

0 9,815Existing 10,998 1,183 9,815 300 883
0 0 0Change 0 0 9,815 (9,815)

Proposed 10,998 1,183 9,815 0 9,815 300 883
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REVISE: BART Station Modernization Program project (PPNO 2010C) 
 

 3,726  3,726    Proposed 3,726      
3,726 3,726

0
Change 3,726

0

16,726    16,726  3,500

 
  

Proposed 20,226 600 2,900    
Change 0 0 0    0

 16,726  3,500
 0  0

Total
Existing 20,226 600 2,900    16,726  

3,500  Proposed 3,500 600 2,900     0  
(3,726)(3,726)

0  
0Change (3,726) 0 0

Public Transportation Modernization, Improvement, Service Enhancement (PTMISEA)                             
Existing 7,226 600 2,900 3,726

  

3,726 3,500

Regional Improvement Program (RIP) - Alameda County                                    
Existing 0

   13,000  13,000    

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0
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Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15
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Project Totals by Component

CONR/W

AB 3090
AB 3090

2018-19

PA&ED
Regional Improvement Program (RIP) - Contra Costa County                                    
Existing 13,000 13,000

Description:

Metropolitan Transportation Commission
BART Station Modernization Program
BART station system includes 43 stations on a 103 mile long system.
Scope of work  includes station site, building envelope, vertical transportation, circulation and wayfinding, HVAC 
and other station equipment replacement/upgrades, lighting and ambient environment upgrades. Typical 
improvements include escalators, elevators, pedestrian and bicycle access improvements, lighting, platform edge 
tiles.

RTPA/CTC:
Project Title:

Change
Proposed

0
13,000
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PA&ED
R/W
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-

4
Route/Corridor

13,000
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to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(9) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-20 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The San Mateo City/County Association of Governments proposes to reprogram $7,600,000 in 
Regional Improvement Program (RIP) Right of Way funds from Fiscal Year (FY) 2015-16 to  
FY 2016-17 for the Route 1/Calera Parkway (Phase 1) Improvements project (PPNO 0632C) in San 
Mateo County.   

BACKGROUND: 

The Route 1/Calera Parkway (Phase 1) Improvements project is currently programmed with 
$6,900,000 in RIP funds for Right of Way in FY 2015-16.  The environmental document was 
completed in August 2013.  At its March 2014 meeting, the Commission approved the project for 
Future Consideration of Funding.  

On September 6, 2013, the Pacificans for a Scenic Coast group filed a lawsuit in the Superior Court 
of California challenging the environmental review process.  Final hearings were held in August 
2014. The judge has yet to issue a final ruling.  As a result of this lawsuit, the project delivery has 
been delayed.  The San Mateo City/County Association of Governments (C/CAG) requests to 
reprogram $6,900,000 RIP funds for Right of Way from FY 2015-16 to FY 2016-17.  

The Metropolitan Transportation Commission concurs with the changes described above and 
tabulated on the following page. 
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REVISES: Route 101/Calera Parkway (Phase 1) Improvements project (PPNO 0632C) 
 

  7,600  4,000
 

Proposed 17,173 9,573  0 7,600  5,573  
0

5,573   4,000
0   

 7,600
 0  Change 0 0  (7,600) 7,600

Total
Existing 17,173 9,573  7,600 0   

    Proposed 700   0 700 700    
0Change 0 (700) 700

 
Local Funds                             
Existing 700 700 0

 4,000  

700

5,573  Proposed 9,573 9,573     
0Change 0 0

4,000
0

5,573
Local Funds                             
Existing 9,573 9,573

      6,900    0 6,900
(6,900) 6,900

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

42.0 43.2 1

Project Totals by Component

CONR/W

AB 3090
AB 3090

PA&ED
Regional Improvement Program (RIP)                                     
Existing 6,900

Description:

Metropolitan Transportation Commission
Calera Parkway (Phase 1)
In Pacifica, on Route 1 from Fassler Avenue to Westport Drive.                                                                             
Widen from four lanes to six lanes and construct a barrier-protected landscaped median between San Marlo Way and 
Reina Del Mar Avenue.                                                                                                              

RTPA/CTC:
Project Title:

Change
Proposed

0
6,900

0632C 25460
PA&ED
R/W

San Mateo C/CAG
San Mateo C/CAG

4
Route/Corridor

6,900 0 6,900

R/W 
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CON 
Supp

County District PPNO EA Element Const. Year PM Back
COSan Mateo

PM Ahead

San Mateo C/CAG
DepartmentAB 3090

AB 3090 PS&E
CON
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(10) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-21 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department and the San Mateo City/County Association of Governments propose to reprogram 
$855,000 in Regional Improvement Program (RIP) in Right of Way (R/W) support and $2,217,000 
in RIP R/W capital from Fiscal Year (FY) 2016-17 to FY 2015-16 for the Route 101/Willow Road 
Interchange Reconstruction project (PPNO 0690A) in San Mateo County.   

BACKGROUND: 

Advancement of R/W funds 
The Route 101/Willow Road Interchange Reconstruction project is currently programmed with 
$855,000 in RIP funds for R/W support and $2,217,000 in RIP funds for R/W capital in FY 2016-17. 
In addition $3,680,000 in RIP funds for construction support and $13,719,000 in RIP funds 
construction capital are programmed in FY 2017-18. 

The current delivery schedule does not allow for sufficient time to complete the necessary right of 
way activities in a timely manner.  In order to maintain the present delivery schedule, the right of 
way activities need to begin earlier than originally planned.  Therefore, the Department and the San 
Mateo City/County Association of Governments request that the R/W funds be reprogrammed from 
FY 2016-17 to FY 2015-16.  

Adjustment to project limits 
Based upon the current design, the post mile limits need to be revised from 2.1/1.7 to 1.4/2.4 along 
Route 101.  In addition, the revised interchange configuration requires that one of the advanced 
overhead signs along southbound Route 101 be located at post mile 3.2 which lies outside the 
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current project limits.  A revalidation of the environmental document is planned to include this 
location. Furthermore, since Willow Road is also a State Route within the project limits, the project 
plans are required to show post miles 4.8/5.3 along Willow Road (SR 114) . 
 
The Metropolitan Transportation Commission concurs with the changes described above and 
tabulated below.  

 
 
REVISES: Route 101/Willow Road Interchange Reconstruction project (PPNO 0690A) 
 

PM Back
COSan Mateo

PM Ahead

Department
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

0 3,072 17,399 2,217

R/W 
Supp

CON 
Supp

Change
Proposed

0
28,951

0690A 235650
PA&ED
R/W

Department
Department

Description:

Metropolitan Transportation Commission
SR 101/Willow Road I/C Reconstruction
In Menlo Park, at State Route 101 and Willow Road interchange.                                                                                                                                     
Reconstruct and reconfigure interchange.                                                                                                                                        

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP)                                     
Existing 28,951 8,480 3,534 4,946 855 3,68013,719

2.1 1.4 1.7  2.4 101
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Location

Prior

Project Totals by Fiscal Year
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30,623   

0
30,623   100Proposed 30,723   100  0
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From:  NORMA ORTEGA 
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Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-22 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Transportation Agency for Monterey County (TAMC) proposes to amend the 2014 STIP to 
delay $300,000 in Regional Improvement Program (RIP) construction from  
Fiscal Year (FY) 2015-16 to FY 2017-18 for the Coastal Daylight/Rail Extensions to Monterey 
County Track Improvement project (PPNO 1971) in Monterey County. 

BACKGROUND: 

In March 2015, the Commission approved an extension for project development expenditures for 
this locally administered STIP transit project for the project approval and environmental document 
phase (PA&ED).  However, completion of the document has been delayed due to unforeseen 
circumstances.   

Initially, TAMC was working toward completing the environmental review for both the Salinas-San 
Luis Obispo Corridor and the Salinas-San Jose corridor segments simultaneously.  However, under 
the direction of the Federal Railroad Administration (FRA), the environmental review for the 
Salinas-San Jose segment cannot commence until the first environmental document for the Salinas-
San Luis Obispo is complete.  It is anticipated that the FRA will grant permission to proceed with 
the second environmental document by the Summer of 2015, at which time TAMC can secure a 
consultant and begin work immediately.  In coordination with FRA and the Department; drafting, 
circulating and finalizing the Salinas-San Jose environmental document is expected to take at least 
20 months.  As a result of the environmental delay, TAMC is requesting to push the construction 
programming out from FY 2015-16 to FY 2017-18. 
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REVISES: Coastal Daylight/Rail Extensions to Monterey Track Improvement project 
  (PPNO 1971) 
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Description:

Transportation Agency For Monterey County
Coast Daylight/Caltrain Track Improvements
Near Salinas, on the Pacific Coast Rail Line.  
Track improvements.                                                                                                                                                                              
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.  2.1b.(12) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-23 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The City of Santa Cruz (City) and Santa Cruz County Regional Transportation Commission 
(SCCRTC) propose to amend the 2014 STIP to delay two projects, totaling $5,329,000 in the 
Regional Improvement Program (RIP) funds, from Fiscal Year (FY) 2015-16 to FY 2016-17.  Both 
projects are located in Santa Cruz County.  The Route 1/9 Intersection Improvement project  
(PPNO 4658), with the City as the implementing agency, is located at the junction of Route 1 and 
Route 9, and will construct turn lanes and bike lanes.  The 41st Avenue to Soquel Avenue Auxiliary 
Lanes project (PPNO 0073A), with SCCRTC as the implementing agency, will construct a 
bicycle/pedestrian overcrossing near Chanticleer Avenue.  Both project sponsors have requested this 
amendment and the regional planning agency concurs. 

BACKGROUND: 

The City is requesting to amend the 2014 STIP to move $1,329,000 in RIP construction funds for the 
Route 1/9 Intersection Improvement project from FY 2015-16 to FY 2016-17.  The reason for the 
delay is due to the release of the draft environmental document.  The comments received required 
various approvals and additional work for addressing these comments, including additional Right of 
Way work.  As a result of the unforeseen delay in the environmental document, construction will be 
delayed a year.  The City has initiated the Design work and the Right of Way acquisition for the 
project with local funds and anticipates construction beginning in FY 2016-17.   
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SCCRTC is requesting to amend the 2014 STIP to move $1,430,000 in RIP Plan, Specifications and 
Estimates (PS&E) funds and $2,570,000 in RIP Right of Way funds for the 41st Avenue to Soquel 
Avenue Auxiliary Lanes project, from FY 2015-16 to FY 2016-17.  The reason for the delay is that 
the environmental document review required revisions to the technical reports, which included 
Traffic, Air Quality, Community Impact Assessment, Noise and Visual Impact report for the 
project.  As a result of unforeseen updates to the regulations and guidelines, revisions had to be 
made to update the environmental document accordingly.  At this time, the updated environmental 
document is under review by the Department and then will be forwarded to the Federal Highway 
Administration before the public comment period.  SCCRTC is therefore, requesting that PS&E and 
Right of Way be delayed one year to allow for delivery of the environmental document.   
 
The proposed funding plan changes are shown in the following tables: 
 
REVISES: Route 1/9 Intersection Improvements project (PPNO 4658) 

 

   700 4,779 600 600

 
  

Proposed 6,679 600 1,300 0 4,779  
Change 0 0 0 (4,779) 4,779   
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0 0 0 0
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0Change 0 0 0 (3,450) 3,450

Local Funds                             
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3,450 600 600

     1,329  0 1,329
(1,329) 1,329
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Project Totals by Fiscal Year
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0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

17.5 17.7 1

Project Totals by Component

CONR/W
RIP                                     
Existing 1,329

Location
Description:

Santa Cruz County Regional Transportation Commission
Route 1/9 Intersection Improvements
In the city of Santa Cruz, at the junction of Route 1 and Route 9. 
Construct turn lanes and bike lanes.

RTPA/CTC:
Project Title:

Change
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0
1,329

4658 46580
PA&ED
R/W

City of Santa Cruz
City of Santa Cruz

5
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REVISES: 41st Avenue to Soquel Avenue Auxiliary Lanes project (PPNO 0073A) 
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0
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Santa Cruz County Regional Transportation Commission
41st Avenue to Soquel Avenue Auxiliary Lanes
Near the city of Santa Cruz and Capitola, from 41st Avenue to Soquel Avenue.  
Construct auxiliary lanes and construct bicycle/pedestrian overcrossing near Chanticleer Avenue.

RTPA/CTC:
Project Title:

RIP                                     
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AB 3090
AB 3090
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(13) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-24 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The City of Watsonville (City) and the Santa Cruz County Regional Transportation Commission 
(SCCRTC) propose to amend the 2014 STIP to delay $950,000 in Regional Improvement Program 
(RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 2016-17 for the Monterey Bay 
Sanctuary Scenic Trail Lee Road-Slough Trail Connection project, (PPNO 2552), in Santa Cruz 
County.   

BACKGROUND: 

The Monterey Bay Scenic Trail Lee Road-Slough Trail Connection project, programmed in the 2014 
STIP, is part of a larger Monterey Bay Scenic network of trails.  It was anticipated that the program 
level Environment Impact Report (EIR), completed for the Monterey Bay Sanctuary Scenic Trail 
Network Master Plan, would significantly minimize the level of environmental review required for 
this segment.  However, additional coordination with several entities and additional analysis was 
needed before the environmental review could begin.  Staff has begun work on the environmental 
document and it is anticipated the community support and enthusiasm for the project will result in 
significant input.  The final environment document is anticipated to be completed in Fall 2016.   

Due to the above described delays in completing the environmental document, the Design has been 
delayed.  There is a concurrent request for allocation extension for $90,000 in RIP funds,which is 
currently programmed to Design in FY 2014-15. 
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The changes described above are shown on the following table:  
 

REVISES: Monterey Bay Sanctuary Scenic Trail – Lee Road, Phase I project (PPNO 2552) 
 

   10 1,150 50 90

 
  

Proposed 1,300 50 100 0 1,150  
Change 0 0 0 (1,150) 1,150   

10 1,150 50 90
0 0 0 0

Total
Existing 1,300 50 100 1,150 0    

  Proposed 260 50 10 0  200   10
0 00

200 50
Change 0 0 0 (200) 200

Local Funds                             
Existing 260 50 10 200 0 10

 90

200 50

     950 90 0 950
00 (950) 950
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Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0
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Implementing Agency: (by 
component)

FUND TOTAL
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Project Totals by Component

CONR/W
RIP                                     
Existing 1,040 90

Location
Description:

Santa Cruz County Regional Transportation Commission
Monterey Bay Sanctuary Scenic Trail Network Segment 18
In Watsonville, along the Santa Cruz Branch Rail Line from Lee Road to Watsonville Slough Trail Connection. 
Construct bicycle/pedestrian trail adjacent to the rail line.

RTPA/CTC:
Project Title:

Change
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0
1,040
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Watsonville, City of
Watsonville, City of
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(14) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-25 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department, in conjunction with Kern County, proposes to amend the 2014 STIP to delay 
$3,500,000 Regional Improvement Program (RIP) construction funds and $600,000 construction 
engineering from Fiscal Year (FY) 2015-16 to FY 2016-17 for the Route 46 Widening – Segment 
4A Project (PPNO 3386C) in Kern County. 

BACKGROUND: 

This project converts the existing two-lane conventional highway on State Route 46 to a four-lane 
expressway between post miles 6.8 and 19.8.  This project will also correct any deficiencies in the 
existing roadway in order to meet current design standards.  The purpose of the project is to improve 
traffic operations and traffic safety.  This project is a vital segment in making the Route 46 corridor 
to Highway 101 four lanes.  

Through the Design process the impact to Right of Way increased, resulting in increased workload 
and increased Right of Way costs.  There was insufficient Right of Way staff to handle the added 
demand, resulting in a delay. The revised Right of Way costs identified during Design will be funded 
by federal Demo funds.  The Department requests the RIP construction funding be delayed to  
FY 2016-17. 
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The changes described above are shown on the following table:  
 
REVISES: Route 46 Widening – Segment 4A project (PPNO 3386C) 
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Location
Description:

Kern Council of Governments
Route 46 Widening - Segment 4A
In and near Lost Hills, from Lost Hills Road to 0.9 mile east of I-5.  
Widen from 2 to 4 lanes.
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  State of California  California State Transportation Agency 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(15) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-26 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department and the City of Temecula (City) propose to reprogram $5,000,000 in Regional 
Improvement Program (RIP)  Right-of-Way (R/W) funds in Fiscal Year (FY) 2015-16 to 
construction  in FY 2017-18 for the I-15/French Valley Parkway Interchange – Collector/Distributor 
project (PPNO 0021K) in Riverside County.   

BACKGROUND: 

The I-15/French Valley Parkway Interchange – Collector/Distributor project is currently 
programmed with $5,000,000 in RIP funds for R/W in FY 2015-16. 

Although the City is fully committed to deliver the entire project scope, there is a possibility that all 
of the local funding may not be available in time to deliver the full scope at this time.  With this risk 
of a funding shortfall, the Federal Highway Administration (FHWA), the Department and City have 
begun discussions to revise the scope of work in a way so as to achieve maximum benefit for the 
available funding.  As a result of this change in strategy, project delivery will be delayed.  

The Department and the City propose to reprogram $5,000,000 RIP R/W funds in FY 2015-16 to 
construction in FY 2017-2018.  The R/W activities, to be funded solely with local funds, are 
expected to begin in FY 2016-17. 
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Correct the implementing agency for R/W  
 
During the 2014 STIP adoption, the Department was inadvertently listed as the implementing agency 
for R/W.  As per the approved cooperative agreement between the City and the Department, the City 
will be the implementing agency for the R/W activities. 
 
The Riverside County Transportation Commission concurs with the changes described and 
summarized in the following table. 

 
REVISES: I-15/French Valley Parkway Interchange – Collector/Distributor project  
(PPNO 0021K) 
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Location
Description:

Riverside County Trans Commission (RCTC)
French Valley Parkway IC - Collector/Distributor
In the city of Temcula. 
Construct a new French Valley Parkway/Rte 15 Overcrossing & Interchnage from just south of the Winchester Rd IC to 
just north of the Rte 15/215 Jct. 
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Project Title:
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(16) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-27 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department and the Riverside County Transportation Commission (RCTC) propose to 
reprogram $5,800,000 in RIP construction support and $25,755,000 in Regional Improvement 
Program (RIP) construction capital from Fiscal Year (FY) 2015-16 to FY 2016-17 for the State 
Route 60 Truck Climbing/Descending Lanes project (PPNO 0046J) in Riverside County.  

In addition, the implementing agency for the Right of Way (R/W) is proposed to be changed from 
the Department to the RCTC.  

BACKGROUND: 

The State Route 60 Truck Climbing/Descending Lanes project (PPNO 0046J) is currently 
programmed with $5,800,000 in RIP construction support and $25,755,000 in RIP construction 
capital in FY 2015-16.  In addition, the project is also programmed with State Highway Operation 
and Protection Program (SHOPP) funds. The SHOPP funded scope of work includes rehabilitation 
of the existing pavement and construction of inside and outside shoulder improvements as part of the 
SHOPP safety program. 

During the “public comment” period for the environmental document, comments about air quality 
and traffic concerns were received.  Addressing these concerns has resulted in delays in completing 
the environmental document as per the original schedule.  Therefore, it is requested to reprogram 
$5,800,000 in RIP construction support and $25,755,000 in RIP construction capital from Fiscal 
Year (FY) 2015-16 to FY 2016-17.  The Department will also adjust the SHOPP funding 
accordingly. 
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Change in implementing agency 
 
To better align the available resources with the revised delivery schedule, it is proposed to change 
the implementing agency for R/W from the Department to the RCTC.  The R/W funds are currently 
programmed in FY 2014-15.  Because of the described project delivery delays, the RCTC will be 
submitting a request for extension for allocation of R/W funds at the June 2015 Commission 
meeting. 
 
The changes described above are summarized on the following page. 
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REVISES: State Route 60 Truck Climbing/Descending Lanes project (PPNO 0046J) 
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0
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Description:

Riverside County Transportation Commission (RCTC)
SR60 Truck Climbing/ Descending Lanes
Near Beaumont, from Gilman Springs Road to 1.47 miles west of Jack Rabbit Trail.
Construct new eastbound and westbuond truck lanes from Gilman Springs Road to 1.47 miles west of Jack Rabbit 
Trail and upgrade existing inside and outside shoulders to standard width and rehabilitate existing pavement.
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Regional Improvement Program (RIP)                                    
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Federal Demonstration (Demo) funds                                    
Existing 2,546 2,546
Change 0 0

    Proposed 2,546 2,546    2,546    
0

Other State (SHOPP) - Shoulder improvements (See note below)                     
Existing 32,650 2,000 1,950 28,700 3,700
Change 0 0 0 0

250
0 0 0

1,500 20025,000 2,000
0 0 0

Proposed 32,650 2,000 1,950 28,700   3,700200

Federal Demonstration (Demo) funds          

 250 25,000 2,000

Existing 492 492

1,500

492
Change 0 0

  
0

  492  Proposed 492 492      
Congestion Mitigation and Air Quality (CMAQ)                                    
Existing 33,800 7,000 26,800 0
Change 10,596 0 (26,800) 37,396 10,596

7,00026,800
0

Proposed 44,396 7,000  0 37,396  7,000   
Total

  37,396  

96,744 0   Existing 111,282 12,038 2,500
  

450 87,244 5,038 8,500
1,297 25,596 0 0Change 27,093 0 0 (53,044) 80,137

550 9,500
200 0

Proposed138,375 12,038 2,500 43,700 80,137   750 9,5001,747 112,840 5,038 8,500  
         

NOTE: The SHOPP funding plan will be revised according to the approved Project Change Request 
to align STIP and SHOPP funds. 



  State of California  California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(17) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-28 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The County of Alpine (County) proposes to amend the 2014 STIP by deleting the Diamond Valley 
Road Overlay Phase 1 (PPNO 3043) and Phase 2 (PPNO 3044) projects, adding the Hot Springs 
Road Reconstruction project (PPNO 3115) and delaying the Hot Springs Creek Bridge Replacement 
project (PPNO 6626) from Fiscal Year (FY) 2015-16 to FY 2016-17 to align with the Hot Springs 
Road Reconstruction project.  Alpine County is requesting this change in order to address their most 
crucial needs. 

BACKGROUND: 

The proposed amendment allows the County to address the most urgent needs in the region.  Hot 
Springs Road is one of Alpine County’s most important roads providing access to Grover Hot 
Springs State Park, the Humboldt-Toiyabe National Forest trailheads, and other camping areas.   

Hot Springs Road is currently experiencing severe deterioration. The County proposes to reconstruct 
Hot Springs Road in two phases, and is applying for Federal Land Access Program funds to help 
fund the project.  This amendment adds the Hot Springs Road Reconstruction project (PPNO 3115) 
to address the deterioration.  In addition, the Hot Springs Bridge Replacement project (PPNO 6626) 
will be delayed from FY 2015-16 to FY 2016-17 to allow coordination with the roadway 
reconstruction. The County will pursue funding of the Diamond Valley Road Overlay project in a 
future STIP cycle. 

The changes described above are shown on the following tables. 
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DELETE: Diamond Valley Road Overlay – Phase 1 project (PPNO 3043) 
 

 0 0 0  
  (1,125) (150) (65)

Proposed 0   0 0
(1,125)   

0   
Change (1,340)   (150) (65)

 
Total
Existing 1,340   150  65 1,125   

0 0

1,125 150 65

  0   0  0 0
(150) (65)(150) (65)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(1,125) (1,125)

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

   

Project Totals by Component

CONR/W
RIP                                     
Existing 1,340 150 65

Location
Description:

Alpine County Local Transportation Commission
Diamond Valley Road Overlay - Phase 1
Near Markleeville, on portions of Diamond Valley Road from SR 88 to SR 89.  
Construct thick overlay.

RTPA/CTC:
Project Title:

Change
Proposed

(1,340)
0

3043
PA&ED
R/W

Alpine County
Alpine County

10
Route/Corridor

150 65 1,125

R/W 
Supp

CON 
Supp

1,125

County District PPNO EA Element Const. Year PM Back
LAAlpine

PM Ahead

Alpine County
Alpine CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2017-18

 
 
DELETE: Diamond Valley Road Overlay – Phase 2 project (PPNO 3044) 
 

   0  
    (80)

Proposed 0     
 (80)  
 0  

Change (80)     
 

Total
Existing 80       80  

 0

  80

   0       
(80)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(80)

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

   

Project Totals by Component

CONR/W
RIP                                     
Existing 80 80

Location
Description:

Alpine County Local Transportation Commission
Diamond Valley Road Overlay - Phase 2
Near Markleeville, on portions of Diamond Valley Road from SR 88 to SR 89.
Construct thick overlay.

RTPA/CTC:
Project Title:

Change
Proposed

(80)
0

3044
PA&ED
R/W

Alpine County
Alpine County

10
Route/Corridor

80

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LAAlpine

PM Ahead

Alpine County
Alpine CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON
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ADD: Hot Springs Road  Reconstruction project (PPNO 3115) 
 

  330 340  
   330 340

Proposed 670   330  
340   
340   

Change 670   330  
 

Total
Existing 0   0   0   

330 340

 0 0

  340      330  
330 340330

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

340

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

   

Project Totals by Component

CONR/W
RIP                                     
Existing 0 0 0

Location
Description:

Alpine County Local Transportation Commission
Hot Springs Road Reconstruction
In Alpine County, near Markleeville.
Hot Springs Road from Laramie Street to end at Grover Hot Springs State Park.

RTPA/CTC:
Project Title:

Change
Proposed

670
670

3115
PA&ED
R/W

Alpine County
Alpine County

10
Route/Corridor

0 0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LAAlpine

PM Ahead

Alpine County
Alpine CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

 
DELAY: Hot Springs Creek Bridge Replacement project (PPNO 6626) 
 

    375   

 
  

Proposed 375 110  0 265  
Change 0 0  (265) 265   

 375   
 0   

Total
Existing 375 110  265 0    

  Proposed 110 110        
0

110  
Change 0 0

Other State                             
Existing 110 110

  

110

     265  0 265
(265) 265

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

   

Project Totals by Component

CONR/W
RIP                                     
Existing 265

Location
Description:

Alpine County Local Transportation Commission
Hot Springs Creek Bridge
On Hot Springs Road approximately 3 miles west of Main Street (Route 89). 
Replace bridge.

RTPA/CTC:
Project Title:

Change
Proposed

0
265

6626
PA&ED
R/W

Alpine County
Alpine County

10
Route/Corridor

265 0

R/W 
Supp

CON 
Supp

265

County District PPNO EA Element Const. Year PM Back
LAAlpine

PM Ahead

Alpine County
Alpine CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16
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  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(18) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-29 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The City of Ripon and the San Joaquin Council of Governments (SJCOG) propose to amend the 
2014 STIP to delay $1,000,000 in Regional Improvement Program (RIP) construction funds from 
Fiscal Year (FY) 2015-16 to FY 2016-17 on the Stockton Avenue Widening project, (PPNO 6627) 
in San Joaquin County.   

BACKGROUND: 

Programmed in the 2014 STIP, the Stockton Avenue widening project will widen Stockton Avenue 
from Second Street to Doak Boulevard, from a two lane to a four lane roadway.  This section of 
Stockton Avenue serves as the primary route for industrial traffic between State Route 99 and the 
industrial business corridor in Ripon.  

The City of Ripon (City) is under staffed due to the long term economic challenges in the region.  
The City, in prioritizing workload, has diverted its staffing efforts towards projects that address the 
severe drought issues and safety projects.  These significant competing demands on the limited city 
staff, have prevented the City from being able to begin work on the Stockton Avenue Widening 
project.  
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The changes described above are shown on the following table:  
 
REVISES: Stockton Avenue Widening project (PPNO 6627) 
 

     3,940 100 300

  
  

Proposed 4,340 440  0 3,900
Change 0 0  (3,900) 3,900   

 3,940 100 300
 0 0 0

3,900 0   Existing 4,340 440  

 
Total

  40  Proposed 40 40       

40
0Change 0 0

Other State                             
Existing 40 40

    Proposed 1,050   0 1,050  1,050  
0Change 0 (1,050) 1,050

 
RSTP                                    
Existing 1,050 1,050 0

1,850 100  

1,050

300  Proposed 2,250 400  0 1,850  
0Change 0 0 (1,850) 1,850

1,850 100
0 0

300
Local Funds                             
Existing 2,250 400 1,850 0

       1,000  0 1,000
(1,000) 1,000

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

   

Project Totals by Component

CONR/W
RIP                                     
Existing 1,000

Location
Description:

San Joaquin Council of Governments
Stockton Avenue Widening
In Ripon, on Stockton Avenue, from Second Street to Doak Boulevard.  
Widen from two to four lanes.

RTPA/CTC:
Project Title:

Change
Proposed

0
1,000

6627
PA&ED
R/W

City of Ripon
City of Ripon

10
Route/Corridor

1,000 0

R/W 
Supp

CON 
Supp

1,000

County District PPNO EA Element Const. Year PM Back
LASan Joaquin

PM Ahead

City of Ripon
City of RiponAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16

 
 

         
 



  State of California  California State Transportation Agency 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.1b.(19) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 14S-30 

RECOMMENDATION: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested program amendment at the next 
scheduled Commission meeting following the notice period.   

ISSUE: 

The Department proposes to program $14,095,000 of Federal Safe, Accountable, Flexible, Efficient 
Transportation Equity Act:  A Legacy for Users (SAFETEA-LU) Border Infrastructure Program 
(BIP) funds and revise the funding plan and schedule for the Route 11 and Otay Mesa Port of Entry 
(POE) projects, Segments 2 and 3 (PPNO 0999B and 0999C) in San Diego County.  The San Diego 
Association of Governments (SANDAG) concurs with this request.  

BACKGROUND: 

The Route 11 and Otay Mesa East POE project will construct a new 4-lane highway to the Mexico 
border, freeway-to-freeway connectors and a POE.  The project will increase capacity to the regional 
border-crossing infrastructure and create a link between the United States regional highway system 
and the Mexico free-and-toll road system.  This link will maintain the economic viability of goods 
movement through the California/Baja California region. 

In 2008, the Commission approved $75 million of Proposition 1B Trade Corridor Investment Funds 
(TCIF) for construction of the Route 11 and Otay Mesa East POE project.   

In January 2012, the Commission approved segmenting the project into three distinct project 
segments to facilitate delivery: 

• Segment 1 (PPNO 0999A) - Construct the SR 905/SR 11 freeway-to-freeway connectors up to
Enrico Fermi Drive

• Segment 2 (PPNO 0999B) - Construct SR 11 from Enrico Fermi to the POE and the Commercial
Vehicle Enforcement Facility

• Segment 3 (PPNO 0999C) - Construct the POE
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The $75 million of Proposition 1B TCIF funds were programmed on the construction phase of 
Segment 1, and then reduced upon award of the construction contract to $71.625 million.   
 
The overall project includes $70.6 million in SAFETEA-LU BIP funding.  The SAFETEA-LU, 
enacted in August 2005, authorizes funding through the BIP to improve transportation at 
international borders and ports of entry, and within trade corridors.  This program replaced the  
TEA-21 Coordinated Border Infrastructure discretionary program that ended after 2005.  Since 
enactment of SAFETEA-LU, California received a total apportionment of $188 million.  To date, 
approximately $162.8 million has been obligated to eligible border region projects.  
 
Pursuant to Section 164.1 of the California Streets and Highways Code, BIP funds shall be 
programmed, allocated, and expended in the same manner as other federal funds made available for 
capital improvement projects in the State Transportation Improvement Program (STIP).  These BIP 
funds are eligible in a border region, defined as any portion of a border state within 100 miles of an 
international land border with Canada or Mexico, for the following types of improvements to 
facilitate/expedite cross-border motor vehicle and cargo movements: 
 

• Improvements to existing transportation and supporting infrastructure. 
• Construction of highways and related safety and safety enforcement facilities related to 

international trade. 
• Operation improvements, including those related to electronic data interchange and use of 

telecommunications. 
• Modifications to regulatory procedures. 
• International coordination of transportation planning, programming, and border operation 

with Canada and Mexico. 
 
Senate Bill 1486 established SANDAG as the Toll Authority for Route 11, authorizing SANDAG to, 
among other things, solicit and accept grants of funds and to enter into contracts and agreements for 
the purpose of establishing highway toll projects to facilitate the movement of goods and people 
along the State Route 11 corridor in the County of San Diego or at the Otay Mesa East Port of Entry. 
The bill also authorized SANDAG to issue bonds for the acquisition, construction, and completion of 
transportation facilities and to impose tolls and user fees for the use of the corridor.   
 
Proposal 
 
Currently, local funds programmed on Segments 2 and 3 include funds from innovative financing 
methods, such as the sale of bonds backed by future toll revenues, loans, grants, and private sector 
sources.  The Right of Way (R/W) components for Segments 2 and 3 are currently programmed with 
these future local sources.  However, the local funding has been unavailable due to significant delays in 
completing an Investment Grade Traffic and Revenue (T&R) Study.  This study is necessary to 
determine the financial leveraging power of the border projects for the sale of bonds.  The T&R study is 
currently being finalized and a major agreement has been reached between Mexico and the United States 
facilitating the movement forward of this project.  
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The Department now has the opportunity to begin early acquisition of a significant portion of the right of 
way needed for Segments 2 and 3.  This opportunity will add value to the project for the development of 
a more realistic and sustainable financing strategy to successfully bring the financing needed for this 
Public-Public-Partnership project.   
 
Segment 2 (PPNO 0999B) 
 
In order to move forward with early R/W acquisition on Segment 2, it is proposed to replace locally 
generated toll revenues (backed by bonds) with BIP funds as follows: 
 

• Reduce local funds programmed for R/W by $9,200,000, from $49,900,000 to $40,700,000. 
• Program $9,200,000 in BIP funds to R/W in Fiscal Year (FY) 2015-16.   

 
Segment 3 (PPNO 0999C) 
 
The Department, with SANDAG’s concurrence, requests that the implementing agency for R/W be 
changed from SANDAG to the Department.  The Department has developed the preliminary engineering 
for the project through the environmental phase and they are the subject matter experts on the right of 
way needs for this segment.  
 
In order to move forward with early R/W acquisition on Segment 3, it is proposed to replace locally 
generated toll revenues (backed by bonds) currently programmed on Segment 3 R/W with BIP funds as 
follows: 
 

• Reduce local funds programmed for R/W by $21,383,000, from $41,900,000 to $20,517,000. 
• Reprogram $10,000,000 of BIP funds from PS&E in Fiscal Year (FY) 2014-15 to R/W 

($627,000 for R/W Support; $9,373,000 for R/W Capital) in FY 2015-16.  The $10,000,000 of 
BIP funds moved from PS&E will be backfilled with locally generated toll revenue funds in  
FY 2016-17.  

• Program an additional $4,895,000 in BIP funds for R/W Capital in FY2015-16.  
• Program an additional $6,488,000 in local TransNet funding for R/W in FY 2015-16.  

 
Schedule 
 
The schedules for Segment 2 and 3 are being updated due to the following factors: 
 
Financing is the backbone for this Public-Public-Partnership and it controls the project schedule.  
The Traffic and Revenue (T&R) study is essential for the financing and was delayed due to the 
prolonged review by the Mexican Ministry of Communication and Transportation (SCT).  However, 
a Memorandum of Understanding between the United States and Mexico was signed on July 30, 
2014, forming a bi-national oversight committee to expedite project delivery and in April 2015, the 
SCT finalized its review of the T&R study.   
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The Department has been working on elements of R/W support, analyzing the R/W footprint and 
preparing maps for appraisals.  However, R/W acquisition and construction of Segments 2 and 3 are 
delayed by a year as the following next steps to pursue financing in the markets are completed: 
 

o Agreements on the Port of Entry’s design concepts, approach transportation facilities, 
and staffing with the U.S. and Mexican customs.   

o Bi-National Revenue Sharing Agreement between the project proponents on both 
sides of the border (SANDAG and SCT). 

 
These next step items are expected to be completed by January 2016.   

 
Segment 3 is planned as a design-build project so the PS&E and construction phases will begin 
concurrently.  This will move the schedule for Segment 3 PS&E phase out by two years.    
 
The proposed funding plans and schedule changes are as follows:   
 
REVISE:  Route 11 and CVEF project (PPNO 0999B): 
 

 2,100 20,10049,900 155,800  17,500

20,100
0 0

Proposed 245,400 17,500 2,100 49,900 175,900  
Change 0 0 (49,900) (126,000) 175,900   

49,900 155,800  17,500
0 0  0

Total
Existing 245,400 17,500 52,000 175,900 0   2,100

17,500 2,100Proposed 28,800 17,500 2,100 9,200     9,200
9,200

  
0 0Change 9,200 0 0 9,200

2,100
Federal Disc.                           
Existing 19,600 17,500 2,100 0 0

  

17,500

 20,100  40,700 155,800 0 40,700 175,900
(49,900) (135,200) 175,900

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0(9,200) 0

18/19 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

0.0 2.8 11

Project Totals by Component

CONR/W

AB 3090
AB 3090

2016-17

PA&ED
Local Funds                             
Existing 225,800 20,100155,800

Description:

San Diego Association of Governments
Route 11 and CVEF
In San Diego County near San Diego on Route 11 from 0.1 mile east of Sanyo Avenue undercrossing to 1.9 miles east of 
Sanyo Avenue undercrossing.                   
Segment 2 includes construction of a new 4 lane highway and CVEF.                          

RTPA/CTC:
Project Title:

Change
Proposed

(9,200)
216,600

0999B 5633
PA&ED
R/W

Caltrans
Caltrans

11
Route/Corridor

49,900 175,900 0 49,900

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COSan Diego

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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REVISE:  Route 11East Otay Mesa Land Port of Entry (PPNO 0999C): 
 

PM Back
COSan Diego

PM Ahead

SANDAG

SANDAGAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
11

Route/Corridor

41,900 285,000 0 41,900

R/W 
Supp

CON 
Supp

Change
Proposed

(11,383)
315,517

0999C 5634
PA&ED

R/W

Caltrans
SANDAG
Caltrans

San Diego Association of Governments
East Otay Mesa Land Port of Entry
Near San Diego on Route 11 from 2.4 miles east of Sanyo Avenue undercrossing to the Mexico Border.                                               
Segment 3 includes construction of a Port of Entry at the border with Mexico.                                             

RTPA/CTC:
Project Title:

Local Funds                            
Existing 326,900 0285,000

2.4 2.8 11

Project Totals by Component

CONR/W

AB 3090

AB 3090

2015-16

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(21,383) 0

18/19 PS&E

 0 20,517 295,000
10,000(41,900) (264,483) 295,000

 10,000     20,517 285,000

10,000 0
Federal Discretionary   (Coordinated Border Infrastructure) Program                       
Existing 10,000 10,000 0

14,268
0

(10,000) 627Change 4,895 (10,000) 14,895
0 627Proposed 14,895  0 14,895   

0

   14,268

0

 
Local Funds  (Local TransNet Border funds)                            
Existing 0 0
Change 6,488 6,488

6,215    
6,215

Proposed 6,488   6,488    
273
273  

Total
Existing 336,900  51,900 285,000 0   
Change 0  (51,900) (243,100) 295,000  

 41,900
 (900) 0

 10,000 900
 

10,000 0285,000  
0 900

Proposed 336,900  0 41,900 295,000   41,000 285,000  
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5c.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-14-55 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $17,715,000 for the State administered State Transportation 
Improvement Program (STIP) Route 10 HOV Lanes from Citrus Street to Route 57 (PPNO 0310B) 
project in Los Angeles County, on the State Highway System. 

ISSUE: 

The attached vote list describes the State administered STIP project on the State Highway System 
totaling $17,715,000 plus $154,720,000 from other sources.  The Department is ready to proceed 
with this project and is requesting an allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved, that $17,715,000 be allocated from Budget Act Item 2660-001-0890 for construction 
engineering for the State administered STIP project described on the attached vote list. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Projects on the State Highway System                                                            Resolution FP-14-55 
1 

$17,715,000 
 

Department of 
Transportation 

LACMTA 
Los Angeles 

07-LA-10 
37.2/42.4 

 
Route 10 HOV Lanes from Citrus Street to Route 57. In Los 
Angeles County, from Citrus Street in West Covina to 
Route 57 in Pomona.  Construct one HOV lane in each 
direction. 
 
Final Project Development:  
 Support Estimate:  $23,741,000  
 Programmed Amount: $19,844,000 
 Adjustment:   $0   (< 20 %) 
 
(CEQA – EIR, 06/15/2012.) 
(NEPA – EIS, 10/15/2002.) 
 
(Future consideration of funding under Resolution E-12-55, 
August 2012.) 
 
(R/W Cert Type #3W on 3/17/2015.) 
 
(Final Right of Way to be reported upon attainment of RW 
Certification 2 or 1.  May 2015 is the update target date.)  
 
(Concurrent SHOPP allocation under Resolution FP-14-53.  
This project to be combined with SHOPP EA 311204, 
Project ID 0715000008, for construction.) 
 
(Contributions from local sources:  $154,720,000) 
 
Outcome/Output: Project will construct 5 miles of HOV 
Lane in each direction, providing continuity to other HOV 
projects on Route 10 currently under design and 
construction. Combined with the SHOPP portion, the 
project will also rehabilitate 46 lane miles, providing for a 40 
year life span for the freeway in addition to easing traffic 
congestion.   

 
07-0310B 
RIP/14-15 
CON ENG 

$17,715,000 
0713000007 

3 
1193U3 

 
001-0890 

FTF 
 

 
$17,715,000 

 
 
  
 

 

  
 
 
 
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5c.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-14-49 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $85,000 for two locally administered State Transportation Improvement 
Program (STIP) projects, on the State Highway System. 

ISSUE: 

The attached vote list describes two locally administered STIP project on the State Highway System 
totaling $85,000.  The local agencies are ready to proceed with these projects and are requesting an 
allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved, that $85,000 be allocated from the Budget Act of 2013, Budget Act Items   
2660-301-0042 and 2660-301-0890 for two locally administered STIP projects described on the 
attached vote list. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(2) Locally Administered STIP Projects on the State Highway System                                                     Resolution FP-14-49 

1 
$25,000 

 
Town of Mammoth 

Lakes 
MCLTC 
Mono 

09-Mno-203 
4.7/4.8 

 
West Minaret Road Sidewalk & Safety Project.  In 
Mammoth Lakes, from 0.1 mile north of Minaret Road to 
Minaret Road.  Construct curb gutter and sidewalk, street 
lights, minor drainage, and other incidental improvements. 
 
Outcome/Output: Complete project report and 
environmental document. 

 
09-2601 

RIP/14-15 
PA&ED 
$25,000 

0915000009 
4PAED 
365300 

 
2013-14 

301-0042 
SHA 

20.20.075.600 

 
 

$25,000 
 
 
 

2 
$60,000 

 
Town of Mammoth 

Lakes 
MCLTC 
Mono 

09-Mno-203 
4.8/5.3 

 
North Main Street Sidewalk & Safety Project Phases 2A, 
2B, and 3. In Mammoth Lakes, from Minaret Road to 
Mountain Boulevard. Construct curb, gutter and sidewalks, 
and install signs, railing, and lighting. 
 
Outcome/Output: Complete project report and 
environmental document. 

 
09-2602 

RIP/14-15 
PA&ED 
$60,000 

0915000008 
4PAED 
364800 

 
2013-14 

301-0890 
FTF 

20.20.075.600 

 
 

$60,000 
 
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5c.(3) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS 
OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-14-50 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $8,405,000 for 16 locally administered State Transportation Improvement 
Program (STIP) projects off the State Highway System, as follows:  

o $7,491,000 for 11 STIP projects; and
o $914,000 for five STIP Programming, Planning, and Monitoring projects.

ISSUE: 

The attached vote list describes 16 locally administered STIP projects off the State Highway System 
totaling $8,405,000.  The local agencies are ready to proceed with these projects and are requesting 
an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $8,405,000 be allocated from the Budget Acts of 2013 and 2014, Budget Act Items 
2660-101-0042 and 2660-101-0890 for 16 locally administered STIP projects described on the 
attached vote list. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System                                                     Resolution FP-14-50 

1 
$1,004,000 

 
Del Norte County 

DNLTC 
01-Del Norte 

 
Smith River-Fred Haight Drive Reconstruction Project.  In 
Smith River, on Fred Haight Drive between US 101 and 
1st Street.  Reconstruct roadway.        
                                                                                                                                                                            
(CEQA- NOE, 03/12/2015.)  
(NEPA- CE, 12/08/2014.) 
 
Outcome/Output:  This project will rehabilitate existing 
roadway, including curb, gutter, sidewalk and class II 
bike lanes. Drainage improvements will be 
constructed/improved between US101 on the north and 
the Rowdy Creek Bridge on the south. 

 
01-1020R 
RIP/14-15 
CONST 

$1,004,000 
0100000038 

 
2013-14 

101-0890 
FTF 

20.30.600.621 

 
 

$1,004,000 
 

 
 

2 
$320,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 
Waterfront Drive Connection – Phase II. In Eureka, along 
Waterfront Drive between G Street and J Street.  
Construct Class II bike lane and sidewalks.      
                                                                                                                                                                            
(CEQA- MND, 05/02/2002.)  
(NEPA- CE, 03/23/2015.) 
 
(Concurrent Consideration of Funding under Resolution 
E-15-17; May 2015.) 
 
($617,000 in unallocated R/W to be returned to county 
shares) 
 
Outcome/Output:  This completion of the Waterfront 
Drive between “G” and “J” Streets will create a 
continuous loop for motorists, bicyclists, and pedestrians, 
providing direct access between the 
business/commercial area of Old Town and the 
recreational area to the east. 

 
01-0302D 
RIP/14-15 

R/W 
$937,000 
$320,000 

0100000059 

 
2013-14 

101-0890 
FTF 

20.30.600.620 

 
 

$320,000 
 

 
 

3 
$506,000 

 
County of Humboldt 

HCAOG 
01-Humboldt 

 
Rehab and Overlay of Eel River Drive between Kenmar 
Road and Drake Hill Road.  In Fortuna, on Eel River 
Drive between Kenmar Road and Drake Hill Road.  
Rehabilitate roadway. Reconstruct roadway.        
                                                                                                                                                                            
(CEQA- CE, 03/06/2014.)  
 
Outcome/Output:  Rehabilitate mile long section of 
roadway that is expecting increased use due to access 
controls along new section of freeway. 

 
01-2259 

RIP/14-15 
CONST 

$506,000 
0100020176 

 
2014-15 

101-0042 
SHA 

20.30.600.621 

 
 

$506,000 
 

 
 

4 
$25,000 

 
Mendocino County 

MCOG 
01-Mendocino 

 
Branscomb Road Bridge.  Near Laytonville, along 
Branscomb Road, at Post Mile 25.41.  Install 150 foot 
long, prefabricated pedestrian/multi-use bridge across 
Ten Mile Creek.             
                                                                                                                                                                            
(CEQA- MND, 03/16/2014.)  
(NEPA- CE, 02/23/2015.) 
 
(Future Consideration of Funding approved under 
Resolution E-15-16; March 2015.) 
 
Outcome/Output:  This project will improve safety and 
enhance transportation for pedestrians, bicyclists and 
equestrians by allowing them to cross Ten Mile Creek on 
Branscomb Road, County Road 429 at milepost 25.41 
without having to use the existing roadway bridge. 

 
01-4517 

RIP/14-15 
R/W 

$25,000 
0112000167 

 
2013-14 

101-0890 
FTF 

20.30.600.620 

 
 
$25,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System                                                     Resolution FP-14-50 

5 
$900,000 

 
Lassen County 

LCTC 
02-Lassen 

 
Mooney Road, County Road A-21, Curve Re-Alignment 
Project. On Mooney Road, County Road A-21, 
approximately 3.8 miles west of Highway 44 and Mooney 
Road intersection.  Curve re-alignment of a 1/4 mile 
section of roadway. 
                                                                                                                                                                            
(CEQA- NOE, 04/06/2015.)  
(NEPA- CE, 04/07/2015.) 
 
Outcome/Output:  This project will eliminate a very 
hazardous curve which has been the location of several 
accidents in the past. 

 
02-2563 

RIP/14-15 
CONST 

$900,000 
0200000415 

 
2013-14 

101-0890 
FTF 

20.30.600.620 

 
 

$900,000 
 

 
 

6 
$2,000,000 

 
City of Yreka 

SCLTC 
02-Siskiyou 

 
Foothill Drive Project.  In Yreka, on Foothill Drive from 
Kleaver Street easterly to city limit.  Rehabilitate existing 
pavement, and install new asphalt pavement surface.   
                                                                                                                                                                            
(CEQA- CE, 04/15/2013.) 
 
Outcome/Output:  Rehabilitation of approximately 4,750 
linear feet of roadway to extend facility life for 10-15 
years. Improve vehicular, pedestrian, and bicycle safety 
and improve emergency vehicle access. 

 
02-2452 

RIP/14-15 
CONST 

$2,000,000 
0213000109 

 
2014-15 

101-0042 
SHA 

20.30.600.621 
 
 

 
 

$2,000,000 
 

 
 

7 
$1,661,000 

 
City of Corning 
Tehama CTC 
02-Tehama 

 
Corning Downtown Complete Streets & Safety Project.  
Solano Street, between Third Street and Hoag Street.  
Work includes demolition of existing sidewalk and street 
surface and installation of new sidewalk, decorative 
pavers, pedestrian crosswalk bulbs, streetlights, benches 
and furniture, bollards, street trees with grates, bike 
racks, bike lanes, reconfigured travel lanes.               
                                                                                                                                                                            
(CEQA- CE, 06/30/2005.)  
(NEPA- CE, 04/02/2015.) 
 
($534,000 in unallocated CONST to be returned to 
county shares) 
 
Outcome/Output:  To preserve the character and 
enhance the beautification of Downtown Corning and to 
promote personal safety of citizens and visitors. 

 
02-2401 

RIP/14-15 
CONST 

$2,195,000 
$1,661,000 
0200000385 

 
2013-14 

101-0890 
FTF 

20.30.600.620 

 
 

$1,661,000 
 

 
 

8 
$54,000 

 
City of Orland 

GCTC 
03-Glenn 

 
Papst Avenue Reconstruction. In the city of Orland, on 
Papst Avenue between State Route 32 and Bryant 
Street.  Construct curb, gutter, sidewalks, drainage 
improvements, pavement delineation, utility relocation, 
irrigation canal work, and roadway reconstruction. 
                                                                                                                                                                            
(CEQA- NOE, 03/03/2015.)  
 
Outcome/Output:  Improve traffic circulation and 
connectivity between commercial and residential areas, 
provide additional pedestrian facilities, and extend the 
roadway service life by at least 10 years. 

 
03-3781 

RIP/14-15 
PS&E 

$54,000 
0315000173 

 
2013-14 

101-0042 
SHA 

20.30.600.621 

 
 
$54,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System                                                     Resolution FP-14-50 

9 
$188,000 

 
City of Concord 

MTC 
04-Contra Costa 

 
Bike and Pedestrian Access to Downtown BART Station. 
In the city of Concord, on  Concord Boulevard from 
Sutter Street to Grant Street; Clayton Road from Ashbury 
Drive to Grant Street; Grant Street from Willow Pass 
Road to Oak Street; Oakland Avenue from Clayton Road 
to Mt. Diablo Street; Mt. Diablo Street from BART Bus 
Access Road to Oakland Avenue.  Construct 
improvements for bike and pedestrian access to 
Downtown Concord BART station including buffered bike 
lanes (0.7 mile), Class II bike lanes (0.6 mile), and Class 
III bike route. 
                                                                                                                                                                            
(CEQA- CE, 03/04/2015.)  
(NEPA- CE, 03/03/2015.) 
 
Outcome/Output:  This project will improve safety and 
enhance transportation for pedestrian bicyclists by 
installing 0.7 mile of buffered bike lanes, 0.6 mile of 
Class II bike lanes and 0.1 mile of Class III bike routes. 
Construct sidewalk widening on 350 foot segment of 
Grant Street, eliminate couplet from Concord Boulevard 
to Clayton Road, and install two pedestrian crossing 
warning systems and one raised crosswalk. 

 
04-2010D 
RIP/14-15 

PS&E 
$188,000 

0414000481 

 
2013-14 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.620 

 
 
$22,000 
 

$166,000 
 

10 
$7,000 

 
Mariposa County 

MATC 
10-Mariposa 

 
Chowchilla Mountain Road/Harris Cutoff Road 
Rehabilitation. Near the town of Mariposa, on Chowchilla 
Mountain Road from PM 10.86 to PM 11.86, and on 
Harris Cut-Off Road from PM 10.0 to PM 11.25.  
Rehabilitate roadway.                                                                                                 
                                                                                                                                                                            
(CEQA- NOE, 03/04/2015.)  
 
Outcome/Output:  Rehabilitate the road surface of 
approximately 4.5 lane miles of Chowchilla Mountain 
Road/Harris Cutoff Road according to the Mariposa 
Rehabilitation Plan. 

 
10-0214 

RIP/14-15 
PS&E 
$7,000 

1015000122 

 
2013-14 

101-0042 
SHA 

20.30.600.621 

 
 

$7,000 
 

 
 

11 
$826,000 

 
Mariposa County 

MATC 
10-Mariposa 

 
Triangle Road Rehabilitation. Near the town of Mariposa, 
on Triangle Road, from PM 20.06 to PM 21.62.  
Rehabilitate roadway.                                                                                                                                                                                                                                                                
                                                                                                                                                                            
(CEQA- NOE, 02/02/2015.)  
 
Outcome/Output:  Rehabilitate the road surface of 
approximately 3.12 lane miles of Triangle Road 
according to the Mariposa Rehabilitation Plan. 

 
10-3K1A 

RIP/14-15 
CONST 

$826,000 
1000020529 

 
2014-15 

101-0042 
SHA 

20.30.600.621 

 
 

$826,000 
 

 
 

 
Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-
County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by Fund 
Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects                                                               Resolution FP-14-50 

12 
$58,000 

 
Plumas County 
Transportation 
Commission 

PCTC 
02-Plumas 

 
Planning, Programming and Monitoring 
 
 

 
02-2057 

RIP/14-15 
CONST 
$58,000 

0215000142 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$58,000 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-
County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by Fund 
Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects                                                               Resolution FP-14-50 

13 
$70,000 

 
Lassen County 
Transportation 
Commission 

LCTC 
02-Lassen 

 
Planning, Programming and Monitoring 
 
 

 
02-2124 

RIP/14-15 
CONST 
$70,000 

0215000143 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$70,000 
 

 
 
 

14 
$87,000 

 
Madera County 
Transportation 
Commission 

MCTC 
06-Madera 

 
Planning, Programming and Monitoring 
 
 

 
06-6L05 

RIP/14-15 
CONST 
$87,000 

0615000180 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$87,000 
 

 
 
 

15 
$664,000 

 
Riverside 
County 

Transportation 
Commission 

RCTC 
08-Riverside 

 
Planning, Programming and Monitoring 
 
 

 
08-9803 

RIP/14-15 
CONST 

$664,000 
0812000252 

 
2014-15 
101-0042 

SHA 
20.30.600.670 

 
 
$664,000 
 

 
 
 

16 
$35,000 

 
Mariposa 

County Local 
Transportation 
Commission 

MCLTC 
10-Mariposa 

 
Planning, Programming and Monitoring 
 
 

 
10-4957 

RIP/14-15 
CONST 
$35,000 

1015000120 

 
2013-14 
101-0042 

SHA 
20.30.600.670 

 
 

$35,000 
 

 
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5c.(4) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM (ADVANCEMENT) 
RESOLUTION FP-14-_ 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) defer an allocation of $15,000,000 for the locally administered State 
Transportation Improvement Program (STIP) I-80/San Pablo Dam Interchange – Phase 1 (PPNO 
0242J) project in Contra Costa County, on the State Highway System because this project is 
advanced from a future program year. 

ISSUE: 

The attached vote list describes the locally administered STIP project on the State Highway System 
programmed in Fiscal Year (FY) 2015-16, totaling $15,000,000 plus $6,227,000 from other sources. 
Although the local agency is ready to proceed with this project, it is recommended that the 
Commission defer this allocation.  Current year capacity is reserved for projects programmed in  
FY 2014-15. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(4) Locally Administered STIP Projects on the State Highway System (ADVANCEMENT)                             Resolution FP-14-_                                      
1 

$15,000,000 
 

Contra Costa 
Transportation 

Authority 
MTC 

Contra Costa 
04-CC-80 

3.8/5.3 

 
I-80/San Pablo Dam Interchange - Phase 1.  In San Pablo, 
relocate El Portal Drive WB on-ramp to I-80, extend 
auxiliary lane along WB I-80 (Between El Portal Drive and 
San Pablo Drive), reconstruct Riverside Avenue Pedestrian 
Overcrossing. 
 
Final Project Development :  N/A 

Final Right of Way :              N/A                                                    

(CEQA – MND, 04/09/2014.) 
(NEPA – FONSI, 04/09/2014.) 
 
(Future Consideration of Funding approved under 
Resolution E-12-33; June 2012.) 
 
(Contributions from other sources: $6,227,000, includes 
concurrent allocation of $2,000,000 ATP funds under 
Resolution FATP-1415-06; May 2015.) 
 
(R/W Cert Type #1, Date 1/13/2015.) 
 
Outcome/Output: Reconstruct one pedestrian overcrossing 
and construct various other mainline improvements 
between El Portal Drive and San Pablo Drive. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
04-0242J 
RIP/15-16 
CONST 

$15,000,000 
0413000365 

4CONL 
0A0814 

 
2013-14 

301-0890 
FTF 

20.20.075.600 

 
 

$15,000,000 
 

  
 
 
 



   State of California   California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.:  2.5h.  
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject:   FINANCIAL ALLOCATION FOR FISCAL YEAR 2014-15 LOCAL ASSISTANCE LUMP 
           SUM ALLOCATION – FEDERAL FUNDS 
           RESOLUTION FM-14-02, AMENDING RESOLUTION FM-14-01 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California     
Transportation Commission (Commission) approve the remaining allocation of $824,296,000 for 
the Division of Local Assistance’s federal subvention budget for Fiscal Year 2014-15.   

ISSUE: 

The Department is requesting to increase the federal lump sum allocation for Local Assistance 
by $824,296,000 in federal funds as authorized in the State Budget Act of 2014.  This increase 
includes about $10,000 in payments to the Victim Compensation and Government Claims Board 
(Board), $753,000,000 for the second half of the original allocation request approved on  
October 8, 2014 by the Commission, and $71,306,000 for August 2014 Redistribution. 

BACKGROUND: 

The Department’s Local Assistance Program administers the Local Assistance subvention budget 
under delegated authority from the Commission.  The Commission provides annual lump sum 
allocations consistent with each Fiscal Year’s State Budget Act. 

On September 9, 2014, Senate Bill 1031, relating to state claims, redirected $10,000 of 
surcharges and fees from the federal subvention budget to the Board. 

On October 8, 2014, the Commission approved Resolution FM-14-01, allocating $753,000,000 
of federal funds for Fiscal Year 2014-15.  Resolution FM-14-01 consists of only one-half of the 
originally requested federal allocation of $1,506,000,000.   
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

On December 4, 2014, the state budget authority for Fiscal Year 2014-15 Local Assistance 
federal funding (Budget Item 2660-102-0890[1]) was increased by $71,306,000 from August 
2014 Redistribution. 
 
Based on the decrease of payments to the Board, and the increase from August 2014 
Redistribution, local programs’ sub-allocations will change as indicated in the table below.  The 
original federal lump sum allocation request has increased from $1,506,000,000 to 
$1,577,296,000. 
 

Program Approved 
Allocation 

Second Half 
Allocation 

August 
Redistribution 

Victim 
Compensation 

Total 

National 
Highway 
Performance 
Program  

$111,000,000 $110,000,000 $23,082,000 ($1,000) $244,081,000 

Surface 
Transportation 
Program  

$267,000,000 $268,000,000 $24,112,000 ($4,000) $559,108,000 

Congestion 
Mitigation 
and Air 
Quality 
Program 

$225,000,000 $224,000,000 $24,112,000 ($3,000) $473,109,000 

Highway 
Safety 
Improvement 
Program 

$37,000,000 $37,000,000  ($1,000) $73,999,000 

Discretionary 
Programs $113,000,000 $114,000,000  ($1,000) $226,999,000 
Total $753,000,000 $753,000,000 $71,306,000 ($10,000) $1,577,296,000 

 
The Department anticipates all funds allocated by the Commission for Fiscal Year 2014-15 will 
be sub-allocated to local projects.  For the last 15 years, local agencies have delivered 100 
percent of federal funding made available to them.  Approval of this request is necessary to 
ensure that local agencies may be reimbursed for their project costs in a timely manner; page 
three displays the revised allocation authority by category. 
 
RESOLUTION: 
 
Resolved, that $824,296,000 in federal funds be allocated from the Budget Act of 2014, Budget 
Act Item 2660-102-0890(1), in accordance with the table on the next page, bringing the total 
lump sum allocation for the  Fiscal Year 2014-15 Local Assistance subvention budget to 
$1,681,609,000.  
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

 
ALLOCATION OF FUNDS FOR Fiscal Year 2014-15 LOCAL ASSISTANCE 

(Dollars in Thousands) 
 

 

                                                 
1 Funding is reserved for State Highway System (SHS) bridges on the National Highway System (NHS).  If a bridge is on the SHS, 
but not on the NHS; the local share of NHPP may be exchanged for the state share of STP. 
2 About $75 million is set aside for bridges that are off the SHS and about $51 million is budgeted to be exchanged on a dollar-for-
dollar basis for State Highway Account funds (2660-102-0042(1)).  Funding is reserved for existing Safe Routes to School projects 
programmed from prior Federal Transportation Acts. 
3 This funding is for discretionary programs, Demonstration projects, Emergency Relief, and miscellaneous federal programs for 
MAP-21and previous Federal Transportation Acts. 

  State Federal Revised 
Federal  

  Total 

 2660-102-0042(1)     
 Surface Transportation Program  
 (STP) State Match and Exchange 

 
$57,849  

   
$57,849 

 Bridge Inspection         735    735 
 Railroad Grade Separations   15,000    15,000 
 Railroad Grade Crossing Maintenance     2,000    2,000 
 Miscellaneous Unassigned Local Programs     3,250    3,250 
 Freeway Service Patrol   25,479    25,479 
     

Subtotal $104,313    $104,313 
      
 
 
 2660-102-0890(1) 

    

 National Highway Performance Program (NHPP)1 
 Surface Transportation Program (STP)2 

 $111,000 
267,000 

$244,081 
559,108 

$244,081 
559,108 

 Congestion Mitigation and Air Quality Program                                 
(CMAQ)   

 225,000 473,109 473,109 

 Highway Safety Improvement Program (HSIP) 
 Discretionary Programs3 
 

 37,000 
113,000 

73,999 
226,999 

73,999 
226,999 

 
Subtotal  $753,000 $1,577,296 $1,577,296 

     
Total Local Programs $104,313  $1,577,296 $1,681,609 

     
     
     

     
     



M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: May 28, 2015 

Reference No.: 2.1w 
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: AMENDMENT OF THE 2014 ATP MPO COMPETITIVE COMPONENT FOR THE 
METROPOLITAN TRANSPORTATION COMMISSION  
RESOLUTION ATP-14-01, AMENDING RESOLUTION G-14-25 

ISSUE: 

Under Active Transportation Program (ATP) Guidelines for 2014, projects were programmed for the 
2014 ATP Metropolitan Planning Organization (MPO) component at the November 2014 Commission 
Meeting.  At that time the Metropolitan Transportation Commission (MTC) programmed 11 projects 
for a total of $30,979,000.  MTC has determined that one of these projects, the City of Santa Rosa, 
Jennings Avenue Bicycle/Pedestrian Crossing at SMART Railroad Tracks ($8,157,000), has a high 
risk of not meeting the delivery deadline for FY 2015-16.  As a result, MTC is requesting that the 
Commission amend the MTC 2014 ATP Program of Projects as follows: 

• De-program the Santa Rosa Jennings Avenue Bicycle/Pedestrian Crossing at SMART Railroad
Tracks Project ($8,157,000);

• Add $1,318,000 to the existing programming of $682,000 on the Contra Costa Transportation
Authority Riverside Avenue Pedestrian Overcrossing Replacement Project.  This project was
not awarded the full amount originally requested due to lack of ATP funding and MTC is now
proposing to program up to the full ATP request;

• Program the following projects from MTC’s contingency list of projects:
o San Francisco Municipal Transportation Agency (SFMTA) Citywide Bicycle

Wayfinding Project ($792,000)
o Alameda County Public Works Safe Routes to School Project ($668,000)
o Santa Clara County Gilroy Moves! Safe Routes to School Project ($1,876,000)

In MTC’s request for this amendment, they included another project, the SFMTA Vision Zero Safety 
Investment project ($3,503,000).  However, MTC asked that the Commission delay programming this 
project until a later meeting while they work with SFMTA to clarify the project’s scope. 

STATE OF CALIFORNIA       CALIFORNIA TRANSPORTATION COMMISSION 
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RECOMMENDATION: 
 
 Commission staff recommends that the Commission de-program $8,157,000 in competitive funds 

for the Santa Rosa Jennings Avenue Bicycle/Pedestrian Crossing at SMART Railroad Tracks Project 
and make those funds available for programming to the four projects as listed above.     

 
 

BACKGROUND:  
 
The ATP was created by Senate Bill 99 and Assembly Bill 101 to encourage increased use of active 
modes of transportation, such as biking and walking.  State and federal law segregates the ATP into 
multiple, overlapping components.  Forty percent of ATP funds are distributed to MPOs in urban areas 
with populations greater than 200,000.  The projects programmed through the ATP MPO component 
must be selected through a competitive process by the MPOs in accordance with the ATP Guidelines.  
MPOs may elect to have a contingency list of projects to be amended into the program in the event a 
programmed project is delivered for less or fails.  MTC has confirmed that the projects recommended 
for programming in this action have been selected through a competitive process and placed on a 
contingency list for programming if funds become available.  Commission approval must be obtained 
for any amendment to add projects from the MPO contingency list. 
 
Attachments 
 
1.  Metropolitan Transportation Commission 2014 ATP MPO Competitive Component Program 

Amendment Request 
2. CTC Resolution ATP-14-01 

 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
  







May 28, 2015 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Program Amendment to the 2014 Active Transportation Program (ATP) Metropolitan 
Planning Organization (MPO) Competitive Component for the Metropolitan 

Transportation Commission (MTC) 
Resolution No. ATP-14-01 

Amending Resolution No. G-14-25 
 

 
1.1 WHEREAS the California Transportation Commission adopted the 2014 Active Transportation 

Program (ATP) Statewide and Small Urban & Rural Components under Resolution No. G-14-17 
on August 20, 2014; and 

1.2 WHEREAS the California Transportation Commission adopted the 2014 Active Transportation 
Program (ATP) MPO Component under Resolution No. G-14-25 on November 12, 2014; and 

1.3 WHEREAS the MTC program of projects adopted under Resolution No. G-14-25 consisted of 11 
projects including the City of Santa Rosa, Jennings Avenue Bicycle/Pedestrian Crossing at SMART 
Railroad Tracks; and 

1.4 WHEREAS the MTC has subsequently determined that the City of Santa Rosa, Jennings Avenue 
Bicycle/Pedestrian Crossing at SMART Railroad Tracks cannot meet its delivery deadlines and 
should, therefore, be de-programmed; and 

1.5 WHEREAS the ATP Guidelines adopted by the Commission on March 26, 2015 under Resolution 
No. G-15-05 allow for the MPOs to have a contingency list of projects to be amended into the 
program in the event a programmed project is delivered for less or fails; and 

1.6 WHEREAS the MTC has requested that one project from their existing program of projects and 
three projects from their 2014 ATP MPO Competitive Component contingency list be awarded the 
savings resulting from the de-programming of the above referenced project; and 

1.7 WHEREAS Commission staff, in consultation with staff from Caltrans and MTC, identified that 
the program amendment set forth in the attachment to this resolution is consistent with the ATP 
Guidelines. 

2.1 NOW THEREFORE BE IT RESOLVED that the California Transportation Commission approves 
the program amendment as shown in strikethrough and bold on the attachment to this resolution; 
and 

2.2 BE IT FURTHER RESOLVED that Resolution G-14-25 is hereby amended. 
 



 2014 Active Transportation Program Amendment
Metropolitan Transportation Commission MPO Component

Resolution ATP-14-01, Amending G-14-25
($1,000s)

May 28, 2015
2.1w

California Transportation Commission Page 1 of 1  5/28/2015

ID Co Agency Project Title
 Total

Project
Cost 

 Total
Fund

Request 
SOF 14-15 15-16 RW CON PAED PSE DAC Plan SRTS SRTS-NI

0111 ALA Alameda Cross Alameda Trail (includes SRTS component) 2,520 2,231 226 2,005 2,005 226 2,231 718 123
0115 ALA Alameda Co Be Oakland, Be Active: A Comprehensive SRTS Program 988 988 SOF 988 988 988 988 988
0124 ALA Berkeley SRTS Improvements for LeConte Elementary 758 682 82 600 600 82 682 682
0130 ALA Livermore Marylin Ave Elementary SRTS 359 358 SOF 358 275 83 359 358
0138 ALA Oakland Lake Merritt to Bay Trail Bicycle Ped Gap Closure Project 16,212 3,210 SOF 3,210 325 2,885 3,210
0147 CC CCTA Riverside Ave Ped Overcrossing 4,885 682 682 682 341
0147 CC CCTA Riverside Ave Ped Overcrossing 4,885 2,000 2,000 2,000 341
0148 CC East Bay Regional Park District San Francisco Bay Trail, Pinole Shores to Bay Front Park 7,100 4,000 4,000 4,000 
0192 SCL VTA VTA's Central and South County Bicycle Corridor Plan 500 443 SOF 443 443 443 443
0208 SM San Mateo City of San Mateo SRTS Program 2,515 2,515 795 1,720 2,110 405 629 2,515 390
0224 SON Santa Rosa Jennings Ave Bicycle and Ped Crossing at the SMART Railroad Tracks 9,568 8,157 8,157 7,371 786 8,157 21
0231 VAR MTC Bay Area Bike Share Expansion 19,831 7,713 7,713 7,713 4,628
0196 SF SFMTA Citywide Bicycle Wayfinding 1,145 792 792 792 238

ALA Alameda Co Pub. Works Safe Routes to School 668 668 668 668 668
0189 SCL Santa Clara County Gilroy Moves SRTS 1,876 1,876 1,876 1,876 1,876 1,876

59,357     27,476     6,534       20,942    325         23,470     -          3,681      15,625     443         5,261      1,522      

SOF: State-only Funding. Designations apply only to 2014 ATP funds programmed on this list. Future phases may be designated differently.
RW: Right of Way Phase
CON: Construction Phase
PAED: Project Approval/Environmental Document Phase
PSE: Plans, Specifications & Estimate Phase
DAC: Benefit to Disadvantaged Communities
Plan: Active Transportation Plan
SRTS: Safe Routes to School
NI: Non-Infrastructure

TOTAL



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May, 28, 2015 

Reference No.: 2.5w.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
RESOLUTION FATP-1415-06 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $7,761,000 for 34 Active Transportation Program (ATP) projects. 

ISSUE: 

The attached vote list describes 34 ATP projects totaling $7,761,000.  The local agencies are ready 
to proceed with these projects and are requesting an allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $7,761,000 be allocated from the Budget Act of 2013, Budget Act Items 
2660-108-0042 and 2660-108-0890 for the ATP projects described on the attached vote list. 

Attachment 

Tab 93
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-06 

1 
$60,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 
 

 
Lafayette Elementary School Safe Routes 
Improvement.  This project proposes to construct new 
sidewalk and curb ramps in the vicinity of LaFayette 
School on Park Street, John Hill Road, 17th Street, 18th 
Street and Myrtle Avenue. 
 
(Statewide - ID 0011) 
 
(CEQA – CE, 02/14/2015.) 
                                              
Outcome/Output:  Infrastructure improvements include 
3,000 feet of sidewalks, intersections necking, bulb outs, 
elevated crosswalks and radar speed signs.  These 
improvements are intended to provide a safe zone for 
pedestrians, to slow vehicle speeds and to improve safety 
for bicycles and pedestrians.  The Non-infrastructure 
component a comprehensive education and 
encouragement program titled the Lafayette Elementary 
SRTS Remote Drop Off Program (RDOP). 

 
01-2402 

ATP/14-15 
PS&E 

$60,000 
0115000030 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$60,000 

2 
$1,520,000 

 
Town of Truckee 

NCTC 
03-Nevada 

 
 

 
Trout Creek Trail Phase 2.  In the Town of Truckee, 
between Euer Valley Road and Northwoods Boulevard.  
Construct a new Class I pedestrian and bicycle path. 
 
(Small Urban and Rural - ID 0068) 
 
(CEQA – MND, 03/21/2014.) 
 
(Future Consideration of Funding under Resolution  
E-15-05; January 2015). 
                                             
Outcome/Output:  Add approximately 2,203 feet of new 
pedestrian and bike trail and a trailhead and parking at the 
Tahoe Donner subdivision to promote active transportation 
and healthy lifestyle. 

 
03-1425 

ATP/14-15 
CON 

$1,520,000 
0315000046 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$1,520,000 

3 
$250,000 

 
San Juan Unified 

School District 
SACOG 

03-Sacramento 
 
 

 
San Juan Unified School District Safe Routes to 
School Program.  In Sacramento County, in the 
communities of Arden-Arcade, Carmichael, Orangevale 
and the City of Citrus Heights.  Education activities 
including pedestrian and bicyclist lessons and the use of 
the bike fleet purchased under a previous SRTS grant.  
Encouragement activities including Walk to School Day, 
Bike to School Day, walking school buses, and other 
activities developed in cooperation with the individual 
schools.  
 
(Statewide - ID 0093) 
 
(CEQA – NOE, 12/10/2014.) 
                                             
Outcome/Output:  Increase walking and biking to school, 
improve mobility and safety and reduce childhood obesity 
at 16 schools in the San Juan Unified School District.  

 
03-1679 

ATP/14-15 
CON 

$250,000 
0315000055 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$250,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-06 

4 
$562,000 

 
City of Davis 

SACOG 
03-Yolo 

 
 

 
City of Davis/Safe Routes to School Program.  
Throughout the City of Davis, including all elementary and 
secondary schools.  Safe Routes to School Program 
development and implementation. 
 
(Statewide - ID 0099) 
 
(CEQA – NOE, 11/14/14.) 
                                              
Outcome/Output:  Develop Community partnerships with 
local social service and bike advocacy organizations, 
creation of educational materials and interpretation for a 
local museum, hiring of parental site-coordinators at 
participating schools, and other educational program 
components. 

 
03-1919 

ATP/14-15 
CON 

$562,000 
0315000049 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$562,000 

5 
$89,000 

 
City of West 
Sacramento 

SACOG 
03-Yolo 

 
 

 
West Sac Bike Lane Gap Closures.  West Capitol 
Avenue, Enterprise Boulevard, Linden Road/Redwood 
Avenue, Jefferson Boulevard, Lighthouse Drive, Reed 
Avenue, Gateway Drive, Lake Washington Drive, and 15th 
Street.  Install striping and signage and related 
improvements to add new bicycle lanes and close gaps in 
the existing network. 
 
(MPO - ID M014) 
 
(CEQA – NOE, 03/03/2015.). 
                                              
Outcome/Output:  Add approximately 10.3 miles of new 
bike lanes and close existing gaps to promote active 
transportation and a healthy lifestyle. 

 
04-1921 

ATP/14-15 
PS&E 

$89,000 
0315000093 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$89,000 

6 
$82,000 

 
City of Berkeley 

MTC 
04-Alameda 

 
 

 
City of Berkeley Safe Routes to School.  This project 
will construct eight curb bulb-outs, post pedestrian warning 
signs and in-pavement pedestrian yield signs and stripe 
red curb parking restrictions around LeConte Elementary. 
 
(MPO - ID 0124) 
 
(CEQA – PENDING.) Missing information 
                                        
Outcome/Output:  The project will improve bicycle and 
pedestrian routes and encourage students and families to 
walk or bike for the school commute. 

 
04-2190G 
ATP/14-15 

PS&E 
$82,000 

0415000225 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$82,000 

7 
$390,000 

 
City of San Mateo 

MTC 
04-San Mateo 

 
 

 
City of San Mateo Safe Routes to School –NI.  This 
project will develop and implement a Safe Routes to 
School Program in the City of San Mateo within 0.1 mile to 
0.5 mile radius around each of the 15 elementary and 
middle schools. 
 
(MPO - ID 0208) 
 
(CEQA – NOE, 03/18/2015.) 
(NEPA – CE, 03/23/2010). 
                                              
Outcome/Output:  The project will educate the public on 
SRTS, encourage school aged children to walk and ride to 
school and enforce traffic laws around the 15 public 
elementary and middle schools in the City of San Mateo. 

 
04-1040C 
ATP/14-15 

CON 
$390,000 

0415000278 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$390,000 



CTC Financial Vote List May 28, 2015 
2.5 Highway Financial Matters 
 

  Page 3 of 9 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 
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Project Description 

PPNO 
Program/Year 
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Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-06 

8 
$388,000 

 
Solano 

Transportation 
Authority 

MTC 
04-Solano 

 
 

 
Safe Routes to School Project.  This project will 
implement a two-pronged approach to ingrain a culture of 
walking and rolling within 15 selected schools in Solano 
County. 
 
(Statewide - ID 0217) 
 
(CEQA – NOE, 04/01/2015.) 
(NEPA – CE, 03/23/2015). 
                                              
Outcome/Output:  The project will encourage parents and 
their children to walk or bike to school to reduce 
automotive use and congestion around schools.  This 
improves safety, air quality, and the health of students 
from increased physical activity. 

 
04-2230A 
ATP/14-15 

CON 
$388,000 

0415000284 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$388,000 

9 
$379,000 

 
Transportation 

Agency for 
Monterey County 

TAMC 
05-Monterey 

 
 

 
Pathways to Health through Active Transportation via 
Salinas Valley.  All cities along the Salinas Valley will 
work collaboratively to improve the Infrastructure that 
supports active transportation in each city.  Improvements 
include sidewalk construction and repairs, bicycle lanes, 
multi-use paths, ADA ramps and safety improvements.    
 
(Small Urban and Rural - ID 0237) 
 
(CEQA – NOE – City of Salinas 02/23/2015 
                            City of King  01/15/2015 
                            City of Soledad  01/20/2015    
                            City of Greenfield  03/05/2015 
                            City of Gonzales 03/19/2015.) 
(NEPA – CE, 03/12/2015.) 
                                              
Outcome/Output:  Elements of the project will work 
together as a system to comprehensively provide the 
following benefits; reduce pedestrian/bicycle – vehicle 
collisions, improve sight distance and visibility, reduce 
traffic volumes and speeds, improve access to schools, 
parks and other key destinations, and encourage walking, 
bicycling and physical activity to improve health..  

 
05-2608 

ATP/14-15 
PS&E 

$379,000 
0515000064 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$379,000 

10 
$841,000 

 
City of Monterey 

TAMC 
05-Monterey 

 
 

 
North Fremont Bike and Pedestrian Access and Safety 
Improvements.  The project will install bike lanes on 
North Fremont Street between Casa Verde and SR-218, 
new sidewalk connection and ADA improvements to five 
intersections.    
 
(Small Urban and Rural – ID 0234) 
 
(CEQA – NOE, 03/18/2015.) 
(NEPA – CE, 03/02/2015.) 
                                              
Outcome/Output:  This project will increase biking and 
walking trips, increase mobility for non-motorized users, 
reduce vehicle trips and therefore reduces green house 
gas emissions and enhance public health in 
disadvantaged communities. 

 
05-2610 

ATP/14-15 
PS&E 

$841,000 
0515000068 

 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$841,000 
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2.5w.(1)   Active Transportation Program Projects  Resolution FATP-1415-06 

11 
$39,000 

 
City of Lompoc 

SBCAG 
05-Santa Barbara 

 
 

 
City of Lompoc: Sidewalk Infill and Curb Ramp.  The 
project will construct sidewalk and curb ramps where they 
are missing along various school routes in the City of 
Lompoc.    
 
(Statewide – ID 0246) 
 
(CEQA – NOE, 06/18/2014.) 
(NEPA – CE, 02/26/2015.) 
                                              
Outcome/Output:  Construction of sidewalk and curb 
ramps will provide permanent, safe and continuous 
sidewalks for school children that are separated from 
vehicles, which has the potential to reduce pedestrian 
and/or bicycle injuries and fatalities in the City of Lompoc.  

 
05-2609 

ATP/14-15 
PA&ED 
$39,000 

$0 
PS&E 

$35,000 
$39,000 

0515000069 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$39,000 

12 
$40,000 

 
Fresno County 
Fresno COG 
06-Fresno 

 
 

 
ADA Path on Grove and Jensen Avenue from Ninth 
Street to Cedar Avenue.  Construct new and/or retrofit 
existing curb ramps, sidewalks, driveway approaches and 
alley approaches to provide an ADA compliant path of 
travel on Grove Avenue. and on Jensen Avenue from 
Ninth Street to Cedar Avenue. 
 
(MPO- ID M006) 
                                            
Outcome/Output:  This project provides a safe facility for 
people to walk that is separated from traffic and meets 
current ADA requirements. This also improves the look of 
the neighborhood. 

 
06-6762 

ATP/14-15 
PA&ED 
$40,000 

0615000236 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$40,000 

13 
$32,000 

 
Fresno County 
Fresno COG 
06-Fresno 

 
 

 
Dunlap Lighted Crosswalk.  Install a new sidewalk along 
Dunlap Road from Dunlap Elementary to Dunlap 
Leadership Academy and install an in-pavement 
crosswalk lighting system. 
 
(MPO - ID M007) 
                                            
Outcome/Output:  This project provides a safe dedicated 
path of travel on Dunlap Road for students between the 
schools as well as increases driver awareness of the 
students and the crosswalk. 

 
06-6763 

ATP/14-15 
PA&ED 

$0 
$32,000 
PS&E 

$32,000 
$0 

0615000235 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$32,000 

14 
$30,000 

 
Fresno County 
Fresno COG 
06-Fresno 

 
 

 
Mt. Whitney Avenue Paved Pedestrian Path/Bikeway, 
Grantland to Garfield.  Install a new AC walkway along 
the north side of Mt. Whitney Avenue from Grantland 
Avenue to Garfield Avenue. 
 
(MPO - ID M008) 
                                            
Outcome/Output:  This project provides a safe dedicated 
path of travel for pedestrians walking and/or biking along 
Mt. Whitney Avenue. 

 
06-6764 

ATP/14-15 
PA&ED 
$30,000 

0615000233 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$30,000 

15 
$40,000 

 
Fresno County 
Fresno COG 
06-Fresno 

 
 

 
Riverdale Pedestrian Path; Hazel from Mt. Whitney to 
Stathem.   Construct new sidewalks, wheelchair ramps 
and pedestrian path to provide an ADA compliant path of 
travel for students on Hazel Avenue from Mt. Whitney 
Avenue to Stathem Avenue.  
 
(MPO – ID M009) 
                                            
Outcome/Output:  This project provides a safe path for 
students to walk that is separated from traffic and meets 
current ADA requirements.   

 
06-6765 

ATP/14-15 
PA&ED 
$40,000 

0615000234 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$40,000 
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16 
$26,000 

 
City of Kerman 
Fresno COG 
06-Fresno 

 
 

 
Pedestrian Safety Improvements at Various locations.  
New curb and gutter, sidewalk, and curb ramps will be 
constructed to create the bulbouts. The existing curb 
returns and sidewalk will be removed to accommodate the 
bulbouts. Drainage facilities will be installed as required to 
ensure positive drainage around the bulbouts. Crossings 
will be marked with high visibility crosswalks and signed 
as required by MUTCD. 
 
(MPO - ID 0295) 
                                              
Outcome/Output:  Consists of construction of curb 
bulbouts, or curb extensions, at each location to improve 
safety of the crossings.  

 
06-6766 

ATP/14-15 
PA&ED 
$4,000 
$26,000 
PS&E 

$22,000 
$0 

0615000112 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$26,000 

17 
$53,000 

 
City of Vernon 

LACMTA 
07-Los Angeles 

 
 

 
City of Vernon Bicycle Master Plan.  The funds will be 
used to perform a study to develop City of Vernon bicycle 
master plan to build on efforts to improve bikeability. The 
City of Vernon’s Bicycle Master Plan is intended to serve 
as the guiding document for the development of a network 
of bicycle routes linking working centers within the City, as 
well as to the larger regional network. The scope of work 
will consist of reviewing existing regional and bicycle 
facilities, develop, inventory and map of existing facilities, 
develop a draft bicycle transportation network and a 
bicycle master plan. 
 
(MPO – ID 0489) 
 
(CEQA – NOE, 01/22/2015) 
                                              
Outcome/Output:  The project output will serve 
as guidance to create a bicycle route network, 
will make bicycling a more viable mode of 
transportation, and will contribute to an 
enhanced quality of life in the neighboring cities 
and its resultant benefits to existing residents 
and economic development.                    

 
07-4898 

ATP/14-15 
CON 

$53,000 
0715000221 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$53,000 

18 
$333,000 

 
Western Riverside 

Council of 
Governments 

RCTC 
08-Riverside 

 
 

 
Western Riverside County Subregional Active 
Transportation Plan.   The project includes an update of 
the Western Riverside County Non-motorized 
Transportation Plan and the development of a Pedestrian 
and Bicycle Safety Education Pilot Program. 
 
(MPO - ID 0534) 
 
(CEQA – NOE, 03/11/2015.) 
                                           
Outcome/Output:  The project will identify infrastructure 
improvement needs and assess the health impacts of 
using alternative modes. 

 
08-1155 

ATP/14-15 
CON 

$333,000 
0815000119 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$333,000 
 
 

 

19 
$100,000 

 
City of Victorville 

SANBAG 
08-San Bernardino 

 
 

 
Interagency SRTS.   The project will construct 
infrastructure improvements such as sidewalk, curb and 
gutter ADA-compliant curb ramps, and high-visibility 
crosswalks in the vicinity of four schools located in the City 
of Victorville and six schools in the City Adelanto. 
 
(MPO - ID 0565) 
                                              
Outcome/Output:  The project will provide a safer 
environment for students to walk or bike to school. 

 
08-1158 

ATP/14-15 
PA&ED 

$100,000 
0815000147 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$100,000 
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20 
$129,000 

 
City of Stockton 

SJCOG 
10-San Joaquin 

 
 

 
Calaveras River Bicycle and Pedestrian Path.  The 
project will provide safety, ADA, and roadway 
rehabilitation improvement to approximately 6.7 miles of 
Class I Bike Path between Brookside Road and Cherokee 
Road. 
 
(MPO - ID 0620) 
 
(CEQA – NOE, 02/12/2015.) 
                                              
Outcome/Output:  Provide a safe and friendly environment 
for pedestrians, bicyclists, and joggers of all ages and 
abilities.  Promote public health by increasing exercise 
known to contribute to lower obesity, heart disease, and 
diabetes rates.  Reduce vehicle travel by promoting 
walkability, bicycling, thereby decreasing air pollution, 
greenhouse gas emissions. 

 
10-3104 

ATP/14-15 
PS&E 

$129,000 
1015000143 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$129,000 

21 
$30,000 

 
City of Lathrop 

SJCOG 
10-San Joaquin 

 
 

 
5th Street Sidewalk Improvements.   On the east side of 
5th Street between O and H Street.  The work includes 
Bike/Pedestrian and ADA Improvements. 
 
(MPO - ID 0602) 
                                              
Outcome/Output:  This project will provide a safe 
dedicated path of travel for residents and students 
accessing Lathrop Elementary. 

 
10-3105 

ATP/14-15 
PA&ED 
$30,000 

1015000152 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$30,000 

22 
$69,000 

 
City of Stockton 

SJCOG 
10-San Joaquin 

 
 

 
Fremont Square Sidewalk Reconstruction.  
Reconstruct sidewalks along the perimeter of Fremont 
Square.  Additional work includes removal and 
replacement of existing curb and gutter, intersection curb 
ramps, relocation of pedestrian street lighting, addition of 
bicycle racks, tree removal/trimming and irrigation/tuff 
restoration. 
 
(Statewide - ID 0621) 
 
(CEQA – NOE, 02/12/2015.) 
                                              
Outcome/Output:  Create a safe, attractive unified 
pedestrian friendly street block in Downtown Stockton 
adjacent to businesses, schools and transit hubs; 
encourage pedestrian, bicycle and disabled access. 

 
10-5001 

ATP/14-15 
PS&E 

$69,000 
1015000081 

 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$69,000 

23 
$160,000 

 
City of Garden 

Grove 
OCTA 

12-Orange 
 
 

 
Harbor and Twintree HAWK.  The project will install a 
high intensity activated crosswalk (HAWK) at the 
intersection of Harbor Boulevard and Twintree Lane. 
 
(MPO - ID 0720) 
 
(CEQA – NOE, 03/25/2015.) 
 
Outcome/Output:  The project outcome will provide 
students walking or bicycling to school a safer means of 
crossing a busy intersection. 

 
12-2170F 
ATP/14-15 

CON 
$160,000 

1215000100 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$160,000 
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24 
$163,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 
 

 
Orange County Sidewalk Inventory.  The project will 
develop a geo-referenced and orthographically accurate 
inventory of sidewalk conditions spanning 1,610 centerline 
miles of arterial highways and major bus corridors 
surrounding rail and transportation centers throughout 
Orange County. 
 
(MPO - ID 0734) 
 
(CEQA – NOE, 03/23/2015.) 
                                                                                              
Outcome/Output:  The project outcome will generate 
useful, easily accessible, and accurate information 
regarding the countrywide state and condition of the 
pedestrian infrastructure. 

 
12-2170J 

ATP/14-15 
CON 

$163,000 
1215000101 

 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$163,000 

25 
$266,000 

 
Orange County 

OCTA 
12-Orange 

 
 

 
Bicycle Loop – Segment D.  The project will construct a 
0.5 mile Class I bikeway along the Carbon Canyon Creek 
Channel from Imperial Highway to south of Bastanchury 
Road in the cities of Placentia and Yorba Linda.   
 
(MPO - ID 0743) 
                                                                                              
Outcome/Output:  The project outcome will provide a 
connecting link to form a continuous loop with other 
regional county bikeways to encourage bicycling as a 
mode of transportation. 

 
12-2170K 
ATP/14-15 

PA&ED 
$266,000 

1215000120 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$266,000 

26 
$465,000 

 
Orange County 

OCTA 
12-Orange 

 
 

 
Bicycle Loop – Segments F and H.  The project will 
close two gaps of the existing El Cajon Bikeway through 
the cities of Anaheim, Yorba Linda, and Orange County by 
constructing 0.9 miles of Class II and Class III bikeway 
from Grandview Avenue to Arroyo Cajon Drive and 1.2 
miles of Class II and Class IV bikeway from Fairlynn 
Boulevard to the Santa Ana River trail at Yorba Regional 
Park. 
 
(MPO – ID 0745) 
                                                                                          
Outcome/Output:  The project will provide a connecting 
link to form a continuous loop with other regional county 
bikeways and ultimately with the greater 66-mile OC Loop 
project connecting multiple bicycling corridors. 

 
12-2170M 
ATP/14-15 

PA&ED 
$465,000 

1215000117 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$465,000 

27 
$32,000 

 
City of San 
Clemente 

OCTA 
12-Orange 

 
 

 
Concordia School Pedestrian and Bicycle 
Improvements.  The project will widen existing bicycle 
lanes and construct 0.5 mile of sidewalk on a stretch of 
Avenida Del Presidente from Avenida Valencia to the 
south city limits near Cristianitos Road. 
 
(MPO - ID 0747) 
                                                                                          
Outcome/Output:  The project outcome is will eliminate 
sidewalk gaps to provide students with a safer means of 
walking or bicycling to school. 

 
12-2170N 
ATP/14-15 

PA&ED 
$32,000 

1215000115 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$32,000 
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28 
$30,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 
 

 
Monte Vista Elementary SRTS Enhancements.  The 
project will construct bulb outs, ADA-compliant wheelchair 
ramps, and install a new left-turn signal at the 
intersections of McFadden Avenue and Raitt Street. 
 
(MPO - ID 0753) 
 
(CEQA – NOE, 12/05/2014.) 
                                                                                          
Outcome/Output:  The project will reduce collisions 
between pedestrians and bicyclists, provide a safe means 
of transportation, and promote through outreach a greater 
number of students to walk or bicycle to school. 

 
12-2170P 
ATP/14-15 

PS&E 
$30,000 

1215000066 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$30,000 

29 
$367,000 

 
City of Anaheim 

OCTA 
12-Orange 

 
 

 
South Street Sidewalk Gap Closure.  The project will 
construct 525 linear feet of 8-foot sidewalk, curb and 
gutter, and ADA compliant curb ramps on South Street 
from 525 feet west of East Street to East Street. 
 
(Statewide – ID 0708) 
 
(CEQA – NOE, 02/02/2015.) 
                                                                                          
Outcome/Output:  The project will reduce conflicts with 
automobile traffic and provide students a safe means of 
walking or bicycling to school. 

 
12-2170R 
ATP/14-15 

PS&E 
$100,000 

R/W 
$267,000 

1215000086 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$367,000 

30 
$81,000 

 
City of Anaheim 

OCTA 
12-Orange 

 
 

 
Western Avenue Pedestrian Signal.  The project will 
install a pedestrian traffic signal on Western Avenue mid-
block between Delmonte Drive and Lindacita Lane. 
 
(Statewide – ID 0707) 
 
(CEQA – NOE, 02/02/2015.) 
                                                                                        
Outcome/Output:  The project will provide students 
walking or bicycling to school a safer means of crossing a 
busy intersection. 

 
12-2170S 
ATP/14-15 

PS&E 
$51,000 

R/W 
$30,000 

1215000092 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$81,000 

31 
$587,000 

 
City of Anaheim 

OCTA 
12-Orange 

 
 
 
 
 

 
Cerritos Avenue Sidewalk Gap Closure.  The project 
will construct approximately 387 linear feet of 5-foot wide 
sidewalk and concrete block retaining walls on Cerritos 
Avenue from approximately 175 feet east of Euclid Street 
to approximately 572 feet east of Euclid Street.  
 
(Statewide – ID 0710) 
 
(CEQA – NOE, 02/02/2015.) 
                                                                                          
Outcome/Output:  The project outcome will reduce 
conflicts with automobile traffic and provide students a 
safe means of walking. 

 
12-2170T 
ATP/14-15 

PA&ED 
$100,000 

$0 
PS&E 

$20,000 
$120,000 

R/W 
$467,000 

1215000087 
 

 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$587,000 
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32 
$36,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 
 

 
King Elementary SRTS Enhancements.  The project will 
construct bulb outs, ADA-compliant wheel chair ramps, 
and install a new traffic signal at the intersection of 
Mcfadden Avenue and Pacific Avenue. 
 
(Statewide  – ID 0756) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                          
Outcome/Output:  The project will reduce collisions 
between pedestrians and bicyclists, provide a safer means 
of transportation, and promote through outreach a greater 
number of students to walk or bicycle to school. 

 
12-2170X 
ATP/14-15 

PS&E 
$36,000 

1215000063 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$36,000 

33 
$35,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 
 

 
Heninger Elementary SRTS Enhancements.  The 
project will construct bulb outs, ADA-compliant wheelchair 
ramps, and install a new traffic signal at the intersection of 
Flower Street and Walnut Street. 
 
(Statewide – ID 0754) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                          
Outcome/Output:  The project will reduce collisions 
between pedestrians and bicyclists, provide a safer means 
of transportation, and promote through outreach a greater 
number of students to walk or bicycle to school. 

 
12-2170Y 
ATP/14-15 

PS&E 
$35,000 

1215000062 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$35,000 

34 
$57,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 
 

 
Washington Elementary SRTS Enhancements.  This 
project will construct bulb outs, ADA-compliant wheelchair 
ramps, and install a new traffic signal at the intersection of 
Flower Street and Anahurst Place. 
 
(Statewide  – ID 0758) 
 
(CEQA – NOE, 11/14/2014.) 
                                                                                          
Outcome/Output:  The project will reduce collisions 
between pedestrians and bicyclists, provide a safer means 
of transportation, and promote through outreach a greater 
number of students to walk or bicycle to school. 

 
12-2170Z 
ATP/14-15 

PS&E 
$57,000 

1215000064 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$57,000 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5w.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
(ADVANCEMENTS)  
RESOLUTION FATP-1415-07 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $2,611,000 for four Active Transportation Program (ATP) projects 
programmed in Fiscal Year 2015-16. 

ISSUE: 

The attached vote list describes four ATP projects totaling $2,611,000.  The local agencies are ready 
to proceed with these projects and are requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $2,611,000 be allocated from the Budget Act of 2013, Budget Act Items  
2660-108-0042 and 2660-108-0890, for four ATP projects described on the attached vote list. 

Attachment 

Tab 94
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2.5w.(2)   Active Transportation Program Projects (ADVANCEMENTS) Resolution FATP-1415-07 

1 
$2,000,000 

 
Contra Costa 

Transportation 
Authority 

MTC 
04-Contra Costa 

 
Riverside Avenue Pedestrian Crossing.  This project 
will replace Riverside Avenue pedestrian overcrossing 
over I-80 and extend it across Amador Street. 
 
(MPO - ID 0147) 
 
(Concurrent 2014 ATP MPO Program Amendment under 
Resolution G-15-12; May 2015.) 
 
(CEQA – MND, 02/25/2010.) 
(NEPA – FONSI, 02/25/2010.) 
 
(Future Consideration of Funding approved under 
Resolution E-12-33; June, 2012.) 
 
(Contributions from other sources: $20,545,000, which 
includes $15,000,000 in RIP funds also being concurrently 
requested under PPNO 0242J (Resolution FP-14-__.) 
                                           
Outcome/Output:  Reconstruct pedestrian overcrossing to 
eliminate need to cross Amador Street for over 280 
pedestrians on a daily basis, improve safety and 
encourage more people to walk. 

 
04-2122A 
ATP/15-16 

CON 
$682,000 

$2,000,000 
0415000146 

 
 
 
 

 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$2,000,000 

2 
$254,000 

 
City of Mendota 

Fresno COG 
06-Fresno 

 
 

 
Mendota Elementary Pedestrian Improvements; 
Installation of curb ramps, sidewalk at two intersections: 
Bass Avenue at 2nd Street and Perez Street at Lozano 
Street Installation of crosswalk markings with in-roadway 
lights and rectangular Rapid Flashing Beacon (RRFB) at 
Bass Avenue and 2nd Street.  
 
(MPO - ID 0297) 
 
(CEQA – NOE, 04/02/2015.) 
                                            
Outcome/Output:  Improve pedestrian safety and facilities 
at high traffic locations near the new Mendota Elementary 
School.  

 
06-6767 

ATP/14-15 
PS&E 

$25,000 
 

ATP/15-16 
CONST 

$229,000 
0615000252 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$254,000 
 
 
 

3 
$239,000 

 
City of Stockton 

SJCOG 
10-San Joaquin 

 
 

 
San Joaquin Trail.   Between French Camp Slough to the 
north and French Camp Road to the south and west to 
Manthey Road in the Weston Ranch Subdivision Area in 
Stockton.  The project includes Class I Bikeway 
improvements and minor landscaping adjacent to the 
bikeway.   
 
(Statewide - ID 0625) 
 
(CEQA – NOE, 02/12/2015.) 
                                                                                                   
Outcome/Output:  Provide a safe and friendly environment 
for pedestrians, bicyclists, and transit riders of all ages and 
abilities.  Promote public health by increasing exercise 
known to contribute to lower obesity, heart disease, and 
diabetes rates.  Reduce vehicle travel, thereby decreasing 
air pollution, greenhouse gas emission. 

 
10-3099 

ATP/14-15 
PS&E 

$179,000 
$239,000 

 
ATP/15-16 

CONST 
$1,205,000 
$1,145,000 
1015000080 

 
 
 

 
2013-14 

108-0042 
SHA 

20.30.720.100 

 
 

$239,000 
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2.5w.(2)   Active Transportation Program Projects (ADVANCEMENTS) Resolution FATP-1415-07 

4 
$118,000 

 
City of Modesto 

StanCOG 
10-Stanislaus 

 
 

 
Modesto Junior College Class I Bicycle Path – Within 
the City of Modesto, the project will connect the Modesto 
Junior College east to the west campus with a Class I 
bicycle path.  
 
(MPO - ID 0634) 
 
(CEQA – NOE, 03/16/2015.) 
(NEPA – CE, 02/27/2015.) 
                                                                                               
Outcome/Output:  Increase the proportion of trips 
accomplished by bicycling and walking.  Decrease the 
number of automobile trips between campuses.  Reduce 
the demand for unproductive land use of automobile 
parking and increase the safety and mobility of non-
motorized users.  Advance active transportation efforts to 
reduce greenhouse gas emission and enhance public 
health.  

 
10-6002 

ATP/14-15 
R/W 

$36,000 
 

ATP/15-16 
PS&E 

$82,000 
1015000096 

 
 
 

 
2013-14 

108-0890 
FTF 

20.30.720.100 

 
 

$118,000 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

 CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5d.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce de Terra, Acting Chief 
Division of 
Transportation Programming 

Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 
AMOUNT BY MORE THAN 20 PERCENT 
RESOLUTION FP-14-52 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) allocate $2,339,000 for one State Highway Operation and Protection 
Program (SHOPP) project identified below. 

ISSUE: 

Additional funds are needed for one programmed project in order to advertise the construction 
contract. 

RESOLUTION: 

Resolved, that $2,339,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide additional funds for the project identified below. 

Project Dist-Co-Rte 

Original 
Programmed 

Amount 
Program 

Adjustment 

Revised 
Programmed 

Amount 

% Increase 
Above Current 
Programmed 

Amount 
1 01-Hum-299 $1,419,000 $920,000 $2,339,000 64.8% 

Tab 95
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

 
PPNO 

Program/Year 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5d.(1)   Allocation for Project with Costs that Exceed the Programmed Amount by more than 20 Percent      Resolution FP-14-52                                        
1 

$2,339,000 
 
 

Humboldt 
01-Hum-299 

30.2/30.6 
 

 
Near Willow Creek, from 0.3 mile west to 0.1 mile east of 
Cedar Creek Road.  Outcomes/Outputs: Realign curve, 
widen shoulders, modify drainage, and install rumble 
strips to improve safety and reduce the number of 
collisions 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $300,000 $741,693 
PS&E         $423,000 $218,073 
R/W Sup         $54,000 $25,585 
 
(Construction Support: $323,000) 

 

 
01-2305 

SHOPP/14-15 
$1,419,000 

0100020307 
0A3204 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$47,000 
 

$2,292,000 

 
RECOMMENDATION: 
 
The Department recommends that this request for $2,339,000 be approved to allow this project to be 
advertised. 
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PROJECT DESCRIPTION: 

 
This project is located in Humboldt County on Route 299, approximately nine miles west of Willow 
Creek.  At this location, Route 299 is a conventional two-lane highway on curvy alignment.  The 
project proposes to improve safety by widening the shoulders, improving roadway cross-slopes, 
flattening the radius of an existing curve, placing an asphalt overlay, and installing shoulder rumble 
strips.  The project was initiated by the Department to reduce collisions within the project limits. 

 
 

FUNDING STATUS: 
 
The project was amended into the SHOPP in September 2011, and is currently programmed in 
Fiscal Year 2014-15 in the 2014 SHOPP for $1,419,000.  This allocation request for $2,339,000 is 
an increase of 64.8 percent above the programmed amount.   

 
 

REASON FOR INCREASE: 
 
At the time the project was initially scoped, the Project Initiation Document (PID) assumed 
subsurface soil and rock conditions based on prior experience in the general area.  Detailed 
geotechnical investigations are not done during the early planning stage.  Therefore, the planning 
estimate and programmed cost was based on these assumptions. 
 
In the summer of 2014, a detailed subsurface geotechnical testing of the soil and rock was 
conducted.  The resulting study recommended flatter side slopes to improve stability and also the 
removal of potentially unstable material.  The geotechnical studies also recommended controlled 
blasting at some of the planned excavations.  The use of controlled blasting requires additional 
traffic control and causes slower work production rates, resulting in a greater expense for these 
items and increased the project duration from one season of construction to two.  These changes 
were significant deviations from the conditions assumed during the early planning stages.  
 
Moreover, additional water quality requirements resulted in modifications to the drainage design to 
separate flows for water quality treatment.  In addition, the quantity of asphalt concrete increased 
as identified once detailed ground surveys became available.  Surveys revealed the need to correct 
the roadway cross-slopes leading into the curve.  This detailed survey information was not 
available when the project was first being planned and initially estimated.  
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LESSONS LEARNED: 
 
On projects where a significant amount of work relies on the understanding of subsurface 
conditions, geotechnical testing should be scheduled and accomplished soon after project 
programming, so that assumptions made during project planning can be validated and cost 
estimates updated earlier.  In addition, the level of contingency estimated in the planning and 
programming project cost should be evaluated and adjusted accordingly based on project-specific 
risk factors, unknowns, assumptions, and the likelihood of risks occurring.  
 
 
FUNDING OPTIONS: 
 
OPTION A:   Approve this request, as represented above, for $2,339,000 to allow this project to 

be advertised.  

OPTION B:    Deny this request and direct the Department to adjust the project to remain within 
the programmed amount.  The Department has considered this option and 
determined that reducing the scope of work on this project, and executing another 
project to complete the deleted work later, would result in greater costs and more 
disruption to the traveling public. 

 
 
RECOMMENDED OPTION 
 
The Department recommends that this request for $2,339,000 as presented in Option A above, be 
approved to allow this project to be advertised.  



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5d.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce de Terra, Acting Chief 
Division of 
Transportation Programming 

Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 
AMOUNT BY MORE THAN 20 PERCENT 
RESOLUTION FP-14-53 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) allocate $41,750,000 for one State Highway Operation and Protection 
Program (SHOPP) project identified below. 

ISSUE: 

Additional funds are needed for one programmed project in order to advertise the construction contract. 

RESOLUTION: 

Resolved, that $41,750,000 be allocated from the Budget Act of 2013, Budget Act Item
2660-302-0890, to provide additional funds for the project identified below. 

Project Dist-Co-Rte 

Original 
Programmed 

Amount 
Program 

Adjustment 

Revised 
Programmed 

Amount 

% Increase 
Above Current 
Programmed 

Amount 
1     07-LA-10 $33,100,000 $8,650,000 $41,750,000 26.1% 

Tab 96
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5d.(2) Allocation for Project with Costs that Exceed the Programmed Amount by more than 20 Percent     Resolution FP-14-53 

1 
$41,750,000 

 
  

Los Angeles 
07-LA-10 
37.2/42.4 

 
In and near West Covina, San Dimas and Pomona, from 
Citrus Avenue to Route 57.  Outcomes/Outputs:  Rehabilitate 
46 lane-miles of pavement. 
 
 
Preliminary  
Engineering Programmed Expended 
PA&ED $0 $0 
PS&E $11,000,000 $10,656,210 
R/W Sup $1,025,000 $0 
  
(Construction Support: $4,392,000) 
 
(EA 311204, Project ID 0715000008, to be combined into 
 EA 11934U, Project ID 0713000007, for construction) 

 

 
07-4812 

SHOPP/14-15 
$33,100,000 
0715000008 

311204 

 
2013-14 

302-0890 
FTF 

20.20.201.120 

 
 

$41,750,000 
 
 

 
RECOMMENDATION: 
 
The Department recommends that this request for $41,750,000 be approved to allow this project to be 
advertised. 
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PROJECT DESCRIPTION: 
 
The project is located in and near the cities of West Covina, San Dimas and Pomona, from Citrus 
Avenue to Route 57.  The project will rehabilitate 46 lane-miles of pavement and improve the 
alignment.  Two significant improvements are proposed, a non-SHOPP funded High Occupancy 
Vehicle (HOV) lane project and this SHOPP pavement rehabilitation project.  The projects are 
combined for construction purposes and will complete the last remaining section of contiguous HOV 
lanes from downtown Los Angeles to the junction with Interstate 15 in San Bernardino County. 
 
 
FUNDING STATUS: 

 
This pavement project is currently programmed for $33,100,000 in construction capital in the 2014 
SHOPP in Fiscal Year 2014-15.  This allocation request for $41,750,000 is an increase of 26.1 percent 
above the programmed amount.   

 
 

REASONS FOR COST INCREASE: 
 

Two significant improvements are proposed on this segment of Interstate 10; a non-SHOPP funded 
HOV lane project and this pavement rehabilitation project.  The HOV lane project and the SHOPP 
pavement rehabilitation will be constructed under one construction contract.   

 
As a result of the deteriorating pavement condition, this SHOPP pavement rehabilitation project was 
initiated and a Project Initiation Document (PID) was prepared and programmed in August 2014.  The 
HOV lane project was under design when the SHOPP pavement rehabilitation project was introduced.  
The two projects, pavement rehabilitation and HOV lane, have been combined into one contract for 
construction, to reduce the disruption to the traveling public. 
 
However, the scope of work and estimated cost for the SHOPP pavement rehabilitation work, as 
originally planned, was a combination of pavement overlay and lane replacement on the existing 
alignment.  Lane replacement is the excavation of deteriorated pavement and replacement with new 
pavement.  Once combined with the HOV project, an opportunity was realized to vertically realign the 
roadway by as much as five feet to both improve the drivers’ sight distance and the design speed.  The 
change of scope to improve the veritcal alignment is a significant departure from, and much more 
complex than, what was originally planned, estimated, and programmed.  Although more costly, the 
change provides significant and worthy benefits, including a 40-year life span and remediation of 
existing collision locations, by improving the vertical alignment.   

 
Changes in the final quantities in the engineer’s estimate for the pavement and excavation items 
constituted the majority of the overall cost increase.  These table on the following page details the 
items that changes as a direct result of the improvement to alignment.   
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Description of Item Original Estimate (July 2014) Current Estimate Difference 

Concrete Pavement   $5,265,750  $10,906,905 $5,641,155 increase 
Roadway Excavation   $   599,070  $  5,143,040 $4,543,970 increase 
Contingency And Mobilization  $7,320,195  $  5,684,362 $1,635,833 reduction 
Miscellaneous Items    $100,708 increase 
  Total  $8,650,000 increase 

 
Implementing alignment changes while at the same time minimizing the impact to travelers during 
construction resulted in six unique construction stages.  This is a significant deviation from the 
approach and cost in the project as initially planned and programmed.  Similarly, since the freeway 
will be realigned to improve sight distance and design speed, the estimated quantity for roadway 
excavation increased.   

 
Contingency and Mobilization items are routinely estimated in the PID at 20 percent and 10 percent 
respectively.  The items are reduced in the final estimate to 10 percent and 5 percent respectively.   

The items that were mentioned above were the major items that had either a negative (shortfall) or a 
positive (saving) impact on the project.  In total the SHOPP project cost increased by $8,650,000.   

 
 

FUNDING OPTIONS: 
 
OPTION A: Approve this request, as presented above, for $41,750,000 to allow this project to be 

advertised.   
 
OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 
reducing the scope of work would result in greater costs and more disruption to the 
traveling public in the future.         

 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request for $41,750,000 as presented in Option A above, be 
approved to allow this project to be advertised. 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5b.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-14-46 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $56,961,000 for 18 projects programmed in the 2014 State 
Highway Operation and Protection Program (SHOPP) and $44,737,000 for 17 additional projects 
amended into the SHOPP by Department action.   

ISSUE: 

The attached vote list describes 35 SHOPP projects totaling $101,698,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $101,698,000 be allocated from the Budget Act of 2013, Budget Act Items 
2660-302-0042 and 2660-302-0890, for 35 SHOPP projects described on the attached vote list. 

The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects                                                                                                                                              Resolution FP-14-46 
1 

$1,550,000 
 

Humboldt 
01-Hum-36 
22.8/27.7 

 
Near Bridgeville, at various locations from 1.1 miles to 3.7 
miles west of Van Duzen River Bridge.  Outcome/Output:  
Reconstruct roadway and drainage systems at three slip-
out locations. 
  
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $141,000 $105,245 
PS&E         $680,000 $786,621 
R/W Sup         $20,000 $1,790 
 
(Construction Support:  $282,000) 

 
01-2332 

SHOPP/14-15 
$1,410,000 
0112000118 

4 
0B3404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$31,000 
 

$1,519,000 

2 
$2,436,000 

 
Humboldt 

01-Hum-96 
8.3/8.9 

 
Near Willow Creek, from 8.3 miles east of Willow Creek to 
0.3 mile west of Shoemaker Road.   Outcome/Output:  
Widen shoulders, improve curves and cross-slopes, install 
rumble strips, and place open graded asphalt to improve 
safety and reduce the number of collisions. 
  
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $413,000         $401,364 
PS&E         $467,000         $1,241,482 
R/W Sup        $67,000 $68,341 
 
(Construction Support:  $367,000) 
 
(EA 0B030, PPNO 2328 combined with EA 0B390, PPNO 
2337 for construction under EA 0B03U, Project ID 
0115000059.) 

 
01-2328 

SHOPP/14-15 
$2,500,000 
0112000002 

4 
0B0304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$49,000 
 

$2,387,000 

3 
$3,618,000 

 
Humboldt 

01-Hum-96 
8.5/8.7 

 
Near Willow Creek, from 0.2 mile to 0.4 mile east of End 
Sidehill Viaduct .  Outcome/Output: Construct retaining 
wall structures to stabilize roadway storm damage, 
reconstruct roadway, and restore drainage system. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $65,000 $0 
PS&E         $1,000,000 $0 
R/W Sup        $120,000 $0    
 
(Construction Support:  $1,048,000) 
 
(EA 0B390, PPNO 2337 combined with EA 0B030, PPNO 
2328 for construction under EA 0B03U, Project ID 
0115000059.) 

 
01-2337 

SHOPP/14-15 
$5,000,000 
0112000123 

4 
0B3904 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$415,000 
 

$3,203,000 

4 
$5,202,000 

 
Humboldt 

01-Hum-Var. 
Var. 

 
In Humboldt County, on Routes 36, 96, 169, 211, 254 and 
255 at various locations.  Outcome/Output:  Reconstruct 
metal beam guard railing to reduce the number and 
severity of run-off-the-road collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $510,000 $652,597 
PS&E         $350,000 $310,392 
R/W Sup        $20,000 $13,602 
 
(Construction Support:  $558,000) 

 
01-2210B 

SHOPP/14-15 
$5,000,000 
0112000274 

4 
463924 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$104,000 
 

$5,098,000 
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PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
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5 

$1,010,000 
 

Shasta  
02-Sha-273 
15.0/15.8 

 
In Redding, from Wyndham Lane to Parkview Avenue.  
Outcome/Output:  Construct and modify sidewalks and 
curb ramps to meet Americans with Disabilities Act 
requirements. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $700,000 $182,997 
PS&E         $800,000 $646,707 
R/W Sup        $600,000 $ 389,793 
 
(Construction Support:  $500,000) 

 
02-3469 

SHOPP/14-15 
$3,300,000 
0200020165 

4 
3E8004 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.378 

 
 

$20,000 
 

$990,000 

6 
$2,737,000 

 
Shasta 

02-Sha-299 
47.5/48.1 

 
Near Ingot, from 5.0 miles to 4.3 miles west of Buzzard 
Roost Road.  Outcome/Output: Improve alignment on 
three adjacent curves by increasing radii, modifying cross-
slopes, and constructing shoulders.  The project will 
improve safety and reduce the number and severity of 
collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $150,000 $459,124 
PS&E         $247,000 $276,515 
R/W Sup        $154,000 $ 176,350 
 
(Construction Support:  $419,000) 

 
02-3480 

SHOPP/14-15 
$2,300,000 
0212000062 

4 
4E8904 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$55,000 
 

$2,682,000 

7 
$5,200,000 

 
Siskiyou 
02-Sis-5 

R7.2 

 
 
Near Dunsmuir, at Dunsmuir Grade Commercial 
Vehicle Enforcement Facility.  Outcome/Output:  
Improve facility by constructing a new office building, 
and a new electrical and mechanical building, installing 
new water tank and fire suppression plumbing, and 
installing a new septic tank and leach field.  These 
upgrades are necessary to continue safe, secure, and 
efficient operation of the facility. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $385,000 $379,573 
PS&E         $950,000 $1,771,080 
R/W Sup        $56,000 $2,611 
 
(Construction Support:  $1,300,000) 

 
02-3426 

SHOPP/14-15 
$4,700,000 
0200000603 

4 
2E8004 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.321 

 
 

$104,000 
 

$5,096,000                                                                  

8 
$1,290,000 

 
Alameda 

04-Ala-Var. 
Var. 

 
In the cities of Fremont, Union City, San Leandro and 
Oakland on Routes 580, 680, 880 and 238 at various 
locations.  Outcome/Output: Pave miscellaneous roadside 
areas and construct maintenance vehicle pullouts at 17 
locations to improve the safety of maintenance personnel. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $200,000 $146,172 
PS&E         $493,000 $679,969 
R/W Sup        $30,000 $2,976 
 
(Construction Support:  $513,000) 

 
04-8315W 

SHOPP/14-15 
$2,450,000 
0412000156 

4 
3G7104 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.235 

 
 

$26,000 
 

$1,264,000 
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9 

$1,100,000 
 

San Mateo 
04-SM-101 
20.0/26.1 

 
In and near South San Francisco, from Route 380 to 
South Airport Boulevard; also on Routes 280 and 380 at 
various locations.  Outcome/Output:  Pave miscellaneous 
roadside areas, construct maintenance vehicle pull-outs 
and install access gates at 11 locations to improve the 
safety of maintenance personnel. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $135,000                      $174,125 
PS&E             $250,000                      $418,217 
R/W Sup        $10,000                        $0 
 
(Construction Support:  $205,000) 

 
04-8315Q 

SHOPP/14-15 
$1,100,000 
0412000152 

4 
3G6804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.235 

 
 

$22,000 
 

$1,078,000 

10 
$7,369,000 

 
Monterey 
05-Mon-1 

R77.6/R85.3 

 
In the city of Monterey, from Sloat Avenue Undercrossing 
to South Marina Overhead.  Outcome/Output: Extend 
pavement service life and improve ride quality by grinding 
and paving 36.2 lane miles, 18 ramps, and roadway 
shoulders.  Also, reconstruct 17 curb ramps to meet 
Americans with Disabilities Act standards, and install 
guardrail 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $300,000           $289,648 
PS&E             $1,028,000        $692,157 
R/W Sup        $19,000             $4,898 
 
(Construction Support:  $1,275,000) 

 
05-2355 

SHOPP/14-15 
$9,219,000 
0512000019 

4 
1A7604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 
 

 
 

$147,000 
 

$7,222,000 

11 
$1,003,000 

 
Monterey 
05-Mon-1 

Var. 

 
In Monterey and Santa Cruz Counties at various locations 
on Routes 1, 9, 68, and 218.  Outcome/Output:  Construct 
74 curb ramps, extend sidewalks, and install signal 
pedestrian push-buttons to comply with Americans with 
Disabilities Act standards. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $485,000            $728,041 
PS&E             $983,000            $2,996,717 
R/W Sup        $450,000            $337,140 
 
(Construction Support:  $942,000) 

 
05-2235 

SHOPP/14-15 
$1,852,000 
0500000363 

4 
0R5104 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.361 

 
 

$20,000 
 

$983,000 

12 
$8,082,000 

 
Kern 

06-Ker-204 
5.5/6.7 

 
In Bakersfield, on Route 204 at various bridges from north 
of Route 178 to south of Route 99. Outcome/Output:  
Remove AC overlay, apply methacrylate deck treatment, 
repair joint seals, paint steel elements, and 
upgrade/reconstruct guardrails at four bridges to extend 
the bridge service life. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $145,000            $126,535  
PS&E             $628,000            $493,339 
R/W Sup        $5,000                $0 
 
(Construction Support:  $1,358,000) 

 
06-6587 

SHOPP/14-15 
$8,654,000 
0612000026 

4 
0N9604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 
 

 
 

$162,000 
 

$7,920,000 
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13 

$2,047,000 
 

Inyo 
09-Iny-395 

R20.3/R22.3 
 

 
Near Lone Pine, from Rose Valley Ranch Road to 1.0 mile 
north of the Los Angeles Aquaduct Bridge.  
Outcome/Output: Widen shoulders, add ground-in rumble 
strips, and flatten fill and cut slopes to provide a roadside 
clear recovery zone all to reduce the number and severity 
of collisions. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $585,000            $513,864 
PS&E             $745,000            $441,044 
R/W Sup        $195,000            $72,084 
 
(Construction Support:  $700,000) 

 
09-0605 

SHOPP/14-15 
$1,940,000 
0900020058 

4 
351204 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$41,000 
 

$2,006,000 

14 
$3,534,000 

 
Amador 

10-Ama-49 
4.0/7.0 

 
In Jackson, South Junction Route 88 to Ridge Road.  
Outcome/Output:  Rehabilitate 15 lane miles of roadway 
with dig-outs in areas of localized failure, and grind and 
overlay to extend service life and improve ride quality. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $40,000             $0  
PS&E             $381,000           $466,183 
R/W Sup        $7,000               $29,986 
 
(Construction Support:  $367,000) 

 
10-0339 

SHOPP/14-15 
$4,086,000 
1000020670 

4 
0S7204 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$71,000 
 

$3,463,000 

15 
$1,951,000 

 
San Diego 
11-SD-5 

Var. 

 
In San Diego County, on Routes 5, 54, 75 and 78 and in 
Imperial County on Route 115, at various  locations.  
Outcome/Output: Upgrade existing non-compliant 
pedestrian facilities to meet current Americans with 
Disabilities Act standards on 92 structures. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $252,000            $342,132  
PS&E             $1,212,000         $1,985,127 
R/W Sup        $94,000              $103,311 
 
(Construction Support:  $872,000) 

 
11-1060 

SHOPP/14-15 
$1,979,000 
1112000106 

4 
410604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.378 

 
 

$39,000 
 

$1,912,000 

16 
$2,412,000 

 
San Diego 
11-SD-8 

16.0/R30.5 

 
In and near El Cajon, from Ballantyne Street to 0.4 mile 
east of East Victoria Drive.  Outcome/Output: Construct 
rumble strips, upgrade guard railing, enhance existing 
striping, and replace dikes to reduce the number and 
severity of collisions. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $408,000            $395,040  
PS&E             $663,000            $513,855 
R/W Sup        $11,000              $0 
 
(Construction Support:  $589,000) 

 
11-1093 

SHOPP/14-15 
$3,180,000 
1113000013 

4 
415404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$48,000 
 

$2,364,000 
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17 

$3,167,000 
 

San Diego 
11-SD-94 

Var. 

In San Diego County, on Routes 94, 125, and 805 at 
various locations.  Outcome/Output: Seismic retrofit four 
bridges and bridge rail upgrade to maintain the structural 
integrity of the bridge. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $0                      $0  
PS&E             $1,707,000        $1,746,425 
R/W Sup        $14,000             $0 
 
(Construction Support:  $1,466,000) 

 
11-1053 

SHOPP/14-15 
$8,944,000 
1100000422 

4 
299204 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$63,000 
 

$3,104,000 

18 
$3,253,000 

 
San Diego 
11-SD-Var. 

Var. 

 
In San Diego County at various locations.  
Outcome/Output: Upgrade existing bridge rail end 
treatments to current standards to reduce the number and 
severity of collision. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $465,000            $455,923  
PS&E             $987,000            $693,255 
R/W Sup        $45,000              $0 
 
(Construction Support:  $937,000) 

 
11-1045 

SHOPP/14-15 
$5,065,000 
1100020422 

4 
407604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$65,000 
 

$3,188,000 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 
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19 
$1,430,000 

 
Mendocino 
01-Men-20 

Var. 

 
In Mendocino County, on Routes 20 and 162 at various 
locations.  Outcome/Output:  Construct turn-outs at 
various locations for use by slow moving vehicles to 
improve mobility and allow more passing opportunities for 
roadway users. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $351,000            $237,194   
PS&E             $479,000            $111,587 
R/W Sup        $54,000              $1,322 
 
(Construction Support:  $584,000) 

 
01-4594 

SHOPP/14-15 
$2,877,000 
0114000085 

4 
4939U4 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$29,000 
 

$1,401,000 
 

20 
$950,000 

 
El Dorado 
03-ED-49. 
14.9/15.1 

 
In Placerville, at the intersection of Spring Street and 
Route 50; also at the intersection of Spring Street and 
Coloma Street.  Outcome/Output: Construct curb ramps, 
sidewalks, and add signal pedestrian push-buttons to 
comply with Americans with Disabilities Act standards.  
Also, adjust right-turn lane to install crosswalk. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $0                      $237,396  
PS&E             $470,000           $807,980 
R/W Sup        $112,000           $71,446 
 
(Construction Support:  $350,000) 

 
03-3126 

SHOPP/14-15 
$1,000,000 
0300020632 

4 
2F6004 

 
2013-14 

302-0042 
SHA 

20.20.201.361 

 
 

$950,000 
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21 
$2,307,000 

 
Alameda 
04-Ala-61 

18.6 

 
Near Alameda, at San Leandro Bay Bridge No. 33-0086 
and San Leandro Bike Bridge.  Outcome/Output:  Spot 
blast and paint all steel members of the moveable truss 
span, upgrade mechanical and electrical system, 
reconstruct machinery room, replace traffic gates, extend 
catwalk, and service the bike bridge hydraulic system to 
extend service life of bridges. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $80,000              $0  
PS&E             $670,000           $313,102 
R/W Sup        $12,000              $0 
 
(Construction Support:  $600,000) 

 
04-1480V 

SHOPP/14-15 
$1,980,000 
0413000429 

4 
0J2904 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$46,000 
 

$2,261,000 
 

22 
$4,381,000 

 
 

Alameda 
04-Ala-580 
19.4/46.0 

 
In Alameda County in various cities, at various locations.  
Also, on Route 680 at various locations (PM M3.1/R21. 
8).   Outcome/Output:  Upgrade transition railing to meet 
current standards and reduce the number and severity of 
collisions. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $495,000            $216,781 
PS&E             $800,000            $900,900 
R/W Sup        $12,000              $1,363 
 
(Construction Support:  $1,200,000) 

 
04-0107H 

SHOPP/14-15 
$4,381,000 
0400020064 

4 
2G5214 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$88,000 
 

$4,293,000 
 

23 
$2,196,000 

 
Sonoma 
04-Son-1 
0.01/7.1 

 
Near Bodega Bay, from the Marin/Sonoma County line to 
0.8 mile north of Bay Hill Road.  Outcome/Output:   
Perform minor pavement dig-out repairs and overlay with 
rubberized asphalt on 14.2 lane miles of roadway to 
extend pavement service life and improve ride quality. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $150,000            $18,563  
PS&E             $350,000            $189,344 
R/W Sup        $50,000              $0 
 
(Construction Support:  $500,000) 

 
04-1480E 

SHOPP/14-15 
$2,500,000 
0414000151 

4 
1J1704 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$44,000 
 

$2,152,000 
 

24 
$362,000 

 
Fresno 

06-Fre-Var. 
Var. 

 
In Fresno, Kern, Madera, and Tulare Counties at various 
intersections.  Outcome/Output: Upgrade signalized 
intersections to include Accessible Pedestrian System 
(APS) push buttons and countdown pedestrian heads to 
reduce the number and severity of collisions. 
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $10,000              $0  
PS&E             $336,000            $101,302 
R/W Sup        $8,000                $0 
 
(Construction Support:  $416,000) 

 
06-6723 

SHOPP/14-15 
$948,000 

0614000269 
4 

0S9304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$7,000 
 

$355,000 
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25 
$2,255,000 

 
Fresno 

06-Fre-Var. 
Var. 

 
In Fresno, Kings, and Tulare Counties on Routes 5, 41, 
168,180, and 198 at various locations. Outcome/Output:  
Replace the existing overhead signs and roadside signs to 
improve highway efficiency and safety for vehicle traffic. 
 
Engineering   Programmed      Expended 
PA&ED          $137,000            $86,976  
PS&E             $364,000            $109,914 
R/W Sup        $11,000              $0 
 
(Construction Support:  $594,000) 

 
06-6717 

SHOPP/14-15 
$4,215,000 
0614000237 

4 
0S7404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.170 

 
 

$45,000 
 

$2,210,000 
 

26 
$4,993,000 

 
Kern 

06-Ker-58 
R136.0/R143.8 

 
Near Boron, from west of West Boron Overcrossing to the 
San Bernardino County line.  Outcome/Output: Overlay 
31.2 lane miles of pavement with Rubberized Hot Mix 
Asphalt, replace full pavement at locations with severely 
distressed pavement, place shoulder backing, and replace 
guardrail at one location to extend pavement service life 
and improve ride quality. 
 
Engineering   Programmed      Expended 
PA&ED          $160,000            $24,772  
PS&E             $360,000            $140,086 
R/W Sup        $10,000              $0 
 
(Construction Support:  $675,000) 

 
06-6720 

SHOPP/14-15 
$4,500,000 
0614000186 

4 
0S2804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$100,000 
 

$4,893,000 
 

27 
$6,814,000 

 
Kern 

06-Ker-119 
R10.0/R13.3 

 
Near Dustin Acres, from Elk Hills Road to Tupman Road. 
Outcome/Output: Construct truck climbing lanes to reduce 
congestion and improve highway operations and mobility. 
 
Engineering   Programmed      Expended 
PA&ED          $0                       $0  
PS&E             $0                       $0 
R/W Sup        $0                       $0 
 
(Construction Support:  $1,121,000) 

 
06-3645C 

SHOPP/14-15 
$5,800,000 
0613000157 

4 
424714 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$136,000 
 

$6,678,000 
 

28 
$6,140,000 

 
Kern 

06-Ker-395 
0.0/23.4 

 
Near Johannesburg, from the San Bernardino County line 
to Route 178.  Outcome/Output: Rehabilitate 49.5 lane 
miles of pavement by overlaying Rubberized Hot Mix 
Asphalt on the existing pavement to extend pavement 
service life and improve ride quality. 
 
Engineering   Programmed      Expended 
PA&ED          $159,000            $22,729  
PS&E             $360,000            $116,956 
R/W Sup        $12,000              $0 
 
(Construction Support:  $900,000) 

 
06-6719 

SHOPP/14-15 
$7,500,000 
0614000164 

4 
0S2704 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$123,000 
 

$6,017,000 
 

29 
$1,997,000 

 
Kern 

06-Ker-Var. 
Var. 

 
In Kern County on Routes 5, 58, 99 and 178 at various 
locations.  Outcome/Output Replace the existing overhead 
signs and roadside signs panels with high retro-reflective 
sheeting to improve highway efficiency and safety for 
vehicle traffic.  
 
Engineering   Programmed      Expended 
PA&ED          $150,000            $49,283  
PS&E             $344,000            $137,519 
R/W Sup        $12,000              $0 
 
(Construction Support:  $428,000) 

 
06-6718 

SHOPP/14-15 
$3,265,000 
0614000238 

4 
0S7504 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.170 

 
 

$40,000 
 

$1,957,000 
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30 
$1,334,000 

 
Los Angeles 

07-LA-5 
34.3/56.1 

 
In the cities of Sun Valley, San Fernando, Santa Clarita, 
and Valencia, from Penrose Street to Biscailuz Drive; also 
on Routes 118 and 210 at various locations.  
Outcome/Output: Seal bridge decks with methacrylate, 
replace joint seals, repair spalls, and overlay deck surface 
with polyester concrete on 13 bridges to extend bridges 
service life. 
 
Engineering   Programmed      Expended 
PA&ED          $0                       $0  
PS&E             $370,000           $304,743 
R/W Sup        $5,000                $0 
 
(Construction Support:  $375,000) 

 
07-4797 

SHOPP/14-15 
$1,931,000 
0713000441 

4 
2W7604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$27,000 
 

$1,307,000 

31 
$702,000 

 
Los Angeles 
07-LA-110 
24.5/29.3 

 
In the cities of Los Angeles, Montecito Heights, Eagle 
Rock and Highland Park, from Stadium Way to Marion 
Way; also on Routes 5 and 134 at various bridges.  
Outcome/Output: Seal bridge decks with methacrylate, 
replace joint seals, repair spalls, and overlay deck surface 
with rapid setting concrete on 14 bridges to extend bridges 
service life. 
 
Engineering   Programmed      Expended 
PA&ED          $0                       $0  
PS&E             $300,000            $296,574 
R/W Sup        $15,000               $0 
 
(Construction Support:  $300,000) 

 
07-4792 

SHOPP/14-15 
$1,293,000 
0713000445 

4 
2W6804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$14,000 
 

$688,000 

32 
$1,351,000 

 
San Joaquin 

10-SJ-12 
Var. 

 
In San Joaquin and Calaveras Counties, on Routes 12 
and 26 at various locations..  Outcome/Output: Install 
shoulder and centerline rumble strips to improve safety 
and reduce the number of collisions. 
 
Engineering   Programmed      Expended  
PA&ED          $211,000            $70,236 
PS&E             $253,000            $48,711 
R/W Sup        $42,000              $0 
 
(Construction Support:  $338,000) 

 
10-3081 

SHOPP/14-15 
$2,109,000 
1013000271 

4 
0Y6504 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$27,000 
 

$1,324,000 

33 
$288,000 

 
San Joaquin 

10-SJ-88 
15.4/19.4 

 
In San Joaquin County, on Route 88 from east of View 
Lane to west of Mokelume River Bridge; also in Calaveras 
County on Route 4 from east of Hodson Road to west 
Hunt Road. Outcome/Output:  Construct center line and 
shoulder rumble strips to reduce cross-centerline head-on 
and run-off-roadway collisions and improve safety.  
 
Engineering   Programmed      Expended 
PA&ED          $69,000             $49,558 
PS&E             $84,000             $29,225 
R/W Sup        $25,000             $0 
 
(Construction Support:  $173,000) 

 
10-3057 

SHOPP/14-15 
$591,000 

1014000016 
4 

0Y6804 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$6,000 
 

$282,000 
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34 
$2,737,000 

 
Orange 

12-Ora-57 
10.8/21.8 

 
In various cities on Routes 57, 22 and 55, at various 
bridge locations in Orange County.  Outcome/Output: Seal 
bridge deck with methacrylate, replace approach slabs, 
seal joints, repair spalls, and overlay polyester concrete 
on 19 bridges. 
 
Engineering   Programmed      Expended 
PA&ED          $25,000              $23,365  
PS&E             $370,000            $323,538 
R/W Sup        $16,000              $15,282 
 
(Construction Support:  $411,000) 

 
12-2119 

SHOPP/14-15 
$2,737,000 
121400002 

4 
0N3404 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$19,000 
 

$2,718,000 

35 
$4,500,000 

 
Orange 

12-Ora-57 
11.0/R22.5 

 
In and near the cities of Orange, Anaheim, Placentia, 
Fullerton, and Brea, from north of Routes 5 to Los Angeles 
County Line.  Outcome/Output: Rehabilitate 69 lane miles 
of pavement by replacing and repairing existing concrete 
slabs to extend pavement service life and improve ride 
quality. 
 
Engineering   Programmed      Expended 
PA&ED          $40,000              $39,329  
PS&E             $608,000            $531,025 
R/W Sup        $27,000              $15,444 
 
(Construction Support:  $675,000) 

 
12-3743A 

SHOPP/14-15 
$4,500,000 
1200020235 

4 
0L0904 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$24,000 
 

$4,476,000 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5b.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS - ADVANCEMENTS 
RESOLUTION FP-14-47 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $8,784,000 for three projects programmed in the 2014 State 
Highway Operation and Protection Program (SHOPP) in Fiscal Year 2015-16.   

ISSUE: 

The attached vote list describes three SHOPP projects for $8,784,000 programmed in Fiscal Year 
2015-16.  The Department is ready to proceed with these projects and is requesting an allocation at 
this time.   

FINANCIAL RESOLUTION: 

Resolved, that $8,784,000 be allocated from the Budget Act of 2013, Budget Act Items  
2660-302-0042 and 2660-302-0890, for three SHOPP projects described on the attached vote list. 

The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

Attachment 
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1 
$5,300,000 

 
Del Norte 

01-DN-101 
20.4/23.6 

 
Near Crescent City, from 0.1 mile north of Mill Creek Park 
entrance to 0.3 mile south of Humboldt Road.  
Outcome/Output:  Replace open-graded asphalt and apply 
high friction surface treatment at curve locations to increase 
safety and reduce the number of collisions.  
 
Preliminary 
Engineering   Programmed      Expended 
PA&ED          $319,000                 $99,977  
PS&E             $374,000                 $0 
R/W Sup        $6,000                     $0 
 
(Construction Support:  $986,000) 

 
01-1099 

SHOPP/15-16 
$7,415,000 
0114000003 

4 
0E2604 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$106,000 
 

$5,194,000 
 

2 
$2,784,000 

 
Mendocino 
01-Men-253 

6.9 
 

 
Near Boonville at 3.4 miles east of Soda Creek Bridge. 
Outcome/Output:  Repair storm damage slip-out by 
constructing a soldier pile retaining wall and reconstructing 
roadway and drainage. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $249,000 $128,880 
PS&E         $747,000 $889,602 
R/W Sup        $4,000 $951  
 
(Construction Support:  $500,000) 

 
01-4557 

SHOPP/15-16 
$2,500,000 
112000139 

4 
0B5704 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 

 
 

$319,000 
 

$2,465,000 

3 
$700,000 

 
Siskiyou 

02-Sis-89 
Var. 

 

 
In Siskiyou County, on Route 89 at PM 0.0/34.0 and on Route 
97 at PM 5.6/54.1; also in Shasta County, on Route 89 at PM 
21.7/43.3.  Outcome/Output:  Install centerline and shoulder 
rumble strips to improve safety and reduce the number of 
collisions. 
 
Preliminary 
Engineering    Programmed    Expended 
PA&ED      $75,000 $66,030 
PS&E         $65,000 $34,614 
R/W Sup        $10,000 $4,096    
 
(Construction Support:  $175,000) 

 
02-3576 

SHOPP/15-16 
$1,900,000 
0214000156 

4 
0H2904 

 

 
2013-14 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$14,000 
 

$686,000  

 
 
 
 
 
  



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.6d. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FISCAL YEAR 2015-16 ALLOCATION FOR THE BAY AREA FERRY OPERATIONS 
PROGRAM  
RESOLUTION MFP-14-10 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission approve the resolution below, allocating $3,211,000 in Public Transportation Account 
funds for the Waterborne Ferry Program in the San Francisco Bay Area, contingent upon passage of 
2015 Budget Act.   

ISSUE: 

The Proposed Budget Act of 2015 includes $3,211,000 to fund water transit operations in the San 
Francisco Bay Area managed through the Metropolitan Transportation Commission.  The Bay Area 
Toll Authority/Metropolitan Transportation Commission is requesting the allocation for their Ferry 
Boat Operations Program at this time.   

FINANCIAL RESOLUTION: 

Resolved, that $3,211,000 be allocated from the Budget Act of 2015, Budget Act Item  
2660-105-0046, for the San Francisco Bay Area Waterborne Ferry Program.  This allocation is 
subject to enactment of the Budget Act of 2015.   

Tab 99



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.5g.(8a) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED PROPOSITION 1B INTERCITY 
RAIL PROJECTS 
RESOLUTION ICR1B-A-1415-03 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,100,000 for the State administered 
Proposition 1B Intercity Rail Improvement Program (IRI) San Onofre to Pulgas Double Track – 
Phase 2 project (PPNO 2094) in San Diego County. 

ISSUE: 

The attached vote list describes the State administered Proposition 1B IRI project totaling 
$1,100,000.  The Department is ready to proceed with this project and is requesting an allocation at 
this time. 

FINANCIAL RESOLUTION: 

Resolved, that $1,100,000 be allocated from the Budget Act of 2013, Budget Act Item  
2660-304-6059 for the State administered Proposition 1B Intercity Rail project described on the 
attached vote list. 

Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Intercity Rail, Public Transportation 
Modernization, Improvement, and Service Enhancement Account Program. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5g.(8a) Proposition 1B –State Administered Intercity Rail Projects Resolution ICR1B-A-1415-03 
                                                                                                                                                                                                             

1 
$1,100,000 

 
Department of 
Transportation 

SANDAG 
11-San Diego 

  
 

 
San Onofre to Pulgas Double Track – Phase 2 
In Camp Pendleton along the LOSSAN Corridor, from 
MP 216.5 to MP 218.1.  Design and engineering for 
Phase 2.   
 
(CEQA Exempt – Section 15275.) 
(NEPA – CE, 23 CFR 771.117(c)(18).) 
 
(Concurrent IRI Program Amendment under Resolution 
ICR1B-P-1415-03; May 2015) 
 
(This reallocates Prop. 1B IRI savings of $1.1 million 
from Phase 1 CONST to Phase 2 PS&E.)   
 
Outcome/Output: Design improvements that will provide 
improved service reliability, safety, and increased speed 
on the LOSSAN corridor. 

 
75-2094 

ICR/14-15 
PS&E 

$1,100,000 
0013000132 

 S1 
 
 
 

 
2013-14 

304-6059 
PTMISEA 

30.20.090.000 

 
 

$1,100,000 
 
 

 
 
 

 
 



  State of California  California State Transportation Agency 

  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8a.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division  of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR 
LOCALLY-ADMINISTERED ACTIVE TRANSPORTATION PROGRAM 
PROJECTS, PER ATP GUIDELINES  
WAIVER 15-15 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for the projects 
listed on the attached document for the time periods shown. 

ISSUE: 

The attached document identifies 10 projects totaling $4,586,000 that are programmed in the Active 
Transportation Program (ATP) for Fiscal Year 2014-15.  The agencies will not be able to request an 
allocation of funds by the June 30, 2015 deadline.  The attachment shows the details of the projects 
and the explanation for the delays.  The project sponsors are requesting extensions, and the regional 
planning agencies concur. 

BACKGROUND: 

Current ATP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the ATP.  The Commission may approve a waiver to 
the timely use of funds deadline one time only for up to 12 months in accordance with  
Section 14529.8 of the Government Code. 
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 Reference No.:  2.8a.(1) 
 May 28, 2015 
 Attachment 

 
Time Extension/Waiver – Project Allocation Deadline 

Active Transportation (ATP) Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
TE-Transportation Enhancements 
  

1 City of Fort Bragg 
Mendocino County 
PPNO:  01-4612 
Chestnut Street Multi Use Facility and 
Safe Routes to Schools 
 

$0 
$0 
$0 
$259 
$259 
 

12 Months 
06/30/2016 
Support 

 The City of Fort Bragg (City) is requesting a 12-month extension to the period of allocation for the construction phase of the Chestnut Street 
Multi Use Facility and Safe Routes to Schools project.  The City experienced unexpected delays during the Design phase of the project.   
 
The City was unable to start the Design of the project due to community concerns regarding the parking impact to the local school, neighborhood, 
and proposed traffic calming measures.  The City resolved the issues in March 2015.  The Design of the project started thereafter.  The City 
anticipates to complete the Design by May 2015 and will be requesting a construction allocation in June 2016.  Therefore, the City is requesting  
a 12-month extension from June 30, 2015 to June 30, 2016. 
 

2 City of Santa Barbara 
Santa Barbara County 
PPNO:  05-2602 
Lower Milpas Pedestrian Improvement 
 

$0 
$105 
$0 
$0 
$105 
 

12 Months 
06/30/2016 
Support 

 The City of Santa Barbara (City) is requesting a 12-month extension to the period of allocation for the Plans, Specifications & Estimates (PS&E) 
phase of the Lower Milpas Pedestrian Improvement project.  The City experienced an unexpected delay in the completion of the environmental 
phase of the project. 
 
The City received the Project Approval and Environment Document allocation in December 2014.  The project encroaches on Union Pacific 
Railroad (UPRR) and State Right of Way, which requires extensive coordination and approval from UPRR and the Department.  Project concept 
approval is required prior to completion of the environmental process.  The City anticipates CEQA to be completed in March 2016, and 
allocating for PS&E funds by June 30, 2016.  Therefore, the City is requesting a 12-month extension to the PS&E phase of the project from  
June 30, 2015 to June 30, 2016. 
 

3 City of Santa Barbara 
Santa Barbara County 
PPNO:  05-2603 
Montecito Street Bridge Replacement and 
Pedestrian Improvement 
 

$0 
$450 
$0 
$0 
$450 
 

12 Months 
06/30/2016 
Support 

 The City of Santa Barbara (City) is requesting a 12-month extension to the period of allocation for the Plans, Specifications & Estimates (PS&E) 
phase of the Montecito Street Bridge Replacement and Pedestrian Improvement project.  The City experienced an unexpected delay in the 
completion of the environmental phase of the project.  
 
The City received the PA&ED allocation in December 2014.  The project survey is taking longer than expected to ensure all site constraints 
(large specimen trees, utilities, walls, right of way lines) and creek channel profiles are documented in detail.  The City anticipates CEQA to be 
completed March 2016.  Given the site constraints, preliminary Design is taking longer than anticipated to make sure all project details and 
constraints are scoped in the detailed project description used in preparing the environmental document.  The City anticipates allocating the 
PS&E funds by June 30, 2016.  Therefore, the City is requesting a 12-month extension to the PS&E phase of the project from June 30, 2015 to 
June 30, 2016. 
 

    



 Reference No.:  2.8a.(1) 
 May 28, 2015 
 Attachment 

 
Time Extension/Waiver – Project Allocation Deadline 

Active Transportation (ATP) Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
TE-Transportation Enhancements 
  

4 OmniTrans 
San Bernardino and Los Angeles 
PPNO:  07,08-1165 
West Valley Connector Corridor – Safe 
Routes to Transit Project 
 

$0 
$525 
$0 
$0 
$525 
 

12 Months 
06/30/2016 
Support 

 OmniTrans is requesting a 12-month extension to the period of allocation for the Plans, Specifications and Estimate (PS&E) phase of the West 
Valley Connector Corridor – Safe Routes to Transit project.  OmniTrans experienced an unexpected delay in the completion of the environmental 
process. 
 
The West Valley Connector Corridor – Safe Routes to Transit project is a component of a much larger project.  The environmental clearance for 
the project was to be provided under the clearance of the larger project.  However, the environmental process has been delayed due to the scope 
changes to the larger project. Although the scope of the project have not changed, delays to the environmental process impacted the schedule.  
Omnitrans anticipates environmental clearance by April 2016, and requesting a PS&E allocation by June 2016.  Therefore Omnitrans is 
requesting a 12-month extension to June 30, 2016. 
 

5 San Bernardino Associated Governments 
San Bernardino County 
PPNO:  08-1166 
SANBAG Metrolink Station Accessibility 
Improvement project 
 

$0 
$576 
$0 
$0 
$576 
 

12 Months 
06/30/2016 
Support 

 The San Bernardino Associated Governments (SANBAG) is requesting a 12-month extension to the period of allocation for the Plans, 
Specifications and Estimate (PS&E) phase of the SANBAG Metrolink Station Accessibility Improvement project.  SANBAG experienced an 
unexpected delay due to the longer than anticipated approval of the project’s environmental phase. 
 
SANBAG had originally expected to submit a request for PS&E allocation by June 2015.  During the environmental phase, SANBAG realized 
that the portion of the project was within a historic corridor.  A separate cultural report is being requested for the work within this historic 
corridor.  The report requires documentation of the proposed improvements and will need to be reviewed and approved by a State Historic 
Preservation Officer.  SANBAG anticipates the approval of the documents to take nine months.  To allow for any other unanticipated delays, 
SANBAG is requesting a 12-month extension to period of project allocation for the PS&E phase of the project from June 30, 2015 to  
June 30, 2016. 
 

6 Moreno Valley 
Riverside County 
PPNO:  08-1167 
Citywide SRTS Pedestrian Facility 
Improvements 
 

$0 
$89 
$71 
$0 
$160 

12 Months 
06/30/2016 
Support 
 

 The City of Moreno Valley (City) is requesting a 12-month extension to the period of allocation for the Plans, Specifications & Estimates 
(PS&E) and Right of Way (ROW) phase of the Citywide SRTS Pedestrian Facility Improvements project. The City experienced unexpected 
delays completing the environmental phase of the project.  
 
The City submitted the Preliminary Environmental Study to the Department on January 29, 2015.  Comments from the Department were 
received, addressed and the City re-submitted the response by March 26, 2015; however the study is still pending review.  Should additional 
studies be required, the City will need to hire a consultant through the Request For Proposal (RFP) process.  The time for RFP preparation, 
advertisement, evaluation, selection, contract award, and study completion will most likely extend beyond the current fiscal year.  Therefore, the 
City is requesting a 12-month extension to June 30, 2016. 
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 May 28, 2015 
 Attachment 

 
Time Extension/Waiver – Project Allocation Deadline 

Active Transportation (ATP) Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
TE-Transportation Enhancements 
  

7 City of Tehachapi 
Kern County 
PPNO: 09-2614  
Safe Routes to School Gap Closure 
Project 

$0 
$0 
$50 
$0 
$50 

8 Months 
02/29/2016 
Support 

 The City of Tehachapi (City) is requesting an eight-month extension to the period of allocation for the Right of Way (ROW) phase of the Safe 
Routes to School Gap Closure project.  The City experienced unexpected delays completing the environmental phase of the project. 
 
The City was scheduled to start the Project Approval and Environmental Document (PA&ED) phase in December 2014 and start the Plans, 
Specifications & Estimates (PS&E) phase in January 2015.  The Kern Council of Governments’ Federal Transportation Improvement Program 
(FTIP) Amendment was not approved until February 2015.  The City has already expended local funds for the PA&ED phase in order to expedite 
the project.  The City will be requesting the PS&E allocation at the June 2015 Commission meeting and the City anticipates completing PS&E in 
December 2015.  The City plans to request ROW funds in February 2016, an estimated total delay of eight months.  Therefore, the City is 
requesting an eight-month extension to February 29, 2016. 
 

8 City of Westmorland 
Imperial County 
PPNO: 11-0598  
Improve Center Street Pedestrian 
Facility 

$0 
$0 
$0 
$897 
$897 

12 Months 
6/30/2016 
Support 

 The City of Westmorland (City) is requesting a 12-month extension to the period of allocation for the construction (CON) phase of the Improve 
Center Street Pedestrian Facility project.  The City experienced unanticipated delays in the final Design of the project.  
 
The City anticipated requesting a CON allocation at the June 2015 Commission meeting.  However, during the Design phase of the project, the 
City realized the need of an encroachment permit from the Department.  The encroachment permit requires an engineering study to be performed 
to support the proposed project features.  The permit process is anticipated to be completed in December 2015.  To allow for any unforeseen 
issues with the permit, the City is requesting a 12-month extension to June 30, 2016. 

9 County of San Diego 
County of San Diego 
PPNO:   11-0688 
Safe Routes to Schools  - Live Oak 
Elementary and Potter Junior High  

$0 
$334 
$0 
$0 
$334 

12 Months 
06/30/2016 
Support 

 The County of San Diego (County) is requesting a 12-month extension to the period of allocation for the Plans, Specifications & Estimates 
(PS&E) phase of the Safe Routes to Schools – Live Oak Elementary and Potter Junior High project.  The County experienced unanticipated 
delays due to design modifications to avoid an environmentally sensitive area.  
 
The County anticipated requesting a PS&E allocation at June 2015 Commission meeting.  However, the County realized during an onsite scoping 
visit with Department staff, the project bordered an environmentally sensitive area.  The project originally contained motorized components 
throughout the project limits requiring extensive Right of Way.  The project was revised to reduce the motorized components only where required 
for pedestrian improvements.  The County is currently revising the project and working toward completing the environmental phase.  The County 
anticipates completion of the Project Approval and Environmental Document (PA&ED) phase by March 2016 and requesting PS&E allocation in 
June 2016. Therefore the County is requesting a 12-month extension to June 30, 2016 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation (ATP) Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
TE-Transportation Enhancements 
  

10 La Jolla Band of Luiseño Indians 
San Diego County 
PPNO:   11-1161 
La Jolla Active Transportation Project 
2014  

$350 
$591 
$150 
$139 
$1,230 

12 Months 
06/30/2016 
Support 

 The La Jolla Band of Luiseño Indians is requesting a 12-month extension to the period of allocation for the Project Approval and Environmental 
Document (PA&ED), Plans, Specification and Estimates (PS&E), Right of Way (ROW), and construction (CON) phases of the La Jolla Active 
Transportation Project 2014.  The County experienced unanticipated delays to the project due to the unique nature of agreements required. 
 
The La Jolla Active Transportation Project 2014 requires a unique nature of agreements between the Tribe, the Bureau of Indian Affairs, the 
FHWA, and the California Transportation Agency.  The process and agreement is the first of its kind and involves multiple jurisdictions and 
partners.  As a result, it has taken more time than originally anticipated to execute the proper agreement.  Therefore, the Tribe is requesting an 
extension of 12-months to June 30, 2016, to work out the funding, planning, and reporting processes associated with the project. 
 

 



  State of California  California State Transportation Agency 

  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
To enhance California economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 28, 2015 

Reference No.: 2.8a.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR 
LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 15-16 

RECOMMENDATION: 

The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of project allocation for the projects listed on the 
attached document for the time periods shown. 

ISSUE: 

The attached document identifies three projects totaling $3,821,000 that are programmed in the State 
Transportation Improvement Program (STIP) in Fiscal Year 2014-15.  The agencies will not be able 
to request an allocation of funds by the June 30, 2015 deadline.  The attachment shows the details of 
the projects and the explanation for the delays.  The project sponsors are requesting extensions, and 
the regional planning agencies concur. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, adopted by the Commission stipulate that funds that 
are programmed for all components of local grant projects or for Department construction costs are 
available for allocation only until the end of the fiscal year identified in the STIP.  The Commission 
may approve a waiver to the timely use of funds deadline one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Department-California Department of Transportation 

1 County of Humboldt 
County of Humboldt 
PPNO:  01-2258 
Walnut & Fern Traffic Signal Construction 
project 

$0 
$0 
$0 
$367 
$367 
 

12 Months 
06/30/2016 
Support 

 The County of Humboldt (County) is requesting a 12-month time extension to the period of allocation for the construction phase of the Walnut & 
Fern Traffic Signal Construction project.  The County has experienced unanticipated delays during the Right of Way (ROW) phase of the project. 
 
The County utilizes a consultant to perform ROW appraisals and associated work.  However, the current consultant has recently retired.  As a 
result appraisals from a new non-local real estate consultant take approximately six months to complete.  The project requires the acquisition 
from four commercial enterprises and the County continues in the negotiation with the property owners.  The County anticipates completion of 
the ROW phase by September 2015.  Therefore, the County is requesting a 12-month time extension from June 30, 2015 to June 30, 2016. 
 
 

2 San Luis Obispo County 
San Luis Obispo County 
PPNO:  05-2071 
Price Canyon Road Widening project 
 

$0 
$0 
$0 
$3,364 
$3,364 
 

12 Months 
6/30/2016 
Support 

 San Luis Obispo County (County) is requesting a 12-month time extension to the construction (CON) phase of the Price Canyon Road Widening 
project.  The City has experienced unanticipated delays in completing the final Design due to environmental issues.  
 
In December of 2014, the United States Fish and Wildlife Service (USFWS) issued a jeopardy finding for the potential taking of the endangered 
species Pismo Clarkia.  USFWS notified the County to prepare an Environmental Impact Statement (EIS), which requires an exploration of 
additional alternatives.  The County partially revised the alignment to further avoid the endangered species and negate the need for the jeopardy 
finding and any additional potential mitigation.  The redesign project will result in a five-month delay.  The County completed the mitigated 
negative declaration (MND) in March 2015, causing a one-month delay.  The USFWS environmental review delayed the project another  
four months.  To allow for any other unforeseen delays, the County is requesting an additional two months.  Therefore, the County is requesting a 
12-month time extension to the CON phase of the project from June 30, 2015 to June 30, 2016. 
  

3 City of Watsonville 
Santa Cruz County 
PPNO:  05-2552 
Monterey Bay Sanctuary Scenic Trail 
Network Segment 18 project 
 

$0 
$90 
$0 
$0 
$90 
 

20 Months 
2/28/2017 
Support 

 The City of Watsonville (City) is requesting a 20-month time extension to the Plans, Specifications, & Estimate (PS&E) phase of the Monterey 
Bay Sanctuary Scenic Trail Network Segment 18 project.  The City has experienced unanticipated delays to the project during the Project 
Approval and Environmental (PA&ED) phase. 
 
The City originally anticipated that having the program level Environmental Impact Report (EIR) completed would minimize the level of 
environmental review required for the PA&ED phase.  However, additional coordination with several entities and additional analysis was needed 
to finalize the PA&ED phase prior to starting the PS&E phase of the project.  The program level EIR covers the entire trail but not the specific 
details of each project.  The City anticipates completion of the environmental documents by December 2016.  To allow for further unforeseen 
delays, the County is requesting an additional two months.  Therefore, the City is requesting a 20-month time extension to the PS&E phase of the 
project from June 30, 2015 to February 28, 2017. 
 

 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.  2.8a.(3) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION ON-SYSTEM STIP 
PROJECTS, PER STIP GUIDELINES 
WAIVER 15-17 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for 20 months to 
February 28, 2017 for the State -Administered Prunedale Improvement Landscape Mitigation project 
(PPNO 0058Y), in Monterey County, on the State Highway System. 

ISSUE: 

The Prunedale Improvement Landscape Mitigation project (PPNO 05-0058Y), in Monterey County 
is programmed in the State Transportation Improvement Program (STIP) for $6,350,000 in Fiscal 
Year 2014-15.  This landscape project provides planting to satisfy visual mitigation requirements 
due to impacts associated with the Prunedale Improvement Project.  These visual mitigation 
requirements are necessary to reduce visual impacts to “less than significant” under the California 
Environmental Quality Act, as stated in the final environmental document approved in 2006.  The 
Department is ready to request an allocation by the June 30, 2015 deadline; however, due to the 
Governor’s Order related to the current drought situation, the Department is evaluating how to best 
address the required mitigation.  The Department is requesting a 20 month extension to evaluate the 
options to meet the environmental requirements with the current drought constraints.  

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds programmed for all components 
of local grant projects or Caltrans construction and construction support costs are available for 
allocation only until the end of the fiscal year identified in the STIP.  The Commission may approve 
a waiver to the timely use of funds deadline for allocation one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8b.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 
ADMINISTERED STIP PROJECTS, PER RESOLUTION G-13-07 
WAIVER 15-20 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the project listed 
on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $417,000 for the construction of one locally-administered State 
Transportation Improvement Program (STIP) project identified on the attachment.  The responsible 
agency has been unable to award the contract within six months of allocation.  The attachment 
describes the details of the project and the explanation for the delay.  The respective agency requests 
an extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to 
20 months in accordance with Section 14529.8 of the Government Code. 

Attachment 

Tab 104



 Reference No.:  2.8b.(1) 
 May 28, 2015 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 
Trinity County 
Trinity County 
PPNO 02-2464 
Hayfork Creek Bridge 5C-086 on 
Wildwood Road  
 

 
  $417,000 

 
10/08/2014 
FP-14-13 
6 Months 
10/31/2015 
Support 

  
The County of Trinity (County) is requesting a six-month extension to the period of contract award for the construction phase of the Hayfork 
Creek Bridge 5C-086 on Wildwood Road project.  The County experienced unanticipated delays in awarding the contract due to bidding 
issues. 
 
The County advertised the project in December 2014 and the bid opening occurred in January 2015.  The County determined after the bidding 
process that the contract specifications created two areas of ambiguity, which caused the bidders to interpret the bid documents differently.  
This ambiguity resulted in several bid protests from the bidding contractors.  The County will start the re-bid process in May 2015 and 
anticipates awarding the contract by June 30, 2015.  To allow for any additional unforeseen delays, the County is requesting an additional four 
months.  Therefore, the County is requesting for a six-month time extension to October 31, 2015.  
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8b.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Acting Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER STIP 
GUIDELINES 
WAIVER  15-21 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for two 
State Highway Operation and Protection Program (SHOPP) projects and one State Transportation 
Improvement Program (STIP) project described on the attachment. 

ISSUE: 

On October 8, 2014, the Commission allocated $3,449,000 for one SHOPP project and $65,505,000 
for one STIP project.  On October 16, 2014, the Department allocated $3,751,000 for one SHOPP 
project using its delegated authority.  In accordance with Resolution G-13-07, the deadline to award 
contracts for projects allocated in October 2014 is April 2015.  The Department has not been able to 
meet the deadlines for these projects and is requesting time extensions for the period of contract 
award.  The attachment shows the details of each project and the delays that have resulted in the 
extension request. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 03-2282 0F690 BUT-70 Replace existing 3-span Flag Canyon Creek 
Bridge with a single-span bridge.

SHOPP 3,449$          10/08/14 6 Oct-2015

2 03-2427 1F420 BUT-99 Shoulder widening on Rock Creek Bridge SHOPP 3,751$          10/16/14 6 Oct-2015

3 04-0360G 26409 MRN-101 San Antonio Road Curve Correction STIP 65,505$        10/08/14 12 Apr-2016
Reason for Delay: This project was advertised in December 2014.  However, the project bid opening was postponed to October 2015 due to utility relocation delays. After the 
project was advertised, critical grading activities needed for the relocation of the North Marin Water District aqueduct were suspended after severe rainstorms caused 
excessive runoff and considerable damage to the project site. This not only delayed relocation activities by more than four months, but also delayed the start of the San 
Antonio Bridge foundation work planned during the construction window between June 15th and October 15th due to permit requirements. The foundation work will now be 
postponed one year, to June 2016.  A 12-month time extension is being requested to allow the Department to resolve the relocation conflicts, open bids and award the 
contract. 

Reason for Delay: Bids for this project were opened in January 2015. The first bidder was found to be non responsive for failing to comply with bid requirements.  The 
second low bidder was disqualified for failing to comply with Disadvantaged Business Enterprise goal requirements. The second low bidder has since challenged the 
Department's decision. As such, a six-month time extension is being requested to allow the Department to resolve the issue with the bidder and/or award the contract to the 
low bidder or to the next lowest responsible bidder.

2.8b.(2)  Time Extension / Waiver - Contract Award
Waiver 15-21

Request

Reason for Delay:  Bids for this project were opened in February 2015.  The low bidder was disqualified for failing to comply with Disadvantaged Business Enterprise goal 
requirements. The low bidder has since challenged the Department's decision. As such, a six-month time extension is being requested to allow the Department to resolve the 
issue with the bidder and/or award the contract to the low bidder or to the next lowest responsible bidder.



  State of California       California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8c.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCALLY-
ADMINISTERED STIP PROJECT, PER STIP GUIDELINES 
WAIVER 15-23 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) consider the time extension request to the period of 
project completion deadline for the project listed in the attached document for the time period show. 

ISSUE: 

The Commission allocated $355,000 for the construction of the locally-administered State 
Transportation Improvement Program (STIP) project identified on the attachment.  The responsible 
agency has been unable to complete the project by the May 15, 2015 deadline.  The attachment 
describes the details of the project and the explanation for the delay.  The respective agency requests 
an extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07 stipulate that a local agency has up to 36 months from 
the time of contract award to accept the contract.  The local agency has 180 days after the contract 
acceptance to prepare and submit the final invoices and reports to the Department.  The Guidelines 
further stipulate that the Commission may approve a waiver to the project completion deadline one 
time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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 Reference No.:  2.8c.(2) 
 May 28, 2015 
 Attachment 

 
Time Extension/Waiver – Project Contract Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 
City of El Paso De Robles 
San Luis Obispo County 
PPNO 05-1978 
South River Road Bike and Pedestrian 
Path project 
 

 
  $355,000 

 
05/15/2012 
FP-11-23 
20 Months 
01/31/2017 
Support 

  
The City of El Paso De Robles (City) is requesting a time extension to the construction completion phase of the project.  The City is unable to 
complete the project by the deadline of May 15, 2015 due to unforeseen delays in complying with plant mitigation monitoring required by the 
California Department of Fish & Game.  
 
The Commission allocated the funds in December 2011, and the City awarded construction on May 15, 2012.  In September 2012, the City 
issued a Notice to Proceed to the plant-mitigation contractor, allowing the contractor to take cuttings from the site and place at a local nursery 
to propagate and to insure viability once planted.  The project construction activities were completed on April 4, 2013, except for plant 
mitigation.   
 
The actual planting on-site could not occur until the first rains of the season in November 2013.  Then, in January 2014, the three-year 
monitoring period of the plants began and will conclude in January 2017.  Therefore, the City is requesting a 20-month time extension to the 
period of project completion from May 15, 2015 to January 31, 2017. 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 28, 2015 

Reference No.: 2.8c.(3) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR STATE 
ADMINISTERED STIP RAIL PROJECT, PER STIP GUIDELINES 
WAIVER 15-27 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve an 18-month time extension for project 
completion, to February 28, 2017, for Segment 3 of the Oakley to Port Chicago Double Track 
project (PPNO 2079), in Contra Costa County. 

ISSUE: 

On October 27, 2011, the Commission approved Resolution ICR1B-A-1112-01 allocating 
$25,450,000 to the Department for construction of Segment 3 of the Oakley to Port Chicago Double 
Track project on BNSF Railway Company’s (BNSF) mainline Stockton Subdivision, for the purpose 
of improving intercity passenger rail service on the San Joaquin Corridor.   

The Department executed a contract with BNSF to construct the project on September 1, 2012, 
setting the project completion deadline to August 31, 2015.  There has been a delay in the 
procurement and delivery of a portion of track and signal material due to high industry demand for 
such material coupled with reduced supplier capacity.  The lack of availability of material has 
resulted in a construction delay on the west end of the project.  Therefore, the Department is 
requesting an 18-month time extension to complete the entire project. 

BACKGROUND: 

Current State Transportation Improvement Program guidelines stipulate that the Department has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve a waiver to the timely use of funds deadline one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8d.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF RIGHT OF WAY EXPENDITURE FOR 
PROPOSITION 1B LOCAL BRIDGE SEISMIC RETROFIT ACCOUNT PROJECTS, PER 
LBSRA GUIDELINES WAIVER 15-24 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of Right of Way expenditure for the Proposition 1B Local 
Bridge Seismic Retrofit Account (LBSRA) projects on the attached document. 

ISSUE: 

The Department sub-allocated $77,595 for the seismic retrofit of two locally-administered  
Proposition 1B LBSRA projects, which are identified on the attachment.  The responsible agencies have 
been unable to award the contracts within six months of sub-allocation.  The attachment describes the 
details of the projects and the explanations for the delays.  The respective agencies are requesting 
extensions, and the planning agencies concur. 

BACKGROUND: 

In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the implementing agency to request a time extension if the project will not be awarded 
within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that the Commission 
may approve a waiver to the timely use of funds deadline one-time only for up to 20 months. 
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 Reference No.:  2.8d.(1) 
 May 28, 2015 
 Attachment 
 

 
Time Extension/Waiver – Project Right of Way Expenditure Deadline 

Local Bridge Seismic Retrofit Account 
 

Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Sub-Allocation Date 
Federal ID Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

Department – California Department of Transportation 
FHWA – Federal Highway Administration 
  
  

 
1 

 

 

Monterey County 
Monterey 
Nacimiento Lake Drive 
Bridge No: 44C0009 

 
  $14,510 

 
01/22/2013 
5944(040) 
12 Months 
06/30/2016 
Support 
 

 Monterey County (County) is requesting a 12-month extension to the period of Right of Way (R/W) expenditure for the Nacimiento Lake Drive Bridge 
project.  The County experienced delays to the R/W phase due to complex utility relocations.   
 
The initial utility plan was based on removing the old bridge and placing the utilities in a new permanent easement.  After looking at preliminary 
appraisals, the County determined it would be more cost effective to place the utilities into the new bridge after it has been constructed.  This will allow 
the County to avoid purchasing the land for a permanent easement.  This change has delayed the completion of the appraisals for the project.  R/W 
negotiations will proceed immediately after approval of the appraisals in April 2015.  In order to allow additional time for R/W negotiations and 
appraisal completion, the County is requesting a 12-month extension to June 30, 2016.  
 

 
2 

 

 

San Francisco County Transportation 
Authority 
San Francisco County 
West Bound 1-80 on ramp West of 
Yerba Buena Island 
Bridge No: 01CA0002 
 

 
  $63,085 

 
04/11/2013 
6272(026) 
18 months 
12/31/2016 
Support 
 

 San Francisco County Transportation Authority (SFCTA) is requesting an 18-month extension to the period of Right of Way (R/W) expenditure for the 
West Bound Interstate 80 (I-80) on ramp West of Yerba Buena Island project.  The SFCTA has not expended the (R/W) funds due to the extensive 
coordination with project sponsors and stakeholders.   
 
Extensive coordination has been ongoing between SFCTA, the Bay Conservation and Development Commission and the Regional Quality Control 
Board during the final Design phase.  Additionally, the United States Coast Guard is located on the island and requires access throughout the island at 
all times.  This bridge project is one of many bridge projects belonging to the Yerba Buena Island (YBI) West-Side Bridges Retrofit.  
 
SFCTA received environmental clearance on December 18, 2012 and Authorization to Proceed with R/W utility relocation on April 11, 2013.  
However, SFCTA decided to explore an alternative solution to construction due to geographical and permit constraints.  SFCTA proposed and received 
approval for the Value Analysis Alternative in December 2014.  The required utility relocation is scheduled for late 2016.  In order to allow additional 
time for utility relocation and the R\W coordination, the SFCTA is requesting an 18-month extension to December 31, 2016.  
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8d.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 
FOR LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 15-25 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve extensions to the period of project development expenditure for 
the time periods identified for each project on the attached document. 

ISSUE: 

The attached list identifies six locally-administered State Transportation Improvement Program 
(STIP) projects totaling $1,696,000.  The Commission allocated the funds in Fiscal Year 2012-13 
for project development, as shown on the attachment.  The attachment shows the details of the 
projects and the explanation for the delays.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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 Reference No.:  2.8d.(2) 
 May 28, 2015 
 Attachment, Page 1 of 2 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 County of Lake  
County of Lake  
PPNO:  01-3032R 
South Main Street Rehabilitation project 
 

Plans, Specifications & Estimates 
Allocated: $500,000 
Balance:   $500,000 
  

03/05/2013 
  FP-12-41 
  20 Months 

02/28/2017 
Support   

 
 

The County of Lake (County) is requesting a 20-month extension to the period of project development for the Plans, Specifications & 
Estimates (PS&E) phase of the South Main Street Rehabilitation project.  The County has experienced unforeseen delays in the procurement 
of the Architecture Engineering (A&E) consultant for the final Design, Right of Way, and pre-construction environmental efforts. 
 
The County completed the negotiations and sent the pre-award audit request package for the proposed A&E contract amendment for the PS&E 
work to the Department’s Division of Audits and Investigations (A&I).  However, the contract could not be executed due to contract 
deficiencies.  A&I sent a corrective action letter to the County and they began work on the Request for Proposal (RFP) for the PS&E phase 
work.  The County adjusted the A&E contract to include Right of Way due to the loss of the certified Right of Way agent.  The Department 
approved the Public Interest Finding in October 2014 allowing the County to conduct negotiations with the A&E consultant.  The County 
submitted the pre-award audit request letter in December 2014 and the County Board of Supervisors executed the A&E consultant agreement 
in February 2015.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
 

2 County of Lake  
County of Lake  
PPNO:  01-3032R 
South Main Street Rehabilitation project 

Right of Way 
Allocated: $364,000 
Balance:   $364,000 
  

03/05/2013 
  FP-12-41 
  20 Months 

02/28/2017 
Support   

 The County of Lake (County) is requesting a 20-month extension to the period of project development for the Right of Way phase of the South 
Main Street Rehabilitation project.  The County has experienced unforeseen delays in the procurement of the Architecture Engineering (A&E) 
consultant for the final Design, Right of Way, and pre-construction environmental efforts. 
 
The County completed the negotiations and sent the pre-award audit request package for the proposed A&E contract amendment for the PS&E 
work to the Department’s Division of Audits and Investigations (A&I).  However, the contract could not be executed due to contract 
deficiencies.  A&I sent a corrective action letter to the County and they began work on the Request for Proposal (RFP) for the PS&E phase 
work.  The County adjusted the A&E contract to include Right of Way due to the loss of the certified Right of Way agent.  The Department 
approved the Public Interest Finding in October 2014 allowing the County to conduct negotiations with the A&E consultant.  The County 
submitted the pre-award audit request letter in December 2014 and the County Board of Supervisors executed the A&E consultant agreement 
in February 2015.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
 

3 County of Lake  
County of Lake  
PPNO:  01-3033R 
Soda Bay Road Rehabilitation  
 

Plans, Specifications & Estimates  
Allocated: $310,000 
Balance:   $310,000 
  

03/05/2013 
  FP-12-41 
  20 Months 

02/28/2017 
Support   

 The County of Lake (County) is requesting a 20-month extension to the period of project development for the Plans, Specifications & 
Estimates (PS&E) phase of the South Main Street Rehabilitation project.  The County has experienced unforeseen delays in the procurement 
of the Architecture Engineering (A&E) consultant for the final Design, Right of Way, and pre-construction environmental efforts. 
 
The County completed the negotiations and sent the pre-award audit request package for the proposed A&E contract amendment for the PS&E 
work to the Department’s Division of Audits and Investigations (A&I).  However, the contract could not be executed due to contract 
deficiencies.  A&I sent a corrective action letter to the County and they began work on the Request for Proposal (RFP) for the PS&E phase 
work.  The County adjusted the A&E contract to include Right of Way due to the loss of the certified Right of Way agent.  The Department 
approved the Public Interest Finding in October 2014 allowing the County to conduct negotiations with the A&E consultant.  The County 
submitted the pre-award audit request letter in December 2014 and the County Board of Supervisors executed the A&E consultant agreement 
in February 2015.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
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 Attachment, Page 2 of 2 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

4 County of Lake  
County of Lake  
PPNO:  01-3033R 
Soda Bay Road Rehabilitation  
 

Right of Way 
Allocated: $242,000 
Balance:   $242,000 
  

03/05/2013 
  FP-12-41 
  20 Months 

02/28/2017 
Support   

 The County of Lake (County) is requesting a 20-month extension to the period of project development for the Right of Way phase of the South 
Main Street Rehabilitation project.  The County has experienced unforeseen delays in the procurement of the Architecture Engineering (A&E) 
consultant for the final Design, Right of Way, and pre-construction environmental efforts. 
 
The County completed the negotiations and sent the pre-award audit request package for the proposed A&E contract amendment for the PS&E 
work to the Department’s Division of Audits and Investigations (A&I).  However, the contract could not be executed due to contract 
deficiencies.  A&I sent a corrective action letter to the County and they began work on the Request for Proposal (RFP) for the PS&E phase 
work.  The County adjusted the A&E contract to include Right of Way due to the loss of the certified Right of Way agent.  The Department 
approved the Public Interest Finding in October 2014 allowing the County to conduct negotiations with the A&E consultant.  The County 
submitted the pre-award audit request letter in December 2014 and the County Board of Supervisors executed the A&E consultant agreement 
in February 2015.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
  

5 Trinity County 
Trinity County 
PPNO:  02-2421 
Wildwood Road 
Reconstruction, Segment 1 
project 
 

Project Approval & Environmental 
Documents 
Allocated: $80,000 
Balance:   $53,363 
  

12/07/2012 
FP-12-30 
6 Months 
12/31/2015 
Support   

 Trinity County (County) is requesting a six-month time extension to the period for the Project Approval & Environmental Documents 
(PA&ED) phase of the Wildwood Road Reconstruction, Segment 1 project.  The County has experienced an unforeseen delay during the 
review of the Biological Assessment (BA) by the National Marine Fisheries Services (NMFS).  
 
The County submitted a BA to NMFS in July 2013 addressing the impacts to the Anadromous Coho Salmon with a request for informal 
consultation.  NMFS conducted a field review in September 2013.  Due to the unusual and potential precedent setting issues, the Department’s 
management was consulted.  In December 2014, the County submitted a revised BA that included additional information.  Therefore, the 
County is requesting a six-month extension to complete the Environmental Studies & Permits of the PA&ED phase of the project from  
June 30, 2015 to December 31, 2015. 
  

6 County of San Luis Obispo 
County of San Luis Obispo 
PPNO:  05-1843 
Templeton – Atascadero 
Connector 
 

Plans, Specifications & Estimates 
Allocated: $200,000 
Balance:   $162,697 
  

06/11/2013 
FP-12-64 
20 Months 
02/28/2017 
Support   

 The County of San Luis Obispo (County) is requesting a 20-month time extension to the Plans, Specifications & Estimates (PS&E) phase of 
the Templeton - Atascadero Connector project.  The County has experienced unforeseen delays to final design due to an environmental issue.  
 
During the site survey, vernal pools with Fairy shrimp were found in the proposed trail alignment.  The Department of Fish and Wildlife must 
determine whether these Fairy shrimp are an endangered species, which will take one wet and one dry California season to find out.  In order 
to complete the wet survey, three centimeters of rain is needed.  However, the wet season of 2015 did not have enough rain to meet this 
requirement.  The dry survey is proposed in the Summer of 2015.  Therefore, the County is requesting a 20-month time extension from June 
30, 2015 to February 28, 2017 to allow at least two rainy winters to complete the required wet survey to determine whether the Fairy shrimp 
species is present.  
  

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 28, 2015 

Reference No.: 2.8d.(4) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts, Chief 
Division of Rail and Mass 
Transportation 

Subject: REQUEST TO EXTEND THE PERIOD FOR PROJECT DEVELOPMENT 
EXPENDITURES FOR LOCALLY ADMINISTERED STATE TRANSPORTATION 
IMPROVEMENT PROGRAM RAIL PROJECTS, PER STIP GUIDELINES 
WAIVER 15-28 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project development expenditures by 
20 months, to February 28, 2017, for the State Transportation Improvement Program (STIP) 
Oakland to San Jose Double Track – Phase II Rail Project (Project) (PPNO 2090), in Alameda and 
Santa Clara Counties. 

ISSUE: 

On March 5, 2013, the Commission approved Resolution MFP-12-10, allocating $3,350,000 in 
locally administered STIP Rail funds for Design and environmental documentation of this Project.  

Delays have occurred in the area of negotiation between the local agency, the Capitol Corridor Joint 
Powers Authority (CCJPA), and the Union Pacific Railroad (UPRR), the owner of a large segment 
of the Project.  Negotiations between the CCJPA and the UPRR became linked to the overall 
objectives of the Northern California High Speed/Passenger Rail Blended Service Plan, which 
proposed a new subset of projects that do not meet the original planning and allocated funding 
objectives.  The change in the subset of projects is under evaluation and negotiations; this has caused 
delays in beginning the work in that area. 

The CCJPA remains actively engaged with UPRR to seek clarification on the acceptable scope of 
the subprojects to design and provide environmental clearance. When the CCJPA agrees on the 
scope of the subprojects as a whole, the CCJPA will move forward to complete the project 
development expenditures.  

The CCJPA has completed negotiations with Caltrain, the owner of the southern 2.5 miles of the 
Project.  This portion of the Project is moving forward.  

Therefore, the Department is requesting a time extension of 20 months to complete the project 
development expenditures. 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

BACKGROUND: 
 
Current STIP guidelines stipulate that funds allocated for local project development or right of way 
costs must be expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated. The Commission may approve a waiver to the timely use of funds deadline 
one time only, for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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	Advanced Project Development Element (APDE):
	Beginning with the 2000 STIP, Section 14529.01 of the GC (AB 1012, Chapter 783, Statutes of 1999) requires the Department to estimate resources available for the APDE.  The APDE is authorized no more than 25 percent of the resources available for STIP...
	Federal Revenues:
	Federal revenues account for the majority of total SHA resources, excluding those that are dedicated to the STIP.  These revenues come from the FHTF, which is primarily funded from the federal excise tax on gasoline of 18.4 cents per gallon and 24.4 c...

	SHA STIP Commitments:
	Section 163 of the S&HC identifies the priorities for the use of all transportation funds available to the state.  These priorities include expenditures for administration, maintenance and operations, rehabilitation, and local assistance.  Prior to ca...
	PTA Revenues
	PTA Expenditures

	4.15 Book Item - 2016 STIP FE Final Assumptions TO CTC.pdf
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 4.15
	Prepared by: Steven Keck, Chief


	017_4.13
	17_4.13
	017_4.13
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 4.13
	Prepared by: Katie Benouar, Chief 


	018_4.12
	018_4.12
	_4 12
	M e m o r a n d u m
	Chief Financial Officer  Division of
	Transportation Planning



	019_4.14
	020_4.5
	4 5 2015 MPO Guidelines SACOG_SANDAG_TCAG
	CTC Meeting: May 28, 2015 
	Reference No.: 4.5
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:
	The 2015 ATP schedule requires MPOs to submit their guidelines to the Commission by June 1, 2015 for adoption at the June Commission meeting.
	The SACOG, SANDAG, and TCAG requested early adoption by the Commission of proposed amendments for administering the MPO competitive component of the program. Staff reviewed the MPO guidelines with respect to the areas for which the Commission provided...
	Sacramento Area Council of Governments
	 Classifies public participation and planning, and seeking the use of California Conservation Corps or qualified community conservation corps, as criteria for screening rather than scoring.
	 Requires all applicants to include at least an 11.47% local match.
	 Requires a minimum funding request of $50,000 for non-infrastructure projects.
	 Adds scoring criteria for supporting greenhouse gas reduction goals through reducing or shortening vehicle trips.
	 Requires applicants to submit a supplemental questionnaire.
	San Diego Association of Governments
	 Establishes different scoring and weighting systems for infrastructure and non-infrastructure projects.
	 For evaluating infrastructure projects, adds scoring criteria for:
	o Quality of Project (impact and effectiveness, alignment with ATP goals, and innovation)
	o Supportive Policies and Programs
	o Demand Analysis using Geographic Information System
	o Project Readiness
	 For evaluating infrastructure projects, adds scoring criteria for:
	o Alignment with ATP Objectives
	o Comprehensiveness
	o Methodology
	o Community Support
	o Evaluation
	o Innovation
	o Demand Analysis using Geographic Information System
	 Requires applicants to submit a supplemental questionnaire.
	Tulare County Association of Governments
	 Awards additional points for projects that include infrastructure elements.
	 Awards additional points for projects that are part of an adopted plan.
	 Modifies the definition of disadvantaged communities to include severely disadvantaged communities – communities where the median income is less than 60% of the statewide average.
	 Awards additional points to projects benefitting severely disadvantaged communities.
	Other MPOs
	2015 Active Transportation Program Guidelines proposed by the Metropolitan Transportation Commission were adopted at the May Commission meeting (Resolution G-15-05).
	The San Joaquin Council of Governments notified the Commission by letter on May 6, 2015 that they intend to hold a supplemental call for projects, but do not propose any amendments to the Active Transportation Guidelines.

	SACOG_ATP_Guidelines
	SANDAG Regional Guidelines for CTC Approval
	Cover letter for CTC Adoption of Guidelines
	SANDAG Regional Guidelines for CTC Approval
	Signed Resolution 2015-24

	TCAG Local ATP Cycle 2 Guidelines (Adopted April 27, 2015)
	4 5 Resolution G-15-11 MPO Guidelines SACOG_SANDAG_TCAG

	021_4.4
	022_2.5f
	2.5f - Draft - SB
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 2.5f.
	Prepared by: Steven Keck, Chief
	USUMMARY:
	UBACKGROUND:
	Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 2013 meeting, the funding and project listing for the FY 2014-15 Lump Sum Minor Construction Program was approved by the Commission under Resolution FM...
	In all cases, the delegated authority allows the Department to begin work without waiting for the next Commission meeting to receive an allocation.
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5f (1) - Draft - TN 
	2.5f (3) - Draft - TN
	2.5f (4) - SB
	Location/Description


	023_3.1
	CTC Meeting: May 28, 2015
	Reference No.: 3.1
	Prepared by: Bruce DeTerra, Chief
	SUMMARY:
	BACKGROUND:
	List of New 2014 SHOPP Capital Project Amendments

	024_3.2a
	3.2a_BI
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 3.2a.
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation is presenting this item to provide the status of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2013-14, and
	FY 2014-15.

	3.2a_att1
	Sheet1


	025_3.2b
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of locally-administered State Transportation Improvement Program (STIP) projects that received a construction...
	(FY) 2012-13, FY 2013-14 and FY 2014-15.

	BACKGROUND:
	FY 2012-13 Allocations
	FY 2014-15 Allocations
	Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded

	026_3.2c
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation is presenting this item for information purposes only.  The item provides the status of Active Transportation Program (ATP) projects that received a construction allocation in Fiscal Year (FY) 2014-15.

	BACKGROUND:
	FY 2014-15 Allocations

	027_3.3
	3.3   3rd Q Report Memo 
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 3.3
	Information Item
	Prepared by: Gary Cathey, Chief

	3.3   3rd Q AIP
	Fiscal Year 2014–2015
	Third Quarter Report
	Division of Aeronautics
	Report to the
	The California Department of Transportation (Department) Division of Aeronautics Program is funded by the Aeronautics Account in the State Transportation Fund.  It is prepared in accordance with the California Public Utilities Code (PUC), sections 216...
	Section 21683.20 of the PUC provides that the Department, upon allocation by the California Transportation Commission (Commission), may provide a matching grant to a public entity for five percent of the amount of a federal Airport Improvement Program...
	Each year the Commission approves a set-aside to match AIP grants.  This allocation provides the authority for the Department to sub-vent matching funds to individual projects as requested by airport sponsors.
	The Department provides the Commission with quarterly reports on the status of all sub-allocations made for State AIP Matching grant funds.  It should be noted the Aeronautics Account is a continuously appropriated account, and any unused funds would ...
	The Commission, at its December 2014 meeting, allocated an additional $180,000 for the set-aside AIP Matching Grant for Fiscal Year 2014–15 bringing the total AIP Match from $550,000 to $730,000.  The Department has sub-allocated a total of $633,907 t...
	The Commission, at its December 2014 meeting, allocated $615,046 in AIP Matching grant funds for three projects over $100,000.
	The total allocated AIP Matching Grant Funds for Fiscal Year 2014–15 is $1,248,953 for 46 projects.
	Aid to Airports Matching Grant Program

	3.3   3rd Q A&D
	Fiscal Year 2014–2015
	Third Quarter Report
	Division of Aeronautics
	Report to the
	USUMMARY


	028_3.5
	Item 3.5 Qrtry Rpt on CTC Comments_May'15
	CTC Meeting: May 28, 2015
	Reference No.: 3.5
	UISSUE:
	For the period of January 1, 2015 to March 31, 2015, the California Transportation Commission (Commission) received one Notice of Preparation.  The Executive Director’s comment letter is attached.
	UBACKGROUND:
	Attachment

	Item 3.5 Attachment 1 Qrtly Rpt - NOP_3rdSEIR-BARTSilicon Valley Ph2

	029_4.9
	030_2.1a1
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1a.(1)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	The California Department of Transportation (Department) recommends the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 14S-07.  This item was noticed at the Commission’...
	ISSUE:
	The Department proposes to amend the 2014 STIP to revise the project funding plans for two projects on the Route 138 Corridor in Los Angeles County:  Route 138 Widening, Segment 6 (PPNO 4356); and Route 138 Widening, Segment 13 (PPNO 4357).  The Los A...
	BACKGROUND:
	The Route 138 corridor widening project, located in the cities of Palmdale, Littlerock, Pearblossom and Llana, will widen 18.5 miles of Route 138, from Avenue T to the Junction with State Route 18.  The overall project is comprised of thirteen segment...
	Nearly all of the segments have either been completed or are in the construction phase, with the exception of four segments (Segment 4, 6, 9 and 13).  Segment 9 will widen approximately 1.8 miles, from just west of 121st Street East to Longview Road a...
	Segment 6
	Segment 6 is programmed in the STIP for $25,700,000 and will widen approximately one mile from 87th Street East to 96th Street East.  The Right of Way (R/W) phase will begin in Fiscal Year 2015-16 and is funded with $12,000,000 from the Regional Impro...
	Segment 13
	Segment 13 is programmed in the STIP for $43,900,000 and will widen approximately four miles on Route 138 from just west of 190th Street East to the Route 138/18 Separation and one mile on Route 18 from the Route 138/18 Separation to one mile east of ...
	The R/W phase will begin in Fiscal Year 2015-16 and is funded with $6,000,000 from RIP and $1,000,000 from Local RSTP.  The R/W estimate for this segment has increased by $3,500,000 due to the need to acquire additional parcels for drainage as well as...
	The construction phase is funded with $31,400,000 from RIP and $4,600,000 from Local RSTP.  During the design phase, the Department identified the need to add an additional passing lane at the connector of eastbound Route 138 to eastbound Route 18 to ...
	The changes described above are shown on the following table.
	REVISES: Route 138 Widening, Segment 6 (PPNO 4356 )
	REVISES: Route 138 Widening, Segment 13 (PPNO 4357 )
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to revise the project funding plans for two projects on the Route 138 Corridor in Los Angeles County:  Route 138 Widening, Segment 6 (PPNO 4356); and Route 1...

	031_2.1a2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1a.(2)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	The California Department of Transportation recommends the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 14S-08.  This item was noticed at the Commission’s March 2015 ...
	ISSUE:
	The Contra Costa Transportation Authority (CCTA) proposes to delay $36,610,000 in Regional Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 2016-17 for the I-680/SR 4 Interchange – Phase 3 project (PPNO 0298E) in Contra...
	BACKGROUND:
	The I-680/State Route (SR) 4 Interchange – Phase 3 project is currently programmed with $36,610,000 in RIP construction in FY 2015-16.  This Phase 3 project scope consists of widening Route 4 in the median to construct an additional lane in each direc...
	Originally, the highway bridge structure spanning the Grayson Creek was planned to be widened.  However, based upon a detailed analysis and evaluation of the condition of this aged structure, it is now necessary to replace it.  Furthermore, permits fr...
	As a result of additional design efforts and the above described permit requirements, the delivery of the project will be delayed from Fiscal Year 2015-16 to 2016-17.
	The Metropolitan Transportation Commission concurs with the changes described above and tabulated on the following pages.
	REVISES: The I-680/SR 4 Interchange – Widen Route 4 (Phase 3) project (PPNO 0298E)
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby delay $36,610,000 in Regional Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to  FY 2016-17 for the I-680/SR 4 Interchange – Phase 3 project (PPNO 02...

	032_2.1a4
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1a.(4)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	The California Department of Transportation (Department) recommends that the California Transportation Commission approve the requested State Transportation Improvement Program (STIP) Amendment 14S-10.  This item was noticed at the Commission’s March ...
	ISSUE:
	The City of Susanville (City) proposes to amend the 2014 STIP to reprogram $1,846,000 in Regional Improvement Program (RIP) from construction in Fiscal Year (FY) 2015-16 to  FY 2016-17 for the City Rehabilitation FC project (PPNO 2510) in Lassen Count...
	BACKGROUND:
	The City Rehabilitation FC project is located in the City and includes rehabilitating the roadway, constructing drainage improvements and pedestrian facilities.  This project was programmed in the 2012 STIP and received an allocation for the environme...
	The proposed funding plan changes are shown on the following table:
	REVISE: City Rehabilitation FC project (PPNO 2510)
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to reprogram $1,846,000 in Regional Improvement Program (RIP) from construction in Fiscal Year (FY) 2015-16 to FY 2016-17 for the City Rehabilitation FC proj...

	033_2.1a5
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1a.(5)
	Action Item
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	The California Department of Transportation (Department) recommends the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 14S-11.  This item was noticed at the Commission’...
	ISSUE:
	The Lake County/City Area Planning Council (County) proposes to amend the 2014 STIP for the South Main Street Rehabilitation project (PPNO 3032R) and the Soda Bay Road Rehabilitation project (PPNO 3033R) in Lake County to reprogram the construction co...
	BACKGROUND:
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP for the South Main Street Rehabilitation project (PPNO 3032R) and the Soda Bay Road Rehabilitation project (PPNO 3033R) in Lake County to reprogram the const...

	034_2.2c(1)
	Item 2.2c(1) MND Waterfront Dr Connect PhII
	CTC Meeting: May 28, 2015  
	Reference No.: 2.2c (1) 
	UISSUE:U
	RECOMMENDATION:

	UBACKGROUND:U
	Impacts that require mitigation measures to be reduced to a less than significant level relate to aesthetics, air quality, hazards & hazardous materials, noise, public service, transportation and traffic.    Mitigation measures include, but are not li...

	Item 2.2c(1)- Attachment 1 Waterfront Connect Ph2 Project Resolution

	035_2.2c(2)
	Item 2.2c(2) Marin Civic Center Improv Project MND
	CTC Meeting: May 28, 2015  
	Reference No.: 2.2c (2) 
	UISSUE:U
	RECOMMENDATION:

	UBACKGROUND:U
	Impacts that require mitigation measures to be reduced to a less than significant level relate to air quality, biological resources, cultural resources, and greenhouse gas emissions.  Mitigation measures include, but are not limited to:  utilize speci...
	On April 17, 2015, the County confirmed that the preferred alternative set forth in the final environmental document is consistent with the project scope of work programmed by the Commission.

	Item 2.2c(2)- Attachment 1 Marin Civic Center Improv Project Resolution

	036_2.2c3
	2.2c3_May MNDs BIs_rev
	M e m o r a n d u m
	CTC Meeting: May 28, 2015  
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:  2.2c.(3)
	URECOMMENDATION:

	2.2c3_01-MEN-101 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c3_map1
	2.2c3_03-ED-49 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c3_map2
	2.2c3_04-NAP-29 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c3_map3
	2.2c3_08- SBd-15 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c3_map4
	2.2c3_09-MNO-395 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c3_map5
	2.2c3_10-CAL-4 MND Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c3_map6

	037_2.2c(4)
	Item 2.2c(4) Santa Cruz Great Meadow Bike Path Safety Project MND
	CTC Meeting: May 28, 2015  
	Reference No.: 2.2c (4) 
	UISSUE:U
	RECOMMENDATION:

	UBACKGROUND:U
	On April 17, 2015, the University confirmed that the preferred alternative set forth in the final environmental document is consistent with the project scope of work programmed by the Commission.

	Item 2.2c(4)- Attachment 1 SC Great Meadow Bike Path Project Resolution

	038_2.3c
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.3c.
	Prepared by: Timothy Craggs, Chief
	RECOMMENDATION:
	ISSUE:
	It has been determined that each facility in the specific relinquishment resolutions summarized below is not essential to the proper functioning of the State Highway System and may be disposed of by relinquishment.  Upon the recording of the approved ...

	RESOLUTIONS:

	039_2.3d
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.3d.
	Prepared by: Timothy Craggs, Chief
	RECOMMENDATION:
	ISSUE:
	It has been determined that the facilities in the vacation resolutions summarized below are not essential to the proper functioning of the State Highway System and may be disposed of by vacation.  Upon the recording of the approved vacation resolution...

	RESOLUTION:

	040_2.4b
	2 4b BI
	M e m o r a n d u m
	Division of Right of Way and
	Land Surveys
	ISSUE:



	2.4b_Resolutions

	041_2.4d
	2.4d BI
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.4d.
	Prepared by: Andrew P. Nierenberg, 
	Acting Chief 
	RECOMMENDATION
	UISSUE

	2.4d Attachment A 
	Sheet1

	2.4d_DD Maps May 2015

	042_2.5g1a
	2.5g(1a)02-3329_v2ez
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1a)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:

	2.5g(1a)_Att_02-3329_Rev2_aa v3ez

	043_2.5g1b
	2.5g(1b)03-3283A_V3
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1b)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:

	2.5g(1b)_Att_DeAlloc_PPNO_3283A_Rev2_aa v3

	044_2.5g1c
	2.5g(1c) I-80 HOV (PPNO 8320C) v2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1c)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:

	2.5g(1c)Att_8320C_Rev3_aa v3

	045_2.5g1d
	2.5g(1d) US 101 I-280 (PPNO 0460C) v2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1d)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:

	2.5g(1d)_Att_0460C_Rev2_aa v3

	046_2.5g1e
	2.5g(1e) I-580 Isabel Interchange (PPNO 0115B)_v2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1e)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:

	2.5g(1e)_Att_CMIA_DeAlloc_PPNO_0115B_Rev2_aa v3

	047_2.5g1f
	2.5g(1f)Route 46 (PPNO 3386A)_aa v2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1f)
	Prepared by: Bruce De Terra, Acting Chief
	URECOMMENDATION:
	UBACKGROUND:

	2.5g(1f)_Att_3386A_Rev3_aa v3

	048_2.5g1g
	2.5g(1g)_BI_0661A_v2.ls
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1g)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:

	2.5g(1g)_Att_0661A_v3.ls_aa v4

	049_2.5g1h
	2.5g(1h) Central B Sonoma Higway 101 HOV (PPNO 0775A) VER 2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1h)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:

	2.5g(1h) Att_aa v3

	050_2.5g1i
	2.5g(1i) Marin-Sonoma Narrows (PPNO 0360M) VER 2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(1i)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:

	2.5g(1i)_Att._04-0360M_Rev2_aa v3 docx

	051_2.5g8b
	2.5g8b_Final San Onofre Alloc Amend 2 5g (8b) BI 5-1-15
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(8b)
	Action Item
	Prepared by: Bruce Roberts, Chief
	Attachment

	2.5g8b_att

	052_4.16
	M e m o r a n d u m
	Bruce Roberts, Chief 
	1. Dividing the construction into two separate phases required the San Diego Association of Governments (SANDAG) to also divide the plans, reports, and specifications into the two phases.  In addition, SANDAG needed to obtain two sets of permits and p...
	2. The Navy awarded a Design-Build contract to replace Bridge No. 218 in April 2013; then the contractor came up with an alternate design in May 2014, which did not match the SANDAG design resulting in additional design effort.
	Resolution ICR1B-P-1415-03,


	053_2.5g9
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 2.5g.(9) 
	Prepared by: Bruce Roberts, Chief 
	RECOMMENDATION:
	The California Department of Transportation recommends that the California Transportation
	Commission (Commission) amend Resolution GS1B-AA-1213-02 to de-allocate a combined total of $1,368,080 in Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) funds from three HRCSA projects in the city of Stockton; the Eight Mile Road (Wes...
	ISSUE:
	At its June 2013 meeting, the Commission approved Resolution GS1B-AA-1213-02 reducing the allocation for the three projects as a result of lower construction costs; the Eight Mile Road (West), the Eight Mile Road (East) and the Lower Sacramento Road/U...
	Resolution GS1B-aA-1415-04:
	Attachment

	054_2.8a4
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 2.8a.(4)
	Prepared by: Rihui Zhang, Chief
	RECOMMENDATION:
	ISSUE:
	A concurrent, new request for a time extension for this project is on this month’s Commission agenda.
	BACKGROUND:

	055_2.8a5
	2.8a.(5)_STIP Project Allocation Amendment Memo
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 2.8a.(5)
	Prepared by: Rihui Zhang
	RECOMMENDATION:
	UISSUE:
	The attached document identifies one project for $1,500,000 that are programmed in the State Transportation Improvement Program (STIP) in Fiscal Year 2014-15.  The agency will not be able to request an allocation of funds by the June 30, 2015 deadline...
	UBACKGROUND:

	2.8a.(5)_Att v2
	1


	056_2.9a
	2.9a tech correct_rev
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.9a.
	Prepared by: Gary Cathey, Chief
	RECOMMENDATION:
	ISSUE:
	Attachments

	2.9a memo att
	M e m o r a n d u m
	CTC Meeting: December 10, 2014
	Reference No.: 2.7c.
	Action Item
	Prepared by: Gary Cathey, Chief
	Subject: UFINANCIAL ALLOCATION AMENDMENT FOR Fiscal Year 2014–15 AERONAUTICS SET-ASIDE TO MATCH FEDERAL AIRPORT iMPROVEMENT PROGRAM GRANTS
	SRESOLUTION fdoa-2014-04 AMENDING RESOLUTION FDOA-2014-03
	URESOLUTION fdoa-2014-05, amending resolution fdoa-2014-03
	URECOMMENDATION:
	The California Department of Transportation (Department) recommends the California Transportation Commission (Commission) amend Resolution FDOA-2014-03 by an additional $180,000, to fund the Fiscal Year 2014–15 Airport Improvement Program (AIP).  This...
	UISSUE:
	The Aeronautics Program includes an annual set-aside used to match federal AIP grants.  The attached resolution proposes to increase the allocation of State funds to match the federal AIP grants.
	At the August 2014 Commission meeting, Resolution FDOA-2014-03 approved a set-aside request of $550,000; however, it also included a stipulation that required any requests over $100,000 be submitted as a separate request to the Commission.
	On September 30, 2014, the Federal Aviation Administration (FAA) published a list of all federal AIP grants awarded to California Airports.  After reviewing the list of eligible projects, it was determined that a possible total of $730,000 in State ma...
	As of November 14, 2014, 33 projects for a total of $540,626 have been sub-allocated.  The remaining authority from the initial $550,000 is $9,374.
	UBACKGROUND:
	Each year the Commission approves a set-aside to match federal AIP grants.  This allocation provides the authority for the Department to subvent matching funds to individual projects as requested by airport sponsors.
	Attachment


	057_2.9b
	2.9b_Technical Correction City of Simi Valley
	        M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.9b.
	Prepared by: Rihui Zhang, Chief
	RECOMMENDATION:
	ISSUE:
	The required changes are reflected in strikethrough and bold on the attached revised vote list.

	2.9b_vote box

	058_2.9c
	2.9c_ATP Technical Correction_City of La Mesa _ Kings Street
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.9c.
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	ISSUE:
	Attachment

	2.9c_Budgets ATP Technical Correction

	059_2.9d
	2.9d_2.5b2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.9d.
	Prepared by: Nizar Melehani
	RECOMMENDATION:
	ISSUE:
	Attachment

	2.9d_2.5B2_PresidiovR2
	M e m o r a n d u m
	CTC Meeting: January 22, 2015
	Reference No.: 2.5b.(2)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	UFINANCIAL RESOLUTION:


	060_4.11
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 4.11
	Action Item
	Prepared by: Gary Cathey, Chief
	RECOMMENDATION:
	RESOLUTION G-15-15
	Be it Resolved, that the California Transportation Commission does hereby amend the set-aside ratios to 25 percent for ALUCPs, 35 percent for Non-NPIAS airports, and 40 percent for NPIAS airports.

	061_4.7
	Item 4.7  TCIF Program Amendment_May'15
	CTC Meeting: May 28, 2015
	Reference No.: 4.7
	UISSUE:
	Should the California Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) Program to add the I-10 Pepper Avenue Interchange Project and Hellman Avenue Grade Crossing Improvement Project in San Bernardino County as ...
	RECOMMENDATION:

	Commission staff recommends the Commission approve the proposed TCIF Program Amendment to add into the TCIF Program projects 109 and 110, the I-10 Pepper Avenue Interchange Project and Hellman Avenue Grade Crossing Improvement Project in San Bernardin...
	Project 109
	The Southern California Consensus Group (SCCG) and San Bernardino Associated Governments (SANBAG) propose to amend the TCIF Program by including the I-10 Pepper Avenue Interchange Project as Project 109 in the Los Angeles/Inland Corridor element of th...
	The proposed project would widen Pepper Avenue from three lanes to five lanes, lengthen turn lanes and improve intersection geometric design, replace the existing I-10 Pepper Avenue Bridge, correct features to meet Americans with Disabilities Act stan...
	Project 110
	The SCCG, the Southern California Regional Rail Authority (SCRRA) and the City of Rancho Cucamonga (City) propose to amend the TCIF program by including the Hellman Avenue Grade Crossing Improvement Project as Project 110 in the Los Angeles/Inland Cor...
	The proposed project will make railway and roadway improvements at the Hellman Avenue Grade Crossing located in Rancho Cucamonga on the San Gabriel Subdivision of the former BNSF rail line.  The railway improvements include new raised median islands, ...
	Since award savings in the TCIF funds were realized in the Los Angeles/Inland Corridor, the SCCG, SCRRA and the City propose to place the TCIF savings on this project (see attached letters).  The total cost of the project is estimated at $3.58 million.
	URESOLUTION TCIF-P-1415-12
	Be it Resolved, that the California Transportation Commission does hereby amend the TCIF program by adding the I-10 Pepper Avenue Interchange Project and Hellman Avenue Grade Crossing Improvement Project in San Bernardino County as TCIF Project 109 an...
	Attachments
	 Letters of Support

	Item 4.7 Attachments
	Item 4.7 Attachment 1 TCIF Consensus Letter - SANBAG I-10 Pepper Interchange
	Item 4.7 Attachment 2 TCIF SANBAG-SCCG Letter Programming requestI-10 Pepper IC
	Item 4.7 Attachment 3 TCIF Consensus Letter - SCRRA Hellman Grade Crossing
	Item 4.7 Attachment 4 SCRRA Application Letter_Hellman
	Item 4.7 Attachment 5 Rancho Cucamonga Letter of Support_Hellman


	062_4.8
	CTC Meeting: May 28, 2015
	Reference No.: 4.8
	ISSUE:
	Should the California Transportation Commission (Commission) approve the project Baseline Agreement for TCIF Project 109, the I-10 Pepper Avenue Interchange Project in San Bernardino County?
	RECOMMENDATION:

	BACKGROUND:
	RESOLUTION TCIF-P-1415-13B
	Be it Resolved, that the California Transportation Commission does hereby approve the Project Baseline Agreement for TCIF Project 109, the I-10 Pepper Avenue Interchange Project.

	063_2.5g5
	2.5g(5)  Prop 1B TCIF LCON SHS - Draft - SO
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(5) 
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	ISSUE:
	The attached vote list describes one locally administered Proposition 1B TCIF project on the State Highway System totaling $1,158,000, plus $7,115,000 from other sources.  The local agency is ready to proceed with this project and is requesting an all...
	FINANCIAL RESOLUTION:
	Attachment

	2.5g(5) att

	064_2.5b3
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5b.(3)
	Prepared by: Nizar Melehani
	RECOMMENDATION:
	ISSUE:
	FINANCIAL RESOLUTION:

	065_2.5e2_
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5e.(2)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	At its October 2013 meeting, the Commission allocated $450,000 of Regional Improvement Program (RIP) funds for construction engineering and $2,068,000 of RIP funds for construction capital.  When bids were opened in January 2014, the low bid came 13.2...
	An additional $1,220,000 allocation is needed to complete construction.  This total amount of $1,220,000 includes $920,000 for construction capital and $300,000 for construction engineering.  This funding shortfall is proposed to be funded with RIP fu...
	RECOMMENDED OPTION:

	066_2.7a
	2.7a
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.7a.
	Action Item
	Prepared by: Gary Cathey, Chief
	RECOMMENDATION:
	UISSUE:
	The attached list describes eight locally administered Aeronautics projects totaling $1,807,000.  The agencies for these projects are ready to proceed and are requesting allocations at this time.
	UFINANCIAL RESOLUTION:

	2.7a Aero

	067_2.2c(5)
	Item 2.2c(5) Alameda East Bay Bus Rapid Transit FEIR
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report (FEIR) and Findings of Fact and Statement of Overriding Considerations for the East Bay Rapid Transit Project (project) in Alameda County for future considera...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	BACKGROUND:
	The Alameda-Contra Costa Transit District (District) is the CEQA lead agency for the project. The proposed project is a 9.5 mile bus rapid transit line connecting downtown Oakland and the San Leandro Bay Area Rapid Transit District station, primarily ...
	On April 25, 2012, the Alameda-Contra Costa Transit District Board of Directors approved and certified the FEIR, Findings of Facts, Statement of Overriding Considerations, and Mitigation Monitoring and Reporting Program for the project. The FEIR deter...
	The District found that there were several benefits that outweigh the unavoidable adverse environmental effects of the project.  These benefits include, but are not limited to: improve transit services and better accommodate high existing bus ridershi...
	On April 28, 2015, the District confirmed that the 2012 FEIR remains valid and there are no new identified impacts requiring mitigation since adoption of the FEIR in 2012.  Also, the District confirmed that the preferred alternative set forth in the f...
	The project is estimated to cost $178,000,000.  The project is anticipated to be funded from the following sources: FTA Small Starts ($75,000,000), FTA Section 5309 ($3,100,000), FTA/FHWA CMAQ ($3,300,000), Regional Measure 2 ($57,500,000), Measure B ...
	Attachment
	 Resolution E-15-26
	 Project Location
	 Findings of Fact and Statement of Overriding Considerations

	Item 2.2c(5) Attachment 1Alameda East Bay Rapid Transit Resolution FEIR
	1.3 WHEREAS, the project is a 9.5 mile bus rapid transit line connecting downtown Oakland and the San Leandro Bay Area Rapid Transit District station, primarily via International Boulevard and East 14th Street.  The project will operate in dedicated l...


	068_2.1b1
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(1)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The City of Goleta (City) proposes to amend the 2014 STIP to delay $11,372,000 in Regional Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 2016-17 for the Fowler and Ekwill Street Extension project (PPNO 4611), in Sant...
	BACKGROUND:
	The changes described above are shown on the following table.
	REVISES: Fowler Road & Ekwill Street Extension project (PPNO 4611)

	069_2.1b2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.  2.1b.(2)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Transportation Agency for Monterey County (TAMC) proposes to amend the 2014 STIP to delay two projects totaling $4,700,000 in Regional Improvement Program (RIP) construction funds, from Fiscal Year (FY) 2015-16 to FY 2016-17.  Both projects are in...
	BACKGROUND:
	REVISES: Route 68 Safety & Operational Improvements at Corral de Tierra project (PPNO 1813A)
	REVISES: SR-1 Operational Improvements project (PPNO 1814)

	070_2.1b3
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(3)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	Mendocino County (County) proposes to amend the 2014 STIP to reprogram $3,150,000 for the East Side Potter Valley Road Reconstruction Phase 1 project (PPNO 4073P) and $385,000 for the Branscomb Road Bridge project (PPNO 4517), in Regional Improvement ...
	BACKGROUND:
	REVISE: East Side Potter Valley Road Reconstruction Phase 1 project (PPNO 4073P)
	REVISE: Branscomb Road Bridge project (PPNO 4517)

	071_2.1b4
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(4)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Department and the Mendocino County Association of Governments (MCOG) propose to amend the 2014 STIP to reprogram $2,926,000 in Interregional Improvement Program (IIP) construction, $850,000 construction support and $516,000 Regional Improvement P...
	BACKGROUND:
	REVISE: Willits Bypass – Relinquishment of Bypassed Route 101 (Existing Route 101 through Willits) project (PPNO 0125W)
	REVISE: Willits Bypass – Sherwood Road Geometric Upgrades project (PPNO 0125Z)

	072_2.1b5
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(5)
	Information Item
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The County of Lassen (County) proposes to amend the 2014 STIP for the Skyline Road Extension (Phase 2) project (PPNO 2121A) in Lassen County to reprogram the construction funding from Fiscal Year (FY) 2015-16 to FY 2016-17.
	BACKGROUND:

	073_2.1b6
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(6)
	Information Item
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Department and the Plumas County Transportation Commission propose to amend the 2014 STIP to reduce construction by $2,000,000 and construction support by $100,000 in Regional Improvement Program (RIP) funds for the Greenville State Route 89 Rehab...
	BACKGROUND:

	074_2.1b7
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(7)
	Information Item
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Department and the Butte County Association of Governments (BCAG), propose to amend the 2014 STIP to revise the implementing agency from BCAG to the Department for the PS&E (Design) and Right-of-Way phases for the State Route 70 Passing Lanes (Seg...
	BACKGROUND:
	REVISES: State Route 70 Passing Lanes (Segment 1) (PPNO 9801)

	075_2.1b8
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(8)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Bay Area Rapid Transit (BART) proposes to reprogram $3,726,000 in Regional Improvement Program (RIP) construction funds from the Downtown Berkeley BART Plaza and Transit Area Improvements project (PPNO 2103B) in Alameda County and to the BART Stat...
	BACKGROUND:
	The Downtown Berkeley BART Plaza and Transit project (PPNO 2103B) is currently programmed for $3,726,000 in RIP construction in Fiscal Year (FY) 2016-17.  However, the project is ready for delivery now.
	In order to deliver this project early, BART is proposing to replace $3,726,000 in RIP construction funds with an equal amount of Proposition 1B Public Transportation Modernization, Improvement, Service Enhancement (PTMISEA) funds from the BART Statio...
	The Metropolitan Transportation Commission (MTC) concurs with the changes described above and tabulated on the following pages.
	DELETE: Downtown Berkeley BART Plaza and Transit Area Improvements project
	(PPNO 2103B)
	REVISE: BART Station Modernization Program project (PPNO 2010C)

	076_2.1b9
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(9)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The San Mateo City/County Association of Governments proposes to reprogram $7,600,000 in Regional Improvement Program (RIP) Right of Way funds from Fiscal Year (FY) 2015-16 to  FY 2016-17 for the Route 1/Calera Parkway (Phase 1) Improvements project (...
	BACKGROUND:
	The Route 1/Calera Parkway (Phase 1) Improvements project is currently programmed with $6,900,000 in RIP funds for Right of Way in FY 2015-16.  The environmental document was completed in August 2013.  At its March 2014 meeting, the Commission approve...
	On September 6, 2013, the Pacificans for a Scenic Coast group filed a lawsuit in the Superior Court of California challenging the environmental review process.  Final hearings were held in August 2014. The judge has yet to issue a final ruling.  As a ...
	The Metropolitan Transportation Commission concurs with the changes described above and tabulated on the following page.
	REVISES: Route 101/Calera Parkway (Phase 1) Improvements project (PPNO 0632C)

	077_2.1b10
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(10)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Department and the San Mateo City/County Association of Governments propose to reprogram $855,000 in Regional Improvement Program (RIP) in Right of Way (R/W) support and $2,217,000 in RIP R/W capital from Fiscal Year (FY) 2016-17 to FY 2015-16 for...
	BACKGROUND:
	Advancement of R/W funds
	The Route 101/Willow Road Interchange Reconstruction project is currently programmed with $855,000 in RIP funds for R/W support and $2,217,000 in RIP funds for R/W capital in FY 2016-17. In addition $3,680,000 in RIP funds for construction support and...
	The current delivery schedule does not allow for sufficient time to complete the necessary right of way activities in a timely manner.  In order to maintain the present delivery schedule, the right of way activities need to begin earlier than original...
	Adjustment to project limits
	Based upon the current design, the post mile limits need to be revised from 2.1/1.7 to 1.4/2.4 along Route 101.  In addition, the revised interchange configuration requires that one of the advanced overhead signs along southbound Route 101 be located ...
	The Metropolitan Transportation Commission concurs with the changes described above and tabulated below.
	REVISES: Route 101/Willow Road Interchange Reconstruction project (PPNO 0690A)

	078_2.1b11
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(11)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Transportation Agency for Monterey County (TAMC) proposes to amend the 2014 STIP to delay $300,000 in Regional Improvement Program (RIP) construction from  Fiscal Year (FY) 2015-16 to FY 2017-18 for the Coastal Daylight/Rail Extensions to Monterey...
	BACKGROUND:
	In March 2015, the Commission approved an extension for project development expenditures for this locally administered STIP transit project for the project approval and environmental document phase (PA&ED).  However, completion of the document has bee...
	Initially, TAMC was working toward completing the environmental review for both the Salinas-San Luis Obispo Corridor and the Salinas-San Jose corridor segments simultaneously.  However, under the direction of the Federal Railroad Administration (FRA),...
	REVISES: Coastal Daylight/Rail Extensions to Monterey Track Improvement project   (PPNO 1971)

	079_2.1b12
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.  2.1b.(12)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The City of Santa Cruz (City) and Santa Cruz County Regional Transportation Commission (SCCRTC) propose to amend the 2014 STIP to delay two projects, totaling $5,329,000 in the Regional Improvement Program (RIP) funds, from Fiscal Year (FY) 2015-16 to...
	BACKGROUND:
	REVISES: Route 1/9 Intersection Improvements project (PPNO 4658)
	REVISES: 41st Avenue to Soquel Avenue Auxiliary Lanes project (PPNO 0073A)

	080_2.1b13
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(13)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The City of Watsonville (City) and the Santa Cruz County Regional Transportation Commission (SCCRTC) propose to amend the 2014 STIP to delay $950,000 in Regional Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 2016-17 ...
	BACKGROUND:
	The changes described above are shown on the following table:
	REVISES: Monterey Bay Sanctuary Scenic Trail – Lee Road, Phase I project (PPNO 2552)

	081_2.1b14
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(14)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The changes described above are shown on the following table:
	REVISES: Route 46 Widening – Segment 4A project (PPNO 3386C)

	082_2.1b15
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(15)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Department and the City of Temecula (City) propose to reprogram $5,000,000 in Regional Improvement Program (RIP)  Right-of-Way (R/W) funds in Fiscal Year (FY) 2015-16 to construction  in FY 2017-18 for the I-15/French Valley Parkway Interchange – ...
	BACKGROUND:
	The I-15/French Valley Parkway Interchange – Collector/Distributor project is currently programmed with $5,000,000 in RIP funds for R/W in FY 2015-16.
	Although the City is fully committed to deliver the entire project scope, there is a possibility that all of the local funding may not be available in time to deliver the full scope at this time.  With this risk of a funding shortfall, the Federal Hig...
	The Department and the City propose to reprogram $5,000,000 RIP R/W funds in FY 2015-16 to construction in FY 2017-2018.  The R/W activities, to be funded solely with local funds, are expected to begin in FY 2016-17.
	Correct the implementing agency for R/W
	During the 2014 STIP adoption, the Department was inadvertently listed as the implementing agency for R/W.  As per the approved cooperative agreement between the City and the Department, the City will be the implementing agency for the R/W activities.
	The Riverside County Transportation Commission concurs with the changes described and summarized in the following table.
	REVISES: I-15/French Valley Parkway Interchange – Collector/Distributor project  (PPNO 0021K)

	083_2.1b16
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(16)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Department and the Riverside County Transportation Commission (RCTC) propose to reprogram $5,800,000 in RIP construction support and $25,755,000 in Regional Improvement Program (RIP) construction capital from Fiscal Year (FY) 2015-16 to FY 2016-17...
	In addition, the implementing agency for the Right of Way (R/W) is proposed to be changed from the Department to the RCTC.
	BACKGROUND:
	The State Route 60 Truck Climbing/Descending Lanes project (PPNO 0046J) is currently programmed with $5,800,000 in RIP construction support and $25,755,000 in RIP construction capital in FY 2015-16.  In addition, the project is also programmed with St...
	During the “public comment” period for the environmental document, comments about air quality and traffic concerns were received.  Addressing these concerns has resulted in delays in completing the environmental document as per the original schedule. ...
	Change in implementing agency
	To better align the available resources with the revised delivery schedule, it is proposed to change the implementing agency for R/W from the Department to the RCTC.  The R/W funds are currently programmed in FY 2014-15.  Because of the described proj...
	The changes described above are summarized on the following page.
	REVISES: State Route 60 Truck Climbing/Descending Lanes project (PPNO 0046J)

	084_2.1b17
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(17)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The County of Alpine (County) proposes to amend the 2014 STIP by deleting the Diamond Valley Road Overlay Phase 1 (PPNO 3043) and Phase 2 (PPNO 3044) projects, adding the Hot Springs Road Reconstruction project (PPNO 3115) and delaying the Hot Springs...
	BACKGROUND:
	The proposed amendment allows the County to address the most urgent needs in the region.  Hot Springs Road is one of Alpine County’s most important roads providing access to Grover Hot Springs State Park, the Humboldt-Toiyabe National Forest trailhead...
	Hot Springs Road is currently experiencing severe deterioration. The County proposes to reconstruct Hot Springs Road in two phases, and is applying for Federal Land Access Program funds to help fund the project.  This amendment adds the Hot Springs Ro...
	The changes described above are shown on the following tables.
	DELETE: Diamond Valley Road Overlay – Phase 1 project (PPNO 3043)
	DELETE: Diamond Valley Road Overlay – Phase 2 project (PPNO 3044)
	ADD: Hot Springs Road  Reconstruction project (PPNO 3115)
	DELAY: Hot Springs Creek Bridge Replacement project (PPNO 6626)

	085_2.1b18
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(18)
	Prepared by: Bruce De Terra, Acting Chief
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The City of Ripon and the San Joaquin Council of Governments (SJCOG) propose to amend the 2014 STIP to delay $1,000,000 in Regional Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 2016-17 on the Stockton Avenue Widenin...
	BACKGROUND:
	The changes described above are shown on the following table:
	REVISES: Stockton Avenue Widening project (PPNO 6627)

	086_2.1b19
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.1b.(19)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	BACKGROUND:
	Currently, local funds programmed on Segments 2 and 3 include funds from innovative financing methods, such as the sale of bonds backed by future toll revenues, loans, grants, and private sector sources.  The Right of Way (R/W) components for Segments...
	The Department now has the opportunity to begin early acquisition of a significant portion of the right of way needed for Segments 2 and 3.  This opportunity will add value to the project for the development of a more realistic and sustainable financi...
	Segment 2 (PPNO 0999B)
	In order to move forward with early R/W acquisition on Segment 2, it is proposed to replace locally generated toll revenues (backed by bonds) with BIP funds as follows:
	 Reduce local funds programmed for R/W by $9,200,000, from $49,900,000 to $40,700,000.
	 Program $9,200,000 in BIP funds to R/W in Fiscal Year (FY) 2015-16.
	Segment 3 (PPNO 0999C)
	The Department, with SANDAG’s concurrence, requests that the implementing agency for R/W be changed from SANDAG to the Department.  The Department has developed the preliminary engineering for the project through the environmental phase and they are t...
	In order to move forward with early R/W acquisition on Segment 3, it is proposed to replace locally generated toll revenues (backed by bonds) currently programmed on Segment 3 R/W with BIP funds as follows:
	 Reduce local funds programmed for R/W by $21,383,000, from $41,900,000 to $20,517,000.
	 Reprogram $10,000,000 of BIP funds from PS&E in Fiscal Year (FY) 2014-15 to R/W ($627,000 for R/W Support; $9,373,000 for R/W Capital) in FY 2015-16.  The $10,000,000 of BIP funds moved from PS&E will be backfilled with locally generated toll revenu...
	 Program an additional $4,895,000 in BIP funds for R/W Capital in FY2015-16.
	 Program an additional $6,488,000 in local TransNet funding for R/W in FY 2015-16.
	The proposed funding plans and schedule changes are as follows:

	087_2.5c1
	2.5c (1) STIP CON SHS  - Draft - SO
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5c.(1)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c (1) STIP CON- Draft - SO 20.20

	088_2.5c2
	2.5c (2) STIP LCON SHS  - Draft - SO
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5c.(2)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c (2) STIP LCON - Draft - KD 20.20

	089_2.5c3
	2.5c (3) STIP-PPM LOFF SHS - Draft - SO
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 2.5c.(3)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c (3) STIP LOFF-PPM - Draft - KD 20.30

	090_2.5c4
	2.5c (4) STIP LOFF SHS (ADVANCEMENT) - Draft - SO
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5c.(4)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	Attachment

	2.5c (4) STIP LCON (Advancement)- Draft - KD 20.20

	091_2.5h
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.:  2.5h. 
	Prepared by: Steven Keck, Chief
	 State
	Federal
	Revised Federal 
	  Total



	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	RESOLUTION:

	092_2.1w
	2 1w Amendment to 2014 ATP MPO Component
	CTC Meeting: May 28, 2015 
	Reference No.: 2.1w
	ISSUE:
	Under Active Transportation Program (ATP) Guidelines for 2014, projects were programmed for the 2014 ATP Metropolitan Planning Organization (MPO) component at the November 2014 Commission Meeting.  At that time the Metropolitan Transportation Commissi...
	 De-program the Santa Rosa Jennings Avenue Bicycle/Pedestrian Crossing at SMART Railroad Tracks Project ($8,157,000);
	 Add $1,318,000 to the existing programming of $682,000 on the Contra Costa Transportation Authority Riverside Avenue Pedestrian Overcrossing Replacement Project.  This project was not awarded the full amount originally requested due to lack of ATP f...
	 Program the following projects from MTC’s contingency list of projects:
	o San Francisco Municipal Transportation Agency (SFMTA) Citywide Bicycle Wayfinding Project ($792,000)
	o Alameda County Public Works Safe Routes to School Project ($668,000)
	o Santa Clara County Gilroy Moves! Safe Routes to School Project ($1,876,000)
	In MTC’s request for this amendment, they included another project, the SFMTA Vision Zero Safety Investment project ($3,503,000).  However, MTC asked that the Commission delay programming this project until a later meeting while they work with SFMTA t...
	RECOMMENDATION:

	BACKGROUND:
	The ATP was created by Senate Bill 99 and Assembly Bill 101 to encourage increased use of active modes of transportation, such as biking and walking.  State and federal law segregates the ATP into multiple, overlapping components.  Forty percent of AT...
	Attachments
	1.  Metropolitan Transportation Commission 2014 ATP MPO Competitive Component Program Amendment Request
	2. CTC Resolution ATP-14-01

	Ltr- rATP1 Amendment 2015-04
	2 1w 2014 ATP MTC Program Amendment res
	2.1w. Res attach May 15
	Recommendation


	093_2 5w1
	2.5w(1) ATP - Draft - SB
	M e m o r a n d u m
	CTC Meeting: May, 28, 2015 
	Reference No.: 2.5w.(1)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5w(1) att SB

	094_2.5w2
	2.5W(2) - Advancement-Draft - SB
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5w.(2)
	Prepared by: Steven Keck, Chief
	RESOLUTION FATP-1415-07

	RECOMMENDATION:
	ISSUE:
	FINANCIAL RESOLUTION:
	Attachment

	2.5w(2) att- Advancements SB

	095_2.5d1
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5d.(1)
	Prepared by: Bruce de Terra, Acting Chief
	RECOMMENDATION:
	RESOLUTION:
	FUNDING OPTIONS:

	096_2.5d2
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5d.(2)
	Prepared by: Bruce de Terra, Acting Chief
	RECOMMENDATION:

	097_2.5b1
	2.5b(1)- Draft - SB
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5b.(1)
	Prepared by: Steven Keck, Chief
	RESOLUTION FP-14-46

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b (1)

	098_2.5b2
	2.5b(2) - Advancement - SB
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5b.(2)
	Prepared by: Steven Keck, Chief
	RESOLUTION FP-14-47

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b (2) - Advancement - SB

	099_2.6d
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.6d.
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	ISSUE:
	The Proposed Budget Act of 2015 includes $3,211,000 to fund water transit operations in the San Francisco Bay Area managed through the Metropolitan Transportation Commission.  The Bay Area Toll Authority/Metropolitan Transportation Commission is reque...
	FINANCIAL RESOLUTION:

	100_2.5g8a
	2.5g(8a) Prop 1B Inter City Rail - Draft - SO
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.5g.(8a)
	Prepared by: Steven Keck, Chief
	RECOMMENDATION:
	ISSUE:
	The attached vote list describes the State administered Proposition 1B IRI project totaling $1,100,000.  The Department is ready to proceed with this project and is requesting an allocation at this time.
	Resolved, that $1,100,000 be allocated from the Budget Act of 2013, Budget Act Item
	2660-304-6059 for the State administered Proposition 1B Intercity Rail project described on the attached vote list.
	Attachment

	2.5g(8a) att

	101_2.8a1
	2.8a.(1)_ ATP Project Allocation May
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 2.8a.(1)
	Prepared by: Rihui Zhang, Chief
	RECOMMENDATION:
	UISSUE:
	The attached document identifies 10 projects totaling $4,586,000 that are programmed in the Active Transportation Program (ATP) for Fiscal Year 2014-15.  The agencies will not be able to request an allocation of funds by the June 30, 2015 deadline.  T...
	UBACKGROUND:

	2.8a.(1)_Attach
	1
	2
	3
	4
	5
	6


	102_2.8a2
	2.8a.(2)_STIP Proj Alloc memo
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.8a.(2)
	Prepared by: Rihui Zhang, Chief
	WAIVER 15-16

	RECOMMENDATION:
	UISSUE:
	The attached document identifies three projects totaling $3,821,000 that are programmed in the State Transportation Improvement Program (STIP) in Fiscal Year 2014-15.  The agencies will not be able to request an allocation of funds by the June 30, 201...
	UBACKGROUND:

	2.8a.(2)_Attach
	1
	San Luis Obispo County
	2
	San Luis Obispo County
	PPNO:  05-2071
	Price Canyon Road Widening project
	San Luis Obispo County (County) is requesting a 12-month time extension to the construction (CON) phase of the Price Canyon Road Widening project.  The City has experienced unanticipated delays in completing the final Design due to environmental issues. 
	In December of 2014, the United States Fish and Wildlife Service (USFWS) issued a jeopardy finding for the potential taking of the endangered species Pismo Clarkia.  USFWS notified the County to prepare an Environmental Impact Statement (EIS), which requires an exploration of additional alternatives.  The County partially revised the alignment to further avoid the endangered species and negate the need for the jeopardy finding and any additional potential mitigation.  The redesign project will result in a five-month delay.  The County completed the mitigated negative declaration (MND) in March 2015, causing a one-month delay.  The USFWS environmental review delayed the project another 
	four months.  To allow for any other unforeseen delays, the County is requesting an additional two months.  Therefore, the County is requesting a 12-month time extension to the CON phase of the project from June 30, 2015 to June 30, 2016.
	3


	103_2.8a3
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.  2.8a.(3)
	Prepared by: Bruce De Terra, Acting Chief
	WAIVER 15-17

	RECOMMENDATION:
	ISSUE:
	The Prunedale Improvement Landscape Mitigation project (PPNO 05-0058Y), in Monterey County is programmed in the State Transportation Improvement Program (STIP) for $6,350,000 in Fiscal Year 2014-15.  This landscape project provides planting to satisfy...

	104_2.8b1
	2.8b.(1)_ STIP Ext May Draft Letter
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 2.8b.(1)
	Prepared by: Rihui Zhang, Chief
	WAIVER 15-20

	RECOMMENDATION:
	UISSUE:
	UBACKGROUND:

	2.8b.(1)_Attach

	105_2.8b2
	2.8b(2)_BI.v1 (leah)
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.8b.(2)
	Prepared by: Bruce De Terra, Acting Chief
	RECOMMENDATION:
	UISSUE:
	UBACKGROUND:
	Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation.  The Commission may approve waivers to the timely use of fun...
	Attachment

	2.8b(2) Att.v1(leah)
	Attachment


	106_2.8c2
	2.8c.(2)_STIP May Ext Letter
	M e m o r a n d u m
	CTC Meeting: May 28, 2015 
	Reference No.: 2.8c.(2)
	Prepared by: Rihui Zhang, Chief
	RECOMMENDATION:
	UISSUE:
	The Commission allocated $355,000 for the construction of the locally-administered State Transportation Improvement Program (STIP) project identified on the attachment.  The responsible agency has been unable to complete the project by the May 15, 201...
	UBACKGROUND:

	2.8c.(2)_Attach

	107_2.8c3
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.8c.(3)
	Action Item
	Prepared by: Bruce Roberts, Chief
	WAIVER 15-27

	RECOMMENDATION:
	UISSUE:
	On October 27, 2011, the Commission approved Resolution ICR1B-A-1112-01 allocating $25,450,000 to the Department for construction of Segment 3 of the Oakley to Port Chicago Double Track project on BNSF Railway Company’s (BNSF) mainline Stockton Subdiv...
	The Department executed a contract with BNSF to construct the project on September 1, 2012, setting the project completion deadline to August 31, 2015.  There has been a delay in the procurement and delivery of a portion of track and signal material d...
	UBACKGROUND:

	108_2.8d1
	2.8d.(1)_LBSRA_BI May 2015 CTC Mtg - ROW Expenditure
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Prepared by: Rihui Zhang, Chief
	URECOMMENDATION:
	The Department sub-allocated $77,595 for the seismic retrofit of two locally-administered
	Proposition 1B LBSRA projects, which are identified on the attachment.  The responsible agencies have been unable to award the contracts within six months of sub-allocation.  The attachment describes the details of the projects and the explanations fo...
	BACKGROUND:

	2.8d.(1)_LBSRA_BI Attachment

	109_2.8d2
	2.8d.(2)_STIP Project Development
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Prepared by: Rihui Zhang, Chief
	RECOMMENDATION:
	UISSUE:
	UBACKGROUND:
	Attachment

	2.8d.(2)_attachment
	1
	2
	3
	4
	12/07/2012
	Project Approval & Environmental Documents
	Trinity County
	5
	FP-12-30
	Trinity County
	6 Months
	Allocated: $80,000
	PPNO:  02-2421
	12/31/2015
	Balance:   $53,363
	Wildwood Road Reconstruction, Segment 1 project
	Support  
	Trinity County (County) is requesting a six-month time extension to the period for the Project Approval & Environmental Documents (PA&ED) phase of the Wildwood Road Reconstruction, Segment 1 project.  The County has experienced an unforeseen delay during the review of the Biological Assessment (BA) by the National Marine Fisheries Services (NMFS). 
	The County submitted a BA to NMFS in July 2013 addressing the impacts to the Anadromous Coho Salmon with a request for informal consultation.  NMFS conducted a field review in September 2013.  Due to the unusual and potential precedent setting issues, the Department’s management was consulted.  In December 2014, the County submitted a revised BA that included additional information.  Therefore, the County is requesting a six-month extension to complete the Environmental Studies & Permits of the PA&ED phase of the project from 
	June 30, 2015 to December 31, 2015.
	06/11/2013
	Plans, Specifications & Estimates
	County of San Luis Obispo
	6
	FP-12-64
	Allocated: $200,000
	County of San Luis Obispo
	20 Months
	Balance:   $162,697
	PPNO:  05-1843
	02/28/2017
	Templeton – Atascadero Connector
	Support  
	The County of San Luis Obispo (County) is requesting a 20-month time extension to the Plans, Specifications & Estimates (PS&E) phase of the Templeton - Atascadero Connector project.  The County has experienced unforeseen delays to final design due to an environmental issue. 
	During the site survey, vernal pools with Fairy shrimp were found in the proposed trail alignment.  The Department of Fish and Wildlife must determine whether these Fairy shrimp are an endangered species, which will take one wet and one dry California season to find out.  In order to complete the wet survey, three centimeters of rain is needed.  However, the wet season of 2015 did not have enough rain to meet this requirement.  The dry survey is proposed in the Summer of 2015.  Therefore, the County is requesting a 20-month time extension from June 30, 2015 to February 28, 2017 to allow at least two rainy winters to complete the required wet survey to determine whether the Fairy shrimp species is present. 


	110_2.8d4
	M e m o r a n d u m
	CTC Meeting: May 28, 2015
	Reference No.: 2.8d.(4)
	Action Item
	Prepared by: Bruce Roberts, Chief
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:




