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ACTIVE TRANSPORTATION PROGRAM  -  CYCLE 2 

Part B:  Narrative Questions 

(Application Screening/Scoring)  
 

Project unique application No.:  ____10-Plymouth-01_____________________ 
 

Implementing Agency’s Name:   ____City of Plymouth____________________ 
 

 
 
Important:  

 Applicants must ensure all data in Part B of the application is fully consistent with Part A and C. 

 Applicants must follow all instructions and guidance to have a chance at receiving full points for the 
narrative question and to avoid flaws in the application which could result in disqualification.   
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The following Screening Criteria are requirements for applications to be considered for ATP 
funding.  Failure to demonstrate a project meets these criteria will result is the disqualification of 
the application.  

 
1.  Demonstrated fiscal needs of the applicant: 

 

The children of Plymouth, CA need safe opportunities to be more physically active.  Plymouth’s 

geography and grid street network provide an opportunity for many students to walk or bike 

to school, yet according to a recent Parent Survey about walking and biking to school 

(Attachment I-1a) only 29% of students at Plymouth elementary school walk or bike to school.  

The same survey showed 54% of parents, who currently do not allow their children to walk or 

bike to school, would likely allow their children to walk or bike to school if safety 

improvements were made at intersections and crossings near the school.   

 

Another concern highlighted by the Parent Survey is the current lack of sidewalk and bicycle 

infrastructure connecting residents of Plymouth to the elementary schools.  According to the 

survey 50% of respondents, who currently do not allow their children to utilize active modes of 

transportation to get to and from school, would likely allow their children to walk or bike to 

school if safe sidewalks or pathways are built. 

 

Donna Custodio, the Principal of both Plymouth Elementary School and Shenandoah Valley 

Charter School has also identified the need for active transportation improvements between 

the two schools in order to help promote physical fitness and improve coordinated programs 

between the two schools, needs that will be discussed later in the application. 

 

Providing safe routes to school for children is a high priority for Plymouth, however the City’s 

limited resources have made it difficult to make the needed improvements.  At this time there 

are no funds dedicated to this important project.  No part of this proposed project is directly or 
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indirectly related to past or future environmental mitigation resulting from a separate 

development or capital improvement project.  

 
2. Consistency with Regional Plan.  

 

The Plymouth Safe Routes to School Project is consistent with the 2004 Amador County 

Regional Transportation Plan (RTP) which was adopted on September 15, 2005 and updated 

on August 15, 2007.  On page VII-6 of the RTP it calls for the completion of a countywide 

Bicycle and Pedestrian Plan.  The Amador Countywide Pedestrian and Bicycle Transportation 

Plan was completed in 2006 and incorporated into the RTP.  Within this plan the need for the 

improvements included in the Plymouth SRTS project are identified and listed as a “High-

Priority Project” for the City of Plymouth (Attachment I-1b).  The full version of the plan is 

available on the Amador County Transportation Commission’s website, www.actc-

amador.org/plans.  

www.actc-amador.org/plans
www.actc-amador.org/plans
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Part B: Narrative Questions  
Detailed Instructions for:    Question #1 

 
QUESTION #1 
POTENTIAL FOR INCREASED WALKING AND BICYCLING, ESPECIALLY AMONG STUDENTS, INCLUDING THE 
IDENTIFICATION OF WALKING AND BICYCLING ROUTES TO AND FROM SCHOOLS, TRANSIT FACILITIES, COMMUNITY 
CENTERS, EMPLOYMENT CENTERS, AND OTHER DESTINATIONS; AND INCLUDING INCREASING AND IMPROVING  
CONNECTIVITY AND MOBILITY OF NON-MOTORIZED USERS. (0-30 POINTS) 
 
A. Describe the following: 

 -Current and projected types and numbers/rates of users.  (12 points max.) 

Current Users - East of State Route 49 (SR 49) - Connection to the Shenandoah Valley Charter School 

Currently there is no documented pedestrian and bicycle usage along the proposed project corridor 

because of the existing site conditions. This was documented by discussions with school 

administrators and confirmed by a site visit during school drop-off and pick-up hours. As pictured 

below, there are currently no bicycle or pedestrian facilities leading to the Shenandoah Valley 

Charter School.  The nearest sidewalk ends more than 2500 feet away from the school and is 

located across the highway, which does not have crosswalks.  

 

The students who attend this school are either driven or bused into the school due to the lack of 

infrastructure.  In addition, these students volunteer their time to mentor the students at the 
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elementary school, however due to the lack of infrastructure, these students are bused to and from 

the two schools, instead of walking the 0.7 miles.   

 

Current Users - West of SR 49 - Connection to Plymouth Elementary School 

A survey was conducted in May 2015 which asked parents how their children commuted to school.  

According to this survey, only 29% of parents currently allow their children to walk or bike to 

school.  On May 27, 2015, pedestrian and bicycle counts were taken during the peak hour in the 

morning and again in the afternoon.  The counts are summarized in the table below: 

AM Peak Hour (7:15-8:15) PM Peak Hour (2:00-3:00) 
Pedestrians Cyclists Pedestrians Cyclists 

Count Percentage Count Percentage Count Percentage Count Percentage 
74 34.7% 3 1.4% 52 24.4% 3 1.4% 

 
The observations of those conducting the survey was that all pedestrians were either students 

and/or parent/escorts.  In an interview with the Principal of the Elementary School, her records 

indicate that approximately 23% of students walk or bike to school.  We feel very confident in this 

percentage as all three surveys resulted in similar numbers.  

Also, the Plymouth Elementary School serves as a transfer point for the Junior and High schools of 

the area.  Several students are dropped off or walk to the Plymouth Elementary School and are 

then bused to either the Junior or High schools resulting in three busloads of students being 

transferred every day.   

 

Approximately 56% of students who attend these schools live within a mile radius of the school, which is a 
reasonable biking and/or walking distance.  

Crosswalk at Main St./Locust St. 

Terminus of Sidewalk on Main St. at 

Sherwood St. 
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Main St. west of Sherwood St. 
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Projected Users -Entire Project Limits 

According to the CDC, the five standard barriers for walking/biking to school are distance, traffic 

related danger, weather, crime, and school policy.  The majority of students live within 1 mile of 

the school and the average climate in Plymouth is pleasant and dry. School policies and the 

Plymouth Elementary Parents Club both support biking and walking, and crime within City limits is 

negligible.  However, the traffic related danger is a factor due to the lack of infrastructure. 

Therefore, of the five barriers, the only major one affecting walking/biking is traffic related danger, 

which through the construction of sidewalks, bicycle lanes and shared use path this project is 

proposing, and the construction of the City of Plymouth's Roundabout Project, that barrier will be 

eliminated.  The parents who participated in our survey also agree with this. According to the 

survey results, 70% of parents stated they would allow their children to walk to school if sidewalks 

or pathways were provided and 80% stated the same if the safety of intersections and crossings 

were improved.   

The City of Plymouth is currently in the process of delivering the Plymouth Roundabout Project, 

which will construct a roundabout at the intersection of the SR 49 and Main St/Shenandoah Rd. 

The Plymouth Roundabout Project will provide bicycle and pedestrian facilities at the intersection 

and will connect to existing facilities west of Mill St/Landrum St and terminates east of the 
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intersection approximately 1300 feet from the Shenandoah Valley Charter School.  The 

Roundabout Project is scheduled to be completed with construction in 2017.  This safe route to 

school project will connect to the terminus of the Roundabout Project's shared use path and 

continue the path to the Shenandoah Valley Charter School and will provide the missing 

infrastructure from Sherwood St west.   

In discussions with school administrators, it was stated that 100% of the trips made from the 

Shenandoah Valley Charter School to the Elementary School, and visa-versa, would be made via 

walking instead of by bus (weather permitting), once the infrastructure was in place.  Also, the 

schools have a number of activities that take their students to the local library, park, pool, 

fairgrounds, and other various locations around town for regular school activities.  Administrators 

indicated these trips would also be taken on foot if there were safe passages.   

Of the parents surveyed on their commuting habits who do not allow their children to walk to 

school, 50% said they would allow their child to walk/bike if there were safe sidewalks and bike 

paths for their children to use.  Also, 52% of parents who responded to the survey indicated their 

child asked for permission to walk or bike to/from school in the past year.  

The National Center for Safe Routes to School's success stories also have shown that similar 

projects increase biking and walking, on average, by 26% percent.  However, one particular project 

in Chagrin Falls, Ohio, a rural town similar to Plymouth, California, saw a 54% increase in biking and 

walking with the implementation of a similar infrastructure project.  

Based on the following, we feel that this Safe Route to School Project would cause an increase in 

walking and biking of at least 50% during peak periods and at least 90% for school related activities. 

B. Describe how the project links or connects, or encourages use of existing routes (for non-infrastructure 
applications) to transportation-related and community identified destinations where an increase in 
active transportation modes can be realized, including but not limited to: schools, school facilities, 
transit facilities, community, social service or medical centers, employment centers, high density or 
affordable housing, regional, State or national trail system, recreational and visitor destinations or 
other community identified destinations via:                                                                     (12 points max.) 

a. creation of new routes 

b. removal of barrier to mobility 
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c. closure of gaps 

d. other improvements to routes 

e. educates or encourages use of existing routes  

 

The project will improve connectivity and remove barriers by filling in sidewalk and bicycle 

infrastructure gaps between the Plymouth Elementary School and the Shenandoah Valley School. 

These improvements will provide meaningful opportunities for students, their parents, and other 

members of the community. 

 

Through a collaborative program between the two schools, Shenandoah Valley School students 

travel to Plymouth Elementary School to participate in mentorship activities.  Currently students 

have to be bused however the Principal has indicated this program could be expanded if the 

schools were not dependent on buses to transport the kids.  By building the multi-use pathway 

along Shenandoah Road, the Shenandoah Valley Charter School would be connected to the city’s 

sidewalk network and students and teachers would be able to safely walk the 0.7 miles to the 

Plymouth Elementary School.  This SRTS project will not only help the schools expand a meaningful 

program but will also promote healthy activity by incorporating active modes of transportation into 

a program that is currently dependent on buses. 
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The bicycle lanes created with this project will improve connectivity between several important 

community resources, including Plymouth Elementary School, an Amador Transit bus stop, the City 

Pool, Sutter Plymouth Health Center, and the Amador County Fairgrounds.  Principal Custodio has 

observed during the summer that pedestrian and bicycle traffic in front of the school is primarily 

children traveling to either the City Pool or the Amador County Fairgrounds.  The bicycle lanes 

along Main Street will help to provide a safe space for the frequent recreational bicycle riders who 

ride through Plymouth. 

 

 The improvements will provide a safe route to bus stops for transit riders.  Amador Transit 

provides a bus route through the project limits, making a stop at the City 

Park downtown and by the public pool (next door to the Plymouth 

Elementary School).  According to the Mobility Manager for Amador 

Transit the Plymouth bus route’s ridership is 95% ADA qualified riders.  

These riders get on the bus at one of the two stops located within the 

city.  One stop is adjacent to Plymouth Elementary School’s main 

entrance (within the project’s limits) while the other is located in front of 

City Park on Main Street (2 blocks from the project’s limits).  In her letter of support for the project 

Carla Meyer, General Manager of Amador Transit, explains how “many Plymouth residents have 

limited transportation options and when walking are forced to walk in the roadway travel lanes.  
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This project will provide much needed safe pedestrian access for the children and residents of 

Plymouth, better access to existing and future businesses and accessibility for Amador Transit 

riders as well.” 

 

C. Referencing the answers to A and B above, describe how the proposed project represents one of the 
Implementing Agencies (and/or project Partnering Agency’s) highest unfunded non-motorized active 
transportation priorities.      (6 points max.) 

 

The City of Plymouth was actively involved with the development of the Amador Countywide 

Pedestrian and Bicycle Transportation Plan and the Plymouth SRTS project is identified and listed as 

a “High-Priority Project” for the City of Plymouth.  The Executive Summary of the plan explains the 

goal of the plan “is to develop a safe, functional and convenient non-motorized transportation 

network throughout Amador County that addresses the mobility needs of pedestrians and bicyclists 

in a manner that enhances community identity and livability.”  The improvements included in this 

project align with this goal. 

 

As can be seen in the project’s numerous letters of support (Attachment J) there is consensus 

throughout the area’s schools, government agencies, and social service organizations of the 

importance of this project.  In his letter of support John Gedney, Executive Director of the Amador 

County Transportation Commission explains how the project “will be an excellent opportunity for 

Plymouth Elementary School, [Shenandoah Valley Charter School], the community of Plymouth and 

local agencies to work together to promote safe, healthy lifestyles and reduce traffic in school 

zones.”  He goes on to explain how the project is listed as a priority project in the Amador 

Countywide Pedestrian and Bicycle Plan.  

 

The concept for this Safe Routes to School project was initially developed by the Parent Teacher 

Association and Principal Donna Custodio.  In her letter of support, Principal Custodio explains that 

“SR2S activities and events help with recommending safe routes to school and identify access 

problems” and she goes on to write that “Plymouth Elementary and Shenandoah Valley Charter 

share this goal of keeping our children healthy.” 
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Jeff Gardner, City Manager and Finance Director for the City of Plymouth explains the importance 

of this project to the City in his letter of support.  “The City of Plymouth supports the public’s need 

and ability to travel safely along the Main Street corridor to the schools.  The sidewalks, bike lane 

and shared use path are an important element in our long range circulation plan.” 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #2 

 

QUESTION #2 

POTENTIAL FOR REDUCING THE NUMBER AND/OR RATE OF PEDESTRIAN AND BICYCLIST FATALITIES AND INJURIES, 
INCLUDING THE IDENTIFICATION OF SAFETY HAZARDS FOR PEDESTRIANS AND BICYCLISTS.  (0-25 POINTS) 
 

A. Describe the plan/program influence area or project location’s history of collisions resulting in fatalities and 
injuries to non-motorized users and the source(s) of data used (e.g. collision reports, community 
observation, surveys, audits).  (10 points max.) 

 

According to the University of Berkeley’s Transportation Injury Mapping System (TIMS) within the 

last five years there has not been a pedestrian or bicycle collision that resulted in a fatality or injury 

within the project’s influence area.  This is largely due to the perception that current bicycle and 

pedestrian routes are unsafe.   

 

The need for this Safe Routes to School project was initially identified by administrators at 

Plymouth Elementary School and the PTA.  Concerns were raised about the growing traffic around 

the Plymouth Elementary School and the lack of connectivity between the sidewalks leading into 

the school and the rest of the city’s sidewalk network.  This concern was reflected in the Parent 

Survey that was sent home with students on May 11, 2015.  According to the survey, only 29% of 

parents currently allow their children to walk or bike to school.  Concerns about safety on sidewalks 

and crosswalks was the most cited reason by parents explaining why they won’t allow their 
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children to walk or bike to school.  Of the parents surveyed who do not allow their children to 

walk/bike to school, 70% of parents stated they would allow their children to walk to school if 

sidewalks or pathways were provided and 80% stated the same if the safety of intersections and 

crossings were improved. 

 

The City of Plymouth has attempted to remedy these issues with basic signage and crosswalk 

identification projects.  The City installed stop signs along Main Street and Landrum Street.  The 

City has also worked to increase awareness among drivers of school zones and pedestrians by 

installing more visible speed limit signs and paint improvements at crosswalks.  While these 

improvements served as important steps they have not led to significant improvement in motorist 

behavior.  For the Shenandoah Valley Charter School there is currently no option to walk or bike to 

school as students would have to travel within the vehicle lane of traffic to travel along 

Shenandoah Road.  Plymouth’s limited resources has served as an obstacle to providing substantial 

improvements.  An Active Transportation Program grant would provide the needed resources to 

make the necessary improvements. 

 

 
B. Describe how the project/program/plan will remedy (one or more) potential safety hazards that contribute 

to pedestrian and/or bicyclist injuries or fatalities; including but not limited to the following possible areas:     
(15 points max.) 

- Reduces speed or volume of motor vehicles in the proximity of non-motorized users. 
- Improves sight distance and visibility between motorized and non-motorized users. 
- Eliminates potential conflict points between motorized and non-motorized users, including 
creating physical separation between motorized and non-motorized users. 
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- Improves compliance with local traffic laws for both motorized and non-motorized users. 
- Addresses inadequate traffic control devices. 
- Eliminates or reduces behaviors that lead to collisions involving non-motorized users. 
- Addresses inadequate or unsafe traffic control devices, bicycle facilities, trails, crosswalks and/or 
sidewalks. 

 

Reduces speed or volume of motor vehicles 

The project will reduce the volume of motor vehicles during peak school traffic times as it will 

make crossing the road by active transportation modes more safe, convenient, and enjoyable 

which will lead to more students walking or biking to school.  This will reduce the number of 

parents on the road, driving their children to school. 

 

Improves sight distance and visibility 

The Plymouth SRTS Project will make it safer and more convenient for pedestrians to cross 

Main Street and Sherwood Street by improving a total of eight crosswalks on Main Street, 

Landrum Street, and Sherwood Street.  Currently the limited number of marked crosswalks 

leads to pedestrians jaywalking across the street.  By adding new and improving existing 

crosswalks pedestrians will have more options and less incentive to jaywalk.  Bicycle lanes will 

increase motor vehicle awareness of bicycles. 

 

Eliminates or reduces behaviors that lead to collisions  

Filling in gaps in the current sidewalk network will keep students on the sidewalks instead of 

walking on the side of the road.  Improved crosswalks will make it easier and more 

comfortable for pedestrians to cross at marked crosswalks instead of jaywalking.  Vehicles will 

also have less difficulty providing cyclists, who will now have their own lane, the proper space 

when passing them on the road.   

 

Eliminates potential conflict points between motorized and non-motorized users  

The project will reduce the number of conflict points by separating pedestrians and cyclists 

from the motor vehicle lane.  Closing gaps in the sidewalk network will keep students from 
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walking on the road, bike lanes allow promote awareness of bicycles and help to provide a safe 

space for users.   

 

Addresses inadequate bicycle facilities, crosswalks or sidewalks 

As mentioned before the project will provide new bike lanes, fill gaps in the sidewalk network, 

and provide improved accessibility by creating ADA compliant crosswalks. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #3 

 
QUESTION #3 
PUBLIC PARTICIPATION and PLANNING (0-15 POINTS) 

 
Describe the community based public participation process that culminated in the project/program proposal or 
will be utilized as part of the development of a plan.   

 
A. Who: Describe who was engaged in the identification and development of this project/program/plan (for plans: 

who will be engaged). (5 points max) 

 

As mentioned before this project is listed in the Amador Countywide Pedestrian and Bicycle 

Plan.  Attachment I-3a provides a detailed description of the public outreach process for the 

plan.   

 

Further refinements to the project were discussed between the City of Plymouth, Principal 

Custodio, the PTA (sign-in sheet in Attachment I-3b), parents, ACTC, Amador Transit, Amador 

County Public Works Department, Amador County Public Health, Sheriff’s Department, Fire 

Department, several local businesses, and the Amador County Fair Grounds.  Letters of support 

from many of these organizations are available in Attachment J, including a letter of support 

from Donna Custodio, Principal of both Plymouth Elementary School and Shenandoah Valley 

Charter School. 

 

The project was also discussed at the ACTC’s Social Services Transportation Advisory Council 

(SSTAC) May meeting where social service organizations provided feedback and unanimous 

support for the project (complete list of attendees listed in Attachment I-3c). 

 

 

 

 

B. How: Describe how stakeholders were engaged.  (4 points max) 
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Stakeholders were engaged during the development of the Amador Countywide Pedestrian and 

Bicycle Plan (see Attachment I-3a).  The project was addressed at several PTA meetings, at 

Plymouth Elementary School, including the most recent one in May (Attachment I-3b).  The project 

was on the agenda and discussed during a Plymouth City Council Meeting, which is held in the 

evening at City Hall. These meetings are noticed in the newspaper and online.  Surveys, in both 

English and Spanish, were sent home with students with their “Tuesday Envelope.”  Parents had 

two weeks to complete the survey and return it with their student.  All meetings were open and 

accessible to the public.  Public transportation is available to get to both Plymouth Elementary 

School, City Hall, and the ACTC.  Opportunities for public input were available at various times of 

day to accommodate the varying schedules of residents.  

 

C. What:  Describe the feedback received during the stakeholder engagement process and describe how the public 
participation and planning process has improved the project’s overall effectiveness at meeting the purpose and 
goals of the ATP. (5 points max) 

 

Feedback consistently focused on the perceived safety issues within the project area.  There was 

general consensus on the purpose and need of the project.  Majority of stakeholders had concerns 

focused on filling sidewalk gaps and improving crosswalks.  Feedback from the ACTC’s Social Service 

Transportation Advisory Committee led to additions of ADA improvements to several existing 

crosswalks.  Several parents at the PTA meeting expressed concern that they live too far away from 

the schools for their children to walk and suggested bike lanes be added to increase safety for 

student cyclists, so bike lanes were studied and incorporated into the project.  The public 

participation and planning process allowed for a diverse set of stakeholders to provide input into 

the project.  Surveys helped to reach out to stakeholders who might not normally attend public 

meetings (parent surveys are available in Attachment I-1a. This led to many improvements to the 

design of the project that helped create a better project that is even more aligned with the purpose 

and goals of the ATP.   

 

D. Describe how stakeholders will continue to be engaged in the implementation of the project/program/plan.  (1 
points max) 
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A thorough public outreach process will be implemented as part of the PA/ED and PS&E phases of 

this project. During the PA/ED phase, the City will work with the community as a whole as well as 

stakeholders such as the Plymouth Elementary Parents Club, Amador County Public Health, 

Amador County Recreation Agency, Amador State Preschools & Childcare Council; Amador-

Tuolomne Community Action Agency, First 5 Amador, Nexus Youth and Family Services, University 

of California Cooperative Extension, and first responders, to develop the best alternative to provide 

the needed pedestrian and bicycle connectivity and safety improvements for the project.  During 

the PS&E phase, the outreach will focus on engaging the children and their parents to prepare 

them to use these facilities once they are constructed.  This will be accomplished through public 

meetings which focus on discussions on safe biking and walking practices.  We fully expect the 

schools, the Plymouth Elementary Parents Club, and the Safe Kids California - Amador Partners to 

continue to participate in these outreach efforts, as their commitment and support of this project is 

shown through their letters of support.  
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Part B: Narrative Questions  
Detailed Instructions for:    Question #4 

QUESTION #4 
IMPROVED PUBLIC HEALTH (0-10 points) 
 

 NOTE: Applicants applying for the disadvantaged community set aside must respond to the below questions 
with health data specific to the disadvantaged communities. Failure to do so will result in lost points.  
 

A. Describe the health status of the targeted users of the project/program/plan. (3 points max) 

 

According to kidsdata.org, only 23.4% of 5th graders in Amador County Unified School District are 

meeting all fitness standards and 37% are overweight (Attachment I-4a).  According to the 

California of Education’s Physical Fitness Testing, 25.9% of Plymouth Elementary School students 

fall into the “Needs Improvement” category for aerobic capacity while 11.1% are categorized as 

“Health Risk” (Attachment I-4b) 

 

According to the results from the parent survey, 89% of respondents said walking or biking to/from 

school is “very healthy” or “healthy” for their child (Attachment I-1a). 

 
B. Describe how you expect your project/proposal/plan to enhance public health. (7 points max.) 

 

For people who are sedentary, even moderate activity such as walking and bicycling are likely to 

provide substantial improvements in quality of life and health status.  For students providing safe 

opportunities for daily physical activity will help instill active habits at an early age.  The proposed 

improvements will also increase safety which will reduce the likelihood of collisions.  

 

Reducing the number of trips made by vehicles will help reduce carbon emissions which in turn will 

improve conditions for those who suffer from respiratory conditions like asthma.  Walking and 

bicycling provide an exceptional opportunity to integrate regular physical activity into daily 

routines. Because walking and bicycling could potentially replace many short vehicle trips, a small 

shift in the number of trips from driving to walking or biking could result in significant public health 

benefits.  The Plymouth Main Street/Shenandoah Rd Safe Routes to School Project will improve 
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connectivity and safety which will encourage a shift from vehicles to active modes of transportation 

for small trips within the City of Plymouth. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #5 

 
QUESTION #5  
BENEFIT TO DISADVANTAGED COMMUNITIES (0-10 points)  
 

A. Identification of disadvantaged communities:     (0 points – SCREENING ONLY) 

To receive disadvantaged communities points, projects/programs/plans must be located within a 

disadvantaged community (as defined by one of the four options below) AND/OR provide a direct, 

meaningful, and assured benefit to individuals from a disadvantaged community.  

1. The median household income of the census tract(s) is 80% of the statewide median household 

income 

2. Census tract(s) is in the top 25% of overall scores from CalEnviroScreen 2.0  

3. At least 75% of public school students in the project area are eligible for the Free or Reduced 

Priced Meals Program under the National School Lunch Program  

4. Alternative criteria for identifying disadvantage communities (see below) 

 

Provide a map showing the boundaries of the proposed project/program/plan and the geographic 

boundaries of the disadvantaged community that the project/program/plan is located within and/or 

benefiting.   

Option 1: Median household income, by census tract for the community(ies) benefited by the project:  
$_________ 

 Provide all census tract numbers: 

 Provide the median income for each census track listed  

 Provide the population for each census track listed  
 

The project is located within two census tracts, 06.005.0003.01 and 06.005.0002.  The following is 

median household income for each: 

 
Census Tract: 06.005.000200 

Median Income: $49,034 (80% of CA State Median Income) 

Population: 4,833 

 
Census Tract: 06.005.000301 

Median Income: $60,391 (99% of CA State Median Income) 

Population: 6,041 

A map of each census tract are available in Attachments I-5a & I-5b. 
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Both census tracts cover a large portion of Amador County which has a total population of 36,519 

people.  These census tracts cover wealthier areas that include Shenandoah Valley vintners and 

large ranches. The City of Plymouth is much more disadvantaged in comparison.  According to U.S. 

Census Bureau’s American Fact Finder the City of Plymouth, population of 979, has a median 

household income of $45,000 which is only 73% of the State of California’s median household 

income of $61,094. 

 
  

 
Option 2: California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score for the 

community benefited by the project:  _________ 

 Provide all census tract numbers 

 Provide the CalEnviroScreen 2.0 score for each census track listed 

 Provide the population for each census track listed 
 

The project is located within two census tracts, 06.005.0003.01 and 06.005.0002. 

 

Census Tract: 06.005.000200 

CalEnviroScreen Score: 51%-55% 

Population: 4,833 

 

Census Tract: 06.005.000301 

CalEnviroScreen Score: 36%-40% 

Population: 6,041 

 

A map of each census tract is available in Attachments I-5a & I-5b. 

 
 
 
 
Option 3: Percentage of students eligible for the Free or Reduced Price Meals Programs:  ________ %  

 Provide percentage of students eligible for the Free or Reduced Meals Program for each and 
all schools included in the proposal 
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According to the California Department of Education’s Student Poverty FRPM Data the percentage 

of students eligible for the Free or Reduced Meals Program for each of the schools included in the 

proposal is as follows: 

 

Plymouth Elementary School: 59.6% 

Shenandoah Valley School: 28.6% 

 

All of the DOE’s Student Poverty FRPM Data for the schools in Plymouth have been included in 

Attachment I-5c 

 
Option 4: Alternative criteria for identifying disadvantaged communities:  

 Provide median household income (option 1), the CalEnviroScreen 2.0 score (option 2), and 
if applicable, the percentage of students eligible for Free and Reduced Meal Programs 
(option 3) 

 Provide ADDITIONAL data that demonstrates that the community benefiting from the 
project/program/plan is disadvantaged 

 Provide an explanation for  why this additional data demonstrates that the community is 
disadvantaged 

 
 

B. For proposals located within disadvantage community: (5 points max) 

What percent of the funds requested will be expended in the disadvantaged community? 100% 
Explain how this percent was calculated.  

 

The vast majority of the project is located in census tract 06.005.0002 which has a median 

household income 80% of the state median income.  The only parts of the project located in 

a different census tract are a short sidewalk connection, and line painting for the ends of 

three crosswalks and bike lane markings.  

 
C. Describe how the project/program/plan provides (for plans: will provide) a direct, meaningful, and assured 

benefit to members of the disadvantaged community. (5 points max) 

 

Plymouth Elementary School and Shenandoah Valley Charter School are located in an economically 

disadvantaged community.  The Plymouth SRTS Project will help to fill the active transportation 

needs of the students attending these schools as well as the citizens of Plymouth.  Parents within 
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walking or biking distance of the school will have another option for getting their students to and 

from school, this option will be especially valuable to households that struggle to drive their 

children to and from school, whether it be because of a disability, vehicle ownership, reliability of 

vehicle, or conflicts with work schedules. 

 

All of the project’s infrastructure improvements will be ADA compliant which will provide new 

transportation options for physically disabled persons.  The improvements made will provide a safe 

path of travel for persons with disabilities who currently face gaps in the City’s network of 

sidewalks.  These improvements will help connect people with disabilities to the Amador Transit 

system which runs a bus through the project corridor.   
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Part B: Narrative Questions  
Detailed Instructions for:    Question #6 

QUESTION #6 
COST EFFECTIVENESS (0-5 POINTS) 
 
A. Describe the alternatives that were considered and how the ATP-related benefits vs. project-costs varied 

between them.  Explain why the final proposed alternative is considered to have the highest Benefit to Cost 
Ratio (B/C) with respect to the ATP purpose of “increased use of active modes of transportation”.   
(3 points max.)     

 
Various alternatives were analyzed to develop this project.  The following is a discussion on the 

alternative development and selection process.    

East of State Route 49 (SR 49) - Connection to the Shenandoah Valley Charter School 

For this route, we looked at providing sidewalks with bicycle lanes and a shared use path on both 

the northern and southern sides of the project.  The extension of the sidewalk on the northern side 

of the project was analyzed but removed, as this was not a cost effective solution for the benefit 

provided.  The northern improvements were eliminated because there are no trip attractors or 

generators on that side of Shenandoah Rd., there is no logical termini on that side of the roadway, 

and providing a sidewalk on the northern side would result in an uncontrolled crossing across 

Shenandoah Rd. at the school and can potentially introduce a safety concern. 

On the southern side of Shenandoah Rd., the shared use path was selected over the sidewalk and 

bicycle lane, mainly due to safety but also due to costs and compliance with the County's Bicycle 

Plan.  Providing a shared use path allows cyclists and pedestrians to be separated from vehicles, 

thereby improving safety and increasing the likelihood of ridership/walking by students. This also 

provides for cost savings by not having to widen the roadway to provide for a separate bicycle lane.  

The shared use path will also provide the capability to maneuver around existing overhead utilities, 

reducing costs further.  

 

Current Users - West of SR 49 - Connection to Plymouth Elementary School 
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For this route, we analyzed different routes the students could take and selected the most direct 

route to the school from the adjacent communities, and is consistent with routes students 

currently take.  Providing improvements to the most direct route for students provides the most 

benefit to users.  One option that was evaluated was providing sidewalks on both the north and 

south sides of Main Street.  However, the northern side would have required the construction of 

retaining walls due to the grade difference between the existing roadway and adjacent homes. A 

significant amount of right of way from developed land would need to be acquired and several 

utility laterals would be impacted by the retaining wall (water and sewer).  The selected alternative 

requires the least amount of right of way acquisition and utility relocation than other alternatives.  

A shared use path was also analyzed to replace the sidewalk and bicycle lanes, however, was 

deemed too costly in both right of way and utility impacts. 

We also analyzed providing pedestrian bulb-outs at the crosswalks, however, the analysis showed 

that while they would benefit pedestrians they would hinder bicycling as there is not sufficient 

right of way to have a traveled lane in each direction, a bicycle lane and sufficient width for a bulb-

out. However, the project is providing high visibility crosswalk markings and solar powered 

illuminated crosswalk signs to improve crossing safety.   

We also looked at including a bicycle lane along Locust St. off of Main St, however, that would 

require widening of the roadway and would impact the functionality and access to building and/or 

the existing playground infrastructure.  The selected alternative for this segment of the project is 

providing "Sharrow" pavement markings.  Given this roadway is only used during school hours and 

is closed to traffic during school hours, it was determined that providing Sharrows was the most 

cost effective method to improve safety and ridership on this segment of roadway.   

 
B. Use the ATP Benefit/Cost Tool, provided by Caltrans Planning Division, to calculate the ratio of the benefits of 

the project relative to both the total project cost and ATP funds requested.   The Tool is located on the CTC’s 

website at: http://www.dot.ca.gov/hq/tpp/offices/eab/atp.html.  After calculating the B/C ratios for the 

project, provide constructive feedback on the tool (2 points max.) 

http://www.dot.ca.gov/hq/tpp/offices/eab/atp.html
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  ( 
𝐵𝑒𝑛𝑒𝑓𝑖𝑡

𝑇𝑜𝑡𝑎𝑙 𝑃𝑟𝑜𝑗𝑒𝑐𝑡 𝐶𝑜𝑠𝑡
 and 

𝐵𝑒𝑛𝑒𝑓𝑖𝑡

𝐹𝑢𝑛𝑑𝑠 𝑅𝑒𝑞𝑢𝑒𝑠𝑡𝑒𝑑
). 

 

The benefit cost ratio for this project is 7.7, as shown on the attached print out of the B/C 

calculator, included in Attachment I-6.  

The values placed for the daily trips for all users was based on the peak hour counts taken in May 

2015 and multiplied by 10 to give the daily average.  The "Commuters" section was based on those 

who commute to school, based on the counts, plus 11% for those who commute to work.  The 

recommended 33% was used for recreational users.  

The instructions were helpful, however, we felt, were not complete.  The notes that pop up when 

one inputs the data telling them of restrictions, etc. would be helpful in the instructions.  It would 

be beneficial to have a tool to analyze travel-time savings and life-cycle cost savings for roadways.  

A benefit of mode shifts from cars to walking and biking are a reduced number of vehicle trips, 

which reduces the wear on the roadway and also reduces the amount of congestion on the 

adjacent roadways (reduced travel time).   
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Part B: Narrative Questions  
Detailed Instructions for:    Question #7 

 
QUESTION #7  
LEVERAGING OF NON-ATP FUNDS (0-5 points)  
 

A. The application funding plan will show all federal, state and local funding for the project: (5 points max.) 

 

The City of Plymouth is a small and rural town with a population of 979 people.  The city has very 

limited resources however providing safe routes to both of the schools is of high importance to the 

citizens of Plymouth.  As can be seen on the application funding plan the City of Plymouth will be 

able to leverage 1% of the project cost for a total amount of $10,593.57.  
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Part B: Narrative Questions  
Detailed Instructions for:    Question #8 

 
QUESTION #8 
USE OF CALIFORNIA CONSERVATION CORPS (CCC) OR A CERTIFIED COMMUNITY CONSERVATION CORPS (0 or -5 
points) 

 
Step 1:  Is this an application requesting funds for a Plan (Bike, Pedestrian, SRTS, or ATP Plan)?  

 Yes (If this application is for a Plan, there is no need to submit information to the corps 
and there will be no penalty to applicant:  0 points)  

 No (If this application is NOT for a Plan, proceed to Step #2)   
 
Step 2: The applicant must submit the following information via email concurrently to both the CCC AND 

certified community conservation corps prior to application submittal to Caltrans.  The CCC and 
certified community conservation corps will respond within five (5) business days from receipt of the 
information.  

 Project Title 

 Project Description                                  

 Detailed Estimate                               

 Project Schedule 

 Project Map                                               

 Preliminary Plan 
  

California Conservation Corps representative: Community Conservation Corps representative: 

Name:  Wei Hsieh    Name: Danielle Lynch  

Email: atp@ccc.ca.gov Email:  inquiry@atpcommunitycorps.org 

Phone: (916) 341-3154 Phone: (916) 426-9170 

 
Step 3:  The applicant has coordinated with Wei Hsieh with the CCC AND Danielle Lynch with the certified 

community conservation corps and determined the following (check appropriate box): 

 Neither corps can participate in the project (0 points) 

 Applicant intends to utilize the CCC or a certified community conservation corps on the 

following items listed below (0 points).   

Remove tree, relocate fence, relocate roadside sign, clearing/grubbing, roadside sign. 

 Applicant has contacted the corps but intends not to use the corps on a project in which 
either corps has indicated it can participate (-5 points) 

 Applicant has not coordinated with both corps (-5 points) 
 

The CCC and certified community conservation corps will provide a list to Caltrans of all projects submitted to them and 
indicating which projects they are available to participate on.  The applicant must also attach any email 
correspondence from the CCC and certified community conservation corps to the application verifying 

communication/participation. (See Attachment I-8 for email correspondence).  

 

 
 

X 

X 

mailto:atp@ccc.ca.gov
mailto:inquiry@atpcommunitycorps.org
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Part B: Narrative Questions  
Detailed Instructions for:    Question #9 

 
QUESTION #9 
APPLICANT’S PERFORMANCE ON PAST GRANTS AND DELIVERABILITY OF PROJECTS   
( 0 to-10 points OR disqualification)  
 
A. Applicant:  Provide short explanation of the Implementing Agency’s project delivery history for all projects 

that include project funding through Caltrans Local Assistance administered programs (ATP, Safe Routes to 
School, BTA, HSIP, etc.) for the last five (5) years.   
 

The City of Plymouth has not had a grant failure. The City of Plymouth currently has two 

federally funded transportation projects underway.  The Roundabout Project (HPLUL 

5236(003)) is currently wrapping up its design and right of way phases on schedule.  This 

project is funded with HPP, HSIP, and CMAQ funds.   

 

The second federally funded project is a HSIP project located at the intersection of 

Shenandoah Road and Fiddletown Road (HRRRL 5236(004)).  It is on schedule with 

construction being completed in summer of 2018.  

 
B.       Caltrans response only: 

Caltrans to recommend score for deliverability of scope, cost, and schedule based on the overall 
application.   
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Part C:  Application Attachments  
 

Application Signature Page Attachment A 
Required for all applications 

ATP - PROJECT PROGRAMMING REQUEST (ATP-PPR)   Attachment B 
Required for all applications 

Engineer’s Checklist Attachment C 
Required for Infrastructure Projects  

Project Location Map Attachment D 
Required for all applications 

Project Map/Plans showing existing and proposed conditions Attachment E 
Required for Infrastructure Projects   (optional for ‘Non-Infrastructure’ and ‘Plan’ Projects) 

Photos of Existing Conditions Attachment F 
Required for all applications 

Project Estimate Attachment G 
Required for Infrastructure Projects 

Non-Infrastructure Work Plan (Form 22-R) Attachment H 
Required for all projects with Non-Infrastructure Elements 

Narrative Questions backup information Attachment I 
Required for all applications 
Label attachments separately with “H-#” based on the # of the Narrative Question 

Letters of Support Attachment J 
Required or Recommended for all projects (as designated in the instructions) 

Additional Attachments Attachment K  
Additional attachments may be included.  They should be organized in a way that allows application 
reviews easy identification and review of the information. 
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Date:

Project Title:
District

10

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED) 10 10
PS&E 2 156 158
R/W 1 145 146
CON 15 770 785
TOTAL 3 326 770 1,099

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED) 10 10
PS&E 156 156
R/W 145 145
CON 770 770
TOTAL 311 770 1,081

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Funding Agency

Future Cycles Program Code
Proposed Funding Allocation ($1,000s)

Previous Cycle Program Code

Funding Agency

Proposed Funding Allocation ($1,000s)

Proposed Funding Allocation ($1,000s)

Funding Agency
Caltrans

Non-infrastructure Cycle 2 Program Code
Proposed Funding Allocation ($1,000s)

Funding Agency

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route

ATP PROJECT PROGRAMMING REQUEST

County
Plymouth Main Street/Shenandoah Rd Safe Routes to School Project

VARAmador

Project Information:

PPNOProject IDEA

5/25/2015

Notes:

Notes:

Notes:

Notes:

Notes:

DO NOT FILL IN ANY SHADED AREAS
Funding Information:

Proposed Total Project Cost ($1,000s) Notes:

Funding Agency

Infrastructure Cycle 2 Program Code
Proposed Funding Allocation ($1,000s)

Plan Cycle 2 Program Code

1 of 2
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Date:

Project Title:
District

10

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route

ATP PROJECT PROGRAMMING REQUEST

County
Plymouth Main Street/Shenandoah Rd Safe Routes to School Project

VARAmador

Project Information:

PPNOProject IDEA

5/25/2015

DO NOT FILL IN ANY SHADED AREAS
Funding Information:

Proposed Total Project Cost ($1,000s) Notes:Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E 2 2
R/W 1 1
CON 15 15
TOTAL 3 15 18

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Fund No. 6:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Fund No. 7:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Funding Agency

Funding Agency

Funding Agency

Proposed Funding Allocation ($1,000s)

Funding Agency

Notes:

Program Code
Proposed Funding Allocation ($1,000s)

Notes:

Proposed Funding Allocation ($1,000s)

Program Code
Proposed Funding Allocation ($1,000s)

Funding Agency

Program Code

Proposed Funding Allocation ($1,000s)

Funding Agency
City of Plymouth

Program Code

Plymouth is leveraging local funds 
for project (1%). CON includes non-
participating amnt.

Notes:

Notes:

Program Code

Proposed Funding Allocation ($1,000s)
Future Source for Matching Program Code

Notes:

Notes:

2 of 2
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Attachment F: Photos of Existing Condition 

 

Figure 1: View in front of Shenandoah Valley Charter School looking west.  This photo shows Shenandoah 

Rd. and the current lack of sidewalk/bicycle/trail infrastructure. 

 

 

Figure 2: Entrance to Shenandoah Valley Charter School on Shenandoah Rd. 
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Figure 3: Looking east towards Shenandoah Valley Charter School.  This photo shows Shenandoah Rd.  Trees and 

bushes force would be pedestrians onto the road which at this point has a very narrow shoulder. 

 

 

Figure 4: Main St. Looking West.  This photo shows the current lack of sidewalks. 
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Figure 5: Main St. Looking West.  This photo shows the difficult terrain pedestrians are faced with when walking 

along the section of Main Street adjacent to the school (notice school playground on left side of photo).  

 

 

 

 

Main St. Looking East 
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Figure 6: Main St. Looking East.  This photo shows a student walking along the side of the road. 

 

Figure 6: Sherwood St. Looking North 
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Figure 7: Sherwood St. Looking South. This photo shows students crossing  

at an existing crosswalk with the assistance of a school crossing guard. 

 

 

Figure 8: Locust Street Looking West.  This photo shows Locust Street  

which serves as the main entrance to Plymouth Elementary School.  
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Figure 9: Locust Street Looking South.  This photo shows the North Entrance to the Plymouth Elementary School. A 

Road Closed sign hangs on the fence keeping vehicle traffic from entering during school hours. 

 

 

Figure 10: Locust Street Looking South.  This photo shows a student walking towards the school  

while a bus is parked for student loading. 
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Figure 11: Amador Transit stop in front of entrance to  

Plymouth Elementary and the City Pool. 

 

 

Figure 12: Crosswalk on Main St.  This photo shows on of the crosswalks in need of improvements.   

While providing crosswalk markings, this crosswalk does not actually connect to any sidewalks. 
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Figure 13: Crosswalk on Main Street.  This photo shows another existing crosswalk that doesn’t  

connect to a sidewalk but instead to a single family home’s yard and driveway.   

 

 

 
Figure 14: Crosswalk on Main Street.  This photo shows a crosswalk that almost connects to a sidewalk. 
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Figure 15: Main Street Looking West.  This photo shows recreational cyclists traveling on Main Street. 

 

 
Figure 16: A Crosswalk on Main Street.  This photo shows a crosswalk that needs ADA improvements. 



Agency:

Prepared by: Date:

Item No. Quantity Units Unit Cost
Total

Item Cost
% $ % $ % $ % $

1 300 LF $40.00 $12,000 100% $12,000

2 1 LS $1,000.00 $1,000 50% $500 50% $500
3 1 LS $2,000.00 $2,000 50% $1,000 50% $1,000
4 442 LF $0.40 $177 100% $177
5 69 SQFT $4.00 $276 100% $276
6 11 EA $800.00 $8,800 100% $8,800 100% $8,800
7 1 EA $6,000.00 $6,000 100% $6,000
8 232 LF $40.00 $9,280 100% $9,280 100% $9,280
9 7 EA $300.00 $2,100 100% $2,100 100% $2,100

10 300 LF $200.00 $60,000 100% $60,000
11 352 CY $180.00 $63,360 100% $63,360

12 1 LS $5,000.00 $5,000 100% $5,000 100% $5,000
13 1574 CY $30.00 $47,220 100% $47,220
14 556 CY $45.00 $25,020 100% $25,020
15 14 EA $1,000.00 $14,000 100% $14,000
16 736 CY $43.00 $31,648 100% $31,648

17 295 TON $115.00 $33,925 100% $33,925
18 7 CY $1,400.00 $9,800 100% $9,800
19 24 EA $275.00 $6,600 100% $6,600 100% $6,600
20 6 EA $2,000.00 $12,000 80% $9,600 20% $2,400
21 792 LF $91.00 $72,072 100% $72,072
22 20 LF $200.00 $4,000 80% $3,200 20% $800
23 3 EA $2,000.00 $6,000 100% $6,000
24 225 SQFT $30.00 $6,750 100% $6,750
25 52 CY $500.00 $26,000 100% $26,000
26 54 CY $400.00 $21,600 100% $21,600
27 24 CY $600.00 $14,400 80% $11,520 20% $2,880
28 1380 LB $2.25 $3,105 100% $3,105
29 4060 LF $1.50 $6,090 100% $6,090
30 1013 SQFT $4.00 $4,052 100% $4,052

$514,275 $506,695 $7,580 $31,780

30.00% $154,282

$668,557

25.00% 25% Max

14.13% 15% Max

1,092,107$                           Total Project Cost Estimate:

Type of Project Delivery Cost

Plans, Specifications and Estimates (PS&E):

Right of Way Engineering:

Acquisitions and Utilities:

Construction Engineering (CE):

Total Construction Items & Contingencies:

Environmental Studies and Permits(PA&ED):

157,140$                             

$668,557

Cost $

Preliminary Engineering (PE)

10,000$                               

167,140$                             

110,000$                             

Lindsey Van Parys10-Plymouth-01

Total CON: 778,557$                             

Thermoplastic Pavement Marking

Project Description:

Project Location:

Miscellaneous Iron and Steel

Construction Item Contingencies (% of Construction Items):
                                 Enter in the cell to the right

Remove Thermoplastic Pavement Marking
Remove Tree
Relocate Hydrant
Relocate Fence

Illuminated Crossing Sign

Job Site Management

Project Cost Estimate:

12" PVC (C900 CL150) & Fittings
Sand Backfill

18" Reinforced Concrete Pipe
36" Reinforced Concrete Pipe (Culvert Extension)
48" Manhole

Clearing and Grubbing
Roadway Excavation

Imported Borrow
Plant (Group K) (48" Box)
Class II Aggregate Base
Hot Mix Asphalt (Type A)
Minor Concrete (Minor Structure) (Drainage Inlet & Headwall)
Roadside Sign

Detectable Warning Surface

Total (Construction Items & Contingencies) cost:

Cost Breakdown

Subtotal of Construction Items:

Item 

Minor Concrete (Curb Ramp)

Relocate Roadside Sign

Remove Pipe (Asbestos Cement Pipe)

Note: Cost can apply to more than one category. Therefore may be over 100%.

Prepare Storm Water Pollution Prevention Plan
Remove Thermoplastic Traffic Stripe

Minor Concrete (Curb & Gutter)
Minor Concrete (Sidewalk)

Thermoplastic Traffic Stripe

Detailed Engineer's Estimate and Total Project Cost

To be Constructed 
by Corps/CCC

ATP Eligible Items Landscaping
Non-Participating 

Items

Engineer's Estimate (for Construction Items Only)

Important: Read the Instructions in the other sheet (tab) before entering data.     Do not enter in shaded fields (with formulas).

Construct sidewalks where none currently exist, improve existing crosswalks, add new crosswalks, upgrade crossings to meet ADA standards, and provide bicycle lanes along Main Street between 
Sherwood St. and Landrum St., and on Sherwood St bewteen Main and Locust to provide bicycle and pedestrian connections to the School.  Provide a Class I shared use path along Shenandoah Rd, 
connecting the SR-49/Main St sidewalk improvements to Amador Community School

The City of Plymouth and County of Amador

Project Information:

Engineer's Estimate and Cost Breakdown:

May 2015

City of Plymouth

Application ID:

Construction (CON)

Total PE:

Total RW: 146,410$                             

Right of Way (RW)

106,410$                             

40,000$                               

5/28/2015 1 of 1
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Encuesta sobre ir caminando o andando en bicicleta a la escuela  
- PARA PADRES - 

Estimado Padre o Encargado,   
La escuela donde su hijo/hija asiste desea saber sus opiniones sobre niños caminando y andando en bicicleta a la escuela.  Esta encuesta 
tomará entre 5 y 10 minutos para completar.  Le pedimos a las familias que completen sólo una encuesta por escuela a la que asisten sus 
niños.  Si recibe más de un formulario de la misma escuela, por favor complete solo una encuesta, la del niño que cumpla años en  
la fecha más próxima al día de hoy. 
 
Después de completar esta encuesta, devuélvala a la escuela a través de su hijo o entréguesela a la maestra. Sus respuestas se mantendrán 
confidencial y no se asociará su nombre ni el de su hijo a ningún resultado.  

¡Gracias por participar en esta encuesta! 

+ LETRA MAYUSCULA SOLAMENTE USE TINTA AZUL O NEGRA + 

Nombre de la Escuela:                   

                                        

 
1.  ¿En qué grado esta el niño que trajo esta encuesta al hogar?    Grado (PK,K,1,2,3…)        

 
2.  ¿El niño que trajo a casa la encuesta es niño o niña?   Niño  Niña        

 
 3.  ¿Cuántos niños tiene usted entre Kindergarten y el 8vo grado?                 

 4.  ¿Cuál es la intersección más cerca de su casa? (el cruce de las dos calles)                    

                 Y                  

 
+ ¿Cómo llenar este formulario?: Escriba en letras MAYUSCULAS. Marque las cajas con "X" + 

5.  ¿A qué distancia vive su niño de la escuela?                 

    Menos de 1/4 milla  media milla hasta 1 milla  Más de 2 millas           

 
    Entre 1/4 y ½ milla  Entre 1 y 2 millas  No lo sé           

 
6. La mayoría de los días, ¿cómo va su niño a la escuela y cómo regresa a la casa después de la escuela? 

    Llega a la escuela     Regresa a casa 

 Caminando  Caminando 

 
 Bicicleta  Bicicleta 

 
 Autobús escolar  Autobús escolar 

 
 Vehículo de la familia (solo con niños de la familia) 

niños de la familia) 
 Vehículo de la familia (solo con niños de la familia) 

  
 Compartiendo el viaje en auto con niños de otras familias  Compartiendo el viaje en auto con niños de otras familias 

 
 Tránsito (autobús de la ciudad, subterráneo, etc.) 

 
 Tránsito (autobús de la ciudad, subterráneo, etc.) 

  
 Otro (patineta, monopatín, patines, etc.)  Otro (patineta, monopatín, patines, etc.) 

 +   ¿Cómo llenar este formulario?: Escriba en letras MAYUSCULAS. Marque las cajas con "X"  + 

7. ¿Cuánto tiempo le toma a su niño para ir y regresar de la escuela? (una respuesta por columna con una “X” en la caja) 

 
Tiempo del recorrido a la escuela      Tiempo del recorrido para llegar a casa 

 Menos de 5 minutos  Menos de 5 minutos 

 
 5 a 10 minutos  5 a 10 minutos 

 
 11 a 20 minutos  11 a 20 minutos 

 
 Más de 20 minutos  Más de 20 minutos 

 
 No lo sé / No estoy seguro/a  No lo sé / No estoy seguro/a 

 
+  + 
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+  + 

   8.  ¿En el último año, le ha pedido permiso su hijo para caminar o andar en bicicleta hacia  Sí  No   

       o desde la escuela?       
 

`9.  ¿En qué grado permitiría que su hijo camine o ande en bicicleta solo a/o de la escuela? 

      (seleccione un grado entre PK,K,1,2,3…)   grado      O  
 

No me sentiría cómodo/a en ningún grado 

    ¿Cómo llenar este formulario?: Escriba en letras MAYUSCULAS. Marque las cajas con "X"  

10. ¿Cuáles de las siguientes situaciones afectaron su 
decisión de permitir, o no permitir, que su niño camine o 
ande en bicicleta hacia o desde la escuela? (marque todas las 
que correspondan) 

11. ¿Probablemente dejaría que su hijo caminara o usara la 
bicicleta para ir a /regresar de la  
escuela si este problema cambiara o mejorara? 
(elija una respuesta por línea) 

  Mi hijo(a) ya viaja a pié o en bicicleta a/desde la escuela 

 
 Distancia…………………………………………………….………………………………………

… 
 Sí  No  No estoy seguro/a  

 
 Conveniencia de manejar……………………………………………………………………….  Sí  No  No estoy seguro/a  

 
 Tiempo……………………………………………….……………………………………………...  Sí  No  No estoy seguro/a  

 
 Actividades antes o después de la escuela………..…………………………………….  Sí  No  No estoy seguro/a  

 
 Velocidad del tránsito en la ruta…………….………………………………………………  Sí  No  No estoy seguro/a  

 
 Cantidad de tránsito en la ruta………………………………………………………………  Sí  No  No estoy seguro/a  

 
 Adultos que acompañen a su niño…….…………………………………………………….  Sí  No  No estoy seguro/a  

 
 Aceras o caminos……..…………………………………………………………………………..  Sí  No  No estoy seguro/a  

 
 Seguridad de las intersecciones y cruces…………………………………………………  Sí  No  No estoy seguro/a  

 
 Guardias de cruce peatonal……………………………………………………………………  Sí  No  No estoy seguro/a  

 
 Violencia o crimen……..………………………………………………………………………….  Sí  No  No estoy seguro/a  

 
 Tiempo o clima……………………………………………………………………………………..  Sí  No  No estoy seguro/a  

 +   ¿Cómo llenar este formulario?: Escriba en letras MAYUSCULAS. Marque las cajas con "X"  

12.  En su opinión, ¿cuánto apoyo provée la escuela de su hijo a caminar y usar la bicicleta para ir o regresar de la escuela? 

 
  Anima Fuertemente  Anima  Ni uno ni otro  Desalienta  Desalienta Fuertemente 

 
13. ¿Qué tan DIVERTIDO es caminar o andar en bicicleta hacia o desde la escuela para su niño? 

 
  Muy Divertido  Divertido  Neutral  Aburrido  Muy Aburrido 

 
14.  ¿Qué tan SANO es caminar o andar en bicicleta hacia o desde la escuela para su niño? 

 
  Muy Sano  Sano  Neutral  Malsano  Muy Malsano 

 + ¿Cómo llenar este formulario?: Escriba en letras MAYUSCULAS. Marque las cajas con "X" + 

15. ¿Cuál es el grado o el año más alto de educación que usted terminó? 

 
 Grados 1 a 8 (Escuela primaria)  Universidad 1 a 3 años (alguna universidad o escuela técnica) 

 
 Grados 9 a 11 (alguna High School/secundaria)  Universidad 4 años o más (graduado de la universidad) 

 
 Grado 12 o GED (graduado High School/secundaria)  Prefiero no contestar 

16.   Por favor proporcione comentarios adicionales: 
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Public Participation
Public participation occurred throughout the project 
using the following outreach efforts: 

• Oversight Committee 
• Key Stakeholder Interviews
• Public Workshops 
• Public Input Survey 
• School Principal Survey 

These efforts are described in more depth below along 
with the recommended on-going request and grievance 
procedures. These procedures are needed to ensure 
that community requests are resolved in a timely and 
equitable manner. 

Oversight Committee
The Oversight Committee consisted of 24 members
who represent different geographic and interest areas. 
The Oversight Committee for the project met to discuss 
the following topics:

• Work Plan 
• Existing Conditions / Public Input Survey

Results
• Proposed Projects 
• Prioritized Projects 
• Draft Pedestrian and Bicycle Design Guidelines 
• Draft Pedestrian and Bicycle Plan 

Key Stakeholder Interviews
The study team met or contacted individuals
throughout the county to discuss specific geographic 
areas in greater detail. The following community
members or organizations were interviewed in the 
Summer of 2005: 

• Amador County Public Works Agency 
• Amador County Recreation Agency 
• Amador County Unified School District Board 
• Amador Foothill Winery 
• Amador Region Transit System 
• Amador Senior Services Center 
• Amador Water Agency 
• Caltrans
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• Camanche Lake Homeowners Association 
• East Bay Municipal Utility District 
• Indian Grinding Rock State Historic Park
• Ione City County Member 
• Jackson Family Sports 
• Jackson Mayor 
• Pine Grove Civic Improvement Club 
• Pioneer Elementary School Principal 
• Pioneer Realtor 
• Plymouth Planning Commissioner 
• Plymouth City Manager 
• Sutter Creek AARP Bike Group 
• Sutter Creek Circulation Task Force 
• Sutter Creek City Manager 
• Sutter Creek Mom’s Club 
• Toma and Anderson 
• Upcountry Recreation Organization 
• Volcano Community Association 

Public Workshops
Public workshops were held to obtain public 
comments about the existing conditions in March 
2005 and on the draft documents in January 2006. 

Existing Conditions 
The existing conditions workshops were held in Martell 
and Pine Grove in March 2005. The purpose of these 
workshops was to solicit public comments on walking 
and bicycling safety issues, high use areas and 
visionary projects. 

Draft Documents
The public workshop on the draft plan and design 
guidelines was held on January 31, 2006. The public 
and elected officials were asked to comment on the 
prioritized projects mentioned in the plan and on the 
recommended best practices for construction as stated 
in the guidelines.
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Public Input Survey
The study team used a walking and bicycling access 
survey to help identify walking and bicycling 
constraints, and to help prioritize proposed projects. 

Survey Distribution
The survey questionnaires were distributed
throughout the county by the study team and the 
Oversight Committee members to the following groups 
and locations: 

• Active Aging Community Task Force 
• Amador County Unified School District 
• Amador Regional Transit System 
• City Halls 
• County employees (550) 
• County Fair 
• Foothill Conservancy 
• Health and Fitness Festival 
• Libraries
• Men’s softball 
• Pine Grove Civic Improvement Club 
• Post offices 
• Sutter Creek Visioning Committee 
• Swimming pools 
• Upcountry Recreation Organization 
• Volcano Community Association 

Survey Background
The questionnaire addressed the following issues: 

• Purpose of walking and bicycling trip 
• Time spent on average walking and bicycling trip 
• General walking and bicycling constraints 
• Walking and bicycling constraints along specific 

stretches of road or at intersections 
• Pavement surface issues for bicyclists 
• Bicycle parking issues 
• Information about the respondent such as

name, address, e-mail, age, sex and car 
ownership

The respondents were given the opportunity to check 
the box titled “Yes, add my name to the mailing list!”
The study team added participants’ contact
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information to the mailing list, and used it to notify 
interested parties of upcoming public workshops and 
the draft Pedestrian and Bicycle Transportation Plan to 
review.  Appendix A displays the public input 
questionnaire.

Survey Results 
Statistically valid results cannot be drawn from the 
survey findings because the respondents were not 
randomly selected. The following discussion outlines 
key observations regarding the 103 respondents’ 
profile, walking and bicycling habits and constraints.
Out of the 103 respondents, there were more 
pedestrian-related responses than bicycling-related 
responses.

Purpose of Walking and Bicycling Trips
Survey respondents reported that they mainly walk or 
bicycle for social / recreational purposes (Figure 1).
Personal / family business trips were the second most 
commonly reported trips.  Walking and bicycling trips 
for school, church, civic and work were infrequent. 

Figure 1: Purpose of Walking and Bicycling Trip
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Time Spent on Average Walking and Bicycling Trip 
Table 2 shows the average time in minutes that the 
respondents reported to walk or bicycle per trip. In
general, bicycling trips were reported to be longer than 
walking trips. 
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Table 2: Average Walking and Bicycling Trip Times
(minutes)

Personal /
Family

Business

Social / 
Recrea-
tional

School /
Church
/ Civic Work

Walking 25 39 19 31
Bicycling 46 71 30 31

General Walking and Bicycling Constraints
Respondents stated that fear of motor vehicles and 
lack of facilities were their biggest walking and 
bicycling constraints (Figures 2 and 3).  Respondents 
also wrote under “other” on the need for trails (16 
percent) and about the problem of motor vehicle 
speeding (18 percent). 

Regarding walking constraints, poor 
walkways/sidewalks was the highest concern, “afraid 
of motor vehicles/drivers” was the second highest 
concern, and difficult crossings were the third highest 
concern.

Figure 2: Walking Constraints
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Walking Issues

Regarding bicycling constraints, lack of bikeways and 
fear of motor vehicles/drivers were tied as the highest 
concerns by survey respondents. 
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Figure 3: Bicycling Constraints
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Walking and Bicycling Constraints along Specific 
Stretches of Road or at Intersections
Respondents were asked to describe specific locations 
of walking and bicycling constraints.  Figures 4 and 5 
summarize the walking and bicycling constraint 
responses that were cited at each location. The main 
concern was the inability to walk on shoulders or 
sidewalks and the lack of space to bicycle. 

Figure 4: Walking Constraint Responses
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Figure 5: Bicycling Constraint Responses
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Table 3 shows the top roadway segments that were
mentioned by respondents as having walking or bicycling
constraints:

Table 3: Top Roadway Segments with Walking or Bicycling Constraints

Street Name To / From
Survey

Responses
Main Street (Sutter Creek) Gopher Flat Road to Old Sutter Hill

Road
9

Ridge Road in Sutter Hill 15
State Route 49 Sutter Hill Road to Opal Street 9
State Route 49 Opal Street to Ridge Road 8
State Route 49 / State
Route 88

Detert Park to SR 88 9

State Route 49 /State
Route 88 Crossing

Historic Jackson to municipal
parking adjacent to Mel and Fay's
restaurant

8

State Route 49 SR 88 to French Bar Road 8
State Route 49 French Bar Road to Broadway 10
State Route 88 Jackson City Limit to Ridge Road

(Pine Grove)
9

State Route 88 at Pitt Street 8
State Route 88 Ridge Road to Aqueduct Volcano

Road
12

State Route 88 Claypools parking lot to Ridge Road 10
State Route 88 at Irish Town Road 12
Sutter Creek Volcano
Road

SR 49 to Volcano 13
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Bicycle Parking Issues
Respondents did not rank bicycle parking as a high 
concern.  One respondent stated that since Amador 
County is unsafe to ride, no bicycle parking issues 
exist. The following locations of desired bicycling
parking were mentioned: 
• Jackson
• Volcano
• Daffodil Hill 
• County offices 

Respondent Information
The majority of respondents (90 percent) owned cars.
The majority of respondents were female (62 percent).
The average age of the respondents was 52. The
maximum age was 85 and the youngest age was 20.  A 
total of 60 respondents requested to be added to the 
mailing list. 

School Principal Survey
The school principals were surveyed in early 2005 
about improvements that they would like to see at or 
near their schools.  ACTC received the following
responses:

School Description
Ione Elementary /
Amador County Unified

Safe auto and bus entrance and
egress.

Jackson Junior High
School

Traffic signal for crossing Hwy 88 from
ACUS District office to the County
Library

Pine Grove Elementary
School

Signal at our crosswalk to stop traffic
so students can walk.
Bike rack on campus.

Pioneer Elementary
School

Sidewalks on Hwy 88 on both sides of
the road surrounding the school.
Additional parking for safety reasons.
A signal at our crosswalk to stop traffic
so students can cross.

Plymouth Elementary
School

Sidewalks and bike lanes.

Sutter Creek
Elementary

Children walk on Hwy 49 to and from
school. Safety measures are needed.
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Grievance Procedures – On-going Opportunities to Comment
To ensure ongoing participation, the study team 
recommends that each jurisdiction set up both an 
informal request procedure and a formal grievance 
procedure, and designate who will respond to 
community member requests. 

The Americans with Disabilities Act requires
jurisdictions to adopt a grievance procedure and to 
designate a responsible employee (Section 35.107).
For ACTC, this responsible employee is the Executive
Director. Each local jurisdiction also will need to 
designate a responsible employee to ensure 
accessibility compliance. The purpose of the procedure 
is to resolve a complaint of alleged discrimination 
based on disability.  A complaint procedure is needed 
only after requests for modification or service by the 
public have not been successful. 

The key components of the grievance procedure are as 
follows:

• A grievance form should be available to the 
public that allows space for the complainant 
contact information, a brief description of the 
violation and suggestions on how to resolve the 
complaint.

• A complaint should be filed no later than 180 
days after the alleged violation. 

• The complainant should be notified within five 
working days of receiving the grievance with an 
acknowledgement letter. 

• The jurisdiction should finish an investigation
and send a proposed resolution to the 
complainant within 60 days of receiving the 
complaint.

• The complainant should have 15 days from the 
date that the jurisdiction mailed the proposed 
resolution to file an appeal. 

• If an appeal is filed, the jurisdiction should
consider it and respond with its findings within 
30 days. 
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Existing Conditions
The existing conditions section covers demographics,
walking and bicycling demand, existing infrastructure, 
collisions and related plans, projects and programs. 

Demographics
Amador County is split into two sections: 

• Downcountry in West County where two-thirds 
of the population live in or nearby the rolling hill 
communities of Jackson, Ione, Plymouth, Sutter 
Creek and Amador City. 

• Upcountry in East County where the remaining 
one-third of the population resides in the 
mountainous terrain of Kirkwood, Volcano, 
Buckhorn, Pioneer and Pine Grove. 

According to the 2000 U.S. Census, almost 60 percent 
of the population lives in unincorporated areas of the 
county as shown below: 

Jurisdiction Population
Amador City:      201 
Ione:   7,214 
Jackson:   3,989 
Plymouth:      980 
Sutter Creek:   2,303 
Unincorporated: 20,413
Total County: 35,100

Walking and Bicycling Demand
Pedestrians and bicyclists make both recreational and 
utilitarian trips within Amador County.  Public input 
survey respondents stated that they are more apt to 
bicycle and walk for recreational purposes than for 
utilitarian purposes.  Recreational bicycle riding is 
especially popular in the County’s rolling foothills and 
the Shenandoah Valley.  Amador County also has a 
history of hosting bicycle races, tours and events.
Historic walking tours exist in Amador City, Jackson, 
Plymouth and Sutter Creek. 

According to the 2000 U.S. Census, 0.4 percent of all 
employed County residents commute primarily by 
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bicycle and 3 percent walk to work (Table 4). These
data do not include individuals who ride or walk less 
than 50 percent of the time.  While the pedestrian 
commute rate is near state and national levels, the 
bicycle commute rate in Amador County is below the 
state average 0.8 percent. 

Table 4: Commute to Work Statistics (Persons per Day)

Place Car –
(Alone)

Car–
Pool

Public
Trans. Bicycle Walk Other

Work
At

Home
Total

Unincorporated Areas

Amador
County

8,272 1,182 32 29 181 58 493 10,218

Incorporated Cities

Amador
City

85 19 0 0 14 0 7 125

Ione 1,041 150 0 7 88 11 20 1,317

Jackson 1,397 208 0 18 93 7 131 1,854

Plymouth 289 73 2 4 21 1 24 414

Sutter
Creek

903 90 5 0 66 9 29 1,102

American Indian Reservations

Jackson
Rancheria

0 0 0 0 0 0 0 0

Ione
Band of
Miwok
Indians

13 0 0 0 0 0 0 13

Total 12,000 1,722 39 58 463 86 704 15,043

Total % 80% 11% 0.3% 0.4% 3% 1% 5% 100%

Source: 2000 U.S. Census
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Walking and Bicycling Infrastructure
Walking facilities are pervasive in the downtown areas 
of Amador County communities; however, bicycling 
facilities that meet Caltrans design criteria do not exist 
except for a few bikeways in Ione.  Walking facilities 
include sidewalks and curb ramps at most corners in 
downtown core areas.  Sidewalk gaps are prevalent as 
well as sidewalks with uplifts and significant cracks.
Bicycle parking is limited with bike racks seen only 
occasionally at schools. 

Pedestrian and Bicyclist-involved Motorist Collisions
Pedestrian and bicyclist-involved motorist collisions in 
Amador County provide information about problem 
locations and the risks bicyclists and pedestrians face. 
The California Highway Patrol (CHP) maintains a 
database of collision records in its Statewide 
Integrated Traffic Records System (SWITRS). The
SWITRS database compiles the local police and the 
CHP records. 

Pedestrian Collisions
Between 2001 and 2004, there were 32 pedestrian 
collisions, of which 4 resulted in fatalities (Table 5).
The majority of the pedestrian-involved motor vehicle 
collisions occurred in the unincorporated County, 
Jackson and Sutter Creek. 

Table 5: Pedestrian Collisions, 2001-2004

Jurisdiction Injury Fatality Total
Amador City 1 0 1
Ione 0 0 0
Jackson 9 0 9
Plymouth 0 0 0
Sutter Creek 5 2 7
Unincorporated
County

13 2 15

Total 28 4 32

The SWITRS database also includes the cause of 
collisions. The top two causes of pedestrian collisions 
in Amador County in the years 2001 to 2004 were 
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unsafe speeds, pedestrian right-of-way violations and 
pedestrian violations (Table 6). 

Table 6: Pedestrian Collision Causes

Primary Collision
Factor Injury Fatality Total

Wrong side – vehicle 2 0 2
Improper turn – vehicle 2 0 2
Unsafe speed - vehicle 6 0 6
Unknown 2 0 2
Driver alcohol/drugs 0 1 1
Not driver – other factor 1 0 1
Pedestrian right-of-way 5 0 5
Improper passing –
vehicle

1 0 1

Starting/backing 2 0 2
Not stated 2 1 3
Pedestrian violation 5 2 7
Total 28 4 32

Bicyclist Collisions
Between 2001 and 2004, there were 14 collisions 
involving bicyclists in Amador County.  Of the 14 
collisions, 11 were in the unincorporated County, 2 
were in Jackson, and 1 took place in Ione.  None of the 
bicycle collisions resulted in fatalities; however, all 14 
resulted in injuries (Table 7). 

Table 7: Bicycle Collisions, 2001-2004

Jurisdiction Injury Fatality Total
Amador 0 0 0
Ione 1 0 1
Jackson 2 0 2
Plymouth 0 0 0
Sutter Creek 0 0 0
Unincorporated
County

11 0 11

Total 14 0 14

The top two causes of bicycle collisions in Amador 
County in the years 2001 to 2004 were automobile 
right-of-way violations and unsafe speeds (Table 8). 
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Table 8: Bicyclist Collision Causes

Primary Collision
Factor Injury Fatality Total

Right-of-way – vehicle 4 0 4
Wrong side – vehicle 1 0 1
Unsafe speed – vehicle 4 0 4
Unknown 1 0 1
Not driver – other factor 3 0 3
Improper passing –
vehicle

1 0 1

Total 14 0 14

Related Plans, Projects and Programs
Plans, projects and programs related to the Pedestrian 
and Bicycle Plan were assessed to ensure proper 
coordination and consistency. 

Plans and Projects
Amador City General Plan, 1983. 

Amador County Bike Plan, 1980. 

Amador County Pedestrian and Bicycle Plan, 1994. 

Amador County Regional Transportation Plan Update,
2004.

Amador Regional Transit System Capital Improvement
Program – Bus Stop Facility Signage Improvements,
December 2001. 

Calaveras County Bikeway Plan Update – Final Report,
Prepared for the Calaveras County Council of 
Governments.

Ione General Plan, 2002. 

Ione Circulation Element, Administrative Draft,
September 13, 2002. 

Jackson General Plan, 1981. 

Jackson Traffic Calming Study, Prepared for the City of 
Jackson, Prepared by the University of California 
Transportation Research Center, 2000. 
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Plymouth Circulation Study, 2000. 

Plymouth Downtown Revitalization Plan, 2002.

Plymouth General Plan, adopted April 1986, amended 
October 1998. 

Prioritization of Bus Stop Facilities, Amador Regional
Transit System, November 2001. 

Sutter Creek General Plan, 1997. 

Programs – Education and Enforcement

According to interviews with staff, the Amador County 
Unified School District and school principal surveys, 
Amador County does not have a regular schedule of 
bicycle and pedestrian safety events or instruction.
Over the past few years, local agencies, police 
departments, the California Highway Patrol (CHP) and 
various child-related service entities have initiated 
bicycle rodeos and a CHP bicycle safety assembly for 
students at Jackson Elementary in 2001.
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Social Services Transportation Advisory Council – SSTAC 
May 4, 2015 Meeting Minutes 

______________________________________________________________________________ 

Attendees:   

Appointed Members: 

X  Mark Bennett, Consumer  Tara Parker, ATCAA

X  Crystal Enyeart, Consumer  X Terry Sanders, AC Veterans Services 

  Angela Geddis, Mental Health America X Elizabeth Thompson, CGSS 

X  Karyn Gregorius, The Arc of Amador  Connie Vaccarezza, AC Public Health/MCAH

  Nina Machado, First 5 Amador  X Robin Valencia, Amador Transit 

X  Carla Meyer, Amador Transit  Joy Vierra, Creative Support Alternatives

Other Attendees: 

X  Ryan Thompto, ACTC  X Mel Welsh, Sutter Amador Hospital 

X  Michele Demetras, Caltrans 

 

Approval of Agenda: The agenda was approved unanimously. (M/S Terry/Mark) 

Introductions were made. 

Public Matters Not on the Agenda:  

 Crystal passed around a flyer on the upcoming ArCreations Art show 

 Terry reported that he had not heard back from the VA about the Rural Medical 

Outreach event scheduled for May 7th and did not know if it would happen or not. (He 

later learned they would not be coming.) 

 Mel reported seeing the nicest driver at Raley’s assisting one passenger using a 

wheelchair and one using a walker. 

 Annie mentioned the Senior Beauty Pageant would take place this weekend at the 

Jackson Rancheria. 

 Mark reported that he has asked Dollar General to have free bus tickets available for 

their grand opening which should be around July 1st. 

 Robin reported that she spoke to the owner of Pine Cone Pharmacy about relocating 

our bus stop when they move to their new building and that they are willing to 

coordinate with us placement of the stop and installation of a Simme Seat. 

 

Review and Approval of Previous Meeting Minutes: We forgot to do this. 

 

ACTC Liaison Verbal Report (Non‐Action Items):  

 Ryan reported on the staff changes at ACTC. Charles retired and John Gedney, formerly 

with CalTrans, is the new executive director. Neil Peacock also left and Ryan is likely to 

take his place. 
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 ACTC is applying for a CTC grant to increase bike and pedestrian travel and may be 

asking SSTAC members for letters of support. This includes safe routes to school projects 

in Plymouth and Sutter Creek and projects in Jackson and Ione. 

 There is a current Bike & Pedestrian fund of approximately $350k that an ACTC 

Commissioner has asked to use for streets and roads.  

 

Amador Transit General Manager/Mobility Manager Verbal Report (Non‐Action Items):  

 Carla reported that she is working on 5311 and JARC grants. 

 Amador Transit has hired a full‐time clerk, Jennifer Cheney, to staff the Sutter Hill 

Transit Center. Once we have adequate space and equipment set‐up at the Transit 

Center, Jennifer will be staffing the office from approximately 8:30am to 5:00pm 

Monday‐Friday. 

 

Other Discussion Items: 

 There was discussion on bus service to the county fair and how to advertise it, especially 

to seniors and families. 

 

Next Meeting: Monday, July 13, 2015, 2:00pm  
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Physical Fitness Test
Report:

---  Select another  report here  ---
California Department of Education
Statewide Assessment Division
Prepared: 5/31/2015 8:23:33 PM

 

CDE Home » DataQuest » Report Results

State: California
County: Amador
District: Amador County Unified
School: Plymouth Elementary

2013-14 California Physical Fitness Report
Overall  Summary of Resul ts

Plymouth Elementary

Additional information can be found at the California Department of Education Physical Fitness Test Web page. 

Physical
Fitness
Area

Total
Tested¹

in
Grade

5

Number
Grade 5
Students
in HFZ²

% Grade
5

Students
in HFZ

% Grade
5

Students
in Needs
Improve-

ment

% Grade
5

Students
in Needs
Improve-

ment -
Health
Risk

Total
Tested¹

in
Grade

7

Number
Grade 7
Students
in HFZ²

% Grade
7

Students
in HFZ

% Grade
7

Students
in Needs
Improve-

ment

% Grade
7

Students
in Needs
Improve-

ment -
Health
Risk

Total
Tested¹

in
Grade

9

Number
Grade 9
Students
in HFZ²

% Grade
9

Students
in HFZ

% Grade
9

Students
in Needs
Improve-

ment

% Grade
9

Students
in Needs
Improve-

ment -
Health
Risk

Aerobic
Capacity 27 17 63.0 25.9 11.1 0 0 0.0 0.0 0.0 0 0 0.0 0.0 0.0

Body
Composition 27 17 63.0 7.4 29.6 0 0 0.0 0.0 0.0 0 0 0.0 0.0 0.0

Abdominal
Strength 27 22 81.5 18.5 N/A 0 0 0.0 0.0 N/A 0 0 0.0 0.0 N/A

Trunk
Extension
Strength

27 27 100.0 0.0 N/A 0 0 0.0 0.0 N/A 0 0 0.0 0.0 N/A

Upper Body
Strength 27 16 59.3 40.7 N/A 0 0 0.0 0.0 N/A 0 0 0.0 0.0 N/A

Flexibility 27 20 74.1 25.9 N/A 0 0 0.0 0.0 N/A 0 0 0.0 0.0 N/A

¹ Includes partially tested students
² HFZ is an acronym for Healthy Fitness Zone a registered trademark of The Cooper Institute
** To protect confidentiality scores are not shown when the number of students tested is 10 or less
N/A Not applicable
The PFT is based on the FITNESSGRAM/ACTIVITYGRAM software, owned by the Cooper Institute, Dallas, TX, and published by Human Kinetics, Champaign, IL. The
PFT is created and copyrighted by the California Department of Education (CDE) under a license agreement with Human Kinetics. The FITNESSGRAM is a registered
trademark of The Cooper Institute.
The PFT performance standards are available on the CDE FITNESSGRAM: Healthy Fitness Zone Charts Web page. Information about the FITNESSGRAM is available on
the Human Kinetics Web site (Outside Source).

Questions: High School and  Physical Fitness  Assessment Office | pft@cde.ca.gov | 916-445-9449

California Department of Education
1430 N Street
Sacramento, CA 95814

We b  Po licy
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Academic 

Year

County 

Code

District 

Code

School 

Code

County 

Name
District Name School Name District Type

2014‐2015 03 10033 0129692 Amador Amador County Office of Education Shenandoah Valley County Office o

2014‐2015 03 73981 6002869 Amador Amador County Unified Plymouth Elementary Unified School D
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9 10 11 12 13 14 15 16 17 A B

School Type
Educational 

Option Type

NSLP 

Provision 

Status

Charter 

School 

(Y/N)

Charter 

School 

Number

Charter 

Funding 

Type

IRC
Low 

Grade

High 

Grade

Enrollment 

(K‐12)

Free Meal 

Count 

(K‐12)

Intermediate/MTraditional Y 1662 Locally fun N 6 8 35 8

Elementary Sch Traditional N N K 6 213 93

6,232,653 3,117,973
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C D E F G H I J

Percent (%) 

Eligible Free 

(K‐12)

FRPM Count 

(K‐12)

Percent (%) 

Eligible FRPM 

(K‐12)

Enrollment 

(Ages 5‐17)

Free Meal 

Count 

(Ages 5‐17)

Percent (%) 

Eligible Free 

(Ages 5‐17)

FRPM Count 

(Ages 5‐17)

Percent (%) 

Eligible FRPM 

(Ages 5‐17)

22.9% 10 28.6% 35 8 22.9% 10 28.6%

43.7% 127 59.6% 213 93 43.7% 127 59.6%

50.0% 3,653,925 58.6% 6,067,120 3,031,525 50.0% 3,556,320 58.6%
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K

2013‐14 

CALPADS Fall 1 

Certification 

Status

Y

Y
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ACTIVE
TRANSPORTATION

BENEFIT‐COST	ANALYSIS	TOOL			Version	1.0

10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project Attachment I-6



INFRASTRUCTURE

Bike Projects (Daily Person Trips for All Users) (Box1A) Project Costs (Box 1D)

Without Project With Project $0

Existing 30 $688,557

Forecast (1 Yr after completion) 30 45

Commuters Recreational Users ATP Requested Funds (Box 1E)

Existing Trips 9 10 $0
New Daily Trips   (estimate) 4.5 4.95 $506,695
(1 YR aftercompletion)    (actual)

CRASH DATA  (Box 1F) Last 5 Yrs Annual Average

Fatal Crashes 0 0

Bike Class Type Bike Class II Injury Crashes 0 0

Traffic (AADT) 1,924 PDO 0 0

Pedestrian Projects (Daily Person Trips for All Users) (Box 1B) Y or N

Without Project With Project (Capitalized)

630 Pedestrian countdown signal heads

630 945 Pedestrian crossing

Advance stop bar before crosswalk

Without Project With Project Install overpass/underpass

Existing step counts Raised medians/refuge islands N
(600 steps=0.3mi=1 trip) Pedestrian crossing (new signs and markings only) N
Existing miles walked Pedestrian crossing (safety features/curb extensions) Y

Pedestrian signals N

Safe Routes to School (SR2S) (Box 1C) Total Bike lanes Y

213 Sidewalk/pathway (to avoid walking along roadway) Y

Pedestrian crossing (with enhanced safety features) Y

119 Pedestrian crossing Y

Other reduction factor countermeasures

29.00%

52.00%

Percentage of students that currently walk or bike 

to school

Existing

Projected percentage of students that will walk or 

bike to school after the project

R
o
ad

w
ay
s

U
n
si
gn
al
iz
e
d
 

In
te
rs
e
ct
io
n

Forecast (1 YR after project 

completion) 

Number of student enrollment

Approximate no. of students living along school 

route proposed for improvement

Average  Annual Daily 

Project Information‐ Non SR2S Infrastructure

Si
gn
al
iz
e
d
 

In
te
rs
e
ct
io
n

Project Name:

Project Location:

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project

Main St, Shenandoah Rd, Locust ST and Sherwood St. Plymouth, CA

SAFETY COUNTERMEASURES (improvements) (Box 1G)

Non‐SR2S Infrastructure Project Cost

SR2S Infrastructure Project Cost

Non‐SR2S Infrastructure 

SR2S Infrastructure
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NON‐INFRASTRUCTURE

Outreach ( SR2S)‐ (Box 2A) Outreach (Non SR2S)‐ (Box 2B)

Participants (School Enrollment) Participants 

Current Active Trans Walker/Bicyclist Users 0 Current Active Trans Walker/Bicyclist Users 0

Percentage of Current Active Trans Walkers/Bicyclists Percentage of Current Active Trans Walkers/Bicyclists

Project Cost Project Cost

ATP Requested Funds ATP Requested Funds
Duration of Outreach (months) Duration of Outreach (months)

Outreach to new users 0 Outreach to new users 0

Longitudinal New Users 0 Longitudinal New Users 0

CRASH DATA ‐ (Box 2G)  Last 5 Yrs Annual Assumption:

Fatal Crashes 0 0 Benefits only accrue for five years, unless the project 

Injury Crashes 0 0 is ongoing.

PDO 0 0

Promotional Effort (must be marked with an "x")‐  (Box 2D)

Age (must be marked with an "x")‐  (Box 2E) Duration (must be marked with an "x")‐  (Box 2F)

Perception (must be marked with an "x")‐ (Box 2C)

Outreach is Hands‐on (self‐efficacy)

Creates Community Ownership/Relationship

Part of Bigger Effort (e.g., political support)

Eliminates Hazards/Threats (speed, crime, etc.)

Connected or Addresses Connectivity Challenges

Creating Value in Using Active Transportation

Overcome Barriers (e.g., dist, time, etc.)

Effort Targets 5 E's or 5 P's

Knowledgable Staff/Educator

Partnership/Volunteers

13‐24

25‐55

55+

Project Name: Plymouth Main Street/Shenandoah Rd Safe Routes to School Project

Project Location: Main St, Shenandoah Rd, Locust ST and Sherwood St. Plymouth, CA

Projected New Active Trans RidersProjected New Active Trans Riders

Younger than 10

10‐12

One Year

Multiple Years

Continuous Effort

One Month

One Day
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Non Infrastructure‐ All

0

$0 Did not quantify mobility benefits.

$0

$0 Did not quantify recreational benefits.

$0 Safety benefits are assumed to be a reduction in Other Reduction Factor Countermeasures.

Fuel saved $0

Emissions Saved $0

Fuel and Emissions Saved $0

Underlying assumptions for calculations:

1)  1 mile driven is ~ 0.05 gal ~ 1 lb of CO2  based on US average 20mpg.

Source: Active Transportation for America:  The Case for Increased Federal Investment

 in Bicycling and Walking. Rails to Trails Conservancy, page 22.

http://www.railstotrails.org/resourcehandler.ashx?id=2948

2)  Assume users divert 1040 miles ( 4 miles (bike 3 mi, walk .6 mi) * 5days *52 weeks)

3) Gasoline price per gallon is $3.41 (incl. tax)

4) Carbon price is $25 per ton (updated $2014 value)

5) 2,000 lbs = 1 ton

ESTIMATED  SAFETY BENEFITS FROM POTENTIAL CRASH REDUCTION

OTHER 

REDUCTION 

FACTOR 

10%

5

1st year $0

Fatal Injury  PDO Total

Frequency 0 0 0 0

Cost/crash $3,750,837 $80,000 $6,924

Crash Reduction Factors (CRFs)

Service Life

Countermeasures

Annual Safety Benefits

Projected New ATP Users

Annual Mobility Benefits

Annual Health Benefits

Annual Recreational Benefits
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SAFE ROUTES TO SCHOOL

Infrastructure

Before Project

No. of students enrollment 213

Assumptions:

1) 180 school days

2) 2 miles distance to school = 1 hour walk

3) Takes 1 hour back and forth to school grounds, used distance of 1 mile (composite for bike and walk

4) Approximate no. of students living along school route proposed for improvement‐ we used this number for

 before and after to get an actual increase number of ATP users or corresponding percentage

5) We used the value of time for adults for SR2S since we did not quantify parents' time, and the 

After Project community in general. Value of time for adults $13.03 vs. $5.42 for kids.

No. of students enrollment 213 6) Safety benefits are assumed to be the same as non‐SRTS infrastructure projects.

9,853

$1,679.97

$123.17

$64,218

$4,006

$0

$1,803

$0 Did not quantify recreational benefits for SR2S Infrastructure projects.

Annual Safety Benefits

ATP Shift

Fuels Saved

Emissions Saved

Recreational Benefits

Fuel and Emissions Saved

Annual Mobility Benefits

Annual Health Benefits

Approximate no. of students living along 

school route proposed for improvement 119

Approximate no. of students living along 

school route proposed for improvement 119

Number of students that will walk/bike to 

school after the project 61.88

Projected percentage of students that will 

walk or bike because of the project

Percent that currently walks/bikes to school

52%

29%

Number of students that walk/bike  to school 34.51
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Funds Requested $506,694.80

Net Present Cost of Funds Requested $487,206.54

Benefit Cost Ratio 7.7

Safety

$3,852,315.35

$684,070.67

$96,835.00

$0.00

Gas & Emissions

Mobility

Recreational $1,031,228.36

20 Year Invest Summary Analysis

20 Year Itemized Savings

$662,074.04

$5,664,449.37

Health

Net Present Cost

$688,557.00

$3,751,448.78

5.67

Total Costs

Total Benefits

Net Present Benefit

Benefit‐Cost Ratio
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ESTIMATED DAILY MOBILITY BENEFITS FROM THE PROJECT 

Current Walk Counts Project Types

Total miles walked 0.00 For M values:

Total person Trips walked 630.00 20.38 min/trip OFF STREET Bike Class I

Total Steps walked 0.00 18.02 min/trip ON STREET w/o parking benefit Bike Class II

15.83 min/trip ON STREET w/ parking benefit Bike Class III

After the Project is Completed

Total miles walked 0.00 $13.03 Value of Time

Total  person trips walked 945.00

Total Steps walked 0.00 600 steps=0.3mi=1 trip

Converted miles walked to trips 0 $1 Value of Total Pedestrian Environmental Impacts per trip

Difference of person trips walked 315

Converted steps walked to trips 0

Current Bike Counts

Existing Commuters 9

New Commuters 5

Benefits, 2014 values

Annual Mobility Benefit (Walking) $66,938

Annual Mobility Benefit (Biking) $27,393.40

Total Annual Mobility Benefits $94,331

Sources:  

NCHRP 552 Methodology (Biking)

Heuman (2006) as reported by UK Dept of Transport and Guidance (walking)
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YEARLY ESTIMATED HEALTH BENEFITS FROM THE PROJECT 

Cycling:

7.5

GDP Deflator

$146 2006 0.9429

2014 1.0781

$1,098

Walking:

157.5

$146

$23,051

$24,148

Source: NCHRP 552‐ Guidelines for Analysis of Investments in 

Bicycle Facilities, Appendix G.
(Estimated annual per capita cost savings of direct and/indirect)

of physical activity)

INFRASTRUCTURE

Total Annual Health Benefits

Annual Health Benefits

New Cyclists

Value of Health (ave.annual)

Annual Health Benefits

New Walkers

Value of Health
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YEARLY ESTIMATED GAS AND EMISSION SAVINGS FROM THE PROJECT 

INFRASTRUCTURE

New Pedestrians 158

New Bicyclists 8

Avoided VMT due to Walking 10,041

Avoided VMT due to Biking 1,884

Fuel Saved $2,033

Emissions Saved $149

Fuel and Emissions saved $2,182

Underlying assumptions for calculations:

1) Bike miles traveled= 1.5 mi, walk miles traveled= .3 (CHTS)

2) Assume 50% of new walkers and cyclists choose not to drive their cars

3)  1 mile driven is ~ 0.05 gal ~ 1 lb of CO2  based on US average 20mpg.

Source: Active Transportation for America:  The Case for Increased Federal Investment

 in Bicycling and Walking. Rails to Trails Conservancy, page 22.

http://www.railstotrails.org/resourcehandler.ashx?id=2948

4) Gasoline price per gallon is $3.41 (incl. tax)

5) Carbon price is $25 per ton

6) 250 working days

7) 2,000 lbs = 1 ton

10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project Attachment I-6



YEARLY ESTIMATED RECREATIONAL BENEFITS FROM THE PROJECT

Biking

New Recreational Users 5 $10 per trip

5

ExistingRecreational Users 10 $4 per trip

$11,048

Sources: NCHRP 552 for New Users and Commuters,

 TAG (January 2010 UK's Department of Transport Guidance on the

Appraisal of Walking and Cycling Schemes) for Existing Users,

World Health Organization's HEAT for cycling (124 days‐ the observed

number of days cycled in Stockholm)

Walking

47 15%‐ See Misc. Tab

$1 per trip

$17,246

Sources: Pedestrian and Bicycle Information Center.

 TAG (January 2010 UK's Department of Transport Guidance on the

Appraisal of Walking and Cycling Schemes) for Existing Users.

$28,295

$6,138

$17,246

New Commuters

Annual Biking  Recreational Benefits

Potential number of recreational time 

outdoors 

Value of Spending Recreational Time for 

New Recreational Users

AnnualWalking Recreational Benefits

Total Annual Recreational Benefits

Valueof Spending Recreational Time for 

Existing Recreational Users
$4,910

Total Recreational pedestrians

Potential number of recreational time 

outdoors 
365

124

Value of Spending Recreational timefor 

all pedestrians
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ESTIMATED  SAFETY BENEFITS FROM POTENTIAL CRASH REDUCTION

Install pedestrian 

countdown 

signal heads

Install pedestrian 

crossing

Install advance stop 

bar before crosswalk 

(bicycle box)

Install pedestrian 

overpass/ 

underpass

Install raised medians/ 

refuge islands

Install pedestrian  

crossings (new signs 

and markings only

Install pedestrian crossing 

(with enhanced safety 

measures/ curb extensions

Install pedestrian 

signal

Install bike 

lanes

Install sidewalk/       

pathway (to avoid 

walking along 

roadways

Install pedestrian 

crossing (with 

enhanced safety 

measures

Install Pedestrian 

crossing

OTHER REDUCTION 

FACTOR 

Average of 3 highest 

countermeasures Annual Benefits

0 0 0 0 N N Y N Y Y Y Y 0

25% 25% 15% 75% 45% 25% 35% 55% 35% 80% 30% 35% 10%

20 20 10 20 20 10 20 20 20 20 10 10 20

1st year $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Fatal Injury  PDO Total

Frequency 0 0 0 0

Cost/crash $4,130,347 $81,393 $7,624

Assumption:

For Other Reduction Factor countermeasure, EAB assumes 20 years service life.

Service Life

SIGNALIZED INTERSECTION COUNTERMEASURES UNSIGNALIZED INTERESECTION COUNTERMEASURES ROADWAY COUNTERMEASURES

Countermeasures

Applicable Countermeasures

Crash Reduction Factors (CRFs)

10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project Attachment I-6



ECONOMIC EVALUATION (Constant Values)

Total Benefits $4,633,221

$3,852,315

$684,071

Recreational Benefits $1,031,228

$0

$96,835

Total Costs $688,557

Benefit‐Cost Ratio (BCR) 6.7

Mobility Benefits

Health Benefits

Safety Benefits

Gas & Emission Benefits
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NON‐INFRASTRUCTURE‐Non‐SR2S and SR2S 

Year

Mobility 

Benefits Health Benefits

Recreational 

Benefits

Safety 

Benefits

Gas & Emission 

Benefits Total Benefits

Total Project 

Cost Growth Factor

PROJECT OPEN

1 $0 $0 $0 $0 $0 $0 $0 1.02

2 $0 $0 $0 $0 $0 $0

3 $0 $0 $0 $0 $0 $0

4 $0 $0 $0 $0 $0 $0

5 $0 $0 $0 $0 $0 $0

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

Sum Total 

Benefits

Total Project 

Cost
Total  $0 $0 $0 $0 $0 $0 $0
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INFRASTRUCTURE ‐ Non SR2S

Year

Mobility 

Benefits Health Benefits

Recreational 

Benefits Safety Benefits

Gas & 

Emissions 

Benefits Total Benefits

Total Project 

Cost Growth Factor

PROJECT OPEN

1 $94,331 $24,148 $28,295 $0 $2,182 $148,956 $0 1.02

2 $96,218 $24,631 $28,861 $0 $2,226 $151,935

3 $98,142 $25,124 $29,438 $0 $2,270 $154,974

4 $100,105 $25,626 $30,027 $0 $2,316 $158,074

5 $102,107 $26,139 $30,627 $0 $2,362 $161,235

6 $104,149 $26,662 $31,240 $0 $2,409 $164,460

7 $106,232 $27,195 $31,864 $0 $2,458 $167,749
8 $108,357 $27,739 $32,502 $0 $2,507 $171,104

9 $110,524 $28,294 $33,152 $0 $2,557 $174,526

10 $112,734 $28,860 $33,815 $0 $2,608 $178,016

11 $114,989 $29,437 $34,491 $0 $2,660 $181,577

12 $117,289 $30,025 $35,181 $0 $2,713 $185,208

13 $119,634 $30,626 $35,884 $0 $2,768 $188,913

14 $122,027 $31,239 $36,602 $0 $2,823 $192,691

15 $124,468 $31,863 $37,334 $0 $2,879 $196,545

16 $126,957 $32,501 $38,081 $0 $2,937 $200,475

17 $129,496 $33,151 $38,842 $0 $2,996 $204,485

18 $132,086 $33,814 $39,619 $0 $3,056 $208,575

19 $134,728 $34,490 $40,412 $0 $3,117 $212,746

20 $137,422 $35,180 $41,220 $0 $3,179 $217,001

Sum Total 

Benefits

Total Project 

Cost

Total  $2,291,993 $586,743 $687,486 $0 $53,024 $3,619,244 $0
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INFRASTRUCTURE‐ SR2S

Year

Mobility 

Benefits Health Benefits

Recreational 

Benefits Safety Benefits

Gas & Emission 

Benefits Total Benefits

Total Project 

Cost Growth Factor

PROJECT OPEN

1 $64,218 $4,006 $0 $0 $1,803 $70,027 $688,557 1.02

2 $65,502 $4,086 $0 $0 $1,839 $71,427

3 $66,812 $4,168 $0 $0 $1,876 $72,856

4 $68,148 $4,251 $0 $0 $1,914 $74,313

5 $69,511 $4,336 $0 $0 $1,952 $75,799

6 $70,902 $4,423 $0 $0 $1,991 $77,315

7 $72,320 $4,511 $0 $0 $2,031 $78,861

8 $73,766 $4,601 $0 $0 $2,071 $80,439

9 $75,241 $4,693 $0 $0 $2,113 $82,047

10 $76,746 $4,787 $0 $0 $2,155 $83,688

11 $78,281 $4,883 $0 $0 $2,198 $85,362

12 $79,847 $4,981 $0 $0 $2,242 $87,069

13 $81,444 $5,080 $0 $0 $2,287 $88,811

14 $83,073 $5,182 $0 $0 $2,333 $90,587

15 $84,734 $5,285 $0 $0 $2,379 $92,399

16 $86,429 $5,391 $0 $0 $2,427 $94,247

17 $88,157 $5,499 $0 $0 $2,475 $96,132

18 $89,920 $5,609 $0 $0 $2,525 $98,054

19 $91,719 $5,721 $0 $0 $2,575 $100,015

20 $93,553 $5,836 $0 $0 $2,627 $102,016

Sum Total 

Benefits

Total Project 

Cost
Total  $1,560,323 $97,328 $0 $0 $43,811 $1,701,462 $688,557
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Year

Mobility 

Benefits

Health 

Benefits

Recreational 

Benefits

Safety 

Benefits

Gas & Emission 

Benefits Total Benefits Total Project Cost

PROJECT OPEN

1 $94,331 $24,148 $28,295 $0 $2,182 $148,956 $0

2 $96,218 $24,631 $28,861 $0 $2,226 $151,935

3 $98,142 $25,124 $29,438 $0 $2,270 $154,974

4 $100,105 $25,626 $30,027 $0 $2,316 $158,074

5 $102,107 $26,139 $30,627 $0 $2,362 $161,235

6 $104,149 $26,662 $31,240 $0 $2,409 $164,460

7 $106,232 $27,195 $31,864 $0 $2,458 $167,749
8 $108,357 $27,739 $32,502 $0 $2,507 $171,104

9 $110,524 $28,294 $33,152 $0 $2,557 $174,526

10 $112,734 $28,860 $33,815 $0 $2,608 $178,016

11 $114,989 $29,437 $34,491 $0 $2,660 $181,577

12 $117,289 $30,025 $35,181 $0 $2,713 $185,208

13 $119,634 $30,626 $35,884 $0 $2,768 $188,913

14 $122,027 $31,239 $36,602 $0 $2,823 $192,691

15 $124,468 $31,863 $37,334 $0 $2,879 $196,545

16 $126,957 $32,501 $38,081 $0 $2,937 $200,475

17 $129,496 $33,151 $38,842 $0 $2,996 $204,485

18 $132,086 $33,814 $39,619 $0 $3,056 $208,575

19 $134,728 $34,490 $40,412 $0 $3,117 $212,746

20 $137,422 $35,180 $41,220 $0 $3,179 $217,001

Sum Total 

Benefits Total Project Cost

Total  $2,291,993 $586,743 $687,486 $0 $53,024 $3,619,244 $0

COMBO PROJECTS‐ Non SR2s Infrastructure and NonInfrastructure
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COMBO PROJECTS‐ SR2S Infrastructure  and NonInfrastructure

Year

Mobility 

Benefits

Health 

Benefits

Recreational 

Benefits

Safety 

Benefits

Gas & Emission 

Benefits Total Benefits Total Project Cost Growth Factor

PROJECT OPEN

1 $64,218 $4,006 $0 $0 $1,803 $70,027 $688,557 1.02

2 $65,502 $4,086 $0 $0 $1,839 $71,427

3 $66,812 $4,168 $0 $0 $1,876 $72,856

4 $68,148 $4,251 $0 $0 $1,914 $74,313

5 $69,511 $4,336 $0 $0 $1,952 $75,799

6 $70,902 $4,423 $0 $0 $1,991 $77,315

7 $72,320 $4,511 $0 $0 $2,031 $78,861

8 $73,766 $4,601 $0 $0 $2,071 $80,439

9 $75,241 $4,693 $0 $0 $2,113 $82,047

10 $76,746 $4,787 $0 $0 $2,155 $83,688

11 $78,281 $4,883 $0 $0 $2,198 $85,362

12 $79,847 $4,981 $0 $0 $2,242 $87,069

13 $81,444 $5,080 $0 $0 $2,287 $88,811

14 $83,073 $5,182 $0 $0 $2,333 $90,587

15 $84,734 $5,285 $0 $0 $2,379 $92,399

16 $86,429 $5,391 $0 $0 $2,427 $94,247

17 $88,157 $5,499 $0 $0 $2,475 $96,132

18 $89,920 $5,609 $0 $0 $2,525 $98,054

19 $91,719 $5,721 $0 $0 $2,575 $100,015

20 $93,553 $5,836 $0 $0 $2,627 $102,016

Sum Total 

Benefits Total Project Cost
Total  $1,560,323 $97,328 $0 $0 $43,811 $1,701,462 $688,557
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Year

Mobility 

Benefits

Health 

Benefits

Recreational 

Benefits Safety Benefits

Gas & Emission 

Benefits Total Benefits

Total Project 

Cost

PROJECT OPEN

1 $79,274 $14,077 $28,295 $0 $1,993 $123,639 $688,557

2 $80,860 $14,359 $28,861 $0 $2,033 $126,112

3 $82,477 $14,646 $29,438 $0 $2,073 $128,634

4 $84,127 $14,939 $30,027 $0 $2,115 $131,206

5 $85,809 $15,237 $30,627 $0 $2,157 $133,831

6 $87,525 $15,542 $31,240 $0 $2,200 $136,507

7 $89,276 $15,853 $31,864 $0 $2,244 $139,237
8 $91,061 $16,170 $32,502 $0 $2,289 $142,022

9 $92,883 $16,494 $33,152 $0 $2,335 $144,862

10 $94,740 $16,823 $33,815 $0 $2,381 $147,760

11 $96,635 $17,160 $34,491 $0 $2,429 $150,715

12 $98,568 $17,503 $35,181 $0 $2,478 $153,729

13 $100,539 $17,853 $35,884 $0 $2,527 $156,804

14 $102,550 $18,210 $36,602 $0 $2,578 $159,940

15 $104,601 $18,574 $37,334 $0 $2,629 $163,139

16 $106,693 $18,946 $38,081 $0 $2,682 $166,401

17 $108,827 $19,325 $38,842 $0 $2,736 $169,729

18 $111,003 $19,711 $39,619 $0 $2,790 $173,124

19 $113,223 $20,105 $40,412 $0 $2,846 $176,587

20 $115,488 $20,508 $41,220 $0 $2,903 $180,118

Sum Total 

Benefits

Total Project 

Cost

Total  $1,926,158 $342,035 $687,486 $0 $48,417 $3,004,096 $688,557

COMBO PROJECTS‐ NonSR2S & SR2S Infrastructure
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SUMMARY OF QUANTIFIABLE BENEFITS AND COSTS

Year

Mobility 

Benefits

Health 

Benefits

Recreational 

Benefits Safety Benefits

Gas & Emission 

Benefits Total Benefits

Total Project 

Cost

Benefit Cost 

Ratio

PROJECT OPEN

1 $158,549 $28,154 $42,442 $0 $3,985 $233,130 $688,557 8.23

2 $161,720 $28,717 $43,291 $0 $4,065 $237,793

3 $164,954 $29,292 $44,157 $0 $4,146 $242,549

4 $168,253 $29,877 $45,040 $0 $4,229 $247,400

5 $171,618 $30,475 $45,941 $0 $4,314 $252,348

6 $175,051 $31,084 $46,859 $0 $4,400 $257,395

7 $178,552 $31,706 $47,797 $0 $4,488 $262,542

8 $182,123 $32,340 $48,752 $0 $4,578 $267,793

9 $185,765 $32,987 $49,728 $0 $4,670 $273,149

10 $189,480 $33,647 $50,722 $0 $4,763 $278,612

11 $193,270 $34,320 $51,737 $0 $4,858 $284,184

12 $197,135 $35,006 $52,771 $0 $4,955 $289,868

13 $201,078 $35,706 $53,827 $0 $5,054 $295,665

14 $205,100 $36,420 $54,903 $0 $5,156 $301,579

15 $209,202 $37,149 $56,001 $0 $5,259 $307,610

16 $213,386 $37,892 $57,121 $0 $5,364 $313,762

17 $217,653 $38,650 $58,264 $0 $5,471 $320,038

18 $222,006 $39,423 $59,429 $0 $5,581 $326,438

19 $226,447 $40,211 $60,618 $0 $5,692 $332,967

20 $230,975 $41,015 $61,830 $0 $5,806 $339,627

Sum Total 

Benefits

Total Project 

Cost

Benefit Cost 

Ratio
Total  $3,852,315 $684,071 $1,031,228 $0 $96,835 $5,664,449 $688,557 8.23
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Year Mobility Benefits Health Benefits

Recreational 

Benefits Safety Benefits

Gas & Emission 

Benefits Total Benefits

Present Value 

Benefit

Total Project 

Cost

Present Value 

Cost

Discount 

Rate Net Present Value BCA Ratio

Funds 

Requested

PV of Funds 

Requested

PROJECT OPEN 4.00% $3,089,374.75 5.67

1 $158,549 $28,154 $42,442 $0 $3,985 $233,130 $224,164 $688,557 $662,074 506,695 487,207

2 $161,720 $28,717 $43,291 $0 $4,065 $237,793 $219,853 $0

3 $164,954 $29,292 $44,157 $0 $4,146 $242,549 $215,625 $0

4 $168,253 $29,877 $45,040 $0 $4,229 $247,400 $211,478 $0

5 $171,618 $30,475 $45,941 $0 $4,314 $252,348 $207,411 $0

6 $175,051 $31,084 $46,859 $0 $4,400 $257,395 $203,423 $0

7 $178,552 $31,706 $47,797 $0 $4,488 $262,542 $199,511 $0

8 $182,123 $32,340 $48,752 $0 $4,578 $267,793 $195,674 $0

9 $185,765 $32,987 $49,728 $0 $4,670 $273,149 $191,911 $0

10 $189,480 $33,647 $50,722 $0 $4,763 $278,612 $188,220 $0

11 $193,270 $34,320 $51,737 $0 $4,858 $284,184 $184,601 $0

12 $197,135 $35,006 $52,771 $0 $4,955 $289,868 $181,051 $0

13 $201,078 $35,706 $53,827 $0 $5,054 $295,665 $177,569 $0

14 $205,100 $36,420 $54,903 $0 $5,156 $301,579 $174,154 $0

15 $209,202 $37,149 $56,001 $0 $5,259 $307,610 $170,805 $0

16 $213,386 $37,892 $57,121 $0 $5,364 $313,762 $167,520 $0

17 $217,653 $38,650 $58,264 $0 $5,471 $320,038 $164,299 $0

18 $222,006 $39,423 $59,429 $0 $5,581 $326,438 $161,139 $0

19 $226,447 $40,211 $60,618 $0 $5,692 $332,967 $158,040 $0

20 $230,975 $41,015 $61,830 $0 $5,806 $339,627 $155,001 $0

Total Mobility 

Benefits Health Benefits

Recreational 

Benefits Safety Benefits

Gas & Emission 

Benefits

Sum Total 

Benefits

Sum Present Value 

Benefit

Sum Total 

Project Cost

Sum Present 

Value Cost

Sum Funds 

Requested

Sum PV Funds 

Requested

$3,852,315 $684,071 $1,031,228 $0 $96,835 $5,664,449 $3,751,449 $688,557 $662,074 $506,695 $487,207

SUMMARY OF QUANTIFIABLE BENEFITS AND COSTS
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CA Statewide Houly Wage (2014) $26.07

Value of Time (VOT)‐ adult $13.03

Value of Time (VOT)‐ child $5.42

Bike Path (Class I) 20.38 min/trip

Bike Lane (Class II) 18.02 min/trip

Bike Route (Class III) 15.83 min/trip

Cycling $146 annual$/person

Walking $146 annual$/person

Accident Cost Parameters

Cost of a Fatality (K) $4,130,347 $/crash

Cost of an Injury $81,393 $/crash

Costy of Property Damage (PDO) $7,624 $/crash

Source:  Appendix D, Local Roadway Safety: A manual for CA's Local Road Owners Caltrans.  April 2013.

Recreational Values Parameters

Biking

New Users $10 per trip

Existing Users $4 per trip

Walking

All Users $1 per trip

VMT Reduction Average fuel price (November 2013‐November 2014) based on EIA's Table 9.4: Retail Motor Gasoline and On_Highway Diesel Fuel Prices

http://www.eia.gov/totalenergy/data/monthly/pdf/sec9_6.pdf

Price of gasoline (per gallon incl. tax) $3.41

Price of CO2 (per ton)‐adj to 2014$ $25 Interagency Working Group on Social Cost of Carbon, United States Government, Technical Support Document:  Social Cost of Carbon

Price of Co2 (per lb) $0.01 for Regulatory Impact Analysis Under Executive Order 12866, February 2010.

Working days 250

2%

4% Discount Rate used (same as Cal B/C Model)

PARAMETERS

Mobility Parameters

Health Parameters

Average CA Annual Growth of Population (1955‐2011)
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Reasons for Bicycling Percent

Recreation 33 Study/Agency Per Capita Cost Savings ($) Fiscal Year

Exercise or health 28

Personal errands 17 Washington DOH 19 2006

Vist a friend or relative 8 Garrett et al. 57 2007

Commuting to/from work 7 South Carolina DOH 78 2008

Commuting to/from school 4 Georgia Department of Human Resources 79 2009

Colditz 91 2010

Minnesota DOH >100 2011

Reasons for Walking Percent Goetz et al. 172 2012

Pronk et al. 176 2013

Exercise or health 39 Pratt 330 2014 (est.)

Personal errands 17 Michigan Fitness Foundation 1175 2015 (est.)

Recreation 15 2016 (est.)

Walk the dog 7 2017 (est.)

Visit a friend or relative 7 Source:  NCHRP 552, Guidelines for Analysis of Investments in Bicycle 2018 (est.)

Commuting to/from work 5 Facilities, Appendix G. 2019 (est.)

Commuting to/from school 3

Required for my job 2 Note:  An annual per‐capita cost savings from physical activity of $128 was

determined by taking the median value of ten noted studies above for  Source:  Office of Management Budget, Budget of the United States Government, Fiscal Year 2015

year 2006$. The updated 2014$ value is $13.03. Table 10.1‐ Gross Domestic Product and Deflators in the Historical Tables: 1940‐2019.

Source:  The 2012 National Survey of Pedestrian and http://www.whitehouse.gov/sites/default/files/omb/budget/fy2015/assets/hist.pdf

Bicyclist Attitudes and Behaviors, Highlights Report. page 217‐218.

Pedestrian & Bicycle Information Center.

1.1619

1.1852

1.0464

1.0622

1.0781

1.0966

1.1170

1.1391

1.0000

1.0087

1.0284

Estimated Annual Per Capita Cost Savings                                   

(direct and/or indirect of physical activity)

Chained GDP Price Index

0.9429

0.9684

0.9884

Gross Domestic Product (GDP Deflator)
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Lindsey Van Parys - Re: ATP Grant Assistance -Plymouth Main Street/Shenandoah Rd Safe 
Routes to School Project 

Hello,

Thank you for reaching out to the local conservation corps. Unfortunately, we are not able to 
participate in this project. Please include this email with your application as proof that you 
reached out to the Local Corps.

Thank you

On Fri, May 22, 2015 at 2:28 PM, ATP@CCC <ATP@ccc.ca.gov> wrote:

Hi Lindsey,

Brian Lussier, the Conservation Supervisor at our CCC Greenwood location has responded to the 
partnership for your project. The CCC is interested in the following:

1. Line Item #6 Remove Tree

2. Line Item #8 Relocate Fence

3. Line Item #9 Relocate Road Sign

4. Line Item #12 Clearing/ Grubbing

5. Line Item #19 Roadside Sign

Please include this email with your application as proof that you reached out to the CCC. Feel free to 
contact Brian Lussier directly Brian.Lussier@ccc.ca.gov if your project receives funding.

Thank you,

Wei Hsieh, Manager

Programs & Operations Division

California Conservation Corps

From: Active Transportation Program <inquiry@atpcommunitycorps.org>
To: "ATP@CCC" <ATP@ccc.ca.gov>
Date: 5/26/2015 5:53 PM
Subject: Re: ATP Grant Assistance -Plymouth Main Street/Shenandoah Rd Safe Routes to 

School Project
CC: "Lvanparys@omnimeans.com" <Lvanparys@omnimeans.com>
Attachments: image001.jpg

Page 1 of 2
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1719 24th Street

Sacramento, CA 95816

(916) 341-3154

Wei.Hsieh@ccc.ca.gov

From: Lindsey Van Parys [mailto:Lvanparys@omnimeans.com] 
Sent: Wednesday, May 20, 2015 10:52 AM
To: ATP@CCC
Cc: Jeff Gardner; Thompto, Ryan@DOT
Subject: ATP Grant Assistance Plymouth Main Street/Shenandoah Rd Safe Routes to School Project

Wei,
On behalf of the City of Plymouth and Amador County Transportation Commission, attached please find the 
request for assistance in delivering the Plymouth Main Street/Shenandoah Rd Safe Routes to School Project. 
You will find all of the necessary information requested in the ATP grant. Please let me know if you have any 
questions or need additional information. 

Project Manager
(formerly Lindsey Shelton)

--
Monica Davalos | Legislative Policy Intern
Active Transportation Program
California Association of Local Conservation Corps
1121 L Street, Suite 400
Sacramento, CA 95814
916.426.9170 | inquiry@atpcommunitycorps.org

Lindsey Van Parys, P.E., QSD/QSP 

o. 916.782.8688 l c. 916.517.2798

Your Roundabout Connection 
943 Reserve Dr, Suite 100 | Roseville, CA 95678
omnimeans.com | roundabouts.omnimeans.com

Page 2 of 2

5/27/2015file:///C:/Users/lvanparys/AppData/Local/Temp/XPgrpwise/5564B322RSVLDOMRSVLP...
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Lindsey Van Parys - RE: ATP Grant Assistance -Plymouth Main Street/Shenandoah Rd Safe 
Routes to School Project 

Hi Lindsey,

Brian Lussier, the Conservation Supervisor at our CCC Greenwood location has responded to the partnership 
for your project. The CCC is interested in the following:

1. Line Item #6 Remove Tree

2. Line Item #8 Relocate Fence

3. Line Item #9 Relocate Road Sign

4. Line Item #12 Clearing/ Grubbing

5. Line Item #19 Roadside Sign

Please include this email with your application as proof that you reached out to the CCC. Feel free to contact 
Brian Lussier directly Brian.Lussier@ccc.ca.gov if your project receives funding.

Thank you,

Wei Hsieh, Manager
Programs & Operations Division
California Conservation Corps
1719 24th Street
Sacramento, CA 95816
(916) 3413154
Wei.Hsieh@ccc.ca.gov

From: Lindsey Van Parys [mailto:Lvanparys@omnimeans.com] 
Sent: Wednesday, May 20, 2015 10:52 AM
To: ATP@CCC
Cc: Jeff Gardner; Thompto, Ryan@DOT
Subject: ATP Grant Assistance Plymouth Main Street/Shenandoah Rd Safe Routes to School Project

From: "ATP@CCC" <ATP@CCC.CA.GOV>
To: "Lvanparys@omnimeans.com" <Lvanparys@omnimeans.com>
Date: 5/22/2015 2:28 PM
Subject: RE: ATP Grant Assistance -Plymouth Main Street/Shenandoah Rd Safe Routes to 

School Project
CC: "Mijares, Marie@CCC" <Marie.Mijares@CCC.CA.GOV>, "Lussier, Brian@CCC" 

<B...
Attachments: image001.jpg

Page 1 of 2
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Wei,

On behalf of the City of Plymouth and Amador County Transportation Commission, attached please find the 
request for assistance in delivering the Plymouth Main Street/Shenandoah Rd Safe Routes to School Project. You 
will find all of the necessary information requested in the ATP grant.  Please let me know if you have any 
questions or need additional information.  

Project Manager
(formerly Lindsey Shelton)

Lindsey Van Parys, P.E., QSD/QSP 

o. 916.782.8688  l  c. 916.517.2798

Your Roundabout Connection 
943 Reserve Dr, Suite 100 | Roseville, CA 95678
omnimeans.com | roundabouts.omnimeans.com

Page 2 of 2

5/22/2015file:///C:/Users/lvanparys/AppData/Local/Temp/XPgrpwise/555F3D22RSVLDOMRSVLP...
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9426 Main Street  P.O. Box 429  Plymouth, CA  95669 
Phone (209) 245-6941  Fax (209) 245-6953 

Email: info@cityofplymouth.org 

    

City of Plymouth 
         CALIFORNIA 

 
 

 
May 14, 2015 
 
CALTRANS 
Division  of Local Assistance, MS 1 
Attn: Office of Active Transportation and Special Programs 
P.O. Box 942874 
Sacramento,  CA 94274‐0001 
 
To Whom  it May Concern, 
 
I am writing  in support of the City of Plymouth’s Safe Routes to Schools Project (SR2S) application  to the 
CalTrans Active Transportation Program  (ATP).  The City  of  Plymouth  supports  the public's need and  ability 
to travel  safely  along  the  Main  Street  corr idor   to   the  schoo ls .  The sidewalks, bike lane and shared use 
path are an important element in our long range circulation plan.  
 
The City is currently working on a project to upgrade the SR49 and Main Street intersection. This will add a 
pedestrian crossing element to the intersection. If we are successful in acquiring the ATP Grant for the SR2S 
project, we will have connectivity between our two schools and a path for children to get to each. Additionally the 
schools collaborate on programs and this will allow the children access from one school to the other. 
 
Our students  come from all over the City, and the proposed Project would provide our students with a safe 
walking  and biking alternative  to get to and from school,  regardless of where they  live  in the community. The 
Main street corridor is very busy during the hours when children are going to or coming from the schools. 
The City has added additional stop signs in an effort to make it safer for pedestrians, but having dedicated 
sidewalks and bicycle lanes will be a very important safety feature. 
 
The City of Plymouth and the Plymouth Elementary school serve a significant number of 
disadvantaged families. The City of Plymouth qualifies as a disadvantaged community (DAC). We are 
excited  that this project will offer safe ,  healthy, and recreational transportation opportunities to our students 
and other members of our community. 
 
We encourage you to   look  favorably  on the City of Plymouth’s  application for this project.  I t  would be a 
tremendous asset to the residents  of our city.  If I  can any  provide further  i n f o rma t i o n   s uppo r t i n g   t h e  
benefits of this project please  feel free to contact me at jgardner@cityofplymouth.org  (209) 245‐6941 
x257. 
 
Very Truly Yours, 
 
 
 
Jeffry M Gardner, City Manager 
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Attachment K-1, Page1 

Project Description 

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project 
 

The City of Plymouth, in cooperation with Amador County Transportation Commission, Amador County, 

and the local City and County Schools, is  proposing to make  pedestrian and bicycle safety 

improvements along Main Street/Shenandoah Road to provide connectivity to the Plymouth Elementary 

School, Monarch Montessori School ad Amador County Community School.  The project proposes to do 

the following: 

 

 Construct sidewalks where none existing along the south side of Main St. from just east of 

Sherwood St. to Landrum St. 

 Construct sidewalk along the east side of Locust St. from Main St. to the School. 

 Construct sidewalk on north side of Main St from existing sidewalk to Gunter Way to provide 

connection to an existing crosswalk.  

 Improve existing curb ramps within the project limits to meet current ADA standards.   

 Construct new crosswalks and curb ramps, install High Visibility Crosswalk markings and solar 

powered illuminated crossing signs along Main St, Sherwood St and Locust St.   

 Re-stripe the northern side of  Main St. between Sherwood St. and Landrum St. to accommodate 

a Class II bicycle facility and install corresponding bike lane pavement markings and signing.   

 Re-stripe Sherwood St. between Main St. and Locust St. to accommodate a Class II bicycle 

facility and install corresponding bike lane pavement markings and signing.   

 Re-stripe Locust St. between Sherwood St. and Locust. to accommodate a Class II bicycle 

facility and install corresponding bike lane pavement markings and signing.   

 Provide Sharrow bike markings along Locust St between Main St and the 90-degree bend in 

Locust St. 

 Widen Main St. to the south to accommodate a Class II bicycle facility and install corresponding 

bike lane pavement markings and signing.   

 Construct drainage improvements along new sidewalk  and widened section of Main St., along 

the south side, from Sherwood St. to Landrum St and connect to existing City system on 

Sheerwood St. 

 Construct a 10' Class I shared use path along the south side of Main St/Shenandoah Rd 

connecting the sidewalk/shared use path/crosswalk improvements at the SR-49/Main St 

intersection (estimated construction completion date: 2017) to the Amador Community School 

 Relocate utilities in conflict with the proposed improvements: 

o Overhead Electric Poles 

o Underground Water Line (asbestos pipe) 

o Fire Hydrant 

 Remove existing trees in conflict with the proposed improvements 
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ID Task Name Duration Start Finish Predecessors

1 Pre-Project Work 204 days Mon 12/14/15 Tue 10/4/16

2 Project Approved & Adopted Through CTC & MPO 30 days Mon 12/14/15 Thu 1/28/16

3 Prepare & Approve Interagency MOU 15 days Fri 1/29/16 Fri 2/19/16 2

4 Agency Prepares E-76 For PA/ED 15 days Mon 2/22/16 Fri 3/11/16 3

5 Start of Fiscal Year 0 days Fri 7/1/16 Fri 7/1/16

6 Request & Obtain E-76 for PA&ED 30 days Fri 7/1/16 Fri 8/12/16 5

7 Agency Advertise Request for Proposals 30 days Mon 8/15/16 Mon 9/26/16 6

8 Award Contract (City Council Item) 5 days Tue 9/27/16 Mon 10/3/16 7

9 Notice To Proceed 1 day Tue 10/4/16 Tue 10/4/16 8

10 Project Approval/Environmental Document 100 days Wed 10/5/16 Fri 2/24/17 1

11 Preliminary Design & Project Coordination 50 days Wed 10/5/16 Fri 12/16/16

12 Environmental Document 50 days Wed 10/5/16 Fri 12/16/16

13 CEQA (Assumed Categorical Exemption) 50 days Wed 10/5/16 Fri 12/16/16 9

14 NEPA (Assumed Categorical Exclusion) 50 days Wed 10/5/16 Fri 12/16/16 9

15 Secure PA/ED Approval 10 days Mon 12/19/16 Fri 12/30/16 11,12

16 Prepare & Obtain E-76 for PS&E 40 days Mon 1/2/17 Fri 2/24/17 15

17 Plans Specifications & Estimate 195 days Mon 2/27/17 Fri 11/24/17 10

18 Prepare PS&E & Supporting Documents 80 days Mon 2/27/17 Fri 6/16/17

19 Obtain Approvals, Agreements & Permits 40 days Mon 4/24/17 Fri 6/16/17 18SS+40 days

20 Identify Right of Way & Utility Impacts 5 days Mon 3/13/17 Fri 3/17/17 18SS+10 days

21 Prepare & Obtain E-76 for Right of Way & Utilities 40 days Mon 3/20/17 Fri 5/12/17 20

22 Acquire Right of Way 100 days Mon 5/15/17 Fri 9/29/17 21

23 Prepare & Obtain E-76 for Construction 40 days Mon 10/2/17 Fri 11/24/17 22,18

24 Construction & Construction Support 125 days Mon 11/27/17 Fri 5/18/18 17

25 Prepare & Advertise Contract 30 days Mon 11/27/17 Fri 1/5/18 23

26 Award Contract (City Council Item) 15 days Mon 1/8/18 Fri 1/26/18 25

27 Construction 70 days Mon 1/29/18 Fri 5/4/18 26

28 Project Close Out 10 days Mon 5/7/18 Fri 5/18/18 27
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Expected Project Schedule

Page 1 Wed 5/20/15 

Project: scd
Date: Wed 5/20/15

10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project
Attachment K-2



10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project
Attachment K-3



10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project
Attachment K-3



10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project
Attachment K-3



10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project
Attachment K-3



10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project
Attachment K-3



10-Plymouth-1

Plymouth Main Street/Shenandoah Rd Safe Routes to School Project
Attachment K-3


	Attachments (Combined).pdf
	Attachment A - Application Signature Page.pdf
	Attachment B - Project Programming Request (ATP-PPR).pdf
	Attachment B - Request for State ATP Funding.pdf
	Attachment C - Engineers Checklist.pdf
	Attachment D - Location Map.pdf
	Attachment E1 - Existing & Proposed Conditions (Western).pdf
	Attachment E2 - Existing & Proposed Conditions (Eastern).pdf
	Attachment F - Photos of Existing Conditions.pdf
	Attachment G - Project Estimate.pdf
	Attachment I-1a - Parent Suvery.pdf
	Parent_Survey_English.pdf
	Parent_Survey_Spanish.pdf
	Parent Surveys - Completed.pdf
	surveys.pdf
	Parent Surveys - Completed 2.pdf
	Parent Surveys - Completed.pdf
	SKMBT_42315052113421.pdf
	SKMBT_42315052113420.pdf



	Attachment I-1b - Amador Countywide Pedestrian & Bike Plan (2006).pdf
	Attachment I-3a - Public Participation (2006 Ped-Bike Plan).pdf
	Attachment I-3b - PTA Sign-In Sheet.pdf
	Attachment I-3c - SSTAC Draft Minutes May 2015.pdf
	Attachment I-4a - Physical Fitness (KidsData.org).pdf
	Attachment I-4b - Physical Fitness Test Results.pdf
	Attachment I-5a - CensusTract200_Sidewalks.pdf
	Attachment I-5b - CensusTract301_Sidewalks.pdf
	Attachment I-5c - Free & Reduced Lunch.pdf
	Attachment I-6 - Benefit-Cost Analysis.pdf
	Attachment I-8 - CCC Responses.pdf
	Email from CCC(local).pdf
	Email from CCC.pdf

	Attachment J - Letters of Support.pdf
	ACTC Letter of Support.pdf
	Amador County Community Development Director.pdf
	Amador Transit Letter of Support.pdf
	City of Plymouth Letter of Support.pdf
	Fire Protection District Letter of Support.pdf
	Principal Letter of Support.pdf
	PTA (PEP) Letter of Support.pdf
	Safe Kids CA Letter of Support  5-13-15.pdf
	Sheriff Letter of Support.pdf

	Attachment K-1 - Project Description.pdf
	Attachment K-2 - Project Schedule.pdf
	Attachment K-3 - Ped-Bike Counts.pdf


