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 ACTIVE TRANSPORTATION PROGRAM  -  CYCLE 2

Application Form for Part A
Parts B & C must be completed using a separate document

PROJECT unique APPLICATION NO.:
Auto populated

Total ATP Funds Requested:  (in 1000s)

Auto populated

Important: Applicants must follow the CTC Guidelines and Chapter 22 of the Local Assistance Program Guidelines, and include 
attachments and signatures as required in those documents.  Ineligible project elements may result in a lower score/ranking or a 
lower level of ATP funding.  Incomplete applications may be disqualified. 

  
Applicants are expected to use the corresponding “step-by-step” Application Instructions and Guidance to complete the 
application (3 Parts):

Part A:  General Project Information 
Part B:  Narrative Questions 
Part C:  Application Attachments

Application Part A:   General Project Information
Implementing Agency:   This agency must enter into a Master Agreement with Caltrans and will be financially and contractually 
responsible for the delivery of the project within all pertinent Federal and State funding requirements, including being responsible and 
accountable for the use and expenditure of program funds.  This agency is responsible for the accuracy of the technical information 
provided in the application and is required to sign the application.

IMPLEMENTING AGENCY'S NAME:    

IMPLEMENTING AGENCY'S ADDRESS    

IMPLEMENTING AGENCY'S CONTACT PERSON: CONTACT PERSON'S TITLE:

CONTACT PERSON'S PHONE NUMBER: CONTACT PERSON'S EMAIL ADDRESS :

Sacramento

915 I Street

Jesse Gothan Senior Engineer

916-808-6897 jgothan@cityofsacramento.org

$ 3,378

03-Sacramento-3

Sacramento

CITY    ZIP CODE

95814CA
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Project Partnering Agency:   Entities that are unable to apply for Active Transportation Program funds or that are unable to enter into a 
Master Agreement with the State must partner with an eligible applicant that can implement the project.   In addition, entities that are 
unfamiliar with the requirements to administer a Federal-Aid Highway Program project may partner with an eligible applicant that 
can implement the project. 
If another entity (Partnering Agency) agrees to assume responsibility for the ongoing operations and maintenance of the facility, 
documentation of the agreement (e.g., letter of intent) must be submitted with the project application, and a copy of the Memorandum of 
Understanding or Interagency Agreement between the parties must be submitted with the first request for allocation. For these projects, the 
Project Partnering Agency's information shall be provided below.     
(The Grant Writer's or Preparer's information should not be provided)

PROJECT PARTNERING AGENCY'S NAME:    

PROJECT PARTNERING AGENCY'S ADDRESS    

PROJECT PARTNERING AGENCY'S CONTACT PERSON: CONTACT PERSON'S TITLE:

CONTACT PERSON'S PHONE NUMBER: CONTACT PERSON'S EMAIL ADDRESS :

63

North 12th Complete Street

MASTER AGREEMENTS (MAs):

Does the Implementing Agency currently have a MA with Caltrans?  Yes  No

Implementing Agency's Federal Caltrans MS number 03-5002R

00311SImplementing Agency's State Caltrans MS number

* Implementing Agencies that do not currently have a MA with Caltrans, must be able to meet the requirements and enter into an 
MA with Caltrans prior to funds allocation.  The MA approval process can take 6 to 12 months to complete and there is no 
guarantee the agency will meet the requirements necessary for the State to enter into a MA with the agency.    Delays could also 
result in a failure to meeting the CTC Allocation timeline requirements and the loss of ATP funding.

PROJECT NAME: (To be used in the CTC project list)

Application Number: out of Applications 

PROJECT DESCRIPTION: (Max of 250 Characters)

PROJECT LOCATION: (Max of 250 Characters)

ZIP CODECITY    

CA
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Will any infrastructure-improvements permanently or temporarily encroach on the State right-of-way?  No Yes

If yes, see the application instructions for more details on the required coordination and documentation.  

Project Coordinates: (latitude/longitude in decimal format) Lat. /long.

Congressional District(s): 06

State Senate District(s): 6 State Assembly District(s): 7

Caltrans District(s): 03

County: Sacramento County

MPO: SACOG

RTPA:

MPO UZA Population: Within a Large MPO (Pop > 200,000)

ADDITONAL PROJECT GENERAL DETAILS:  (Must be consistent with Part B of Application)

14,418 3,163

22,028 4,735

29,338 6,290

Class I

Sidewalk

Class II Class III Protected bikeway Cycle Track

Meets "Class I" Design Standards

Crossing

ESTIMATION OF ACTIVE TRANSPORTATION USERS

Existing Counts:             Pedestrians Bicyclists

One Year Projection:     Pedestrians Bicyclists

Five Year Projection:     Pedestrians Bicyclists

BICYCLE AND/OR PEDESTRIAIN INFRASTRUCTURE (Check all that apply)

Bicycle: Other

Pedestrian: Other

Multiuse Trails/Paths: Other

DISADVANTAGED COMMUNITIES

Project contributes toward the Disadvantaged Communities funding requirement:  the project must clearly demonstrate a direct,

meaningful, and assured benefit to a community that meets any of the following criteria:  No Yes

If yes, which criterion does the project meet in regards to the Disadvantaged Community (mark all that apply):

Household Income  No Yes CalEnvioScreen  No Yes

Student Meals  No Yes Local Criteria  No Yes

Is the majority of the project physically located within the limits of a Disadvantaged Community:  No Yes

CORPS

Does the agency intend to utilize the Corps:  Yes  No
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PROJECT TYPE  (Check only one:  I, NI or I/NI)

50.0

50.0

Infrastructure (I) OR  Non-Infrastructure (NI)  OR Combination (N/NI)  

“Plan” applications to show as NI only  

Development of a Plan in a Disadvantaged Community:   No Yes

If Yes, check all Plan types that apply:

Bicycle Plan

Pedestrian Plan

Safe Routes to School Plan 

Active Transportation Plan   

Indicate any of the following plans that your agency currently has:  (Check all that apply) 

Bicycle Plan Pedestrian Plan Safe Routes to School Plan Active Transportation Plan 

PROJECT SUB-TYPE  (check all Project Sub-Types that apply):

Bicycle Transportation                    %  of Project  %  (ped + bike must = 100%)

Pedestrian Transportation              %  of Project

Safe Routes to School     (Also fill out Bicycle and Pedestrian Sub-Type information above)

How many schools does the project impact/serve:   

If the project involves more than one school:  1) Insert “Multiple Schools” in the School Name, School Address, and 
distance from school; 2) Fill in the student information based on the total project; and 3) Include an attachment to the 
application which clearly summarizes the following school information and the school official signature and person to 
contact for each school.

School name:

School address:

District name:

District address:

 Co.-Dist.-School Code:

School type (K-8 or 9-12 or Both) Project improvements maximum distance from school

Total student enrollment:

% of students that currently walk or bike to school%

Approx. # of students living along route proposed for improvement:

Percentage of students eligible for free or reduced meal programs **

**Refer to the California Department of Education website: http://www.cde.ca.gov/ds/sh/cw/filesafdc.asp

A map must be attached to the application which clearly shows the limits of: 1) the student enrollment area,   

  2) the students considered to be along the walking route being improved,    3) the project improvements.

mile

 %

 %

 %
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Trails (Multi-use and Recreational):   (Also fill out Bicycle and Pedestrian Sub-Type information above)

Trails Projects constructing multi-purpose trails and are generally eligible in the Active Transportation Program.  If the applicant 
believes all or part of their project meets the federal requirements of the Recreational Trails Program they are encouraged to seek 
a determination from the California Department of Parks and Recreation on the eligibility of their project to complete for this 
funding.   This is optional but recommended because some trails projects may compete well under this funding program.

For all trails projects: 

Do you feel a portion of your project is eligible for federal Recreational Trail funding?    Yes  No

If yes, estimate the total projects costs that are eligible for the Recreational Trail funding:

If yes, estimate the % of the total project costs that serve “transportation” uses?   

Applicants intending to pursue “Recreational Trails Program funding” must submit the required information to the 
California Department of Parks and Recreation prior to the ATP application submissions deadline.  (See the Application 
Instructions for details) 

PROJECT STATUS and EXPECTED DELIVERY SCHEDULE 

Applicants need to enter either the date the milestone was completed (for all milestones already complete prior to submitting the application) 
or the date the applicant anticipates completing the milestone.    Applicants should enter "N/A" for all CTC Allocations that will not be 
requested as part of the project.  Per CTC Guidelines, all project applications must be submitted with the expectation of receiving partially 
federally funded and therefore the schedule below must account for the extra time needed for federal project delivery requirements and 
approvals.  See the application instructions for more details.

The agency is responsible for meeting all CTC delivery requirements or their ATP funding will be forfeited.    
For projects consisting of entirely non-infrastructure elements are not required to complete all standard infrastructure project milestones listed 
below. Non-infrastructure projects only have to provide dates for the milestones identified with a “ * ” and can provide “N/A” for the rest. 

MILESTONE:                                      DATE COMPLETED      OR       EXPECTED DATE

CTC - PA&ED Allocation: 7/1/16

* CEQA Environmental Clearance: 12/31/17

* NEPA Environmental Clearance: 12/31/17

CTC - PS&E Allocation: 7/1/16

CTC - Right of Way Allocation: N/A

* Right of Way Clearance & Permits: N/A

Final/Stamped PS&E package: 6/30/18

* CTC - Construction Allocation: 8/31/18

* Construction Complete: 8/31/19

* Submittal of “Final Report” 2/28/20

 %
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PROJECT FUNDING (in 1000s)

Per CTC Guidelines, Local Matching funds are not required for any ATP projects, but Local Leveraging funds are strongly encouraged.

See the Application instructions for more details and requirements relating to ATP funding.    

ATP funds being requested for this application/project by project delivery phase:  

$120

$400

$2,858

$3,378

$4,467

ATP funds for PA&D:

ATP funds for PS&E:

ATP funds for Right of Way:

ATP funds for Construction:

ATP funds for Non-Infrastructure: (All NI funding is allocated in a project's Construction Phase)

Total ATP funds being requested for this application/project: 

Local funds leveraging or matching the ATP funds: 

For local funding to be considered Leveraging/Matching it must be for ATP eligible activities and costs.   
Per CTC Guidelines, Local Matching funds are not required for any ATP projects, but Local Leveraging funds are strongly 
encouraged.   See the Application instructions for more details and requirements relating to ATP funding.    

Additional Local funds that are `non-participating' for ATP:

These are local funds required for the overall project, but not for ATP eligible activities and costs.  They are not considered 
leverage/match.  

TOTAL PROJECT FUNDS:

 No Yes

ATP - FUNDING TYPE REQUESTED:  

Per the CTC Guidelines, All ATP projects must be eligible to receive federal funding.  Most ATP projects will receive federal funding, 
however some projects may be granted State only funding (SOF) for all or part of the project.    

Do you believe your project warrants receiving state-only funding? 

If “Yes”, provide a brief explanation. (Max of 250 characters)  Applicants requesting SOF must also attach an “Exhibit 22-f”

ATP PROJECT PROGRAMMING REQUEST (PPR):   In addition to the project funding information provided in Part A of the 
application, all applicants must complete the ATP Project Programming Request form and include it as Attachment B.  More 
information and guidance on the completion and submittal of this form is located in the Application Instructions Document under Part 
C  - Attachment B.    
 

$889

$200
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ACTIVE TRANSPORTATION PROGRAM  -  CYCLE 2 

Part B:  Narrative Questions 

(Application Screening/Scoring)  

 

Project unique application No.:  ____03-Sacramento-03___________________ 
 

Implementing Agency’s Name:   ____Sacramento___________________ 
 

 
 
Important:  

• Applicants must ensure all data in Part B of the application is fully consistent with Part A and 
C. 

• Applicants must follow all instructions and guidance to have a chance at receiving full points 
for the narrative question and to avoid flaws in the application which could result in 
disqualification.   

 
 

Table of Contents 

Screening Criteria Page: _2__ 

Narrative Question #1 Page: _4__ 

Narrative Question #2 Page: _10_ 

Narrative Question #3 Page: _17_ 

Narrative Question #4 Page: _22_ 

Narrative Question #5 Page: _29_ 

Narrative Question #6 Page: _32_ 

Narrative Question #7 Page: _35_ 

Narrative Question #8 Page: _36_ 

Narrative Question #9 Page: _38_ 
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Part B:  Narrative Questions 

Detailed Instructions for:    Screening Criteria 
 

The following Screening Criteria are requirements for applications to be considered for ATP 
funding.  Failure to demonstrate a project meets these criteria will result is the disqualification of 
the application.  

 
1.  Demonstrated fiscal needs of the applicant: 

 
12th and North 12th Street (“North 12th Street” for purposes of this application), south 

of the American River and continuing to H Street in Downtown Sacramento, is a four 

lane, southbound connector between north Sacramento and Downtown with heavy 

traffic. Formerly part of State Route 160, the road became the City's responsibility to 

maintain in 2001 after relinquishment by Caltrans.   

 There are no other revenues sufficient to pay for construction of this Project.  

Without ATP funds, the Project would be delayed indefinitely.  The area was a 

redevelopment area but due to low property values and low turnover of ownership, 

limited revenue was generated.  Remaining Redevelopment Area funds are being used 

to provide matching funds for the ATP grant.   

 No elements of the project are part of an environmental mitigation plan, either 

directly or indirectly.   

 
2. Consistency with Regional Plan.  

 

The project is consistent with and implements the Metropolitan Transportation 

Plan/Sustainable Communities Strategy, 2035 (MTP/SCS) adopted by the Sacramento 

Area Council of Governments (SACOG).  The project directly meets policies and 

strategies included in Chapter 6, Policies and Supportive Strategies, as follows 

(Attachment I-Screening Question 2): 
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29. Policy: SACOG encourages locally determined developments consistent with 

Blueprint principles and local circulation plans to be designed with walking, bicycling 

and transit use as primary transportation considerations. 

 29.1 Strategy: Invest in safe bicycle and pedestrian routes that improve connectivity 

and access to common destinations. 

 

This project is included in SACOG’s Regional Bicycle, Pedestrian, and Trails Master 

Plan, an implementation plan of the MTP/SCS. It will help achieve the following goals: 

Specific Goals for Capital Projects 

2.  Provide bicycle and pedestrian access within or through the central business 

districts of the region. 

3. Fill gaps in existing, planned, or proposed intraregional bicycle or pedestrian routes. 

6. Improve the safety and security of walking and bicycling where needed for utilitarian 

purposes. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #1 

 
QUESTION #1 
POTENTIAL FOR INCREASED WALKING AND BICYCLING, ESPECIALLY AMONG STUDENTS, 
INCLUDING THE IDENTIFICATION OF WALKING AND BICYCLING ROUTES TO AND FROM SCHOOLS, 
TRANSIT FACILITIES, COMMUNITY CENTERS, EMPLOYMENT CENTERS, AND OTHER 
DESTINATIONS; AND INCLUDING INCREASING AND IMPROVING  CONNECTIVITY AND MOBILITY 
OF NON-MOTORIZED USERS. (0-30 POINTS) 
 

A. Describe the following: 
 -Current and projected types and numbers/rates of users.  (12 points max.) 

The North 12th Complete Street Project will put North 12th Street on a “road diet” by 

eliminating the western most travel lane resulting in slower traffic speeds.  That lane 

will be converted into a two-way cycle-track for bicyclists, leaving the sidewalk for 

pedestrians. Other improvement to crosswalks, intersections and the streetscape will 

improve the safety and comfort of the street to all users. 

The project is located in a diverse 

neighborhood with several different activity 

centers and types of users including low-

income residents, social service providers, and 

struggling small businesses.  The 2010 

American Community Survey (ACS) census 

data indicates the following types of users 

located within the project vicinity:  

approximately 35% of the users are students 

aged 19 years old or younger, 10% are seniors 

(over 65 years old), and 55% are aged between 

20 and 64. A complete summary of the census data is available in Attachment I.  In 

addition, ACS data indicates the following choices for daily bike and pedestrian 

commuters: 

Page | 4 
 



 03-Sacramento-03  ATP - Cycle 2 - Part B & C - 2015 

5-year American Community Survey (ACS) data of census tracts in vicinity of project 

Daily 
Bicycle 

Commuters 

Daily 
Pedestrians 
Commuters 

Daily public 
transportation 

users 

Student aged 
population 

(Ages 19 and under) 

Adults  
(Aged 25-64) 

Seniors 
(Ages 65+) 

308 909 341 981 6,637 533 
 

Projections for future use were determined using model information provided by 

SACOG.  In conjunction with the 28 cities and counties of the SACOG region, the 2012 

SACOG forecast series was developed for the nationally mandated 2012 MTP/SCS.  

The census tracts within the influence of the project were modeled to establish a rate 

for future bike and pedestrian use projections, established by taking the difference 

between the base model year 2008 and the forecasted 2035 projected increases in 

walking and biking divided by the 27 year horizon of the model.  This resulted in a rate 

of increase which was used to calculate the 2015 rate, the One Year Projection 

assumed at 2020, and the Five Year Projection assumed at 2025.  

Future use projections and methodology 

 MTP/SCS Model 
2008 Base year 

Rate of Increase 
(trips/year) 

*Project Open 
One Year (2020) 

Project Open Five 
Years (2025) 

Trips by 
Bike 

3,163 311 4,735 6,290 

Trips by 
Walk 

14,418 1,462 22,028 29,338 

 

24-hour count data for North 12th Street is listed below.  It shows how active the 

corridor is for both bikes and pedestrians on a typical weekday. 

Pedestrian Activity Study North 12th Street (ITE Count Data) 

 S Leg W Leg Dos Rios N Leg E Leg N Leg/Ahern E Leg/Ahern S Leg RR 
Tracks 

AM 155 68 66 69 182 37 59 11 
PM 175 58 62 52 178 62 49 18 
Totals 330 126 128 121 360 99 108 29 

Page | 5 
 



 03-Sacramento-03  ATP - Cycle 2 - Part B & C - 2015 

Bikes on and near North 12th around North B (ITE Count Data) 
  S Leg W Leg Dos Rios N Leg E Leg S/B North 12th  W/B North B   
AM 15 12 6 6 15 7 19   
PM 30 18 9 7 20 7 28   
Totals 45 30 15 13 35 14 47   

 

B. Describe how the project links or connects, or encourages use of existing routes (for 
non-infrastructure applications) to transportation-related and community identified 
destinations where an increase in active transportation modes can be realized, 
including but not limited to: schools, school facilities, transit facilities, community, 
social service or medical centers, employment centers, high density or affordable 
housing, regional, State or national trail system, recreational and visitor destinations 
or other community identified destinations via:                                                                     
(12 points max.) 

 

Destinations located on or immediately adjacent to North 12th Street that will benefit 

from the Project include: 

Organization Description 

Twin Rivers Public Housing 218 extremely low-income housing units 

Sacramento Boys and Girls Club Teen Center focused on healthy behaviors for young people 

Loaves & Fishes Soup kitchen feeding 600 meals daily 

Salvation Army Emergency shelter with 60 beds 

Regional Transit  Existing light rail station and one being designed 

Businesses Over 30 small businesses 

La Valentina Housing Project 81 affordable housing units 

Globe Mills Housing Project 112 senior and 31 moderate-income units 

 

 Connections will be made to the following activity centers: 

• State Capitol, located at the end of North 12th Street at L Street 

• Downtown, with 71,335 daytime employees 
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• 11,000 existing residences Downtown and 10,000 new residences planned in 

the Railyards, Downtown and River District  

• Smythe Academy Middle School located 2 blocks from North 12th Street 

• Police Substation located 1.1 miles to the west 

• Amtrak Station located .6 mile 

to the west 

• Greyhound Bus Terminal 

located 1 mile to the west 

• Sutter General Hospital located 

1.6 miles to the east. 

 

Closure of Gaps:  There is a gap in 

bike facilities between Downtown and 

the American River.  The cycle-track 

will provide a northern route and 

improve connections in both directions to existing facilities.  At C Street, a protected 

intersection will route eastbound bicyclists to 13th Street, proposed as a bicycle 

boulevard, and westbound to 11th Street, an existing bike route.   

Create New Routes:  Currently, because it is a one-way street, there is no legal way to 

travel north on a bicycle on North 12th Street.  North 12th Street is the most direct 

connection to large portions of the Central City, the Class II Two Rivers Bike Trail and 

the American River Bridge to north Sacramento.  The new cycle-track will allow bikes 

in both directions.   

Educates Bicyclists:  Signage will be provided instructing users on the proper use of 

the track and directing users to safe connections to other bike facilities.   

“Protected Intersections for Bicyclists” by Nick Falbo is licensed under CC BY-SA 4.0 
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Safer for Pedestrians and Bicycles:  Currently, bikes and pedestrians frequently share 

the sidewalk or bikes ride in the 

gutter pan.  The road diet provides 

the opportunity to provide a 

dedicated two-way lane for north 

and southbound bicyclists with a 

buffer separating bikes from traffic.  

It will also result in slower vehicle 

speeds. 

Removes Barriers:  The cycle-

track will add a northbound route 

and provide a buffer between bikes 

and cars making biking a more comfortable experience.   

 

C. Referencing the answers to A and B above, describe how the proposed project 
represents one of the Implementing Agencies (and/or project Partnering Agency’s) 
highest unfunded non-motorized active transportation priorities.      (6 points max.) 

The Transportation Programming Guide (TPG) is a comprehensive document that 

prioritizes the City’s transportation projects every two years. Transportation projects 

are ranked according to criteria that reflect the City’s current policies including increase 

use of active modes and other criteria noted in the table on the following page.  This 

project is the number five ranked unfunded priority out of 58 projects for the City’s off-

street bikeway system which includes cycle-tracks.  As noted in the above discussions, 

the regional connectivity and improved safety contribute to it scoring highly among city 

priorities.  However, the project is too costly to construct with local funds alone.  The 

table from the approved TPG is in Attachment I. 
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The project is also listed as a priority in the Regional Master Plan (31312) 

 

 

  

TRANSPORTATION PROGRAMMING GUIDE PROJECT RANKING PROCESS:  
FOR ON-STREET AND OFF-STREET 
 
There are eight scoring criteria categories for evaluating bikeway projects: 
 Links to Activity Centers and Infill Areas (employment/residential/recreation) 

 Barrier Elimination (reduction in cycling distance) 

 Traffic Characteristics (volume/speed/lane width) 

 Linkage to Transportation System (i.e., bus, LRT, train etc.) 

 Travel Continuity (stops per mile) 

 Geographic Distribution (spacing between bikeways) 

 Recreation Potential (proximity to parks/open space)  
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Part B: Narrative Questions  
Detailed Instructions for:    Question #2 

 
QUESTION #2 
POTENTIAL FOR REDUCING THE NUMBER AND/OR RATE OF PEDESTRIAN AND BICYCLIST 
FATALITIES AND INJURIES, INCLUDING THE IDENTIFICATION OF SAFETY HAZARDS FOR 
PEDESTRIANS AND BICYCLISTS.  (0-25 POINTS) 
 

A. Describe the plan/program influence area or project location’s history of collisions 
resulting in fatalities and injuries to non-motorized users and the source(s) of data used 
(e.g. collision reports, community observation, surveys, audits).  (10 points max.) 

North 12th Street is located north of Downtown Sacramento where several 

thoroughfares carry high volumes of vehicular traffic traveling at high speeds. Using the 

Statewide Integrated Traffic Records System (SWITRS) database, collision records for 

pedestrians and bicyclists over the past 5 years were analyzed. High traffic hazards on 

these streets are evident by the reported pedestrian and bicycle collisions. On the map that 

follows, the locations of these collisions are illustrated. Within a one mile radius, there were 

121 reported bicycle and 130 pedestrian collisions. While the majority of pedestrian and 

bicycle collisions, including 3 fatalities involving pedestrians, occurred on Downtown streets 

south of the project site, a significant number of bicycle and pedestrian collisions occurred 

within a half mile radius centered on the project.  

Along the project corridor alone, 15 bicycle-involved and 21 pedestrian-involved 

collisions occurred. The intersection of North 12th and North B Streets and Dos Rios Streets 

is a particularly high collision location, where five of the bicycle collisions and five of the 

pedestrian collisions occurred. 

Most of the bicycle involved collisions were broadside hits. One bicycle collision was a 

severe injury but none involved fatalities. Four of the pedestrian collisions resulted in 

severe injury and one resulted in a fatality.  
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MAP OF BICYCLE AND PEDESTRIAN COLLISION LOCATIONS 2009 -2014 
 

 

The following table is a listing of collision reports on North 12th Street.   

LOCATION DATE TIME COLL_TYPE INVOLVED EXTENT PCF 
N 12th St at N 
B St 

8/27/2009 02:14 
PM 

Broadside Bicycle Complaint of Pain Unknown 
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LOCATION DATE TIME COLL_TYPE INVOLVED EXTENT PCF 
E St at 12th St 2/12/2010 10:18 

PM 
Broadside Bicycle Other Visible Injury Wrong Side of Road 

12th St at G St 6/1/2010 10:01 
AM 

Broadside Bicycle Complaint of Pain Other Improper 
Driving 

F St at 12th St 8/26/2010 12:09 
PM 

Broadside Bicycle Other Visible Injury Traffic Signals and 
Signs 

N 12th St at N 
B St 

10/13/2010 04:56 
PM 

Broadside Bicycle Other Visible Injury Auto R/W Violation 

Richards Blvd 
at Sunbeam 
Ave 

2/16/2011 03:41 
PM 

Broadside Bicycle Complaint of Pain Wrong Side of Road 

12th St at F St 4/17/2011 05:51 
PM 

Broadside Bicycle Other Visible Injury Pedestrian Violation 

E St at 12th St 8/31/2011 11:30 
AM 

Broadside Bicycle Complaint of Pain Unknown 

N B St at Dos 
Rios St 

10/18/2011 05:04 
PM 

Broadside Bicycle Complaint of Pain Traffic Signals and 
Signs 

Richards Blvd 
at Sunbeam 
Ave 

12/27/2011 08:33 
AM 

Broadside Bicycle Other Visible Injury Auto R/W Violation 

12th St at E St 4/24/2012 04:18 
PM 

Rear-End Bicycle Complaint of Pain Traffic Signals and 
Signs 

N 12th St at N 
B St 

6/20/2012 01:08 
PM 

Broadside Bicycle Complaint of Pain Wrong Side of Road 

12th St at E St 7/15/2012 08:40 
AM 

Other Bicycle Severe Injury Driving Under 
Influence 

N 12th St at N 
B St 

12/17/2012 03:45 
PM 

Broadside Bicycle Other Visible Injury Unsafe Lane Change 

12th St at G St 2/5/2014 04:33 
PM 

Broadside Bicycle Other Visible Injury Other Hazardous 
Movement 

D St at 12th St 1/14/2009 05:29 
PM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Ped R/W Violation 

N 12th St at N 
B St 

2/23/2009 08:17 
AM 

Vehicle - 
Pedestrian 

Pedestrian Severe Injury Unsafe Speed 

12th St at E St 4/1/2009 03:14 
PM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Pedestrian Violation 

N 12th St at N 
B St 

8/30/2009 02:09 
AM 

Vehicle - 
Pedestrian 

Pedestrian Fatal Pedestrian Violation 

F St at 12th St 11/2/2009 08:38 
AM 

Vehicle - 
Pedestrian 

Pedestrian Severe Injury Ped R/W Violation 

N 12th St at N 
B St 

11/17/2009 10:22 
AM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Ped R/W Violation 

N B St at N 
12th St 

11/21/2009 12:15 
PM 

Vehicle - 
Pedestrian 

Pedestrian Other Visible Injury Unsafe Speed 

N C St at N 
12th St 

3/28/2010 12:42 
PM 

Vehicle - 
Pedestrian 

Pedestrian Severe Injury Other Improper 
Driving 

C St at 12th St 5/8/2010 05:57 
PM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Ped R/W Violation 
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LOCATION DATE TIME COLL_TYPE INVOLVED EXTENT PCF 
12th St at E St 11/2/2010 01:25 

PM 
Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Pedestrian Violation 

N B St at N 
12th St 

11/4/2010 12:31 
PM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Ped R/W Violation 

12th St at D St 11/18/2010 04:48 
PM 

Vehicle - 
Pedestrian 

Pedestrian Property Damage 
Only 

Pedestrian Violation 

N 12th St at 
Sunbeam Ave 

11/11/2011 08:55 
AM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Pedestrian Violation 

12th St at C St 12/28/2011 06:24 
AM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Ped R/W Violation 

E St at 12th St 3/26/2012 05:21 
PM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Ped R/W Violation 

12th St at D St 10/10/2013 02:03 
PM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Pedestrian Violation 

H St at 12th St 2/6/2014 02:15 
AM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Ped R/W Violation 

N 12th St at N 
B St 

2/7/2014 02:22 
PM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Pedestrian Violation 

N B St at N 
12th St 

7/29/2014 05:19 
PM 

Vehicle - 
Pedestrian 

Pedestrian Severe Injury Auto R/W Violation 

N 12th St at N 
B St 

12/9/2014 07:37 
AM 

Vehicle - 
Pedestrian 

Pedestrian Other Visible Injury Pedestrian Violation 

Richards Blvd 
at Sunbeam 
Ave 

12/15/2014 09:52 
AM 

Vehicle - 
Pedestrian 

Pedestrian Complaint of Pain Pedestrian Violation 

Based on traffic counts collected in May 2013 and 2014, the average number of 

vehicles on North 12th Street was 19,601 per day. Morning peak traffic was 2,990 vehicles 

and afternoon peak was 1,880 vehicles. A speed survey taken on October 21, 2010 on 

North 12th Street near Sitka Street indicated that the average speed was 38.4 miles per 

hour (mph), where the lowest speed recorded was 29 mph and the highest speed was 46 

mph. The 85 percentile speed was 41.9 mph, and the posted speed limit is 35 mph.  

Approximately 20% of the vehicle collisions on this segment of road have been attributed to 

speeding. 

B. Describe how the project/program/plan will remedy (one or more) potential safety 
hazards that contribute to pedestrian and/or bicyclist injuries or fatalities; including but 
not limited to the following possible areas:    (15 points max.) 

- Reduces speed or volume of motor vehicles in the proximity of non-motorized 
users. 
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With the installation of a cycle-track, bicycles will be physically separated from and will 

no longer need to compete with the faster moving vehicle traffic. Because the cycle-track 

will remove one of the travel lanes on North 12th Street, less roadway space will be 

available to motor vehicles, resulting in lower speeds. Additionally, traffic islands at 

Sunbeam and North B Streets will force drivers to slow down while turning.  

 
- Improves sight distance and visibility between motorized and non-motorized 
users. 

The project will consolidate driveways and elevate or stripe the remaining crossing 

points to increase visibility and awareness of bikes and pedestrians. The cycle-track will 

include features like green painted lanes and “bike boxes” in front of traffic at cross streets 

including C Street and North B Street. Similarly, driveways crossings will be stripped with 

green paint to highlight conflict areas in need of attention. On C Street the project will 

create small islands forcing cars to have a clear line of sight before turning. 

- Eliminates potential conflict points between motorized and non-motorized users, 
including creating physical separation between motorized and non-motorized 
users. 

Most of the bicycle collisions could be attributed to poor cycling decisions made in a 

heavy traffic environment that does not provide any accommodations for bicycling. By 

installing a separated, buffered, two-directional bikeway on the west side of the street, 

away from the light rail line, bicyclists would be given a specific place to ride. The proposed 

project will redesign some of the intersections to reduce the conflicts among bicyclists, 
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pedestrians and motorists. The problematic 

five-legged intersection at North 12th, North 

B and Dos Rios Streets will be re-

configured to reduce turning conflicts and 

operate more like a four legged 

intersection.  

 

 

- Improves compliance with local traffic laws for both motorized and non-
motorized users. 

The primary issues for bicyclists violating traffic laws come from wrong-way riding and 

failing to obey traffic signs and signals. For pedestrians it is crossing outside of a 

designated crosswalk and for motorists it comes from speeding. The proposed project 

seeks to address all of these concerns. The cycle-track will provide a designated space for 

bicyclists with reduced crossing conflicts.  

- Addresses inadequate traffic control devices. 
The North 12th Street environment does not provide sufficient traffic control devices for 

bicyclists and pedestrians. The proposed project will reconfigure several intersections and 

upgrade traffic control devices to benefit these users. Some of the changes include 

channelizing islands to control certain vehicle movements, bicycle and pedestrian actuated 

signals, shorter crossings and higher visibility markings to encourage safer movements. 

- Eliminates or reduces behaviors that lead to collisions involving non-motorized 
users. 

The proposed two-way cycle-track will encourage wrong way bicyclists to take the 

more desirable, protected and separated, two-way cycle-track. As a result, a reduction in 

wrong-way riding is expected. The cycle-track will also help reduce bicycling on sidewalks, 

which is a source of bicycle/pedestrian conflicts.  
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Photosimulation 

- Addresses inadequate or unsafe traffic control devices, bicycle facilities, trails, 
crosswalks and/or sidewalks.  

The high speeds and volumes on the 

street make riding in the travel lanes too 

intimidating to all but the most 

experienced bicyclists. The existing 

sidewalks are too narrow for bicyclists and 

pedestrians to share. The proposed 

project will make North 12th Street more 

available to all bicyclists and will make for 

a better pedestrian environment as well. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #3 

 
QUESTION #3 
PUBLIC PARTICIPATION and PLANNING (0-15 POINTS) 

 
Describe the community based public participation process that culminated in the 
project/program proposal or will be utilized as part of the development of a plan.   

 
A. Who: Describe who was engaged in the identification and development of this 

project/program/plan (for plans: who will be engaged). (5 points max) 
 

PUBLIC STAKEHOLDERS  

The North 12th Complete Street Plan was undertaken with funding from the 

Caltrans Environmental Justice Program (Appendix K includes Final Report).  As such, 

from the very start of the planning process, extensive outreach and public participation 

was included.  Stakeholders engaged in the plan development include: 

• Residents of Twin River Public Housing, a 218 unit project serving extremely low-

income families 

• Property owners Johan Otto, John Louie and Gil Caravantes 

• Alkali Flat Neighborhood Association 

• River District Business Association 

• Loaves and Fishes 

• Women’s Empowerment 

• Quinn Cottages Housing 

• Volunteers of American 

• El Hogar Mental Health Services 

• Sacramento Area Bike Association 

• Salvation Army 

 
GOVERNMENT STAKEHOLDERS  

Government stakeholders engaged in development of the plan included: 

• SACOG 
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• RT 

• SHRA 

• SMUD 

 

COORDINATION WITH OTHER AGENCIES 
Early on, a Technical Advisory Committee 

(TAC) was formed, consisting of representatives 

from affected City departments and and the River 

District Board.  The TAC explored concepts and 

served as an advisory committee. The TAC was 

introduced to North 12th Street through a walking 

tour to identify issues and deficiencies.  

In addition to the TAC, City staff held issue-

specific meetings with partner agencies.  Some 

issues discussed included:  SHRA’s redevelopment of the Twin Rivers Housing Project and 

how to improve both projects; exploring possible undergrounding of utilities with SMUD; 

coordination with RT on the future light rail station; and meeting with various City disciplines 

to address the complex issues this street contains.  (Attachment K for meeting evidence.) 

 
LETTERS OF SUPPORT 

Key public and governmental stakeholders are very supportive of this project.  Several 

entities have written letters of support (Attachment J).  

1. Loaves and Fishes 
2. Women’s Empowerment 
3. Alkali Flat Neighborhood Association 
4. River District Board 
5. Commerce Printing 
6. Boys and Girls Club 
7. RT 
8. SHRA 
9. Walk Sacramento 
10. Congressmember Doris Matsui 
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B. How: Describe how stakeholders were engaged (or will be for a plan).  (4 points max) 

 
PUBLIC STAKEHOLDER INVOLVEMENT 

At project launch in February 2013, a workshop was held with the residents of Twin 

Rivers, who were asked to prioritize their issues with the street by placing colored dots on 

exhibits demonstrating their priorities for the street.  This feedback helped develop the 

project’s goals.  

Numerous public meetings were held including meetings such as: 

• Sixteen TAC  

• Two walking tours  

• Two Twin Rivers Public Housing Residents  

• Three Alkali Flat Neighborhood Association  

• Two Public Outreach Meetings (Spanish and other languages were offered) 

• Three River District Board  

• One-on-one meetings with RT, Salvation Army, SMUD, SACOG, SHRA, Loaves and 

Fishes   

• Property owners at 1148 North B 

Street, 322 and 200 North 12th 

Street   

• Three North A Street Safety 

Committee  
Flyers and letters were distributed to 

residents, businesses and property 

owners in the neighborhoods, and 

emailed to businesses and other 

community organizations in the area for 

the Public Meetings. Notices were also posted online at the following pages: 

 The SHRA Website 

 Sacramento City Express Online Newsletter 
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 Sacramento Area Bicycle Advocates (SABA) Facebook Page 

 Sac Grid 2.0 Facebook Page 

 North 12th Complete Street Plan website and Facebook Page. 

The cycle-track concept was aired using a website to inform the public about the project 

and serve as an educational tool for the various elements of a cycle-track. An online survey 

resulting in 130 responses inquired about current users of North 12th Street, existing 

challenges and future use of the corridor with improvements. 

 

C. What:  Describe the feedback received during the stakeholder engagement process and 

describe how the public participation and planning process has improved the project’s overall 

effectiveness at meeting the purpose and goals of the ATP. (5 points max) 

 

At the public workshops held in February 2013 residents of Twin Rivers Public Housing, 

stated: 

 North 12th Street is unsafe due to high traffic speeds 

 The Union Pacific tunnel is dark and dirty and unsafe 

 There is a lack of bike lanes 

 The light rail station is far away and the 

route to get there is unsafe 

 There aren’t enough crosswalks to cross 

to the east side of the street 

 Lighting is poor. 

Based upon this input, and feedback 

received from the River District Board and 

property owners, the project focus was 

directed to traffic calming, pedestrian and 

bicyclist safety.  Other specific feedback 

received included: 
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• A property owner objected to closing off Dos Rios Street due to concern about creating 

an area of homeless campsites.  The plan was changed to a right in/right out, not a full 

closure.   

• Alkali Flat Neighborhood Association requested on-street parking to help businesses 

attract customers.  This request was accommodated.   

• Regional Transit requested the crosswalk to the future light rail station be moved to 

improve access to the station.  The change was made.   

From the 130 people who were surveyed:  

 76% believed a cycle-track would reduce conflicts between bicycles and pedestrians on 

existing sidewalks 

 42% would bicycle on North 12th Street if Class II bicycle lanes were added to the 

corridor 

 58% would bicycle on North 12th Street with a cycle-track delineated with painted 

buffers and flexible delineators 

 69% would bicycle on North 12th Street with a cycle-track delineated with a raised curb 

and flexible delineators. 

 

D. Describe how stakeholders will continue to be engaged in the implementation of the 

project/program/plan.  (1 points max) 

Throughout the implementation of the Project, the City will communicate through the 

Alkali Flat Neighborhood Association, the River District Board and the North A Street Safety 

Committee, groups that represent most of businesses, social services and residents in the 

area.  These groups meet monthly or bimonthly and are attended regularly by City staff. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #4 

QUESTION #4 
IMPROVED PUBLIC HEALTH (0-10 points) 
 
• NOTE: Applicants applying for the disadvantaged community set aside must respond to the 

below questions with health data specific to the disadvantaged communities. Failure to do so 
will result in lost points.  
 

A. Describe the health status of the targeted users of the project/program/plan. (3 points 
max) 

 

This Project is located in an area where a large number of social services and low-

income and emergency housing aid the poor and homeless.  These services include 

emergency and transitional housing, medical services, mental health services, food 

distribution and meal service facilities. 

 

DISADVANTAGED COMMUNITY 

The area served by the North 12th Street Project is a Disadvantaged Community with 

residents struggling to meet basic health needs.  According to the Sacramento County 

Community Health Needs Assessment (2013), the area served by the Project experiences 

a significant disparity in health outcomes.   

The zip codes in which the Project is located (95811, 95814), were identified as 

experiencing among the highest rates of health disparities and negative health outcomes in 

Sacramento County and higher than the state rate.  Downtown Sacramento (95814) was 

among the top five highest rates for asthma-related emergency visits in the County and 

above the state rate. 

 

DIABETES 

In 2011, Sacramento County had a higher diabetes prevalence rate than the state rate: 

• The prevalence of diabetes in residents aged 65 years and over is significantly 

higher than in other age groups. 

• 9.2% of adults have diabetes 
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Source: Sacramento County Community Health Needs 
Assessment (2013) 

• 21.1 deaths per 100,000 population 

for age-adjusted death rate due to diabetes. 

• Zip code 95814 has the highest rate 

of diabetes-related mortality, more than twice that 

of the County. 

 

OBESITY (highlights from the tables below) 

• Nearly 50% of students tested are overweight 

• 62.1% of adults are obese or overweight 

• 31% need improvement on body composition (“BMI”) 

• 25.9% Need Improvement on aerobic capacity (“Endurance”) 
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• 41.4% of teens do not engage in regular physical activity 

• 16.7% of adults are sedentary. 

 

Although health statistics for transitional residents and children may not be completely 

accounted for in the public school data provided, the tables below reflect information for 

students in the Twin Rivers Unified School District which serves this community. 

Indicator Yea
r 

Twin 
Rivers 
Unifie

d 

Sacrame
nto 

County 

Californi
a 

Data Source 

5th Graders 
at a Healthy 
Weight or 
Underweight 

201
4 

53.3% 62.2% 59.5% California Dept. of Education, Physical Fitness 
Testing Research Files. Accessed at 
http://www.cde.ca.gov/ta/tg/pf/pftresearch.as
p (Jan. 2015). 

 

California Department of Education Statewide Assessment Division  
Twin Rivers Unified School District, Smythe Academy of Arts and Sciences 
2013-14 California Physical Fitness Report, Overall – Summary of Results 

Category # of Grade 7 
Students 
Tested 

# of Grade 7 
Students in 

Healthy 
Fitness Zone 

% of Grade 7 
Students in 

Healthy 
Fitness Zone 

% of Grade 7 
Students in 

Needs 
Improvement 

% of Grade 7 
Students in 

Needs 
Improvement-

High Risk 
Aerobic 
Capacity 

216 145 67.1 25.9 7 

Body 
Composition 

216 110 50.9 31 18.1 

Abdominal 
Strength 

216 209 96.8 3.2 0 

Trunk 
Extension 
Strength  

216 49 22.7 77.3 0 

Upper Body 
Strength 

216 197 91.2 8.8 0 

Flexibility  216 159 73.6 26.4 0 
 

THE DIFFERENCE:  46.7% of 5th graders in this district are 
overweight.  This is more than the County and State rates. 
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Indicator Location % Source Measurement 
Period 

Children & Teens w/ Asthma Sacramento 
County 

10.6 California Health 
Interview Survey 

2011-12 

Adults w/ Asthma Sacramento 
County 

16.4 California Health 
Interview Survey 

2011-12 

Adults w/ Diabetes Sacramento 
County 

9.2 California Health 
Interview Survey 

2011-12 

Adults who are Sedentary Sacramento 
County 

16.7 County Health Rankings 2011 

Adults who are Overweight 
or Obese 

Sacramento 
County 

62.1 California Health 
Interview Survey 

2011-12 

Teens who Engage in 
Regular Physical Activity 

Sacramento 
County 

58.6 California Health 
Interview Survey 

2011-12 

 

Indicator Location 
Deaths/ 
100,000 

population 
Source Measuremen

t Period 

Age-Adjusted Death Rate 
due to Diabetes 

Sacramento 
County 

21.1 California Depart. of 
Public Health 

2010-12 

 

ASTHMA 

Based on the 2001‐2011 California Health 

Interview Survey (CHIS) results, Sacramento 

County has a higher prevalence of asthma 

than the State across all years. Multi‐race 

(27.2%) followed by Caucasians (18.2%) and 

African Americans (11.7%) had the highest 

prevalence of asthma, and young adults aged 

18‐24 years (26.0%) followed by ages 25‐64 

years (15.3%), had the highest prevalence of 

all age groups. 

• 10.6% children & teens have asthma 
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• 16.5% adults have asthma 

In zip code 95814, asthma-

related emergency department 

visits were above the county 

rate of 201 emergency 

department visits/10,000 

population and the state rate 

of 123 emergency department 

visits/10,000 population. 

 

Percent of Adults and Teens 
Who Are Obese, by Asthma 
Status, California 2009 

Almost one in three adults with current asthma (31%) is obese, and one in seven teens 

(age 12–17) with current asthma is obese (14.4%). For adults, obesity is significantly higher 

among those with current asthma than among those who have never had asthma. 

Source:  www.CaliforniaBreathing.org, Asthma in California - A Surveillance Report, May 

2013.  Please see Attachment I for additional information and a list of sources.   

The following agencies and individuals were contacted to collect data and information 

on the public health status for the project area: 

PUBLIC HEALTH ORGANIZATIONS/AGENCIES CONTACTED 
CALIFORNIA DEPARTMENT OF PUBLIC HEALTH 
Victoria Custodio,  Project Coordinator, Safe Routes to School 
CALIFORNIA DEPARTMENT OF PUBLIC HEALTH, Prevention First 
Safe and Active Communities Branch 
Jeannine Barbato, Program Consultant  
COUNTY OF SACRAMENTO, DIVISION OF PUBLIC HEALTH 
Olivia Kasirye, Public Health Officer 
COUNTY OF SACRAMENTO, DIVISION OF PUBLIC HEALTH 
Chronic Disease Prevention 
Yvonne Rodriguez 
HEALTH EDUCATION COUNCIL 
Sara Underwood, Program Administrator, TARC 
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PUBLIC HEALTH ORGANIZATIONS/AGENCIES CONTACTED 
HEALTH EDUCATION COUNCIL 
Erica Lee, Program Administrator 
Sacramento County Schools & Afterschool Program   
CITY OF SACRAMENTO START PROGRAM 
Rhonda Patterson, HSPC 
AMERICAN LUNG ASSOCIATION 
Renee Sankus 
BREATHE SACRAMENTO 
Kori Titus, CEO 
 
B. Describe how you expect your project/proposal/plan to enhance public health. (7 points 

max.) 
 

INTENDED HEALTH OUTCOMES 
The Project was initiated as a Caltrans Environmental Justice Grant to investigate 

opportunities to improve the accessibility and safety of the corridor to better meet its 

evolving needs.  Implementation of this project would produce the intended outcomes as 

listed in the table below.  These objectives married with the intended health outcomes, are 

consistent with overall missions of Sacramento County Public Health (SCPH) and 

Sacramento Metropolitan Air Quality Management District (SMAQMD) and the initiatives of 

the Healthy Sacramento Coalition (HSC) formed through the Sierra Health Foundation. 

PROJECT OBJECTIVE INTENDED HEALTH OUTCOME LOCAL HEALTH 
MISSION/INITIATIVE 

Make North 12th Street 
accessible for all modes of 
transportation 

Increased physical activity and 
improved physical health  

SCPH; HSC Active living 

Enhance safety on the 
corridor 

Increased physical activity and 
improved physical health  

SCPH, HSC Active living 

Improve air quality Lower rates for asthma and other 
respiratory ailments 

SMAQMD 

Encourage economic 
development in the River 
District and Alkali Flat 

Increased local employment, 
decreased homelessness, better 
ability to purchase fresh foods 

SCPH, HSC Active living, 
healthy & safe physical 
environments. 

Make alternative modes of 
transportation convenient 
for residents 

Increased physical activity and 
improved physical health  

SCPH, HSC Active living 

 

Page | 27 
 



 03-Sacramento-03  ATP - Cycle 2 - Part B & C - 2015 

Intended health outcomes (table above) were determined through a process of 

identifying: 1) current travel behaviors; 2) gaps and barriers for active transportation; and 3) 

solutions that remove barriers and gaps encouraging active transportation and achieving 

intended health outcomes.  Information to substantiate the outcome was developed as 

follows: 

1) Data on current travel behaviors and activity levels were collected through 

interviews, surveys, and pedestrian counts. 

2) Data on gaps and barriers were collected through field reconnaissance, community 

meetings, and surveys.  

3) Potential solutions have been developed through a collaboration of field 

reconnaissance data, community feedback, and engineering data collection through 

City records to determine feasible infrastructure improvements that create walkable 

routes for families. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #5 

 
QUESTION #5  
BENEFIT TO DISADVANTAGED COMMUNITIES (0-10 points)  
 

A. Identification of disadvantaged communities:     (0 points – SCREENING ONLY) 
To receive disadvantaged communities points, projects/programs/plans must be located 
within a disadvantaged community (as defined by one of the four options below) 
AND/OR provide a direct, meaningful, and assured benefit to individuals from a 
disadvantaged community.  

1. The median household income of the census tract(s) is 80% of the statewide 
median household income 

2. Census tract(s) is in the top 25% of overall scores from CalEnviroScreen 2.0  
3. At least 75% of public school students in the project area are eligible for the Free 

or Reduced Priced Meals Program under the National School Lunch Program  
4. Alternative criteria for identifying disadvantage communities (see below) 
 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
For proposals located within disadvantage community: (5 points max) 
 

According to CalEnviroScreen 2.0, the area served by the North 12th Street Project 

is SB 535 Disadvantaged Community with residents struggling to meet basic needs.  It 

is also located within a Federal Promise Zone. 100% of the project is located within 

Project 
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census tract 6067005301 (median income $10,509, California Environmental Health 

Screen score 40.75 within the top 25% of California (81%-85%) and track 6067000600 

with the median income of $27,279. 

Census Tract Median Income 
Cal Environmental Health 

Score, with top 25% (Y/N) 

53.01 $10,509 40.75 (Yes) 

6 $27,279 27.31 (No) 

5 $45,000 29.57(No) 

4 $47,721 22.07(No) 

 
B. For proposals located within disadvantage community: (5 points max) 

What percent of the funds requested will be expended in the disadvantaged 
community? ____% Explain how this percent was calculated.  

 

100% of the funds will be spent in Disadvantaged Communities as described 

above.   

 

C. Describe how the project/program/plan provides (for plans: will provide) a direct, 
meaningful, and assured benefit to members of the disadvantaged community. (5 points 
max) 

Define what direct, meaningful, and assured benefit means for your proposed 
project/program/plan, how this benefit will be achieved, and who will receive this 
benefit. 

 

The benefits of the Project will be felt directly by the members of the Disadvantaged 

Community, including low income residents and the homeless. Daily, 600 meals are 

served at Loaves and Fishes on North 12th Street.  The vast majority of those served 

arrive on foot or by bike.  Arriving from all points in the City, most will have to traverse 

North 12th Street to arrive at the soup kitchen.   
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As noted earlier in this application, this corridor has experienced a large number of 

collisions.  Along North 12th Street, 15 bicycle-involved and 21 pedestrian-involved 

collisions occurred. The improvements will address many of the street’s current 

shortcomings. 
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Part B: Narrative Questions  

Detailed Instructions for:    Question #6 
QUESTION #6 
COST EFFECTIVENESS (0-5 POINTS) 
 

A. Describe the alternatives that were considered and how the ATP-related benefits vs. 
project-costs varied between them.  Explain why the final proposed alternative is 
considered to have the highest Benefit to Cost Ratio (B/C) with respect to the ATP 
purpose of “increased use of active modes of transportation”.   
(3 points max.)     
 
Various options were considered to accommodate bicycles on North 12th Street.  A 

single southbound lane was considered, however it doesn’t address the existing issue 

for northbound bikes.  Also considered was widening the sidewalk.  However, this 

would require realigning drainage facilities and possibly significant right of way 

acquisitions greatly increasing the project costs so was deemed infeasible.   

Additionally, multiple alignments for the cycle-track were considered to 

accommodate the evolving development on North 12th Street. Routes for the cycle-

track considered included using the proposed roadway network within the Twin Rivers 

Public Housing redevelopment.  However, because of the uncertainty of the timing of 

that project and potential throw-away costs should the future plan change significantly 

form current concepts, it was rejected.   

One of the benefits of the proposed cycle-track is the cost-effectiveness of 

implementation, especially when compared to other bicycle improvements such as a 

separated Class I bicycle path or shared-use facility.  

 

B. Use the ATP Benefit/Cost Tool, provided by Caltrans Planning Division, to calculate the 
ratio of the benefits of the project relative to both the total project cost and ATP funds 
requested.   The Tool is located on the CTC’s website 
at: http://www.dot.ca.gov/hq/tpp/offices/eab/atp.html.  After calculating the B/C ratios 
for the project, provide constructive feedback on the tool (2 points max.) 

  ( 𝐵𝑒𝑛𝑒𝑓𝑖𝑡
𝑇𝑜𝑡𝑎𝑙 𝑃𝑟𝑜𝑗𝑒𝑐𝑡 𝐶𝑜𝑠𝑡

 and 𝐵𝑒𝑛𝑒𝑓𝑖𝑡
𝐹𝑢𝑛𝑑𝑠 𝑅𝑒𝑞𝑢𝑒𝑠𝑡𝑒𝑑

). 

Results from the B/C tool are. 
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INFRASTRUCTURE

Bike Projects (Daily Person Trips for All Users) (Box1A) Project Costs (Box 1D)

Without Project With Project $4,467,594
Existing 3163
Forecast (1 Yr after completion) 3163 4735

Commuters Recreational Users ATP Requested Funds (Box 1E)

Existing Trips 348 1,043 $3,953,820
New Daily Trips   (estimate) 174 521.5
(1 YR aftercompletion)    (actual)

CRASH DATA  (Box 1F) Last 5 Yrs Annual Average

Fatal Crashes 3 0.6
Bike Class Type Bike Class I Injury Crashes 0

Traffic (AADT) 20,000 PDO 36 7.2

Pedestrian Projects (Daily Person Trips for All Users) (Box 1B) Y or N
Without Project With Project (Capi ta l i zed)

Pedestrian countdown signal heads
Pedestrian crossing
Advance stop bar before crosswalk

Without Project With Project Install overpass/underpass
Existing step counts Raised medians/refuge islands
(600 steps=0.3mi=1 trip) Pedestrian crossing (new signs and markings only)
Existing miles walked Pedestrian crossing (safety features/curb extensions )

Pedestrian signals
Safe Routes to School (SR2S) (Box 1C) Total Bike lanes Y

Sidewalk/pathway (to avoid walking along roadway ) Y
Pedestrian crossing (with enhanced safety features )
Pedestrian crossing
Other reduction factor countermeasuresPercentage of students that currently walk or 

bike to school

Existing

Projected percentage of students that will 
walk or bike to school after the project

Ro
ad

w
ay

s
U

ns
ig

na
liz

ed
 

In
te

rs
ec

tio
n

Forecast (1 YR after 
project completion) 

Number of student enrollment
Approximate no. of students living along 
school route proposed for improvement

Average  Annual Daily 

Project Information- Non SR2S Infrastructure

Si
gn

al
iz

ed
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te

rs
ec

tio
n

Project Name:
Project Location:

North 12th Complete Street
Sacramento

SAFETY COUNTERMEASURES (improvements) (Box 1G)

Non-SR2S Infrastructure Project Cost
SR2S Infrastructure Project Cost

Non-SR2S Infrastructure 
SR2S Infrastructure
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The Cost Benefit calculator was fairly simple to use.  It would be helpful to have less 

emphasis on projected number of trips because there is not yet a standardized method 

for forecasting bicycle or pedestrian trips and it will be harder to achieve a good 

comparison among projects statewide.  Rather, the tool should project trips based on 

empirical criteria such as existing census population or ADTs.    

 

 

  

Funds Requested $3,953,820.00
Net Present Cost of Funds Requested $3,801,750.00
Benefit Cost Ratio 20.56

Safety

$28,067,072.46
$5,590,056.08

$2,621,163.81
$47,186,593.63

Gas & Emissions

Mobility

Recreational $34,559,169.55

20 Year Invest Summary Analysis

20 Year Itemized Savings

$4,295,763.46
$118,024,055.53

Health

Net Present Cost
$4,467,594.00

$78,164,914.26
18.20

Total Costs

Total Benefits
Net Present Benefit
Benefit-Cost Ratio
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Part B: Narrative Questions  
Detailed Instructions for:    Question #7 

 
QUESTION #7  
LEVERAGING OF NON-ATP FUNDS (0-5 points)  
 

A. The application funding plan will show all federal, state and local funding for the project: 
(5 points max.) 

 

The City of Sacramento has not previously applied for ATP funds for the Project and 

is committing the leveraging funds to this new application.   

The City of Sacramento is committing more than 20% of the total project costs in 

local funds to this project.   

Total Project Cost Matching Local Funds Percentage 

$4,467,000 $1,053,000* 20% 

*This is higher than 20% but it accounts for anticipated non-participating costs. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #8 

 
QUESTION #8 
USE OF CALIFORNIA CONSERVATION CORPS (CCC) OR A CERTIFIED COMMUNITY 
CONSERVATION CORPS (0 or -5 points) 

 
Step 1:  Is this an application requesting funds for a Plan (Bike, Pedestrian, SRTS, or ATP 

Plan)?  
� Yes (If this application is for a Plan, there is no need to submit 

information to the corps and there will be no penalty to applicant:  0 
points)  

 No (If this application is NOT for a Plan, proceed to Step #2)   
 
Step 2: The applicant must submit the following information via email concurrently to both 

the CCC AND certified community conservation corps prior to application submittal 
to Caltrans.  The CCC and certified community conservation corps will respond 
within five (5) business days from receipt of the information.  

• Project Title 
• Project Description                                  
• Detailed Estimate                               
• Project Schedule 
• Project Map                                               
• Preliminary Plan 

  
California Conservation Corps representative: Community Conservation Corps 
representative: 
Name:  Wei Hsieh    Name: Danielle Lynch  
Email: atp@ccc.ca.gov Email:  inquiry@atpcommunitycorps.org 
Phone: (916) 341-3154 Phone: (916) 426-9170 

 
Step 3:  The applicant has coordinated with Wei Hsieh with the CCC AND Danielle Lynch with 

the certified community conservation corps and determined the following (check 
appropriate box): 

� Neither corps can participate in the project (0 points) 

 Applicant intends to utilize the CCC or a certified community 
conservation corps on the following items listed below (0 points).   

Clearing & Grubbing;  Retaining Wall                                                                       . 
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______________________________________________________________
_______________________________________________________________ 

� Applicant has contacted the corps but intends not to use the corps on a 
project in which either corps has indicated it can participate (-5 points) 

� Applicant has not coordinated with both corps (-5 points) 
 

The CCC and certified community conservation corps will provide a list to Caltrans of all projects 
submitted to them and indicating which projects they are available to participate on.  The applicant 
must also attach any email correspondence from the CCC and certified community conservation 
corps to the application verifying communication/participation. 
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Part B: Narrative Questions  
Detailed Instructions for:    Question #9 

 
QUESTION #9 
APPLICANT’S PERFORMANCE ON PAST GRANTS AND DELIVERABILITY OF PROJECTS   
(0 to-10 points OR disqualification)  
 
A. Applicant:  Provide short explanation of the Implementing Agency’s project delivery 

history for all projects that include project funding through Caltrans Local Assistance 
administered programs (ATP, Safe Routes to School, BTA, HSIP, etc.) for the last five (5) 
years.   

 

The City has extensive and successful project delivery experience with federal 

funding for a wide variety of project types and funding described in detail in 
Attachment I. The City managed over 40 separate federally funded projects through 

Local Assistance over the last five years, totaling $151 million in federal funding. The 

City has had no delivery failures. 

 

B.       Caltrans response only: 
Caltrans to recommend score for deliverability of scope, cost, and schedule based on 
the overall application.   

 

 

 

 

Page | 38 
 



  03‐Sacramento‐03    ATP ‐ Cycle 2 ‐ Part B & C ‐ 2015 

Page | 1 
 

Part C:  Application Attachments  
Applicants must ensure all data in this part of the application is fully consistent with 

the other parts of the application.   See the Application Instructions and Guidance 
document for more information and requirements related to Part C. 

 

List of Application Attachments  
The following attachment names and order must be maintained for all applications.  Depending on the Project Type 
(I, NI or Plans) some attachments will be intentionally left blank.  All non‐blank attachments must be identified in 

hard‐copy applications using “tabs” with appropriate letter designations 

 
Application Signature Page Attachment A 

Required for all applications 

ATP - PROJECT PROGRAMMING REQUEST (ATP-PPR)   Attachment B 
Required for all applications 

Engineer’s Checklist Attachment C 
Required for Infrastructure Projects 

Project Location Map Attachment D 
Required for all applications 

Project Map/Plans showing existing and proposed conditions Attachment E 
Required for Infrastructure Projects   (optional for ‘Non-Infrastructure’ and ‘Plan’ Projects) 

Photos of Existing Conditions Attachment F 
Required for all applications 

Project Estimate Attachment G 
Required for Infrastructure Projects 

Non-Infrastructure Work Plan (Form 22-R) Attachment H 
Required for all projects with Non-Infrastructure Elements 

Narrative Questions backup information Attachment I 
Required for all applications 
Label attachments separately with “H-#” based on the # of the Narrative Question 

Letters of Support Attachment J 
Required or Recommended for all projects (as designated in the instructions) 

Additional Attachments Attachment K  
Additional attachments may be included.  They should be organized in a way that allows application 
reviews easy identification and review of the information. 

 





Date:

Project Title:
District

03

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED) 150 150
PS&E 500 500
R/W 45 45
CON 3,772 3,772
TOTAL 695 3,772 4,467

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED) 120 120
PS&E 400 400
R/W
CON 2,858 2,858
TOTAL 520 2,858 3,378

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

ATP Funds

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

5/20/2015

Notes:

Notes:

Notes:

Notes:

Notes:

DO NOT FILL IN ANY SHADED AREAS
Funding Information:

Proposed Total Project Cost ($1,000s) Notes:

Funding Agency

Infrastructure Cycle 2 Program Code
Proposed Funding Allocation ($1,000s)

Plan Cycle 2 Program Code

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route

ATP PROJECT PROGRAMMING REQUEST

County
North 12th Complete Street

North 12th StSacramento

Project Information:

PPNOProject IDEA

Proposed Funding Allocation ($1,000s)

Proposed Funding Allocation ($1,000s)

Funding Agency
CTC

Non-infrastructure Cycle 2 Program Code
Proposed Funding Allocation ($1,000s)

Funding Agency

Future Cycles Program Code
Proposed Funding Allocation ($1,000s)

Previous Cycle Program Code

Funding Agency

Funding Agency

Attachment B



Date:

Project Title:
District

03

5/20/2015

DO NOT FILL IN ANY SHADED AREAS
Funding Information:

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route

ATP PROJECT PROGRAMMING REQUEST

County
North 12th Complete Street

North 12th StSacramento

Project Information:

PPNOProject IDEA

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED) 30 30
PS&E 100 100
R/W 45 45
CON 914 914
TOTAL 175 914 1,089

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Fund No. 6:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Fund No. 7:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL

Notes:

Notes:

Proposed Funding Allocation ($1,000s)
Future Source for Matching Program Code

Proposed Funding Allocation ($1,000s)

Funding Agency
City of Sacramento

Program Code

Additional Local funds included for 
anticipated non-participating costs.

Notes:

Notes:

Program Code

Proposed Funding Allocation ($1,000s)

Program Code
Proposed Funding Allocation ($1,000s)

Funding Agency

Program Code
Proposed Funding Allocation ($1,000s)

Funding Agency

Notes:

Program Code
Proposed Funding Allocation ($1,000s)

Notes:

Funding Agency

Funding Agency

Funding Agency

Attachment B



Form Date: March, 2015 ATP Cycle 2 - Application Form – Attachment C 

ATP Engineer’s Checklist for Infrastructure Projects 

Required for “Infrastructure” applications ONLY 

This application checklist is to be used by the engineer in “responsible charge” of the preparation of this ATP 
application to ensure all of the primary elements of the application are included as necessary to meet the CTC’s 
requirements for a PSR‐Equivalent document (per CTC’s ATP Guidelines and CTC’s Adoption of PSR Guidelines ‐ 
Resolution G‐99‐33) and to ensure the application is free of critical errors and omissions; allowing the application to 
be accurately ranked in the statewide ATP selection process.     

Special Considerations for Engineers before they Sign and Stamp this document attesting to the accuracy of the 
application: 
Chapter 7; Article 3; Section 6735 of the Professional Engineer's Act of the State of California requires engineering calculation(s) or 
report(s) be either prepared by or under the responsible charge of a licensed civil engineer.  Since the corresponding ATP 
Infrastructure‐application defines the scope of work of a future civil construction project and requires complex engineering principles 
and calculations which are based on the best data available at the time of the application, the application must be signed and 
stamped by a licensed civil engineer. 

By signing and stamping this document, the engineer is attesting to this application's technical information and engineering data 
upon which local agency's recommendations, conclusions, and decisions are made.  This action is governed by the Professional 
Engineer’s Act and the corresponding Code of Professional Conduct, under Sections 6775 and 6735.    

The following checklist is to be completed by the engineer in “responsible charge” of defining the projects Scope, Cost 
and Schedule per the expectations of the CTC’s PSR Equivalent.  The checklist is expected to be used during the 
preparation of the documents, but not initialed and stamped until the final application and application attachments 
are complete and ready for submission to Caltrans.   

1. Vicinity map /Location map Engineer’s Initials: _______ 
a. The project limits must be clearly depicted in relationship to the overall agency boundary

2. Project layout-plan/map showing existing and proposed conditions must: Engineer’s Initials: _______   
a. Be to a scale which allows the visual verification of the overall project “construction” limits and limits of each

primary element of the project
b. Show the full scope of the proposed project, including any non-participating construction items
c. Show all changes to existing motorized/non-motorized lane and shoulder widths.  Label the proposed widths
d. Show agency’s right of way (ROW) lines when permanent or temporary ROW impacts are possible. (As

appropriate, also show Caltrans’, Railroad, and all other government agencies ROW lines)

3. Typical cross-section(s) showing existing and proposed conditions. Engineer’s Initials: _______  
(Include cross-section for each controlling configuration that varies significantly from the typical)

a. Show and dimension: changes in lane widths, ROW lines, side slopes, etc.

4. Detailed Engineer's Estimate Engineer’s Initials: _______   
a. Estimate is reasonable and complete.
b. Each of the main project elements are broken out into separate construction items.  The costs for each item

are based on calculated quantities and appropriate corresponding unit costs
c. All non-participating costs in relation to the ATP funding are clearly identified and accounted for separately

from the eligible costs.
d. All project elements the applicant intends to utilize the CCC (or a certified community conservation corps) on

need to be clearly identified and accounted for
e. All project development costs to be funded by the ATP need to be accounted for in the total project cost
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Location Map for:

NORTH 12th COMPLETE STREETSCAPE
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• Install Southbound Class II Bike
Lane and On-Street Parking.

• Mixed Flow Lane Reduced From
3 Lanes to 2 Lanes.

• Install Southbound Class II Bike Lane
and On-Street Parking.

• Two Mixed Flow Vehicle Lanes (One
Shared Vehicle/On-Street Transit Lane
and One Dedicated Transit Lane).

Sacramento Regional Transit
(On-Street Running)

Shared
Lane

Shared
Lane

Sacramento Regional Transit (On-Street Running)
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Install 2-Way Cycle Track
and Buffer Area

Sacramento Regional Transit (On-Street Running)

Shared
Lane

(On-Street Running)

Install Crosswalks and
Bike Queue Boxes At
North B Intersection

Install Pedestrian
Refuge and
Realignment of
Crosswalks

Construct Protected
Intersection

To 11th St
Bike Lane

To 13th St
Future Bicycle

Boulevard
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Sacramento Regional Transit (On-Street Running)

Install Bike Queue Boxes
and Shorten Crosswalks

Shared
Lane

Driveway Opening
(Typical)

Sacramento Regional Transit (On-Street Running)

Eliminate Free Turn Lane
From North 12th St and
Extend Pedestrian
Refuge Area
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Improvements Ties Into
Two Rivers Bike Trail

Sacramento Regional Transit
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Mixed Flow Lane Reduced
From 4 Lanes To 3 Lanes

Install Bike Queue
Boxes

To Downtown Sacramento

Job Centers (71,000 Jobs)
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Looking north at the rail overhead on 12th Street from C Street
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Agency:

Prepared by: Date:

Item No. Quantity Units Unit Cost Total
Item Cost % $ % $ % $ % $

1 1 LS $10,000.00 $10,000 100% $10,000 100% $10,000
2 1610 CY $75.00 $120,750 100% $120,750
3 261600 SF $1.00 $261,600 100% $261,600
4 720 TN $150.00 $108,000 100% $108,000
5 460 CY $75.00 $34,500 100% $34,500
6 1335 LF $40.00 $53,400 100% $53,400
7 685 LF $30.00 $20,550 100% $20,550
8 550 LF $50.00 $27,500 100% $27,500
9 9950 SF $10.00 $99,500 100% $99,500
10 3650 LF $160.00 $584,000 100% $584,000
11 665 SF $15.00 $9,975 100% $9,975
12 3000 LF $0.80 $2,400 100% $2,400
13 1200 SF $2.00 $2,400 100% $2,400
14 5000 LF $1.50 $7,500 100% $7,500
15 2000 SF $3.50 $7,000 100% $7,000
16 1 LS $300,000.00 $300,000 100% $300,000
17 1 LS $75,000.00 $75,000 100% $75,000
18 1 LS $75,000.00 $75,000 100% $75,000
19 500 LF $50.00 $25,000 100% $25,000
20 170 LF $2,200.00 $374,000 100% $374,000 50% $187,000
21 1 LS $200,000.00 $200,000 100% $200,000
22 1 LS $220,000.00 $220,000 100% $220,000

$2,618,075 $2,418,075 $200,000 $197,000

25.00% $654,519

$3,272,594

20% 25% Max

13% 15% Max

4,467,594$                            Total Project Cost Estimate:

Type of Project Delivery Cost

Plans, Specifications and Estimates (PS&E):

Right of Way Engineering:

Acquisitions and Utilities:

Construction Engineering (CE):

Total Construction Items & Contingencies:

Environmental Studies and Permits(PA&ED):

500,000$                                

$3,272,594

Cost $
Preliminary Engineering (PE)

Total CON: 3,772,594$                            

Mobilization

Project Description:

Project Location:

Traffic Markings to Place

Construction Item Contingencies (% of Construction Items):
                                 Enter in the cell to the right

Aggregate Base, Class 2, to Place
Curb & Gutter Type 2
Curb & Gutter Type 14
Reinforced Curb & Gutter

Traffic Striping to Remove

Roadway Excavation and Grading
Slurry Seal
Asphalt Concrete to Place

Raised Median
Hardscape

Hybrid Pedestrian Beacon 

Cecilyn Foote

15,000$                                  

30,000$                                  

150,000$                                

650,000$                               

Project Cost Estimate:

03-Sacramento-03

Traffic Markings to Remove

Total (Construction Items & Contingencies) cost:

Cost Breakdown

Subtotal of Construction Items:

Item 

Traffic Striping to Place

UP Embankment

Application ID:

Detailed Engineer's Estimate and Total Project Cost

To be Constructed 
by Corps/CCCATP Eligible Items Landscaping Non-Participating 

Items

Engineer's Estimate (for Construction Items Only)

Important: Read the Instructions in the other sheet (tab) before entering data.     Do not enter in shaded fields (with formulas).

Construction of a new cycle track and retaining wall, roadway resurfacing, modifications to the existing traffic signals, and installation of a hybrid pedestrian beacon.

North 12th Street (Richard Blvd to F St), Richards Blvd (N 12th St to Sunbeam Ave), Sunbeam Ave (Richards Blvd to N 12th St)

Project Information:

Engineer's Estimate and Cost Breakdown:

5/20/2015

City of Sacramento

Note: Cost can apply to more than one category. Therefore may be over 100%.

500,000$                                

Construction (CON)

Total PE:

Total RW: 45,000$                                 

Right of Way (RW)

Clearing and Grubbing

Traffic Signal Mod. (N 12th & Sunbeam)
Traffic Signal Mod. (N 12th & North B)
Metal Beam Guard Rail (Rem & Repl)
Retaining Wall

3 1/2" PCC Sidewalk
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Attachment I – Narrative Question Supporting information 
 

Attachment I:  Screening Question 2 

The Project directly meets SACOG’s MTP/SCS Chapter 6, Policies and Supportive 

Strategies, as follows: 

 

29. Policy: SACOG encourages locally determined developments consistent with 

Blueprint principles and local circulation plans to be designed with walking, bicycling 

and transit use as primary transportation considerations. 

 29.1 Strategy: Invest in safe bicycle and pedestrian routes that improve 

connectivity and access to common destinations, such as connections between 

residential areas and schools, work sites, neighborhood shopping, and transit stops and 

stations. Also invest in safe routes to and around schools so trips can be made by 

bicycling or walking. 

 29.2 Strategy: Invest toward the creation of a regional bicycle and pedestrian 

network, connecting first those communities that already have good local circulation 

networks in place, but also supporting efforts throughout the region to improve 

connectivity and realize public health benefits from these investments. (MTP/SCS, 

2035, Chapter 6, Page 148) 

 

This project is also included in SACOG’s Regional Bicycle, Pedestrian, and Trails 

Master Plan, an implementation plan of the MTP/SCS. It will help achieve the following 

goals: 

 

2.1 Specific Bicycle and Pedestrian Program Goals 

Specific Goals for Capital Projects 

1. Provide bicycle/pedestrian connections 

a. Between, through, and within all cities and towns of the six-county region. 

b. To regional and local public transit systems (including rail) at stops, stations, 

and terminals. 

c. To carpool/vanpool park-and-ride lots. 
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d. To regional and local activity centers such as schools, libraries, community 

centers, colleges, universities, hospitals, medical offices, senior residences, 

parks, athletic facilities, government services, employment centers, high-

density residential areas, and commercial centers. 

2.  Provide bicycle and pedestrian access within or through the central business 

districts of the region. 

3. Fill gaps in existing, planned, or proposed intraregional bicycle or pedestrian routes. 

4. Provide bicycle and pedestrian access across barriers such as arterial roads, 

highways, freeways, rivers, canals, creeks, and railroads. 

5. Improve the time convenience of walking and bicycling, for example with shortcuts or 

special facilities such as bike/pedestrian boulevards. 

6. Improve the safety and security of walking and bicycling where needed for utilitarian 

purposes. 

7. Provide an aesthetic, pleasant, or more comfortable biking or walking experience. 

8. Provide capital facilities that support bicycling, such as storage, parking, or bike 

stations. 

9. Complement projects funded with other regional or state sources such as the 

Community Design or Safe Routes to School programs, thereby improving bicycle and 

pedestrian access provided by those programs. 

10. Complement bicycle and pedestrian plans and projects in an adjacent region. 

(SACOG Regional Bicycle, Pedestrian, and Trails Master Plan, Page 8) 

 

 

 

 



Appendix B -- Regional Project List and Maps of Bicycle Network

ID COUNTY JURISDICTION PROJECT TYPE PROJECT LOCATION SEGMENT / DESCRIPTION DISTANCE EXISTING PLAN EST. COST

CITY OF SACRAMENTO
30230 Sacramento City of Sacramento Multi-use Path (Class I) Haggin Oaks Golf Course Bike trail from Fulton Ave to Longview Dr.  0.81 TBD

31312 Sacramento City of Sacramento Multi-use Path (Class I) North 12th Street
Separated bikeway along the west side of North 12th Street 
between C Street and Sunbeam Avenue.

0.38 TBD

30222 Sacramento City of Sacramento Multi-use Path (Class I) South Sacramento Parkway (west)
Bike trail along the South City Limits from the Bill Conlin Park 
to Meadowview Park. Distance of 0.52 miles.

0.52 TBD

30224 Sacramento City of Sacramento Multi-use Path (Class I) Two Rivers Bike Trail Ph 2 East
Bike trail along the south levee of the American River from 
Sacramento Northern Trail to Sutter's Landing Park site. 

0.9 TBD

30232 Sacramento City of Sacramento Multi-use Path (Class I) Union House Creek Trail
Bike trail along Union House Creek north of Cosumnes River 
Boulevard from Deer lake Drive to Bruceville Road.

TBD

30246 Sacramento City of Sacramento Multi-use Path (Class I) Airport Rd. Trail
Bike trail along the current alignment of Aiport Rd. between 
San Juan Rd. and Arena Blvd. 

1.24 TBD

30233 Sacramento City of Sacramento Multi-use Path (Class I) Arcade Creek Bike Trail (Ueda 
Parkway)

Bike trail along Arcade Creek from Steelhead Creek to 
Hagginwood Park. 

1.8 TBD

30234 Sacramento City of Sacramento Multi-use Path (Class I) Arcade Creek East
Bike trail along Arcade Creek from Haginwood Park Through 
Del Paso Park to Auburn Blvd. 

4.08 TBD

30245 Sacramento City of Sacramento Multi-use Path (Class I) Center Parkway Extension
Bike trail on the west side of  Center Parkway from Jacinto 
Park to Sheldon Rd. 

0.28 TBD

30227 Sacramento City of Sacramento Multi-use Path (Class I) Del Rio Bike Trail
Bike trail along the SPRR right-of-way from I-5 Overcrossing 
to the Freeport Reservoir. 

4.8 TBD

30229 Sacramento City of Sacramento Multi-use Path (Class I) East Drainage Canal
Bike trail on the east sides of the East Drain Canal from the 
C1 Canal to Truxel Rd. 

0.69 TBD

30235 Sacramento City of Sacramento Multi-use Path (Class I) Folsom LRT Trail East
Bike trail along the Folsom Light Rail Line between 65th St. 
and Watt Ave. 

2.73 TBD

30244 Sacramento City of Sacramento Multi-use Path (Class I) Freeport South Bike Trail 
Bike trail parallel to Freeport Blvd on the east side from the 
Antioch Church driveway to the Water Treatment Plant 
driveway.

0.28 TBD

30250 Sacramento City of Sacramento Multi-use Path (Class I) Haggin Oaks Golf Course West Bike trail from Connie Dr. to Arcade Creek. 0.81 TBD

30242 Sacramento City of Sacramento Multi-use Path (Class I) Jefferson Lofts Bike Trail
Bike trail near Jefferson Lofts from Redding Avenue to 
connect to the future 4th Avenue Extension at the Railroad. 

0.25 TBD

30241 Sacramento City of Sacramento Multi-use Path (Class I) Laguna Creek South Trail
Bike trail along the south side of Laguna Creek from the 
existing bridge westward to the City limits. 

0.26 TBD

30251 Sacramento City of Sacramento Multi-use Path (Class I) Lanatt Way Access Trail Bike trail from Lanatt Way to Sutter's Landing Park. 0.4 TBD

30247 Sacramento City of Sacramento Multi-use Path (Class I) Mangan Park
Bike trail south of Mangan Park in Executive Airport right-of-
way from 24th St to Freeport Blvd.

0.58 TBD

31118 Sacramento City of Sacramento Multi-use Path (Class I) Morrison Creek South
Bike trail along the west side of Morrison Creek from Mack 
road to the new Cosumnes River Boulevard Extension. 

1.19 TBD

30236 Sacramento City of Sacramento Multi-use Path (Class I) Natomas Marketplace Bike Trail
Bike trail along north side of drainage canal along I-80 from 
Gateway Park Dr to San Juan Road. 

1.02 TBD

30223 Sacramento City of Sacramento Multi-use Path (Class I) Ninos Parkway Bike Trail
Bike trail in Ninos Parkway from San Juan Road to B Drain 
Canal. 

1.1 TBD

30239 Sacramento City of Sacramento Multi-use Path (Class I) North Natomas Regional Park Bike 
Trails

Network of bike trails within the North Natomas Regional 
Park.

2.4 TBD

30249 Sacramento City of Sacramento Multi-use Path (Class I) Pocket Canal Phase V
Bike trail on the west and south sides of the Pocket Canal 
from Gloria Dr. to Havenside Dr. 

0.79 TBD

30243 Sacramento City of Sacramento Multi-use Path (Class I) Reichmuth Park to Del RioTrail
Bicycle trail following the wooded drainage way from 
Reichmuth Park to Proposed Del Rio Trail. 

0.7 TBD

30252 Sacramento City of Sacramento Multi-use Path (Class I) Robla Creek Bike Trail (Ueda Parkway)
Bike trail along Robla Creek from Main Avenue to 
Sacramento Northern Bike Trial. 

1.7 TBD

30248 Sacramento City of Sacramento Multi-use Path (Class I) Sacramento River Bike Trail (Miller 
Park)

Bike trail along the Sacramento River from Broadway to 
Front Street.

0.2 TBD

30260 Sacramento City of Sacramento Multi-use Path (Class I) Sacramento River Parkway (Upper 
Pocket)

Bike trail on the Sacramento River levee from Clipper Way to 
Arabella Way. 

2 TBD

30256 Sacramento City of Sacramento Multi-use Path (Class I) Shady Arbor Trail
Bike trail though Shady Arbor Neighborhood Park between 
Shady Arbor Court and Barandas Dr. 

0.08 TBD

30226 Sacramento City of Sacramento Multi-use Path (Class I) South Sacramento Parkway (east)
Bike trail along the South City Limits from the Meadowview 
Park to Franklin Blvd. and along the west side of Franklin 
Blvd. south to Calvine Rd.

3.83 TBD

30263 Sacramento City of Sacramento Multi-use Path (Class I) SP Railyards
 Bike trail through the SP railyards from E St. to the 
Sacramento River Bike Trail. 

0.55 TBD

30231 Sacramento City of Sacramento Multi-use Path (Class I) Steelhead Creek Bike Trail (Ueda 
Parkway)

Bike trail along Steelhead Creek from Arcade Creek to Main 
Avenue. 

2.5 TBD

30225 Sacramento City of Sacramento Multi-use Path (Class I) Two Rivers Bike Trail Ph 2 (formerly 
Sutter's Landing East)

Bike trail from Sutter's landing bridge along the American 
River to H St.  

2.05 TBD

30240 Sacramento City of Sacramento Multi-use Path (Class I) U.P. Tracks (old SP east/west 
mainline)

CSUS to Power Inn Road. 5.8 TBD

30254 Sacramento City of Sacramento Multi-use Path (Class I) U.P. Tracks (old SP east/west 
mainline)

Sacramento to Roseville. 2.5 TBD

30228 Sacramento City of Sacramento Multi-use Path (Class I) Ueda Park Bike Trail Connection to 
Sacramento Northern Trail

Trail along the east side of Steelhead Creek from El Camino 
Avenue to Sacramento Northern Trail. 

0.4 TBD
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Twin Rivers Public Housing

Boys and Girls Club of America

Loaves and Fishes

Salvation Army

RT Light Rail Station
(Blue Line Between D & E)

La Valentina Housing Project

Globe Mills

State Capitol

Sacramento Police Department

Greyhound

Smythe Academy

Women's Empowerment

Powerhouse Science Center
(Completed 2015)

California Highway Patrol

Amtrak Station

Township 9 RT Station

Cannery Place Aparments

Sacramento City College

C.K. McClatchy High School

William Land Park

Sacramento Zoo

Raley Field

Sacramento Entertainment & Sports
Center (Completed 2016)

City of Sacramento City Hall

Two Rivers Bike Trail
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• North 12th Street is a one-way, southbound
arterial connecting Downtown with northern
Sacramento.  Light rail, north and
southbound, travel the corridor along with
almost 20,000 cars a day.

• There are no bike lanes on North 12th and
bikes frequently ride on the sidewalk with
pedestrians.

• Existing bike trails to the north and south
are not connected by an existing bike
facility.

• Northbound bikes have no legal route to
travel and often share the sidewalk with
pedestrians.  Bikes are typically seen
traveling northward in the gutter pan,
against traffic.
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• Closes the gap in existing facilities: Del
Paso Boulevard and   25  Two Rivers Bike
Trail to the north and Downtown Job
Center (71,000 jobs) to the south.

• Provides a safe route for bikes off the
sidewalk, especially those traveling north.

• Improves safety for bicyclists by providing
a delineated separation between vehicles
and bikes.

• Improves safety for pedestrians by
providing a dedicated bike lane so bicycles
stay off the sidewalk.

• Enhances bicycle visibility and recognition.

• Encourages active users on the corridor.
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Key Indicators

2010 Census

Total Population: 11,818

Diversity

White: 53.4%

Black: 13.9%

Hispanic: 21.5%

Asian: 4.9%

American Indian/Alaska Native: 1.2%

Native Hawaiian/Other Pacific Islander: 0.4%

Two Plus Races: 4.4%

Other: 0.3%

Census Tracts

11.01, 6, 5, 4, 53.01
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Population by Gender, Age, and Race/Ethnicity, 2010 Census
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The codes below describe the field names of the following table:

T. M. = Total Male

T. F. = Total Female
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W. M. = White Male

W. F. = White Female

B. M. = Black Male

B. F. = Black Female

H. M. = Hispanic Male

H. F. = Hispanic Female

As. M. = Asian Male

As. F. = Asian Female

NHPI M. = Native Hawaiian/Pacific Islander Male

NHPI F. = Native Hawaiian/Pacific Islander Female

AIAN M. = American Indian/Alaskan Native Male

AIAN F. = American Indian/Alaskan Native Female

T.P. M. = Two Plus Male

T.P. F. = Two Plus Female

O.M. = Other Male

O.F. = Other Female
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Source: U.S. Census Bureau, 2010 Census and 2009-2013 5-year
American Community Survey (ACS)

ACS note for Margin of Error (MOE):

Data are based on a sample and are subject to sampling variability. The
degree of uncertainty for an estimate arising from sampling variability is
represented through the use of a margin of error. The value shown here is
the 90 percent margin of error. The margin of error can be interpreted
roughly as providing a 90 percent probability that the interval defined by the
estimate minus the margin of error and the estimate plus the margin of error
(the lower and upper confidence bounds) contains the true value. In addition
to sampling variability, the ACS estimates are subject to nonsampling error.
The effect of nonsampling error is not represented in these tables.

http://www.census.gov/acs/www/Downloads/data_documentation
/Accuracy/MultiyearACSAccuracyofData2010.pdf
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TABLE E-2 YEAR 2014 - BICYCLE PROGRAM
OFF-STREET BIKE TRAILS

2014 
Rank

2010 
Rank

Council 
District OFF-STREET BIKEWAYS

Activity 
Centers 
Score

Barrier 
Elim. 
Score

Traffic 
Char. 
Score

ROW/ 
Cost 
Score

Link to 
transp. 
System

Travel 
Cont.

Geog. 
Dist.

Rec 
Poten. Total

20 15 15 15 10 10 5 10 100
Project Description Miles

1 5 7
South Sacramento Parkway East - Bike trail along the South City Limits from the 
Meadowview Park to Franklin Blvd and along the west side of Franklin Blvd south to 
Calvine Rd. Distance of 3.83 miles.

3.8 20 10 15 8 10 7 2 6 78

2 5 4,5,8 Del Rio Bike Trail - Bike trail along the SPRR right-of-way from I-5 Overcrossing to the
Freeport Reservoir. Distance of 4.8 miles.

4.7 20 6 15 12 10 7 1 6 77

3 12 2 Arcade Creek Bike Trail (Ueda Parkway) - Bike trail along Arcade Creek from 
Steelhead Creek to Hagginwood Park. Distance of 1.8 miles

1.9 20 10 15 12 7 7 2 2 75

4 2 3 Ninos Parkway Bike Trail - Bike trail in Ninos Parkway from San Juan Rd to B Drain 
Canal. Distance of 1.1 miles. *

1.0 20 0 15 15 10 7 1 4 72

5 12 2 Arcade Creek East - Bike trail along Arcade Creek from Hagginwood Park through Del 
Paso Park to Auburn Blvd. Distance of 4.08 miles. 

4.1 20 2 15 8 9 7 1 8 70

5 12 3,6 Folsom LRT Trail East - Bike trail along the Folsom Light Rail Line between 65th St
and Watt Ave. Distance of 2.73 miles.

2.7 20 4 15 4 10 10 1 6 70

5 17 5,7,8 UPRR Phase II - Bike trail along the UPRR right-of-way from Sacramento City College
to Morrison Creek. Distance of 5.01 miles.

5.0 20 6 15 4 10 7 4 4 70

5 New 4 12th Street Cycletrack - Separated bikeway along North 12th St from L Street to 
Sunbeam Ave. Distance of  1.6 miles.

1.6 20 6 15 11 10 5 1 2 70

5 23 5,7,8 Freeport South Bike Trail - Bike trail parallel to Freeport Blvd on the east side from the
Antioch Church driveway to the Water Treatment Plant driveway. Distance of 0.28 miles

0.3 15 10 15 15 2 10 1 2 70

10 10 1,2,3 Steelhead Creek Bike Trail (Ueda Parkway) - Bike trail along Steelhead Creek from
Arcade Creek to Main Ave. Distance of 2.5 miles

2.5 15 6 15 12 4 10 1 6 69

11 New 4 5th Street Cycletrack - Separated bikeway along 5th St from I St to Capitol Mall. 
Distance of 0.3 miles

0.3 20 4 15 11 10 5 1 2 68

11 20 5 Reichmuth Park to Del Rio Trail - Bicycle trail following the wooded drainage way 
from Reichmuth Park to proposed Del Rio Trail

0.7 15 0 15 15 10 10 1 2 68

13 12 1 Natomas Marketplace Bike Trail - Bike trail along north side of drainage canal along I-
80 from Gateway Park Dr to San Juan Rd. Distance of 1.02 miles.

1.0 15 2 15 12 7 10 2 4 67

13 3 3 Two Rivers Bike Trail Ph 2 East - Bike trail along the south levee of the American River
from Sacramento Northern Trail to Sutter's Landing Park. Distance of 0.9 miles

0.9 20 6 15 8 6 7 1 4 67

15 8 1 East Drainage Canal - Bike trail on the east sides of the East Drain Canal from the C1 
Canal to Truxel Rd. Distance of 0.69 miles.

0.7 20 2 15 8 7 10 1 2 65

15 24 5 Mangan Park - Bike trail south of Mangan Park in Executive Airport right-of-way from 
24th St to Freeport Blvd. Distance of 0.58 miles.

0.6 15 2 15 15 4 10 4 0 65

17 8 2 Haggin Oaks Golf Course - Bike trail from Fulton Ave to Longview Dr. 0.3 10 15 15 7 3 7 3 4 64

17 New 3 H Street Bike Trail: Bike trail along H St between Camellia Ave and Carlson Dr. 
Distance of 0.18 miles.

0.2 20 0 15 4 10 10 1 4 64

19 16 5 UPRR Phase I - Bike trail through the UPRR yards from Sacramento City College to 
Vallejo Way and SCC to 10th Ave. Distance of 0.82 miles.

0.8 20 0 15 4 10 10 2 2 63

Maximum Points in Scoring Category:

B
icycle Program

  E-14
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Attachment I – Narrative Question Supporting information 

Narrative Question 4 Improved Public Health 

 

Summary of mission statements for regional health initiatives for the Sacramento area: 

Percent of Adults and Teens Who Are Obese, by Asthma Status, California 2009 
Almost one in three adults with current asthma (31%) is obese, and one in seven teens 

(age 12–17) with current asthma is obese (14.4%). For adults, obesity is significantly 

higher among those with current asthma than among those who have never had 

asthma; Source:  www.CaliforniaBreathing.org, Asthma in California - A Surveillance 

Report, May 2013.  

 

Here are some big picture facts per Renee Sankus, American Lung Association 

(ALA):  

 Approximately five million Californians – or one in eight people – have been 

diagnosed with asthma. 

 In 2010, there were almost 35,000 asthma hospitalizations in California, which 

resulted in over $1 billion in annual charges. 

The mission of Sacramento County Public Health is to promote, protect, and assure conditions for 
optimal health and public safety for residents and communities of Sacramento County through 
leadership, collaboration, prevention and response. 

The Sacramento Metropolitan AQMD's overall mission is to achieve clean air goals by leading the 
region in protecting public health and the environment through innovative and effective programs, 
dedicated staff, community involvement, and public education. 

The Healthy Sacramento Coalition’s goal is to reduce tobacco use, obesity, death and disability due 
to chronic disease, reduce health disparities, build a safe and healthy physical environment, and 
improve the social and emotional well-being of Sacramento County residents.  The Coalition has five 
focus areas:  
1. Tobacco-free living; 2. Active living and healthy eating; 3. Prevention and control of high blood 
pressure and high cholesterol; 4. Social and emotional wellness; 5. Healthy and safe physical 
environments 
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 There are dramatic differences in asthma by race/ethnicity. This is most striking for 

Blacks, who have 40 percent higher asthma prevalence, four times higher asthma 

emergency doctor visit and hospitalization rates, and two times higher asthma death 

rates than Whites. 

 Areas with lower median incomes have higher rates of asthma hospitalizations and 

emergency doctor visits, and adults with lower incomes are less likely to have well-

controlled asthma. 

 

Per the ALA California Surveillance Report: 

 In the past year, 649,000 adults with current asthma (36.4%) missed work or usual 

activities because of their asthma. The average number of days missed was 6.6, for 

an estimated total of 11.8 million days of work/usual activities missed due to asthma. 

 In the past year, 129,000 children with current asthma (52.3%) missed school or day 

care because of their asthma. The average number of days missed was 5, for an 

estimated total of 1.2 million days of school/day care missed due to asthma. 

 Over 63% of adults and children with current asthma report some degree of activity 

limitation due to asthma in the past year. 

  

RESOURCES 
Data was collected from the following sources specifically focused on these parameters: 

 County:  Sacramento 

 School District:  Twin Rivers Unified 

 School:  Smythe Academy of Arts & Sciences 

 Zip Codes: 95811, 95814 (Disadvantaged Communities) 

 

Data Sources/Literature: 

 California Health Interview Survey (2001-2011) 

 California Department of Education, Physical Fitness Testing (Jan 2015) 

 Asthma in California - A Surveillance Report, May 2013 

 2015 County Health Rankings California, A Robert Wood Johnson Foundation 

Program 
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 Sacramento County Community Health Needs Assessment, prepared by Valley 

Vision on behalf of the Heathy Sacramento Coalition and Sierra Health 

Foundation//2013 

 Kidsdata.org, Lucile Packard Foundation for Children’s Health 

 State of Lung Disease in Diverse Communities 2010, American Lung Association 

 Community Health Status Report, Sacramento County 2014 
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Cecilyn Foote

From: Hsieh, Wei@CCC <Wei.Hsieh@CCC.CA.GOV> on behalf of ATP@CCC 
<ATP@CCC.CA.GOV>

Sent: Tuesday, May 19, 2015 1:49 PM
To: Cecilyn Foote; 'inquiry@atpcommunitycorps.org'
Cc: ATP@CCC; Hsieh, Wei@CCC; Monroe, Carie@CCC; Thornhill, Rod@CCC
Subject: RE: ATP Cycle 2 Grant Application -- Project# 03-Sacramento-03

Hi Cecilyn, 
 
Thank you for contacting the CCC. Unfortunately, we are unable to participate in this project. Please include this email 
with your application as proof that you reached out to the CCC. 
 
Thank you, 
                                       
Wei Hsieh, Manager 
Programs & Operations Division 
California Conservation Corps 
1719 24th Street 
Sacramento, CA 95816 
(916) 341‐3154 
Wei.Hsieh@ccc.ca.gov  
 
 
 

From: Cecilyn Foote [mailto:CFoote@cityofsacramento.org]  
Sent: Friday, May 15, 2015 1:29 PM 
To: ATP@CCC; 'inquiry@atpcommunitycorps.org' 
Cc: Cecilyn Foote 
Subject: ATP Cycle 2 Grant Application ‐‐ Project# 03‐Sacramento‐03 
 
The City of Sacramento is submitting grant applications for the Active Transportation Program Cycle 2.  Regarding 
Question #8 in the application, please consider whether you would be interested in taking part in the following project:  
 
PROJECT TITLE    

North 12th Complete Street 
(03‐Sacramento‐03) 
 
PROJECT DESCRIPTION    
This project proposes to construct a new two‐way cycle track along the west side of North 12th Street between Richards 
Boulevard and F Street and along Sunbeam Avenue between Richards Boulevard and North 12th Street.  Improvements 
include construction of a cycle track with a concrete median, construction of a retaining wall, roadway resurfacing, 
traffic signal modifications, and installation of a new traffic signal. 
 
PROJECT SCHEDULE 
Assuming this project receives grant funds, construction is anticipated to begin in Spring 2019. 
 
The following documents are attached: 
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      Detailed Estimate 

      Project Map                    

      Preliminary Plan 

Please let me know if you plan to participate in this project and indicate the items you intend to work on or contact me if 
you have any questions.   
 
Thank you, 
 
Cecilyn Foote, P.E. 
Associate Civil Engineer 
City of Sacramento 
Department of Public Works 
(916) 808‐6843 
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Cecilyn Foote

From: Active Transportation Program <inquiry@atpcommunitycorps.org>
Sent: Monday, May 18, 2015 11:24 AM
To: Cecilyn Foote
Cc: atp@ccc.ca.gov
Subject: Re: ATP Cycle 2 Grant Application -- Project# 03-Sacramento-03

Hi Cecilyn, 
 

Baldeo Singh of the Sacramento Regional Conservation Corps has responded that they are able to 
assist the city with your North 12th Complete Street project with the following: 

 "SRCC will provide labor to do clearing & grubbing if most of this work is manual and no heavy 
machinery is required.  Our crews can also assist with retaining wall if it’s key stone stacked 
retaining wall. We will not be doing any solid concrete retaining wall. If needed our crews can 
provide labor for general landscaping, decomposed granite, planting and habitat restoration 
work." 

Please include this email with your application as proof that you reached out to the Local Corps. Feel 
free to contact Baldeo (bsingh@saccorps.org) directly if your project receives funding.  

 

Thank you! 

Monica 
 
On Fri, May 15, 2015 at 1:29 PM, Cecilyn Foote <CFoote@cityofsacramento.org> wrote: 

The City of Sacramento is submitting grant applications for the Active Transportation Program Cycle 
2.  Regarding Question #8 in the application, please consider whether you would be interested in taking part in 
the following project:   

  

PROJECT TITLE    

North 12th Complete Street 

(03-Sacramento-03) 

  

PROJECT DESCRIPTION    

This project proposes to construct a new two-way cycle track along the west side of North 12th Street between 
Richards Boulevard and F Street and along Sunbeam Avenue between Richards Boulevard and North 12th 
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Street.  Improvements include construction of a cycle track with a concrete median, construction of a retaining 
wall, roadway resurfacing, traffic signal modifications, and installation of a new traffic signal. 

  

PROJECT SCHEDULE 

Assuming this project receives grant funds, construction is anticipated to begin in Spring 2019. 

  

The following documents are attached: 

      Detailed Estimate 

      Project Map                    

      Preliminary Plan 

Please let me know if you plan to participate in this project and indicate the items you intend to work on or 
contact me if you have any questions.   

  

Thank you, 

  

Cecilyn Foote, P.E. 

Associate Civil Engineer 

City of Sacramento 

Department of Public Works 

(916) 808-6843 

  

  

 
 
 
 
--  
Monica Davalos | Legislative Policy Intern 
Active Transportation Program 
California Association of Local Conservation Corps 
1121 L Street, Suite 400 
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Sacramento, CA 95814 
916.426.9170 | inquiry@atpcommunitycorps.org 
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Attachment I – Narrative Question Supporting information 

Narrative Question 9 List of Project Deliveries 

 

Project 
Total 

Federal 
Funding 

Federal 
Funds 

Obligated 

Federal 
Funding 
Types 

Status 

Transportation Enhancement (TE); allocated by CTC       

  

R Street Improvements (10th to 13th St) $6,153,000 $6,153,000 TE Complete 

Del Paso Blvd Streetscape Impts $2,460,000 $2,460,000 TE, RSTP, 
CMAQ Complete 

Sac City College Bike/Ped Bridge $6,963,000 $6,963,000 TE Under Construction 
Highway Safety Improvement Projects (HSIP)       

  

Alhambra & Folsom Bl Signal Upgrade $352,440 $352,440 HSIP Complete 
Rio Linda & Bell Ave Signal Impts $297,000 $297,000 HSIP Complete 
12th Street Corridor Signal Upgrades $900,000 $900,000 HSIP Under construction 

Mack Road & Valley Hi Signal Impts $493,800 $136,100 HSIP PE/ROW auth’d. 
Completing ROW acqn 

9 Pedestrian Signals $1,624,923 $150,690 HSIP PE auth, env. complete, in 
final design. 

Carlson Dr Impts (H to J Street) $1,276,479 $150,690 HSIP PE authorized, env. 
Complete, in final design. 

Safe Routes to Schools Projects         

  
Robla Elementary  $650,000 $650,000 SRTS Complete 
Natomas Safe Routes to School $996,000 $996,000 SRTS Complete 

Highway Bridge Program (HBP)         

  

Norwood Avenue Bridge Replacement $10,090,506 $10,090,506 HBP Complete. 
Roseville Road Bridge Replacement $5,940,389 $5,940,389 HBP Under construction 

Rio Linda & Main Avenue Bridge $3,541,200 $708,240 HBP PE authorized, env. 
complete, in final design. 

Auburn Blvd Bridge Replacement $5,238,320 $866,000 HBP PE authorized, in 
environmental process. 

I Street Bridge Replacement $76,238,200 $2,358,440 HBP PE authorized, in 
environmental process. 

Complete Streets/Streetscape Projects         

  

Folsom Blvd Complete Streets $1,646,000 $145,000 CMAQ, 
RSTP 

PE authorized, env. 
complete, in final design. 

Power Inn Rd Complete Streets $2,597,989 $117,541 RSTP PE authorized, env. 
complete, in final design. 

Bell Avenue Complete Streets $5,759,968 $914,944 RSTP PE authorized, env. 
complete, in final design. 

Fruitridge Road Complete Streets $2,971,000 $129,000 RSTP PE authorized, env. 
complete, in final design. 

R Street Market Plaza (16th to 18th St) $2,700,000 $2,700,000 CMAQ Under construction 
West Side Access at 4th & I St $921,176 $921,176 HPP Complete. 

R Street Phase III (13th to 16th St) $442,950 $442,950 Demo PE authorized, env. 
Complete, in final design. 

Meadowview Rd Streetscape $443,000 $443,000 RSTP PE authorized, in 
environmental process. 
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Bike/Ped Projects         

  

Redding Ave Bike/Ped Improvements $2,965,085 $2,965,085 CMAQ Complete 
I-80 Bike/Ped Bridge $5,561,715 $5,561,715 CMAQ Complete 
West Ped Tunnel (Railyards to Old Sac) $3,605,393 $3,605,393 CMAQ Complete 
Freeport Shores Bike Trail $841,035 $841,035 CMAQ Complete 

Two Rivers Trail $2,226,900 $500,000 CMAQ PE authorized, in 
environmental process. 

South Sac Parkway Trail - West $809,164 $212,472 CMAQ PE authorized, in 
environmental process. 

Major Streets/Rail Projects         

  

Roadway Rehabilitation Projects $11,999,896 $11,999,896 ARRA, 
RSTP Complete 

Access Impts - Richards Blvd/I-5 $8,515,846 $8,515,846 HPP, 
RSTP Complete 

Intelligent Transp Systems - 8 corridors $985,855 $985,855 CMAQ Complete 

Cosumnes River Blvd Ext & I-5 I/C $22,732,488 $22,732,488 STIP, 
RSTP Under construction 

Ramona Avenue Extension $6,348,575 $2,148,575 RSTP, 
CMAQ 

ROW authorized. In 
acquisition/permitting 
phase. 

14th Avenue Extension $4,008,000   STIP-2017 In environmental process. 

Riverfront Reconnection Project $10,225,400 $10,225,400 CMAQ, 
RSTP 

Construction authorized. 
Scheduled to begin 6/15 

Sac Intermodal Facility - Ph 1 (Track 
Relocation) $34,823,897 $34,823,897 ARRA, 

CMAQ Complete. 

Studies         

  
Streetcar Planning Study $300,000 $300,000 RSTP Complete 

Downtown Transportation Study $1,000,000 $1,000,000 RSTP Non-infrastructure project. 
Study underway. 

Totals $257,646,589 $151,403,763 
 



 
 
Jerry Way, Director 
Department of Public Works 
City of Sacramento 
915 I Street, Suite 2000 
Sacramento, CA 95814 
 
May 6, 2015 
 
RE: LETTER OF SUPPORT FOR THE NORTH 12th COMPLETE 
STREET PROJECT - ACTIVE TRANSPORTATION PROGRAM 
 
Dear Mr. Way: 
Boys & Girls Clubs of Greater Sacramento is pleased to support the City of 
Sacramento’s efforts to secure an Active Transportation Program (ATP) Grant 
to implement the North 12th Complete Street project in Sacramento.  The 
North 12th Street Corridor serves diverse communities including social 
services and significant commercial and retail employment centers providing 
economic opportunities for our residents.  North 12 Street is also a major 
commute route for northern Sacramento residents with employment in the 
downtown area. 
 
A cycle track on North 12th Street would provide a safe and direct connection 
that separates active commuters from high speed vehicles and the on-street 
light rail line.  The cycle track also encourages traffic calming which benefits 
local residents, including families with children that walk and live in nearby 
public housing and access the social service providers in this disadvantaged 
community. We are also hopeful that the addition of the cycle track would 
create another mode of transportation for youth from the North Area to access 
our full service Raley Teen Center, located at 1117 G Street.  
 
We support the City of Sacramento’s application for this ATP grant which 
will provide healthy and active travel alternatives that improve safety and air 
quality as well economic opportunities for disadvantaged communities. 
 
Sincerely, 

 
 
Shannon McPhedran 
Vice President of Programs and Operations 
smcphedran@bgcsac.org 

 

 
 
 
 
Officers 

Kimberly Key, Chair 
Kristina Launey, Vice Chair 
Tim Fry, Past Chair 
Sean Collins, Treasurer 
Deborah Rubens, Secretary  
 
Board Members 

Ashil Abhat 
Erin Allen 
Steve Barrilleaux 
Ashley Brand 
Ellen Brown 
Julianne Campbell 
Jane Einhorn 
Holly Harper 
Maggy Krell 
John Lockwood 
Erik Maness 
Jackie McPartland 
Adam Nelson 
Carolyn Ramirez 
Kevin Sheehan 
Sam Somers 
Nevin Stanton Trehan 
Jennifer Teel-Wolter 
 
BOARD OF TRUSTEES 

Gordon Beatie 
John Lenk 
Rob Miller 
Fred Teichert 
 
CEO 

Maureen Price 
 
 
Mission 
To inspire and enable all  
young people, especially  
those who need us most, 
to realize their full potential  
as productive, caring and  
responsible citizens 
 
 

Leave A Lasting Legacy 
Please remember us in  
your will or estate planning. 

 
 
Administrative Offices 

Teichert Branch 
5212 Lemon Hill Ave. 
Sacramento, CA 95824 
Ph: (916) 392-1350 
Fx:  (916) 392-1835 
www.bgcsac.org 
 
Federal Tax ID: 68-0338324    

 

http://www.bgcsac.org/












 

Alkali & Mansion Flats 
Historic Neighborhood Association 

 

712 12th Street - Sacramento, CA 95814 
 

 
May 8, 2015 
 
Jerry Way, Director 
Department of Public Works 
City of Sacramento 
915 I Street, Suite 2000 
Sacramento, CA 95814 
 
RE: LETTER OF SUPPORT FOR THE NORTH 12th STREET CYCLE 

TRACK PROJECT - ACTIVE TRANSPORTATION PROGRAM 

 

Dear Mr. Way, 
 
We are pleased to support the City of Sacramento’s efforts to secure an Active 
Transportation Program (ATP) Grant to implement the North 12th Street Cycle Track 
project in Sacramento.  North 12 Street is a major commute route for northern 
Sacramento residents with employment in the downtown area. The North 12th Street 
Corridor also serves diverse communities, many social services and significant 
commercial and retail employment centers providing economic opportunities for our 
residents.  
 
A cycle track on North 12th Street would provide a safe and direct connection that 
separates active commuters from high-speed vehicles and the on-street light rail line.  
The cycle track also encourages traffic calming which benefits local residents, including 
families with children that walk and live in nearby public housing and access the social 
service providers in this disadvantaged community.   
 
We support the City of Sacramento’s application for this ATP grant which will provide 
healthy and active travel alternatives that improve safety and air quality as well 
economic opportunities for disadvantaged communities. 
 
Respectfully, 

 
 
Sean Wright 
AMFHA 
President 

Board of Directors 
 
Sean Wright 

President 
 
Luis Sumpter 
Vice President 

 
Phillip Cunningham 
Treasurer 
 

Jennifer Caldwell 
Director 
 
Mike Miller 

Director 
 
Anne Shuck 
Director 

 
 
 

 
 
 

 



	

 

May 5, 2015 

Jerry Way, Director 
Department of Public Works 
City of Sacramento 
915 I Street, Suite 2000 
Sacramento, CA 95814 

RE: SUPPORT FOR THE NORTH 12thCOMPLETE STREET PROJECT - ACTIVE 
TRANSPORTATION PROGRAM 

Dear Mr. Way: 

On behalf of The River District representing over 200 property owners and 250 businesses, I am 
pleased to support the City of Sacramento’s application for an Active Transportation Program 
(ATP) Grant to implement the North 12th Complete Street project in Sacramento.   

The North 12th Street Corridor serves a diverse population consisting of residential communities, 
public housing residents and social services agencies as well as significant commercial and 
retail employment centers that provide economic opportunities for our City’s residents.  North 12 
Street is also a major route for commuters from the northern Sacramento region who work 
downtown. With its large volume of traffic, travel can be risky for the pedestrians and bicyclists 
who rely on this corridor to access services as well as local residents and families with children 
that live in nearby public housing. 

Upgrades and improvements for all modes of travel along North 12th Street are important. 
Specifically, pedestrian and bicycle improvements are necessary to make North 12th a Complete 
Street. Included in the project is a Cycle Track designed to provide a safe area for active bicycle 
commuters that is separate from high-speed vehicles and the on-street light rail line.  The cycle 
track will encourage traffic calming to the benefit of pedestrians along the corridor. 

We support the City of Sacramento’s application for this ATP grant which will provide healthy 
and active travel alternatives that improve safety and air quality as well economic opportunities 
for disadvantaged communities. 

Sincerely, 

 
Patty Kleinknecht 
Executive Director 









RESOLUTION NO. 2015-0125

Adopted by the Sacramento City Council

May 12, 2015

ACTIVE TRANSPORTATION PROGRAM– APPROVAL OF THE CITY’S 2015 PROJECT 
GRANT APPLICATION LIST FOR THE STATE AND REGIONAL CALL FOR PROJECTS

BACKGROUND

A. The purpose of Active Transportation Program (ATP) is to encourage increased use of 
active modes of transportation by increasing the proportion of trips accomplished by 
biking and walking, increasing safety for non-motorized users, ensuring disadvantaged 
communities fully share in benefits, and to enhance public health.

B. The California Transportation Commission (CTC) has announced a call for projects for 
Cycle 2 of the Active Transportation Program (ATP).  If not funded through the 
statewide program, these projects will also be submitted to the Sacramento Area 
Council of Governments (SACOG) for the ATP regional funding applications.  City staff 
has evaluated potential projects based on ATP criteria and other eligibility requirements.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL 
RESOLVES AS FOLLOWS:

Section 1. The following list of projects is approved for submission to the State and to 
SACOG for state and/or federal funding.  The cost estimates may change as staff 
further refines the estimates.

Project Name Description
Estimated 

Fund
Request

Franklin Boulevard 
Cycle Track

A designated cycle track improves safety for 
bicycles because it designates right of way for 
bicyclists and creates a separation between 
the vehicle and truck traffic along Franklin 
Boulevard.

$2,000,000

Del Rio Trail This project provides a critical north-south 
class one bike path for South Land Park and 
other area neighborhoods in Meadowview 
and the Pocket Area to the Sacramento River 
Parkway and William Land Park.

$5,000,000

Resolution 2015-0125 May 12, 2015 Page 1 of 2



North 12th Street 
Complete Street

This project converts the westernmost travel 
lane on North 12th Street between Richards 
Boulevard and C Street into a two-way cycle 
track that will provide a direct connection from 
the Two Rivers Trail along the American River 
to Downtown Sacramento. 

$4,000,000

Northwood 
Elementary School 

This project proposes to provide a traffic 
signal and crosswalk at El Camino Avenue 
and add sidewalks to improve accessibility for 
children and parents to walk and bike to their 
neighborhood schools.

$2,500,000

D. W. Babcock 
School 

This project proposes to provide traffic signals 
and crosswalks at El Camino Avenue and add 
sidewalks to improve accessibility for children 
and parents to walk and bike to their 
neighborhood schools.

$2,500,000

Old Sacramento Gap 
Closure 

This project proposes a gap closure to 
improve the existing pathway along the 
waterfront that connects the boardwalk and 
the Sacramento Parkway.

$1,500,000

Adopted by the City of Sacramento City Council on May 12, 2015, by the following vote:

Ayes: Members Ashby, Carr, Guerra, Hansen, Harris, Schenirer, and Warren

Noes:  None

Abstain: None 

Absent: Member Jennings and Mayor Johnson

Attest:

           
Shirley Concolino, City Clerk 

Resolution 2015-0125 May 12, 2015 Page 2 of 2

Shirley Concolino
Digitally signed by Shirley Concolino 
DN: cn=Shirley Concolino, o=City of Sacramento, ou=City 
Clerk, email=sconcolino@cityofsacramento.org, c=US 
Date: 2015.05.19 10:05:38 -07'00'
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SECTION 1 

Project Background & 
Description 

 
North 12th Street and 12th Street (collectively referred 
to as North 12th Street for the purpose of this report) 
from the American River to H Street  is a southbound, 
one‐way,  four  lane  arterial  and  a major  north/south 
connector between North Sacramento and Downtown 
Sacramento. From the Union Pacific Railroad Tracks to 
the American River, North 12th Street  is  located in the 
River District and from the Railroad Tracks south to H 
Street  it  crosses  into  the  Alkali  Flat  neighborhood.     
Formerly  part  of  State  Route  160,  in  2001  the  road 
became  the City's responsibility  to maintain under an 
agreement with Caltrans.   The  street  suffers  from an 
overall feeling of neglect and an accumulation of safety 
issues.    The  160  Bridge  crossing  the  American  River 
remains a Caltrans facility and responsibility.   
 

 
 

The North 12th Complete Street Plan was  initiated as 
part  of  a  Caltrans  Environmental  Justice  Grant  to 
investigate  opportunities  to  improve  the  accessibility 
and safety of the corridor to better meet the evolving 
needs  of  the  community.  The  following  planning 
documents  were  evaluated  for  consistency  with  the 
North 12th Complete Street Plan: 

 
Gateway District Streetscape Master Plan ‐ 2005 
The Gateway District Streetscape Master Plan creates a 
comprehensive,  multi‐modal  plan  for  future 
infrastructure  improvements  within  the  defined 
Gateway District (North 12th to North 16th Streets and 
south to the UP Railroad tracks) that will beautify the 
area  and  jump‐start  the  area’s  economy. 
Recommendations  for  North  12th  Street  included 
removing billboards  and  installing monuments,  trees, 
and  decorative  lighting  to  create  a  pleasant  gateway 
into Downtown Sacramento.  
 

American River Parkway Plan – 2006 
The American River Parkway Plan provides a guide  to 
land  use  decisions  affecting  the  American  River 
Parkway,  specifically  addressing  its preservation, use, 
development, and administration. The Plan  strives  to 
ensure  the  preservation  of  the  natural  environment 
while  providing  limited  developments  to  facilitate 
human enjoyment of the Parkway. The Plan calls for the 
provision of bicycle and pedestrian facilities for any new 
crossings over the American River, including a potential 
SR‐160 replacement bridge. 
 

Dos  Rios  Light  Rail  Station  Study  Phase  2 
Alternatives Analysis– 2006 
In  2005,  Regional  Transit  (RT)  conducted  a  Phase  1 
analysis of the feasibility of incorporating a new light rail 
station along North 12th Street on the existing Blue Line 
alignment  and  found  the  station  to  be  operationally 
feasible.  The  analysis  estimated  approximately  650 
riders would use the station per day and by 2025, the 
station  would  have  potentially  1,500  daily  riders.  
Through  extensive  community  outreach  there  was 
found  to be general support  for a new station  in  this 
area. In 2006, Regional Transit (RT) prepared a Dos Rios 
Phase 2 Alternatives Analysis to refine the station siting 

“I commute to work via bicycle, but would 
never take 12th St. in its current form. Great 
to see planning efforts underway for a 
complete street strategy. “ 

  ‐Survey Respondent 
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and  conduct  screening  analysis.  This  resulted  in  the 
screening  of  six  potential  stations  sites  between  the 
American River  and North B  Street. With  community 
support, RT’s Board of Directors  selected a preferred 
site adjacent to the north side of the Sproule Avenue 
intersection.  In 2014,  in partnership with Sacramento 
Housing  and  Redevelopment  Agency  (SHRA),  RT 
received a grant  to begin design and environmentally 
clear the station. The station will complement SHRA’s 
efforts  to  redevelop  the  Twin  River  Public  Housing 
Project  and  surrounding  properties  into  a  transit 
oriented development. 
 

River District Specific Plan ‐ 2011 
Adopted  by  City  Council  in  February  2011,  the  River 
District  Specific  Plan  establishes  planning  and  design 
standards for the redevelopment of the 773 acre River 
District area. The Plan serves to guide future decisions 
regarding land use, historic resources, circulation, parks 
and  open  space,  community  facilities  and  public 
services,  and  utility  infrastructure.  The  Plan 
recommends a new grid  street network  for  the River 
District,  including  a  realignment  of North  12th  Street 
west of its current location between the American River 
and  Sunbeam  Avenue.  This  recommendation 
eliminates the existing confluence point formed by the 
intersection of North 12th Street and North 16th Street.  
Instead, North 12th Street is moved westward, lining up 
with Sunbeam Avenue, and  feeds traffic directly  from 
the SR‐160 Bridge. The recommended North 12th Street 
streetscape provides facilities for vehicular, pedestrian, 
and light rail transportation.  
 

American River Crossing Alternatives Study – 2013 
The  American  River  Crossing  Alternatives  Study 
evaluates  alternatives  for  connecting  Sacramento’s 
South  Natomas  area  and  the  Central  City  over  the 
American River.  The  Study  recognizes  the need  for  a 
new river crossing to address accessibility issues for all 
modes between South Natomas and  the Central City. 
One  of  the  three  preferred  alternatives  is  a 
replacement  of  the  existing  SR‐160  Bridge,  which, 
according  to  Caltrans,  is  necessary  due  to  the 
deteriorating  state  of  the  current  bridge.  An  SR‐160 
replacement bridge provides an opportunity for 

 
enhanced bicycle and pedestrian facilities leading into 
the River District, while also qualifying the project for 
special federal funding. Changes to the North 12th 
Street streetscape must consider the potential for any 
realignment associated with a new SR‐160 Bridge. 

River  District‐Railyards  Choice  Neighborhoods 
Transformation Plan – 2014 
The  218‐unit  Twin  Rivers  Public Housing  Project was 
created  in  the  late  1940s  on  21  acres  and  is  a  low‐
density,  garden  style  development  with  aging 
structures  and  few  resident  amenities.    The  River 
District‐Railyards Choice Neighborhoods Plan provides 
a vision for the redevelopment of those units as well as 
the  creation of  a dynamic  and  vibrant mixed  income 
and mixed  use  community  surrounding  the  Housing 
Project  that  better  connects  the  area  with  the  City 
physically, economically, and socially. The plan outlines 
a desire  for a  car‐optional  community with extensive 
improvements to the existing pedestrian, bicycle, and 
public  transportation  networks  throughout  the  River 
District, including transforming North 12th Street into a 
Complete Street, as detailed in this document. 
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SECTION 2 

Project Start Up 
 
Project Objectives 
The North 12th Complete Street Plan proposes a plan 
to transition the street from its historical use as a high‐
speed  thoroughfare  into  a  complete  street  that  is 
consistent with  planning  documents  identified  in  the 
previous  section,  as  well  as  the  Sacramento  Area 
Council of Governments  (SACOG) Blueprint Principles, 
the adopted Metropolitan Transportation Plan, and the 
2030 General  Plan.  The  objectives  of  the North  12th 
Complete Street Plan are to: 
 

 Make North 12th Street accessible for all modes 
of transportation 

 Enhance safety on the corridor 

 Improve air quality 

 Encourage economic development in the River 
District 

 Make  alternative  modes  of  transportation 
convenient for residents 

 Improve  the aesthetics of  this gateway  street 
into the Central City. 

 

 
Project Team 
The North 12th Complete Street Plan was co‐managed 
by the City of Sacramento’s Public Works Department 
and Economic Development Department.   Early in the 
planning  effort  a  Technical  Advisory  Committee  was 
formed, consisting of representatives from various City 
departments  including  Public  Works,  Utilities  and 
Economic Development; The River District; RT; SHRA; 
Sacramento Municipal Utility District and Sacramento 
Area Council of Governments (SACOG).   

 
 
Concepts  were  explored  with  the  TAC  to  identify 
weaknesses and consider alternative approaches.  The 
TAC also  served as a  conduit  for  communication and 
coordination  on  related  projects.    The  TAC  was 
introduced to the North 12th Street corridor through a 
walking tour at the start of the project.  
 
Additional City staff participated in the planning effort, 
including  staff  from  Project  Engineering  and  Traffic 
Engineering.  Consultants were also engaged to assist in 
the  analysis.    DKS  completed  the  traffic  study  and 
Echelon  Transportation  Group  was  the  lead  on  the 
Project Concept Report.   

Preliminary Outreach 
In  order  to  gain  insight  into  the  community’s 
perspective on North 12th Street, two public workshops 
were held at Twin Rivers Community Room in February 
2013 at the Project’s start.  The workshops were held in 
conjunction  with  resident  meetings  for  Twin  Rivers 
Public Housing  so was widely  attended  by  residents.  
The following feedback was received at the workshops: 

 North 12th Street  is unsafe due  to high  traffic 
speeds 

 The Union Pacific tunnel  is dark and dirty and 
unsafe 

 There is a lack of bike lanes 

 The  light rail station  is far away and the route 
to get there is unsafe  

“Anything that slows traffic on North 12th is a 
good idea. It’s always been way too fast for 
the neighborhood and businesses there.” 

‐Survey Respondent 
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 There aren’t enough cross walks to cross to the 
east side of the street 

 Lighting is poor. 

SECTION 3 

Existing Conditions 
 
North 12th Street is fronted by a mix of commercial and 
retail  establishments  and  social  service  providers. 
There is a concentration of social service providers and 
public housing in the immediate area near the North B 
Street intersection including Loaves and Fishes, a soup 
kitchen, mental health referral and homeless services 
provider;  Salvation  Army,  an  emergency  shelter  and 
interim  post  hospital  care;  Quinn  Cottages,  a 
permanent  supportive  housing  program;  Women's 
Empowerment,  providing  training  and mentoring  for 
homeless  women;  and  a  State  Parole  office. 
Additionally,  there  is a Volunteers of America Aid–In‐
Kind Shelter facility adjacent to Quinn Cottages.   
 
North  12th  Street  currently  has  four  continuous 
southbound  through  lanes  from  north  of  Richards 
Boulevard to F Street. At the F Street intersection, the 
easternmost  lane becomes a dedicated  left  turn  lane 
resulting in three travel lanes south of the intersection.  
 
The existing sidewalk on the west side of the street  is 
continuous  throughout  the  project  and  varies  from 
approximately 6 to 8 feet.  
 
Major  Sacramento  employers  such  as  Blue  Diamond 
and  General  Produce  are  located  along  North  12th 
Street  and  provide  economic  opportunities  for 
residents. These and other  job‐generating  companies 
receive  product  deliveries  requiring  large  trucks  to 
access  North  12th  Street.  The  street  is  also  a major 
commute route in the morning as northern Sacramento 
residents drive to their Downtown jobs.  Average daily 
traffic  counts  approach  20,000  vehicles.  The  posted 
speed  limit  for  North  12th  Street  south  of  Richards 
Boulevard is 35 miles per hour, however the observed 
85th percentile speed is over 41 miles per hour. 

 
 
Between January 1, 2004 and December 31, 2014 there 
were a total of 257 traffic collisions reported by the City 
of Sacramento Police Department on North 12th Street 
from Richards Boulevard to F Street. Of these accidents, 
20  involved  bicyclists  and  15  involved  pedestrians 
resulting in 18 bicyclist injuries, 13 pedestrian injuries, 
and 1 pedestrian fatality. The leading cause for bicyclist 
accidents  was  traffic  signals  and  signs  (5  reported 
incidents),  followed  by  automobile  violations  and 
bicyclists  on  the wrong  side  of  the  road  (3  reported 
incidents  each).  The  leading  cause  for  pedestrian 
accidents  were  pedestrian  violations  (13  reported 
incidents). 
 
When  the  North  12th  Complete  Street  Plan 
commenced,  several  other  efforts  were  launched  at 
almost the same time, as described below.  
 

Dos Rios Light Rail Station 
Regional Transit operates the Blue Line light rail service 
along the entire project corridor. On weekdays, trains 
operate  in  each  direction  at  15‐minute  headways 
during peak commute hours. From the American River 
to Sproule Avenue, trains operate in exclusive right‐of‐
way  on  the  east  side  of  North  12th  Street.  South  of 
Sproule Avenue, southbound trains operate in a shared 
travel  lane  with  vehicular  traffic  while  northbound 
trains  operate  in  exclusive  right‐of‐way.  Regional 
Transit  currently  has  an  existing  light  rail  station,  La 
Alkali  Flat/Valentina, between D  and E  Streets  in  the 
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Alkali Flat neighborhood on 12th Street. However,  the 
Blue Line  light  rail  line does not currently stop  in  the 
River District as there  is no station.   There are design 
plans  underway  to  construct  the  Dos  Rios  Light  Rail 
Station, an additional station between Sproule Avenue 
and Richards Boulevard. 
 

 
 

North 12th Streetscape Improvement Project 
The eastern side of North 12th Street between North B 
Street and Richards Boulevard is paralleled by a narrow 
sidewalk and short  fence  to protect pedestrians  from 
passing  light  rail  trains.   The pedestrian walkway  is a 
saw‐tooth pattern of refurbished and broken sidewalks 
with  utility  poles  and  guy  wires  obstructing  clear 
passage in places. The City of Sacramento, with funding 
awarded  from  SACOG,  has  undertaken  a  capital 
improvement program to improve the eastern sidewalk 
with  the  “North  12th  Streetscape  Improvement 
Project.”  This  project  will  add  an  American  with 
Disabilities Act (ADA) compliant walkway with improved 
lighting  from  North  B  Street  to  Sproule  Avenue. 
Construction is expected to be completed in 2016.   
 

12th Street Corridor Safety Improvement Project 
The 12th Street Corridor Safety Improvement Project is 
funded and commenced construction in February 2015. 
The  project  focuses  on  improving  the  safety  of  the 
corridor  for all modes of  transportation by upgrading 
traffic  signal  equipment,  controllers,  improving  Light 
Rail  Transit  (LRT)  preemption  and  providing warning 

signs  to  motorists  where  conflict  with  LRT  may 
occur.  The work will  take place on North 12th Street 
between Sproule Avenue and J Street.   
 

Union Pacific Underpass Mural 
Early  feedback  from  the  public  indicated  strong 
dissatisfaction with  the condition of  the Union Pacific 
Underpass.   This Underpass  is one of  the most direct 
north  to  south  connections  between Downtown  and 
the northern parts of Sacramento.   In early 2014, two 
local  artists,  Sofia  Lacin  and  Hennessy  Christophel, 
approached  the  City  about  undertaking  a  public  art 
project  on  the  Underpass.    The  result,  seen  in  the 
photograph below, was a colorful mural enhanced by 
improved lighting.     
 

 
 

Twin Rivers Public Housing Redevelopment 
The  Twin Rivers Public Housing Project with 218  low 
income  housing  units  abuts North  12th  Street  and  is 
currently undergoing an extensive re‐planning effort as 
described earlier in this report. In February 2015, SHRA 
submitted  an  application  for  a  HUD‐funded  Choice 
Neighborhoods  implementation  grant  focused  on 
redeveloping  its  21  acre  campus  to  a mixed‐income, 
housing  development  with  amenities  and  services 
available  to  residents.  The  Choice  Neighborhoods 
program  required  extensive  public  outreach  and 
coordination with partner agencies. SHRA, as the  lead 
agency, actively participated  in and  coordinated with 
the North 12th Complete Street Plan program. 

Photo:  Kent Lacin
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SECTION 4 

Proposed Improvements 
 
To meet the objectives of  the Caltrans Environmental 
Justice  grant,  the  City  is  considering  converting  the 
westernmost travel lane on North 12th Street between 
Richards Boulevard and C Street  into a  two‐way cycle 
track that will provide a direct connection from the Two 
Rivers  Trail  along  the  American  River  to  Downtown 
Sacramento.  The  addition  of  a  two‐way  cycle  track 
would  allow  bicyclists  to  ride  in  both  the  north  and 
southbound directions on North 12th Street. This would 
make bicycle trips more convenient and provide a safer 
facility  in  conjunction with  the existing  sidewalk.  The 
removal of one travel lane will also work to slow traffic 
that  has  just  crossed  the  American  River  at  freeway 
speeds to a  level more compatible with driving  in the 
Central City and for bicyclists and pedestrians. 

 

The  project  also  will  improve  the  pedestrian 
environment  by  shortening  crosswalks  on  North  B 
Street, promoting traffic calming, accommodating the 
future  light  rail  station between  Sproule Avenue  and 
Richards Boulevard and proposing a new crosswalk to 
access it.   Widening the sidewalk on the east side of the 
street would either  involve right‐of‐way acquisition or 
significant  drainage  improvements,  which  is  not 
considered cost effective given the adequate condition 
of the existing sidewalk and the uncertain future of the 
North 12th Street alignment. 
 
Although not evaluated as part of this project, the City 
is also considering options to improve the aesthetics of 
the  street.   This  could  include additional greenspace, 
public art and/or a directional monument.  
 

SECTION 5 

Evaluation Criteria 
 
Over  the  course  of  the  project,  different  project 
alternatives were vetted among  the project  team  for 
the  North  12th  Street  Complete  Street  effort  and 
assessed based on the evaluation criteria listed below. 
The three options that best met the evaluation criteria 
are included in this report and will need to be evaluated 
through  the  environmental  process  to  identify  a 
preferred alternative. Alternatives and alignments that 
were  considered  but  rejected  are  discussed  in more 

“Sidewalks become the safe place for cyclists 
when streets are unsafe. Make the street 
safe, and bikes will stay there, rather than on 
the sidewalk." 

‐Survey Respondent  
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detail  in  Section  6:  “Alternatives  and  Preliminary 
Analysis”.  

Safety  –  The  proposed  project must  increase  bicycle 
and  pedestrian  safety  along  the  North  12th  Street 
corridor  with  the  goal  of  reducing  bicycle  and 
pedestrian  accidents.  A  secondary  benefit  of  the 
project  should  be  improved  automobile  safety  by 
means of traffic calming. 

Accessibility  –  The  proposed  project  must  be  easily 
accessible  in  order  to  be  an  amenity  for  its  users, 
including  the  residents  of  the  Twin  Rivers  Public 
Housing,  clientele  of  the  social  service  providers, 
employees  of  local  businesses,  recreational  and 
commuter bicyclists. 

Connectivity  –  The  proposed  project must  provide  a 
direct  connection  from  the  Two  Rivers  Trail  to 
Downtown  Sacramento  in  order  to  be  a  regional 
amenity  for recreational and commuter bicyclists and 
to  be  a  catalyst  for  other  active  transportation 
improvements in the Central City of Sacramento. 

Cost  Effectiveness  –  The  proposed  project must  take 
into  consideration  the  long‐term plans  for North 12th 
Street and minimize “throw‐away” costs as the corridor 
transforms. 

Acceptable  Level  of  Service  (LOS)  impacts  –  The 
proposed project must not lead to current or future LOS 
impacts that significantly degrade traffic operations on 
North 12th Street.  

 

SECTION 6 

Alternatives & Preliminary 
Analysis 
 

Initial Traffic Analysis 
To verify the feasibility of a cycle track, an initial traffic 
analysis was performed  to  investigate  the  impacts of 
eliminating  one  or  more  travel  lanes  on  North  12th 

Street.  Two  options  were  considered:    a  three  lane 
project and a two lane project. 

	
Three‐Lane Project 
A  three‐lane  project  would  reduce  the  number  of 
southbound  through  lanes  from  four  to  three, 
beginning south of Richards Boulevard and continuing 
to F Street  into Downtown. There are two options for 
accomplishing this change: 
 

 Eliminate  automobile  travel  in  the  western 
most  lane.  Light  rail  and  traffic  signal 
operations would continue in the same manner 
as  existing  conditions.  The  eliminated  traffic 
lane would be converted to a cycle‐track lane.   

 Eliminate  shared  automobile  travel  with  the 
southbound  light  rail  trains. Both northbound 
and southbound light rail trains would operate 
in exclusive right‐of‐way throughout the study 
area. No  improvements  such  as bicycle  lanes 
could be accommodated.   

 
For analysis purposes, the first approach was evaluated, 
as it introduces only slightly more delay due to the all‐
red  clearance  at  the  intersection  with  Sunbeam 
Avenue/Sproule Avenue but makes additional right‐of‐
way available for bicycle and pedestrian improvements 
consistent  with  the  project  objectives.  The  second 
approach had no ability to accommodate a cycle track 
and was dismissed. 
 

Two‐Lane Project 
A  two‐lane  project  would  reduce  the  number  of 
southbound through lanes from four to two, beginning 
south of Richards Boulevard and continuing to F Street 
into  Downtown.  This  would  be  accomplished  by 
combining  both  options  of  the  three‐lane  project, 
eliminating automobile travel in both the west lane and 
the existing shared southbound light rail lane. 

 
Traffic Results 
Existing (2015) Conditions With and Without Project 
North  12th  Street  at  Richards  Boulevard,  Sunbeam 
Avenue, and North B Street currently operates at LOS 
C, D and F (respectively) in the a.m. peak hour and LOS 
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B, B and C in the p.m. peak hour. Between C Street and 
I Street it operates at LOS B or better at all intersections 
in both  the a.m. and p.m. peak hour. Peak a.m. hour 
average  delay  on  North  12th  Street  at  Richards 
Boulevard, Sunbeam Avenue, and North B Street is 31.0 
seconds, 47.0 seconds, and 131.6 seconds respectively; 
during p.m. peak hour average delay  is 19.3 seconds, 
12.1 seconds, and 30.1 seconds. 
 
Implementation of a three lane project in the near‐term 
results  in  Richards  Boulevard,  Sunbeam Avenue,  and 
North B Street operating at LOS C, B, and C respectively 
in  the a.m. peak hour. Average delay at  the Dos Rios 
Street/North B Street  intersection  is  improved to 27.0 
seconds.  This  is  primarily  due  to  the  restriction  of 
southbound Dos Rios Street traffic to right turns only, 
eliminating a traffic signal phase. All of the intersections 
operate at LOS D or better  in the a.m. and p.m. peak 
hours.  Queues  are  generally  longer  than  existing 
conditions,  but  do  not  extend  into  upstream 
intersections.  
 
Implementation of a two lane project alternative in the 
near‐term results in LOS F conditions at the North 12th 
Street  intersections  with  Sunbeam  Avenue/Sproule 
Avenue and Dos Rios Street/North B Street during the 
a.m.  peak  hour.  Delays  at  both  intersections  are 
anticipated  to  be  over  five minutes  long. During  the 
p.m.  peak  hour,  the  intersection  with  Dos  Rios 
Street/North  B  Street  operates  at  LOS  F,  with 
anticipated delays of over two minutes. Queues along 
North  12th  Street  in  the  near‐term  extend  into 
upstream intersections during the a.m. peak hour. This 
may  degrade  intersection  operations  at  these 
intersections to conditions worse than indicated in the 
analysis.  If  intersections  are  blocked,  light  rail 
operations  could  be  adversely  affected.  Very  slow, 
congested  conditions  can  be  anticipated  during  the 
a.m.  peak  hour.  Queuing  is  expected  to  be  less 
extensive  during  the  p.m.  peak  hour,  and would  not 
extend into upstream intersections. 
 
Future (2025) Conditions With and Without Project 
Assuming  no  improvements  are made  to North  12th 
Street,  by  2025  the  anticipated  increase  in  traffic 

volumes, on both  southbound North 12th Street and 
the  side  streets,  results  in  LOS  F  operations  at 
intersections  with  Richards  Boulevard,  Sunbeam 
Avenue and North B Street during the a.m. peak hour. 
During  the p.m. peak hour, only the  intersection with 
Sunbeam  Avenue/Sproule  Street  operates  at  better 
than LOS F conditions. Average delays at  the North B 
Street intersection are expected to be over two minutes 
long during both a.m. and p.m. peak hours. Queues at 
these intersections are longer than current conditions, 
but do not extend into upstream intersections. Higher 
volumes and more congested conditions are expected 
to  result  in  lower peak hour operating  speeds  in  the 
corridor. Due to the transit signal pre‐emption system, 
no undue delays to light rail trains are anticipated. 
 
Assuming a three lane project, by 2025 the anticipated 
increase  in  traffic  volumes  on  Richards  Boulevard, 
Sunbeam Avenue, and Dos Rios on southbound North 
12th Street result in LOS F, C, and F respectively  in the 
a.m. peak hour and p.m. peak hour. Average a.m. peak 
delays  at  the  Dos  Rios  Street/North  B  Street 
intersection  are  anticipated  to  be  87.8  seconds  and 
99.0  seconds  at  Richards  Boulevard.  This  is  due  to 
operational  improvements  anticipated  to  be 
implemented with the project. Queues in this scenario 
are longer in 2025 than they are currently, but do not 
extend  into  upstream  intersections.  Higher  traffic 
volumes  are  expected  to  result  in  lower  peak  hour 
operating  speeds  in  the  corridor  but  do  not  differ 
significantly  between  with‐  and  without‐project 
conditions.  Due  to  the  transit  signal  pre‐emption 
system,  no  undue  delays  to  light  rail  trains  are 
anticipated. 
 
Implementation  of  the  two  lane  project  alternative 
results  in  LOS  F  operating  conditions  at  Richards 
Boulevard, Sunbeam Avenue, and North B Street during 
both the a.m. and p.m. peak hours by 2025. Delays of 
over  five minutes are expected at  these  intersections 
during both the a.m. and p.m. peak hours and queues 
along North  12th  Street  are  expected  to  extend  into 
upstream intersections during the a.m. peak hour. This 
may  degrade  intersection  operations  at  these 
intersections to conditions worse than indicated in the 



 

  
 

 

14 

North	12th	Complete	Street	Plan
PROJECT	CONCEPT	REPORT	

Project	Concept	Report

analysis.  If  intersections  are  blocked,  light  rail 
operations  could  be  adversely  affected.  Very  slow, 
congested  conditions  can  be  anticipated  during  both 
the a.m. and p.m. peak hours. 
 

 
 
Traffic Analysis Conclusions 
With additional development anticipated  in  the River 
District, as well as within the entire Central City, traffic 
volumes in the North 12th Street corridor will increase. 
By 2025, intersection operating conditions will degrade 
with or without the project. Implementation of a three 
lane project will result in additional instances of LOS F 
operations  in  the corridor, along with  longer queues. 
However,  the  traffic  analysis  indicates  that  queues 
would  not  extend  into  upstream  intersections.  Peak 
hour operating speeds would be expected to decrease 
due to increased congestion. Implementation of a two‐
lane project would result in additional instances of LOS 
F operations in the corridor, along with longer queues. 
The analysis  indicates  that queues would extend  into 
upstream  intersections  during  the  a.m.  peak  hour, 
potentially affecting light rail operations due to blocked 
intersections.  It may  not  be  possible  to mitigate  the 
effects  of  a  two‐lane  project  due  to  the  anticipated 
extensive peak hour congestion, and vehicular demand 
volumes  far  greater  than  capacity.  Based  on  these 
findings, proposed  improvements to North 12th Street 
were limited to three‐lane recommendations only. 
 

Cycle Track Benefits 
Complete  street  improvements  within  a  three‐lane 
roadway configuration were considered by the project 
team  and  evaluated  for  their  merit.  Any  sidewalk 
improvements within  this  space would  require either 
right‐of‐way  acquisition  or  substantial  drainage 

improvements.  These  improvements  were  not 
considered cost‐effective given the adequate condition 
of the existing pedestrian environment on the west side 
of the street, pending improvements for pedestrians on 
the east side of the street, as well as an existing plan for 
significant changes to the North 12th Street alignment 
in  the  near‐future.  Traditional  bicycle  lanes  were 
considered on North 12th Street, but did not address the 
one‐way nature of the street and would not provide any 
bicycle  connectivity  for  northbound  bicyclists.  To 
account for two‐way traffic, a bicycle path was deemed 
the  most  practical  solution  by  providing  a  direct 
connection  for both north and  southbound bicyclists. 
This  improvement  would  also  provide  pedestrian 
benefit by encouraging bicyclists to ride in a safe facility 
on the street instead of riding on the sidewalk like they 
sometimes currently do.  
 

 
 
A  cost  effective  way  to  construct  a  bicycle  path 
alongside a roadway  is a cycle track. A cycle track  is a 
bicycle facility that allows two‐way bicycle traffic on one 
side  of  a  road  with  a  physical  separation  between 
automobile  and  bicycle  traffic.  This  separation  may 
include  a  painted  buffer  with  delineators,  raised 
medians,  planters,  or  parked  cars,  and  provides  a 
dedicated  space  for  cyclists,  which  improves  their 
safety and comfort. On one‐way streets, like North 12th 
Street, this also allows a legal contraflow (northbound) 
bicycle movement that improves regional connectivity. 
Coordinating  connections  to  the  Sacramento  Two 

“The problem is that North 12th is still 
basically built to highway specifications, and 
motor vehicles respond by driving at near‐
highway speeds.” 

‐Survey Respondent  

Photosimulation
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Rivers Trail will be a key component enhancing regional 
connectivity  from north of  the American River  to  the 
project. A cycle  track meets  the goals of  the Caltrans 
Environmental Justice grant in the following ways: 

	
Make North 12th Street accessible for all modes of 
transportation 
One  of  North  12th  Street’s  most  significant 
transportation  deficiencies  is  the  lack  of  adequate 
facilities  for  bicyclists.  With  or  without  a  project, 
automobile volume and delay  is projected to  increase 
on North 12th Street but will remain at an acceptable 
level  of  service without  an  unreasonable  amount  of 
vehicular queuing. Again, with or without a project, the 
pedestrian and transit  facilities along the corridor will 
be  enhanced  with  the  North  12th  Streetscape 
Improvement Project on the east side of the street and 
the  addition  of  the  future Dos  Rios  light  rail  station. 
Bicycling  is  left as the  lone mode of transportation on 
the corridor with no immediate plans for improvement. 
The one‐way nature of the street,  in conjunction with 
the high volume and speed of vehicular traffic, makes it 
logical to focus on bicycle safety improvements in this 
study.    
 

Enhance safety on the corridor 
The proposed cycle  track design will slow automobile 
traffic on North 12th Street by reducing the number of 
travel lanes and travel lane widths, and increasing side 
friction  with  a  physical  separation  between  the 
westernmost travel lane and the cycle track. The cycle 
track will provide a dedicated space for bicyclists, and 
will  reduce  bicyclist  and  pedestrian  conflicts  by 
encouraging bicycle riders to use the cycle track and not 
ride on the sidewalks. 
 

Improve air quality 
With  or  without  the  project,  vehicle  congestion  will 
increase on North 12th Street resulting in diminished air 
quality on a per‐automobile basis. The construction of 
a  cycle  track,  in  addition  to  the  improvements  for 
pedestrians soon to be underway on the east side of the 
street  in  the  North  12th  Streetscape  Improvement 
Project and the transit  improvements planned for the 
future  Light  Rail  Station,  will  provide  viable  and 

convenient alternate modes of travel. This will shift the 
mode share of the corridor towards more active forms 
of transportation, with associated health and air quality 
benefits. 
 

Encourage  economic  development  in  the  River 
District 
On  a  local  level,  a  cycle  track  will  provide  a  direct 
connection from the Two Rivers Trail to local employers 
including  Blue  Diamond  and  General  Produce.  Also 
important, the cycle track has been designed to provide 
a convenient connection  from  the Two Rivers Trail  to 
Downtown.  The  efforts  of  this  study  have  been 
coordinated with the ongoing work of  the Downtown 
Transportation  Study,  which  is  currently  considering 
13th Street as a priority  street  for bicycles. When  the 
two projects are considered holistically with a bicycle 
connection between the C Street/North 12th Street and 
C  Street/13th  Street  intersections,  the  proposed 
improvements will have the regional economic benefit 
of  linking  the  Two  Rivers  Trail  directly  to Downtown 
Sacramento and  the Capitol.   This  connection will be 
further enhanced with a planned future bridge over the 
American River at Truxel Road. 
 
High  traffic  volumes with  slower  speeds  also  creates 
greater  visibility  for  commercial  development  along 
North 12th Street.  
 
Finally, utilization of the lane drop south of C Street for 
on‐street parking  is consistent with the desires of the 
commercial  establishments  along  12th  Street  in  the 
Alkali  Flat  neighborhood  who  believe  that  lack  of 
parking has been an ongoing challenge. 

 
Make  alternative  modes  of  transportation 
convenient for residents 
The  proposed  cycle  track will  be  constructed  on  the 
west side of North 12th Street, directly adjacent to the 
Twin Rivers Public Housing project. The cycle track will 
provide a convenient and safe connection from this and 
other residential neighborhoods to the Two Rivers Trail 
to the north and C Street to the south. This is consistent 
with the River District‐Railyards Choice Neighborhoods 
Transformation Plan which outlines a desire for a car‐
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optional  community  for  the  future  renovated  and 
enhanced Twin Rivers Public Housing project.  
 

 
Cycle Track Alignment Analysis 
Early  in  the planning process multiple  alignments  for 
the cycle  track were considered  to accommodate  the 
evolving development of the North 12th Street corridor 
including  the  future realignment of North 12th Street, 
the Twin Rivers Public Housing redevelopment, and the 
future light rail station between Richards Boulevard and 
Sunbeam Avenue. Routes for the cycle track that were 
considered  included  utilizing  the  existing  roadway 
network  as  it  currently  exists,  anticipating  the  future 
alignment  of  North  12th  Street,  and  utilizing  the 
proposed  roadway  network  within  the  Twin  Rivers 
Public  Housing  redevelopment.  It  was  determined 
during  this  initial analysis  that  it was not practical  to 
prognosticate on the timeline of these future projects, 
but instead make recommendations for the cycle track 
within the roadway network as it exists today.  
 
It  also  became  clear  with  this  decision  that  any 
improvements  on  North  12th  Street  should  consider 
future  throw‐away  costs  as  the  corridor  redevelops. 
This is especially true north of the future Bannon Street 
extension  identified  in  the 2030 General Plan, where 
the  redevelopment of  the Twin Rivers Public Housing 
project and the future realignment of North 12th Street 
will  have  the  greatest  impact  to  any  improvements 
recommended with  this study. One of the benefits of 
proposing  a  cycle  track  is  the  cost‐effectiveness  of 
implementation,  especially when  compared  to  other 
bicycle  improvements  such  as  a  separated  Class  I 
bicycle path or shared‐use facility. 
 

To maximize  the  effectiveness  of  the  cycle  track,  an 
enhanced bicycle connection must be made  from the 
cycle track on North 12th Street to the Two Rivers Trail. 
Alternatives considered included buffered bike lanes on 
Vine and North 12th Street, a direct connection from the 
Sunbeam  Avenue/Richards  Boulevard  intersection 
along  the  existing  driveway  to  the  north,  and 
improvements to the existing shared‐use path on North 
12th Street.  It was determined  that  the buffered bike 
lane on Vine Street was outside the limits of the project 
study area, was a very circuitous route, and was not a 
roadway improvement explicitly identified in the River 
District  Specific  Plan.  Preliminary  title  reports  were 
researched for the driveway at the Sunbeam/Richards 
Boulevard intersection and it was discovered that this is 
a  private  driveway without  public  access  to  the  Two 
Rivers  Trail.  That  left  improvements  to  the  existing 
shared use path as the most viable connection to the 
Two Rivers Trail.  
 
On the southern end of the project, implementation of 
a cycle track is challenged by the existing roadway grid 
of Downtown Sacramento. Short blocks and  frequent 
intersections make a cycle track less efficient than the 
longer,  uninterrupted  stretches  found  on  North  12th 
Street  between  C  Street  and  Richards  Boulevard. 
Furthermore,  preliminary  findings  of  the  Downtown 
Transportation  Study  have  identified  13th  Street  as  a 
prime  candidate  for a priority  street  for bicycles  that 
will bisect Downtown Sacramento and provide a  safe 
and convenient route for bicyclists. From this analysis, 
it was determined that the logical southern limits of the 
cycle  track  should  extend  to  C  Street,  with 
recommendations for an enhanced bicycle connection 
to the C Street/13th Street intersection. 
   

“Those who can’t afford to own a car, pay for 
public transportation, or who choose 
alternative means of transportation, should 
not be treated like 2nd class citizens who are 
prohibited from getting from A to B.” 

	
‐Survey Respondent  



 

  
 

 

 

17City	of	Sacramento	

   



 

  
 

 

18 

North	12th	Complete	Street	Plan
PROJECT	CONCEPT	REPORT	

Project	Concept	Report

 
 
The other  takeaway  from  the  alignment analysis was 
the need to provide a safe and convenient connection 
in  the  River  District  to  the  Sacramento  Northern 
Bikeway. One of the limitations of the Two Rivers Trail 
is  a  lack  of  connectivity  to  the  Sacramento Northern 
Bikeway  Bridge,  which  provides  one  of  the  few 
desirable bicycle crossings of the American River in the 
River  District.  This  connection  will  ultimately  be 
enhanced  with  improvements  to  the  Interstate  5 
bridge,  the  construction  of  a  Truxel  bridge  and  the 
reconstruction of the existing State Route 160 bridge or 
a  future bicycle and pedestrian crossing of North 12th 
and  North  16th  Streets,  but  an  interim  connection 
should  be  provided  given  the  timetable  for  these 
expensive  and  complicated  improvements.  One 
suggestion is to provide an enhanced bicycle route from 
the  proposed  cycle  track  along  Sproule  Avenue  and 
Basler Street. Although  specific  recommendations  for 
this connection are outside of the scope of the Caltrans 
Environmental  Justice  grant,  a  connection  from  the 
cycle track to the Sacramento Northern Bikeway should 
be  explored  in more  detail  in  subsequent  phases  of 
work. 
 
A supplemental  traffic analysis was performed on  the 
assumption that the cycle track would be constructed 
on  the  existing  roadway  network.  This  analysis 
determined  that  a  cycle  track  is  feasible  along  the 
majority  of North 12th  Street within  the  limits  of  the 
project. However the analysis  identified complications 

at  North  12th  Street/Richards  Boulevard  with 
intersection LOS and traffic queuing into Caltrans right‐
of‐way.  From  this  analysis  three  distinct  cycle  track 
options were developed further, as explained below.  
 

 

SECTION 7 

Project Elements 
 
Based  on  the  traffic  and  alignment  analysis,  an 
improved bicycle connection from C Street to the Two 
Rivers Trail  is  feasible with a  lane reduction on North 
12th Street. Heading north from the North 12th Street/ 
C Street intersection, a cycle track can be constructed 
to  Sunbeam  Avenue  without  adversely  impacting 
existing  and  future  traffic  operations.  North  of 
Sunbeam Avenue, three possible options were studied 
to  mitigate  traffic  impacts  to  the  North  12th 
Street/Richards  Boulevard  intersection  described 
below in the Sunbeam Avenue North to Two Rivers Trail 
section of this report. 
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Cycle Track Geometrics 
The typical cross section for the cycle track throughout 
the project consists of two 5‐foot bicycle lanes with a 5‐
foot buffer. The buffer can either be plastic delineators 
with a painted chevron pattern or plastic delineators on 
a raised median. On Sunbeam Avenue the cycle  track 
can be constructed with a ‘road diet’, by reducing the 
number of lanes. On North 12th Street, the cycle track is 
accomplished through a road diet and by reducing the 
width of the easternmost travel  lanes from 12 feet to 
11 feet consistent with current City standards. 
  
At  driveways  that  handle  high  vehicle  volumes, 
including  the  entrance  to  the  Twin  Rivers  Public 
Housing  project,  elevated  driveways  are  proposed. 
With this option, the cycle track at driveway locations is 
constructed  on  a  raised  traffic  table  approximately 4 
inches higher than the existing roadway. This requires 
an offset from the roadway, hardscape improvements, 
and the potential acquisition of right‐of‐way to elevate 
the cycle track, but has the benefit of making bicyclists 
more  visible  to  automobile  traffic  by  slowing 
automobile traffic, squaring up the approach angle for 
cars  to  allow  greater  visibility,  and  providing  a  small 
refuge area for cars to leave the flow of traffic without 
blocking trailing vehicles while bicyclists are allowed to 
pass.    
 

 
 

C Street Intersection 
The  terminus  for  the southbound cycle  track and  the 
beginning of the northbound cycle track shall occur at a 
modified protected  intersection at C Street and North 
12th.  This  intersection  is  proposed  to  include  raised 
medians at the northwest and southwest corners of the 
intersection,  painted  green  bike  paths  at  the  north, 
west, and south legs of the intersection, and pedestrian 
crosswalks  at  the  west,  south  and  east  legs.  This 
configuration allows for a safe transition from the cycle 
track  to  the proposed Class  II bicycle  lane  south of C 
Street providing  convenient  access both  to  and  from 
the proposed bicycle priority street on 13th Street. The 
raised medians allow bicyclists on the southbound cycle 
track  to get ahead of  southbound automobile  traffic, 
improving their visibility and shortening the crossing of 
C Street. The  raised medians  square  the approach of 
right turning automobiles to the pedestrian and bicycle 
crossings,  providing  a  small  refuge  for  automobiles 
waiting  for  the  crossings  to  clear  without  impeding 
trailing automobile traffic. Ultimately, this will allow the 
intersection to maintain right turn access onto C Street, 
which is important for existing businesses and residents 
as well as planned development, while mitigating  the 
inherent right turn conflicts between cars and bicycle 
facilities. 
   

Photosimulation 

“Protected Intersections for Bicyclists” by Nick Falbo is licensed under CC BY‐SA 4.0 
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North B Street Intersection 
To optimize operations and  improve the safety of the 
cycle track, a right turn pocket is proposed at the North 
B  intersection.  This  turn  pocket  will  operate  on  a 
restrictive  condition  prohibiting  right  turns  on  red 
thereby allowing through automobile and bicycle traffic 
to operate  in the same signal phase.   Accommodating 
the turn pocket will require acquisition of right‐of‐way 
from the triangular parcel bounded by North 12th Street 
to the east and Dos Rios Street to the west. However, 
this acquisition could be partially offset with  right‐of‐
way and frontage improvements on the east side of Dos 
Rios  Street  where  there  is  an  existing  offset  in  the 
sidewalk. 
 
With  the relatively small  traffic volumes and  inherent 
conflict  with  through  traffic  movements  across  the 
cycle track, Dos Rios Street is proposed to be converted 
to a  right‐in/right‐out  condition  from North B  Street. 
This is accomplished with a raised median on Dos Rios 
Street and a small island on North B Street that extends 
far  enough  west  to  discourage  U‐turns  on  North  B 
Street.  This  island  bisects  the  existing  pedestrian 
crossing  on  the west  side  of  Dos  Rios  Street  to  the 
southwest  corner  of  the  North  B  Street/North  12th 
Street intersection, which requires the relocation of the 
crossing  to  run parallel with  the  cycle  track. North B 
Street is also enhanced with bike boxes to provide safe 
access to the cycle track. A bike box is a designated area 
for  bicyclists  between  a  stop  bar  and  pedestrian 
crosswalk  that allows  cyclists  to pull ahead of  traffic, 
thereby increasing visibility for automobile drivers and 

providing bicyclists a head  start  to  cross  through  the 
intersection.  
 

North B Street to Sunbeam Avenue  
One of the most significant challenges in implementing 
cycle  tracks  is  the  elimination  of  potential  right  turn 
conflicts  at  driveways  and  intersections.    This  occurs 
when cars and bicyclists traveling in the same direction 
conflict due to the driver turning right without seeing 
the approaching bicyclist. This situation will be one of 
the most significant challenges to the project between 
North B Street and Sunbeam Avenue with the potential 
to be mitigated in the future through the consolidation 
of driveways either with property owner consent or as 
a condition of future development.  
 

Two options were considered  to address  this  issue at 
the  various  driveways  along  the  project  corridor 
including an at‐grade option and an elevated option. In 
the at‐grade option, the cycle track stays at grade with 
the existing roadway with a break in the striped buffer 
to  indicate driveway  locations. The cycle track  itself  is 
painted  green  when  it  is  in  direct  conflict  with  a 
driveway, with “sharrow” markings on either approach 
to  inform  bicyclists  of  the  potential  conflict.  In  the 
elevated  option,  the  cycle  track  is  constructed  on  a 
raised traffic table approximately 4 inches higher than 
the existing roadway.  Signage will need to be added to 
alert  both  cyclist  and  drivers  about  the  potential 
conflict at the driveways. 
 
 



 

  
 

 

 

21City	of	Sacramento	

Sunbeam Avenue North to Two Rivers Trail 
Three options, described below, have been analyzed for 
the cycle track north of Sunbeam Avenue.	 

 
 

Option 1 
In Option 1,  the cycle  track continues north  from  the 
North 12th Street/Sunbeam Avenue  intersection along 
the west side of Sunbeam Avenue. This  improvement 
can  be  accommodated  within  the  existing  roadway 
width (approximately 40 feet from face of curb to face 
of curb) with a 10  foot cycle track, 5  foot buffer, and 
two travel  lanes  in the remaining 25 feet. There are a 
number  of  driveways  that  will  need  to  be 
accommodated  with  this  alignment  that  could  be 
candidates for consolidation  in future phases of work. 
The cycle  track will also need  to be coordinated with 
Regional Transit to accommodate two active bus stops 
on  Sunbeam  Avenue;  one  to  the  north  near  the 
Richards Boulevard/Sunbeam Avenue intersection and 
one to the south near the North 12th Street/Sunbeam 
Avenue intersection. 
 
In  this  option,  the  Sunbeam  Avenue/Richards 
Boulevard  intersection  would  be  signalized  with  an 
actuated  phase  to  allow  bicycle  and  pedestrians  to 
cross  Richards  Boulevard,  and  a  separate  phase  to 
accommodate  northbound  Sunbeam  Avenue 
automobile traffic onto Richards Boulevard.  The cycle 
track would continue along the north side of Richards 
Boulevard  and  ultimately  conform  to  the  shared  use 
path on the west side of North 12th Street, which ties 

into the existing public access to the Two Rivers Trail. In 
order  to accommodate  future anticipated use of  this 
shared‐use path, the path will need to be widened to 
10 feet along  its entire  length. This may require right‐
of‐way acquisition along Richards Boulevard and/or a 
retaining wall or extra embankment along North 12th 
Street north of Richards Boulevard. 
 
In  Option  1,  the  existing  intersection  of  North  12th 
Street/Richards  Boulevard  remains  in  its  existing 
geometric configuration with four travel lanes north of 
the  Richards  Boulevard  intersection  and  a  lane  drop 
occurring  in  the  easternmost  lane  between  Richards 
Boulevard  and  Sunbeam  Avenue.  This  configuration 
minimizes  the  risk  of  southbound  automobile  traffic 
queuing onto the bridge across the American River with 
the  least amount of  impacts and  cost  to  the project. 
Dropping  this  lane  is  permitted,  but  is  less  desirable 
than  dropping  the  lane  from  the  right  which  is 
accommodated in Option 2. 

Option 2 
In Option 2,  the proposed  cycle  track and associated 
improvements  are  identical  to  those  described  in 
Option 1 except for the manner in which the transition 
from four to three  lanes  is accomplished. In Option 2, 
the lane drop occurs from the westernmost (right) lane, 
which  is a more desirable transition than proposed  in 
Option  1.  Furthermore,  in Option  2  the  southbound 
channelized  right  turn  from  Richards  Boulevard  is 
eliminated  creating  a  shorter  and  safer  pedestrian 
crossing of Richards Boulevard.  

Option 3 
In Option 3, the cycle track is extended along North 12th 
Street  from  Sunbeam Avenue  to Richards Boulevard. 
This  requires  signal  modifications  to  the  existing 
intersection of North 12th Street/Sunbeam Avenue as 
well as the elimination of the southbound channelized 
right turn from North 12th Street to Richards Boulevard. 
Improvements  to  Sunbeam  Avenue  would  include 
green  bike  boxes  to  facilitate  access  from  Sunbeam 
Avenue to the cycle track. 

At Richards Boulevard, the cycle track would cross the 
intersection directly adjacent to the existing pedestrian 
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crossing  requiring  the  elimination  of  the  channelized 
right turn from Richards Boulevard similar to Option 2. 
The  cycle  track  would  include  green  ladder  striping 
where  it  conflicts  with  automobile  traffic  and  the 
southbound  channelized  right  turn  from  North  12th 
Street  would  also  be  modified  to  square  it  up  to 
crossing pedestrians and bicyclists. Bike boxes are also 
proposed  on  Richards  Boulevard  to  facilitate  bicycle 
access to the cycle track. 

This option is the most direct option for the proposed 
cycle  track,  but  this  option  comes  with  a  potential 
impact  to  Caltrans  facilities  to  the  north.  With  this 
option,  only  three  lanes  are  proposed  through  the 
North 12th Street/Richards Boulevard intersection, and 
bicycle traffic on the proposed cycle track could cause 
unacceptable queuing along the southbound right turn 
lane. 

To  conclude,  in  Options  1  and  2,  the  cycle  track  is 
diverted  from  North  12th  Street  and  onto  Sunbeam 
Avenue  and  terminates  at  Richards  Boulevard.  The 
Richards  Boulevard/Sunbeam  Avenue  intersection 
would be  signalized, with  a direct bicycle  connection 
through the intersection to a Class I bicycle path on the 
north  side  of  Richards  Boulevard  behind  the  existing 
sidewalk.  This  Class  I  facility  ties  into  the  existing 
shared‐use  path  on  North  12th  Street, which will  be 
improved to provide a safe and convenient connection 
to the Two Rivers Trail. 
 
The  difference  between  Option  1  and  2  is  in  the 
treatment of the North 12th Street/Richards Boulevard 
intersection.  In Option 1,  the  intersection geometrics 
will  remain  unchanged  from  today.  In  Option  2, 
mprovements to the southwest corner of the North 12th 
Street/Richards  Boulevard  intersection  will  increase 
pedestrian safety by shortening the pedestrian crossing 
and improve traffic operations south of the intersection 
with an associated increase in construction costs. 
 
In Option  3,  the  cycle  track would  run  the  length  of 
North  12th  from  Richards  Boulevard  to  Sunbeam 
Avenue. Improvements to the existing shared‐use path 
on North 12th Street north of Richards Boulevard would 
be made to complete the bicycle connection to the Two 

Rivers Trail. This option provides the most direct cycle 
track connection from North C Street to the Two Rivers 
Trail and eliminates the  lane addition and drop at the 
Richards  Boulevard  intersection.  However,  with  this 
option there is the potential for southbound North 12th 
Street traffic to queue onto Caltrans right‐of‐way on the 
SR 160 Bridge.  
 

Additional On‐Street Parking and Class II Bike Lanes 
With the westernmost lane drop on North 12th required 
by  the  cycle  track,  the  City  has  an  opportunity  to 
provide additional on‐street parking and Class II bicycle 
facilities by extending the lane drop south of C Street. 
Two  alternatives  are  being  considered  for  this  lane 
drop; one ending  at  F  Street where  the existing  four 
lane  roadway cross  section drops  to  three  lanes, and 
another ending at H Street to coincide with the light rail 
realignment that is proposed with the Streetcar Project.  
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SECTION 8 

Segmentation 
 
There is no convenient way to phase construction of the 
cycle  track  as  the  value  of  the  project  is  in  the 
convenient and safe bicycle connection from the Two 
Rivers Trail to Downtown Sacramento. Constructing the 
project  in  smaller  segments  would  not  meet  the 
objectives of the Caltrans Environmental Justice Grant 
and would result in a disjointed and potentially unsafe 
interim facility.		
 
The  alignment  analysis  revealed  that  improvements 
should be sensitive to the long‐term plans in the project 
area,  including  the  redevelopment of  the Twin Rivers 
Public Housing Project, the future realignment of North 
12th Street, and the future extension of Bannon Street. 
It  is  likely that any cycle track  improvements north of 
the  Sunbeam  Avenue/North  12th  Street  intersection 
could be significantly impacted by future development 
with  the  potential  for  substantial  throw‐away  costs. 
Improvements  south  of  the  Sunbeam  Avenue/North 
12th Street  intersection will be  less affected by  future 
development,  although  minor  modifications  to  the 
cycle track may need to be made to accommodate the 
extension of Bannon Street. 
 

SECTION 9 

Design Variances 
 
Merge Lane 
On North 12th Street from Richards Boulevard to North 
B Street, the observed 85th percentile speed is over 41 
miles  per  hour.  According  to  the  Caltrans  Highway 
Design  Manual  (HDM),  a  540’  lane  drop  taper  is 
required assuming a 45 mph design  speed and a 12’ 
lane  reduction. This  transition can be accommodated 
for Options 1 and 2 between Richards Boulevard and 
Sunbeam  Avenue;  however,  it  leaves  limited  room 
(approximately 150’ as shown) for the accepting merge 
lane  south  of  Richards  Boulevard  before  it must  be 
dropped. This is not consistent with the 2014 California 
Manual  on  Uniform  Traffic  Control  Devices  (MUTCD) 

which requires this  length to be 670’  for an observed 
85th percentile speed of 40 mph (or 775’ for a speed of 
45mph). The combined distance of the lane drop (540’) 
and  merge  lane  distance  (670’)  cannot  be 
accommodated within the existing 800’ block between 
Richards  Boulevard  and  Sunbeam  Avenue  without  a 
design exception. No design variance  is necessary  for 
Option 3, which does not require a lane drop between 
Richards Boulevard and Sunbeam Avenue. 

Cycle Track Approval 
Cycle Tracks are not currently recognized in the State of 
California  as  an  approved  bicycle  facility.  However, 
Assembly  Bill  1193  approved  by  the  Governor  on 
September  20,  2014,  has  tasked  the  Department  of 
Transportation with developing minimum safety design 
criteria for Cycle Tracks (formally referred to as Class IV 
facilities) by January 1, 2016. 

In  the  meantime,  an  agency  such  as  the  City  of 
Sacramento  can  construct  Class  IV  facilities  if  the 
following conditions are met: 

(1) The alternative criteria have been reviewed 
and  approved  by  a  qualified  engineer  with 
consideration  for  the  unique  characteristics 
and  features  of  the  proposed  bikeway  and 
surrounding environs. 

(2) The alternative criteria, or the description of 
the  project with  reference  to  the  alternative 
criteria, are adopted by resolution at a public 
meeting, after having provided proper notice of 
the public meeting and opportunity for public 
comment. 

(3) The alternative criteria adhere to guidelines 
established by a national association of public 
agency transportation officials. 

The preliminary cycle track design on North 12th Street 
is  consistent  with  guidelines  identified  in  the  2014 
Urban Bikeway Design Guide published by the National 
Association  of  City  Transportation  Officials  (NACTO), 
and  therefore  the project  is consistent with  the  third 
criteria. In the event the City chooses to construct the 
cycle  track  before  a  formal  adoption  of  design 
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standards by Caltrans, the first two criteria will have to 
be met including approval of the design by City Council 
after a public meeting.  

SECTION 10 

Right of Way 
 
Right  of  way  acquisition  for  the  project  should  be 
minimal. The southbound right turn pocket at the North 
B  Street/North  12th  Street  intersection will  require  a 
small acquisition of APN 001‐0122‐014, which may be 
mitigated with  abandonment  of  existing  right‐of‐way 
on Dos Rios Street. Pending  further analysis, a partial 
right‐of‐way acquisition may be required on APN 001‐
0070‐029 to construct the cycle track on the north side 
of Richards Boulevard, and to accommodate potential 
embankment  with  improvements  to  the  existing 
shared‐use path on the west side of North 12th Street.  

 

SECTION 11 

Outstanding Issues 
 
Unique Design 
The  cycle  track will  be  the  first  facility  of  its  kind  in 
Sacramento, and one of only a handful of cycle tracks in 
California. Educating the public on the safe and proper 
use of  the  facility will be an  important component of 
the project. 

Caltrans Impacts 
The cycle track has the potential to cause traffic delays 
on North 12th Street which, depending on  the option 
chosen, may extend into Caltrans right‐of‐way over the 
American  River.  The  intersection  configuration  and 
merge  lanes  in  Option  2  have  been  designed  to 
minimize this impact. 

Right‐of‐Way Acquisition 
The  preliminary  design  requires  right‐of‐way 
acquisitions as described in the previous section. These 
acquisitions  have  not  been  discussed  with  property 
owners and will need  to be addressed  in  subsequent 
phases  of  the project.  In  the  event of  uncooperative 
property owners, the project can be re‐designed to be 
constructed  within  existing  City  right‐of‐way,  albeit 
with slightly diminished operations of the cycle track. 

Driveway Closures 
The elimination and consolidation of driveways will be 
important  to  eliminate  potential  right  turn  conflicts 
between cars and bicycles.   This can be accomplished 
either with property owner consent or as a condition of 
future development and will need to be discussed with 
property owners in future phases of the project. 
 

Maintenance 
The cycle track will create a new roadway condition that 
will  need  to  be maintained  by City  road  crews.  Final 
design  should  take  into  account  street‐sweeping 
equipment and access to existing utilities.  

SECTION 12 

Preliminary Environmental 
Review 
 
It is anticipated that the project can be cleared with an 
EA/FONSI  under  NEPA  guidelines  and/or  a  Negative 
Declaration  or Mitigated  Negative  Declaration  under 
CEQA guidelines. A proper environmental review will be 
performed in subsequent stages of the project. 
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SECTION 13 

Permits 
 
SWPPP 
The  project may  require  a  Stormwater  Pollution  and 
Prevention Plan (SWPPP) if more than one acre of soil is 
disturbed during construction. If a SWPPP is required, it 
is anticipated the project will be a Risk Level 2 based on 
its proximity to the American River.  

Clean Water Section 401 and 404 Permits 
A  Section  401  permit  from  the  California  Regional 
Water  Quality  Control  Board  and/or  a  Section  404 
permit  from  the U.S. Army Corp of Engineers may be 
required  to  address  potential  discharges  into  the 
American River. The necessity of these permits will be 
determined  during  the  preliminary  environmental 
review. 

Caltrans Encroachment Permit 
The project may require an encroachment permit with 
Caltrans  for  traffic  handling  and  other  impacts  from 
construction activities to their facilities. 

Permission to Enter and Construct 
Construction of the project will likely require access to 
private  property  for  both  construction  activities  and 
proper conforms to existing facilities. This will require 
the City’s standard “Permission to Enter and Construct” 
documentation. 

 
SECTION 14 

Cost Estimates 
 
Preliminary  cost  estimates  were  prepared  for  the 
project based on aerial mapping, field measurements, 
and  a  limited  amount  of  topographic  survey  points. 
There are a number of variables affecting  the cost of 
each option including whether the cycle track is painted 
or has a raised median, and whether improvements to 
the  existing  shared  use  path  on  North  12th  Street 
require  a  retaining  wall  or  can  be  completed  with 

embankment modifications only. The base cost for each 
option assumes a painted cycle track with embankment 
improvements.  The  additional  costs  to  upgrade  to  a 
raised  cycle  track median and/or a  retaining wall are 
listed below the base cost. These costs do not include 
right‐of‐way,  but  attempt  to  capture  soft  costs 
including  environmental  clearance,  plans, 
specifications  and  engineering,  and  construction 
administration. The costs shown are preliminary only, 
and will need  to be  refined  in  future phases of work 
after  a  proper  topographic  survey  and  right‐of‐way 
retracement is conducted. 

  Option	1	 Option	2	 Option	3	

Base	Cost	 $2,590,000  $2,650,000  $2,400,000 

Raised	
Median	 + $670,000  + $790,000  + $650,000 

Retaining	
Wall	 + $490,000  + $490,000  + $490,000 

 

SECTION 15 

Funding 

 
The proposed project would be very competitive in the 
next  round  of  SACOG’s  Community  Design  Funding 
Program  (tentatively  scheduled  for  the  Spring  or 
Summer  of  2015),  and  Cycle  2  of  the  California 
Transportation  Commission’s  Active  Transportation 
Program  (tentatively  scheduled  for March  of  2015). 
Based  on  the  requirements  from  previous  rounds  of 
these  funding  sources  (which are  subject  to  change), 
the project would be eligible for federal funds for pre‐
construction activities including environmental review, 
engineering design, and right‐of‐way certification. 
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SECTION 16 

Public Outreach on Project 
Concept 
 
As part of the outreach strategy, an online engagement 
tool was created to inform the public about the project 
and  serve  as  an  educational  tool  for  the  various 
elements  of  a  cycle  track.  The  website  included  an 
online survey that inquired about current uses of North 
12th  Street,  existing  challenges with  these modes  of 
transportation, and the future use of the corridor with 
various improvements. The website was mentioned  in 
both  the  Sacramento Bee  and  the  Sacramento News 
and Review, resulting in 130 responses to the survey. Of 
the people surveyed: 

 76% believed that a cycle  track would reduce 

conflicts between bicycles and pedestrians on 

existing sidewalks 

 42% would bicycle on North 12th Street if Class 

II bicycle lanes were added to the corridor 

 58% would bicycle on North 12th Street with a 

cycle track delineated with painted buffers and 

flexible delineators 

 69% would bicycle on North 12th Street with a 

cycle  track delineated with a  raised  curb and 

flexible delineators. 

Two public meetings were held on December 16, 2014 
at  the Twin Rivers Community Center and December 
17, 2014 at Sacramento City Hall’s first floor conference 
room.  Open house flyers and letters were distributed 
to residents, business owners, and property owners in 
the neighborhoods surrounding North 12th Street, and 
emailed  to  businesses  and  other  community 
organizations  in  the  area.  Notices  were  also  posted 
online at the following pages: 

 The Sacramento Housing and Redevelopment 

Agency (SHRA) Website 

 Sacramento City Express Online Newsletter 

 Sacramento  Area  Bicycle  Advocates  (SABA) 

Facebook Page 

 Sac Grid 2.0 Facebook Page 

 North 12th Complete Street Plan website and 

Facebook Page. 

 

 
 
The meetings provided the community an opportunity 
to learn about the North 12th Complete Street Plan and 
submit  their  feedback  to  the  City.  Over  thirty 
community  members  attended  the  open  house 
meetings.  The  City  and  its  consultants  shared 
information about  the complete street via a series of 
exhibits and boards depicting maps of the area with the 
proposed improvements. 
  

 
 

 
 
 

“This is not a partisan issue. It is not cars vs. 
bikes. It’s giving people the option to do 
something other than drive, and for many 
Sacramentans, it’s providing them a safe 
route using the only means of transportation 
they can afford.” 

‐Survey Respondent 
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SECTION 17 

Coordination with Other 
Agencies 
 

Technical Advisory Committee (TAC) 
Throughout the planning process, a Technical Advisory 
Committee (TAC) met to explore and address concerns 
identified in the planning process for the project.  This 
committee  consisted  of  various  City  departments 
including  Public  Works,  Utilities  and  Economic 
Development;  Regional  Transit;  Sacramento  Housing 
and  Redevelopment  Agency;  Sacramento  Municipal 
Utility  District  and  Sacramento  Area  Council  of 
Governments.  Concepts were explored with the TAC to 
identify  weaknesses  and  consider  alternative 
approaches.    The  TAC  also  served  as  a  conduit  for 
communication and coordination on related projects.   

Sacramento  Housing  and  Redevelopment  Agency 
(SHRA)  
SHRA, in its redevelopment of the Twin Rivers Housing 
Project  and  its  interface  with  North  12th  Street, will 
need to be a continuing partner in the project including 
coordinating  improvements  to  their existing driveway 
on North 12th Street. 

Regional Transit 
Regional  Transit  has  been  a  valuable member  of  the 
Technical Advisory Committee  for  the duration of the 
project, and any  improvements will need  to minimize 
impacts to their existing operations  including  light rail 
service  on  North  12th  Street  and  bus  service  in  the 
project area. Future phases of work should analyze the 
lane geometrics on North 12th Street to maximize the 
available  space  fronting  their  future  light  rail  station 
between Richards Boulevard and Sproule Avenue. 

Sacramento Area Council of Governments (SACOG) 
Coordination  with  the  Sacramento  Area  Council  of 
Governments, especially in regards to possible funding 
through the Community Design Funding Program, will 
be critical for the successful implementation of a cycle 
track on North 12th Street. 

The River District 
Multiple presentations were made to the River District 
Board  throughout  the design of  the North 12th Street 
Complete  Street  Plan. As  the  project  progresses  into 
the  environmental  phase,  and  ultimately  design  and 
construction,  the  River  District  will  need  to  be  kept 
appraised of the status of the project. 

SECTION 18  

Coordination with Utilities 
 

Department of Utilities (DOU) 
Future project designs will need to be coordinated with 
the DOU to verify that there are no drainage impacts on 
North 12th  Street’s  travel  lanes. Although  the project 
will not significantly change the amount of impervious 
pavement that exists today, drainage inlet spacing and 
median  cut  outs will  need  to  be  analyzed  further  to 
verify proper drainage. 

Sacramento Municipal Utility District (SMUD) 
No significant impacts to SMUD’s existing facilities are 
anticipated with this project. However, future stages of 
work will need  to complete proper utility mapping  to 
verify this assumption. 

SECTION 19 

Next Steps 
 
The  recommendations  from  this plan will need  to be 
vetted further through the environmental process. This 
will  require  identifying  an  area  of  potential  effect, 
preliminary geometric approval drawings, right‐of‐way 
retracement, and preparing  the appropriate  technical 
studies  for  CEQA  and/or  NEPA  clearance.  From  this 
study a preferred alternative will be determined which 
can be taken through design to construction. 

During the environmental process, it will be critical for 
the City to determine the exact right‐of‐way impacts of 
the  preferred  alternative  and  discuss  the  issue  with 
affected  property  owners.  The  preliminary  results  of 
the study indicate that the project can be constructed 
without right‐of‐way acquisition, albeit at a greater cost 
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(constructing a retaining wall along the existing shared 
use path instead of embankment) and/or a reduction in 
cycle track operations (eliminating the right turn pocket 
from southbound North 12th Street to westbound North 
B  Street).  Having  a  “back‐up”  plan  will  be  a  critical 
component  of  the  geometric  approval  drawings with 
additional  topographic  survey  and  a  proper  right‐of‐
way retracement. 

It  will  also  be  important  during  the  environmental 
process to evaluate the proposed re‐striping of North 
12th  Street  between  Sunbeam  Avenue  and  Richards 
Boulevard  to  maximize  the  clearance  from  the 
easternmost lane from the future Regional Transit Light 
Rail  Station.  Regional  Transit  will  also  need  to  be 
coordinated with on the design and placement of any 
bus stops on the proposed cycle track alignment. 

Finally,  the  project  will  need  to  secure  additional 
funding to see the project through to construction. The 
project  is a strong candidate  for Cycle 2 of the Active 
Transportation Program and the next round of SACOG’s 
Community Design Funding Program.  

 
 




