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Safe Connections and Complete Streets West Side of Hollister

Traffic Accident Summary Table from SWITRS Reports 6 and 7 2011 -2015

2011 Note: San Juan Road was renamed to Fourth Street in 2015

Frimary Rd SAN JUAN RD Dizfance (i) 64 Directon W  Secondary Rd RAJKOVICHWY  NCIC 3501 State Hawy? N Roufe Fostmile Prefix Fogtmile Side of Hwy
City  Hollister County San Benito FPopwlation 4 RpfDist 35M Beat DAY Type 0 CalTrang Badge 10653 Colfizion Dafe 20110910 Time 2221 Day SAT
Frimary Collizion Factor FPED WIOL Vielation 21954A Cailizion Type AUTOIPED Sewverty INJURY #iilled 0 #nured 1 Tow Away? MW Process Dafe 20121217
Weather! CLEAR Weather? Rdwy Swface DRY Rdwy Cond!  ND UNUSL CND Rdwy Cond Spec Cond 0
Hif and Run Mator Vehicle invohved With PED Lighting DARK - 8T Ped Action IN RD, Cnirl Dev  NT PRSIFCTR Loz Type RampInf
Party Info Victim info
Farty Type Age Sex Race Sobrefy! Sobriety2 Mowe Pre Dir SWWeh CHF Veh Make Year SPinfo OAFT Viel QAF2 Zafe ry'E-:.';.l-'.fl ROLE ExtOflnf AGE  Sex Seat Pog Safefy EGQUIF Ejected
1F PED 22 F H IMPUNK IMPUNK OTHER 5 N 0000 - - C M - - - FPED SEVERE 22 - 1 1 A -
2 DRYR 23 F H HMED PROC ST W A 0000 HOMDA 2002 - C M - G - PASS 13 F B 0 G -
PASS 14 F 3 0 G -
2012
o - e e - - e = = e =
Frimary Rd ROSS1CT Diztance (ft) 0 Direction Secondary Rd  CENTRAL AY NCIC 23501 Siate Hwy? N Route Fogfmile Prefix Postmile Side of Hwy
ity Hollister County  San Benito Fopulsfion 4 Rpt Dist B=af DAY Type 0 CalTrans Badge G6BT2D Collizion Dafe 20110920 Time 1753 Day TUE
Frimary Collizion Factor STRTHNG|BCKNG Viclafion 22106 Collizion Type HIT OBJECT Severnty INJURY #hilled 0 #&Hmjured 1 TowAwsy? N Frocess Date 20121217
Weather! CLEAR Weather2 Rdwy Surface DRY Rdwy Cond!  NO UNUSL CND Rdwy Cond?2 Spec Cond 0
Hit and Run Motor Vehicle involved With BICYCLE Lighting DAYLIGHT Fed Action Cnirl Dev  NT PRSIFCTR Loc Type Rampyint
Party Info Vicfim Info
Farly Type Age Sex Race Sobrefy! Sobrely? MoveFPre Dir SWVWeh CHP Veh Make Year SFinfo QAFT Viel OAFZ Safefy Equipl ROLE Ext Ofinj AGE  Sex Seaf Pos Safely EQUIP Ejected
iIF DRYR 24 F H HMED BACKING E - - 00 HISSA 2008 - 3 N - M G
2 BICY & F H HMED OTHER E L 0400 - 3 N - - - BICY SEVERE & F 0 0 P A
2012
FPrimary Rd 4TH 5T Duztance () 0 Direction Secondary Rd  WESTSIDE BL NCIC 3501 Siate Hwy? N Route Fogfmile Prefix Fostmile Side of Hwy
City  Hollister County  San Benito Fopulsfion 4 RptDist 3501 Beat GRA Type 0 CalTrans Badge 10611 izion Dafe 20121212 Time 1723 Day WED
imary Collizion Factor STOP SGN|SIG Viola 21453A zion Type AUTOIPED Sewventy INJURY #hilled 0 #Hnured 1 Tow Away? MW Frocsss Date 20140117
Weather! CLEAR Weather2 FRawy Surface DRY Rdwy Cond?!  NO UNUSL CND Rdwy Cond?2 Spec Cond 0
Hit and Run FELONY Maotor Vehicle involved With PED Lighting DAYLIGHT Ped Action X-WLK AT Cnid Dev FNCTNG Loc Type Rampint
Party Info Vicfim Info
Farly Type Age Sex Race Sobriefyi1 Sobriely2 Move Fre Dir S5WWeh CHF Veh Make Year SPinfo OAFT Viel QAFZ2 SafefyEquipl ROLE Ext Oflnf AGE  Sex Seaf Pos Safefy EGQUIFP Ejected
1F DRVR 998 - IMF UMK IMP UNK STOPPED W - -00 - - - N - - -
2 PED 14 F H N N &000 - - N - - - PED OTHWVIS 14 F 3 3 - -
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Safe Connections and Complete Streets West Side of Hollister

2012

ary Rd BRIDGEVALE RD Duzfance (ff) 48 Direction S Secondary Rd  VALOMIA WY NCIC 3501 Siate Hwy? N Route Posimile Prefix Fostmiie Side of Hwy
Haollister County San Benito Fopulafion 4 RptDist 35M Bzaf GRA Type O CalTrans Badge 10611 lizion Dafe 20120921 Time 2037 Day FRI

ary Collizion Factor FPED WHDJL Violafion 219508 Colligion Type AUTOIPED Severty INJURY #Hilled 0 #HAnmured 1 Tow Awsy? N Fropszs Dafe 20131204
IWeather! CLEAR Weather2 Rdwy Swface DRY Rdwy Condi  NO UNUSL CND Rdwy Cond2 Spec Cond 0
Hit and Run Muofor Vehicle Invaived With PED Lighting DARK - 8T Ped Action NOT IN X- Cninl Dev NT PRS/IFCTR Loc Type Ramp.Int
Party Info Victim info
Farty Type Age Sex Race Sobriefy! Sobrely? Move Fre Dir SWWeh CHF Veh Make Year SFinfo OAFT Viol OAFZ Ea.’EF_r'E-:.';.I-'.:l ROLE Ext flnj AGE  Sex Seaf Pos Safely EQUIP Ejected
iF PED & M H HNED OTHER E N G000 - - - N - - - FED COMP PN & M 3 3 - -
2 DRVR 3 F H HNED PROC ST 5 - - 00 BMW 2007 - 2 N - M G

2012 Note: SanJuan Road was renamed to Fourth Street in 2015

Frimary Rd SAN JUAN RD Diztance (ff) O Direction Secondary Rd  GRAF RD NCIC 3801 State Hwy? N Roule Fosfmile Prefix Fosztmile Side of Hwy
City  Hollister County  San Benito FPopuwlation 4 RpfDist 350 Be=at DAY Type 0 CalTrans Badge 10512 Collizion Dafe 20120521 Time 0904 Day MON
Primary Collizion Factor UNSAFE SPEED Viofafion 22350 Cailizion Type REAR EMD Seventy PDO #iilled 0 #nured 0 Tow Away? MW Process Dafe 20131217
lWeather! CLEAR Weather2 Rdwy Swface DRY Rdwy Cond?  NO UNUSL CND Rdwy Cond2 Spec Cond 0
Hit and Run Maotor Vehicle Invoived With OTHER MV Lighting DAYLIGHT Fad Action Cnirl Dev  FNCTHNG Loc Type Rampint
Party Info Victim info
Farty Type Age Sex Race Sobrefy! Sobrely2 Mowve Fre Dir SWieh CHF Veh Make Year S5SFinfo OQAFT Viel QAFZ Safefy Equip|l ROLE Ext Oflnj AGE  Sex Seat Pos Safely EQUIFP Ejected
iF DRVR 55 M H HHNED FROC ST W - -00 CHEVR 2004 - 3 N - M E
2 BICY 3T M H HHED STOPFED W L 0400 - - 3 N - - -
2013
Frimary Rd MILLER RD Dizfance (ff) O Direction Secondsry Rd  CENTRAL AV NCIC 3801 State Hwy? N Roule Posfmile Prefix Fogfmile Side of Hwy
City  Hollister County  San Benito FPopuwlation 4 RpfDist 350 Be=at DAY Type 0 CalTrans Badge 10749 Colizion Dafe 2013123 Time 1614 Day TUE
Frimary Collizion Factor R-O-W PED Vialation 21950A Callizion Type AUTOIPED Seventy INJURY #illed 0 #nured 1  Tow Away? MW Procszs Dafe 20140617
Weathaer! CLEAR WeatherZ Fdwy Swface DRY Rawy Cond?  HO UNUSL CND Rdwy Cond Spec Cond 0
Hit and Run Muofor Viehicle Invoived WiEhPED Lighting DAYLIGHT Ped Action X-WLK NT Cnirl Dev FNCTNG Loc Type RampTnf
Party Info Victim info
Farly Type Age Sex Race Sobrefy! Sobriety2 Mowe Fre Dir SWWVeh CHF Veh Make Year 5P info OAFT Viel QAF2 Safefy Equipl ROLE ExtOfinf AGE  Sex Seat Pog Safefy EGQUIF Ejected
1F DRVR 58 F H HMED LFTTURN S A 0700 FORD 2007 - - - - M G FASS 17 F 3 0 M G
2 FEDF 13 M H HHNED PROC 5T E N G000 - - - - - - - FED COMP PN 13 M 3 3 - -
2013 Note: San Juan Road was renamed to Fourth Street in 2015
Frimary Rd MILLER RD Duzfance (1) 70 Direction N Secondary Rd SAMN JUAN RD NCIC 3501 State Hwy? N Route FPosfmile Prefix Fogtmiie Side of Hwy
ity Hollister County San Benito ! 4 RptDi=t 3501 Be=at DAY Type O CalTrans Badge 10512 sollizgion Date 20130222 Time 0728 Day FRI
Primary Collizion Factor IMPROP TURMN 22107 Coflizion Type BROADSIDE Seventy INJURY #Killed 0 #Hnured 1  Tow Away? MW Procezss Dafe 20140134
Weather!{ CLEAR Weather2 Rdwy Swface DRY Rdwy Condi N0 UNUSL CND Rdwy Cond Spec Cond 0
Hif and Run Mofor Viehicle invalved With BICYCLE Lighting DAYLIGHT Ped Action Cnirl Dev FNCTNG Loc Type RampInf
Party Info Victim info
Farly Type Age Sex Race Sobrefyi Sobriely? Mowve Fre Dir SWWeh CHF Veh Make Year SPinfo ODAFT Vicl QAF2 SafefyEquip| ROLE Ext Oflnf AGE  Sex Seaf Pog Safefy EGQUIF Ejectad
1 BICY 11 M W  HNED LFTTURHN N L 0400 - - 3 E - - - BICY COMP PN 11 M 1 0 M W
2 DRVR 5 M W  HNBED FPROC ST N - - 00 FORD 2000 - 3 N - M E
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Safe Connections and Complete Streets West Side of Hollister

2014
Frimary Rd LINE ST Diztance {ff) 0 Direction Secondary Rd  4TH 5T NCIC 3501 Siate Hwy? N Route FPostmile Prefix Postmile Side of Hwy
City  Hollister County San Benito FPopulsfion 4 RptDist 350 Best DAY Type O CalTrans Badge 10801 Colligion Dafe 20141103 Time 153 Day MON
FPrimary Collizion Factor WRONG SIDE Violafion 216501 Callizion Type AUTO/PED Sewventy PDO wiillzd 0 #Anmured 0 Tow Away? N Process Dafe 20150702
Weather! CLEAR Waather2 Rdwy Swface DRY Rdwy Cond! HO UNUSL CHND Rdwy Cond2 Spec Cond 1]
Hit and Run Motor Viehicle Invaived WithBICYCLE Lighting DAYLIGHT Ped Action Cnirl Dev  FNCTNG Loc Type Ramp/Int
Party Info Victim info
Farly Type Age Sex Race Sobrefy! Sobrely? MoveFre Dir SWWeh CHP Veh Make Year SFinfo QAFT Viol QAFZ Safefy Equipl ROLE Ext Ofinj AGE  Sex Seaf Pos  Safefy EQUIP Ejected
iF BICY 44 F W HNED PROC ST W L 0400 - - 3 N - - -
2 DRVR 74 M W HNED PROC 5T N A o100 FORD 2004 - 3 N - ] G
2014
Frimary Rd LINE ST Diztance (1) 0 Direction Secondary Rd  4TH 5T NCIC 3801 State Hwy? N Route Fosfmiie Prefix Fosztmiie Side of Hwy
City  Hollister County  San Benito FPopuwlation 4 RpfDist 35M Be=af DAY Type O CalTrans Badge 10801  Collizion Dafe 20141103 Time 1531 Day MON
Frimary Collizion Factor WRONG SIDE Violafion 216501 Collizion Type AUTO/PED Sewverity PDO #Hilled 0 #Hnjured 0 TowAway? MW Frocsss Dafe 20150702
Weather! CLEAR Weather2 Rdwy Swface DRY Rdwy Cond?  NO UNUSL CND Rawy Cond2 Spec Cond 0
Hif and Run Mofor Viehicle Invaoived WithBICYCLE Lighting DAYLIGHT Ped Action Cntrl Dev  FNCTNG Loc Type Ramp/Inf
Party Info Victim info
Farty Type Age Sex Race Sobrefy? Sobrety2 Mowe Pre Dir SWieh CHF Veh Make Year 5SFPinfo OAFT Wiel OAFZ SafefyEquipl ROLE Ext Oflnj AGE  Sex Seaf Pos Safely EQUIFP Ejected
1F BICY 44 F W HNED PROC ST W L 0400 - - 3 N - - -
2 DRVRE 74 M W HNED PROC ST N A 100 FORD 2004 - 3 N - M G
2014
‘mmary Rd MILLER RD Diztance {ft) 0 Direction Secondary Rd CENTRAL AY NCIC 3501 Siate Hwy? N Route Fosfmile Prefix Fostmile Side of Hwy
ity Hollister Counfy  San Benito Popuwiation 4 RpfDist 3501 Beat GRA Typs 0 CalTrang Badge 107439  Collizion Dafe 20140626 Time 1823 Dsy THU
‘rimary Collizion Factor UNSAFE SPEED Viofafion 22350 Callizion Type BROADSIDE Sewventy INJURY wkilled 0 #Amured 1 Tow Away? N Process Dafe 20140924
Veather! CLEAR Weather? Rdwy Swace DRY Rdwy Cond?!  HO UNUSL CND Rdwy Cond2 Spec Cond 1]
fit and Run Mofor Vehicle Invaived WithPED Lighting DAYLIGHT Fed ActionMOT IN X- Cnirl Dev NT PRSIFCTR Loc Type Ramp/Ind
Party Infio Victim Info
‘arty Type Age Sex Race Sobnefy! Sobrefy2 Mowve Pre Dir SWieh CHF Veh Make Year SFinfo QAFT Viol OAFZ Safefy Equip| ROLE Ext Ofinj AGE  Sex Seaf Pos Safefy EQUIP Ejected
1F DRVR 22 F H HNED PROC 5T N A 0100 TOYOT 2003 - 3 E - N G
2 FED & M H HNED ENT TRAF § N G000 - - 3 - - - - FPED COMP PN & M ] 3 - -
2015
Frimary Rd 4THST Diuzfance () 36 Directon W  Secondary Rd  LIME ST NCIC 3801 State Hwy? N Route Fosfmile Prefix Fogtmile Side of Hwy
City  Hollister County  San Benito FPopwlation 4 RpfDist 35M Beat GRA Typs 0 CalTrans Badge 10926 Collizion Dafe 20150926 Time 0544 Day SAT
Frimary Collizion Factor R-0-W PED Vialation 219548 Cailizion Type AUTOIPED Severnty INJURY #iilled 0 #Anured 1 Tow Away? MW Procszs Dafe 20151130
Weathar! CLEAR WeatherZ Rdwy Swface DRY Rdwy Cond!  HNO UNUSL CND Rawy Cond2 Spec Cond o
Hit and Run Muofor Viehicle Invoived WithPED Lighting DARK - 8T Fed Aclicn NOT IN X-  Cinirl Dev  NT PRSIFCTR Loc Type Ramp/Inf
Party Info Victim info
Farty Type Age Sex Race Sobrefy? Sobriety2 Mowe Pre Dir SWieh CHF Veh Make Year SPinfo OAFT Wiel OAF2 SafefyEgquip|l ROLE ExtOflnj AGE  Sex Seaf Pog Safefy EGUIF Ejectad
1F DRVR 63 M H HNED FPROC ST E D 2200 FORD 1393 - 3 A 22350 N M C
2 FED & M H HNED PROC ST N N G000 - - 3 A 2654 N - - FED COMP PN &7 M ] 3 - -
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Safe Connections and Complete Streets West Side of Hollister

2015 Note: San Juan Road was renamed to Fourth Street in 2015

Frimary Rd SAN JUAN RD Dizfance (1) 0 Direction Secondary Rd  MILLER RD NCIC 3801 State Hwy? N Roule Fogfmile Prefix Fogfmile Side of Hwy
City  Hollister County  San Benito FPopwlation 4 RpiDist 35M Beaf Type 0 CalTrang Badge 10795  Collizion Dafe 20150212 Time 2203 Day THU
Frimary Collizion Factor PED VIOL Vialation 214568 Cailizion Type AUTOIPED Severnty INJURY #iilled 0 #Anured 1 Tow Away? ¥ Procezs Dafe 20150320
Weathar! CLEAR Weather2 Rdwy Swface DRY Rdwy Cond? WO UNUSL CND Rawy Cond2 Spec Cond 0
Hit and Run Muofor Viehicle Invoived WithPED Lighting DARK - 8T Ped Action X-WLK AT Cnird Dev FNCTNG Loc Type Ramp/Inf
Party Info Victim info
Farly Type Age Sex Race Sobrefy! Sobriety2 Mowe Pre Dir SWWeh CHF Veh Make Year SPinfo OAFT Viel OAF2 E:‘l-’E!}-’Eq‘uil;l ROLE ExtOflnf AGE  Sex Seaf Pos Safefy EGQUIF Ejected
iF PED 17 M H HNED FPROC ST 5 N G000 - - - G - - - FED SEVERE 17 M | 3 - -
2 DRVR 34 M W DRUG PROC ST E A o100 TOYOT 2010 - - A M M G |
2015
Frimary Rd CENTRAL AV Dizfance (ft) 8 Direction E Secondary Rd  FELICE DR NCIC 3801 State Hay? N Route Fostmile Prefix Fosfmiiz Side of Hwy
City  Hollister Cownty  San Benito FPopuwlation 4 RpfDist 35M Beat GRA Type O CalTrans Badge 10653  Collizion Dafe 20150516 Time 1932 Day SAT
Primary Collizion Factor IMPROP TURN Vialation 22107 Callizion Typs BROADSIDE Seventy INJURY #iilled 0 #Amured 1 Tow Away? W FProcess Dafe 20150711
Weather! CLEAR Weather? Rdwy Swiace DRY Rdwy Condi  NO UNUSL CND Rdwy Cond?2 Spec Cond 0
Hit and Run Muofor Vehicle invalved WithBICYCLE Lighting DUSK/IDAWNF=d Action Catrl Dev  NT PRSIFCTR Loz Type RampInt
Party Info Victim info
Farly Type Age Sex Race Sobrefy! Sobrety? Mowve Pre Dir S5WWVeh CHF Veh Make Year S5Pinfo OAFT Viel OAF2 E:‘l.’E!}-’Ec.'ui;l ROLE Ext Oflnj AGE  Sex Seaf Pog Safefy EGQLIP Eected
iF BICY 15 F H HNED PROC 5T 5 L 0400 - - 3 A 22450 M - - BICY ©OTHWVIS 15 F 1 1 v -
2 DRVR 2B M B HNED STOFFED W A 0100 TOYOT 2008 - 3 N - M G PASS 558 F 3 ] M G
PASS k] M B 0 M G
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R. O. Hardin School Attendance Area and i
Safe Routes to School Improvements Directly Benefiting R. O. Hardin School

Calaveras School

Current Year: 426
Year 2017: 486

Sidewalk Gap closure on Fourth Street Project Year 2019: 503

S1-13 in Bicycle and & Pedestrian Master Plan

7

Mission Oaks Mobile
Home Park 230 Units

Free and Reduced Cost Lunches: 83.4% I

Year 2021: 467 &

Mission Oaks Mobile Home Park ONLY access is to Fourth
Street for students walking or biking to R. O. Hardin School

e =

Fourth Street =

R O Hardin School
Current Year: 669

Year 2017: 614
Year 2019: 1 542
Year 2021: 503

O

New Curb Extension on Fourth Street intersections with
Miller/Live Oak, Rajkovich, Felice, Mabie Center clinic and
Westside Boulevard

L Free and Reduced
1 Cost Lunches 82.7%






i R.O.HARDIN ELEMENTARY SCHOOL
HOME OF THE HUSKIES

June B, 2016

April Nitsos, Chief, Office of Active Transportation & Special Programs

State of California Department of Transportation, Division of Local Assistance
P.C. Box 942874, M-S 1

Sacramento, CA 94274-0001

RE: Contact Person and Support for the City of Hollister ATP Application: Safe Connections and Complete
Streets for the West side of Hollister Project

Dear Ms. Nitsos:

| am the Principal of R.O. Hardin Elementary School and the contact person for the City of Hollister ATP
Application: Safe Connections and Complete Streets for the West Side of Hollister Project.

R.0. Hardin Elementary School strongly supports the City of Hollister's Active Transportation Program
grant application: Safe Connections and Complete Streets for the West side of Hollister. We served as
stakeholders in the Calaveras Elementary and R.O. Hardin Elementary Safe Routes to School Needs
Assessment and Preliminary Recommendations Plan which closely relates to the Project.

Completion of this project on the west side of Hollister will provide safer connections for students
traveling by foot or bicycle to R.O. Hardin Elementary School. We historically serve disadvantaged
students with 100% of our students in our school attendance area receiving reduced cost or free school
lunches.

QOur school joins many others that are in support of this worthy project aimed at increasing safety and
mobility for non-motorized users.

Sincerely,

Jananne Gaver
Principal
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Bicycle and Pedestrian
Accidents in West Hollister

Safe Connections and Complete Streets in West Side of Hollister
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Instructions

		INSTRUCTIONS



				 Do NOT input values in gray cells. These cells are formula-driven and will automatically update.

				Exhibit 22-R ATP Non-Infrastructure Project Work Plan

				1.		Date: Insert today's date

				2.		Project Number: Leave blank for ATP Cycle 2 solicitation

				3a.		Project location(s): List all locations that this project will target. Use a separate line for each location (3a, 3b, 3c, etc). 
(Example location: City of Sata Ana -  Mt. Vernon Elementary School)

				3b.		Provide other project location; if applicable

				3c.		Provide other project location; if applicable

				4.		Project Description: Provide brief project description.
(Exp: Conduct bicycle and pedestrian safety education, encouragement and traffic safety enforcement near schools.)





				Task Details

				Tasks are primary elements of a project. 
Provide a "Task Detail" table for each.  (Task A, Task B, Task C, etc.) 

				5a.		Task Name: Provide name of Task 

				5b.		Task Summary: Provide a brief Task description for the various components to be completed in your project.

				5c.		Schedule: Start Date and  End Date: Provide a start and end date for each Task. (Month - Year)



				Activities and Deliverables

				List all associated Activities for each task and all corresponding deliverables for each activity.

				6a.		Activities: List all activities that will be completed in each Task. 

				6b.		Deliverables: List all of the corresponding deliverables for each activity listed.



				Staff Costs

				7a.		Staff Title: List all agency staff title/position(s) and any consultants that will work on this task. 
(Example: Party 1 - Program Manager). Comsultants do not have to identify the staff positions. For each consultant listed include an identifier to distinguish the work that the consultant will perform. 
(Example: Part 2 - Consultant: Bike Safety Training)

				7b.		Staff Hours: Provide the total number of estimated hours for each party listed.

				7c.		Rate Per Hour: Provide the rate per hour of each party listed.
If using a Consultant to perform the work, list the estimated Consultant cost.

				7d.		Subtotal Staff Costs: Leave Blank - The total Staff Cost is automatically calculated.

				7e.		Indirect Cost: Provide Indirect Cost. 
Agencies should have an approved Indirect Cost Allocation Plan (ICAP) agreement with Caltrans. 
Local agencies without an approved ICAP may request the approval of a “provisional ICAP rate” from the Caltrans Audits and Investigations (A&I) unit.  Upon receiving an Acceptance Letter from Caltrans A&I, the local agencies will be allowed to invoice for their indirect costs using this “provisional rate” until A&I has completed the review of the local agencies ICAP proposal.  

				7f.		Total Staff Cost: Leave Blank - This is automatically calculated from Other Cost information provided.



				Task Notes

				8.		Task Notes: Provide any additional information that will clarify the work to be conducted under this task.
Describe the who, what, when and where of your project. Attach an additional sheet if needed.



				Other Costs

				You must click the link provided to direct you to the Itemized Other Costs section.
Note: An itemized cost estimate for each of the following categories, if applicable, must be provided.  

				The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

				9a.		Travel: Total cost of Travel; if applicable

				9b.		Equipment: Total cost of Equipment(s); if applicable

				9c.		Supplies/Materials: Total cost of Supplies/Materials; if applicable

				9d.		Incentives: Total cost of Incentives; if applicable.

				9e.		Other Direct Costs: Additional other direct costs; if applicable

				9f.		Provide any additional Other Direct Costs; if applicable 

				9g.		Total Other Costs: Leave Blank - This is automatically calculated from Other Cost information provided.



				Task Grand Total

				10.		Task Grand Total: Leave Blank - This is automatically calculated from the information provided under this task.











ATP V.7 (05/26/2015)		




Exhibit 22-R

		Exhibit 22-R ATP Non-Infrastructure Project Work Plan 

		Fill in the following items:

		Date: (1) 

		Project Number: (2)

		Project Location(s): (3a)

		" "              (3b)

		" "              (3c)

		Project Description: (4) 







		Enter information in each Task Tab, as it applies (Task A, Task B, Task C, Task C, etc.)



		For Department use only
You will not be able to fill in the following items. Items will auto-populate once you've entered all "Task" tabs that applies:

		Task Summary:

		Click the links below 
to navigate to 
"Task Details" tabs:

		Task 		Task Name								Start Date		End Date		Cost

		Task "A"														$   - 0

		Task "B"														$   - 0

		Task "C"														$   - 0

		Task "D"														$   - 0

		Task "E"														$   - 0

		Task "F"														$   - 0

		Task "G"														$   - 0

		Task "H"														$   - 0

		Task "I"														$   - 0

		Task "J"												 		$   - 0

														GRAND TOTAL		$   - 0



















ATP V. 7 (05/26/2015)		




Task A

		TASK  "A" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:



		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0









ATP V.7 (05/26/2015)		




Task A "OC"

		Task "A" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0











ATP V.7 (05/26/2015)		




Task B

		TASK  "B" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0









ATP (Mar2015)		


ATP V.7 (05/26/2015)		




Task B "OC"

		Task "B" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0











ATP V.7 (05/26/2015)		




Task C

		TASK  "C" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0









ATP (Mar2015)		


ATP V.7 (05/26/2015)		




Task C "OC"

		Task "C" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0











ATP V.7 (05/26/2015)		




Task D

		TASK  "D" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0









ATP (Mar2015)		


ATP V.7 (05/26/2015)		




Task D "OC"

		Task "D" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total:				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0
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Task E

		TASK  "E" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0









ATP (Mar2015)		


ATP V.7 (05/26/2015)		




Task E "OC"

		Task "E" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total:				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0
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Task F

		TASK  "F" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0
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Task F "OC"

		Task "F" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total:				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0
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Task G

		TASK  "G" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0
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Task G "OC"

		Task "G" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0











ATP V.7 (05/26/2015)		




Task H

		TASK  "H" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0









ATP (Mar2015)		


ATP V.7 (05/26/2015)		




Task H "OC"

		Task "H" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0











ATP V.7 (05/26/2015)		




Task I

		TASK  "I" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0









ATP (Mar2015)		


ATP V.7 (05/26/2015)		




Task I "OC"

		Task "I" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0						$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0











ATP V.7 (05/26/2015)		




Task J

		TASK  "J" DETAIL

		Task Name (5a):																		Don't know how to fill out this page?
Click below for an example of the entire form

		Task Summary (5b):

		Task Schedule (5c):				Start Date :						End Date:		 

		Activities and Deliverables:

		Activities (6a):										Deliverables (6b):

		1.

		2.

		3.

		4.

		5.

		6.

		7.

		8.

		9.

		10.

		Staff Costs (7):

		Staff Title (7a):										Staff
Hours (7b)		Rate
Per Hour (7c)		Total $ 

		Party 1 - 														$   - 0

		Party 2 - 														$   - 0

		Party 3 - 														$   - 0

		Party 4 - 														$   - 0

		Party 5 - 														$   - 0

		Party 6 - 														$   - 0

		Subtotal Party Costs (7d):														$   - 0

		Indirect Costs (7e):

		Total Staff Costs (7f):														$   - 0

		Task Notes (8):











		Other Costs (9):

		You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized other costs section:

		To fill out an itemized cost for each "Other Cost",
click  below:										Travel (9a):				$   - 0

												Equipment (9b):				$   - 0

												Supplies/Materials (9c):				$   - 0

												Incentives (9d):				$   - 0

												Other Direct Costs (9e): 				$   - 0

												" "  (9f):				$   - 0

		Total Other Costs (9g):														$   - 0

		TASK GRAND TOTAL (10):														$   - 0









ATP (Mar2015)		


ATP V.7 (05/26/2015)		




Task J "OC"

		Task "J" Other Costs:

		 Itemized Travel Cost (9a)														 Itemized Equipment Cost (9b)														Don't know how to fill out this page?
Click below for an example of the entire form

		Please provide an itemized "travel" cost estimate for all travel costs applicable to each task														Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task

		Travel (9a)														Equipment (9b)

		Type of Travel				Expense/Quantity				Total $						Type of Equipment				Quantity		Units		Unit Cost $		Total $

		1.								$   -						1.										$   - 0

		2.								$   -						2.										$   - 0

		3.								$   -						3.										$   - 0

		4.								$   -						4.										$   - 0

		5.								$   -						5.										$   - 0

		6.								$   -						6.										$   - 0

		7.								$   -						7.										$   - 0

		8.								$   -						8.										$   - 0

		9.								$   -						9.										$   - 0

		10.								$   -						10.										$   - 0

		11.								$   -						11.										$   - 0

		12.								$   -						12.										$   - 0

		13.								$   -						13.										$   - 0

		14.								$   -						14.										$   - 0

		15.								$   -						15.										$   - 0

		16.								$   -						16.										$   - 0

		17.								$   -						17.										$   - 0

		18.								$   -						18.										$   - 0

		19.								$   -						19.										$   - 0

		20.								$   -						20.										$   - 0

		Total				0				$   -						Total:				0				$0		$   - 0

		Total Travel Cost:								$   - 0						Total Equipment Cost:										$   - 0



		 Itemized Supplies/Materials Cost (9c)														 Itemized Incentives Cost (9d)

		Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task														Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task

		Supplies/Materials (9c)														Incentives (9d)

		Type of Supplies/Materials				Quantity		Units		Unit Cost $		Total $				Type of Incentives				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Supplies/Materials Cost:										$   - 0				Total Incentives Cost:										$   - 0



		 Itemized Other Direct Costs (9e)														 Itemized Other Direct Costs (9f)

		Please provide an itemized "other" cost estimate for all other costs applicable to each task														Please provide an itemized "other direct" cost estimate for all other costs applicable to each task

		Other Direct Costs (9e)														Other Direct Costs (9f)

		Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $				Type of Other Direct Costs				Quantity		Units		Unit Cost $		Total $

		1.										$   - 0				1.										$   - 0

		2.										$   - 0				2.										$   - 0

		3.										$   - 0				3.										$   - 0

		4.										$   - 0				4.										$   - 0

		5.										$   - 0				5.										$   - 0

		6.										$   - 0				6.										$   - 0

		7.										$   - 0				7.										$   - 0

		8.										$   - 0				8.										$   - 0

		9.										$   - 0				9.										$   - 0

		10.										$   - 0				10.										$   - 0

		11.										$   - 0				11.										$   - 0

		12.										$   - 0				12.										$   - 0

		13.										$   - 0				13.										$   - 0

		14.										$   - 0				14.										$   - 0

		15.										$   - 0				15.										$   - 0

		16.										$   - 0				16.										$   - 0

		17.										$   - 0				17.										$   - 0

		18.										$   - 0				18.										$   - 0

		19.										$   - 0				19.										$   - 0

		20.										$   - 0				20.										$   - 0

				Total:		0				$0		$   - 0				Total:				0				$0		$   - 0

		Total Other Direct Cost:										$   - 0				Total Other Direct Cost:										$   - 0
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Exhibit 22-R ATP Non-Infrastructure Project Work Plan

Fill in the following items:

Date: (1)

20-May-15

Project Number: (2)

ATPLNI-0000 (000)

Project Location(s): (3a)

The active transportation project will be conducted at 5 elementary schools in Somewhere Unified
School District, City of West Lake, Lakeside County.

(3b)

Small Town Elementary School

(3b)

Big Town Elementary School

(39)

Mr. Smith Elementary School

(39

Riverside Elementary School

(39)

Oaktree Elementary School

Project Description: (4)

The purpose of the project is to educate and encourage school age children to use active modes
of transportation safely and more often.

Enter information in each Task Tab, as it applies (Task A, Task B, Task C, Task C, etc.)

For Department use only

You will not be able to fill in the following items. Items will auto-populate once you've entered all "Task" tabs that applies:

Task Summary:

Click the links below
to navigate to
"Task Details" tabs:

Task Task Name Start Date End Date Cost
Task "A" Program Initiation Jul-2015 Jun-2017 $ 119,653.50
Task "B" Training Jul-2015 Jun-2017 $ 118,221.80
Task "C" Events Jul-2015 Jun-2017 $ 172,646.64
T;sk "D" Law Enforcement Jul-2015 Jun-2017 $ 33,050.05
Task "E" Evaluation Jul-2015 Jun-2017 $ 42,897.81
Task "F" $ -
Task "G" $ -
Task "H" $ -
Task "I" $ -
Task "J" $ -
GRAND TOTAL | $ 486,469.80

ATP (05/18/2015)








TASK "A" DETAIL

Task Name (5a):|Program Initiation

Plan and promote training and events, including Active Transportation Ambassador (ATA) Certificate Program,
Task Summary (5b):[Walk/Bike to School Day and Someplace County Active Transportation Network (SCATN)

Task Schedule (5¢): Start Date :|Jul-2015 | End Date:|Jun-2017

Activities (6a): Deliverables (6b):
Initial Program meeting with staff and partners at each of the 5 targeted schools.

1. (5 meetings) Meeting Announcements, Meeting notes
2 Initiate contracts for 3 consultants Develop Contract and Scope of Work, Advertize contract, Award
Contracts

3 Develop ATA guidance using CA SRTS Technical Resource Center website Guidance document and PowerPoint presentation, flyers, press release,
’ materials photos, media

4. Monthly program update meetings ( 6 meetings per year at each school) Meeting Announcements, Meeting notes

5 Plan and promote Train the Trainer Ped and Bike Education workshops (5 Meeting Announcements, Flyers and meeting notes, training materials.
’ workshops) See Task B for workshops.

Meeting Announcements, Flyers and meeting notes, training materials.

6. Plan and promote - Walkability Workshops and Audits ( 5 workshops) See Task B for workshops

7 Plan and conduct 5 meetings for SCATN. Meeting Announcements, Flyers and meeting notes. Conduct 5 SCATN

meetings.
8.
9.
Staff Costs (7):
) Rate
Staff Title (7a):
itle (7a) Hours (7b) Per Hour (7¢) Total $
Party 1 - |Program Director 200 $65.36 $ 13,072.00
Party 2 - [Urban Regional Planner Il 400 $65.25 $ 26,100.00
Party 3 - [Health Education Assistant Il 800 $34.75 $ 27,800.00
Party 4 - |Health Services Assistant 800 $30.70 $ 24,560.00
Party 5 - |Office Assistant IlI 300 $30.07 $ 9,021.00
$ -
Subtotal Staff Costs (7d):| $ 100,553.00
Indirect Costs (7e):
Total Staff Costs (7f):| $ 100,553.00

Task Notes (8):

Other Costs (9):

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information
entered in the itemized other costs section:

To fill out an itemized cost for each "Other Cost", Travel (9a): $ 1,402.00
click below: Equipment (9b):| $ R
Supplies/Materials (9¢):| $ 1,000.00
Incentives (9d):| $ -
Other Direct Costs (9e):| $ 16,698.50
ttof)] $ -
Total Other Costs (99):| $ 19,100.50
TASK GRAND TOTAL (10):| $ 119,653.50

ATP (05/18/2015)







Task "A" Other Costs:
Iltemized Travel Cost (8a) Itemized Equipment Cost (8b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment” cost estimate for all equipment cost applicable to each task
Travel (8a) Equipment (8b)
Type of Travel Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1.|Fleet Services- County Car Rental Per Day Cost $50 4 $ 200 1.
2.|Private Mileage Reimbursement ($.56 per mile-170 miles per trip) 10 $ 952 2.
3.|Public Transportation (Lakeside Metro, etc.) $25 per trip 10 $ 250 3.
4. $ - 4.
5. $ - 5. $
6. $ - 6. $
7. $ - 7. $
8. $ - 8. $
9. $ - 9. $
10. $ - 10. $
11. $ - 11. $
12. $ - 12. $
13. $ - 13. $
14. $ - 14. $
15. $ - 15. $
16. $ - 16. $
17. $ - 17. $
18. $ - 18. $
19. $ - 19. $
20. $ - 20. $
Total 24 $ 1,402 Total: 0 $0 $
Total Travel Cost:| $ 1,402.00 Total Equipment Cost:| $
Iltemized Supplies/Materials Cost (8c) Iltemized Incentives Cost (8d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (8c) Incentives (8d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1.|Office Supplies- Binders, Paper, Folders, Printer Cartridges, etc. 50 $10 $ 500.00 1.
2.|Printing- Flyers 500 $1 $ 500.00 2.
3. $ - 3.
4, 4.
5. $ = 5.
6. $ - 6.
7. $ = 7.
8. $ - 8.
9. $ - 9.
10. $ - 10.
11. $ = 11. $
12. $ = 12. $
13. $ = 13. $
14. $ = 14. $
15. $ = 15. $
16. $ = 16. $
17. $ = 17. $
18. $ = 18. $
19. $ = 19. $
20. $ = 20. $
Total: 550 $11 $ 1,000.00 Total: 0 $0 $
Total Supplies/Materials Cost:| $ 1,000.00 Total Incentives Cost:| $

ATP (05/18/2015)








Task "A" Other Costs:
Itemized Other Direct Costs (8e) Itemized Other Direct Costs (8f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (8e) Other Direct Costs (8f)

Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
1.|Phone Service (yearly service cost per phone$625 x 1 FTE x 2 years) 2 years 1250 $ 2,500.00 1. $
2.|Communications ($138 per month x 2.55 FTE x 24 months) 24 months 138 $ 8,446.00 2. $
3.|Office Space ($75 per month x 2 4mo.x 2.55 FTE) 24 2.55 75 $ 4,590.00 3. $
4.|Bilingual Pay ($.50 per hour) 2325 hours 0.5 $ 1,162.50 4. $
5. 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $

10. $ = 10. $
11. $ = 11. $
12. $ = 12 $
13. $ o 13. $
14. $ - 14. $
15. $ o 15. $
16. $ o 16. $
17. $ o 17. $
18. $ o 18. $
19. $ o 19. $
20. $ = 20. $
Total: 2375 $1,464 $ 16,698.50 Total: 0 $0 $

Total Other Direct Cost:| $ 16,698.50 Total Other Direct Cost:| $

ATP (05/18/2015)







TASK "B" DETAIL

Task Name (5a):

Training

Task Summary (5b):

Implement Active Transportation Ambassador (ATA) Certificate program.

Task Schedule (5c):

Start Date :|Jul-2015

End Date: [Jun-2017

Activities and Deliverables:

Activities (6a):

Deliverables (6b):

1. Conduct (5) Train the Trainer Bicycle Skills and Maintenance Education events

Agenda, training sign in sheets, and photos. Conduct 5 events.

2. Conduct Train the Trainer Ped Safety Education events. (5 events)

Agenda, training sign in sheets, and photos. Conduct 5 events.

3. Train Ambassadors to conduct walk audits. (5 training sessions)

Agenda, training sign in sheets, and photos. Conduct 5 training sessions.

4. Conduct walk audits at each of the 5 targeted schools.

Sign

in sheets, walk audit schedule, walk audit report for each school

10.

Staff Costs (7):

Staff Title (7a): Hc/;\:rr;u(a;b) bor Egﬁf - Total $
Party 1- |Program Director 200 $65.36 $ 13,072.00
Party 2 - |Urban Regional Planner IlI 300 $65.25 $ 19,575.00
Party 3 - [Health Education Assistant Il 650 $34.75 $ 22,587.50
Party 4 - [Health Services Assistant 900 $30.70 $ 27,630.00
Party 5 - |Office Assistant Il 350 $30.07 $ 10,524.50
Party 6 - |Consultant- Local Conservation Corp. 200 $25.00 $ 5,000.00
Party 7 - [Consultant-Ped/Bike Safety 100 $50.00 $ 5,000.00
Party 8 - |Consultant-Walk Audits 40 $50.00 $ 2,000.00
Subtotal Staff Costs (7d):| $ 105,389.00
Indirect Costs (7e):
Total Staff Costs (7f):| $ 105,389.00

Task Notes (8):

Other Costs (9):

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information
entered in the itemized other costs section:

Travel (9a):| $ 2,484.80
To fill out an itemized cost for each "Other Cost",
click below: )

Equipment (9b):| $ 6,050.00

Supplies/Materials (9c):| $ 3,198.00

Incentives (9d):| $ -

Other Direct Costs (9e):| $ 1,100.00

"toef)] $ -
Total Other Costs (99):| $ 12,832.80
TASK GRAND TOTAL (10):| $ 118,221.80

ATP (05/18/2015)








Task "B" Other Costs:
Iltemized Travel Cost (8a) Iltemized Equipment Cost (8b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment” cost estimate for all equipment cost applicable to each task
Travel (8a) Equipment (8b)
Type of Travel Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1.|Fleet Services- County Car Rental Per Day Cost $50 4 $ 200 1.
2.|Private Mileage Reimbursement ($.56 per mile- 170 miles per trip) 24 $ 2,285 2.|Bicycle Repair tool kits (1 at each school) 5 1 100 $ 500.00
3. 3.|Bike Skills Obstacle Course Equipment Set for After School Program 1 1 2250 $ 2,250.00
4. $ 4.|Bicycle Helmets- Bicycle Safety Training (20 helmets / school, 5 schools) 100 1 6 $ 600.00
5. $ 5.|Safety vests 25 ea 20 $ 500.00
6. $ 6.|Hand Held stop placards 25 ea 40 $ 1,000.00
7. $ 7.|Safety Cones 100 ea 5 $ 500.00
8. $ 8 \C/\(/)iﬁjt;iﬁ;heovﬂ;jhlrts (20 / school for volunteers, staff, and student leaders 100 ca 7 $ 700.00
9. $ 9. $ =
10. $ 10. $ =
11. $ 11. $ =
12. $ 12. $ o
13. $ - 13. $ o
14. $ 14. $ s
15. $ 15. $ o
16. $ 16. $ =
17. $ 17. $ o
18. $ 18. $ =
19. $ 19. $ o
20. $ 20. $ =
Total 28 $ 2,485 Total: 356 $2,428 $ 6,050.00
Total Travel Cost: $ 2,484.80 Total Equipment Cost:| $ 6,050.00
Itemized Supplies/Materials Cost (8c) Iltemized Incentives Cost (8d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (8c) Incentives (8d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1.|General Office Supplies- Binders, Paper, Folders, Printer Cartridges, etc. 125 $10 $ 1,250.00 1.
2.|Printing-flyers, training manuals, photos 1000 $1 $ 1,000.00 2.
3.|Food- Workshops, Trainings and Network Meetings 4 $227 $ 908.00 3.
4.|Plastic shower caps for bicycle helmet use during training (25 per school) 4 100 $10 $ 40.00 4.
5. $ = 5.
6. $ = 6.
7. $ © 7.
8. $ = 8.
9. $ © 9.
10. $ = 10.
11. $ o 11. $ -
12 $ = 12 $ o
13. $ = 13. $ -
14. $ = 14. $ o
15. $ = 15. $ -
16. $ = 16. $ -
17. $ o 17 $ -
18. $ = 18. $ -
19. $ = 19. $ -
20. $ = 20. $ =
Total:| 1133 $248 $ 3,198.00 Total: 0 $0 $ =
Total Supplies/Materials Cost:| $ 3,198.00 Total Incentives Cost:| $ -

ATP (05/18/2015)







Task "B" Other Costs:
Itemized Other Direct Costs (8e) Itemized Other Direct Costs (8f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (8e) Other Direct Costs (8f)

Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
1.|Bilingual Pay ($.50 per hour) 2200 0.5 $ 1,100.00 1. $
2. 2. $
3. 3. $
4. $ = 4. $
5. $ = 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $

10. $ = 10. $
11. $ o 11. $
12. $ o 12 $
13. $ = 13. $
14. $ o 14. $
15. $ = 15. $
16. $ o 16. $
17. $ o 17. $
18. $ o 18. $
19. $ = 19. $
20. $ = 20. $
Total: 2200 $1 $ 1,100.00 Total: 0 $0 $

Total Other Direct Cost:| $ 1,100.00 Total Other Direct Cost:| $

ATP (05/18/2015)








TASK "C" DETAIL

Task Name (5a):|Events

Task Summary (5b):|Conduct all SRTS events and County Active Transportation Network meetings.

Task Schedule (5c): Start

Date :|Jul-2015

End Date:{Jun-2017

Activities and Deliverables:

Activities (6a):

Deliverables (6b):

1. Conduct thirty (30) outreach events to promote SRTS Event flyers, posters, press releases, and photos, conduct 30 events
N - . SRTS Action plans, meeting agendas, sign in sheets, and
2. Conduct fifteen (15) walkability workshops and follow up meetings . p 9ag 9
presentations, conduct 15 workshops
. . Flyers, posters, website media, newsletters, photos, and press releases,
3. Organize (2) International Walk to School Day events v P P P
conduct 2 events
. . . Flyers, posters, website media, newsletters, photos, press releases,
4. Organize (2) International Bike to School Month events
conduct 2 events
. . . Meeting agendas, presentations, sign in sheets, and photos, conduct 3
5. Conduct three (3) County Active Transportation Network meetings g ag P : ign i P u

events

site. (year round)

Organize and implement a Frequent Walker Program and Bike Train at each school

Flyers, photos, frequent walker cards, list of participating schools, report
of participation and success.

Staff Costs (7):

Staff Title (7a): H(’?Sr”s”gb) por E:L‘“: 70 Total $

Party 1 - [Program Director 224 $65.36 $ 14,640.64
Party 2 - [Urban Regional Planner Il 350 $65.25 $ 22,837.50
Party 3 - [Health Education Assistant Il 1,000 $34.75 $ 34,750.00
Party 4 - [Health Services Assistant 1,900 $30.70 $ 58,330.00
Party 5 - |Office Assistant Il 400 $30.07 $ 12,028.00
Party 6 - [Consultant Local Conservation Corp. 200 $25.00 $ 5,000.00
Party 7 - [Consultant-Ped/Bike Safety 100 $50.00 $ 5,000.00
Party 8 - [Consultant-Walk Audits 40 $50.00 $ 2,000.00

$ -

$ -
Subtotal Staff Costs (7d):| $ 154,586.14

Indirect Costs (7e):

Total Staff Costs (7f):| $ 154,586.14

Task Notes (8):

Other Costs (9):

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in
the itemized other costs section:

To fill out an itemized cost for each "Other Cost", Travel (9a):| $ S:356:00
click below: Equipment (9b):[ $ S

Supplies/Materials (9c):| $ 6,336.00

Incentives (9d):| $ 6,800.00

Other Direct Costs (9e):[ $ 1,568.50

" (9f):

Total Other Costs (99):| $ 18,060.50
TASK GRAND TOTAL (10):| $ 172,646.64

ATP (05/18/2015)







Task "C" Other Costs:
Itemized Travel Cost (8a) Iltemized Equipment Cost (8b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment” cost estimate for all equipment cost applicable to each task
Travel (8a) Equipment (8b)
Type of Travel Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1.|Fleet Services- County Car Rental Per Day Cost $50 10 $ 500 1.
2.|Private Mileage Reimbursement ($.56 per mile- 170 miles per trip) 30 $ 2,856 2.
3. 3.
4. 4.
5. 5. $ =
6. 6. $ =
7. $ - 7. $ =
8. $ - 8. $ =
9. $ - 9. $ =
10. $ - 10. $ =
11. $ - 11. $ o
12. $ - 12. $ =
13. $ - 13. $ =
14. $ - 14 $ o
15 $ - 15 $ =
16. $ - 16. $ o
17. $ - 17. $ o
18. $ - 18. $ o
19. $ - 19. $ =
20. $ 20. $ o
Total 40 $ 3,356 Total: 0 $0 $ ©
Total Travel Cost:| $ 3,356.00 Total Equipment Cost:| $ -
Itemized Supplies/Materials Cost (8c) Itemized Incentives Cost (8d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (8c) Incentives (8d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1.|Office Supplies- Binders, Paper, Folders, Printer Cartridges, etc. 125 $10 $ 1,250.00 1.
2.|Printing- Flyers 1000 $1 $ 1,000.00 2.|Bike reflectors 1000 25 $ 2,500.00
3.|Food- Workshops and Network Meetings 18 $227 $ 4,086.00 3.|Reflective stickers 2000 0.15 $ 300.00
4. 4.|Safety Coloring Books 2000 1 $ 2,000.00
5. $ = 5.|Scanning braclets 1000 2 $ 2,000.00
6. $ = 6.
7. $ o 7.
8. $ = 8. $ =
9. $ - 9.
10. $ = 10.
11. $ © 11. $ -
12. $ o 12. $ -
13. $ = 13. $ -
14 $ o 14 $ o
15. $ = 15. $ -
16. $ o 16. $ -
17. $ © 17 $ -
18. $ o 18. $ -
19. $ = 19. $ =
20. $ = 20. $ =
Total:| 1143 $238 $ 6,336.00 Total:| 6000 $6 $ 6,800.00
Total Supplies/Materials Cost:| $ 6,336.00 Total Incentives Cost:| $ 6,800.00

ATP (05/18/2015)







Task "C" Other Costs:
Itemized Other Direct Costs (8e) Itemized Other Direct Costs (8f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (8e) Other Direct Costs (8f)

Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
1.|Bilingual Pay ($ .50 per hour) 3650 Hour 05 $ 1,825.00 1. $
2. $ = 2. $
3. $ = 3. $
4. $ = 4. $
5. $ = 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $

10. $ = 10. $
11. $ o 11. $
12. $ o 12 $
13. $ = 13. $
14. $ o 14. $
15. $ = 15. $
16. $ o 16. $
17. $ o 17. $
18. $ o 18. $
19. $ = 19. $
20. $ = 20. $
Total: 3650 $1 $ 1,825.00 Total: 0 $0 $

Total Other Direct Cost:| $ 1,825.00 Total Other Direct Cost:| $

ATP (05/18/2015)








TASK "D" DETAIL

Task Name (5a):|Law Enforcement

Task Summary (5b): District.

Work with local police department for targeted enforcement activities at the five (5) targeted schools in the Somewhere Unified School

Task Schedule (5¢):|  Start Date :[Jul-2015

End Date:[Jun-2017

Activities and Deliverables:

Activities (6a):

Deliverables (6b):

Meet bi-monthly with Local Police Department to plan and discuss school Meeting notes and list of school enforcement activities.
enforcement activiites. (12 meetings) Report of citations issued, number of patrols and time and date.
2.
3.
4.
5.

Staff Costs (7):

Staff Title (7a):

Annual Rate
Hours (7b) Per Hour (7c)

Total $

Party 1 - [Urban Regional Planner Ill 100 $65.25 $ 6,525.00
Party 2 - [Health Education Assistant Il 200 $34.75 $ 6,950.00
Party 3 - [Health Services Assistant 300 $30.70 $ 9,210.00
Party 4 - [Consultant- Law Enforcement Agency 150 $66.67 $ 10,000.05
$ R
Subtotal Staff Costs (7d):| $ 32,685.05
Indirect Costs (7e):
Total Staff Costs (7f):| $ 32,685.05

Task Notes (8):

Other Costs (9):

entered in the itemized other costs section:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information

To fill out an itemized cost for each "Other Cost", Travel (9a):) $ 000
click below:
Equipment (9b):| $ -
Supplies/Materials (9c):[ $ -
Incentives (9d):| $ -
Other Direct Costs (9¢):| $ 175.00
CIE -
Total Other Costs (99):| $ 365.00
TASK GRAND TOTAL (10):| $ 33,050.05

ATP (05/18/2015)








Task "D" Other Costs:
Iltemized Travel Cost (8a) Iltemized Equipment Cost (8b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment” cost estimate for all equipment cost applicable to each task
Travel (8a) Equipment (8b)

Type of Travel Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1.|Private Mileage Reimbursement ($.56 per mile- 170 miles per trip) 2 $ 190 1. $
2. $ 2. $
3. $ 3. $
4. $ 4. $
5. $ 5. $
6. $ 6. $
7. $ 7. $
8. $ 8. $
9. $ 9. $

10. $ 10. $
11. $ 11. $
12. $ 12. $
13. $ 13. $
14. $ 14. $
15. $ 15. $
16. $ 16. $
17. $ 17. $
18. $ 18. $
19. $ 19. $
20. $ 20. $
Total: 2 $ 190 Total: 0 $0 $
Total Travel Cost:| $ 190.00 Total Equipment Cost:| $
Iltemized Supplies/Materials Cost (8c) Itemized Incentives Cost (8d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (8c) Incentives (8d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1. $ = 1. $
2. $ = 2. $
3. $ = 3. $
4. $ = 4. $
5. $ = 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $
10. $ = 10. $
11. $ o 11. $
12. $ o 12. $
13. $ = 13. $
14. $ o 14. $
15. $ = 15. $
16. $ o 16. $
17. $ o 17. $
18. $ o 18. $
19. $ = 19. $
20. $ = 20. $
Total: 0 $0 $ ° Total: 0 $0 $
Total Supplies/Materials Cost:| $ - Total Incentives Cost:| $

ATP (05/18/2015)








Task "D" Other Costs:
Itemized Other Direct Costs (8e) Itemized Other Direct Costs (8f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (8e) Other Direct Costs (8f)
Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
4. 1. $
5. $ = 2. $
3. $ = 3. $
4. $ = 4. $
5. $ = 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $
10. $ = 10. $
11. $ o 11. $
12. $ o 12 $
13. $ = 13. $
14. $ o 14. $
15. $ = 15. $
16. $ o 16. $
17. $ o 17. $
18. $ o 18. $
19. $ = 19. $
20. $ = 20. $
Total: 0 $0 $ - Total: 0 $0 $
Total Other Direct Cost:| $ - Total Other Direct Cost:| $

ATP (05/18/2015)








TASK "E" DETAIL

Task Name (5a):|Evaluation

Task Summary (5b):

Conduct pre/post survey evaluation at target schools.

Task Schedule (5c):

Start Date :|Jul-2015

[ End Date:[aun-2017

Activities and Deliverables:

Activities (6a):

Deliverables (6b):

Submit Data to National Center of Safe Routes to School, National

1. Distribute and collect pre- parent surveys at each school site (5 schools) Center confirmation of submittals
2 Distribute and collect pre-student tallies at each school site Submit Data to National Center of Safe Routes to School, National
' (5 schools) Center confirmation of submittals
3 Distribute and collect post-parent surveys at each school site Submit Data to National Center of Safe Routes to School, National
: (5 schools) Center confirmation of submittals
4 Distribute and collect post- student tallies at each school site Submit Data to National Center of Safe Routes to School, National
: (5 schools) Center confirmation of submittals
5.
6.
7.
Staff Costs (7):
. Annual Rate
Staff Title (7a):
(72) Hours (7b) Per Hour (7c) Total $
. 98 $65.25
Party 1 - |Urban Regional Planner IlI $ 6,394.50
Party 2 - |Health Education Assistant Il 262 $34.75 $ 9,104.50
Party 3 - |Health Services Assistant 676 $30.70 $ 20,753.20
Party 4 - |Office Assistant Ill 173 $30.07 $ 5,202.11
$ R
$ R
Subtotal Staff Costs (7d):| $ 41,454.31
Indirect Costs (7e):
Total Staff Costs (7):| $ 41,454.31

Task Notes (8):

Other Costs (9):

in the itemized other costs section:

You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered

To fill out an itemized cost for each "Other Cost", Travel (9a):) $ 481.00
click below: Equipment (9b):| $ o
Supplies/Materials (9¢c):| $ 500.00
Incentives (9d):| $ -
Other Direct Costs (9¢e):| $ 462.50
“of)] $ .
Total Other Costs (99):| $ 1,443.50
TASK GRAND TOTAL (10):| $ 42,897.81]
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Task "E" Other Costs:
Iltemized Travel Cost (8a) Iltemized Equipment Cost (8b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment” cost estimate for all equipment cost applicable to each task
Travel (8a) Equipment (8b)

Type of Travel Quantity Total $ Type of Equipment Quantity Units Unit Cost $ Total $
1.|Fleet Services- County Car Rental Per Day Cost $50 2 $ 100 1. $
2.|Private Mileage Reimbursement ($.56 per mile- 170 miles per trip) 4 $ 381 2. $
3. 3. $
4. $ 4. $
5. $ 5. $
6. $ 6. $
7. $ 7. $
8. $ 8. $
9. $ 9. $

10. $ 10. $
11. $ 11. $
12. $ 12 $
13. $ 13. $
14. $ 14. $
15. $ 15. $
16. $ 16. $
17. $ 17. $
18. $ 18. $
19. $ 19. $
20. $ 20. $
Total: 6 $ 481 Total: 0 $0 $
Total Travel Cost:| $ 481.00 Total Equipment Cost:| $
Iltemized Supplies/Materials Cost (8c) Itemized Incentives Cost (8d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task
Supplies/Materials (8c) Incentives (8d)
Type of Supplies/Materials Quantity Units Unit Cost $ Total $ Type of Incentives Quantity Units Unit Cost $ Total $
1.|Printing- Pre/Post surveys 5 500 $100 $ 500.00 1.
2. 2.
3. $ = 3.
4. $ = 4.
5. $ = 5.
6. $ = 6.
7. $ © 7.
8. $ = 8.
9. $ - 9.
10. $ = 10.
11. $ o 11. $
12. $ = 12. $
13. $ = 13 $
14. $ = 14. $
15. $ = 15. $
16. $ = 16. $
17. $ o 17 $
18. $ = 18. $
19. $ = 19. $
20. $ = 20. $
Total: 5 $100 $ 500.00 Total: 0 $0 $
Total Supplies/Materials Cost:| $ 500.00 Total Incentives Cost:| $

ATP (05/18/2015)








Task "E" Other Costs:
Itemized Other Direct Costs (8e) Itemized Other Direct Costs (8f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task Please provide an itemized "other direct" cost estimate for all other costs applicable to each task
Other Direct Costs (8e) Other Direct Costs (8f)

Type of Other Direct Costs Quantity Units Unit Cost $ Total $ Type of Other Direct Costs Quantity Units Unit Cost $ Total $
1.|Bilingual Pay ($.50 per hour) 1209 hours 05 $ 604.50 1. $
2. $ = 2. $
3. 3. $
4. 4. $
5. 5. $
6. $ = 6. $
7. $ = 7. $
8. $ = 8. $
9. $ = 9. $

10. $ = 10. $
11. $ o 11. $
12. $ o 12 $
13. $ = 13. $
14. $ o 14. $
15. $ = 15. $
16. $ o 16. $
17. $ o 17. $
18. $ o 18. $
19. $ = 19. $
20. $ = 20. $
Total:| 1209 $1 $ 604.50 Total: 0 $0 $

Total Other Direct Cost:| $ 604.50 Total Other Direct Cost:| $

ATP (05/18/2015)
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ATTACHMENT H
STATE CAPITOL COMMITTEES
P.O. BOX 942849 (Aﬁgpmh[g CHAIR: CALIFORNIA LATINO
SACRAMENTO, CA 94249-0030 LEGISLATIVE GAUCUS

(916) 319-2030 I. f v c;r - [ CHAIR: ENVIRONMENTAL SAFETY
FAX (916) 319-2130 @ ,a mornta C.LBg'[ﬁ aflxrp AND TOXIC MATERIALS
DISTRICT OFFICE IJ_LCJ)SQIT A%?(VEHNMENT

100 WEST ALISAL STREET, SUITE 134
SALINAS, CA 93901
(831) 759-8676
FAX (831) 759-2961

GOVERNMENTAL ORGANIZATON

E-MAIL LUIS A. ALEJO
Assemblymember.Alejo @ assembly.ca.gov ASSEMBLYMEMBER, THIRTIETH DISTRICT
June 8, 2016
April Nitsos

Chief, Office of Active Transportation & Special Programs
State of California Department of Transportation
Division of Local Assistance

P.O. Box 942874, M-S 1

Sacramento, CA 94274-0001

RE: Letter of Support for the West Gateway Project located in the City of Hollister
Dear Ms. Nitsos:

| am writing this letter of support to the City of Hollister’s Active Transportation Program (ATP) grant application:
Activating Safe and Equitable Connections in West Hollister. The West Gateway Project is aimed at increasing
safety and mobility for all in a disadvantaged community.

The project was developed through community based bilingual planning efforts for the formulation of the San
Benito County Bicycle and Pedestrian Plan, the Safe Routes to School Plan for Calaveras School, and the West
Gateway Streetscape Plan for Fourth Street (formerly San Juan Road).

The Dunne Park Collaborative partnered with First 5, County Health, YMCA, Health providers, Hollister School
District, City of Hollister staff, Gavilan Community College, Elected officials from the City of Hollister and the San
Benito County Board of Supervisors to secure a Silicon Valley Health Trust grant to address concerns pedestrian
safety issues near Calaveras School and in west Hollister.

This grant helped fund the preparation of the 2014 Safe Routes to School (SRS) Plans for Calaveras Elementary
School. The collaborative identified the following priorities to provide access to healthy foods, safer streets and
neighborhoods, active lifestyle and access to health care:

The focus for the Calaveras SRS plan included the following goals:

= Help remove physical barriers discouraging people from walking and bicycling.

=  Encourage people of all ages to walk and bicycle.

= Build on the momentum of the collaborative to make Hollister a better, safer, healthier and more
sustainable community.

= Make physical activity an easy choice.

The West Gateway Streetscape Plan was funded by the former Hollister Redevelopment Agency to respond to
community concerns about speeding of vehicles on Fourth Street, lack of public lighting, removal of blight and to
support infill economic development.

The ATP Project will close sidewalk gaps, connect Class Il bike paths to existing routes and provide safer
accessibility for students and residents who are traveling by foot or bicycle to Calaveras Elementary school, parks,
neighborhood services and two medical clinics on Fourth Street. It will also increase accessibility to employment
and Governmental services in Downtown Hollister. The schools in the project area historically serve disadvantaged
schoolchildren in the City of Hollister. 83% of Calaveras Elementary School students residing in the project area are
receiving reduced cost or free school lunches.
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ATTACHMENT H

area historically serve disadvantaged schoolchildren in the City of Hollister. 83% of Calaveras Elementary
School students residing in the project area are receiving reduced cost or free school lunches.

Specifically, the Safe Connections and Complete Streets for the West Side of Hollister Project will focus on
the following key components:

o}

Improve movement and access for bicyclists traveling by the project area by connecting planned
bike routes to existing routes and linking users to schools, parks, and goods and services on Fourth
Street and downtown.

Remove the physical barriers which discourage people from walking and bicycling on Fourth Street
by converting the former Highway corridor to a complete street.

Encourage people of all ages to walk and bicycle in their neighborhoods to school, parks and
services on Fourth Street.

Make physical activity an easy choice.

Encourage economic development and access to employment destination.

Improve safe and equitable connections to social services.

In advance, | want thank you for your attention and consideration of this request. Please let me know if
you have any questions or need additional information, | can be reached at (831) 759-8676 or via email
at assemblymember.alejo@assembly.ca.gov

Sincerely,

<

A. ALEJO

Assemblymember

30" District
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STATE CAPITOL ATTACHMENT H

COMMITTEES
SACRAMENTO, CA 95814
{(916) 651-4012 AGRICULTURE

2561 THIRD STREET @alifnrnia ﬁtaig ﬁ‘enat‘e VICE-CHAIR

SUITE A TRANSPORTATION &

HOUSING
CERES. CA 95307 _
{209) 581-9827 SENATOR VICE-CHAIR
ENERGY, UTILITIES &
16;?Jﬁ*§;?gm ANTHONY CANNELLA COMMUNICATIONS
MERCED, CA 95340 - TWELFTH SENATE DISTRICT RULES

(209) 726-5495

369 MAIN STREET
SUITE 208
SALINAS, CA 939201
(831) 7692-8040

May 20, 2016

April Nitsos

Chief, Office of Active Transportation & Special Programs
State of California Department of Transportation
Division of Local Assistance

P.O.Box 942874, M-S 1

Sacramento, CA 84274-0001

RE:  Letter of Support for the City of Hollister Caltrans Cycle 3 ATP Funding Request for the Safe
Connections and Complete Streets for the West Side of Hollister West Gateway Project

Dear Ms. Nitsos:

As State Senator for California’s 12™ Senate District, | support the City of Hollister's application of an

Active Transportation Planning (ATP} grant for the Safe Connections and Complete Streets for the West
Side of Hollister Project.

The project was developed through community based bilingual planning efforts for the formulation of -the
San Benito County Bicycle and Pedestrian Flan, the Safe Routes to School Plan for Calaveras School, and
the West Gateway Streetscape Plan for Fourth Street, formerly San Juan Road.

The Dunne Park Collaborative partnered with First 5, County Health, YMCA, health providers, Hollister
Schaol District, city staff, the community collegs, elected officials from the City of Hollister and Board of
Supervisors and other stakeholders to secure a Silicon Valley Health Trust grant to address concerns
raised by a County Supervisor and the Collaborative about speeding and unsafe driving near Calaveras
School and in west Hollister. The grant funded the preparation of the 2014 Safe Routes to School (SRS)
Plans for Calaveras School t¢ help make the community around Dunne Park and west Hollister healthier
on a “Systematic level.” The ccllaborative identified the fallowing priorities to provide access to healthy
foods, safer streets and neighborhoods, active lifestyle and access to health care:

The focus for the Calaveras SRS plan included the following goals:

*  Help remove physical barriers discouraging pecple from walking and bicycling.

= Encourage people of all ages to walk and bicycle.

* Build on the momentum cf the collaborative tc make Hollister a better, safer, healthier and more
sustainable place.

*  Make physical activity an easy choice.
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The West Gateway Streetscape Plan was funded by the former Hollister Redevelopment Agency to

respond to community concerns about speeding on Fourth Street and lack of lighting, to remove blight
and support infill econcmic development.

The ATP Project will close sidewalk gaps, connect Class il bike paths to existing routes and provide safer
accessibility for students and residents traveling by foot or bicycle to and from Calaveras Elementary
school, parks, neighborhood services and two medical clinics on Fourth Street and employment and
governmental services in Downtown Hollister. The schools in the project area historically serve

disadvantaged schoolchildren with 83% of Calaveras students residing In the project area recelving
reduced cost or free school lunches,

Specifically, the Safe Connactions and Complete Streets for the West Side of Hollister Project will focus on
the following key components:

o Improve movement and access for bicyclists traveling by the project area by connecting planned
bike routes to existing routes and linking users to schools, parks, and goods and services on Fourth
Street and downtown.

o Remove the physical barriers which discourage people from walking and bicycling on Fourth Street
by converting the former highway corridor and current commute corridor to a complete street

o Encourage people of all ages to walk and bicycle in their neighborhoods and to/from school, parks
for and goods and services on Fourth Street

o Make physical activity an easy choice

o Encourage economic development and access to employment destinations on Fourth Street and in
downtown Hollister

o Improve safe and equitable connections to social services

| strongly recommend that the California Cepartment of Transportation award an Active Transportation
Planning grant to the Safe Connections and Complete Streets for the West Side of Hollister Project, which
would increase safety and mobility for all users in & disadvantaged community.

Sincerely, /

Anthony Cannella
Senator, 12" District
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g-lom c& CITY OF HOLLISTER
57;(,»'5« Hometown, California
(‘ﬁz‘ﬁif}'\,y )s’ri

375 FIFTH e HOLLISTER, CA 95023-3876

June 6, 2016

April Nitsos

Chief, Office of Active Transportation & Special Programs
State of California Department of Transportation

Division of Local Assistance

P.O. Box 942874, M-S 1

Sacramento, CA 94274-0001

RE: Letter of Support for the City of Hollister Caltrans Cycle 3 ATP Funding Request for the
Safe Connections and Complete Streets for the West Side of Hollister West Gateway
Project

Dear Ms. Nitsos:

As Mayor of the City of Hollister, it is with pleasure that | express the City Council’'s support for the
City’'s application for an Active Transportation Planning (ATP) grant for the: Safe Connections and
Complete Streets for the West Side of Hollister Project.

The project was developed through community based bilingual planning efforts for the formulation of
the San Benito County Bicycle and Pedestrian Plan, the Safe Routes to School Plans for Calaveras
School, and the West Gateway Streetscape Plan for Fourth Street (formerly San Juan Road).

The Dunne Park Collaborative partnered with First 5, County Health, YMCA, health providers,
Hollister School District, city staff, the community college, elected officials from the City of Hollister
and Board of Supervisors and other stakeholders to secure a Silicon Valley Health Trust grant to
address concerns raised by a County Supervisor and the Dunne Park Collaborative about speeding
and unsafe driving near Calaveras School and in west Hollister. The grant funded the preparation of
the 2014 Safe Routes to School (SRS) Plans for Calaveras School and R. O. Hardin Schools to help
make the community around Dunne Park and west Hollister healthier on a “Systematic level.” The

City Attorney City Clerk City Manager Finance Administrative Personnel
Services x27
630-9444 x16 x15 636-4301 x24

Telephone (831) 636-4300 e Fax(831) 636-4310
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The Collaborative developed goals to do the following:

= Help remove physical barriers discouraging people from walking and bicycling.

= Encourage people of all ages to walk and bicycle.

= Build on the momentum of the collaborative to make Hollister a better, safer,
healthier and more sustainable place.

= Make physical activity an easy choice.

The ATP Project will close sidewalk gaps, connect Class Il bike paths to existing routes
and provide safer accessibility for students and residents traveling by foot or bicycle to
and from Calaveras Elementary school, parks, neighborhood services and two medical
clinics on Fourth Street and employment and governmental services in Downtown
Hollister. The schools in the project area serve disadvantaged schoolchildren with 83%
of Calaveras and R. O. Hardin Elementary School students residing in the project area
receiving reduced cost or free school lunches.

Specifically, the Safe Connections and Complete Streets for the West Side of Hollister
Project will focus on the following key components:

o Improve active transportation in an economically disadvantage area of Hollister.

o Help combat high obesity rates in the area by making physical activities such as
walking and riding a bicycle an easy choice.

o Improve movement and access for bicyclists traveling in the project area by
connecting planned bike routes to existing routes and linking users to schools,
parks, and to services on Fourth Street and downtown.

o Remove the physical barriers which discourage people from walking and bicycling
on Fourth Street by converting the former highway corridor and current commute
corridor to a complete street.

o Improve safety at four high traffic intersections near Calaveras School.

o Encourage people of all ages to walk and bicycle in their neighborhoods and
to/from school, parks for and to services on Fourth Street.

o Improve safe and equitable connections to social services.

In closing, the City Council recommends that the California Department of
Transportation award an Active Transportation Planning grant to the Safe Connections
and Complete Streets for the West Side of Hollister Project. A worthy project aimed at
increasing safety and mobility for all users in a disadvantaged community.

~

Sincerely, "/

Ignacio Velazquez
Mayor, City of Hollister
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June 7, 2016

April Nitsos

Chief, Office of Active Transportation & Special Programs
Caltrans - Division of Local Assistance

P.O. Box 942874, MS 1

Sacramento, CA 94274-0001

RE: Support for the Safe Connections and Complete Streets in West Side of Hollister Project
Dear Ms. Nitsos:

The Association of Monterey Bay Area Governments (AMBAG) strongly supports the City of Hollister’s
Active Transportation Program grant application: Safe Connections and Complete Streets on the West Side
of Hollister. AMBAG promotes the use of sustainable transportation options as a daily commute choice in
the Monterey Bay region such as walking and biking. The project fills sidewalk gaps and connects existing
bike routes with new routes identified in the San Benito County Bicycle and Pedestrian Master Plan and San
Benito County Regional Transportation Plan. Additionally, this project is consistent with AMBAG’s 2035
Metropolitan Transportation Plan/Sustainable Communities Strategy. Completion of this project will
provide safer connections for students traveling by foot or bicycle to Calaveras Elementary School. This
school historically serves disadvantaged students with 83% of students receiving reduced cost or free
school lunches.

The Safe Connections and Complete Streets on the West Side of Hollister Project incorporate broad
reaching goals that were developed through bi-lingual community based planning efforts. These include:

e Help remove the physical barriers which discourage students and the general public from walking
and bicycling

e Encourage people of all ages to walk and bicycle in their neighborhoods and to/from school and to
goods and services on Fourth Street (formerly San Juan Road)

* Make physical activity an easy choice to help reduce high rates of obesity in the project area

e Improve coordinated safe access for residents in the area to commercial and health services on a
commuter corridor as well as Calaveras School, parks, and governmental services on Central
Avenue.

® Reduce vehicle miles traveled on an underdeveloped commercial strip planned for mixed use high
density development by converting a 45 mile per hour commute corridor to a complete street

Our organization joins many others that are in support of this worthy project aimed at increasing safety and
mobility for non-motorized users.

Sincerely,

Maura F. Twox <
Executive Director
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May 27, 2016

April Nitsos

Division of Local Assistance, MS-1
California Department of Transportation
P.O. Box 942874

Sacramento, CA 95814

Re: City of Hollister’s Active Transportation Program Grant Application Letter of Support
Dear Ms. Nitsos:

As the Regional Transportation Planning Agency for San Benito County, the Council of Governments extends
its support to the City of Hollister’'s Safe Connections and Complete Streets for the West Side of
Hollister Project grant application. The Project supports SBtCOG’s mission to improve the mobility of San
Benito County travelers by planning for and investing in a multi-modal transportation system that is safe,
economically viable, and environmentally friendly.

This application pursues important funding for much needed infrastructure, which will increase active
transportation in the City of Hollister and improve the quality of life in the community. A robust ATP grant
with requests for infrastructure improvements is important for the City of Hollister. Funding the City’s
efforts on this front will provide more mobility choices on our roadways and increased safety.

Active transportation provides many positive benefits that will be enjoyed by all. For example, the Safe
Connections and Complete Streets for the West Side of Hollister Project will encourage the use of
active modes of transportation and facilitate the achievement of the ATP goals, including:

e Increasing the proportion of trips accomplished by biking and walking

e Increasing safety and mobility for non-motorized users

e Advancing the active transportation efforts of the region to achieve greenhouse gas reduction
goals

e Enhancing public health

e Ensuring that disadvantaged communities fully share in the benefits of the program

e Providing a broad spectrum of projects to benefit many types of active transportation users

SBtCOG joins many others that are in support of this worthy project.
Sincerely,

[

ary Gilb
Executive I'D«rector

Council of San Benito County Governments = Measure A Authority
Airport Land Use Commission = Service Authority for Freeways and Expressways

330 Tres Pinos Road, Suite C7= Hollister, CA 95023 = Phone: 831-637-7665 = Fax: 831-636-41
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May 27, 2016

April Nitsos, Chief, Office of Active Transportation & Special Programs

State of California Department of Transportation, Division of Local Assistance
P.O. Box 942874, M-S 1

Sacramento, CA 94274-0001

Subject: Letter of Support of Active Transportation Project (ATP) in
the City of Hollister

Dear Ms. Nitsos:

Please allow this letter to serve as a letter of support for the Active
Transportation Program (ATP) grant proposal to enhance pedestrian safety
improvements and bicycle improvements in west Hollister. I was raised in
the west part of Hollister and I am a long term business owner, former City
Council Member, and Director on the Board of the Community Foundation for
San Benito County and the Community Services and Workforce of San
Benito County.

I have owned True Value Hardware and leased space to commercial business
on Fourth Street for over twenty years. I have watched the road change
from a State Highway to a local road. The design of the road was not
changed when the route changed so some drivers still behave like it’s
highway and speed over the 45 mile per hour speed limit. The road is wide
road and the long distance between intersections makes it hard for our
customers to cross Fourth Street especially when commuters are rushing to
and from work. I see pedestrians stranded in the middle of the road and
many near miss accidents. Bicyclist does not use the bike lane the City
striped recently because the cars drive too fast. Customers walk to the
shops on Fourth Street daily. Some are disabled. Many come with their
children in strollers. There are large stretches of Fourth Street with no
sidewalks. The safety improvements to Fourth Street in west Hollister are
long overdue. Many of my customers are economically disadvantaged and
walk to stores on Fourth Street because they do not have access to a car.

The City of Hollister held community meetings in 2007 at Calaveras School
when it rezoned Fourth Street between Westside Boulevard and the San
Benito River Bridge to the ‘West Gateway’. Shortly after the workshops,
many property owners with vacant land along Fourth Street invested in
preparation of concept plans for infill development of their private property.
Additional community meetings were held. The City renamed San Juan
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Road to Fourth Street in response to concerns about wayfinding expressed
at the community meeting last year. The former Hollister Redevelopment
Agency prepared the West Gateway Streetscape Improvement Plan for
Fourth Street in response to concerns about speeding and poor lighting
raised at the zoning workshops. Since Hollister's Redevelopment Agency
was dissolved, the City has struggled to fund traffic calming improvements
in the West Gateway plan.

The ATP grant will be combined with other local funds to change Fourth
Street from a speedway to a safe place for customers by infilling sidewalk
gaps, adding bulb-outs at intersections, striping cross walks. When the left-
turn lane in the middle of the road is changed to a raised median, it will help
slow down traffic and discourage unsafe pedestrian crossings between
intersections.

The grant will also make a network of connected bike paths that will link
residents to our stores and the two health clinics on Fourth Street. The
project will also add curb extensions and high visibility cross walks at
intersections leading to Fourth Street on Westside Boulevard, Felice Drive
and Miller Avenue.

I appreciate the opportunity to express our support for much needed safety
improvements and thank you for providing the City an opportunity to submit
an ATP funding application. As a business and property owner and livelong
resident, I FULLY support the City’s efforts in submitting this application.

Sincerely,

%/wwm{/(o /J chﬂ[’y

Fernando Gonzalez
Owner, True Value Hardware
1260 Fourth Street
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San Benito County Office of Education

Krystal Lomanto, County Superintendent of Schools

« 460 Fifth Street « Hollister, California 95023 « (831) 637-5393 « FAX (831) 637-0140

May 19, 2016

April Nitsos
Chief, Office of Active Transportation & Special Programs
State of California Department of Transportation

Division of Local Assistance
P.O. Box 942874, M-S 1
Sacramento, CA 94274-0001

RE: Support for the Safe Connections and Complete Streets for the West Side of Hollister
Dear Ms. Nitsos:

The San Benito County Office of Education strongly supports the City of Hollister’s Active
Transportation Program grant application: Safe Connections and Complete Streets for the West side of
Hollister. Our organization’s mission is to provide the educational leadership for all children to develop
all the skills necessary to succeed into the 21st century.

Completion of this project on the west side of Hollister will provide safer connections for students
traveling by foot, scooter or bicycle to Calaveras Elementary School and fill a sidewalk gap on Fourth
Street for students that walk or bike from the 232 unit Mission Oaks Mobile Home Park to R.O. Hardin
Elementary School. These schools historically serve disadvantaged schoolchildren with 83% of students
receiving reduced cost or free school lunches.

The Safe Connections and Complete Streets for the West Side of Hollister project includes these broad
reaching goals:

o Establish a new Central Avenue Class 2 bike path on the south side of Calaveras School that that
covers the majority of the attendance area and a link to the Class 2 path on Westside Boulevard.

e Help remove the physical barriers which discourage students and the general public from walking
and bicycling

e Encourage people of all ages to walk and bicycle in their neighborhoods and to/from school

e Make physical activity an easy choice

Our organization joins many others that are in support of this worthy project aimed at increasing safety
and mobility for non-motorized users. If you would like additional support or input regarding the Project
please contact me.

Sincerely,

.

Krystal Lomanto, County Superintendent
San Benito County Office of Education

Safe Connections and Complete Streets in West Side of Hollister Attachment H Page 11





ATTACHMENT H

s

FHOLLISTER
$iDOWNTOWN
e bt b

May 18, 2016

CALTRANS

Division of Local Assistance, 1120 N Street, MS 1

Attn: Office of Active Transportation and Special Programs

Sacramento, CA 95814

Re: Support for the Safe Connections and Complete Streets for the West Side of Hollister

To Whom It May Concern:

The Hollister Downtown Association strongly supports the City of Hollister's Active
Transportation Program grant application: Safe Connections and Complete Streets for the
West Side of Hollister. The Hollister Downtown Association Board recognizes the need and
importance of traffic safety improvements in the west side of Hollister.

The project includes a Class 2 bike path on Central Avenue that will link the residents,
employees and students on the west side of Hollister to goods and services in Downtown
Hollister that include the Superior Court, the Hollister Community Center, Vista Hill Park, City
and County government services and the Gavilan Community College satellite campus

These West Gateway streetscape safety and accessibility improvements will complement
recent improvements to San Benito Street, our main street, by building a network of safe
connections for pedestrians and bicyclists. The improvements will help remove the physical
and perceived barriers that discourage students and the general public from walking, bicycling
and scooting between the west side of Hollister and downtown Hollister.

Our organization joins many others that are in support of this worthy project aimed at
increasing safety and mobility for non-motorized users. If you would like additional support or
input regarding the support of this project, please contact me.

Gordon Machado
President

831.636.8406 - FAX 831.636.5909 - www.downtownhollister.org « info@downtownhollister.org
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Mary Paxton

From: Mary Paxton

Sent: Friday, June 10, 2016 4:07 PM

To: 'inquiry@atpcommunitycorps.org’; 'atp@ccc.ca.gov'

Subject: City of Hollister ATP Safe Connections Complete Streets in West Side Hollister
Attachments: City of Hollister Safe Connections and Complete Streets in West Side Hollister

2016.pdf; Project Location Map 2016.pdf; Attachment F Detailed Cost Estimate.xIsm;
Part 5 Project Schedule.pdf

Good Afternoon Wei and Dominique,

The City of Hollister is preparing a Cycle 3 Active Transportation Program Funding Request. Please let us know if we can
use your agency for the City of Hollister Safe Connections and Complete Streets in West side of Hollister Project.

Project Title: Safe Connections and Complete Streets in West Side Hollister

Project Description: The City of Hollister's Safe Connections and Complete Streets in the West Side of Hollister Project
will remove existing and perceived active transportation barriers in an area of Hollister that is economically
disadvantaged with high obesity rates. Increased active transportation will improve health. The project adds 4.9 miles
of Class Il bike lanes and signage on Central Avenue (Bridgevale to San Benito Street), Bridgevale Road and Bridge Road
that will connect with existing bike lanes on Westside Boulevard, Fourth Street and San Benito Street.

Fourth Street (Business Highway 156) will be converted from the existing highway design and 45 mph speed limit to a
pedestrian and bike friendly corridor and provide safe access to medical clinics, commercial services and a 230 unit
mobile home park. Fourth Street improvements include infill of three sidewalk gaps, addition of parking on the road
shoulder between new curb extensions, flattening crown of road to improve accessibility, median barrier, and the
addition of shade trees. The project implements intersection Safe Routes to School Safety improvements near Calaveras
School at Felice/Central, Westside/Central, Westside/Buena Vista and Buena Vista/Miller including curb extensions,
advanced stop lines, permanent high visibility crosswalks and striping one curb red. The project includes the addition of
landscaping on Fourth Street in new median barrier, shade trees along new sidewalks and shrubs at new bulbouts. The
irrigation and landscaping details are on the last 14-21 pages of the attached Preliminary Plan.

Please find attached a the Project Schedule, Preliminary Plans, Project Map and Detailed Cost Estimate. Please let me
know if you have any questions.

Mary M. Paxton

City of Hollister Development Services
375 Fifth Street

Hollister, California 95023

(831) 636-4316 x16

(831) 634-4913 fax
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Form Date: April, 2016 ATP Cycle 3 Call for Projects - Application Form — Attachment A

Part C: Attachments
Attachment A: Signature Page

IMPORTANT: Applications will not be accepted without all required signatures.

Implementing Agency: Chief Executive Officer, Public Works Director, or other officer authorized by the governing board

The undersigned affirms that their agency will be the “Implementing Agency” for the project if funded with ATP funds and they are
the Chief Executive Officer, Public Works Director or other officer authorized by their governing board with the authority to
commit the agency’s resources and funds. They are also affirming that the statements contained in this application package are
true and complete to the best of their knowledge. For infrastructure projects, the undersigned affirms that they are the manager of

the public right-of-way fagiliti (responsib?forj?r maintenance and operation) or they have authority over this position.
Signature: Date: June 14, 2016

Name: William B. Avera Phone: (831) 636-4300 Ext. 10
Title: City Manager e-mail: bill.avera@hollister.ca.gov.

For projects with a Partnering Agency: Chief Executive Officer or other officer authorized by the governing board

(For use only when appropriate)

The undersigned affirms that their agency is committed to partner with the “Implementing Agency” and agrees to assume the
responsibility for the ongoing operations and maintenance of the facility upon completion by the implementing agency and they
intend to document such agreement per the CTC guidelines. The undersigned also affirms that they are the Chief Executive Officer
or other officer authorized by their governing board with the authority to commit the agency’s resources and funds. They are also
affirming that the statements contained in this application package are true and complete to the best of their knowledge.

Signature: Date:
Name: Phone:
Title: e-mail:

For projects with encroachments on the State right-of-way: Caltrans District Traffic Operations Office Approval*

(For use only when appropriate)

If the application’s project proposes improvements within a freeway or state highway right-of-way, whether it affects the safety or
operations of the facility or not, it is required that the proposed improvements be reviewed by the district traffic operations office
and either a letter of support/acknowledgement from the traffic operations office be attached or the signature of the traffic
manager be secured in the application. The Caltrans letter and/or signature does not imply approval of the project, but instead is
only an acknowledgement that Caltrans District staff is aware of the proposed project; and upon initial review, the project appears
to be reasonable and acceptable.

Is a letter of support/acknowledgement attached? If yes, no signature is required. If no, the following signature is required.
Signature: Date:

Name: . Phone:

Title: e-mail:

* Contact the District Local Assistance Engineer (DLAE) for the project to get Caltrans Traffic Ops contact information. DLAE contact information can
be found at http://www.dot.ca.gov/hg/LocalPrograms/dlae.htm






Mary Paxton

From: Christine White <cmwhite@hesd.org>

Sent: Tuesday, May 24, 2016 11:20 AM

To: Mary Paxton

Subject: Re: Request for statement of support for ATP grant application
Attachments: SKM_754€16052411110.pdf

Here is the letter of support from Calaveras with my signature.

I wanted to correct your application a bit, though:

-Calaveras School has the 426 students like you said, but you need to add 111 students from the Accelerated
Achievement Academy, of which about 40% of those students, about 45, live within the Calaveras boundary.

Please let me know if you need anything else. Good luck. Christine

On Thu, May 19, 2016 at 3:18 PM, Mary Paxton <mary.paxton@hollister.ca.gov> wrote:

Hello Christine,

We are working on a grant to fund some of the Safe Routes to School Improvements for Calaveras School, add
Class Il bike lanes connecting to Calaveras School and complete streets improvements to Fourth Street. | have
pasted below our submittal requirements for the application. The last paragraph requires that we attach a map
that shows the enrollment area for Calaveras School along with the locations and items of the proposed
improvements. A working draft map is attached that we will finalize. We need to identify the contact
information and person from Calaveras School and provide a short statement of support combined with the
signature of the school official. | have attached a sample statement of support for your review. Would it be
possible to review this and send a statement of support to us by May 31, 2016?





| Remove School |

School Name: Calaveras School and Accelerated Achievement Academy Magnet School
School Address: 1151 Buena Vista Road

District Name: Hollister Elementary School District

District Address: 2690 Cienga Road, Hollister, California 95023

Co.-Dist.-School Code: 67470-6104509/ 0121400

School Type: K-8 E'

Project improvements maximum distance from school 0.8 mile

Total student enroliment: 426

Total # of students that currently walk or bike to school:

Approximate # of students living along route proposed for improvement:

Projected # of students that will walk/bike to school after the project: 426
Percentage of students eligible for free or reduced meal programs** 83 %

**Refer to the California Department of Education website: hitp:/fwww cde.ca.gov/ds/sh/cw/filesafdc.asp

Attach the following: A) a map which clearly shows: 1) the student enroliment area, 2) the locations and limi
proposed project improvements; and B) the contact information/person for the school, and a short statemen'
combined with the signature of the school official.

Sincerely,

Mary M. Paxton

City of Hollister Development Services
375 Fifth Street

Hollister, California 95023

(831) 636-4316 x16

(831) 634-4913 fax






Christine M. White, Principal
Calaveras School and the Accelerated Achievement Academy
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CALAVERAS SCHOOL
AND THE
ACCELERATED ACHIEVEMENT ACADEMY

HOLLISTER SCHOOL DISTRICT

WORKING TOGETHER CHRISTINE M. WHITE, PRINCIPAL, CALAVERAS
REACHING EVERY STUDENT JOSEPH RIVAS, PRINCIPAL, AAA
ASSISTANT PRINCIPAL, CALAVERAS

May 24, 2016

April Nitsos, Chief, Office of Active Transportation & Special Programs

State of California Department of Transportation, Division of Local Assistance
P.O. Box 942874, M-S 1

Sacramento, CA 94274-0001

RE: Contact Person and Support for the City of Hollister ATP Application: Safe
Connections and Complete Streets for the West Side of Hollister Project

Dear Ms. Nitsos:

I am the Principal of Calaveras Elementary School and the contact person for the City of
Hollister ATP Application. Safe Connections and Complete Streets for the West Side of
Hollister Project. | can be reached by telephone at (831) 636-4460 or by email at
cmwhite@hesd.org.

Calaveras Elementary School strongly supports the City of Hollister's Active
Transportation Program grant application: Safe Connections and Complete Streets for the
West Side of Hollister. We served as stakeholders in the Calaveras Elementary and R.O.
Hardin Elementary Safe Routes to School Needs Assessment and Preliminary
Recommendations Plan which closely relates to the Project. The application will also
provide a Class 2 bike path at the south entrance to our School on Central Avenue. There
is an existing Class Il bike lane on the south side of Buena Vista Road near our main
entrance but this is not an ideal route for students to bicycle to Calaveras School. There
are agricultural fields on the north side of Buena Vista Road. The entrance is very
congested with vehicles during parent pick up and drop off. Establishment of a Class
bicycle lane on Central Avenue will provide a safe connection for our students that ride
bicycles as shown on the attached map.

Completion of this project on the west side of Hollister will provide safer connections for
students traveling by foot or bicycle to Calaveras School. We historically serve
disadvantaged students with 83% of our students in our school attendance area
receiving reduced cost or free school lunches.

Our organization joins many others that are in support of this worthy project aimed at
increasing safety and mobility for non-motorized users. If you would like additional
support or input regarding the Safe Connections and Complete Streets for the West Side
of Hollister Project please contact me.

Sincerely,« = . _ N
[ e P TR s

Christine White, Principal

1151 Buena Vista Road Telephone: (831) 636-4460
Hollister, CA 95023 Fax Number: (831) 634-4960





		Email from Christine White.pdf

		Accelerated Academic Academy Attendance Area and Letter of Support and Contact Info

		AAA Magnet School Attendance Area and Contact and Letter.pdf

		Letter of Support Calaveras School






Safe Connections and Complete Streets in West Side of Hollister

Location of New Routes
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Barrier Map: Design of Fourth Street is a barrier to pedestrian
crossings and use of existing section of Class Il Bicycle lane.

1124 feet 2070 feet
>
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5 w4 “ =
ntgn’vﬁod ucel’
% o (ot }

Width: 60 foot crossing in 45 mph zone between Graf and Westside Boulevard, wide shoulder,
2-way left turn lane encourages speeding and gives autos the priority on the road.
Improvements: Shorten crossing with bulb-outs

Gap between Signals: 2070 feet between traffic signals at Miller and Westside. Pedestrians
wait, become impatient and jaywalk. Improvement: Controlled access, median barriers, shorten
crossings.

Shoulder: Shoulder reinforces speeding and prioritizes autos. Class Il bike lane is between the
traffic and the shoulder. Bicyclist ride on sidewalks or the shoulder instead of the designated lane.
Improvement: Add on street parking

Slope: Slope of road is designed to move cars at 45 mph instead of people with slopes away from
the centerline. Slope is a barrier to accessibility. Improvement: Flatten grade.






Area of Benefit for Disadvantaged Community Calaveras and R. O. Hardin School Attendance
Areas (Free and Reduced Priced Meals — 83-84%)
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Mary Paxton

From: Active Transportation Program <inquiry@atpcommunitycorps.org>

Sent: Wednesday, June 15, 2016 11:24 AM

To: Mary Paxton

Cc: atp@ccc.ca.gov

Subject: Re: City of Hollister ATP Safe Connections Complete Streets in West Side Hollister
Hello Mary,

Thank you for contacting the Local Conservation Corps. Unfortunately, we are unable to participate in this project. Please
include this email with your application as proof that you reached out to the Local Conservation Corps.

Thank you,
Dominique

On Fri, Jun 10, 2016 at 4:08 PM, Mary Paxton <mary.paxton@hollister.ca.gov> wrote:

Good Afternoon Wei and Dominique,

The City of Hollister is preparing a Cycle 3 Active Transportation Program Funding Request. Please let us
know if we can use your agency for the City of Hollister Safe Connections and Complete Streets in West side
of Hollister Project.

Project Title: Safe Connections and Complete Streets in West Side Hollister

Project Description: The City of Hollister's Safe Connections and Complete Streets in the West Side of
Hollister Project will remove existing and perceived active transportation barriers in an area of Hollister that is
economically disadvantaged with high obesity rates. Increased active transportation will improve health. The
project adds 4.9 miles of Class Il bike lanes and signage on Central Avenue (Bridgevale to San Benito Street),
Bridgevale Road and Bridge Road that will connect with existing bike lanes on Westside Boulevard, Fourth
Street and San Benito Street.

Fourth Street (Business Highway 156) will be converted from the existing highway design and 45 mph speed
limit to a pedestrian and bike friendly corridor and provide safe access to medical clinics, commercial services
and a 230 unit mobile home park. Fourth Street improvements include infill of three sidewalk gaps, addition of
parking on the road shoulder between new curb extensions, flattening crown of road to improve accessibility,
median barrier, and the addition of shade trees. The project implements intersection Safe Routes to School
Safety improvements near Calaveras School at Felice/Central, Westside/Central, Westside/Buena Vista and
Buena Vista/Miller including curb extensions, advanced stop lines, permanent high visibility crosswalks and
striping one curb red. The project includes the addition of landscaping on Fourth Street in new median barrier,





shade trees along new sidewalks and shrubs at new bulbouts. The irrigation and landscaping details are on the
last 14-21 pages of the attached Preliminary Plan.

Please find attached a the Project Schedule, Preliminary Plans, Project Map and Detailed Cost Estimate. Please
let me know if you have any questions.

Mary M. Paxton

City of Hollister Development Services
375 Fifth Street

Hollister, California 95023

(831) 636-4316 x16

(831) 634-4913 fax

Dominique Lofton | Program Assistant
Environmental & Energy Consulting

1121 L Street, Suite 400

Sacramento, CA 95814

916.426.9170 | inquiry@atpcommunitycorps.org
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CALAVERAS SCHOOL
AND THE
ACCELERATED ACHIEVEMENT ACADEMY

HOLLISTER SCHOOL DISTRICT

WORKING TOGETHER CHRISTINE M. WHITE, PRINCIPAL, CALAVERAS
REACHING EVERY STUDENT JOSEPH RIVAS, PRINCIPAL, AAA
ASSISTANT PRINCIPAL, CALAVERAS

May 24, 2016

April Nitsos, Chief, Office of Active Transportation & Special Programs

State of California Department of Transportation, Division of Local Assistance
P.O. Box 942874, M-S 1

Sacramento, CA 94274-0001

RE: Contact Person and Support for the City of Hollister ATP Application: Safe
Connections and Complete Streets for the West Side of Hollister Project

Dear Ms. Nitsos:

I am the Principal of Calaveras Elementary School and the contact person for the City of
Hollister ATP Application. Safe Connections and Complete Streets for the West Side of
Hollister Project. | can be reached by telephone at (831) 636-4460 or by email at
cmwhite@hesd.org.

Calaveras Elementary School strongly supports the City of Hollister's Active
Transportation Program grant application: Safe Connections and Complete Streets for the
West Side of Hollister. We served as stakeholders in the Calaveras Elementary and R.O.
Hardin Elementary Safe Routes to School Needs Assessment and Preliminary
Recommendations Plan which closely relates to the Project. The application will also
provide a Class 2 bike path at the south entrance to our School on Central Avenue. There
is an existing Class Il bike lane on the south side of Buena Vista Road near our main
entrance but this is not an ideal route for students to bicycle to Calaveras School. There
are agricultural fields on the north side of Buena Vista Road. The entrance is very
congested with vehicles during parent pick up and drop off. Establishment of a Class
bicycle lane on Central Avenue will provide a safe connection for our students that ride
bicycles as shown on the attached map.

Completion of this project on the west side of Hollister will provide safer connections for
students traveling by foot or bicycle to Calaveras School. We historically serve
disadvantaged students with 83% of our students in our school attendance area
receiving reduced cost or free school lunches.

Our organization joins many others that are in support of this worthy project aimed at
increasing safety and mobility for non-motorized users. If you would like additional
support or input regarding the Safe Connections and Complete Streets for the West Side
of Hollister Project please contact me.

Sincerely,« = . _ N
[ e P TR s

Christine White, Principal

1151 Buena Vista Road Telephone: (831) 636-4460
Hollister, CA 95023 Fax Number: (831) 634-4960





		Calaveras Attendance Area - Contact Person and Support.pdf

		Letter of Support Calaveras School






















RX Date/Time 06/14/2016  13.01 P.002
06/13/3016 0735 City df HollisterATTACHMENT J.1 RIGHT OF WA Faxgsiesmsta - P.0021002

June 6, 2016

Mr. David Rubic :
Clty Engineer, [Gity of Hollister
375 Fifth
Hollister, Callfgrnia 85023

Re: Negotiation for dedication of right-of-way for construction of sidewalk infill in
association with Active Transportation Program Application

Dear Mr. Rubdic

This lstter serves as notice | would like to express my support for the City of Hollister
Application foi Active Transportation Program Funds for the Safe Connections and
Complete Streets in West Side of Holllster project and my wiliingness. to negotiate
with the Ctty of Hollister to dedicate right-of-way on my property (San Benito County
Assessor's Parcel 052-090-014) for the construction of an infill sidewalk on Fourth
Street consistent with the adopted West Gateway Improvement Plan.

Sincerely, . '
wﬁiﬁ/ V;‘ncén*f'r%qor‘

Vinee Pryot

Right of Way Agre}ement . : Page J.1





ATTAHCMENT J.2

New Roundabout at Fourth Street and Graf Road

New Roundabout Design — Note alteration of Bridge Road intersection

Page J.2.. 1





ATTACHMENT J.2 FUTURE INTERSECTIONS ON FOURTH STREET (NOT PART OF PROJECT)
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Agredano Property

Replace Graf Rd/San Juan Rd
intersection with a traffic circle

New landscape median
between intersections

Plan for coordinated access

between properties
PBggel 22.2

Addition of on-street parking
with street trees






ATTACHMENT J.2 FUTURE INTERSECTIONS ON FOURTH STREET (NOT PART OF PROJECT)
ATTAHCMENT J.2

Bondmoceeds from the former
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Replace Graf Rd/San Juan Rd
intersection with a traffic circle

New landscape median
between intersections

Plan for coordinated access

between properties
PBggel 22.3

Addition of on-street parking
with street trees






1 uture intersection aceess, curb extensions, and streetscape
Improvements to be funded mﬂlldevelopment ATP fundlng
nlequest Is for sidewalk gabs {

New landscape median f?lf‘ ; i,.-é Plan for coordinated access
between intersections - between properties

Addition of on-street parking

with street trees _
Intersection Bulb-outs

PBggel 22.3






Landscaped median

Addition of on-street parking
with street trees

Coordinated access to
Hester Family Trust
and Thorning properties

Intersection bulb-outs

PBggel 22.8





Future intersection acces‘;s, curb
extensions, and streetscdpe
Improvements to be funded infill
development. ATP funding

request is for sidewalk gaps.

Landscaped median

Addition of on-street parking
with street trees

Coordinated access to
Hester Family Trust
and Thorning properties

Intersection bulb-outs

PBggel 22.6
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ATTACHMENT J.3 FREE AND REDUCED PRICED MEALS
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£ ace ; ame o yp ‘ P L Status {Y/N) e : {K-12) K12) Free (K-12) | FRPM i.',) {Ages 5- (Ages| gﬁ) ( a es‘s‘ Certificatio
~ ‘ . g (K-12) k12 | 17) 8 e | nstatus
: : 17y 17
Accelerated Elementary Elementary
Achievement School Schools
2014-2015 35 67470 0121400 San Benit« Hollister Academy District {Public) Traditional N N 122 54 44.3% 69 56.6% 122 54 44.3% 69 56.6% Y
2014-2015 35 67470 6035034 San Benitc Hollister  R. O. Hardin Elementar Elementary ¢ Elementary Sc¢ Traditional CEP N N 491 359 73.1% 406 82.7% 491 359 73.1% 406 82.7% Y
2014-2015 35 67470 6104509 San Benitc Hollister Calaveras Elementary Elementary ¢ Elementary Sc¢ Traditional Provision N N 520 394 75.8% 434 83.5% 505 382 75.6% 421 83.4% Y
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2. Community Input and Identified Needs

This chapter summarizes improvement needs identified through parent surveys, stakeholder interviews, and a
collision analysis.

In addition to the community kick-off meeting and audits, the project team conducted two additional forms of
community outreach. One was a parent survey, distributed to parents of Calaveras and R.O. Hardin students,
provided in English and Spanish. Parents were asked to identify challenges to their children biking and
walking to school. The second outreach was directed at community stakeholders with knowledge of the
issues at Calaveras and R.O. Hardin.

2.1. Parent Survey

A survey was created and distributed in English and Spanish to parents at Calaveras and R.O. Hardin
Elementary Schools. A total of 99 parents completed the survey: 45 responses were in English and 50 were in
Spanish. Sixty-three respondents (approximately 64 percent) were parents of a Calaveras Elementary School
student; 36 respondents (34 percent) were parents of a student at R.O. Hardin. The majority of respondents
were parents of students who may be likely to walk or bike to school: 92 percent of Calaveras parents had
children in 3™ through 8" grade, and 80 percent of R.O Hardin parents had children in 3™ through 5" grades.
For 36 percent of respondents, the child who brought home the survey was their only student enrolled in
grade K-8.  Almost half of parents at both schools had more than one young child in school. Eight percent of
Calaveras parents and 15 percent of R.O. Hardin parents reported having three children between kindergarten
and 8" grade.

Travel To and From School

Carpool Other Carpool Other
3% ;\'\r/_ 2% 6% _\F/ 3%
L | A
\ Walk Nl

A ¢
i . \ Walk
\ ok ____Bike 33%
2% X
v
Family Family
vehicle vehicle \ _
0%
Figure 2-1: How Calaveras Students Typically Get to Figure 2-2: How R.0. Hardin Students Typically Get to
School School

The two figures above show how Calaveras and R.O. Hardin students typically arrive at school. For both
Calaveras and R.O. Hardin students, the typical trip to school involves a family vehicle. Almost three-quarters

Hollister Walk Audit Report | 2-1
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Pedestrian Counts on Westside Boulevard
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ATTACHMENT J.4 TRAFFIC COUNTS

Peak Hour Bike Riders in Project Area

Cross Street/Date
Line 3/2013
Westside 3/2013

Westside 3/27/2013
Miller 8/27/2014

Miller 9/2/2014
Felice 5/24/25/2016
Westside 8/27/2014

South 2014
Fourth 2014
Buena Vista 2013
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Trafftic Data Service

Campbell, CA
(408) 377-2988
tdsbay@wes.com

File Name : 1AM
Site Code : 00000001
Start Date : 5/12/2015

Page No :1
Groups Printed- Bikes
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound

Start Time | Right I Thru | Left I Peds I App. Totat | Right I Thru | Left I Peds I App. Total Ring Thru I Left | Peds I app. Total | Right | Tm Left I Peds I App.Total | Int. Total
07:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 2 2
08:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 2 2
Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 2 2
Apprch % 0 0 0 0 0 0 0 0 0 0 0 0 100 0 0 0

Total % 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0| 100 0 0 0 100
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound

Start Time | Right | Thru | Left [ app. Total [ Right | Thru [ Left [ app. Totar | Right | Thru | Left | app. Total | Right | Thru | _Left | App. Total | int. Total ]
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:45 AM

07:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 2 2
Total Volume 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 2 2

% App. Total 0 0 0 0 0 0 0 0 0 100 0 0
PHF | .000 .000 .000 .000| .000 .000 .000 .000( .000 .000 .000 .000| .250 .000 .000 .250 .250
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Traffic Data Service

Campbell, CA
(408) 377-2988
tdsbaywces.com

File Name
Site Code
Start Date
Page No

Total

MILLER RD
Out In Total
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Traffic Data Service

Campbell, CA
(408) 377-2988
tdsbaywes.com

File Name : 1MID
Site Code : 00000001
Start Date : 5/12/2015
Page No :1
Groups Printed- Vehicles
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru [ Left [ Peds [ s rou | Right | Thru | Left [ Peds | sep 1o | Right [ Thru | Left | Peds | ssp. tou | Right | Thru | Left | Peds | sgp s | ot Tota
02:00 PM 5 1 16 2 24| 10 73 11 2 96| 15 3 6 0 24 1 77 4 0 82| 226
02:15 PM 3 1 10 0 14 8 64 17 6 95| 14 1 3 3 21 5 83 4 0 92| 222
02:30 PM 2 3 15 0 20| 16 87 22 0 125| 20 5 1 0 26 5 87 8 0 100| 271
02:45 PM 3 6 29 0 38| 21 78 16 8 123| 21 8 4 3 36 5 114 3 0 122] 319
Total| 13 11 70 2 96| 55 302 66 16 439 70 17 14 6 107 16 361 19 0 396| 1038
03:00 PM 2 3 26 2 33| 21 93 17 0 131 11 2 3 0 16 6 105 3 0 114| 294
03:15 PM 3 6 10 1 20| 14 103 27 2 146 18 0 2 1 21 5 113 4 0 122| 309
03:30 PM 9 6 19 0 34| 13 70 21 5 109 19 4 4 0 27 8 100 9 0 117| 287
03:45 PM 7 6 22 0 35| 16 73 40 8 137 13 0 3 0 16 6 116 7 0 129| 317
Total| 21 21 77 3 122 64 339 105 15 523| 61 6 12 1 80| 25 434 23 0 482 1207
Grand Total | 34 32 147 5 218 | 119 641 171 31 962 | 131 23 26 7 187 | 41 795 42 0 878 | 2245
Apprch % | 15.6 147 674 2.3 124 666 17.8 3.2 70.1 123 139 3.7 47 905 438 0
Total% | 1.5 14 6.5 0.2 97| 53 286 76 14 429| 58 1 12 03 83| 1.8 354 1.9 0 391
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound
Start Time [ Right | Thru[ Left [ app Totat | Right | Thru [ Left [ app. Totar | Right | Thru | Left | app. Total | Right | Thru | Left] App. Total | Int. Total
Peak Hour Analysis From 02:00 PM to 03:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 03:00 PM
03:00 PM 2 3 26 31 21 93 17 131 11 2 3 16 6 105 3 114 292
03:15 PM 3 6 10 19 14 103 27 144 18 0 2 20 5 113 4 122 305
03:30 PM 9 6 19 34 13 70 21 104 19 4 4 27 8 100 9 117 282
03:45 PM 7 6 22 35 16 73 40 129 13 0 3 16 6 116 7 129 309
Total Volume 21 21 77 119 64 339 105 508 61 6 12 79 25 434 23 482 1188
% App. Total | 17.6 176  64.7 126 66.7 20.7 77.2 7.6 152 5.2 90 4.8
PHF | .583 .875 .740 .850| .762 .823 .656 .882| .803 .375 .750 731] 781 935 .639 .934 .961
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Traffic Data Service

Campbell, CA
(408) 377-2988

tdsbay@ces.com
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Traffic Data Service

Campbell, CA
(408) 377-2988
tdshaywes.com

File Name : 1MID
Site Code : 00000001
Start Date : 5/12/2015

Page No :1
Groups Printed- Bikes
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound

Start Time | Right | Thru [ Left | Peds [ ap 1w | Right [ Thru | Left [ Peds [ sp romi | Right | Thru | Left | Peds | sp.rou | Right | Thru | Left | Peds | sge rea | ot Tota
02:00 PM 0 0 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 1
02:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 1
03:00 PM 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1
03:15 PM 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0 1
03:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1

Total 0 0 1 0 1 0 0 0 0 0 0 1 0 0 1 0 1 0 0 1 3
Grand Total 0 0 1 0 1 0 0 1 0 1 0 1 0 0 1 0 1 0 0 1 4
Apprch % 0 0 100 0 0 0 100 0 0 100 0 0 0 100 0 0

Total % 0 0 25 0 25 0 0 25 0 25 0 25 0 0 25 0 25 0 0 25
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound

Start Time | Right [ Thru| Left [ app Total | Right [ Thru | Left [ app. Totat | Right | Thru | Left | app. Total | Right | Thru | _Left | App. Total | Int. Total
Peak Hour Analysis From 02:00 PM to 03:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 03:00 PM

03:00 PM 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 1
03:15 PM 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 0 1
03:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 1
Total Volume 0 0 1 1 0 0 0 0 0 1 0 1 0 1 0 1 3

% App. Total 0 0 100 0 0 0 0 100 0 0 100 0
PHF | .000 .000 .250 .250| .000 .000 .000 .000| .000 .250 .000 .250] .000 .250 .000 .250 .750
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Traftic Data Service

Campbell, CA
(408) 377-2988
tdsbaywcs.com

File Name : 1MID
Site Code : 00000001
Start Date : 5/12/2015
PageNo :2

Peak Hour Data
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Traffic Data Service

Campbell, CA
(408) 377-2988
tdshay@wces.com

File Name : 1PM
Site Code : 00000001
Start Date : 5/12/2015
Page No : 1
Groups Printed- Vehicles
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru | Left | Peds | s rwa | Right [ Thru | Left [ Peds [ sp.vom | Right | Thru | Left | Peds | g tou | Right | Thru | Left | Peds | g et | int Tota
04:00 PM 4 2 20 8 34 15 93 20 9 137 | 18 0 2 3 23 7 116 4 0 127 321
04:15 PM 2 6 27 0 35 18 76 24 2 120 19 1 3 0 23 6 126 6 0 138 316
04:30 PM 5 7 21 0 33| 19 93 19 5 136 18 1 7 0 26 5 129 2 0 136 331
04:45 PM 7 1 15 0 33| 18 85 18 7 128 | 18 1 7 0 26 7 113 6 0 126 313
Total 18 26 83 8 135| 70 347 81 23 521 73 3 19 3 98| 25 484 18 0 527 | 1281
05:00 PM 5 7 16 0 28| 16 107 30 9 162 19 3 4 0 26 10 118 2 0 130 346
05:15 PM 9 4 27 0 40| 17 92 20 4 133| 18 2 3 0 23 9 127 7 0 143 339
05:30 PM 5 7 23 0 35 18 77 21 5 121 19 s 8 3 37 6 148 3 0 157 350
05:45 PM 4 5 15 0 24| 16 70 19 7 112 31 2 4 0 37 8 133 7 0 148 321
Total| 23 23 81 0 127| 67 346 90 25 528 | 87 14 19 3 123 | 33 526 19 0 578 | 1356
Grand Total | 41 49 164 8 262 | 137 693 171 48 1049|160 17 38 6 221 58 1010 37 0 1105| 2637
Apprch % | 156 18.7 626 3.1 13.1 66.1 16.3 4.6 724 7.7 172 27 52 914 33 0
Total% | 16 19 62 0 99| 52 263 65 18 398| 61 06 14 0.2 84| 22 383 1.4 0 419
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound
Start Time | Right [ Thru| Left [ app.Totat | Right | Thru [ Left [ app. Total | Right | Thru | Left | App. Total | Right | Thru ] Left | App. Total | Int. Total
Peak Hour Analysis From 04:00 PM to 05:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 05:00 PM
05:00 PM 5 7 16 28 16 107 30 153 19 3 4 26 10 118 2 130 337
05:15 PM 9 4 27 40 17 92 20 129 18 2 3 23 9 127 7 143 335
05:30 PM 5 7 23 35 18 77 21 116 19 7 8 34 6 148 3 157 342
05:45 PM 4 5 15 24 16 70 19 105 31 2 4 37 8 133 7 148 314
Total Volume 23 23 81 127 67 346 90 503 87 14 19 120 33 526 19 578 1328
% App. Total | 18.1 18.1 63.8 13.3 68.8 17.9 725 11.7 15.8 57 91 3.3
PHF| 639 .821 .750 794 | 931 .808 .750 .822 | .702 500 .594 .811| .825 .889 .679 .920 .971
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Traftic Data Service

Campbell, CA
(408) 377-2988

tdsbaywes.com
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Traffic Data Service

Campbell, CA
(408) 377-2988
tdsbay@cs.com

File Name : 1PM
Site Code : 00000001
Start Date : 5/12/2015
Page No :1
Groups Printed- Bikes
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru | Left | Peds [ s rom | Right | Thru | Left | Peds | spp.rom | Right | Thru | Left | Peds | g reai | Right | Thru | Left | Peds | pp rou | ot Total
04:00 PM 0 0 0 0 0 2 4 0 0 6 0 0 0 0 0 0 2 0 0 2 8
04:15 PM 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1
04:30 PM 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0 1
04:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 1 0 0 1 2 5 0 0 7 0 0 0 0 0 0 2 0 0 2 10
05:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1
05:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1
05:30 PM 0 1 0 0 1 0 0 0 0 0 1 0 0 0 1 0 0 0 0 0 2
05:45 PM 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0 1
Total 0 1 0 0 1 0 1 0 0 1 1 0 0 0 1 0 2 0 0 2 5
Grand Total 0 2 0 0 2 2 6 0 0 8 1 0 0 0 1 0 4 0 0 4 15
Apprch % 0 100 0 0 25 75 0 0 100 0 0 0 0 100 0 0
Total % 0 133 0 0 13.3[133 40 0 0 533| 6.7 0 0 0 6.7 0 26.7 0 0 267
MILLER RD SAN JUAN RD LIVE OAK DR SAN JUAN RD
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru| Left[ app Totat | Right [ Thru| Left [ App. Tota | Right | Thru | Left [ app. Totat | Right | Thru | Left | App. Total | Int. Total |
Peak Hour Analysis From 04:00 PM to 05:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 04:00 PM
04:00 PM 0 0 0 0 2 4 0 6 0 0 0 0 0 2 0 2 8
04:15 PM 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 1
04:30 PM 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 1
04:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Volume 0 1 0 1 2 5 0 7 0 0 0 0 0 2 0 2 10
% App. Total 0 100 0 286 71.4 0 0 0 0 0 100 0
PHF | .000 .250 .000 .250| .250 .313  .000 .292 | .000 .000 .000 .000| .000 .250 .000 .250 .313
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Traffic Data Service

Campbell, CA
(408) 377-2988

tdshay@wces.com

File Name : 1PM

Site Code : 00000001
Start Date : 5/12/2015
Page No :2
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Traffic Data Service

Campbell, CA
(408) 377-2988
tdshay@ces.com

File Name : 8AM FINAL
Site Code : 00000008
Start Date : 9/2/2014

Page No :1
Groups Printed- Vehicles
MILLER RD CENTRAL AVE MILLER RD CENTRAL AVE
Southbound Westbound Northbound Eastbound

| Start Time | Right | Thru | Left | Peds | g ton | Right | Thru | Left | Peds | g toai | Right | Thru | Left [ Peds | ap.om | Right | Thru | Left [ Peds [ app o | int Total
07:00 AM 1 3 1 2 7 1 3 3 0 7 2 4 9 1 16| 13 1 0 1 15 45
07:15 AM 3 7 1 1 12 6 3 4 1 14 1 5 6 3 151 13 6 2 0 21 62
07:30 AM 2 7 0 3 12 4 6 5 0 15 6 12 2 26 46 8 12 1 1 22 95
07:45 AM 2 15 2 0 19 4 7 5 4 20 1 21 10 20 52| 17 14 3 1 35 126
Total 8 32 4 6 50 15 19 17 5 56| 10 42 27 50 129 51 33 6 3 93 328
08:00 AM 3 25 1 1 30 7 12 13 1 33 5 25 10 10 50| 15 9 4 0 28 141
08:15 AM 1 9 0 0 10 1 7 3 1 12 5 6 12 3 26| 15 8 1 0 24 72
08:30 AM 0 5 0 0 5 1 5 3 1 10 3 6 13 2 24| 16 3 1 0 20 59
08:45 AM 0 8 2 1 11 2 2 2 1 7 2 5 6 0 13 7 2 0 0 9 40
Total 4 47 3 2 56 11 26 21 4 62 15 42 41 15 113| 53 22 6 0 81 312

Grand Total | 12 79 7 8 106 26 45 38 9 118| 25 84 68 65 242|104 55 12 3 174 | 640
Apprch % | 11.3 745 66 7.5 22 381 322 76 10.3 347 281 26.9 59.8 316 6.9 1.7
Total% | 1.9 123 11 1.2 166| 4.1 7 59 14 184| 39 131 106 102 378[162 86 19 05 272

MILLER RD CENTRAL AVE MILLER RD CENTRAL AVE
Southbound Westbound Northbound Eastbound

Start Time | Right | Thru | Left | App. Total | Right | Thru | Left | App.Totar | Right | Thru| Left | App. Total | Right | Thru[ Left [ app. Total | Int. Total |
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:30 AM

07:30 AM 2 7 0 9 4 6 5 15 6 12 2 20 8 12 1 21 65
07:45 AM 2 15 2 19 4 7 5 16 1 21 10 32 17 14 3 34 101
08:00 AM 3 25 1 29 7 12 13 32 5 25 10 40 15 9 4 28 129
08:15 AM 1 9 0 10 1 7 3 11 5 6 12 23 15 8 1 24 68
Total Volume 8 56 3 67 16 32 26 74 17 64 34 115 55 43 9 107 363

% App. Total | 11.9 83.6 4.5 216 432 351 148 55.7 29.6 514 402 8.4
PHF | 667 .560 .375 578 | 571 667 .500 .578| .708 .640 .708 719] .809 .768 .563 .787 .703
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Traffic Data Service

Campbell, CA
(408) 377-2988
tdsbay@cs.com

File Name : 8AM FINAL
Site Code : 00000008
Start Date : 9/2/2014
Page No :1
Groups Printed- Bikes
MILLER RD CENTRAL AVE MILLER RD CENTRAL AVE
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru | Left | Peds | agp tem | Right | Thru | Left | Peds | s reu | Right | Thru | Left | Peds | s em | Right | Thru | Left | Peds | agp.rou | int Total
07:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1
07:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 2 2
07:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 2 0 0 3 3
08:00 AM 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1
08:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 1
08:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 2
Grand Total 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 2 2 0 0 5
Apprch % 0 0 100 0 0 0 0 0 0 0 0 0 50 50 0 0
Total % 0 0 20 0 20 0 0 0 0 0 0 0 0 0 0| 40 40 0 0 80
MILLER RD CENTRAL AVE MILLER RD CENTRAL AVE
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru| Left [ App.Total | Right | Thru| Left [ App.Totar | Right | Thru | Left [ App.Total | Right | Thru| Left [ App. Total | Int. Total ]
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:30 AM
07:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 2 2
07:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:00 AM 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 1
08:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1
Total Volume 0 0 1 1 0 0 0 0 0 0 0 0 2 1 0 3 4
% App. Total 0 0 100 0 0 0 0 0 0 66.7 33.3 0
PHF| .000 .000 .250 .250| .000 .000 .000 .000| .000 .000 .000 .000| .500 .250 .000 .375 .500
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ATTACHMENT J.4 TRAFFIC COUNTS

Traffic Data Service

Campbell, CA
(408) 377-2988
tdshbay@cs.com

File Name : 8PM FINAL
Site Code : 00000008
Start Date : 9/2/2014
Page No :1
Groups Printed- Vehicles
MILLER RD CENTRAL AVE MILLER RD CENTRAL AVE
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru | Left | Peds | agp.tom | Right | Thru | Left | Peds | sp.rou | Right | Thru | Left | Peds | .o | Right | Thru | Left [ Peds | agp.tou | int Total
04:00 PM 1 19 1 0 21 2 10 6 1 19 4 7 14 2 27| 18 3 3 0 24 91
04:15 PM 0 11 1 0 12 2 7 2 0 11 8 7 21 2 38 12 10 0 0 22 83
04:30 PM 1 16 5 0 22 1 5 4 0 10 2 8 7 1 18| 16 11 1 0 28 78
04:45 PM 0 17 3 0 20 2 5 4 0 11 7 8 18 3 36| 12 10 0 0 22 89
Total 2 63 10 0 75 7 27 16 1 51 21 30 60 8 119 58 34 4 0 96 341
05:00 PM 0 16 4 0 20 4 8 5 1 18 5 16 17 1 39| 20 4 1 0 25 102
05:15 PM 0 15 1 0 16 1 12 5 0 18 8 16 19 0 43| 16 10 2 0 28 105
05:30 PM 1 13 5 2 21 1 6 2 1 10 8 13 18 7 46| 17 10 2 2 31 108
05:45 PM 1 11 6 0 18 3 3 3 0 9 7 7 20 3 371 15 7 0 0 22 86
Total 2 55 16 2 75 9 29 15 2 55| 28 52 74 11 165| 68 31 5 2 106 401
Grand Total 4 118 26 2 150| 16 56 31 3 106| 49 82 134 19 284 | 126 65 9 202 742
Apprch % | 2.7 78.7 173 1.3 15.1 528 29.2 28 17.3 289 472 6.7 624 322 45 1
Total% | 0.5 159 35 03 202| 22 75 42 04 143| 66 111 181 26 383| 17 88 12 03 27.2
MILLER RD CENTRAL AVE MILLER RD CENTRAL AVE
Southbound Westbound Northbound Eastbound
Start Time | Right [ Thru| Left [ app.Total | Right | Thru | Left [ app. Total | Right | Thru | Left [ app. Totat | Right | Thru | Left [ App. Total | Int. Total
Peak Hour Analysis From 04:00 PM to 05:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 04:45 PM
04:45 PM 0 17 3 20 2 5 4 1 7 8 18 33 12 10 0 22 86
05:00 PM 16 4 20 4 8 5 17 5 16 17 38 20 4 1 25 100
05:15 PM 0 15 1 16 1 12 5 18 8 16 19 43 16 10 2 28 105
05:30 PM 1 13 5 19 1 6 2 9 8 13 18 39 17 10 2 29 96
Total Volume 1 61 13 75 8 31 16 55 28 53 72 153 65 34 5 104 387
% App. Total 1.3 813 17.3 145 564 29.1 18.3 346 471 62.5 32.7 4.8
PHF | 250 .897 .650 .938| .500 .646 .800 764 | 875 .828 .947 .890| .813 .850 .625 .897 .921
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ATTACHMENT J.4 TRAFFIC COUNTS

Traffic Data Service

Campbell, CA
(408) 377-2988
tdsbay@wces.com

File Name : 8PM FINAL
Site Code : 00000008
Start Date : 9/2/2014

Page No :1
Groups Printed- Bikes
MILLER RD CENTRAL AVE MILLER RD CENTRAL AVE
Southbound Westbound Northbound Eastbound

Start Time | Right | Thru | Left | Peds | s om | Right | Thru | Left | Peds | agp.teu | Right | Thru | Left | Peds | ag.tou | Right | Thru | Left | Peds | app.tom | int Total
04:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04:15 PM 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0 1
04:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04:45 PM 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1

Total 0 1 0 0 1 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0 2
05:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05:15 PM 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0 1
05:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1

Total 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0 0 1 0 0 1 2
Grand Total 0 1 0 0 1 0 1 0 0 1 0 1 0 0 1 0 1 0 0 1 4
Apprch % 0 100 0 0 0 100 0 0 0 100 0 0 0 100 0 0

Total % 0 25 0 0 25 0 25 0 0 25 0 25 0 0 25 0 25 0 0 25
MILLER RD CENTRAL AVE MILLER RD CENTRAL AVE
Southbound Westbound Northbound Eastbound

Start Time | Right | Thru| Left [ app. Total | Right [ Thru [ Left [ app.Tota | Right [ Thru[ Left [ app. Total | Right [ Thru | Left | App. Total | Int. Total
Peak Hour Analysis From 04:00 PM to 05:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 04:00 PM

04:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04:15 PM 0 0 0 0 0 0 0 0 0 1 0 1 0 0 0 0 1
04:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04:45 PM 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 1
Total Volume 0 1 0 1 0 0 0 0 0 1 0 1 0 0 0 0 2

% App. Total 0 100 0 0 0 0 0 100 0 0 0 0
PHF | .000 .250 .000 .250| .000 .000 .000 .000| .000 .250 .000 .250] .000 .000 .000 .000 .500
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AT 1

IC COUNTS
CIrvice

Campbell, CA
(408) 377-2988
tdsbay(wes.com

File Name : 1AM FINAL
Site Code : 00000001
Start Date : 3/27/2013
Page No :1
Groups Printed- Vehicles
WESTSIDE BLVD BUENA VISTARD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time Right | Thm Left I Peds rAppA Total | Right I Thru I Left I Peds | App. Total | Right | Thru I Leﬂ] Peds I App. Total | Right I Thru I Left I Peds | App. Total | Int. Totall
07:00 AM 1 0 0 0 1 0 6 1 0 7 0 2 8 0 10 6 2 0 0 8 26
07:15 AM 0 3 0 0 3 0 6 1 0 7 1 0 18 0 19| 14 5 0 0 19 48
07:30 AM 0 1 0 0 1 0 13 0 0 13 0 2 29 2 33 6 6 0 0 12 59
07:45 AM 0 1 1 0 2 0 25 2 0 27 2 1 34 13 50| 23 19 0 0 42 121
Total 1 5 1 0 7 0 50 4 0 54 3 5 89 15 112 49 32 0 0 81 254
08:00 AM 0 0 1 0 1 1 34 1 0 36 2 2 57 8 69| 58 27 0 0 85 191
08:15 AM 1 1 0 0 2 1 14 0 1 16 0 0 7 3 10| 31 25 0 0 56 84
08:30 AM 0 0 0 0 0 1 6 2 1 10 1 2 16 0 19 9 6 0 0 15 44
08:45 AM 1 0 0 0 1 0 9 1 0 10 2 0 7 2 11 8 6 0 0 14 36
Total 2 1 1 0 4 3 63 4 2. 72 5 4 87 13 109| 106 64 0 0 170 355
Grand Total 3 6 2 0 11 3 113 8 2 126 8 9 176 28 221| 155 96 0 0 251 609
Apprch % | 27.3 545 18.2 0 24 897 63 16 36 41 796 127 61.8 38.2 0 0
Total %| 0.5 1 03 0 18| 05 186 13 03 207| 13 15 289 46 363|255 158 0 0 412
WESTSIDE BLVD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time | Right] Thru[ Left [ App. Total | Right[ Thru[ Left] App. Totat | Right] Thru| Left] App. Total | Right]| Thru| Left| App. Total | Int. Total |
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:30 AM
07:30 AM 0 1 0 1 0 13 0 13 0 2 29 31 6 6 0 12 57
07:45 AM 0 1 1 2 0 25 2 27 2 1 34 37 23 19 0 42 108
08:00 AM 0 0 1 1 1 34 1 36 2 2 57 61 58 27 0 85 183
08:15 AM 1 1 0 2 1 14 0 15 0 0 7 7 31 25 0 56 80
Total Volume 1 3 2 6 2 86 3 91 4 5 127 136 118 77 0 195 428
% App. Total| 16.7 50 33.3 22 945 3.3 2.9 3.7 934 60.5 39.5 0
PHF| 250 .750 .500 750 .500 632 .375 .632| .500 .625 .557 557 509 713 .000 .574 .585
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ATTARIMIC 133 SEf

Campbell, CA
(408) 377-2988
tdsbay(wces.com

COUNTS
V1CC

File Name : 1AM FINAL
Site Code : 00000001
Start Date : 3/27/2013
PageNo :2
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ATTAGH T 44 TRAEFIC COUNTS
Afrﬁﬁﬁ‘c ﬁata ervice
Campbell, CA

(408) 377-2988
tdsbay(wes.com

File Name : 1AM FINAL
Site Code : 00000001
Start Date : 3/27/2013

Page No :1
Groups Printed- Bikes
WESTSIDE BLVD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru | Left | Peds | app. ot | Right | Thru [ Left [ Peds [ app. Totat | Right | Thru | Left | Peds | app. Tot | Right | Thru | Left | Peds | app. Total | int Total |

07:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:30 AM 0 0 1 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1
07:45 AM 0 0 0 0 0 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0 1
Total 0 0 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0 2
08:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
08:45 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Grand Total 0 0 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0 2

Apprch % 0 0 100 0 0 100 0 0 0 0 0 0 0 0 0 0

Total % 0 0 50 0 50 0 50 0 0 50 0 0 0 0 0 0 0 0 0 0
WESTSIDE BLVD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound

Start Time | Right| Thru Left[ App.Total | Right] Thru[ Left[ App. Total | Right] Thru| Left| App. Total | Right]| Thru| Left] App. Total | Int. Total |
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:00 AM

07:00 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:15 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:30 AM 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 1
07:45 AM 0 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 1
Total Volume 0 0 1 1 0 1 0 1 0 0 0 0 0 0 0 0 2

% App. Total 0 0 100 0 100 0 0 0 0 0 0 0
PHF| .000 .000 .250 250 .000 .250 .000 .250| .000 .000 .000 .000| .000 .000 .000 .000 .500
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ATTACH T 44 TRAEFIC COUNTS
ﬁcra“f%{\'c ata dervice

Campbell, CA
(408) 377-2988
tdsbaywes.com

File Name : 1AM FINAL
Site Code : 00000001
Start Date : 3/27/2013
PageNo :2

WESTSIDE BLVD
Out In Total
C_1

Right Thru Left
J

Peak Hour Data

[l
’%j _4 g 19
[a] = 2 = o]
[ 3 North L‘g ! = C
< - P
[
(2= 2 . 4 >
> |5—> Peak Hour Begins at 07:00 ANt 4—5 B %
B _ . ==
lzljj - = € o B
33 i 2 ]a‘ 8
I
o B

‘WTF’

Left _Thru Right
E
[ d [ d[Jd

Out In Total
WESTSIDE BILVD

Attachment J.3 Traffic Counts Page J.4.21





ATTACHMENT J.4 TRAFFIC COUNTS

Traffic Data Service

Campbell, CA
(408) 377-2988
tdshay@cs.com

File Name : 3MID FINAL
Site Code : 00000003
Start Date : 5/12/2015

Page No :1
Groups Printed- Vehicles
WESTSIDE RD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound

Start Time | Right | Thru | Left | Peds | p rou | Right | Thru [ Left [ Peds [ s 1o | Right | Thru | Left | Peds | s our | Right | Thru | Left | Peds | sp rasi | ot Tota
02:00 PM 2 0 0 2 1 7 0 0 8 0 2 10 0 12 6 5 1 0 12 34
02:15 PM 1 0 0 1 2 0 12 1 0 13 1 0 12 1 141 12 10 1 0 23 52
02:30 PM 0 0 0 0 0 1 17 2 0 20 0 0 24 7 31 24 27 0 0 51 102
02:45 PM 1 0 1 0 2 1 15 1 2 19 0 2 28 26 56| 70 32 2 0 104 181
Total 2 2 1 1 6 3 51 4 2 60 1 4 74 34 113 112 74 4 0 190 369
03:00 PM 0 2 0 0 2 0 19 1 0 20 3 2 17 1 23| 29 18 0 0 47 92
03:15 PM 1 0 0 0 1 0o 1 3 2 16 3 1 10 3 17| 22 14 0 0 36 70
03:30 PM 2 3 0 0 5 1 4 1 0 9 2 1 8 2 13| 24 9 1 0 34 61
03:45 PM 0 0 1 0 1 2 13 1 0 16 1 1 8 1 11 24 15 1 0 40 68
Total 3 5 1 0 9 3 50 6 2 61 9 5 43 7 64| 99 56 2 0 157 291
Grand Total 5 7 2 1 15 6 101 10 4 121 10 9 117 41 177 211 130 6 0 347 660

Apprch % | 33.3 46.7 133 6.7 5 835 83 33 56 5.1 66.1 23.2 60.8 375 1.7 0

Total% | 0.8 1.1 03 0.2 23| 09 153 15 06 183| 15 14 177 62 26.8| 32 197 09 0 526
WESTSIDE RD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound

Start Time | Right | Thru| Left [ App Totat | Right [ Thru [ Left [ app.Total | Right | Thru | Left | App. Total | Right | Thru | Left | App. Towl | Int. Total |
Peak Hour Analysis From 02:00 PM to 03:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 02:30 PM

02:30 PM 0 0 0 0 1 17 2 20 0 0 24 24 24 27 0 51 95

02:45 PM 1 0 1 2 1 15 1 17 0 2 28 30 70 32 2 104 163

03:00 PM 0 2 0 2 0 19 1 20 3 2 17 22 29 18 0 47 91

03:15 PM 1 0 0 1 0 11 3 14 3 1 10 14 22 14 0 36 65
Total Volume 2 2 1 5 2 62 7 71 6 5 79 90| 145 91 2 238 404
% App. Total 40 40 20 28 873 9.9 6.7 56 87.8 60.9 38.2 0.8

PHF | 500 250 250 _ .625| .500 .816 583 _ .888] .500 625 .705 _ .750] .518 .711 250 _ 572| 660

Attachment J.3 Traffic Counts Page J.4.22





ATTACHMENT J.4 TRAFFIC COUNTS
Traffic Data Service

Campbell, CA
(408) 377-2988

tdsbay@ces.com

File Name : 3MID FINAL
Site Code : 00000003
Start Date : 5/12/2015
PageNo :2
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ATTACHMENT J.4 TRAFFIC COUNTS

Traffic Data Service

Campbell, CA
(408) 377-2988

tdsbaywces.com

File Name : 3MID FINAL
Site Code : 00000003
Start Date : 5/12/2015
Page No :1
Groups Printed- Bikes
WESTSIDE RD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru I Left I Peds | app. Total | Right I Thru | Left I Peds | App. Total | Right | Thru I Left | Peds ’ app. Total | Right I Thru | Left | Peds | App. Total | Int. Total
02:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
03:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Grand Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Apprch % 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total %
WESTSIDE RD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru| Left [ app. Totat | Right | Thru [ Left [ app. Total | Right [ Thru | Left [ app. Total | Right | Thru | _Left | App. Total | Int. Total |
Peak Hour Analysis From 02:00 PM to 03:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 02:00 PM
02:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
02:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Volume 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
% App. Total 0 0 0 0 0 0 0 0 0 0 0 0
PHF | .000 .000 .000 .000| .000 .000 .000 .000| .000 .000 .000 .000| .000 .000 .000 .000 .000
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ATTACHMENT J.4 TRAFFIC COUNTS
Traffic Data Service

Campbell, CA
(408) 377-2988

tdsbay@ces.com

File Name : 3MID FINAL
Site Code : 00000003
Start Date : 5/12/2015
Page No :2
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ATTAHMRG (3R SRR

Campbell, CA
(408) 377-2988

tdshay(wes.com

File Name : 1PM FINAL
Site Code : 00000001
Start Date : 3/27/2013
Page No : 1
Groups Printed- Vehicles
WESTSIDE BLVD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time Right I Thru I Left I Peds [ App. Total | Right l Thru | Left | Peds I App. Total | Right | Thru [ Left I Peds | App. Total | Right | Thru | Left ' Peds I App. Total | Int. Total |
04:00 PM 0 3 0 0 3 0 2 0 0 2 1 1 11 2 15| 16 15 0 0 31 51
04:15 PM 0 1 0 1 2 1 9 0 0 10 0 1 10 1 12| 35 10 1 0 46 70
04:30 PM 0 1 0 0 1 1 10 0 0 11 2 1 13 2 18 8 14 1 0 23 53
04:45 PM 0 3 0 0 3 1 2 0 0 3 3 5 11 1 20 20 15 0 0 35 61
Total 0 8 0 1 9 3 23 0 0 26 6 8 45 6 65| 79 54 2 0 135 235
05:00 PM 0 2 0 0 2 0 12 2 0 14 2 1 13 0 16| 19 12 0 0 31 63
05:15 PM 0 1 2 0 3 0 14 2 0 16 6 0 6 3 15| 13 11 0 0 24 58
05:30 PM 0 1 0 0 1 0 8 2 0 10 5 1 10 3 19| 15 16 0 0 31 61
05:45 PM 0 1 0 0 1 1 13 0 2 16 1 0 9 1 11 23 17 2 0 42 70
Total 0 5 2 0 7 1 47 6 2 56| 14 2 38 7 61 70 56 2 0 128 252
Grand Total 0 13 2 1 16 4 70 6 2 82| 20 10 83 13 126 | 149 110 4 0 263 487
Apprch % 0 812 125 6.2 49 854 73 24 159 7.9 659 103 56.7 418 1.5 0
Total % 0 27 04 02 33| 08 144 12 04 168| 41 21 17 27 259|306 226 08 0 54
WESTSIDE BLVD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time | Right] Thru| Left[ App. Total | Right] Thru| Left] App. Total | Right] Thru| Left] App. Total | Right] Thru| Left] Ap. Total | Int Total |
Peak Hour Analysis From 04:00 PM to 05:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 05:00 PM
05:00 PM 0 2 0 2 0 12 2 14 2 1 13 16 19 12 0 31 63
05:15 PM 0 1 2 3 0 14 2 16 6 0 6 12 13 11 0 24 55
05:30 PM 0 1 0 1 0 8 2 10 5 1 10 16 15 16 0 31 58
05:45 PM 0 1 0 1 1 13 0 14 1 0 9 10 23 17 2 42 67
Total Volume 0 5 2 7 1 47 6 54 14 2 38 54 70 56 2 128 243
% App. Total 0 714 286 1.9 87 1141 25.9 3.7 704 54.7 43.8 1.6
PHF | .000 .625 .250 .583| .250 .839 .750 .844| .583 .500 .731 .844| 761 824  .250 762 .907
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ATTACH T TRAEFIC COUNTS
Alcraﬁlc ﬁata ETVICE
Campbell, CA

(408) 377-2988
tdshay@cs.com

File Name : 1PM FINAL
Site Code : 00000001
Start Date : 3/27/2013
PageNo :2
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ATTAESH T TRAEFIC COUNTS
Algra'\flﬁ\'c ﬁata gFerwce
Campbell, CA

(408) 377-2988
tdsbay(wes.com

File Name : 1PM FINAL
Site Code : 00000001
Start Date : 3/27/2013
PageNo :1
Groups Printed- Bikes
WESTSIDE BLVD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time | Right | Thru | Left [ Peds [ app. Totai | Right | Thru | Left | Peds | app. Tota | Right | Thru | Left | Peds | app. Towi | Right | Thru| Left | Peds | app. Total | int Total |
04:00 PM 0 0 0 0 0 0 1 0 0 1 0 1 0 0 1 0 0 0 0 0 2
04:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 1
04:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 1 0 0 1 0 1 0 0 1 1 0 0 0 1 3
05:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1
05:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
05:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1
Grand Total 0 0 0 0 0 0 1 0 0 1 0 1 0 0 1 1 1 0 0 2 4
Apprch % 0 0 0 0 0 100 0 0 0 100 0 0 50 50 0 0
Total % 0 0 0 0 0 0 25 0 0 25 0 25 0 0 25 25 25 0 0 50
WESTSIDE BLVD BUENA VISTA RD WESTSIDE BLVD BUENA VISTA RD
Southbound Westbound Northbound Eastbound
Start Time | Right] Thru| Left[ App Total | Right] Thru| Left| App. Totat | Right] Thru| Left| App. Tol | Right]| Thru| Left] App. Total | Int Total |
Peak Hour Analysis From 04:00 PM to 05:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 04:00 PM
04:00 PM 0 0 0 0 0 1 0 1 0 1 0 1 0 0 0 0 2
04:15 PM 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 1 1
04:30 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
04:45 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Volume 0 0 0 0 0 1 0 1 0 1 0 1 1 0 0 1 3
% App. Total 0 0 0 0 100 0 0 100 0 100 0 0
PHF| .000 .000 .000 .000] .000 .250 .000 .250| .000 .250 .000 2501 .250 .000 .000 .250 .375
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ATTACHMENT J.4 TRAEFIC COUNTS
Alcra%%\lc bata ervice
Campbell, CA

(408) 377-2988
tdsbaywces.com

File Name : 1PM FINAL
Site Code : 00000001
Start Date : 3/27/2013
Page No :2

WESTSIDE BLVD
Out In Total
[ d

‘—ith Thru Lel_f:

Peak Hour Data

E N
A 4 T 2 ]o
[a) b= P S o
[ s North T—g ol ¢
s - z
D cf 2 - >
> S Peak Hour Begins at 04:00 PNi «—3 3 %
é ) = = 3
e b= e = 2
23 -l g ]a* &
&

Out In Total
WESTSIDE BLVD
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ATTACHMENT J.5 HEALTH STATISTICS

Low-Income Children, 5 to 19 Years

Obesity varies significantly by county in California with 16% or fewer of the low-income
school-age children living in Nevada, Mono, and Lassen Counties obese compared with
greater than 30% in San Benito County (Table 12).* Not a single county in Califomia
has an obesity rate among low-income children ages 5 to 19 years that meets the
national Healthy People 2020 target (14.5%).*'°

Figure 12. Percentage of Low-Income School-Age Children in California Who Are Obese
by County, 2010 PedNSS

Notes: Obese is a body mass index 2 95 parcentile.

|22
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ATTACHMENT J.5 HEALTH STATISTICS

% 5th Grade Students in Needs
Improvement Health Risk for Body

Composition
60%
50%
40% I
30% B % 5th Grade Students in
20% Needs Improvement
10% :. I E Health Risk for Body
0% - Composition

AceIIerated Calaveras State of

Academic  School Hardm California

Academy

The percentage of students at Calaveras and R. O. Harden Schools that are at health
risk due to body composition is double the state average. Most of the 111 students at
the Accelerated Acadamic Academy located at Calaveras School are a relatively low
risk but 60% of these students live outside of the Calaveras School attendance area.
The actual state fitness reports are on the following pages.

Healthy Fitness Zones

>
=
=)
‘©
2 120%
c 100%
£ e
] 60% 7‘<
“ o 20%
o N
=] 0%
o Abdomin Upper
O g Trunk
s Body al Extensor Body
1 Aerobic . Strength Strength .
5 . Composit Strenght Flexiblity
o Capacity . and and
e ion and
@ Enduranc - Enduranc
£ Feixibility
S e e
:?—State 2014 65% 61.5% 84.2% 88.2% 69.0% 80.7%
e R. 0. Hardin 2014 37.4% 33.0% 36.3% 63.7% 28.6% 41.8%
Calaveras 2014 30.0% 41.7% 76.7% 85.0% 48.3% 65.0%
== Acellerated Achei t
cefierated ACNGIVEMENt| g3 39 66.7% 96.7% 93.3% 83.3% 73.3%
Academy 2014
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ATTACHMENT J.5 HEALTH STATISTICS

Physical Fitness Test Results (CA Dept of Education)

HHOFNIE bepartment ot

N C
EDUCATION

Page 1 of 1

Change Toxt Sizez A A A

PCRHKCD BHLG CveT xtivi il 0 Tl v ows

Physical Fitness Test
Report: [ - Select another report here —

v
California Department of Education
Statewide Assessment Division
Prepared: 5/10/2016 5:02:27 PM
State: Calfornia
County: San Benito
District: Sollistar
School: Calaveras Elementary
2014-15 California Physical Fitness Report
Overall - Summary of Results
Calaveras Elementary
Additional information can be found at the Califomia Department of Education Physical Faness Test Web page.
% Grade % Grade % Grade
5 7 9
% Grade | Students % Grade | Students % Grade | Students
Total 5 inNeeds | Total 7 in Needs | Total 9 in Needs
Tested' | Number | % Grade p Tested' % Grade p Tested' % Grade p
Physical in Grade § 5 in Needs | ment - in Grade 7 7 inNeeds | ment- in Grade 9 9 in Needs | ment-
Fitness Grade p Health | Grade p Health | Grade \pi Health
Area 5 inHFZ®* | in HFZ ment Risk 7 in HFZ* | in HFZ ment Risk 9 in HFZ®* | inHFZ ment Risk
Aerobic
3 . 7 . . 73. 3 . 2 .
Capacity 18 30.0 81 83 23 8 261 38 0o o (1] 00 0o 00
gody s 25 M7 187 418 23 21 213 43 44 0 0 0.0 00 0.0
ompasition
Abdominal
5 46 787 233 NA 23 11 478 522 NA 1} ] 0.0 [21] NA
Trunk
Extension 60 51 85.0 150 NA 23 3 130 87.0 NA 0 1] 0.0 0o N/A
Strength
Upper Body
P L) 20 483 517 NA 23 18 783 217 NA 0 1} 0.0 00 N/A
Flexibility 0 3 850 %0 NiA 23 23 100.0 0.0 NA 0 0 0.0 00 N/A
* Includes partially tested students

*HFZ is an acronym for Healthy Fitness Zone 3 registered trademark of The Cooper Institute
** To protect confidentiality scores are not shown when the number of students tested is 10 or less

N/A Not

The PFT is based on the FITNESSGRAM/ACTIVITYGRAM software, owned by the Cooper Institute, Dallas, TX, and published by Human Kinetics, Champaign, IL. The
PFT is created and copyrighted by the California Department of Education (CDE) under a ficense agreement with Human Kinetics. The FITNESSGRAM is a registered

trademark of The Cooper Institute.

The PFT performance standards are available on the CDE FITNESSGRAM: Healthy Fitness Zone Charts Web page, Information about the FITNESSGRAM is available on

the Human Kinetics Web site (Outside Source).

Questions: High School and Physical Fitness Assessment Office | gRScde.ca.goy | 916-445-9449

California Department of Education
1430 N Street
Sacramento, CA 95814

Vieb Pailcy

Page J.5.3





ATTACHMENT J.5 HEALTH STATISTICS

PHYSICAl FIHIeSS 1 esT Kesulrs (LA Dept oI Equcanon)

Callfornlo aepesses «

EDUCATION

vage

1011

(hatige st tip aAA

L

Physical Fitness Test
Maport: | .. Salect another report heave vl
Cabforma Dapartmant of Edusaten
Stavewide Assecomant Division
Prepared. SAY20716 50315 PW
Stete Calforen
Courey. San.02000
Dostrict putes
Sehook: AL O. Mardm Dlementary
2014-15 California Physical Fitness Report
Overall - Summary of Resuits
R. O. Hardin Elementary
Adatonal mormation can be fund et the Calform Depanment of Edutaton Exceal Linsss lasl sl sa0s
* farade * Grade = Grade
5 7 L)
* Grade | Students % Grade | Students 5 Grade | Stosents
Total S |mteeds | Tomst 7 inMesce | Totm | inteeds
Tested' | Number | % Geade | Studests | mpeove. | Tested' » Grade Inge Tested' | Number | % Grade | Students | imgeove-
Physscal n (srade & s o Noeds | sant - " Grade | r = Noeds | mant . " Grade ¥ * in Newds | mest
Finess Grade | Stedents | Students | improve- | Heakh | Grade |Stwdents | Students | impeove. | Health | Grade |Students | Students | impeove-|  Mealth
Aces s wmHEZ* | mHFZ mant Risk r mHEZ | inHE2 mant oxb * in HF2: | inHFZ ment sk
f— —
s 81 u| sl sme| 12 ) ) 0 00 oo P 0 oo oo o0
8oy
Conmostion o 0 30 0 483 0 e 02 00 oo 0 ) 0o 00 oo
Abdorrnad
Swengh " 3 LR Q7 oA 0 [ 08 oo WA ] 0 (1] o0 A
Trumk
Exteraon Bl se €17 EE] "a ) o e o0 WA 0 [ (1] 20 A
Strengt
Upper Body
Sangih 3 % 268 T4 [y [ [ 08 20 WA 8 [ (¥ (Y] A
Flesizay 7] ) ars €83 WA [] ) 08 () wa [) [ [T (1) A
‘lacuses ested sudents

** To protect contdentadty 300Mes 076 N0t shown whan e TmSer of sRdants tested o 10 of less
WA MOt applicatsle
The PFT 1 bacad on e FITHNE! MACTIVITYGRAM

PFT is created ant copynighted by e Calioes Deparmment of Educaton (COE) under & beante sgnesment with Human Knescs The FITNESSORAM is o

Fademark of The Coopar insitite.

owned try e Cooper Insttune, Daflas, TX, and published by taaman Xnetcs, Champaign, IL. The
fegaterad

The PFT perk are avek on the CDE FITRESSGRAM Healy Fiess Zone Chans Weo sage Informaton about the FITNESSGRAM is availatie on

e ruman Knetcs Web e (Outside Sowse)

Qustinnnss High Schual and Pliysesl Fitmess Avsessient Ofice | Wiliode cauias | 916-441-0440

Canfornia Degarmest of Egucation
13T N Street o Pt
Secramemto, CA #3114
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ATTACHMENT J.5 HEALTH STATISTICS

Physical Fitness Test Results (CA Dept of Education) Page 1 of 1

Cnarge best Semi A A A

Callfor 21 [« PR
EDUCATION

THIE rp hoh € 1T st 47 no ol by

Physical Fitness Test

Report. | — Select anomer report heve — v

Cattornia Department of Education
Staewite Astassment Cuasicn
Prapaces SN1D2016 503352 P

2014-15 California Physical Fitness Report
Overall - Summary of Results
Accelerated Achievement Academy

Agdtcansl informason can be found ot the Catfomia Deganment of Edecabon Enaicy Finans Togl Wed 0020

S Grade % Gande o Grade
s T L ]
* Grade | Students % Grade | Sthedenty * Gradle | Students
Totd 5 o Meeds | Total 7 in Neeas | Total ] in Needs
Tasted' | N * Grade Pt Tonted' | My 5 Gradw | $ Tostad" s Geade | Studenty | mpeove.
Praical in Gende 5 5 o Meeds | ment - n Grade 7 7 in Needs | ment - n Grade E] inNeeds | ment .
Ellnesy Grade | Students | Students | mprove. | Heakh | Grade P Health | Grade e Health
LTS s nHEZ | mHEZ ment Rink 7 nHEZ | inHEY ment Risk » mHE | mHFL ment Rk
‘C:onl:r w % €3 na 14 22 b 0 @ L] ° o os 2¢c o0
Bady 2 Bey 187 168 5 23 20 40 40 a -] o6 o oo
Composoon = g
5""0'. ol 2% 67 3] A = 20 LR 00 A ] ] e oo N
Teunk
Extension W e 33 87 L) = 0 L) 100.0 Na (-] ] oe o e
Swengn
= o 0 3 533 167 WA > " 400 f0.0 NoA 0 L] e Q0 hia
Usper Bady : |
Flexitsbty » 2 733 %7 A 2 20 €00 200 NeA ] [+] ae Q0 s
T mcudes tested

partinly students
31FZ & an scronym for Healtvy Finess Zone & regintarsd rademan of The Cooper insltute
** T protect confdentialty scores are not shown when the rumSer of stusens testes it 10 o less
WA Not npphcadie
The PFT & Based oo the FITNESSGRAMACTIVITYGRAM toftware, owred by e Cooper rattute. Dodas, TX, and publabed Dy Mumae Konetca, Chosgagn, L The
FET ie cwalnd and copyrigiried by the Catlornm Depatmen of Eduzaton (COE) under 8 Scense agrenment with Human Kinesics The FITNESSGRAM is o megistwed
rademan of The Cooper baltine.
The PFT e on the COE FITHESSGRAM Meatty Fitness Zone Chams Web page Informaton abost the FITNESSGRAM & avaslabie on
B Haman Kinstcs Web sie (Outede Scurce)

Quustaanst Wegh Schoel snd Myysical Fitness Assessment 0ice | QRBCSL Al | 9104452440

Calthorron Depactment of Eaucatiun
0 N Stree
Secraments, CA %814

Wan Fainy
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ATTACHMENT J.6 PUBLIC OUTREACH

What's Happening in West Hollister Open Survey Highlights

12 Surveys completed

Summary of some of the results from

What’s Happening In West Hollister March 16 Open House

Walked

Biked

Comments

Have You walked or biked
along the project area?

8

1

How often do you walk or bike
in the project area?

Daily

Once a week

Once a month

Once a year

=N = DN

~a0o0o

How often do you walk or bike
in the project area?

School

Work

Health Care

Recreation

Other

Wrote in Shopping

ADNOON-W

OO ~~000

Do you travel or bike with
children in the project area?

N

(o]

Have you witnessed any
pedestrian or bicycle accidents
in the Project Area?

Yes

When?

- Almost

- 1966 — | had a car
accident Graf/4th

- Couple months ago

- Yes about times four times
in the past year

- Three year ago

Page J.6.1






ATTACHMENT J.6 PUBLIC OUTREACH

Have your witnessed any
“close call/near hit” incidents in
the Project Area

It appears the translation to
Spanish implied

When?

Not lately

Only in cars, | stay away
from Fourth Street.

Two years ago — almost
hit by a truck and three
years ago almost by a
semi-truck that ran a red
light.

When pedestrians darting
out not walking in
crosswalk.

Afternoons on Fourth
Street

No one was hurt
Nobody listens

No one was hurt
Because it was nothing,
only a scare

If improvements (bicycle
lanes, sidewalks, reduced
speed, etc.) were implemented
in the project area, would you
walk or bike more often?

Yes

No

Page J.6.2






ATTACHMENT J.6 PUBLIC OUTREACH

P -,
£\

Tony Aguirre
~ Memorial Park
City of Hollister e
o B T —"

Mickie Solorio Luna
City of Hollister Councilmember, District #2

Invites you to the 2" Open House
“What’s Happening in West of Hollister”

Tuesday, March 22, 2016

Hollister Community Center
300 West Street
5:30pm to 7:00pm

Presentations on
“* Recent and Planned Park Improvements
“* Winner of the West Gateway Design competition
“* Renaming San Juan Road to Fourth Street
% Approved and proposed developments in West Hollister

The public is invited to participate in an interactive survey for all ages about traffic
safety with a focus on bicycle and pedestrian issues in West Hollixigs.) 6.3





ATTACHMENT J.6 PUBLIC OUTREACH

e \ e SR

Tony Aoume
Memorial Park ‘
City of Hollister ~

Qﬁoursmg S
> Homelvwn, Cal)er

Mickie Solorio Luna
Miembro del Consejo de la Cuidad de Hollister, Distrito #2

JUNTA COMUNITARIA PARA RESIDENTES
DEL OESTE DE HOLLISTER:

“éQUE ESTA PASANDO EN EL OESTE DE
HOLLISTER?”

Martes, 22 de Marzo, 2016

Centro Comunitario de Hollister
300 West Street
5:30pm a 7:00pm

Habra presentaciones sobre:
% Cambios recién implementados en los parques y cambios que se estdn planeando para
mejorar los parques
¢ Ganador del Concurso del Disefio “West Gateway”
¢ Cambio de Nombre de la Carretera San Juan Road a Fourth Street

%* Desarrollos aprobados y propuestos en el Oeste de Hollister

El publico esta invitado a participar en una encuesta interactiva para todas las edades sobre el
trafico que es cuestion de seguridad para todo residente, con un enfoque en la seguridad de

peatones y usuarios de bicicletas en el oeste de Hollister.
Page J.6.4
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ATTACHMENT J.6 PUBLIC OUTREACH
“OPEN HOUSE: What's happening in the West Hollister?”

JUNTA COMUNITARIA PARA RESIDENTES DE OESTE DE HOLLISTER:
¢ Qué esta pasando en el Oeste de Hollister?

NAME/NOMBRE

ADDRESS/DIRECCION

J WS e Teveda

W2 ™M O\0J ey pd=

H

\WAGN Guaciay?

1“UH i Ciy

f\\mm ?wff 1) (tyr V)}jf// Dy
//7,92404/ Sezam. | Dg
%7%' Wetows. | ST # 7

/__J < Do Zzwlr |/

ﬁAA( 1401,7 QPM’/Z» l}\Of \Jblb(vx(__T_

xiﬁ@/r(//\ ﬂ’b"f\ /( 14
///Zﬂ/m% 72&7%/0// [ 13 M )24
/4//5452/3 ez | 360 ézbélr: Ep
(Vo | &4 Koven of.

f;;v-éf&e’z

"'75;14@—:3

RIZ AN ST SAAHE

Dayga (SPCRITA,

Voo ) Bosasn s /)

Kila WNorens

1331 Wonica Court

M&/rﬁ; F Ot

2ot an 2044 Do

Fevnandn Gondle,

Aoy Fourth ST Hyyishe

G0E i FA oA

. S, 7
C////M, 7/ 75%@"7’7‘/

What's Happening in West Hollister Open House July 30, 2015
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ATTACHMENT J.6 PUBLIC OUTREACH
“OPEN HOUSE: What's happening in the West Hollister?”
JUNTA COMUNITARIA PARA RESIDENTES DE OESTE DE HOLLISTER:
¢Qué esta pasando en el Oeste de Hollister?

NAME/NOMBRE ADDRESS/DIRECCION

(67! Cortlis ;
7/‘ /MM(JL HA//(/JA/& — L(/ C(/}\(

T Wzﬁm 5/ Mq@%c%m‘
Eelin Somor | T TPm5k,

Lokad Whling | TH0 Tesey

{V(U )C;/I[I(QL/S\ ’7//\ . ik //,(f
ADNOYO i V510 ‘r\f’ﬂ\ o

4/’/%4/' % 152/S | 950 %ﬂ/ﬂl / e,

What's Happening in West Hollister Open House July 30, 2015
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ATTACHMENT J.6 PUBLIC OUTREACH
Bicycle and Pedestrian Survey for the West Gateway Project Area

1) Have you walked or biked along the Project area (see map on next page)?

\(EVfﬂked Biked
Yes []Yes
[ ] No ] No
2) If yes, how often do you walk or bike in the Project area?
Walked Biked
Daily [] Daily
[] Once a week [ ] Once a week
] Once a month [] Once a month
[] Once a year [ ] Once a year
3) Generally, what is the purpose of your trip (Check all that apply)?
Walked Biked
School [] School
Work ] Work
[ ] Health Care [] Health Care
[ ] Recreation [ ] Recreation
[] Other [] Other

4) Do you travel walk or bike with children in the Project area?
[ ] Yes
No
9) Have you witnessed any pedestrian or bicycle accidents in the Project area?

E[;%\le; When?
? TS TS e
o

7) Have you reported any “close call” incidents involving pedestrians or bicyclist to the
police?

o wnynee SCCOUST OTOYELS MIANT

U3~ CIUYCA (WEUd Vo

8) Ifimprovements (bicycle lanes, sidewalks, reduced speed, etc.) were
thesproject area, would you walk or bike more often?
Yes
No

This image is being used as an example of
improvements: sidewalks, bike lanes, pedestrian
median, shorter intersection crossing distances.






ATTACHMENT J.6 PUBLIC OUTREACH
Bicycle and Pedestrian Survey for the West Gateway Project Area

1) Have you walked or biked along the Project area (see map on next page)?

lked Biked
es []Yes
No [ ] No
2) If yes, how often do you walk or bike in the Project area?
alked Biked
aily [] Daily
Once a week [ ] Once a week
[] Once a month [ ] Once a month
[[] Once a year [ ] Once a year
3) Generally, what is the purpose of your trip (Check all that apply)?
alked Biked
chool ] School
[ 1 Work [] Work
Health Care [ | Health Care
Recreation [ ] Recreation
R other [ other
4) Do you travel walk or bike with children in the Project area?
[]Yes
[ ] No

5) Have you withessed Wi or_picycle accidents in the Project area?
[]Yes When? C W
[] No

6) Have you witnessed any “chsc?ﬁul)ear hit” incidents in the Project area?
[ ]Yes When? <
[] No

-2

7) Have you reported any “close call” incidents involving pedestrians or bicyclist to the

police?
]'ves Cote v pedsrt
[] No. Why not? g + 7

8) If improvements (bicycle lanes, sidewalks, reduced speed, etc.) were implemented in
the project area, would you walk or bike more often?
[]Yes

[] No

This image is being used as an example of
improvements: sidewalks, bike lanes, pedestrian
median, shorter intersection crossing distances.






1)

2)

3)

4)

5)

6)

7)

8)

ATTACHMENT J.6 PUBLIC OUTREACH
Bicycle and Pedestrian Survey for the West Gateway Project Area

Have you walked or biked along the Project area (see map on next page)?
Walked Biked

[]Yes []Yes

No /E] No

If yes, how often do you walk or bike in the Project area?

Walked Biked

[] Daily [] Daily

[] Once a week [] Once a week

[] Once a month [] Once a month

[]Once a year [] Once a year

Generally, what is the purpose of your trip (Check all that apply)?
Walked Biked

[] School [ School

[_] Work [ ] Work

[] Health Care [ ] Health Care

[ ] Recreation [] Recreation

[] Other [] Other

Do you travel walk or bike with children in the Project area?
[]Yes

X No

Have you witnessed any pedestrian or bicycle accidents in the Project area?
[ ] Yes When?

[ No

~

Have you witnessed any “close call/near hit” incidents in the Project area?
[]Yes When?

[¥] No

Have.you reported any “close call” incidents involving pedestrians or bicyclist to the
police?
[]Yes
No. Why not?

If improvements (bicycle lanes, sidewalks, reduced speed, etc.) were implemented in
the project area, would you walk or bike more often?

[]Yes

IXL No

=21 This image is being used as an example of
| improvements: sidewalks, bike lanes, pedestrian
1 median, shorter intersection crossing distances.






ATTACHMENT J.6 PUBLIC OUTREACH
Bicycle and Pedestrian Survey for the West Gateway Project Area

1) Have
alked

Yes

No

u walked or biked along the Project area (see map on next page)?

Biked

[]Yes
[ ] No

f yes, how often do you walk or bike in the Project area?

Walked

[] Daily
[ ]Oncea week g
[ ]Oncea month

[ ] Once a year

Biked

[ ] Daily

[] Once a week
] Once a month
[ ] Once a year

3) Generally, what is the purpose of your trip (Check all that apply)?

Walked
School
[ ] Work
Health Care
] Retreation
ther

Biked

[ ] School

[] Work

[ ] Health Care
] Recreation
[] Other

4) Do you travel walk or bike with children in the Project area?

[] Yes
E\No

Yes When? I

No \@&M}-"\

0 .

/ ik

5) Have you witnessed any/pedest bﬁn o[\ cycie acmdents in the m

6) Have you witnessed any “close call/near hit” incidents in the Project area?

[] Yes When?

ENOMW

7) Have you reported any “close call” incidents involving pedestrians or bicyclist to the

police?

e? W\Q/\D L~ A
ﬂ%\lo.Whynot? tQ /Jﬁvv\\ Ct/\m—v«;,) Q\;\,&w\ mﬂj&P

8) If improvements (bicycle lanes, sidewalks, reduced speed, etc.) were implemented in
the project area, would you walk or bike more often?

Yes
o]

This image is being used as an example of
improvements sidewalks, bike lanes, pedestrian

.....





1)

2)

4)

5)

6)

7)

8)

ATTACHMENT J.6 PUBLIC OUTREACH
Encuesta de Ciclistas y Peatones para el Area del Proyecto West Gateway

¢ Ha caminado o montado su bicicleta a lo largo del area del Proyecto? (Vea las lineas azules
en el mapa en la pagina siguiente para ver la area del proyecto)

Caminé Monte Mi Bicicleta
| []Si
No []No

¢,Si contesto que si en la pregunta #1, s con qué frecuencia anda a pie o en bicicleta en el
area del proyecto?

Caminé Monte Mi Bicicleta

[] Diario [ ] Diario

[[]Una vez a la semana [ ] Una vez a la semana
na vez al mes [ ] Una vez al mes

[] Una vez al afio [] Una vez al afio

En general ¢,Cual es el propésito de su viaje? (Marque todo lo que corresponda)

Caminé Monte Mi Bicicleta

[] Escuela [ ] Escuela

[] Trabajo [] Trabajo

[_] Medico/Clinica [] Medico/Clinica

%g(e'creacién [ ] Recreacion
tro — Sho /Op/'W/j‘ [] Otro

¢ Usted viaja a pie o en bicicleta con nifios en el area del Proyecto?
i

[]No

¢ Ha sido testigo de “casi accidentes” en el area del proyecto?

W6 sCuando? Gbeut U Fpwy w HO ot Veor

[INo T sdop fo- @QO\EH\M bk He o 90 awDutel
i et memm«g g0 7

¢ Ha reportado cualquner casi accldentes involucrando peatones o ciclistas a la policia?

S i
%/Nlo (,Porflue/no? No & wup  ha

¢ Ha sido testigo de accidente(s) de peatones o bicicletas en el area del Proyecto?

IE/SI(Cuando’? {Ylﬂ/l"/q U]M/ﬁ (L@D 3 oy four &/514
On byedcAos

Si construyen carriles para bicicletas, banquetas, reducen la velocidad, etc. en el area del
proyecto, ¢,caminarias o andarias en bicicleta con mas frecuencia?

Esta imagen es solo un ejemplo de c6mo se
renovarian las carreteras, banquetas, carriles
para bicicletas, e mterceswnes de cruzar.
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Encuesta de Ciclistas y Peatones para el Area del Proyecto West Gateway

1) ¢Ha caminado o montado su bicicleta a lo largo del area del Proyecto? (Vea las lineas azules
en el mapa en la pagina siguiente para ver la area del proyecto)

Caminé Monte Mi Bicicleta
L_‘z’gi []Si
[INo []No

2) ¢Si contesto que si en la pregunta #1, ¢con qué frecuencia anda a pie o en bicicleta en el
area del proyecto? -

Cal'giné Monte Mi Bicicleta

rio [] Diario

[ ]Una vez a la semana [ ] Una vez a la semana
[ ] Una vez al mes [ ] Una vez al mes

[] Una vez al afio [] Una vez al afio

3) En general ;Cuél es el propésito de su viaje? (Marque todo lo que corresponda)

Caminé Monte Mi Bicicleta
[] Escuela [ ] Escuela
[] Trabajo [] Trabajo
%ﬁ?dlcolmmlca a [] Medico/Clinica
ecreacion , shoP ) 9 [ ] Recreacion
Otro DM/?%A 'QO [] Otro
O TIN

4) ¢Usted viaja a pie o en bicicleta con nifios en el area del Proyecto?

WS N

5) ¢Ha sido testigo de “casi accldentes en el area del proyecto?

[Si ¢,Cuahdo? 5 OU’LDS
[]No

6) ¢Ha reportado cualquier “casi accidentes” involucrando peatones o ciclistas a la policia?

[]Si
[SHo. cPorfu o oaigun. 0o 9086 nada ,splp gusto

7) ¢Ha sido te/stlgo de accidente(s) de peatones o bicicletas en el area del Proyecto?

[ ] Si ¢Cuando?
[ANo

8) Si construyen carriles para bicicletas, banquetas, reducen la velocidad, etc. en el 4rea del
proyecto, jcaminarias o andarias en bicicleta con mas frecuencia?

Esta imagen es solo un ejemplo de c6mo se
renovarian las carreteras, banquetas, carriles

i para b1c1cletas e intercesiones de cruzar.
i T
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Bicycle and Pedestrian Survey for the West Gateway Project Area

1) Have you walked or biked along the Project area (see map on next page)?
Walked Biked

.D Yeos ( ] Yeos

2) If yes, how often do you walk or bike in the Project area?

Walked Biked

[] Daily [] Daily

[ ] Once a week [ ] Once a week

[ ] Once a month [ ] Once a month

[[] Once a year [] Once a year
3) Generally, what is the purpose of your trip (Check all that apply)?

Walked Biked

[] School ] School

[] Work [ ] Work

[ ] Health Care [] Health Care

[ ] Recreation [] Recreation

[] Other [] Other

4) Do you travel walk or bike with children in the Project area?

[]Yes
No

5)" Have you witnessed any pedestrian or bicycle accidents in the Project area?
[]Yes When?
o

6) Have you witnessed any “close call/near hit” incidents in the Project area?
[]Yes When? - -
0 C

7) Havekyou reported any “close call” incidents. involving pedestrians or bicyclist to the
police?

[]Yes

?/_No. Why not?

8) If improvements (bicycle lanes, sidewalks, reduced speed, etc.) were implemented in
Jemioregt area, would you walk or bike more often?

This image is being used as an example of
improvements: sidewalks, bike lanes, pedestrian
median, shorter intersection crossing distances.
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Bicycle and Pedestrian Survey for the West Gateway Project Area

1) Have you walked or biked along the Project area (see map on next page)?

Walked Biked
Xl.Yes BhYes
[] No [ ] No
2) If yes, how often do you walk or bike in the Project area?
Walked Biked
B4 Daily [] Daily
[] Once a week [] Once a week
[_] Once a month [] Once a month
[[] Once a year X Once a year
3) Generally, what is the purpose of your trip (Check all that apply)?
Walked Biked
[] School [] School
[] Work [] Work
[ | Health Care [ ] Health Care
[ ] Recreation [24 Recreation
P4 Other [] Other

4) Do you travel walk or bike with children in the Project area?
[]Yes

¢ No

5) Have you witnessed any pedestrian or bicycle accidents in the Project area?
[ ]Yes When?

b4 No
6) Have you witnessed any “close call/near hit” incidents jn the Project area? aQ
Yes When? ~ & s, arp. Almsst b+ hw Fvuck as I CVosse

No A 5’/‘!"4431\ %’F Graf. Wa “%\Ui?iﬁt<5 ’e“aw R

g . . ) . . 0 :
7) Havejyou reported any “close call” incidents involving pedestrians or bicyclist to the
police? :

[]Yes
[X_No. Why not? (.0 \'\\6’(\)

8) If improvements (bicycle lanes, sidewalks, reduced speed, etc.) were implemented in
the project area, would you walk or bike more often?
KlYes !

[] No

This image is being used as an example of
S = improvements: sidewalks, bike lanes, pedestrian
: median, shorter intersection crossing distances.

VIPRATANND T v VTP [T
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Bicycle and Pedestrian Survey for the West Gateway Project Area

1) Have you walked or biked along the Project area (see map on next page)?
Walked Biked

LhYes []Yes
1] No No

2) If yes, how often do you walk or bike in the Project area?

Walked Biked

[] Daily [] Daily

[] Once a week [] Once a week

[].Once a month [] Once a month

[>J.Once a year [ ] Once a year
3) Generally, what is the purpose of your trip (Check all that apply)?

Walked Biked

[] School [] School

I 1 Work [ ] Work

[ 1 Health Care [ ] Health Care

~Recreation [] Recreation

[] Other [] Other

4) Do you travel walk or bike with children in the Project area?

[]Yes
IE\NO

5) Have you witnessed any pedestrian or bicycle accidents in the Project area?
[] Yes When?

X No

6) Have you witnessed any “close call/near hit” incidents in the Project area?
[]Yes When?

PP No

7) Have you reported any “close call” incidents involving pedestrians or bicyclist to the
police? '
[]Yes
[A_No. Why not?

8) If improvements (bicycle lanes, sidewalks, reduced speed, etc.) were implemented in
the project area, would you walk or bike more often?

[]Yes
B No

This image is being used as an example of
{ improvements: sidewalks, bike lanes, pedestrian
median, shorter intersection crossing distances.
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Bicycle and Pedestrian Survey for the West Gateway Project Area

1) Have you walked or biked along the Project area (see map on next page)?
Walked Biked

. Yes Yes
No No
7

2) If yes, how often do you walk or bike in the Project area?

Walked Biked

[] Daily [] Daily

[ ] Once a week [] Once a week

[] Once a month [] Once a month

[] Once a year [] Once a year
3) Generally, what is the purpose of your trip (Check all that apply)?

Walked Biked

[ ] School ] School

[] Work [ ] Work

[ | Health Care [ ] Health Care

] Recreation ] Recreation

[] Other [] Other

4) Do you travel walk or bike with children in the Project area?
[]Yes

/&]No

9) Have you witnessed any pedestrian or bicycle accidents in the Project area?
[ ]Yes When?
B No

6) Have you witnes i lose call/nejr hit” incidents in the Project area?
Yes When’? OIS /\’ll”\C\V\/\, o \}W’\’\?Z‘

No o C/\m% \NW\/\

7) Have you reported any “close call” incidents involving pedestrians or bicyclist to the
olice?
Yes

No. Why not?

8) If improvements (bicycle lanes, sidewalks, reduced speed, etc.) were implemented in
’gefprqect area, would you walk or bike more often?
Yes

[] No

This image is being used as an example of
improvements: sidewalks, bike lanes, pedestrian
median, shorter intersection crossing distances.
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Bicycle and Pedestrian Survey for the West Gateway Project Area

1) Have you walked or biked along the Project area (see map on next page)?

Walked Bike
[HTes [Zf#eé
[ ] No [ ] No
2) If yes, how often do you walk or bike in the Project area?
Walked Biked
[ 1 Daily [] Daily
Once a week [] Once a week
Once a month Once a month
[ ] Once a year [] Once a year
3) Generally, what is the purpose of your trip (Check all that apply)?
Walked Biked
[] School [] School
[ ] Work [ Work
[ Health Care [ Health Care
Ijﬁecreation [T Recreation
Other [AOther

4) Do you travel walk or bike with children in the Project area?

[]Yes
No

5) Have you witnessed any pedestrian or bicycle accidents in the Project area?

[ ]Yes When?
IEI/Neo

6) Haye you witnessed any “close call/near hiwcidents in the Project area?
Yes When? Aoy Nepsz, o0 477 syrgss—
[] No

7) Have you reported any “close call” incidents involving pedestrians or bicyclist to the
police? :

Hp? 1
@/Ns:Why notr o0 wip 7 14-Bort Reyesr v crt Ark
COE 1S forr TS

8) If improvements (bicycle lanes, sidewalks, reduced speed, etc.) were implemented in
the project area, would you walk or bike more often?
Zrves

[1 No

This image is being used as an example of
improvements: sidewalks, bike lanes, pedestrian
median, shorter intersection crossing distances.
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Encuesta de Ciclistas y Peatones para el Area del Proyecto West Gateway

1) ¢Ha caminado o montado su bicicleta a lo largo del area del Proyecto? (Vea las lineas azules
en el mapa en la pagina siguiente para ver la area del proyecto)

Caminé Monte Mi Bicicleta
[]Si []Si
[-4 No E] No

2) ¢Sicontesto que si en la pregunta #1, ;con qué frecuencia anda a pie o en bicicleta en el
area del proyecto?

Caminé Monte Mi Bicicleta

[] Diario [] Diario

[]Una vez a la semana [] Una vez a la semana
[] Una vez al mes [ ] Una vez al mes

[] Una vez al afio [[] Una vez al afio

3) En general ;Cual es el propésito de su viaje? (Marque todo lo que corresponda)

Caminé Monte Mi Bicicleta
[ ] Escuela [] Escuela
[] Trabajo [] Trabajo
] Medico/Clinica ] Medico/Clinica
[ ] Recreacion [] Recreacion
[] Otro [] Otro
4) ¢Usted viaja a pie o en bicicleta con nifios en el area del Proyecto?
[]Si
';NO

5) ¢Ha sido testigo de “casi accidentes” en el area del proyecto?

[]Si ¢ Cuando?
Dd.No

6) ¢Ha reportado cualquier “casi accidentes” involucrando peatones o ciclistas a la policia?

P No. ¢Porqueno? /"% t¢ /*"Zéé

7) ¢Ha sido testigo de accidente(s) de peatones o bicicletas en el area del Proyecto?
[]Si ¢Cuando?

JZ\NO

8) Si construyen carriles para bicicletas, banquetas, reducen la velocidad, etc. en el area del
proyecto, ¢,caminarias o andarias en bicicleta con mas frecuencia?
D Si A % s ' : : 8 Esta imagen es solo un ejemplo de c6mo se
D No : : renovarian las carreteras, banquetas, carriles
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Safe Routes to School
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Calaveras Elementary
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a

1. Introduction

In 2013, the Council of San Benito County Governments, as the community planning agency specializing in
the subject of transportation and with the help of a Health Trust grant, began focusing attention on safe
routes to RO Hardin and Calaveras Schools.

Healthy Neighborhoods

Attention to these two schools was born from previous community efforts around making the neighborhoods
surrounding Dunne Park more healthy on a systematic level. This level of effort involved recognizing the many
factors which make a community healthy including:

B Access to healthy food

I Safe streets, sidewalks, and bicycle lanes
B Safe neighborhoods/ little crime

©  Active lifestyle

I Access to healthcare

Safe Routes to R.O. Hardin and Calaveras Schools Focus

Out of the Dunne Park collaborative formed a grant application Worags A
and award from The Health Trust to invest in a plan to address

safe routes to RO Hardin and Calaveras Schools.

Véestuide Roog

Safe routes to schools efforts support a holistic approach to

transportation where the goal is to create inviting public spaces %% VitaRos r
2 P o B poie ,

for all users. At a national, state and local level, people are . e avorsé ‘
B o i . . . . ‘Sahoet

leading increasingly sedentary lives. Lack of physical activity .2 el T

among young people, adults, and seniors is an increasing Certmlavenoe '

problem from a health perspective.
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-Street

\.Veslﬂoule«}md
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The project area focuses on the west side of Hollister :
surrounding RO Hardin and Calaveras Schools. The project | MemiDme
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¥ Help remove some of the physical barriers which
discourage people from walking and bicycling

& Encourage people of all ages to walk and bicycle in
their neighborhoods and to school
1 Build on momentum from the Dunne Park e RO
Collaborative to make Hollister a better, safer, . Stanbeck Dne e:;r:g&w v
healthier, and more sustainable place to live St
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Introduction

This document includes a reasonable implementation plan with a list of prioritized projects and programs.
These projects and programs will improve conditions for walkers, bicyclists, and those being outdoors in their
neighborhood.

The project team gathered ideas, issues, and concerns from school officials, parents, teachers, residents,
community groups, enforcement, and city staff. The result is a roadmap for achieving safer routes to schools
and a more inviting neighborhood for walking and bicycling.

The projects and programs are separated into five specialty areas:

I Engineering

#  Education

@ Encouragement

M Enforcement

[ Evaluation
This far-reaching and comprehensive approach to safe routes to schools provides the best chance for a
successful outcome. Those communities with robust safe routes to schools efforts have increased the number
of school children walking, bicycling, carpooling, or taking public transit to school.

Problem the Report Addresses

This project strives to encourage outdoor activity, especially when it comes to children walking and bicycling
to school. Before performing a survey of parents and teachers, the issue of safety was confined to accident data
in the project area. The California Office of Traffic Safety ranked the City of Hollister at 2.25 out of 96. This
ranking is the 2nd worst of 96 comparable cities on all measures of pedestrian and bicycle safety.

After conducting surveys of parents and teachers, concern about crime is the most pressing issue. Parents

concern about crime discourages parents from allowing their child/children from walking or bicycling to
schools.

Later in this report, examples of encouragement programs that
promote activity and keep kids safe are provided to help promote
walking and bicycling to school.

Expected Outcomes

In order to make positive change happen, many individuals and
stakeholders will need to be involved including residents, parents,
school officials, local groups and organizations, and city leaders.
These partners will build on past successes, gain enthusiasm
about what can be done, and work to make change happen.

In the short term, the Council of San Benito County Governments,
or the City of Hollister, will apply for Active Transportation
Program funding to help kick-start some of the projects and
programs in this report.

In the long term, this report will help launch more activities
where children are encouraged to walk, bicycle, carpool, or take

1-2 | Calaveras and RO Hardin

Page J.6.25
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Documentation of the public participation process (required)

The community of Hollister played a key role in identifying the existing conditions that prevent
and/or discourage students and community members from walking within the project area. The
community also played a critical role in developing the recommendations that are included in the
City of Hollister’s Activating Safe and Equitable Connections in West Hollister Project. Through a
variety of venues and in partnership with numerous community organizations, the following public
participation process was implemented.

2008
Community Workshops

On February 6, 2008, the City of Hollister conducted several Community Workshop where
schematic plans were presented to the public with the goal of incorporating comments and
recommendations in a refine version for the Project area.

September 2013
Community Kick-off Meeting

In September 2013, the R.O. Hardin and Calaveras
Elementary Schools Safe Routes to School project
team hosted a kick-off meeting at Calaveras
Elementary School with stakeholders to begin
gathering input about known transportation issues in
the areas surrounding both schools.

Project Team Members included: Hollister Police
Department, Brochachos local bicycle group, San
Benito County Public Health Department, Hollister
School District, Hollister Youth Alliance, Council of
Governments, R.O. Hardin and Calaveras School
Principals, Hollister Engineering Department, and
San Benito County Public Works Depariment.

October 2013

Parent Survey

Yetwadmez = 13
Gstmee 10
Videncz ar aime 12

A survey was created and distributed in English and
Spanish to parents at Calaveras and R.O. Hardin
Elementary Schools (see attachment). Parents were

asked to identify challenges to their children biking addodiiogun W0
and walking to school. Sloalsox oy (010 : Glawes e
Mibtowhokiscr 10 T RO, i Peremt
As indicated in the graph, a third of R.O. Hardin fucrficingme 3 IS
parents indicated that they would allow their children Ciifsbfrearaherhod.. 3 B7E
to bike and walk to school if crossing guards were Caverinmofdivng 6
available, the safety of intersections and crossings Tive 4 JEZE
was improved, and/or sidewalks or pathways were Mydiddedyslsubis 4 150
0 S101SM 5 M35
Activating Safe and Equitable Connections in West Hollister IX Appendix F
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added. Improving the safety of intersections and crossings was also a potential game-changer for
Calaveras parent respondents, as well as reducing vehicle speeds along the route to school.

A total of 99 parents completed the survey; 45 responses were in English and 54 were in Spanish.
Sixty-three respondents (approximately 64 percent) were parents of a Calaveras Elementary
School student whereas 36 respondents (34 percent) were parents of a student at R.O. Hardin
Elementary.

November 2013
Walk & Bike Audits

In November 2013, the R.O. Hardin and Calaveras Elementary Schools Safe Routes to School
project team conducted school walk audits at both schools. School site walking audits were
conducted during the morning drop-off and afternoon pick-up periods. Audit teams included
Council of Governments staff, Alta Planning + Design staff, parents, and school administrators.

Each visit began with a discussion of challenge areas and types of issues that participants should
observe. The team then observed pedestrian, bicyclist, and driver behavior during the drop-off
and pick-up period and reviewed the area near each school for quality of sidewalks, curb ramps,
and signage, as well as other engineering elements. After observations, the team regrouped to
discuss what they saw and brainstorm potential recommendations. The refined recommendations
are presented in the R.O. Hardin and Calaveras Elementary Schools Safe Routes to School plan.

Stakeholder Interviews

Also in November 2013, interviews with community stakeholders, including school staff, city staff,
and law enforcement were conducted to further refine the issues related to walking and biking to
Calaveras and R.O. Hardin Elementary Schools. Stakeholders were asked to identify
infrastructure challenges for walking and bicycling to school; driver, bicyclists, and pedestrian
behavioral challenges; and programs that could help improve conditions.

March 2014
Hollister School District Board Meeting

On March 25, 2014, a presentation tr
was provided to the Hollister School !
District Board of Directors on the
City of Hollister's Activating Safe
and Equitable Connections in West
Hollister Project grant application.

The Hollister School District Board
of Directors adopted a resolution in
support of the City of Hollister’s
grant application to improve Safe
Routes to R.O. Hardin and
Calaveras Elementary Schools.

Activating Safe and Equitable Connections in West Hollister IX Appendix F
Pag§¢ﬂ¢f=§6-27
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The Hollister School District has played an integral part of the Safe Routes to Schools project
team and has contributed to the development of the City of Hollister’s grant application.

Project Team Meeting

On March 31, 2014, the R.O. Hardin
and Calaveras Elementary Schools
Safe Routes to School project team
met to discuss project
recommendations for the two schools.

Project Team Members included:
Hollister Police Department,
Brochachos local bicycle group, San
Benito  County  Public  Health
Depariment, Hollister School District,
Hollister Youth Alliance, Council of
Governments, R.O. Hardin and
Calaveras School Principals, Hollister
Engineering Department, and San
Benito  County  Public  Works
Department.

April 2014

Bicycle and Pedestrian Advisory Committee

At the April 4, 2014 meeting, the San Benito County Bicycle and Pedestrian Advisory Committee
approved a letter offering its support to the City of Hollister's Activating Safe and Equitable
Connections in West Hollister Project grant application to Caltrans. The Committee was
established to advise the Council of San Benito County Governments on bicycle and pedestrian
needs and concerns in the San Benito County area.

Safe Kids California San Benito Partners

At the April 8, 2014 meeting, the Safe Kids California San Benito Partners approved a letter
offering its support to the City of Hollister's Activating Safe and Equitable Connections in West
Hollister Project grant application to Calirans.

The mission of Safe Kids California San Benito Pariners is to prevent unintentional childhood injury.
This is accomplished through the collaborative efforts of community agencies to provide education
and to promote public awareness of the leading causes of unintentional injuries or deaths.

Activating Safe and Equitable Connections in West Hollister IX Appendix F
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Public Meeting

A total of three public meetings were held to inform the public about improving Safe Routes to
Schools to R.O. Hardin and Calaveras Elementary Schools. Meeting were advertised through the
Hollister School District’s automated telephone system which reaches all parents within the district.

iPor favor, acompanenos!
Para Planificar Rutas
Seguras a la Escuela

Calaveras
Encuentro Pablico

Martes, 8 de abril, 6:00 p.m.

{Prectupanos por e rafo €1 tormo 3 133 esTuRLIY. TUIS 36GUTAS PATD COMINITy
andt en bicickts, 0 1a obesdad infantil y 13 ks de ererckr0? Azomp henos 3

NUESIIO EN(UENtIO PACI EIP/ESIT SU3 OPIIONS aCerca dal Plan de Rutay
Sequrat para las Excuetas Prumaras Calaverasy RO Hardin

Quereamos oir de usted acerca de:

©Rutas sugeridas para caminar y andar en bicicleta a la
escuela

o Problemas de trifico alrededor de las escuelas

Bairte
Escuela Calaveras
Cusrte. Bblictess
1161 guema Virts Rosg
Hollister, CA 95023

Comtocto
Veronice Lezema
weramceDearbentocg ang

Please join us!
Calaveras Elementary School

Safe Routes to School

Public Meeting

Tuesday, April 8th, 6:00 p.m.

Concerned 3bout tathe arcund the schzaly 1ite walong and bruing
routes. of thikthaod obesty and 1ack of axarcria? Lome 10 cur mesting
1o voite your opinont about the Safe Roctes to Schaod Plan far
Cslaveras snd RO Harctin Elementary Schaots

We want to hear from you abeut:
o Suggested routes for walking and biking to school
o Traffic problems around schools

Wrere

Cefaveras Elementery School
Reem Lideoy

1151 Buers Vista Rosd
Hallirter CA 95023

seronce®erbentocsg ong
(H1)637.7665

- (831) 637-7605
o Formas de animar a més padres y niiios a caminar, andar en e

bicicleta o compartir el transporte

©Ways to encourage more parents and children to walk, bike or carpool

Spanish Language Public Meetings

The R.O. Hardin and Calaveras Elementary
Schools Safe Routes to School project team
also conducted an all Spanish language
public meeting at Calaveras Elementary
School in order to reach out to the Spanish
speaking Latino community.

Activating Safe and Equitable Connections in West Hollister

IX Appendix F
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Social Media Outreach via Facebook & Twitter

All meeting flyers and surveys were posted in both Spanish and English on the Council of San
Benito County Governments’ Facebook page. In oddmon, they were posted on the following

Facebook groups and pages:
e What's up in Hollister
e San Benito Neighborhood Watch
e School pages
e Youth pages

e Local event pages

Benitolink

& Sanfroto(og Terle  Reomt

L—

Sate horer 19 bk

Facebook page: hitps://www.facebook.com/sanbenito.rideshare

SanBenitoRideshare.org

The Safe Routes to R.O. Hardin and
Calaveras Schools Implementation Plan was
uploaded on the San Benito County
Rideshare website.

San Benito RideShare’s goal is to assists
commuters by providing free carpool
ridematching services, a low-cost vanpool
program, transit solutions, regional support
for bicycling and walking, Safe Routes to
Schools, and information about Working
from Home. RideShare strives to reduce
traffic congestion, as well as reduce
greenhouse gas emissions and other
environmental pollutants that result from
commuters driving to work or school.

&
rideshare @)
san ety (\3;‘1@

Kl o R

MEWS & EVENTS

Activating Safe and Equitable Connections in West Hollister
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ATTACHMENT J.6 PUBLIC OUTREACH

CHAPTER 4. NEEDS ANALYSIS

4.5. Public Outreach

Public involvement is an important component of the San Benito County Bikeway and Pedestrian
Master Plan process. The public outreach for this project included two community meetings and a
survey of community members. English and Spanish flyers and surveys were distributed to the
public. A Spanish translator was available at both community workshops.

Council of Governments (COG) staff also made presentations to the following groups and agencies
on the County Bikeway and Pedestrian Master Plan:

°  San Juan Bautista City Council

e Hollister City Council

e San Benito County Board of Supervisors
e San Benito Chamber of Commerce

o Hollister Downtown Association

e  San Benito Parks and Recreation

o Hollister Parks and Recreation

e San Benito County Planning Commission

° Hollister Planning Commission

4.5.1. Community Workshops

Public outreach included two community
workshops. The first community workshop was
held at the Hollister Community Center on
September 23, 2008. In attendance were 44
members of the public, including the Bicycle and
Pedestrian Advisory Committee. At the
workshop, the Plan’s consultant presented the
benefits of developing a bicycle and pedestrian
plan, the various elements of a plan, and the
types of improvements and recommendations
that are in a bicycle and pedesttian plan.
Members of the public then split into small
groups and marked up large scaled plotted maps. e

On the maps, attendees marked where they Members of the public discuss biking and walking
currently walk and bicycle, difficult walking and opportunities i San Benito County
biking connections, and recommendations for

specific location improvements. Generally, the public recommended:

e Class I path along the San Benito River

o Class I paths connecting cities and towns

4-11
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SAN BENITO COUNTY BIKEWAY AND PEDESTRIAN MASTER PLAN

°  Class II bike lanes connect community destinations such as schools, parks, and libraries
e Bikeway maintenance

o Motorist education

° Encouragement and education programs for children

°  Short-term bicycle parking at commercial activity centers

° Pedestrian facilities at railroad crossings

e Sidewalk continuity

e Curb ramps at intersections

All of the above-mentioned projects and programs were included the Draft Plan and presented at
the second community workshop held on Februaty 3, 2009. In attendance were 30 members of the
public, including the Bicycle and Pedestrian Advisory Committee. At the workshop, the Plan’s
consultant presented the bikeway and pedestrian recommendations. The public commented on the
projects by marking large maps and speaking with e %
COG staff and the Plan’s consultant. The attendees iit5iae

also identified their top three priotity projects. i \ 3
Those priority projects were used to develop the e

project ranking discussed in Chapter 9.

4.5.2. Community Survey

Another part of the public outreach process for the
Bikeway and Pedestrian Plan was a sutvey to gather - WO o

biCYCle and pedcstrian use and prCfCICﬂCCS in the Members of the public review Plan recommendations
area. The survey was provided in both English and

Spanish. The survey was available online and there was a link available on the San Benito COG
website. The sutvey was also available as a hard copy at the first community workshop and at the
COG San Benito County Fair booth. A copy of the sutvey is included as Appendix F. In total, 108
people took the survey and, of the total, 74 of them live in Hollister, the largest city in the county.
The survey included separate bicycle and pedestrian sections.

Bicyclist Survey

Of the respondents, over 36 percent do not bicycle but of those that do, 43 percent bike 1 to 3 days
a week. The majority of these bicyclists ride five miles or less on their typical bicycle trips.
Approximately 63 percent of these trips are for recreaction or exetcise. The remaining 37 percent of
trips are for utilitarian trips or work, errands, or school purposes.

The sutvey asked what the reasons are that people do not bike more often in the San Benito County
region, the responses to this question are in Figure 4-5. The most common response was the lack
of bikeways available, followed by too many cars and high speeds, and bikeways and roads are in
poor condition. Responses to this question reflect that there is a need for more bicycle facilities in
the county that provide a safe places for bicyclists to ride separated from traffic. The next question
asked surveyors their bicycle facility type preference. As Figute 4-6 shows, survey respondents have
a strong prefernce for off-street paved paths and on-street striped bike lanes.
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Figure 4-6: Bicycle Facility Preferences
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Pedestrian Survey

The majority of survey respondents stated that their average walking trips were 1-2 miles long.
Approximately, 71 percent of these ttip purposes are for social, recreational, or exercise purposes.
Only 29 petcent of survey respondents stated that they walk for transportation purposes.
Respondents stated that the majority of these trips occur on weekday mornings and evenings.

Safety is a primary reason why survey respondents do not walk more often. As Figure 4-7 shows
the majority of respondents disagree about feeling safe from cars. Figure 4-8 shows this is the
second highest response to why people do not walk more often.

100%
80%
60% |
40% [ |
20% +— —
0%
Agree Disagree Agree Disagree Agree Disagree Agree Disagree
| can make walking | | feel safe from cars | It is easy to cross the| There are pedestrian
trips where | want streets facilities
Figure 4-7: Walking Experience in San Benito County
4-14
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Figure 4-8: What Prevents People from Walking More Often

4.6. Existing Bicycle and Pedestrian Usage and Benefits

A key goal of the Bikeway and Pedestrian Master Plan is to maximize the number of local bicycle
and walking commuters in order to help reduce traffic congestion, maintain air quality and increase
healthy lifestyles. In order to set the framework for these benefits, national statistics and policies are
used as a basis for determining the benefits to the San Benito region. The latent “need” for facilities
— versus actual users is difficult to quantify.

Bicycling is one of the most popular forms of recreational activity in the US, with 46 percent of
Americans bicycling for pleasure. If nothing else, this indicates a latent demand for facilities and a
potent constituency to push for better facilities.

Mode split refers to the choice of transportation people make whether for work or non-work trips.
Currently, the average household in the US generates about 10 vehicle trips per day. Work trips
account for less than 30 percent of these trips on average. Using available data, there are about 7,305
walking or biking trips in San Benito County for utilitarian reasons on an average day.

Alta has developed a state-of-the-art bicycle and walking model that also estimates usage and
benefits. This is the first model of its type to be based on empirical data. As shown on Table 4-5
and Table 4-6 there are an estimated 974 daily bicycle trips and 6,331 daily walking trips in San
Benito. It is important to note that this is simply an order-of-magnitude estimate, based on available
data.

4-15
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Change to Storm Water

Treatment
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Number of Residents Identifing themselves as Hispanic or Latino in Project Area

Census Tract and Block Group Total Population Population Identified as
Hispanic or Latino
Tract 3 Block 1 1552 1409 (92.5%)
Tract 3 Block 2 760 567 (75%)
Tract 3 Block 3 1831 1548 (85%)
Tract 4 Block 1 840 727 (86.5)
Tract 4 Block 5 807 533 (66%)
Tract 7.01 2503 2108 (84%)

Project Area

Tract|3 Block Group 1

BG1

Tract 3 Block Group 3

@ BG3

Tract 4 Block
Group 1

BG 2
Tract 7.01 Block Group 2
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Block Group 1, Census Tract 3, San
Benito County, California

Block Group 2, Census Tract 3, San | Block Group 3, |
| Census Tract 3,

Benito County, California

' : San Benito
County, ,‘
{ . 3 ] California |
Estimate | Margin of Error Estimate | Margin of Error | Estimate |
Total: i 1522 | +/-343 760 | +-241 | 1,831
Not Hispanic or Latino: S e | 193 0% : 283
" White alone 105 +-67 | 192 | 4102 139
| Black or African American alone 0 +-12 | 0! +-12 30
American Indian and Alaska Native alone 0 +-12 | 0| +/-12 0
Asian alone 0 +-12 | 1| +/-2 56
Native Hawaiian and Other Pacific Islander alone 0 +/-12 g 0 +/-12 0
Some other race alone 0 +-12 | 0| +/-12 23
Two or more races: 8 +-11 | 0‘ +-12 35
Two races including Some other race 0 +-12 | 0 | +/-12 0
; Two races excluding Some other race, and three or 8 +-11 : 0 +-12 35
more races - = N — S — —
Hispanic or Latino: 1,409 +/-325 567 +/-250 | 1,548
White alone 1,183 +-342 | 401 | #1250 984
Black or African American alone 0 +-12 | 0| +/-12 0
American Indian and Alaska Native alone 0 +/-12 % 0 | +/-12 0
Asian alone 0 +-12 0 +/-12 12
| Native Hawaiian and Other Pacific Islander alone 0! +-12 i 0| +/-12 0
 Some other race alone 181 | +-132 166 | +H-111 | 500
Two or more races: 45 +-54 0| +-12 | 52
Two races including Some other race ‘ 45 +/-54 | 0 +-12 | 40
. Two races excluding Some other race, and three or | 0 ;[ +-12 | 0 +/-12 12
more races ! :
5 of 16 06/01/2016





| Block Group 3,  Block Group 1, Census Tract 4, San  Block Group 2, Census Tract 4, San |
| Census Tract3, | Benito County, California Benito County, California
| San Benito |
i ; County,
e California | - S el
| Margin of Error Estimate | Margin of Error | ~ Estimate | Margin of Error ’
Total: i +/-391 840 ! +/-268 794 +-275

Not Hispanic or Latino: | +/-154 | T ”11371 *m"'M“4m"+/.61 R 277 | +/-130
White alone E +-71 70 | +-47 209 | +/-114
Black or African American alone +/-40 0! +/-12 44 | +-56
American Indian and Alaska Native alone +/-12 10 +-17 0 +/-12
Asian alone +/-54 0 +/-12 0| +/-12
Native Hawaiian and Other Pacific Islander alone “ +/-12 0 +/-12 0 1 +/-12
Some other race alone { +/-37 0 +-12 0| +/-12
Two or more races: , +/-34 33 +-35 | 24 | +/-36

Two races including Some other race +/-12 0 +-12 | 0 +-12 |
Two races excluding Some other race, and three or +/-34 33 +/-35 24 +/-36 I
more races — -

Hispanic or Latino: +/-378 727 +-254 517 +/-245
White alone +-314| 578 +-202 397 +/-232
Black or African American alone | +/-12 0 +/-12 | 0 +/-12
American Indian and Alaska Native alone f +/-12 14 | +/-23 22 | +/-35
Asian alone | +-17 | 0 +-12 29 +-48
Native Hawaiian and Other Pacific Islander alone j +/-12 0 +-12 0 412
Some other race alone +/-270 78 | +/-76 | 69 +/-108 |
Two or more races: +-42 | 57 | +/-88 | 0 +-12 |

Two races including Some other race +/-38 | 0! +/-12 0! +-12 |
| Two races excluding Some other race, and three or +-17 57 | +/-88 0 +-12
more races f : | |
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Block Group 3, Census Tract4, San Block Group 4, Census Tract 4, San | Block Group 5,
Benito County, California { Benito County, California | Census Tract 4,
San Benito
County,
Al ___ California
f Estimate | Margin of Error Estimate . Margin of Error Estimate :
[fotal: 1,218 | +-494 | 1,626 +/-456 807
| Not Hispanic or Latino: | 153 +-91 | 300 +/-120 | 274
White alone 117 +-79 287 +HA1T | 214
Black or African American alone ' 0 +-12 0 +-12 | 0
| American Indian and Alaska Native alone ; 0 +/-12 0 +/-12 0
| Asian alone 30 | +/-46 0 +-12 7
Native Hawaiian and Other Pacific Islander alone g 0 +/-12 13 | +/-21 40
Some other race alone 0 +-12 | 0| +-12 0
Two or more races: 6 +/-10 0 +-12 13
Two races including Some other race 0 +/-12 0| +-12 0
| Two races excluding Some other race, and three or 6 +/-10 0 +-12 | 13
more races ! I
Hispanic or Latino: 1,065 +/-493 1,326 +/-454 533
White alone 730 +/-335 1,025 +/-425 488
Black or African American alone 0 +/-12 33 +/-50 0
American Indian and Alaska Native alone 0 +/-12 0 +/-12 0
Asian alone 0 +/-12 0 +-12 | 0
Native Hawaiian and Other Pacific Islander alone 0 +/-12 0 +-12 | 0
Some other race alone 335 +/-376 268 +-210 | 37
Two or more races: 0 +/-12 0 +/-12 8
| Two races including Some other race 0 +/-12 | 0 +-12 8
| Two races excluding Some other race, and three or 0 +-12 | 0! +-12 | 0
more races | 3 ! "
06/01/2016
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| Block Group 1, Census Tract 7.01, | Block Group 2, Census Tract 7.01, | Block Group 1,
San Benito County, California | San Benito County, California | Census Tract
| 7.02, San Benito
{ County,
| California
| Estimate | Margin of Error Estimate | Margin of Error Estimate
Total: 2,503 | +/-773 1,615 | +/-332 1,176

Not Hispanic or Latino: 395 | +-175 413 | +/-175 490
White alone 370 +-160 264 +/-155 442
Black or African American alone 0| +/-12 19 +/-25 0
American Indian and Alaska Native alone 0 | +-12 11 +-18 | 0
Asian alone J 0| +/-12 25 +-31 | 30
Native Hawaiian and Other Pacific Islander alone 0 | +-12 0 +-12 | 0
Some other race alone 0| +-12 0! +-12 | 0
Two or more races: 25 | +/-28 94 | +-91 | 18

Two races including Some other race 0| +/-12 0 +/-12 | 0
Two races excluding Some other race, and three or 25 | +/-28 94 +-91 18
more races . r——

Hispanic or Latino: 2,108 +/-740 1,202 +/-319 | 686
White alone 1825 +-793 920 +/-347 | 483
Black or African American alone ‘ 0| +/-12 5 +-9 | 0
American Indian and Alaska Native alone 18 +/-27 0 +/-12 0
Asian alone 0 +-12 | 0 +/-12 | 0
Native Hawaiian and Other Pacific Islander alone | 0 +-12 | 0| +-12 | 0
Some other race alone 249 +-152 | 234 | +/-144 | 142
Two or more races: i 16 +-27 43 | +/-45 | 61

Two races including Some other race 16 | +-27 28 +-38 | 0
Two races excluding Some other race, and three or J 0| +/-12 15 +/-23 61
more races | |
13 of 16 06/01/2016
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Appendix C SaanéVnito Couhty Regioh'él Transportation Plan

Project List

PROJECT TITLE DESCRIPTION RESPONSIBLE ESTIMATED

AGENCY. COST~ i £
YEAR OF @ 3
EXPENDITURE @ 2
(5000s) S i
SB-A01- Highway 156 Widening — Widen to 4-lane Caltrans $48,520 v’ 2020
Caltrans San Juan Bautista to expressway
Union Road
SB-A02- Highway 156/Fairview Construct new turn Caltrans $6,824 v 2025
Caltrans Road Intersection lanes at intersection
Improvements
SB-A03- Highway 25 Operational Construct passing Caltrans $4,742 v 2020
Caltrans Enhancements lanes
SB-A04-SB Memorial Drive Construct 4-lane road City of $3,355 v’ 2025
Extension — Meridian extension Hollister
Street to Santa Ana
Road
SB-A05-SB Airline Highway Widen to 4-lane Caltrans $41,326 v’ 2035
Widening — Sunset Drive expressway,
to Fairview Road
SB-A06- Westside Boulevard Construct 2-lane road City of $13,360 v’ 2020
SB/HL Extension Hollister &
San Benito
County
SB-AQ7-HL North Street (Buena Construct 2-Lane road City of $4,207 v’ 2020
Vista) Hollister
SB-A08-SB  Fairview Road Widening Widen to 4-lane San Benito $17,599 v’ 2025
arterial County
SB-A09-SB Union Road Widening Widen to 4-lane San Benito $5,463 v’ 2030
(East) — San Benito arterial County
Street to Highway 25
SB-A10-SB Union Road Widening Widen to 4-lane San Benito $15,448 v’ 2030
(West) — San Benito arterial County
Street to Highway 156
SB-A11- Meridian Street Construct 4-lane road City of $6,445 v’ 2030
SB/HL Extension to Fairview Hollister &
Road San Benito
County

! Fiscally constrained projects are projects for which full funding is reasonably available for project
implementation within the 2035 horizon year, based on reasonably available revenues identified in the plan.

? Year of Expenditure is broken down in five-year increments based on the anticipated date of project completion.
Multi-year projects are identified in year of completion.

FINAL  On the Move: 2035 - San Benito Regional Transportation Plan | C-1





PROIECT TITLE  DESCRIPTION RESPONSIBLE ESTIMATED i ey
| AGENCY COST— o £
YEAR OF & 5
EXPENDITURE B o
(S000s) S i
Authority
 SB-A21-SB Rideshare Program Promote the use of Council of v’ 2035
(TDM) alternative modes of Governments $53
transportation
Vanpool Program Provide commuter Council of $364 v’ 2035
vanpool services — Governments
lease program
SB-A27-SB  Bikeway and Pedestrian Implement projects Various $10,391 v’ 2035
Master Plan identified in the
Implementation —Tier Il adopted Bikeway and
Projects Pedestrian and master
plan
Bikeway and Pedestrian  Construct Class Il and City of $903 v’ 2035
Master Plan Class 11l Bikeway Hollister
Implementation — Tier | Improvements
Projects identified in the
Bikeway and
Pedestrian Master
Plan
SB-A22-SB San Benito River Construct a portion of San Benito $5,627 v’ 2030
Recreational Trail - recreational County
Phase 1 bicycle/pedestrian/eq
uestrian trail along the
San Benito River
SB-A22-SB San Benito River Construct a portion of San Benito $8,538
Recreational Trail - recreational County
Phase 2 bicycle/pedestrian/eq
uestrian trail along the
San Benito River
SB-A23-SB Union Pacific Railroad Construct a multi-use San Benito [To Be
Multi-Use Path path adjacent to the County Determined]
Union Pacific Railroad
right of way
Intelligent Implement projects Various $7,355
Transportation Systems identified in the
Lump Sum Projects Central Coast
Intelligent
Transportation
Systems Plan
Emergency Call Box Provide emergency Service $1,251 v’ 2035
Program call box service Authority for
throughout the Freeways and
County Expressways
' SB-A24-HL West Gateway Streetscape and City of $7,389 v 2025
Improvement Project intersection Hollister
C-4 | FINAL On the Move: 2035 - San Benito Regional Transportation Plan
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SAN BENITO COUNTY BIKEWAY AND PEDESTRIAN MASTER PLAN

7.1. Recommended Pedestrian Improvements

This chapter has 2 number of recommendations for pedestrian infrastructure projects. Some of
these improvements should be implemented countywide and others are for specific locations. For
improvements with specific locations, they are identified in the appropriate sections of this chapter.
Projects are divided into several categories of improvements: infill of sidewalk gaps, signalized
intersection improvements, unsignalized crosswalk improvements, curb ramp improvements, safe
routes to school projects, multi-use path projects, and maintenance of pedestrian facilities.

Figure 7-1 and Figure 7-2 show an overview of the pedestrian facility improvements at specific
locations in Hollister and San Juan Bautista, including proposed paths and improvement projects.

The Hollister Downtown Plan includes many pedestrian improvements for San Benito Street in
Hollister. This chapter includes these same recommendations. The Downtown Plan has more details
relating to pedestrian amenity recommendations, such as the type of sidewalk lighting, street trees,
and newspaper racks. These same themes should be applied throughout Hollister, San Juan Bautista,
and San Benito County where appropriate.

7.1.1. Infill of Sidewalk Gaps

Sidewalk gaps are areas in San Benito County and cities where there is pedestrian demand but no
walkway, or the walkway ends abruptly, resulting in a discontinuous network. Areas without
walkways may force pedestrians to walk along the edge of the roadway or may cause pedestrians to
cross at undesignated crossing locations. The COG should work with San Benito’s jurisdictions to
fill sidewalk gaps located in the urban areas and near schools and transit stops. Where feasible,
providing a continuous pedestrian sidewalk along roadways on both sides of the street is
recommended. It is also recommended that sidewalks be required for commercial, business, and
industrial parks where there is new development. New sidewalks can be capital projects or installed
with roadway improvement projects, development, or redevelopment. Priority locations for
sidewalks are in Table 7-1.

Table 7-1: Priority Sidewalk Gap Improvements

ID Location City/County Miles
SI-1 | South side of Buena Vista Rd — Carnoble Drive to Brandy Ct Hollister 0.17
SI-2 | South side of Buena Vista Rd — Beresini Lane to Ranchito Dr Hollister 0.20
SI-3 | South side of Buena Vista Rd — east of Miller Road to west of Calaveras School Hollister 0.16
SI-4 | North side of Santa Ana Rd — Chappell Road to Carey Wy Hollister 1.57
SI-5 | West side of Line St — Steinbeck Dr to Apricot Ln Hollister 0.14
SI-6 | North side of Hillcrest Rd — McCray Street to Memorial Dr Hollister 0.71
SI-7 | North side of Sunnyslope Rd — El Toro Drive to Mulberry St Hollister 0.66
SI-8 | South side 20d Strt — Franklin St to Polk St San Juan Bautista | 0.17
SI-9 | West side of Ladd St — North of Morning Glory Dr to Shopping Center Hollister 0.11
SI-10 | North and south side of Hillcrest Rd — Memorial Dr to Clearview Dr Hollister 0.41
SI-11 | North and south side of San Juan Rd — San Benito Bridge to Miller Rd Hollister 0.57
SI-12 | North side of Graf Rd — Bridgevale Road to Ranchito Dr Hollister 0.12
SI-13 | North side of San Juan Rd — Rajkovich Wy to Westside Blvd Hollister 0.27

Total 5.26
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Table 9-2: Prioritized Projects by Tier

CHAPTER 9. IMPLEMENTATION

- Within | Proximity Proximity
% Mile to Proximity | to Major Gap | Public
of Schools | to Parks | Employers | Collision | Closure | Input | Total
Rank | Tier | Class Name Project ID From To School | Score Score Score Score Score | Score | Score
Tier 1
1. 1 II  [Sunnyslope Rd  [H-24 Memorial Dr | Cerra Vista Dt v 5.00 5.71 8.00 6.00 10.00f 4.00] 38.71
2 1 II [Nash Rd/Tres U-13, U-14, | East of San Airline Hwy v 6.67 2.86 8.00 10.00 10.00{ 0.00| 37.52
Pinos Rd H-14, H-25 |Benito River
3. 1 IT [Airline Hwy U-3,U-4, [Sunset Dr Quien Sabe Rd v 8.33 4.29 10.00 4.00 0.00| 10.00| 36.62
H-3
4. 1 1T |Central Ave-3rd [H-6 Bridgevale Rd | East St v 6.67 10.00 4.00 10.00 0.00{ 0.00] 30.67
St
5. 1 II |South H-35, H-41 |Westside Blvd [Hillcrest Rd v 10.00 8.57 4.00 8.00 0.00] 0.00] 30.57
St/Hillcrest Rd East of McCray
St
6. 1 II |Ladd Ln H-9 Tres Pinos Rd  |Hillock Dr v 5.00 2.86 8.00 4.00 10.00f 0.00] 29.86
2 1 I |San Benito River (U-1,H-1  |San Juan Airline Hwy v 8.33 7.14 6.00 0.00 0.00| 8.00] 29.48
Trail Bautista Park
8. 1 II1_[Sally St H-17 3rd St Nash Rd v 5.00 7.14 6.00 4.00 0.00] 6.00{ 28.14
9. 1 11 |[Memorial Dr H-12, H-47 [Sunset Dr Fallon Rd v 8.33 5.71 8.00 6.00 0.00{ 0.00] 28.05
10. 1 111 |4th St H-30 Westside Blvd [ McCray St v 6.67 714 4.00 10.00 0.00 0.00f 27.81
11. 1 I |San Felipe Rd U-16, H-18 |Santa Ana Rd  |Pacheco Pass 4 1.67 571 8.00 10.00 0.00] 2.00| 27.38
Hwy
12, 1 11 |Mendian St H-13 Memorial Dr | McCray St v 5.00 8.57 4.00 8.00 0.00f 0.00] 25.57
13. 1 1T |Hillcrest Rd U-10,H-8 |Prospect Ave |Fairview Rd v 833 8.57 4.00 2.00 0.00{ 2.00] 24.90
14. 1 III |Sunset Dr H-42 Cerra Vista Dr | Airline Hwy v 8.33 4.29 8.00 4.00 0.00f 0.00] 24.62
15. 1 II | Westside Blvd H-28, H-29 | Apricot Ln Jan Ave v 6.67 5.71 0.00 0.00 10.00] 0.00] 22.38
16. 1 IIT_|Monterey St H-38 4th St Nash Rd v 8.33 7.14 4.00 2.00 0.00f 0.00] 21.48
17. 1 II |McCray St H-11 Hillcrest Rd Santa Ana Rd v 3.33 7.14 4.00 6.00 0.00{ 0.00] 20.48
18.% 1 I |[Bicycle and H-50 San Juan Rd San Juan Rd 0.00 2.86 0.00 0.00 0.00{ 0.00 2.86
Pedestrian Bridge Bridge Bridge
Tier 2
19. 2 1T |Westside Blvd H-43 Nash Rd Ladd Ln v 5.00 0.00 4.00 0.00 10.00( 0.00] 19.00
Extension
20. 2 II |Line St H-10 Nash Rd Buena Vista Rd v 6.67 5.71 0.00 6.00 0.00) 0.00f 18.38
21. 2 11 |Southside U-20, H-23 [Sunset Dr Union Rd v 1.67 0.00 6.00 0.00 10.00] 0.00] 17.67
22, 2 III | Cerra Vista H-31 Sunnyslope Rd |Union Rd v 3.33 4.29 0.00 0.00 10.00] 0.00] 17.62
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SAN BENITO COUNTY BIKEWAY AND PEDESTRIAN MASTER PLAN

Within | Proximity Proximity
% Mile to Proximity| to Major Gap | Public
p— of Schools | to Parks | Employers | Collision | Closure | Input | Total
Rank | Tier | Class Name [; Project ID From To School | Score Score Score Score Score | Score | Score
23. 2 | 11 [SanjuanRd ¥ JU-18, H-20 |Hwy 156 Westside Blvd v 5.00 8.57 0.00 4.00 0.00] 0.00] 17.57
24. 2 III | Hawkins St H-34 Monterey St Prospect Ave v 6.67 4.29 4.00 2.00 0.00] 0.00] 16.95
25. 2 IIT [Santa Ana Rd U-7,U-19, [Railroad Tracks |Fairview Rd 4 5.00 7.14 2.00 2.00 0.00 0.00] 16.14
H-5, H-22
26. 2 I |Hwy 156 U-11,8-3  |The Alameda _ |Buena Vista Rd v 1.67 4.29 6.00 0.00 0.00f 4.00[ 1595
27 2 111 |Clearview Dr U-24, H-32 |Mendian St Sunset Dr v 8.33 7.14 0.00 0.00 0.00] 0.00] 1548
28. 2 I |Union Pacific RR |U-2, H-2  |3rd St County Line v 1.67 5.71 4.00 4.00 0.00f 0.00f 1538
29. 2 II |Buena Vista H-21 Hollister City  |Railroad Tracks v 5.00 10.00 0.00 0.00 0.00f 0.00( 15.00
Rd/North Street Limit East of
Millard Rd
30. 2 II |Fairview Rd U-8,U-9, |Airline Hwy Spring Grove 4 3.33 2.86 2.00 0.00 0.00f 6.00] 14.19
H-7 Rd: Spring
Grove
Elementary
School
31 2 II [Union Rd U-21,U-22, |Cienega Rd Fairview Rd v 6.67 1.43 2.00 0.00 0.00 4.00( 14.10
H-26
32. 2 I |Valley View Dr  |U-23, H-27 [Sunset Dr Union Rd v 5.00 2.86 4.00 2.00 0.00) 0.00] 13.86
33. 2 111 [Bolsa Rd U-5, H-44 |San Felipe Rd |County Line 0.00 0.00 2.00 0.00 10.00 0.00f 12.00
34. 2 11 |Franklin St S-6 4th St End of 4th v 1.67 4.29 4.00 2.00 0.00 0.00| 11.95
St/SJB
Historical Park
Tier 3
35. 3 I |The Alameda- U-34,5-10 |San Juan School |Old Stagecoach | v 1.67 4.29 4.00 0.00 0.00{  0.00 9.95
Salinas Rd Rd
36. 3 IIT |4th St - The S-8 The Alameda | Monterey St v 1.67 429 4.00 0.00 0.00| 0.00 9.95
Alameda
37. 3 I |San Juan Bautista |S-1 1st St Franklin St v 1.67 4.29 4.00 0.00 0.00 0.00 9.95
Historical Park
38. 3 I |4th St - San Jose |S-5 4th St 1st St v 1.67 4.29 4.00 0.00 0.00|  0.00 9.95
St
39. 3 IIT_|Second St S-9 San Jose St Monterey St v 1.67 4.29 4.00 0.00 0.00{ 0.00 9.95
40. 3 11T |Union Rd U-35 Hwy 156 Cienega Rd v 3.33 0.00 2.00 0.00 0.00]  4.00 9.33
41. 3 II |Planned Road 2 [H-48 McCloskey Rd  [Flynn Rd (loops 0.00 0.00 8.00 0.00 0.00]  0.00 8.00
North around
airport)
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Sticky Note

Renamed to Fourth Street in August 2015





CHAPTER 9. IMPLEMENTATION

Within | Proximity Proximity
% Mile to Proximity | to Major Gap | Public
of Schools | to Parks | Employers | Collision | Closure | Input | Total
Rank | Tier | Class Name Project ID From To School | Score Score Score Score Score | Score | Score
42. 3 I |Southside Rd U-38 Bend in Pinnacles v 1.67 0.00 6.00 0.00 0.00[ 0.00 7.67
Southside Rd | Community
School
43. 3 III |Steinbeck Drive [H-45 Westside Blvd | Line St v 5.00 1.43 0.00 0.00 0.00]  0.00 6.43
44. 3 III [Merdian St u-27 Memorial Dr  [End of v 3.33 2.86 0.00 0.00 0.00| 0.00 6.19
Meridian St
45. 3 III_|Monterey St S-7 4th St 1st St v 1.67 4.29 0.00 0.00 0.00{  0.00 5.95
46. 3 II |1stSt S-2 North St Monterey St v 1.67 4.29 0.00 0.00 0.00] 0.00 5.95
47. 3 I |San Juan Hwy U-17,8-4 |Old San Juan  [Ahwahnee St v 1.67 1.43 2.00 0.00 0.00f  0.00 5.10
Hwy
48. 3 I |Bridgevale Rd U-6, H-4 _ |San Juan Rd Central Ave 0.00 2.86 0.00 2.00 0.00]  0.00 4.86
49. 3 III_|Fallon Rd U-25, H-33 |Frontage Rd Fairview Rd 0.00 0.00 4.00 0.00 0.00] 0.00 4.00
50. 3 III |Beverdy Dr H-51 Hillcrest Rd Sunnyslope Rd 0.00 1.43 0.00 2.00 0.00]  0.00 3.43
51. 3 III |Santa Ana U-32 Hwy 156 Bend in Buena 0.00 2.86 0.00 0.00 0.00] 0.00 2.86
Rd/Buena Vista Vista Rd
Rd
52, 3 IT [Planned Road 1 |H-46 Fairview Rd San Felipe 0.00 0.00 2.00 0.00 0.00{ 0.00 2.00
Frontage Rd
53. 3 1 [San Felipe Class I |H-49 Wright Rd Flynn Rd 0.00 0.00 2.00 0.00 0.00{  0.00 2.00
54. 3 I [Hwy 25 U-36 Quien Sabe Rd | Pinnacles v 1.67 0.00 0.00 0.00 0.00| 0.00 1.67
Monument
55. 3 I |Southside School |U-37 San Benito Southside v 1.67 0.00 0.00 0.00 0.00{ 0.00 1.67
Connection River Trail School
56. 3 III |Santa Ana Valley |U-31 John Smith Rd [Quien Sabe Rd 0.00 0.00 0.00 0.00 0.00| 0.00 0.00
Rd

* Project 18 will meet future demand for Riverside Park as well as future demand for the San Benito River Trail.
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Safe Connections and Complete Streets in West Side of Hollister

Location of Proposed Gap Closures

- Pedestrian and Bicycle Master Plan

_—

Tier 1 Sidewalk Infill Project # SI-11
Pedestrian and Bicycle Master Plan

§ang __‘Park
!. -

Pending. 91-unit
small lot »
single family homes¥,

Pending 48-unit
Single family homes

Gaps 1 and 2: Sidewalk and Class Il bicycle lane gap (1124 lineal feet) R ——— Proposed ATP bike lanes

Gaps 3 and 4: Sidewalk and Class Il bicycle lane gaps (430 lineal feet) Existing Class Il bike lanes

Conditions required gap closure but financing is a challenge (see
Page 13, Screening of this application.)

Gap 5: Sidewalk gap (660 lineal feet). ’ Approved Vista de Oro: 80 Condos and five commercial lots.






Form Date: April, 2016 Cycle 3 ATP Callfor Projects-Application Form — Attachment B

ATP Engineer’s Checklist for Infrastructure Projects
Required for “Infrastructure” applications ONLY

This application checklist is to be used by the engineer in “responsible charge” of the preparation of this ATP
application to ensure all of the primary elements of the application are included as necessary to meet the CTC’s
requirements for a PSR-Equivalent document (per CTC’s ATP Guidelines and CTC’s Adoption of PSR Guidelines -
Resolution G-99-33) and to ensure the application is free of critical errors and omissions; allowing the application to
be accurately ranked in the statewide and regional ATP selection processes.

Special Considerations for Engineers before they Sign and Stamp this document attesting to the accuracy of the
application:

Chapter 7, Article 3; Section 6735 of the Professional Engineer's Act of the State of California requires engineering calculation(s) or
report(s) be either prepared by or under the responsible charge of a licensed civil engineer. Since the corresponding ATP
Infrastructure-application defines the scope of work of a future civil construction project and requires complex engineering principles
and calculations which are based on the best data available at the time of the application, the application must be signed and
stamped by a licensed civil engineer.

By signing and stamping this document, the engineer is attesting to this application's technical information and engineering data
upon which local agency's recommendations, conclusions, and decisions are made. This action is governed by the Professional
Engineer’s Act and the corresponding Code of Professional Conduct, under Sections 6775 and 6735.

The following checklist is to be completed by the engineer in “responsible charge” of defining the project’s Scope,
Cost and Schedule per the expectations of the CTC’s PSR Equivalent. The checklist is expected to be used during the
preparation of the documents, but not initialed and stamped by the engineer until the final application and
application attachments are complete and ready for submission to Caltrans.

1. Vicinity map /Location map Engineer’s Initials:@
a. The project limits must be clearly depicted in relationship to the overall agency boundary

2. Project layout-plan/map showing existing and proposed conditions must: Engineer’s Initials:

a. Be to a scale which allows the visual verification of the overall project “construction” limits and limits of each
primary element of the project. Scale must be shown on the plan/map

b. Show the full scope of the proposed project, including any non-participating construction items
Show all changes to existing motorized/non-motorized lane and shoulder widths. Label the proposed widths

d. Show agency’s right of way (ROW) lines when permanent or temporary ROW impacts are possible. (As
appropriate, also show Caltrans’, Railroad, and all other government agencies ROW lines)

o

3. Typical cross-section(s) showing existing and proposed conditions. Engineer’s Initials:
(Include cross-section for each controlling configuration that varies significantly from the typical)

a. Show and dimension: changes in lane widths, ROW lines, side slopes, etc.

4. Detailed Engineer's Estimate Engineer’s Initials: @

a. The Caltrans Project Estimate (Attachment F) must be filled out per the instructions and attached to the
application, in the appropriate location.

b. Each of the main project elements are broken out into separate construction items. The costs for each item
are based on calculated quantities and appropriate corresponding unit costs

c. All non-participating costs in relation to the ATP funding are clearly identified and accounted for separately
from the eligible costs. The non-participating (or ineligible) costs must be consistent with Caltrans guidelines
as shown in Local Assistance Program Guidelines chapter 22.6

d. All project elements the applicant intends to utilize the CCC, certified community conservation corps, or tribal
corps on need to be clearly identified and accounted for

e. All project development costs to be funded by the ATP need to be accounted for in the total project cost





Form Date: April, 2016 Cycle 3

ATP Call for Projects - Application Form — Attachment B

5. Crash/Safety Data, Collision maps and Countermeasures: Engineer’s Initials: @
a. Confirmation that crash data shown is depicted accurately, is shown to scale, and occurred within influence

area of proposed improvements.

6. Project Schedule and Requested programming of ATP funding Engineer’s Initials: @

a. All applicants must anticipate receiving federal ATP funding for the project and therefore the project
schedules and programming included in the application must account for all applicable federal requirements

and timeframes.

b. “Completed Dates” for project Milestone Dates shown in the application have been reviewed and verified

c. “Expected Dates” for project Milestone Dates shown in the application account for all reasonable project
timetables, including: Interagency MOUs, Caltrans agreements, CTC allocations, FHWA authorizations,
federal environmental studies and approvals, federal right-of-way acquisitions, federal consultant selections,

project permits, etc.

d. The fiscal year and funding amounts shown in the PPR must be consistent with Implementmg Agency's
expected project milestone dates and available matching funds.

7. Warrant studies/guidance (Check if not applicable)
O nN/A

Engineer’s Initials:

a. For new Traffic Control Signals — an engineering study that includes analysis of Signal Warrants 1- 9
(CA MUTCD) must be submitted. For ATP funding, warrants 4, 5 or 7 should be met but the final

decision to install a signal must be made by the engineer. The engineering study (and any additional
documentation of the engineering judgment supporting the Traffic Control Signal, if needed) must
include the name and license number of the responsible engineer and must be attached to the

application in the “Additional Attachments” section.

8. Additional narration and documentation:

Engineer’s Initials:@'

a. The text in the “Narrative Questions” in the application is consistent with and supports the engineering logic
and calculations used in the development of the plans/maps and estimate

b.  When needed to clarify non-standard ATP project elements (i.e. vehicular roadway widening necessary for

the construction of the primary ATP elements); appropriate documentation is attached to the application to
document the engineering decisions and calculations requiring the inclusion of these non-standard elements.

Licensed Engineer:

Name (Last, First): [@wg &l e / TDAVID l

Tite:  regwm exyweep e, Mt [Eirs St
Engineer License Number i Bt l

Signature:(@_sﬁgluéﬁ_\\\

Date: | o~ 1Y% ~1( |
Email: [waio -Ku'.'%uLGHDLLi@FeZ-M.c‘,J)\/ |
Phone: I 531 ~ 63 (-~4340 |

Engineer's Stamp:

No. 57601
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ATTACHMENT E
FOURTH STREET SIDEWALK GAPS S1-11 AND BICYCLE GAPS

Facing east between Graf and Miller-Live Oak. Facing west between Graf and Miller-Live
Groceries, hardware store and medical services Oak. Signal at Fourth/Graf to be replaced
are east of the1124 foot gap. with a roundabout in FY 2016/17 as first

phase of the West Gateway Streetscape
Improvement Plan. Funding primarily
remained Redevelopment Agency bond
funds.
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ATTACHMENT E

FOURTH STREET SIDEWALK GAP SI-13 BETWEEN RAJKOVICH DRIVE AND WESTSIDE BOULEVARD

LEFT PHOTO: Student walking toward Mission Oaks Mobile Home Park.

RIGHT PHOTO: Pedestrians walking Saturday morning eastbound toward Mabie Health Care Center, a
produce stand and Gateway Palms Affordable Apartments (32 units).
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ATTACHMENT E

There is along distance between the traffic lights at Miller and Westside - Access
is uncontrolled with two way left turn lane. Pedestrians and cyclists take their
chances in the 45 mph zone with mid-block crossings.

Solutions:

Curb Extensions proposed at Rajkovich Drive and other existing intersections to provide safer
street crossings and help slow traffic .

Rajkovich Drive
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ATTACHMENT E

Sidewalk Gap SI-11 Pedestrian and Bicycle
Master Plan. Gap is between Miller Avenue and
Graf Road. View is to west toward Graf Road on
the south side of the road. There is limited room
for a bicycle rider.
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ATTACHMENT E

View of Fourth Street facing the west near Felice Drive. Commercial services are to
right. The traffic signal in the distance is at the Miller-Live Oak intersection.
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ATTACHMENT E

Wrong way bike rider Fourth Street heading to the
east near the intersection of Felice/Fourth

Pedestrians and bike riders cut across
Fourth Street between the traffic lights at
Miller-Live Oak and Westside Boulevard






ATTACHMENT E

There was a injury pedestrian accident near where the pedestrian in photographs waited close to four minutes to
cross Fourth Street. The accident report identified the cause of the accidient as pedestrian violation. There is
about .38 mile between the traffic signals between Miller Avenue-Live Oak and Westside Boulevard. This pedestrian
walked from Rajkovich Drive. Instead of crossing at the T-intersection, he jay-walked to stores across the street.
Curb extensions will shorten crossing distances
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ATTACHMENT E
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ATTACHMENT E

Page E.9
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ATTACHMENT E
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ATTACHMENT E

Top Photo: Bridge Road will be a new Class Il bike lane lining
between Bridgevale Road to the northwest and Fourth Street on
the southeast. See Sheet 7 Attachment D.

Lower Photo: Bridgevale Road will be a new Class Il bike lane
connecting to the new Central Avenue and Bridge Road Class Il
lanes. Right-of-way is too narrow for a Class Il lane.
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ATTACHMENT E

CENTRAL AVENUE BETWEEN MILLER AVENUE AND CALAVERAS SCHOOL

Top Photo: Central Avenue near just west of Calaveras School. A final map
for a 91 unit small lot house project will be considered by the City Council In
August. The subdivision improvements will close a sidewalk gap on Central
Avenue and Buena Vista Road identified in the Safe Routes to School Plan.

Bottom Photo: Intersection of Central Avenue and Miller Avenue. The new
Class Il bike lane will be striped on Central Avenue linking students and
residents to Calaveras School — Calaveras Park.

See Appendix D Sheet 3
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INTERSECTI’QH:AeﬁMERI\ﬁLEAND FELICE

Drop off point for south gate to Calaveras School and Calaveras Park

Countv Express bus stop is about 25 feet west of intersection

A bicycle injury accident
at this intersection was
due to improper turning

Bus stop

Safe Routes to School intersection improvements

See Attachment D Sheet 3

Red Curb

Advance stop line

Permanent High Visibility Cross walks
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ATTACHMENT E

CENTRAL AVENUE BETWEEN WESTSIDE BOULEVARD
AND LOCUST AVENUE

See Appendix D Sheet 5
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ATTACHMENT E
BUENA VISTA ROAD T INTERSECTIONS WITH

WESTSIDE BOULEVARD AND MILLER AVENUE

Many cars were observed rolling past the stop
line and failing to yield during pedestrian counts
at the Miller Avenue and Westside Boulevard
intersections with Buena Vista Road.

Buena Vista Road/Westside Boulevard Posted Speed limit is 30 mph but many

vehicles speed on Buena Vista Road

Safe Routes to School safety
improvements will add curb
extensions, advance stop lines and
permanent high visibility crosswalks to
improve visibility of pedestrians and
force traffic to yield at the intersections.

See Attachment D Sheets 11 and 13

Agricultural fields northeast of the intersection
with Miller Avenue on Buena Vista Road
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Local Assistance Program Guidelines EXHIBIT 22-F
Request for State ATP Funding

EXHIBIT 22-F REQUEST FOR STATE ATP FUNDING

[To Be Placed on Local Agency Letterhead]

To: ATP Manager Date:
1120 N Street, MS 1
Sacramento, CA 95814

Subject: Request for ATP State Funding

The (local agency) hereby requests ATP State funding for the following project:

PROJECT NAME

PROJECT DESCRIPTION (Describe specifically what work is being accomplished, include PPNO)
JUSTIFICATION:

A. Type of Work (Infrastructure (IF), Non-Infrastructure(NI), Combined (IF/NI)), Plan
B. Project cost
C. Status of Project
1. Beginning and Ending Dates of the Project
2. Environmental Clearance Status
3. R/W Clearance Status (if currently R/W certified as #3, when will the certification be upgraded to
a#l or #2?)
4. Status of Construction
a) Proposed Advertising Date
b) Proposed Contract and Construction Award Dates
D. Total Project Funding Plan by Fiscal Year (list all funding sources & anticipated fund usage by year
include all phases)
E. State specific reasons for requesting State-Only fund and why Federal funds should not be used on the

project.

REGIONAL AGENCY CONCURRENCE:

(Name of Regional Agency) concurs with this request for an exception to the Project Funding Policy. (Only for
MPO selected projects):

(Signature of Regional Agency Representative) (Only for MPO selected projects):

(Signature of Local Agency Representative)

Exhibit 22-F
Page |1 May 30, 2015






Instructions

		ATP  -  Application Instructions for 
Detailed Engineer's Estimate and Total Project Cost

		• Applicants are expected to use this template for estimating/documenting the cost of construction items and the overall project costs. (eligible & non-participating)
•The Detailed Engineer's Estimate and Total Project Costs must tie to the information presented in Part A, B and C of the ATP Application Form.
• Do NOT input values in gray cells. These cells are formula-driven and will automatically update.

		Project (Engineer's) Information

		• The Licenced Engineer in 'responsible charge' of the overall ATP application must review all information presented in this Estimate form and ensure the values are consistent with the corresponding plans included in the application.   This requirement is considered necessary to ensure the ATP application meets the CTC's PSR-Equivalent requirement - including the use of construction items, quatities and unit prices that meeting industry standards for PSR-Equivalents.   The engineer is also expected to review the breakdown of eligible vs. ineligible (non-participating) costs shown in estimate and confirm they are consistent with the ATP Guidelines.

		Engineer's Estimate & Cost Breakdown

		For each construction item in this table, the following items must be filled: 

				Item:           indicate the name of a construction item used in this project.

				Quantity:   indicate the total quantity of each construction item

				Units:        indicate the units of measurement (i.e. Square Feet or SQFT.) Refer to the Unit Cost Guide tab

				Unit Cost:    indicate the unit cost for one quantity.

				Total Item Cost will be automatically calculated once the above information are provided for each line item (row).

				If more rows are needed to account for more construction items, select an entire row and then use “copy” and “insert copied cells”.  This will protect the formulas in the spreadsheet. 

				General Overhead:
Costs for these items have been separated out to reduce confusion relating to eligible vs. ineligible costs calculations.    
The % of eligible vs. ineligible costs are automatically calculated based on the ratio of these costs for all of the other construction items.

				Landscaping:
Costs for these items have been separated out to reduce confusion relating to eligible vs. ineligible costs calculations.  
The eligibility of landscaping costs is dependent on if it is considered functional or non-functional (Decorative).   Functional landscaping is 100% eligible. The eligibility of the non-functional (Decorative) landscaping must be considered as part of the 5% maximum allowable for decorative costs. These decorative costs must include all items necessary to prepare for, install, and maintain the non-fuctional landscaping; including but not limited to: removal of existing concrete, roadway excavation, imported backfill/top-soil, irrigation, plantings, plant establishment, etc.   

		Cost Breakdown

				ATP Eligible Items/costs:   these are expected to represent all construction items that are ATP eligible.

				% - 		Insert the percentage of the total item cost that is directly attributed to "ATP Eligible items".

				$ - 		This field will automatically calculate once a percentage is entered in the previous question.

				ATP Ineligible (non-participating) Items/costs:  these are expected to represent all construction costs that are not ATP eligible.  The % and costs are automatically calculated based on the "%" value the applicant entered for the eligible costs. 

				To be constructed by Corps/CCC:  these are expected to include all items & costs that will be constructed by the Corps/CCC.

				% - 		Insert the percentage of the total item cost that is directly attributed to "Corps/CCC to construct".

				$ - 		This field will automatically calculate once a percentage is entered in the previous question.

		Subtotals and Contingencies:

				Subtotal of Construction Items:				This field will automatically calculate the total of all construction items indicated above.

				Construction Item Contingencies: 				Insert percentage of contingencies, which is intended to account for the cost of minor construction items not defined at the time the ATP applications are prepared.

				Total (Construction Items 
& Contingencies) cost:				This field will automatically calculate the total from all information indicated above.

		Project Delivery Costs:            The eligible vs. ineligible split is automatically calculated for all Project Delivery Costs.

				Environmental Studies 
and Permits(PA&ED):				Total cost of Environmental Studies and Permits phase of the project. 

				Plans, Specifications and Estimates (PS&E):				Total cost of Plans, Specifications and Estimates phase of the project.    

				Total PE:				This total is automatically calculated. Total of (PA&ED) + (PS&E)     Note: Per the Caltrans Local Assistance Procedures Manual, the total cost for PE should not exceed 25%.  All costs over the 25% must be shown in the application as non-participating.

				Right of Way Engineering				Total cost of Right of Way Engineering, including obtaining the RW Certification.

				Acquisitions and Utilities:				Total cost of  Acquisitions and Utilities.

				Total RW:				This total is automatically calculated. Total of (RW Eng.) + (Acq.&Utilities)

				Construction Engineering (CE):				Total cost of Construction Engineering.    Note: Per the Caltrans Local Assistance Procedures Manual, the total cost for CE should not exceed 15%.   All costs over the 25% must be shown in the application as non-participating.

				Total Project Delivery:				This total is automatically calculated. Total of (CE) + (Con. Item. & Contig.)

		Total Project Cost Estimate:          The eligible vs. ineligible split is automatically calculated for all Project Delivery Costs.

		• This is automatically calculated from all information entered above. 
• This value must represent the total estimated cost of the entire ATP project.
• The application must account for the ineligible (non-participating) costs being funded with local funds.   Because this local funding is considered non-participating, it cannot be considered leveraging or matching funding.  

		Documentation of Ineligible (Non-Participating) Costs:

		The following are examples of how Engineer's can present their logic and calculations for spliting the projects costs between eligible and ineligible (non-participating) costs.

		Example #1 - Pavement Rehabilitation:  The roadway paving and base repair needed for the roadway is within the limits of the new bike lanes and motorized lanes.  The area within the physical limits of the new bike lanes is estimated to be 3'x300'=900' and the area outside these limits is estimated to be 10'x300'=3,000'.   The ATP eligible reimbursement for all costs related to the Pavement Rehabilition is calculated to be 900/(900+3000) = 23%.   This split was used for Ashphalt Concrete, Agregate Base, and Excavation.

		Example #2 - New roadway lighting:  Of the newly lighted roadway width, the motorized lanes and parking lanes account for 40’ and the bike lanes and sidewalks account for 26’. The ATP eligible reimbursement for all costs related to these streetlights is calculated to be 26/(26+40) = 39%.   This split was used for light poles, conduit, trenching, and new service.

		Example #3 - Decorative Items:  5% of the eligible construction item cost is $46,500 (per the calculation box just below the "Subtotal of Construction Items:").   The project includes decorative pavers (Item 10) which are estimated to cost $30,000 and are shown to be 100% ATP eligible.  The project includes decorative landscaping costs of $70,000 - made up of $10,00 plantings, $20,000 irrigation, $10,000 topsoil, and $30,000 for the necessary AC removal and roadway excavation.    For ease, the $10,000 in plantings is shown as 100% eligible; the $10,000 topsoil and $30,000 for the necessary AC removal & roadway excavation are shown as 100% ineligibible (non-participating); and the ATP eligible portion of the irrigation costs is calculated to be $46,500-($30,000+$10,000) = 6,500  => 6,500/20,000 = 62.5%.   



















Engineer Est. & Project Cost

		Detailed Engineer's Estimate and Total Project Costs

		Important: Read the Instructions in the first sheet (tab) before entering data.     Do not enter data in shaded fields (with formulas).



		Project Information:

		Agency:				City of Hollister 								Application number:										Date:		June 14 2016

		Project Description:						Safety improvements to Fourth Street, New bike routes, Bike lane and sidewalk infill, SRS intersection safety improvements

		Project Location:						 Fourth St. (Graf  to Westside), Central Ave.,  Bridgevale Rd, Bridge Rd., Miller/Buena Vista, Westside/Buena Vista 

		Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate:																		David Rubic 						License #:				57601



		Engineer's Estimate and Cost Breakdown:

		Engineer's Estimate (for Construction Items Only)																Cost Breakdown



																		ATP Eligible Costs/Items				ATP Ineligible Costs/Items 				Corps/CCC
to construct



		Item No.		Item 				F, D or M		Quantity		Units		Unit Cost		Total
Item Cost		%		$		%		$				%		$

		General Overhead-Related Construction Items

		1		Mobilization						1		EA		$30,000.00		$30,000		29%		$8,666		71%		$21,334				0%		$0				For projects estimates with more Items (Overhead, General, or Landscaping) that than the standard form has rows for, applicants can add rows by clicking on the 'Add a  line'  button below.

Before clicking the button, click on the Excel row number you where you want to add the line

		2		Traffic Control						1		EA		$35,000.00		$35,000		29%		$10,111		71%		$24,889						$0

		3		Stormwater Protection Plan						1		EA		$15,000.00		$15,000		29%		$4,333		71%		$10,667						$0

		4										LS				$0		29%		$0		71%		$0						$0

		5														$0		29%		$0		71%		$0						$0

		General Construction Items (non-decorative only)

		6		Street Grading						32646		SY		$17.00		$554,982		43%		$238,642		57%		$316,340						$0

		7		Stop Legend with limit line						7		EA		$200.00		$1,400		100%		$1,400		0%		$0						$0

		8												$0.00		$0				$0				$0						$0

		9		Bulb-outs no drainage SRS						6		EA		$40,000.00		$240,000		100%		$240,000		0%		$0						$0

		10		Maint. Ladder Crosswalks SRS						6		EA		$600.00		$3,600		100%		$3,600		0%		$0						$0

		11		New Ladder Crosswalks SRS						4		EA		$600.00		$2,400		100%		$2,400		0%		$0						$0

		12		Striping (Bike Fourth) NEW						1554		Bike		$0.60		$932		100%		$932		0%		$0						$0

		13		Restriping (Bike Fourth)						4246		LF		$0.60		$2,548		100%		$2,548		0%		$0						$0

		14		Striping (Bike) Central Avenue						23554		LF		$0.60		$14,132		100%		$14,132		0%		$0						$0

		15								0		LF		$0.60		$0		100%		$0		0%		$0						$0

		16		Striping (Bike) Bridge Road						1342		LF		$0.60		$805		100%		$805		0%		$0						$0

		17		Bike Lane Arrows and Detector Symbol						57		EA		$100.00		$5,700		100%		$5,700		0%		$0						$0

		18		Bike Signs						86		EA		$300.00		$25,800		100%		$25,800		0%		$0						$0

		19		Sawcut & Remove AC & Base						6200		SY		$15.00		$93,000		46%		$42,780		54%		$50,220						$0

		20		Sawcut & Remove AC & Base (Median)						10000		SY		$16.00		$160,000		0%		$0		100%		$160,000						$0

		21		Sawcut & Remove Existing SW, DW, 						14200		SY		$2.00		$28,400		50%		$14,200		50%		$14,200						$0

		22		Grinding Paving (Cold Planing)						11500		SY		$8.00		$92,000		17%		$15,640		83%		$76,360						$0

		23		9" Class 2 Aggregate Base						1500		LF		$14.50		$21,750		100%		$21,750		0%		$0						$0

		24		9" Class 1 Aggregate Base						1500		SY		$11.00		$16,500		100%		$16,500		0%		$0						$0

		25		6"  AC						1500		SY		$27.00		$40,500		100%		$40,500		0%		$0						$0

		26		2" - 4" Overlay						11500		SY		$13.50		$155,250		17%		$26,393		83%		$128,858						$0

		27		Fog Seal						13000		SY		$0.80		$10,400		26%		$2,704		74%		$7,696						$0

		28		Trench Restoration						784		LF		$15.00		$11,760				$0		100%		$11,760						$0

		29		18" Storm Drain Pipe						240		LF		$50.00		$12,000				$0		100%		$12,000						$0

		30		15" Storm Drain Pipe						800		LF		$45.00		$36,000				$0		100%		$36,000						$0

		31		24" Storm Drain Pipe						200		LF		$65.00		$13,000				$0		100%		$13,000						$0

		32		Curb Inlet - Type A						18		EA		$3,800.00		$68,400				$0		100%		$68,400						$0

		33		12: Drop Inlets						4		EA		$600.00		$2,400				$0		100%		$2,400						$0

		34		2-in Water Pipe (Incl Valves, Boxes, Culverts0						400		LF		$15.00		$6,000						100%		$6,000						$0

		35		8-inch Water Pipe (Incl Valves, Boxex Co						400		LF		$55.00		$22,000				$0		100%		$22,000						$0

		36		Relocate Fire Hydrant						1		EA		$3,000.00		$3,000				$0		100%		$3,000						$0

		37		Reset Water Services						13		EA		$300.00		$3,900				$0		100%		$3,900						$0

		38		Sewer Pipe (8-inch)						400		LF		$75.00		$30,000				$0		100%		$30,000						$0

		39		Manholes (Type II)						12		EA		$4,700.00		$56,400				$0		100%		$56,400						$0

		40		Direct Tap to 84" SD						5		EA		$8,000.00		$40,000				$0		100%		$40,000						$0

		41		Adjust Existing Manholes						34		EA		$750.00		$25,500				$0		100%		$25,500						$0

		42		Verticle Curb (Type II)						6323		LF		$28.00		$177,044				$0		100%		$177,044						$0

		43		6" Grind and Conform						1868		LF		$17.00		$31,756		11%		$3,493		89%		$28,263						$0

		44		Curb & Gutter (inc. Agg Base)						6386		:LF		$25.00		$159,650		40%		$63,860		60%		$95,790						$0

		45		Sidewalk w/ ADA Ramp						32200		SF		$8.00		$257,600		25%		$64,400		75%		$193,200						$0

		46		Bulbouts - Drainage, Sidewalk ADA						33200		SF		$10.00		$332,000		40%		$132,800		60%		$199,200						$0

		47		4" Sidewalk w/ ADA Ramp						2500		SF		$8.00		$20,000		100%		$20,000		0%		$0						$0

		48		Commercial Driveway 6"						2500		SF		$8.00		$20,000		100%		$20,000		0%		$0						$0

		49		Joint Trench						2400		LF		$60.00		$144,000				$0		100%		$144,000						$0

		50		Tree Grates						148		EA		$75.00		$11,100				$0		100%		$11,100						$0

		51		Curb Core Into Planter						111		EA		$15.00		$1,665				$0		100%		$1,665						$0

		52		Striping -22 (Center Line)						1200		LF		$1.30		$1,560				$0		100%		$1,560						$0

		53		Striping - 12" White Limit Line						2800		LF		$3.00		$8,400		100%		$8,400		0%		$0						$0

		54		Striping - 29						100		LF		$2.10		$210				$0		100%		$210						$0

		55		Striping - 25 (Median) 						3870		LF		$0.70		$2,709				$0		100%		$2,709						$0

		56		Striping - 38						1430		LF		$1.05		$1,502				$0		100%		$1,502						$0

		57		Pavement Markings - Arrows						39		EA		$75.00		$2,925				$0		100%		$2,925						$0

		58		Pavement Marking - Letters						14		EA		$6.50		$91				$0		100%		$91						$0

		59		Pavement  Space T's						138		EA		$5.00		$690		100%		$690		0%		$0						$0

		60		Road signs						300		EA		$300.00		$90,000				$0		100%		$90,000						$0

		61		Bus Shelter						1		EA		$9,750.00		$9,750				$0		100%		$9,750						$0

		62		Monument Box						2		EA		$400.00		$800				$0		100%		$800						$0

		63		Remove Power & Telephone Poles						1		EA		$200,000.00		$200,000				$0		100%		$200,000						$0

		LF

		64		Trees						180		EA		$850.00		$153,000		5%		$7,650		95%		$145,350						LF

		65		Shrubs/groundcover						14320		SQFT		$4.50		$64,440		0%		$0		100%		$64,440						$0

		66		Irrigation / Water Connection						1		LS		$42,000.00		$42,000		5%		$2,100		95%		$39,900						$0

		67		Electroliers						20		EA		$4,000.00		$80,000		5%		$4,000		95%		$76,000						$0

		68														$0				$0		100%		$0						$0

		Subtotal of Construction Items:														$3,693,351				$1,066,930				$2,626,421						$0

																				$53,346		<= 5% of eligible CON costs (max. decorative, if applicable) 



		Construction Item Contingencies (% of Construction Items):												

Richard Ke: Enter % for Contingencies
		$0				$0				$0

		Total (Construction Items & Contingencies) cost:														$3,693,351				$1,066,930				$2,626,421



		Project Delivery Costs:

		Type of Project Cost												Cost $

		Preliminary Engineering (PE)																		ATP Eligible Costs				Non-participating Costs

		Environmental Studies and Permits(PA&ED):												$   10,000						$2,889				$7,111

		Plans, Specifications and Estimates (PS&E):												$   5,000						$1,444				$3,556				"PE" costs / "CON" costs

		Total PE:												$   15,000						$4,333				$10,667				0%		25% Max



		Right of Way (RW)

		Right of Way Engineering:												$   25,000						$7,222				$17,778

		Acquisitions and Utilities:												$   -						$0				$0

		Total RW:												$   25,000						$7,222				$17,778



		350000																										"CE" costs / "CON" costs

		Construction Engineering (CE):																		$0				$0				0%		15% Max 



		Total Project Delivery:												$40,000						$11,555				$28,445

																				ATP Eligible Costs				Non-participating Costs

		Total Project Cost:												$3,733,351						$1,078,485				$2,654,866



		Documentation of Ineligible (Non-Participating) Costs:

		The Engineer's logic and/or calculations for splitting costs between ATP-Eligible and Non-participating costs must be documented in this section of the Estimate form.  
Separate logic is required for each construction item listed above which is partly ineligible for ATP funding or is required for the construction of an ineligible item/element of the project.

		Item Number(s):				Description of Engineer's Logic:       (See examples shown in the Instructions)

		6, 19, 21,22,26,27				Fourth Street was designed as a highway.  Regrading is necessary to flatten the road for ADA crossings,  bike lanes and to add parking on sloped wide shoulder to calm traffic.

		43-46				Controlled access bulb-outs will be constructed by future infill development  pursuant to West Gatetway Streetscape ImprovementPlan.  Timing is indefinite.







&D	&P of &N




DRAFT ATP Unit Cost Guide

		ATP Construction Item Unit Cost Guide      (For items common to ATP projects)



		Index #		Description 		Typical Units		Unit Cost                                              (Acceptable Range)				Notes

								Low End		High End

		General Overhead and Contingency Related Construction Items

				Mobilization, RE office, Traffic Control, Water Quality, Clearing and Grubbing, temporary items, etc.		LS		Varies		Varies		Engineering Estimates at the "PSR-Equivalent" phase may or may not include these items.   The extent that these items are included in the estimate should be inversely proportional to the size of the "Construction Contingency" used.

				Mobilization 		LS		1%		5%		Dependent on project size & location

				Storm Water Pollution Prevention Plan		LS		$5,000.00		$10,000.00

				Erosion Control		LS						1.50%

				       Hydroseed		SF						$1

				       Fiber Rolls		LF						$5

				Traffic Control  		LS

				Clearing and Grubbing		LS



		Removal, Excavation, and Import Related Construction Items

				Roadway Excavation		CY		$12.00		$35.00

				Embankment / Fill  / Import Material		CY						$25



				Remove Fence, Culvert, Inlet, Curb, etc.		Varies		Varies		Varies		Engineering Estimates at the "PSR-Equivalent" phase may or may not include these items.   The extent that these items are included in the estimate should be inversely proportional to the size of the "Construction Contingency" used.

				Remove Concrete (Miscellaneous)		CY		$75.00		$75.00		Sidewalk, Pavement & Curb/Gutter

				Sawcut existing AC		LF

				Sawcut and Remove existing AC and AB		SF

				Remove Existing Pavement		SF

				Remove Existing Sidewalk		SF

				Cold Plane AC (2" thickness)		SY		$1.75		$3.50

				Remove Tree		EA

				Remove Power Pole		EA

				Utility Relocation		LS

		Roadway Paving Items

				Roadway Excavation		CY		$12.00		$38.00

				Class 2 Aggregate Base		CY		$30.00		$70.00

				Hot Mix Asphalt		TON		$40.00		$125.00		1 ton covers approximately 12' x 6.5' at 2" final thickness

				Place HMA Dike		LF		$1.75		$1.75



				Adjust Frame and Cover to Grade		EA		$650.00		$650.00



				Slurry Seal

				AC Dike



		Sidewalks, Concrete, Plazas, etc

				Concrete curbing		LF		$3.50		$3.50		6" x 6"

				Curb & Gutter

				 		 		 		 

				Concrete Sidewalk 		SF						$15

				Concrete Driveway

				Minor Concrete (Textured Paving)		SF		$5.00		$5.00

				Prepare and Stain concrete		SF		$2.75		$2.75



				Concrete Pavers / Bricks		SF						The d

				Curb Ramp		EA		$3,000.00		$5,500.00		$3,000

				Bollards		EA		$100.00		$750.00



		Crosswalk and Roadway-Crossing Items

				Thermoplastic  Crosswalk		LF

				Bulb-outs (No Drainage)

				Bulb-outs (Include Drainage)

				Bulb-outs (Surface Mounted)





		Striping and Pavement Marking Items

				4" Thermoplastic Traffic Stripe		LF		$0.65		$0.75

				6" Thermoplastic Traffic Stripe		LF		$1.00		$1.00

				8" Thermoplastic Traffic Stripe		LF		$1.00		$1.00

				Thermoplastic Pavement Marking/Legend		SF						$5.50





		Signs, Flashing Beacons, Ped Signals, Signal Upgrades

				Sign- 1 post		EA		$250.00		$300.00

				Sign- 2 post								$550

				Radar Speed Feedback Sign		EA

				Rectangular Rapid Flashing Beacon (Ped Actuated)		EA						$5,000











		Lighting

				Pedestrian Lights  (Poles only)		EA

				Pedestrian Lights (including: conduit, boxes, etc.)		EA

				Street Lights   (Poles only)		EA

				Street Lights (including: conduit, boxes, etc.)		EA

				Conduit and Boxes		LF or LS						Option stand-alone item (can be part of lighting)







		Landscaping Items

				Transplant Tree		EA		$400.00		$400.00		No Palm Trees allowed

				Tree Well		EA		$600.00		$600.00

				Remove Tree 		EA		$700.00		$800.00		Small trees are accounted for in clearing and grubbing (5" diameter or smaller)

				Tree Grate		EA		$350.00		$350.00

				Fall Tree		EA		$1,000.00		$1,000.00

				 		CY		$12.00		$12.00



				Decomposed Granit







		Other Miscellaneous Items

				Minor Concrete (Minor Structure)		CY		$1,200.00		$1,200.00

				6' Retaining Wall		CY		$800.00		$800.00		6' tall L shape wall 0.60 cy/lf

				4' Retaining Wall		CY		$800.00		$800.00		4' tall L shape wall 0.45 cy/lf



				Ped/Bike Bridge		EA





				Roadway Drainage		LS

				Chain Link Fence

				Iron / Decorative Fence
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Barrier Map: Design of Fourth Street is a barrier to pedestrian
crossings and use of existing section of Class Il Bicycle lane.
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Width: 60 foot crossing in 45 mph zone between Graf and Westside Boulevard, wide shoulder,
2-way left turn lane encourages speeding and gives autos the priority on the road.
Improvements: Shorten crossing with bulb-outs

Gap between Signals: 2070 feet between traffic signals at Miller and Westside. Pedestrians
wait, become impatient and jaywalk. Improvement: Controlled access, median barriers, shorten
crossings.

Shoulder: Shoulder reinforces speeding and prioritizes autos. Class Il bike lane is between the
traffic and the shoulder. Bicyclist ride on sidewalks or the shoulder instead of the designated lane.
Improvement: Add on street parking

Slope: Slope of road is designed to move cars at 45 mph instead of people with slopes away from
the centerline. Slope is a barrier to accessibility. Improvement: Flatten grade.
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A. Approved Subdivision:
* 48 Homes
B. Approved Subdivision:
« 91 Small Lot Homes
C. Approved Mixed use:
= 80 Condos, 5 Commercial Lots
D. under Construction:

* 13 Sm