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Alameda 141 Union City; pedestrian 
bridge over Union Pacific 
rail lines.

City of Union City 2,000$             2,000$              120$                 Env 120$               -$                    -$                   -$                   -$                   

Alameda 31 Route 580; construct EB & 
WB HOV lanes from 
Tassajara Rd/Santa Rita 
Rd. to Vasco Rd.

Caltrans 25,000$           25,000$            7,000$              Env 2,435$            1,415$            3,150$           -$                   -$                   

Alameda 
Contra Costa

15 Caldecott Tunnel; add 4th 
bore tunnel w/ additional 
lanes in Ala & CC

Caltrans 20,000$           20,000$            15,000$            Env 2,911$            1,663$            3,000$           3,000$           4,426$           

Alameda 
Contra Costa

27.1 Vasco Rd Safety & Transit 
Enhancement Project in Ala. 
& CC - Vasco Rd re-
alignment

Alameda County 
Congestion 
Management Agency

6,500$             150$                 150$                 Env 150$               -$                    -$                   -$                   -$                   

Alameda 
Contra Costa

27.2 Vasco Rd Safety & Transit 
Enhancement Project in Ala 
& CC -Vasco Rd ACE 
Parking

Alameda County 
Congestion 
Management Agency

3,000$             3,000$              1,796$               Env, Design, 
ROW 

173$               1,623$            -$                   -$                   -$                   

Alameda 
Contra Costa

27.3 Vasco Rd Safety & Transit 
Enhancement Project in Ala 
& CC - Valley Center 
Project Parking

Alameda County 
Congestion 
Management Agency

1,500$             520$                 520$                 Env, Design 520$               -$                    -$                   -$                   -$                   

Alameda 
Contra Costa

29 AC Transit; buy 2 fuel cell 
buses and fueling facility for 
demo project in Ala & CC

Alameda Contra Costa 
Transit District

8,000$             8,000$              8,000$              Constr 1,945$            2,706$            2,166$           1,083$           100$              

Bay Area - 
Regional

9.1 Cap Corridor imp intercity 
rail line betwn Oakland & 
San Jose, & at Jack London 
Sq & Emeryville stations in 
Ala & SCl - Harder Rd 
Overcrossing

Capital Corridor Joint 
Powers Authority

600$               600$                 600$                 Constr 600$               -$                    -$                   -$                   -$                   

Bay Area - 
Regional

9.2 Cap Corridor imp intercity 
rail line betwn Oakland & 
San Jose, & at Jack London 
Sq & Emeryville stations in 
Ala & SC - Emeryville 
Station

Capital Corridor Joint 
Powers Authority

4,900$             1,975$              1,975$               Env, Design, 
Constr (partial) 

164$               1,811$            -$                   -$                   -$                   

Bay Area - 
Regional

9.4 Cap Corridor imp intercity 
rail line betwn Oakland & 
San Jose, &  Jack London 
Square & Emeryville 
stations in Ala & SC - 
Oakland to San Jose

Capital Corridor Joint 
Powers Authority

19,500$           19,500$            19,500$            Constr 4,056$            4,844$            10,600$         -$                   -$                   

Attachment 2
Traffic Congestion Relief Program

Allocated Project Inventory and Cash Flow
(in $1000's)

 Expenditure 
Status Projected Cash-flow
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Bay Area - 
Regional

10 Regional Express Bus; 
acquire low-emission buses 
for new express service on 
HOV lanes regionwide in 9 
counties

MTC 40,000$           40,000$            40,000$            Constr 39,027$          973$               -$                   -$                   -$                   

Bay Area - 
Regional

11 SF Bay Southern Xing; 
complete feasibility & 
financial studies for new SF 
Bay xing (new bridge, 
HOV/Transit bridge or 
second BARTtube) in Ala & 
SF or SM  - Segment I - 
2000 SF Bay Crossing

MTC 5,000$             5,000$              3,200$              Env (partial) 3,119$            81$                 -$                   -$                   -$                   

Bay Area - 
Regional

12.1 Bay Area Transit 
Connectivity - Complete 
studies & fund related 
improvements for Route 4  

Contra Costa 
Transportation 
Authority/BART

7,000$             2,000$              2,000$              Env (partial) 2,000$            -$                    -$                   -$                   -$                   

Bay Area - 
Regional

12.2 Bay Area Transit 
Connectivity - Hercules Rail 
Station and Improvements 

Contra Costa 
Transportation 
Authority

3,000$             100$                 100$                 Env 100$               -$                    -$                   -$                   -$                   

Bay Area - 
Regional  

12.3 Bay Area Transit 
Connectivity -  I-580 
Livermore Corridor

ACCMA/BART 7,000$             2,300$              2,300$              Env (partial) 2,065$            235$               -$                   -$                   -$                   

Bay Area - 
Regional

13 CalTrain Peninsula Corridor; 
acq rolling stock, add 
passing tracks, & const ped 
access at stations betwn SF 
& San Jose. San Francisco, 
San Mateo, and Santa 
Clara 
Signal and Rolling Stock 
Acquisition

Peninsula Corridor 
Joint Powers Board

127,000$         127,000$          127,000$           Env, Design, 
Constr 

93,857$          27,161$          5,982$           -$                   -$                   

Bay Area - 
Regional

19 Bay Area Water Transit 
Auth; establish a regional 
water transit system 
beginning with Treasure 
Island.  City and County of 
San Francisco.

San Francisco Bay 
Area Water Transit 
Authority

2,000$             150$                 150$                 Env -$                    30$                 120$              -$                   -$                   

Bay Area - 
Regional

20.1 SF Muni 3rd St Light Rail; 
extend 3rd St  line to 
Chinatown (tunnel) in SF - 
Third Street - Bayshore 
extension

San Francisco 
Municipal 
Transportation Agency

126,000$         126,000$          126,000$          Constr 71,115$          54,885$          -$                   -$                   -$                   

Bay Area - 
Regional

20.2 SF Muni Third Street Light 
Rail; extend Third Street line 
to Chinatown (tunnel) in SF - 
Central Subway

San Francisco 
Municipal 
Transportation Agency

14,000$           14,000$            14,000$            Design, Constr -$                    5,000$            -$                   -$                   9,000$           

Bay Area - 
Regional  

156 Seismic retrofit & core 
segment imp for BART 
system.

BART 20,000$           20,000$            8,470$              Env 3,503$            2,220$            2,747$           -$                   -$                   
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Contra Costa 16.1 Route 4; construct one or 
more phases to widen fwy 
to 8 lanes fr. Railroad thru 
Loveridge Rd, including two 
HOV lanes, and six+ lanes 
from east of Loveridge Rd 
thru Hillcrest -  Railroad Rd

Contra Costa 
Transportation 
Authority

25,000$           25,000$            25,000$            ROW, Constr 25,000$          -$                    -$                   -$                   -$                   

Contra Costa 28 Parking Structure at Transit 
Village at Richmond BART 
Station.

City of Richmond 5,000$             5,000$              680$                 Design -$                    530$               150$              -$                   -$                   

Fresno 89 Rte 99; improve Shaw Ave 
Interchange in northern 
Fresno.

Caltrans 5,000$             1,600$              1,600$              Env 702$               448$               450$              -$                   -$                   

Fresno 90 Rte 99; widen fwy to 6 ln, 
Kingsburg to Selma

Caltrans 20,000$           3,860$              3,860$              Design, ROW 2,860$            1,000$            -$                   -$                   -$                   

Fresno 91 Rte 180; build new expwy 
east of Clovis, Clovis Ave to 
Temperance Ave

Caltrans/Council of 
Fresno County 
Governments

20,000$           20,000$            12,561$            Design, ROW 10,163$          2,398$            -$                   -$                   -$                   

Fresno 93 Rte 180; complete envl 
studies to extend Rte 180 
w. fr. Mendota to I-5 

Caltrans 7,000$             7,000$              7,000$              Env 1,702$            2,178$            2,340$           780$              -$                   

Fresno 94 Rte 43; widen to 4-ln expwy 
from Kings Co line to Rte 99 
in Selma in Fresno

Caltrans 5,000$             2,600$              2,600$              Env 524$               2,076$            -$                   -$                   -$                   

Fresno 95 Rte 41; add auxiliary ln/op 
imp & imp ramps at Friant 
Rd IC in Fresno.  (SHOPP)

Caltrans 10,000$           10,000$            1,930$               Env, Design, 
ROW 

1,470$            460$               -$                   -$                   -$                   

Fresno 96 Friant Rd; widen to 4 ln from 
Copper Ave to Rd 206  

County of Fresno 10,000$           10,000$            512$                 Env, Design 383$               -$                    129$              -$                   -$                   

Fresno 97 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave & 
Barstow Ave near CSU,  
Fresno

California State 
University, Fresno

2,100$             2,100$              2,100$              Env 2,096$            4$                   -$                   -$                   -$                   

Fresno 97.1 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, 
& Barstow Ave near CSU, 
Fresno 

California State 
University, Fresno

1,850$             1,850$              1,385$               Design, ROW, 
Constr (partial) 

1,305$            80$                 -$                   -$                   -$                   

Fresno 97.2 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, 
& Barstow Ave near CSU, 
Fresno

California State 
University, Fresno

6,050$             6,050$              518$                 Env, Design 309$               209$               -$                   -$                   -$                   

Fresno 98 Peach Ave; widen to 4-ln 
arterial & add ped overxings 
for 3 schools

City of Fresno 10,000$           10,000$            600$                 Env, Design 251$               124$               166$              58$                1$                  

Imperial 148.1 Rte 98; widen 8 miles betwn 
Rte 111 & Rte 7 fr 2 to 4 
lanes.

Caltrans 8,900$             3,500$              2,500$              Env 1,349$            (62)$                800$              200$              213$              

Imperial 148.2 Rte 98; widen 8 miles betwn 
Rte 111 & Rte 7; 2 lanes to 
4 lanes - Signalize 
intersection at  Avenue to 
Meadows 

Caltrans 1,100$             1,100$              1,100$              Constr 1,100$            -$                    -$                   -$                   -$                   
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Kern 103 Rte 99; imp IC at 7th 
Standard Rd, north of 
Bakersfield

Kern Council of 
Governments

8,000$             8,000$              1,900$               Env, Design, 
ROW (partial) 

1,210$            690$               -$                   -$                   -$                   

Kern 113 Rte 46; widen to 4 ln for 33 
miles from Rte 5 to SLO Co 
line in Kern Co

Caltrans 30,000$           300$                 300$                 Env 300$               -$                    -$                   -$                   -$                   

Kern 114 Rte 65; add 4 passing ln, 
intersection imp & conduct 
env studies for ultimate 
widening to 4 lanes from 
Rte 99 in Bakersfield to 
Tulare Co line in Kern Co

Kern Council of 
Governments

12,000$           1,674$              376$                 Env 376$               -$                    -$                   -$                   -$                   

Kern 121 Metropolitan Bakersfield 
System Study to reduce 
congestion in Bakersfield.

Kern Council of 
Governments

350$               350$                 350$                 Env 350$               -$                    -$                   -$                   -$                   

Kern/Tulare 122 Rte 65; widening project 
from 7th Standard Rd to Rte 
190 in Porterville.

Tulare County 3,500$             3,500$              2,200$              Env 1,183$            807$               210$              -$                   -$                   

Kings/Tulare 111 Rte 198; build 10 miles of 
new 4-lane expway from Rte 
99 to Hanford

Caltrans 14,000$           853$                 853$                 Design 532$               70$                 230$              21$                -$                   

Kings/Tulare 138 Cross Valley Rail; upgrade 
track from Visalia to Huron.

Cross Valley Rail 
Corridor Joint Powers 
Authority

4,000$             4,000$              4,000$               Env, Design, 
Constr 

4,000$            -$                    -$                   -$                   -$                   

Los Angeles 34 Gold Line to LA; new rail 
line Pasadena to LA

LA to Pasadena Metro 
Blue Line Construction 
Authority (PMBLCA)

40,000$           40,000$            40,000$             Env, Design, 
ROW, Constr 

40,000$          -$                    -$                   -$                   -$                   

Los Angeles 35.1 Pacific Surfliner; triple track 
intercity rail line w/in LA Co 
& add run-through-tracks 
thru LA Union Station in LA 
County - Run-thru tracks

Caltrans 28,000$           28,000$            12,000$            Env 4,993$            7,007$            -$                   -$                   -$                   

Los Angeles 35.3 Pacific Surfliner; triple track 
intercity rail line within Los 
Angeles County and add 
run-through-tracks through 
Los Angeles Union Station 
in Los Angeles County - 
Fifth lead track

Caltrans 5,064$             5,064$              389$                 Design 272$               117$               -$                   -$                   -$                   

Los Angeles 36 LA Eastside Transit 
Extension;  build new light 
rail line in East LA, from 
Union Sta to Atlantic via 1st 
St to Lorena

MTA 236,000$         236,000$          45,000$             Env, Design, 
ROW 

45,000$          -$                    -$                   -$                   -$                   

Los Angeles 37.1 LA Mid-City Transit Imp; 
Build Bus Rapid Transit 
system or Light Rail Transit 
in Mid-
City/Westside/Exposition 
Corridors Wilshire Blvd

MTA 186,900$         81,800$            6,200$              Env 3,516$            2,684$            -$                   -$                   -$                   
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Los Angeles  37.2 Los Angeles Mid-City 
Transit Improvements; Build 
Bus Rapid Transit system 
or Light Rail Transit in Mid-
City/Westside/Exposition 
Corridors in Los Angeles 
County Exposition LRT

MTA 69,100$           25,000$            11,000$            Env (partial) 5,731$            2,797$            2,472$           -$                   -$                   

Los Angeles 38.1 LA-SFernando Vly Transit 
Ext; (A) build an East-West 
Bus Rapid Transit system in 
Burbank-Chandler corridor, 
from N Hollywood to Warner 
Center.

MTA 145,000$         145,000$          47,000$             Env, Design, 
ROW 

32,100$          3,690$            11,210$         -$                   -$                   

Los Angeles 38.2 LA-S Fernando Vly Transit 
Ext; (B) build an N-S 
corridor bus transit project 
interfacing w/ East-West 
Burbank-Chandler corridor 
project & Ventura Blvd 
Rapid Bus project. 

MTA 100,000$         2,000$              2,000$              Env 1,299$            307$               394$              -$                   -$                   

Los Angeles 39 Rte 405; add NB HOV lane 
over Sepulveda Pass, Rte 
10 to Rte 101 

Caltrans 90,000$           15,000$            15,000$            Env 4,801$            199$               8,000$           2,000$           -$                   

Los Angeles 40 Rte. 10; add HOV on San 
Berdu Fwy over Kellogg Hill, 
nr. Pomona, Rte. 605 to 
Rte. 57

Caltrans 90,000$           33,100$            12,100$             Env, Design, 
ROW (partial) 

974$               1,302$            3,300$           3,500$           3,024$           

Los Angeles 41.1 Route 5; add HOV lanes on 
Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in 
Los Angeles County  - SEG 
1 Route 118 to Route 14

Caltrans 40,175$           40,175$            2,749$              Design, ROW 1,704$            533$               512$              -$                   -$                   

Los Angeles 41.2 Rte 5; add HOV lanes on 
Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in 
Los Angeles County - SEG 
2 Rte 170 to Rte 118

Caltrans 9,825$             9,825$              9,825$              Design, ROW 357$               3,550$            4,692$           1,226$           -$                   

Los Angeles 42.1 Rte 5; widen Santa Ana 
Fwy to 10 lanes (two HOV + 
two mixed flow), Orange 
County line to Rte 710, with 
related major arterial 
improvements, in LA Co. - 
SEG A - County Line to 
Rte. 605

Caltrans 109,000$         109,000$          6,000$              Env 892$               1,961$            2,600$           547$              -$                   

Los Angeles 43 Rte 5; improve Carmenita 
Rd IC in Norwalk

Caltrans 71,000$           71,000$            290$                 Design -$                    290$               -$                   -$                   -$                   
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Los Angeles 44 Rte 47 (Terminal Island 
Fwy); const IC at Ocean 
Blvd Overpass in Long 
Beach 

Port of Long Beach 18,400$           18,400$            15,674$            Design, ROW 13,002$          1,192$            1,480$           -$                   -$                   

Los Angeles 45 Rte 710; complete Gateway 
Corridor Study, LA/Long 
Beach ports to Rte 5

Caltrans 2,000$             2,000$              2,000$              Env 2,000$            -$                    -$                   -$                   -$                   

Los Angeles 46 Rte 1; reconst IC at Rte 107 
in Torrance 

Caltrans 2,000$             2,000$              700$                 Env, Design 700$               -$                    -$                   -$                   -$                   

Los Angeles 48 Rte 101; corridor analysis & 
PSR to imp corridor from 
Rte 170 (N. Hollywood Fwy) 
to Rte 23 in Thousand Oaks 
(Ventura County) 

Caltrans 3,000$             3,000$              3,000$              Env 1,899$            1,101$            -$                   -$                   -$                   

Los Angeles 49 Hollywood Intermodal 
Transportation Center; 
intermodal facility at 
Highland  & Hawthorne Ave 
in City of LA.

City of Los Angeles 10,000$           350$                 350$                 Env -$                    350$               -$                   -$                   -$                   

Los Angeles 50 Rte 71; complete 3 miles of 
6-lane fwy thru Pomona, 
from Rte 10 to Rte 60

Caltrans 30,000$           11,800$            11,800$            Env, Design 4,386$            139$               6,649$           765$              -$                   

Los Angeles 51 Rte 101/405; add aux lane 
& widen ramp thru fwy IC in 
Sherman Oaks 

Caltrans 21,000$           8,200$              8,200$               Env, Design, 
ROW 

7,207$            993$               -$                   -$                   -$                   

Los Angeles 53 Automated Signal Corridors 
(ATSAC); improve 479 
automated signals in 
Victory/Ventura Corridor, & 
add 76 new automated 
signals in Sepulveda Blvd & 
Rte 118 Corridors

City of Los Angeles 
Department of 
Transportation

16,000$           15,500$            15,500$            Design, Constr 
(partial) 

4,769$            4,840$            5,891$           -$                   -$                   

Los Angeles 54.1 Alameda Corridor East; 
build grade separations on 
BNSF & UP RR, downtown 
LA to LA County line - ACE

San Gabriel Valley 
Council of 
Governments

130,300$         130,300$          61,573$             Design, ROW, 
Constr (partial) 

5,533$            13,960$          20,500$         19,000$         2,580$           

Los Angeles 142 West Hollywood; repair, 
maintenance, and mitigation 
of Santa Monica Blvd.

City of West 
Hollywood

2,000$             2,000$              2,000$               Constr 2,000$            -$                    -$                   -$                   -$                   

Los Angeles 145 Const a new siding in Sun 
Vly betwn Sheldon St & 
Sunland Blvd.

Southern California 
Regional Rail Authority

6,500$             6,500$              6,500$              Design, Constr 4,903$            1,597$            -$                   -$                   -$                   

Los Angeles 151 Purchase of 5 alternative 
fuel buses for the Pasadena 
Area Rapid Transit System.

City of Pasadena 1,100$             1,100$              1,100$              Constr -$                    1,100$            -$                   -$                   -$                   

Los Angeles 152 Pasadena Gold Line transit-
oriented mixed-use 
development.

City of South 
Pasadena

1,500$             1,500$              808$                 Env, Design 808$               -$                    -$                   -$                   -$                   

Los Angeles 154 Rte 134/I-5 interchange 
study. 

Caltrans 100$               100$                 100$                 Env 100$               -$                    -$                   -$                   -$                   
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Los Angeles 158.1 Remodel intrsctn of 
Olympic, Mateo St, & Porter 
St. & install traffic signal - 
Seg. A - widen Mateo

City of Los Angeles 
Department of 
Transportation

800$               800$                 800$                  Env, Design, 
Constr 

725$               75$                 -$                   -$                   -$                   

Los Angeles 158.2 Remodel intrsctn of 
Olympic, Mateo St, & Porter 
St & install traffic signal - 
Seg. B - widen Olympic

City of Los Angeles 
Department of 
Transportation

1,200$             1,200$               $                605  Env, Design -$                    100$               505$              -$                   -$                   

Marin 17 Rte 101; add reversible 
HOV lane thru San Rafael, 
Sir Francis Drake Blvd to N. 
San Pedro Rd.

Caltrans 15,000$           15,000$            2,751$              Constr (partial) 768$               260$               1,723$           -$                   -$                   

Marin Sonoma 18 Rte 101; widen 8 miles of 
fwy to 6 ln, Novato to 
Petaluma (Novato Narrows)

Caltrans 21,000$           5,600$              5,600$               Env 1,739$            470$               2,000$           1,391$           -$                   

Marin Sonoma 30 Implement commuter rail 
service from Cloverdale 
south to San Rafael & 
Larkspur

Sonoma Marin Area 
Rail Transit 
Commission

37,000$           7,700$              7,700$              Env 3,703$            1,145$            2,450$           402$              -$                   

Merced 104 Rte 99; build 7 mi of new 6-
lane fwy south of Merced, 
Buchanan Hollow to Healey 
Rd 

Caltrans 5,000$             5,000$              5,000$              Design, ROW 12$                 -$                    1,428$           1,428$           2,132$           

Merced 105 Rte 99; build 2 miles of new 
6-lane fwy, Madera Co line 
to Buchanan Hollow Rd

Caltrans 5,000$             5,000$              3,300$               Design, ROW 
(partial) 

-$                    -$                    1,012$           1,012$           1,276$           

Napa 157 Rte 12;  Congestion relief 
imp fr Rte 29 to I-80 thru 
Jamison Cyn.

Caltrans 7,000$             7,000$              4,100$              Env 2,454$            363$               800$              483$              -$                   

North Coast - 
Regional

32.1 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards 
in Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Subparagraph 
(a)(2) defray administrative 
costs.

NCRA 1,000$             1,000$              1,000$              Admin Costs 1,000$            -$                    -$                   -$                   -$                   

North Coast - 
Regional

32.2 North Coast Railroad; repair 
& upgrade track to meet 
Class II (freight) standards 
in NAP, SON, MRN, MEN & 
HUM Counties.  Sub-
paragraph (b) completion of 
rail line from Lombard to 
Willits.

NCRA 600$               600$                 600$                 Constr 600$               -$                    -$                   -$                   -$                   
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North Coast - 
Regional  

32.3 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards 
in Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Sub-paragraph 
(c) completion of rail line 
from Willits to Arcata.  See 
footnote #5

NCRA 1,000$             1,000$              400$                 Env 400$               -$                    -$                   -$                   -$                   

North Coast - 
Regional  

32.4 NCRA repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN & HUM 
Counties.   Sub-paragraph 
(d) upgrade rail line to 
Class II or III standards.

NCRA 5,000$             5,000$              100$                 Env (partial) 100$               -$                    -$                   -$                   -$                   

North Coast - 
Regional

32.5 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM  
Counties.  Sub-paragraph 
(e) environmental 
remediation projects.

NCRA 4,100$             1,146$              1,146$               Env (partial), 
Design, Constr 
(partial) 

825$               197$               124$              -$                   -$                   

North Coast - 
Regional  

32.6 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN, HUM  
Cos. Sub-paragraph (f) 
debt reduction.

NCRA 10,000$           10,000$            10,000$            Debt Repaymen 10,000$          -$                    -$                   -$                   -$                   

North Coast - 
Regional

32.7 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM 
Cos.  Sub-paragraph (g) 
local match funds.

NCRA 1,800$             50$                   50$                   Env -$                    -$                    45$                5$                  -$                   

North Coast - 
Regional  

32.8 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM 
Cos . Except for the 
amounts specified in 
paragraph (1) of subdivision 
(a) and subdivision (b) of 
Section 14456.50

NCRA 5,500$             5,500$              5,500$               Q-Fund Loan 
Repayment 

5,500$            -$                    -$                   -$                   -$                   

Orange 70.1 Rte 22; add HOV lanes on 
Garden Grove Fwy, Rte I-
405 to Rte 55 in Orange Co -
Construction of soundwalls 
at var locations along 
corridor

Caltrans 16,800$           16,800$            16,800$            Constr 16,800$          -$                    -$                   -$                   -$                   
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Orange 70.2 Rte 22; add HOV lanes on 
Garden Grove Fwy, Rte I-
405 to Rte 55 in Orange Co -
HOV widening & aux lanes

Caltrans/Orange 
County Transportation 
Authority

189,700$         189,700$          66,000$             Env, Design 
(partial), ROW, 
Constr (partial) 

20,388$          30,254$          9,758$           4,700$           900$              

Orange 73 Alameda Corridor East; 
(Orangethorpe Corridor) 
build grade seps on BNSF 
line, LA Co line thru Santa 
Ana Cyn in Orange County.

Orange County 
Transportation 
Authority

28,000$           28,000$            16,200$             ROW, Constr 
(partial) 

16,132$          68$                 -$                   -$                   -$                   

Riverside 61 Rte 10; reconst Apache 
Trail IC east of Banning in 
Riverside County.

Riverside County 
Transportation 
Commission

30,000$           3,900$              1,900$              Env 1,222$            (39)$                478$              239$              -$                   

Riverside 62 Route 91; add HOV lanes 
through downtown 
Riverside, Mary Street to 
Route 60/215 junction in 
Riverside County - Mary 
Street to University Ave.

Riverside County 
Transportation 
Commission

20,000$           15,700$            3,700$              Env 933$               504$               60$                2,203$           -$                   

Riverside 62.1 Route 91; add HOV lanes 
thru downtown Riverside, 
Mary St. to Route 60/215 
junction in Riverside County 
- University Ave. to Rte/ 
60/91/215 Interchange

Caltrans 20,000$           20,000$            3,000$              Constr (partial) 903$               2,097$            -$                   -$                   -$                   

Riverside 63 Rte 60; add 7 miles of HOV 
ln west of Riverside, Rte 15 
to Vly Wy in Riverside 
County.

Caltrans 25,000$           4,000$              4,000$              Env, Design 3,433$            567$               -$                   -$                   -$                   

Sacramento 115 South Line Light Rail; 
extend South Line 3 miles 
towards Elk Grove, from 
Meadowview Rd to Calvine 
Rd

Sacramento Regional 
Transit District

70,000$           4,000$              4,000$              Env 3,399$            99$                 252$              250$              -$                   

Sacramento 116 Rte 80 Light Rail Corridor; 
double-track Rte 80 light rail 
line for express service

Sacramento Regional 
Transit District

25,000$           7,900$              3,900$              ROW 2,370$            930$               600$              -$                   -$                   

Sacramento 117 Folsom Light Rail; extend 
light rail tracks from 7th St & 
K Street to the Amtrak 
Depot in downtown Sac. & 
extend Folsom light rail from 
Mather Field Station to 
downtown Folsom.  Add a 
new vehicle storage and 
maintenance facility in the 
area

Sacramento Regional 
Transit District

20,000$           20,000$            20,000$             Design, ROW, 
Constr 

20,000$          -$                    -$                   -$                   -$                   

Sacramento 118 Sac Emergency Clean 
Air/Transportation Plan 
(SECAT); incentive for the 
reduction of emissions from 
heavy-duty diesel engines 
operating within the 
Sacramento region.

SACOG 66,000$           66,000$            31,500$             Env, Constr 
(Partial) 

31,500$          -$                    -$                   -$                   -$                   
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Sacramento 126 Rte 50/Watt Ave IC; 
widening of Overxing & 
mod. to interchange.

County of Sacramento 7,000$             720$                 720$                 Env 15$                 475$               230$              -$                   -$                   

Sacramento 133 Feasibility studies for grade 
sep projects for UPRR at 
Elk Grove Blvrd and Bond 
Road.

City of Elk Grove 150$               150$                 150$                 Env 147$               3$                   -$                   -$                   -$                   

Sacramento 134 Route 50/Sunrise 
Boulevard; interchange 
modifications.

County of Sacramento 
Department of 
Transportation

3,000$             3,000$              3,000$              Constr 2,746$            254$               -$                   -$                   -$                   

Sacramento  
Yolo

119.2 Convert Sac Regional 
Transit bus fleet to low 
emission & provide Yolobus 
service by  Yolo County 
Transportation District; 
acquire approximately 50 
replacement low-emission 
buses for service in 
Sacramento and Yolo 
Counties.

SACOG/Yolo County 
Transportation District

3,000$             3,000$              1,773$              Operating 1,773$            -$                    -$                   -$                   -$                   

San Bernardino 55.1 Alameda Corridor East; 
build grade seps on BNSF 
& UP RR, LA Co line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County - 
Montclair

San Bernardino 
Associated 
Governments

18,800$           18,800$            4,540$               Env, Design, 
ROW (partial) 

1,063$            1,477$            2,000$           -$                   -$                   

San Bernardino 55.2 Alameda Corridor East; 
build grade sep on BNSF & 
UPRR lines, LA Co line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County - 
Ontario

San Bernardino 
Associated 
Governments

34,178$           700$                 700$                 Env 557$               143$               -$                   -$                   -$                   

San Bernardino 55.3 Alameda Corridor East; 
build grade sep on BNSF & 
UPRR lines, LA Co line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County - 
SANBAG

San Bernardino 
Associated 
Governments

42,022$           34,060$            8,610$               Env, Design, 
ROW 

2,434$            3,144$            3,032$           -$                   -$                   

San Bernardino 56 Metrolink; track and signal 
improvements on Metrolink; 
San Bernardino line in San 
Bernardino County.

Southern California 
Regional Rail Authority

15,000$           15,000$            15,000$            Design, Constr 13,321$          1,679$            -$                   -$                   -$                   

San Bernardino 58 Route 10; widen freeway to 
eight-lanes through 
Redlands, Route 30 to Ford 
Street in San Bernardino 
County.

San Bernardino 
Associated 
Governments

10,000$           10,000$            4,296$              Design 1,942$            1,549$            805$              -$                   -$                   

San Bernardino 59 Route 10; Live Oak Canyon 
Interchange in the City of 
Yucaipa in San Bernardino 
County.

San Bernardino 
Associated 
Governments

11,000$           11,000$            2,868$               Env, Design, 
Constr (partial) 

2,562$            306$               -$                   -$                   -$                   
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San Bernardino 60 Rte 15; SB truck climbing 
lane at 2 locations in San 
Berdu Co. near Barstow.  
East Main St/Calico Ghost 
Town Rd.

Caltrans 10,000$           955$                 955$                 Env, Design 822$               133$               -$                   -$                   -$                   

San Bernardino 129 Rte 62; utility 
undergrounding project in 
ROW of Rte 62.

Town of Yucca Valley 3,200$             3,200$              150$                 Env 118$               32$                 -$                   -$                   -$                   

San Diego 74.1 Pacific Surfliner; double 
track intercity rail line w/n 
San Diego Co, add 
maintenance yard - 
Oceanside Double Tracking

Caltrans 6,000$             6,000$              500$                 Env, Design 398$               102$               -$                   -$                   -$                   

San Diego   74.2 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - 
LOSSAN Corridor EIS/EIR

Caltrans 15,262$           2,498$              2,498$              Env 2,498$            -$                    -$                   -$                   -$                   

San Diego 74.4 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - Track & 
signal imp at Fallbrook

Caltrans 450$               450$                 450$                 Constr 450$               -$                    -$                   -$                   -$                   

San Diego 75.1 San Diego Transit Buses; 
acquire about 85 low-
emission buses for transit 
service - MTDB

San Diego 
Metropolitan Transit 
Development Board

21,000$           21,000$            21,000$            Constr 3,234$            -$                    17,766$         -$                   -$                   

San Diego 75.2 San Diego Transit Buses; 
acquire about 85 low-
emission buses for San 
Diego transit service - 
NCTD

San Diego 
Metropolitan Transit 
Development Board

9,000$             9,000$              1,300$              Constr (partial) 844$               456$               -$                   -$                   -$                   

San Diego 76 Coaster Commuter Rail; 
acquire 1 new train set to 
expand commuter rail 
service - Locomotive

San Diego North 
County Transit District

1,620$             1,620$              1,620$              Constr 1,620$            -$                    -$                   -$                   -$                   

San Diego 76.1 Coaster Commuter Rail; 
acquire 1 new train set to 
expand commuter rail 
service - Rail Cars

San Diego North 
County Transit District

12,380$           12,380$            12,380$            Constr 11,645$          735$               -$                   -$                   -$                   

San Diego 77 Rte 94; complete env 
studies to add capacity to 
Rte 94 corridor, downtown 
San Diego to Rte 125 in 
Lemon Grove 

Caltrans 20,000$           4,000$              4,000$               Env (partial) 1,122$            2,878$            -$                   -$                   -$                   

San Diego 78 East Village access; 
improve access to light rail 
from new in-town East 
Village development

San Diego 
Metropolitan Transit 
Development Board

15,000$           15,000$            15,000$            Design, Constr 1,012$            8,549$            5,439$           -$                   -$                   
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San Diego 81 San Diego Ferry; acquire 
low-emission high-speed 
ferryboat for new off-coast 
service between San Diego 
and Oceanside in San 
Diego County.

San Diego Unified Port 
District

5,000$             3,784$              3,784$               Env, Design, 
Constr (partial) 

3,784$            -$                    -$                   -$                   -$                   

San Diego 82.1 Rtes 5/805; reconst. & 
widen Fwy IC, Genesee 
Ave Lomas Santa Fe Drive - 
Reconstruction of I-5/805 
Interchange

Caltrans 19,000$           19,000$            19,000$            Constr 2,881$            4,899$            7,140$           4,080$           -$                   

San Diego 83.1 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 
1) fr Rte 163 to Rte 78 - 
Transit Element

Caltrans 28,800$           28,800$            5,700$               Env, ROW 
(partial) 

5,700$            -$                    -$                   -$                   -$                   

San Diego 83.2 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 
1) fr Rte 163 to Rte 78 - 
FWY Element

Caltrans 41,200$           41,200$            34,300$             Env, Design, 
ROW 

29,407$          4,214$            400$              150$              129$              

San Diego 84 Rte 52; build 4 miles of new 
6-lane fwy to Santee, 
Mission Gorge to Rte 67 

Caltrans 45,000$           45,000$            25,000$            ROW 24,769$          231$               -$                   -$                   -$                   

San Diego 85 Rte 56; const about 5 miles 
of new fwy alignment betwn 
I-5 & I-15 from Carmel Vly 
to Rancho Penasquitos in 
the City of San Diego

Caltrans 25,000$           25,000$            21,570$             ROW, Constr 
(partial) 

14,573$          2,437$            3,000$           1,200$           360$              

San Diego 86 Rte 905; build new 6-lane 
fwy on Otay Mesa, Rte 805 
to Mexico Port of Entry 

Caltrans 25,000$           25,000$            25,000$            ROW 7,581$            5,283$            12,136$         -$                   -$                   

San Diego 87.1 Rtes 94/125; build 2 new 
fwy connector ramps at Rte 
94/125 in Lemon Grove

Caltrans 1,271$             1,271$              1,271$              Constr 281$               990$               -$                   -$                   -$                   

San Diego 87.2 Rtes 94/125; build 2 new 
fwy connector ramps at Rte 
94/125 in Lemon Grove

Caltrans 58,729$           1,700$              1,700$              Env 848$               8$                   844$              -$                   -$                   

San Diego  88 Rte 5; realign fwy at Virginia 
Ave, approaching San 
Ysidro Port of Entry to 
Mexico 

Caltrans 10,000$           600$                 600$                 Env 138$               423$               39$                -$                   -$                   

San Diego 123 Oceanside Transit Center; 
parking structure.

City of Oceanside 1,500$             1,500$              910$                 Env, Design 849$               61$                 -$                   -$                   -$                   

San Francisco 21 SF Muni Ocean Ave Light 
Rail; reconst Ocean Ave 
light rail line to Rte 1 nr 
CSU, San Francisco

San Francisco 
Municipal Railway

7,000$             7,000$              7,000$              Constr 7,000$            -$                    -$                   -$                   -$                   

San Francisco 22 Rte 101; env study for 
reconst of Doyle Dr, fr 
Lombard St./Richardson 
Ave to Rte 1 Interchange

San Francisco County 
Transportation 
Authority

15,000$           3,000$              3,000$              Env 2,431$            569$               -$                   -$                   -$                   
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San Francisco 139.1 Balboa Park BART Station; 
phase I expansion. BART - 
Segment 1 - Balboa Park 
BART Station

BART 5,460$             5,460$              5,460$               Env, Design, 
Constr 

3,750$            1,353$            357$              -$                   -$                   

San Francisco 139.2 Balboa Park BART Station; 
phase I expansion.  MUNI -  
Geneva Segment 1

BART 540$               540$                 540$                 Design, Constr -$                    540$               -$                   -$                   -$                   

San Francisco/  
Marin

144 Seismic retrofit of the 
national landmark Golden 
Gate Bridge

Golden Gate Bridge 
Hwy & Transp. District

5,000$             5,000$              5,000$               Constr 5,000$            -$                    -$                   -$                   -$                   

San Joaquin 108 Rte 5; add NB lane to fwy 
thru Mossdale "Y", Rte 205 
to Rte 120

Caltrans 7,000$             7,000$              761$                  Env, Design, 
ROW 

235$               526$               -$                   -$                   -$                   

San Joaquin - 
Regional

99.1 San Joaquin Corridor; 
improve track and signals 
along San Joaquin intercity 
rail line in seven counties - 
Calwa to Bowles

Caltrans 3,000$             3,000$              3,000$              ROW, Constr 3,000$            -$                    -$                   -$                   -$                   

San Joaquin - 
Regional

100 SJ Valley Emergency Clean 
Air Attainment Program; 
incentives for the reduction 
of emissions from heavy-
duty diesel engines 
operating within the eight-
county San Joaquin Valley 
region.

San Joaquin Valley 
United Air Pollution 
Control District

25,000$           25,000$            25,000$            Env, Constr 12,500$          3,000$            6,000$           3,500$           -$                   

San Mateo 23 CalTrain Peninsula Corridor; 
complete grade seps at 
Poplar Ave in (San Mateo), 
25th Ave (San Mateo), and 
Linden Avenue (South SF) 
in San Mateo County.

San Mateo County 
Transportation 
Authority

15,000$           1,000$              1,000$              Env 291$               709$               -$                   -$                   -$                   

Santa Barbara 102.1 Route 101 access; State 
Street smart corridor 
Advanced Traffic Corridor 
System (ATSC) technology 
in Santa Barbara County - 
Outer State St. signal 
system

City of Santa Barbara 400$               400$                 400$                 Constr 267$               133$               -$                   -$                   -$                   

Santa Barbara 102.2 Route 101 access; State 
Street smart corridor 
Advanced Traffic Corridor 
System (ATSC) technology 
in Santa Barbara County - 
Metro Transit Vehicle 
location tracks

City of Santa Barbara 900$               900$                 900$                 Constr -$                    900$               -$                   -$                   -$                   

Santa Clara 3 Rte 101; widen fwy from 4 
to 8 lanes south of San 
Jose, Bemal Rd to Burnett 
Ave

Santa Clara Valley 
Transportation 
Authority

25,000$           25,000$            25,000$            Constr 25,000$          -$                    -$                   -$                   -$                   

Santa Clara 5 Rte 101; add NB lane to fwy 
thru San Jose, Rte 87 to 
Trimble Rd 

Caltrans 5,000$             5,000$              5,000$              ROW 4,346$            654$               -$                   -$                   -$                   
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Santa Clara 6 Rte 262; major investment 
study for cross connector 
fwy, Rte 680 to Rte 880 
near Warm Springs

Santa Clara Valley 
Transportation 
Authority

1,000$             1,000$              1,000$              Env 1,000$            -$                    -$                   -$                   -$                   

Santa Clara 7.1 CalTrain; expand svc to 
Gilroy; imp. pking, stations, 
& platforms - 2nd main 
track Tamien & Lick.

Santa Clara Valley 
Transportation 
Authority

22,000$           22,000$            22,000$            Constr 10,145$          5,586$            6,269$           -$                   -$                   

Santa Clara 8 Rte 880; reconst Coleman 
Ave IC near San Jose 
Airport

Santa Clara Valley 
Transportation 
Authority

5,000$             5,000$              5,000$              Env, Design 5,000$            -$                    -$                   -$                   -$                   

Santa Clara 127 Rte 85/Rte 87; IC 
completion; addition of two 
direct connectors for SB Rte 
85 to NB Rte 87 & SB Rte 
87 to NB Rte 85.

City of San Jose 3,500$             3,500$              3,500$              Constr 3,500$            -$                    -$                   -$                   -$                   

Santa Clara 
Alameda            

1.1 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Fremont to 
Warm Springs

Santa Clara Valley 
Transportation 
Authority

111,433$         111,433$          54,115$             Env, Design, 
ROW (partial) 

7,653$            11,499$          30,553$         4,410$           -$                   

Santa Clara 
Alameda        

1.2 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Warm Springs 
to San Jose

Santa Clara Valley 
Transportation 
Authority

613,567$         613,567$          45,000$            Env 22,579$          12,421$          10,000$         -$                   -$                   

Santa Clara 
Alameda

4 Route 680; add northbound 
HOV lane over Sunol 
Grade, Milpitas to Route 84 
in Santa Clara and Alameda 
Counties.

Caltrans 60,000$           60,000$            2,000$              Env, Design 736$               988$               276$              -$                   -$                   

Santa Clara 
Monterey

14 CalTrain; extension to 
Salinas in Monterey County.

Transportation Agency 
for Monterey County

20,000$           1,000$              1,000$              Env 979$               21$                 -$                   -$                   -$                   

Santa Cruz 101 Santa Cruz Metropolitan 
Transit bus fleet; acquisition 
of low-emission buses.

Santa Cruz 
Metropolitan Transit 
District

3,000$             3,000$              3,000$              Constr 3,000$            -$                    -$                   -$                   -$                   

Santa Cruz 149 Purchase of low-emission 
buses for express svc on 
Rte 17.

Santa Cruz 
Metropolitan Transit 
District

3,750$             3,750$              3,750$              Constr 3,750$            -$                    -$                   -$                   -$                   

Santa Cruz 150 Renovation or rehabilitation 
of Santa Cruz Metro Center.

Santa Cruz 
Metropolitan Transit 
District

1,000$             200$                 200$                 Env 114$               54$                 32$                -$                   -$                   

Shasta 128 Airport Road; reconstruction 
and intersection 
improvement project

County of Shasta 3,000$             233$                 47$                   Env 33$                 14$                 -$                   -$                   -$                   

Solano 24 Vallejo Baylink Ferry; 
acquire low-emission 
ferryboats to expand Baylink 
Vallejo-SF service

City of Vallejo 5,000$             5,000$              5,000$              Design, Constr 4,604$            396$               -$                   -$                   -$                   

Solano 25.1 I-80/I-680/Rte 12 IC in 
Fairfield, Sol. Co; 12 IC 
complex in 7 stages (Stage 
1) - MIS/Corridor Study

Solano Transportation 
Authority

1,000$             1,000$              1,000$              Env 1,000$            -$                    -$                   -$                   -$                   
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Solano 25.2 I-80/I-680/Route 12 IC in 
Fairfield in Sol Co; 12 IC 
complex in 7 stages (Stage 
1) - North Connector

Solano Transportation 
Authority

3,000$             3,000$              3,000$              Env 1,491$            616$               893$              -$                   -$                   

Solano 25.3 I-80/I-680/Rte 12 
Interchange in Fairfield in 
Sol Co; 12 IC complex in 7 
stages (Stage 1).  

Solano Transportation 
Authority

9,000$             9,000$              9,000$              Env 2,126$            1,518$            2,104$           1,657$           1,595$           

Stanislaus 109 Rte 132; build 4 miles of 
new 4-lane expway in 
Modesto from Dakota Ave 
to Rte 99 & improve Rte 99 
Interchange.

Caltrans 12,000$           12,000$            608$                 Env 608$               -$                    -$                   -$                   -$                   

Stanislaus  San 
Joaquin

110 Rte 132; build 3.5 miles of 
new 4r-lane expwy from Rte 
33 to San Joaquin county 
line in Stanislaus and San 
Joaquin Counties.

Caltrans 2,000$             500$                 500$                 Env 453$               47$                 -$                   -$                   -$                   

Tulare 140 City of Goshen; overpass 
for Route 99.

Caltrans 1,500$             851$                 851$                  Env, Design, 
ROW 

851$               -$                    -$                   -$                   -$                   

Ventura 47 Rte 101; Calif St off-ramp in 
Ventura Co.

City of San 
Buenaventura

15,000$           620$                 620$                 Env 606$               14$                 -$                   -$                   -$                   

4,274,926$     3,347,284$      1,493,913$       894,059$        284,477$        230,490$       59,290$         25,736$         

This spreadsheet does not include project phases which have an Approved AB 1335 Letter of No 
Prejudice or Planned AB 1335 Letter of No Prejudice Request (See Attachments 4 and 5)
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Alameda 141 Union City; pedestrian bridge 
over Union Pacific rail lines.

City of Union City 2,000$                    2,000$                    120$                       200$                       80$                         1,600$                    -$                           120$                     120$                       -$                           -$                           -$                           -$                           

Alameda 31 Route 580; construct EB & WB 
HOV lanes from Tassajara 
Rd/Santa Rita Rd. to Vasco 
Rd.

Caltrans 25,000$                  25,000$                  7,000$                    14,000$                  2,500$                    1,500$                    -$                           7,000$                  7,000$                    -$                           -$                           -$                           -$                           

Alameda         
Contra Costa

15 Caldecott Tunnel; add 4th 
bore tunnel w/ additional lanes 
in Ala & CC

Caltrans 20,000$                  20,000$                  15,000$                  5,000$                    -$                           -$                           -$                           15,000$                15,000$                  -$                           -$                           -$                           -$                           

Alameda         
Contra Costa

27.1 Vasco Rd Safety & Transit 
Enhancement Project in Ala. & 
CC - Vasco Rd re-alignment

Alameda County 
Congestion Management 
Agency

6,500$                    150$                       150$                       -$                           -$                           -$                           -$                           150$                     150$                       -$                           -$                           -$                           -$                           

Alameda          
Contra Costa

27.2 Vasco Rd Safety & Transit 
Enhancement Project in Ala & 
CC -Vasco Rd ACE Parking

Alameda County 
Congestion Management 
Agency

3,000$                    3,000$                    25$                         275$                       1,496$                    1,204$                    -$                           1,796$                  25$                         275$                       1,496$                    -$                           -$                           

Alameda           
Contra Costa

27.3 Vasco Rd Safety & Transit 
Enhancement Project in Ala & 
CC - Valley Center Project 
Parking

Alameda County 
Congestion Management 
Agency

1,500$                    520$                       20$                         500$                       -$                           -$                           -$                           520$                     20$                         500$                       -$                           -$                           -$                           

Alameda         
Contra Costa

29 AC Transit; buy 2 fuel cell 
buses and fueling facility for 
demo project in Ala & CC

Alameda Contra Costa 
Transit District

8,000$                    8,000$                    -$                           -$                           -$                           8,000$                    -$                           8,000$                  -$                           -$                           -$                           8,000$                    -$                           

Bay Area - 
Regional

9.1 Cap Corridor imp intercity rail 
line betwn Oakland & San 
Jose, & at Jack London Sq & 
Emeryville stations in Ala & 
SCl - Harder Rd Overcrossing

Capital Corridor Joint 
Powers Authority

600$                       600$                       -$                           -$                           -$                           600$                       -$                           600$                     -$                           -$                           -$                           600$                       -$                           

Bay Area - 
Regional

9.2 Cap Corridor imp intercity rail 
line betwn Oakland & San 
Jose, & at Jack London Sq & 
Emeryville stations in Ala & SC 
- Emeryville Station

Capital Corridor Joint 
Powers Authority

4,900$                    1,975$                    25$                         200$                       -$                           1,750$                    -$                           1,975$                  25$                         200$                       -$                           1,750$                    -$                           

Bay Area - 
Regional

9.4 Cap Corridor imp intercity rail 
line betwn Oakland & San 
Jose, &  Jack London Square 
& Emeryville stations in Ala & 
SC - Oakland to San Jose

Capital Corridor Joint 
Powers Authority

19,500$                  19,500$                  -$                           -$                           -$                           19,500$                  -$                           19,500$                -$                           -$                           -$                           19,500$                  -$                           

Bay Area - 
Regional

10 Regional Express Bus; acquire 
low-emission buses for new 
express service on HOV lanes 
regionwide in 9 counties

MTC 40,000$                  40,000$                  -$                           -$                           -$                           40,000$                  -$                           40,000$                -$                           -$                           -$                           40,000$                  -$                           

Bay Area - 
Regional

11 SF Bay Southern Xing; 
complete feasibility & financial 
studies for new SF Bay xing 
(new bridge, HOV/Transit 
bridge or second BARTtube) in 
Ala & SF or SM  - Segment I - 
2000 SF Bay Crossing

MTC 5,000$                    5,000$                    5,000$                    -$                           -$                           -$                           -$                           3,200$                  3,200$                    -$                           -$                           -$                           -$                           

Bay Area - 
Regional

12.1 Bay Area Transit Connectivity - 
Complete studies & fund 
related improvements for 
Route 4  

Contra Costa 
Transportation 
Authority/BART

7,000$                    2,000$                    2,000$                    -$                           -$                           -$                           -$                           2,000$                  2,000$                    -$                           -$                           -$                           -$                           

Bay Area - 
Regional

12.2 Bay Area Transit Connectivity - 
Hercules Rail Station and 
Improvements 

Contra Costa 
Transportation Authority

3,000$                    100$                       100$                       -$                           -$                           -$                           -$                           100$                     100$                       -$                           -$                           -$                           -$                           

Bay Area - 
Regional  

12.3 Bay Area Transit Connectivity - 
I-580 Livermore Corridor

ACCMA/BART 7,000$                    2,300$                    2,300$                    -$                           -$                           -$                           -$                           2,300$                  2,300$                    -$                           -$                           -$                           -$                           

Bay Area - 
Regional

13 CalTrain Peninsula Corridor; 
acq rolling stock, add passing 
tracks, & const ped access at 
stations betwn SF & San Jose. 
San Francisco, San Mateo, 
and Santa Clara 
Signal and Rolling Stock 
Acquisition

Peninsula Corridor Joint 
Powers Board

127,000$                127,000$                770$                       5,120$                    -$                           121,110$                -$                           127,000$              770$                       5,120$                    -$                           121,110$                -$                           

TRCP Funds Appoved Per Phase

Attachment 2

Allocations Made Per Phase

Traffic Congestion Relief Program

(in $1,000's)
Projects Approved and Allocated by Phase
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Bay Area - 
Regional

19 Bay Area Water Transit Auth; 
establish a regional water 
transit system beginning with 
Treasure Island.  City and 
County of San Francisco.

San Francisco Bay Area 
Water Transit Authority

2,000$                    150$                       150$                       -$                           -$                           -$                           -$                           150$                     150$                       -$                           -$                           -$                           -$                           

Bay Area - 
Regional

20.1 SF Muni 3rd St Light Rail; 
extend 3rd St  line to 
Chinatown (tunnel) in SF - 
Third Street - Bayshore 
extension

San Francisco Municipal 
Transportation Agency

126,000$                126,000$                -$                           -$                           -$                           126,000$                -$                           126,000$              -$                           -$                           -$                           126,000$                -$                           

Bay Area - 
Regional

20.2 SF Muni Third Street Light 
Rail; extend Third Street line to 
Chinatown (tunnel) in SF - 
Central Subway

San Francisco Municipal 
Transportation Agency

14,000$                  14,000$                  -$                           5,000$                    -$                           9,000$                    -$                           14,000$                -$                           5,000$                    -$                           9,000$                    -$                           

Bay Area - 
Regional  

156 Seismic retrofit & core 
segment imp for BART system.

BART 20,000$                  20,000$                  8,470$                    11,530$                  -$                           -$                           -$                           8,470$                  8,470$                    -$                           -$                           -$                           -$                           

Contra Costa 16.1 Route 4; construct one or more 
phases to widen fwy to 8 lanes 
fr. Railroad thru Loveridge Rd, 
including two HOV lanes, and 
six+ lanes from east of 
Loveridge Rd thru Hillcrest -  
Railroad Rd

Contra Costa 
Transportation Authority

25,000$                  25,000$                  -$                           -$                           18,500$                  6,500$                    -$                           25,000$                -$                           -$                           18,500$                  6,500$                    -$                           

Contra Costa 28 Parking Structure at Transit 
Village at Richmond BART 
Station.

City of Richmond 5,000$                    5,000$                    -$                           680$                       -$                           4,320$                    680$                     -$                           680$                       -$                           -$                           -$                           

Fresno 89 Rte 99; improve Shaw Ave 
Interchange in northern 
Fresno.

Caltrans 5,000$                    1,600$                    1,600$                    -$                           -$                           -$                           -$                           1,600$                  1,600$                    -$                           -$                           -$                           -$                           

Fresno 90 Rte 99; widen fwy to 6 ln, 
Kingsburg to Selma

Caltrans 20,000$                  3,860$                    -$                           3,800$                    60$                         -$                           -$                           3,860$                  -$                           3,800$                    60$                         -$                           -$                           

Fresno 91 Rte 180; build new expwy east 
of Clovis, Clovis Ave to 
Temperance Ave

Caltrans/Council of 
Fresno County 
Governments

20,000$                  20,000$                  -$                           3,121$                    9,440$                    7,439$                    12,561$                -$                           3,121$                    9,440$                    -$                           -$                           

Fresno 93 Rte 180; complete envl studies 
to extend Rte 180 w. fr. 
Mendota to I-5 

Caltrans 7,000$                    7,000$                    7,000$                    -$                           -$                           -$                           -$                           7,000$                  7,000$                    -$                           -$                           -$                           -$                           

Fresno 94 Rte 43; widen to 4-ln expwy 
from Kings Co line to Rte 99 in 
Selma in Fresno

Caltrans 5,000$                    2,600$                    2,600$                    -$                           -$                           -$                           -$                           2,600$                  2,600$                    -$                           -$                           -$                           -$                           

Fresno 95 Rte 41; add auxiliary ln/op imp 
& imp ramps at Friant Rd IC in 
Fresno.  (SHOPP)

Caltrans 10,000$                  10,000$                  583$                       279$                       1,068$                    8,070$                    -$                           1,930$                  583$                       279$                       1,068$                    -$                           -$                           

Fresno 96 Friant Rd; widen to 4 ln from 
Copper Ave to Rd 206  

County of Fresno 10,000$                  10,000$                  56$                         456$                       714$                       8,774$                    512$                     56$                         456$                       -$                           -$                           -$                           

Fresno 97 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave & 
Barstow Ave near CSU,  
Fresno

California State 
University, Fresno

2,100$                    2,100$                    2,100$                    -$                           -$                           -$                           -$                           2,100$                  2,100$                    -$                           -$                           -$                           -$                           

Fresno 97.1 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, & 
Barstow Ave near CSU, 
Fresno 

California State 
University, Fresno

1,850$                    1,850$                    10$                         49$                         52$                         1,739$                    -$                           1,385$                  5$                           49$                         18$                         1,313$                    -$                           

Fresno 97.2 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, & 
Barstow Ave near CSU, 
Fresno

California State 
University, Fresno

6,050$                    6,050$                    65$                         453$                       614$                       4,918$                    -$                           518$                     65$                         453$                       -$                           -$                           -$                           

Fresno 98 Peach Ave; widen to 4-ln 
arterial & add ped overxings 
for 3 schools

City of Fresno 10,000$                  10,000$                  150$                       450$                       2,200$                    7,200$                    -$                           600$                     150$                       450$                       -$                           -$                           -$                           

Imperial 148.1 Rte 98; widen 8 miles betwn 
Rte 111 & Rte 7 fr 2 to 4 lanes.

Caltrans 8,900$                    3,500$                    2,500$                    1,000$                    -$                           -$                           -$                           2,500$                  2,500$                    -$                           -$                           -$                           -$                           

Imperial 148.2 Rte 98; widen 8 miles betwn 
Rte 111 & Rte 7; 2 lanes to 4 
lanes - Signalize intersection 
at  Avenue to Meadows 

Caltrans 1,100$                    1,100$                    -$                           -$                           -$                           1,100$                    -$                           1,100$                  -$                           -$                           -$                           1,100$                    -$                           

Kern 103 Rte 99; imp IC at 7th Standard 
Rd, north of Bakersfield

Kern Council of 
Governments

8,000$                    8,000$                    300$                       700$                       2,400$                    4,600$                    -$                           1,900$                  300$                       700$                       900$                       -$                           -$                           

Kern 113 Rte 46; widen to 4 ln for 33 
miles from Rte 5 to SLO Co 
line in Kern Co

Caltrans 30,000$                  300$                       300$                       -$                           -$                           -$                           -$                           300$                     300$                       -$                           -$                           -$                           -$                           
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Kern 114 Rte 65; add 4 passing ln, 
intersection imp & conduct env 
studies for ultimate widening to 
4 lanes from Rte 99 in 
Bakersfield to Tulare Co line in 
Kern Co

Kern Council of 
Governments

12,000$                  1,674$                    376$                       1,298$                    -$                           -$                           -$                           376$                     376$                       -$                           -$                           -$                           -$                           

Kern 121 Metropolitan Bakersfield 
System Study to reduce 
congestion in Bakersfield.

Kern Council of 
Governments

350$                       350$                       350$                       -$                           -$                           -$                           -$                           350$                     350$                       -$                           -$                           -$                           -$                           

Kern/Tulare 122 Rte 65; widening project from 
7th Standard Rd to Rte 190 in 
Porterville.

Tulare County 3,500$                    3,500$                    2,200$                    1,300$                    -$                           -$                           -$                           2,200$                  2,200$                    -$                           -$                           -$                           -$                           

Kings/Tulare 111 Rte 198; build 10 miles of new 
4-lane expway from Rte 99 to 
Hanford

Caltrans 14,000$                  853$                       -$                           853$                       -$                           -$                           -$                           853$                     -$                           853$                       -$                           -$                           -$                           

Kings/Tulare 138 Cross Valley Rail; upgrade 
track from Visalia to Huron.

Cross Valley Rail 
Corridor Joint Powers 
Authority

4,000$                    4,000$                    70$                         30$                         -$                           3,900$                    -$                           4,000$                  70$                         30$                         -$                           3,900$                    -$                           

Los Angeles 34 Gold Line to LA; new rail line 
Pasadena to LA

LA to Pasadena Metro 
Blue Line Construction 
Authority (PMBLCA)

40,000$                  40,000$                  256$                       619$                       795$                       38,330$                  -$                           40,000$                256$                       619$                       795$                       38,330$                  -$                           

Los Angeles 35.1 Pacific Surfliner; triple track 
intercity rail line w/in LA Co & 
add run-through-tracks thru LA 
Union Station in LA County - 
Run-thru tracks

Caltrans 28,000$                  28,000$                  12,000$                  16,000$                  -$                           -$                           -$                           12,000$                12,000$                  -$                           -$                           -$                           -$                           

Los Angeles 35.3 Pacific Surfliner; triple track 
intercity rail line within Los 
Angeles County and add run-
through-tracks through Los 
Angeles Union Station in Los 
Angeles County - Fifth lead 
track

Caltrans 5,064$                    5,064$                    -$                           389$                       -$                           4,675$                    -$                           389$                     -$                           389$                       -$                           -$                           -$                           

Los Angeles 36 LA Eastside Transit Extension; 
build new light rail line in East 
LA, from Union Sta to Atlantic 
via 1st St to Lorena

MTA 236,000$                236,000$                19,500$                  12,500$                  13,000$                  191,000$                -$                           45,000$                19,500$                  12,500$                  13,000$                  -$                           -$                           

Los Angeles 37.1 LA Mid-City Transit Imp; Build 
Bus Rapid Transit system or 
Light Rail Transit in Mid-
City/Westside/Exposition 
Corridors Wilshire Blvd

MTA 186,900$                81,800$                  6,200$                    5,000$                    26,100$                  44,500$                  -$                           6,200$                  6,200$                    -$                           -$                           -$                           -$                           

Los Angeles  37.2 Los Angeles Mid-City Transit 
Improvements; Build Bus 
Rapid Transit system or Light 
Rail Transit in Mid-
City/Westside/Exposition 
Corridors in Los Angeles 
County Exposition LRT

MTA 69,100$                  11,000$                  11,000$                  -$                           -$                           -$                           -$                           11,000$                11,000$                  -$                           -$                           -$                           -$                           

Los Angeles 38.1 LA-SFernando Vly Transit Ext; 
(A) build an East-West Bus 
Rapid Transit system in 
Burbank-Chandler corridor, 
from N Hollywood to Warner 
Center.

MTA 145,000$                145,000$                12,300$                  12,100$                  22,600$                  98,000$                  -$                           47,000$                12,300$                  12,100$                  22,600$                  -$                           -$                           

Los Angeles 38.2 LA-S Fernando Vly Transit Ext; 
(B) build an N-S corridor bus 
transit project interfacing w/ 
East-West Burbank-Chandler 
corridor project & Ventura Blvd 
Rapid Bus project. 

MTA 100,000$                2,000$                    2,000$                    -$                           -$                           -$                           -$                           2,000$                  2,000$                    -$                           -$                           -$                           -$                           

Los Angeles 39 Rte 405; add NB HOV lane 
over Sepulveda Pass, Rte 10 
to Rte 101 

Caltrans 90,000$                  15,000$                  15,000$                  -$                           -$                           -$                           -$                           15,000$                15,000$                  -$                           -$                           -$                           -$                           

Los Angeles 40 Rte. 10; add HOV on San 
Berdu Fwy over Kellogg Hill, 
nr. Pomona, Rte. 605 to Rte. 
57

Caltrans 90,000$                  33,100$                  500$                       8,100$                    24,500$                  -$                           -$                           12,100$                500$                       8,100$                    3,500$                    -$                           -$                           

Los Angeles 41.1 Route 5; add HOV lanes on 
Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in Los 
Angeles County  - SEG 1 
Route 118 to Route 14

Caltrans 40,175$                  40,175$                  -$                           1,649$                    1,100$                    37,426$                  -$                           2,749$                  -$                           1,649$                    1,100$                    -$                           -$                           
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Los Angeles 41.2 Rte 5; add HOV lanes on 
Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in Los 
Angeles County - SEG 2 Rte 
170 to Rte 118

Caltrans 9,825$                    9,825$                    -$                           4,027$                    5,798$                    -$                           -$                           9,825$                  -$                           4,027$                    5,798$                    -$                           -$                           

Los Angeles 42.1 Rte 5; widen Santa Ana Fwy to 
10 lanes (two HOV + two 
mixed flow), Orange County 
line to Rte 710, with related 
major arterial improvements, in 
LA Co. - SEG A - County Line 
to Rte. 605

Caltrans 109,000$                109,000$                6,000$                    5,000$                    42,000$                  56,000$                  -$                           6,000$                  6,000$                    -$                           -$                           -$                           -$                           

Los Angeles 43 Rte 5; improve Carmenita Rd 
IC in Norwalk

Caltrans 71,000$                  71,000$                  -$                           290$                       33,465$                  37,245$                  -$                           290$                     -$                           290$                       -$                           -$                           -$                           

Los Angeles 44 Rte 47 (Terminal Island Fwy); 
const IC at Ocean Blvd 
Overpass in Long Beach 

Port of Long Beach 18,400$                  18,400$                  -$                           949$                       14,725$                  2,726$                    -$                           15,674$                -$                           949$                       14,725$                  -$                           -$                           

Los Angeles 45 Rte 710; complete Gateway 
Corridor Study, LA/Long 
Beach ports to Rte 5

Caltrans 2,000$                    2,000$                    2,000$                    -$                           -$                           -$                           -$                           2,000$                  2,000$                    -$                           -$                           -$                           -$                           

Los Angeles 46 Rte 1; reconst IC at Rte 107 in 
Torrance 

Caltrans 2,000$                    2,000$                    350$                       350$                       1,300$                    -$                           -$                           700$                     350$                       350$                       -$                           -$                           -$                           

Los Angeles 48 Rte 101; corridor analysis & 
PSR to imp corridor from Rte 
170 (N. Hollywood Fwy) to Rte 
23 in Thousand Oaks (Ventura 
County) 

Caltrans 3,000$                    3,000$                    3,000$                    -$                           -$                           -$                           -$                           3,000$                  3,000$                    -$                           -$                           -$                           -$                           

Los Angeles 49 Hollywood Intermodal 
Transportation Center; 
intermodal facility at Highland  
& Hawthorne Ave in City of LA.

City of Los Angeles 10,000$                  350$                       350$                       -$                           -$                           -$                           -$                           350$                     350$                       -$                           -$                           -$                           -$                           

Los Angeles 50 Rte 71; complete 3 miles of 6-
lane fwy thru Pomona, from 
Rte 10 to Rte 60

Caltrans 30,000$                  11,800$                  1,500$                    10,300$                  -$                           -$                           -$                           11,800$                1,500$                    10,300$                  -$                           -$                           -$                           

Los Angeles 51 Rte 101/405; add aux lane & 
widen ramp thru fwy IC in 
Sherman Oaks 

Caltrans 21,000$                  8,200$                    600$                       3,400$                    4,200$                    -$                           -$                           8,200$                  600$                       3,400$                    4,200$                    -$                           -$                           

Los Angeles 53 Automated Signal Corridors 
(ATSAC); improve 479 
automated signals in 
Victory/Ventura Corridor, & 
add 76 new automated signals 
in Sepulveda Blvd & Rte 118 
Corridors

City of Los Angeles 
Department of 
Transportation

16,000$                  15,500$                  -$                           2,600$                    -$                           12,900$                  -$                           15,500$                -$                           2,600$                    -$                           12,900$                  -$                           

Los Angeles 54.1 Alameda Corridor East; build 
grade separations on BNSF & 
UP RR, downtown LA to LA 
County line - ACE

San Gabriel Valley 
Council of Governments

130,300$                130,300$                -$                           6,900$                    5,522$                    117,878$                -$                           61,573$                -$                           6,900$                    2,100$                    52,573$                  -$                           

Los Angeles 142 West Hollywood; repair, 
maintenance, and mitigation of 
Santa Monica Blvd.

City of West Hollywood 2,000$                    2,000$                    -$                           -$                           -$                           2,000$                    -$                           2,000$                  -$                           -$                           -$                           2,000$                    -$                           

Los Angeles 145 Const a new siding in Sun Vly 
betwn Sheldon St & Sunland 
Blvd.

Southern California 
Regional Rail Authority

6,500$                    6,500$                    -$                           600$                       -$                           5,900$                    -$                           6,500$                  -$                           600$                       -$                           5,900$                    -$                           

Los Angeles 151 Purchase of 5 alternative fuel 
buses for the Pasadena Area 
Rapid Transit System.

City of Pasadena 1,100$                    1,100$                    -$                           -$                           -$                           1,100$                    -$                           1,100$                  -$                           -$                           -$                           1,100$                    -$                           

Los Angeles 152 Pasadena Gold Line transit-
oriented mixed-use 
development.

City of South Pasadena 1,500$                    1,500$                    606$                       202$                       -$                           692$                       -$                           808$                     606$                       202$                       -$                           -$                           -$                           

Los Angeles 154 Rte 134/I-5 interchange study. Caltrans 100$                       100$                       100$                       -$                           -$                           -$                           -$                           100$                     100$                       -$                           -$                           -$                           -$                           

Los Angeles 158.1 Remodel intrsctn of Olympic, 
Mateo St, & Porter St. & install 
traffic signal - Seg. A - widen 
Mateo

City of Los Angeles 
Department of 
Transportation

800$                       800$                       30$                         125$                       -$                           645$                       -$                           800$                     30$                         125$                       -$                           645$                       -$                           

Los Angeles 158.2 Remodel intrsctn of Olympic, 
Mateo St, & Porter St & install 
traffic signal - Seg. B - widen 
Olympic

City of Los Angeles 
Department of 
Transportation

1,200$                    1,200$                    -$                           105$                       500$                       595$                       -$                            $                     605  $                      105  $                      500  $                           -  $                           -  $                           - 

Marin 17 Rte 101; add reversible HOV 
lane thru San Rafael, Sir 
Francis Drake Blvd to N. San 
Pedro Rd.

Caltrans 15,000$                  15,000$                  -$                           -$                           -$                           15,000$                  -$                           2,751$                  -$                           -$                           -$                           2,751$                    -$                           
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Marin Sonoma 18 Rte 101; widen 8 miles of fwy 
to 6 ln, Novato to Petaluma 
(Novato Narrows)

Caltrans 21,000$                  5,600$                    5,600$                    -$                           -$                           -$                           -$                           5,600$                  5,600$                    -$                           -$                           -$                           -$                           

Marin Sonoma 30 Implement commuter rail 
service from Cloverdale south 
to San Rafael & Larkspur

Sonoma Marin Area Rail 
Transit Commission

37,000$                  7,700$                    7,700$                    -$                           -$                           -$                           -$                           7,700$                  7,700$                    -$                           -$                           -$                           -$                           

Merced 104 Rte 99; build 7 mi of new 6-
lane fwy south of Merced, 
Buchanan Hollow to Healey 
Rd 

Caltrans 5,000$                    5,000$                    -$                           4,400$                    600$                       -$                           -$                           5,000$                  -$                           4,400$                    600$                       -$                           -$                           

Merced 105 Rte 99; build 2 miles of new 6-
lane fwy, Madera Co line to 
Buchanan Hollow Rd

Caltrans 5,000$                    5,000$                    -$                           2,800$                    2,200$                    -$                           -$                           3,300$                  -$                           2,800$                    500$                       -$                           -$                           

Napa 157 Rte 12;  Congestion relief imp 
fr Rte 29 to I-80 thru Jamison 
Cyn.

Caltrans 7,000$                    7,000$                    4,100$                    2,900$                    -$                           -$                           -$                           4,100$                  4,100$                    -$                           -$                           -$                           -$                           

North Coast - 
Regional

32.1 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards in 
Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Subparagraph 
(a)(2) defray administrative 
costs.

NCRA 1,000$                    1,000$                    -$                           -$                           -$                           -$                           1,000$                    1,000$                  -$                           -$                           -$                           -$                           1,000$                    

North Coast - 
Regional

32.2 North Coast Railroad; repair & 
upgrade track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM 
Counties.  Sub-paragraph (b) 
completion of rail line from 
Lombard to Willits.

NCRA 600$                       600$                       -$                           -$                           -$                           600$                       -$                           600$                     -$                           -$                           -$                           600$                       -$                           

North Coast - 
Regional  

32.3 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards in 
Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Sub-paragraph (c) 
completion of rail line from 
Willits to Arcata.  See 
footnote #5

NCRA 1,000$                    1,000$                    400$                       600$                       -$                           -$                           -$                           400$                     400$                       -$                           -$                           -$                           -$                           

North Coast - 
Regional  

32.4 NCRA repair & upgrade track 
to meet Class II (freight) 
standards in NAP, SON, MRN 
& HUM Counties.   Sub-
paragraph (d) upgrade rail 
line to Class II or III 
standards.

NCRA 5,000$                    5,000$                    200$                       500$                       -$                           4,300$                    -$                           100$                     100$                       -$                           -$                           -$                           -$                           

North Coast - 
Regional

32.5 NCRA; repair & upgrade track 
to meet Class II (freight) 
standards in NAP, SON, MRN, 
MEN & HUM  Counties.  Sub-
paragraph (e) environmental 
remediation projects.

NCRA 4,100$                    1,146$                    641$                       115$                       -$                           390$                       -$                           1,146$                  641$                       115$                       -$                           390$                       -$                           

North Coast - 
Regional  

32.6 NCRA; repair & upgrade track 
to meet Class II (freight) 
standards in NAP, SON, MRN, 
MEN, HUM  Cos. Sub-
paragraph (f) debt reduction.

NCRA 10,000$                  10,000$                  -$                           -$                           -$                           -$                           10,000$                  10,000$                -$                           -$                           -$                           -$                           10,000$                  

North Coast - 
Regional

32.7 NCRA; repair & upgrade track 
to meet Class II (freight) 
standards in NAP, SON, MRN, 
MEN & HUM Cos.  Sub-
paragraph (g) local match 
funds.

NCRA 1,800$                    50$                         50$                         -$                           -$                           -$                           -$                           50$                       50$                         -$                           -$                           -$                           -$                           

North Coast - 
Regional  

32.8 NCRA; repair & upgrade track 
to meet Class II (freight) 
standards in NAP, SON, MRN, 
MEN & HUM Cos . Except for 
the amounts specified in 
paragraph (1) of subdivision 
(a) and subdivision (b) of 
Section 14456.50

NCRA 5,500$                    5,500$                    -$                           -$                           -$                           -$                           5,500$                    5,500$                  -$                           -$                           -$                           -$                           5,500$                    
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Orange 70.1 Rte 22; add HOV lanes on 
Garden Grove Fwy, Rte I-405 
to Rte 55 in Orange Co - 
Construction of soundwalls at 
var locations along corridor

Caltrans 16,800$                  16,800$                  -$                           -$                           -$                           16,800$                  -$                           16,800$                -$                           -$                           -$                           16,800$                  -$                           

Orange 70.2 Rte 22; add HOV lanes on 
Garden Grove Fwy, Rte I-405 
to Rte 55 in Orange Co - HOV 
widening & aux lanes

Caltrans/Orange County 
Transportation Authority

189,700$                189,700$                1,900$                    50,400$                  26,400$                  111,000$                -$                           66,000$                1,900$                    25,200$                  26,400$                  12,500$                  -$                           

Orange 73 Alameda Corridor East; 
(Orangethorpe Corridor) build 
grade seps on BNSF line, LA 
Co line thru Santa Ana Cyn in 
Orange County.

Orange County 
Transportation Authority

28,000$                  28,000$                  -$                           -$                           8,900$                    19,100$                  -$                           16,200$                -$                           -$                           8,900$                    7,300$                    -$                           

Riverside 61 Rte 10; reconst Apache Trail 
IC east of Banning in Riverside 
County.

Riverside County 
Transportation 
Commission

30,000$                  3,900$                    1,900$                    2,000$                    -$                           -$                           -$                           1,900$                  1,900$                    -$                           -$                           -$                           -$                           

Riverside 62 Route 91; add HOV lanes 
through downtown Riverside, 
Mary Street to Route 60/215 
junction in Riverside County - 
Mary Street to University Ave.

Riverside County 
Transportation 
Commission

20,000$                  15,700$                  3,700$                    12,000$                  -$                           -$                           -$                           3,700$                  3,700$                    -$                           -$                           -$                           -$                           

Riverside 62.1 Route 91; add HOV lanes thru 
downtown Riverside, Mary St. 
to Route 60/215 junction in 
Riverside County - University 
Ave. to Rte/ 60/91/215 
Interchange

Caltrans 20,000$                  20,000$                  -$                           -$                           -$                           20,000$                  -$                           3,000$                  -$                           -$                           -$                           3,000$                    -$                           

Riverside 63 Rte 60; add 7 miles of HOV ln 
west of Riverside, Rte 15 to 
Vly Wy in Riverside County.

Caltrans 25,000$                  4,000$                    600$                       3,400$                    -$                           -$                           -$                           4,000$                  600$                       3,400$                    -$                           -$                           -$                           

Sacramento 115 South Line Light Rail; extend 
South Line 3 miles towards Elk 
Grove, from Meadowview Rd 
to Calvine Rd

Sacramento Regional 
Transit District

70,000$                  4,000$                    4,000$                    -$                           -$                           -$                           -$                           4,000$                  4,000$                    -$                           -$                           -$                           -$                           

Sacramento 116 Rte 80 Light Rail Corridor; 
double-track Rte 80 light rail 
line for express service

Sacramento Regional 
Transit District

25,000$                  7,900$                    -$                           4,000$                    3,900$                    -$                           -$                           3,900$                  -$                           -$                           3,900$                    -$                           -$                           

Sacramento 117 Folsom Light Rail; extend light 
rail tracks from 7th St & K 
Street to the Amtrak Depot in 
downtown Sac. & extend 
Folsom light rail from Mather 
Field Station to downtown 
Folsom.  Add a new vehicle 
storage and maintenance 
facility in the area

Sacramento Regional 
Transit District

20,000$                  20,000$                  -$                           2,000$                    2,000$                    16,000$                  -$                           20,000$                -$                           2,000$                    2,000$                    16,000$                  -$                           

Sacramento 118 Sac Emergency Clean 
Air/Transportation Plan 
(SECAT); incentive for the 
reduction of emissions from 
heavy-duty diesel engines 
operating within the 
Sacramento region.

SACOG 66,000$                  66,000$                  1,500$                    -$                           -$                           64,500$                  -$                           31,500$                1,500$                    -$                           -$                           30,000$                  -$                           

Sacramento 126 Rte 50/Watt Ave IC; widening 
of Overxing & mod. to 
interchange.

County of Sacramento 7,000$                    720$                       720$                       -$                           -$                           -$                           -$                           720$                     720$                       -$                           -$                           -$                           -$                           

Sacramento 133 Feasibility studies for grade 
sep projects for UPRR at Elk 
Grove Blvrd and Bond Road.

City of Elk Grove 150$                       150$                       150$                       -$                           -$                           -$                           -$                           150$                     150$                       -$                           -$                           -$                           -$                           

Sacramento 134 Route 50/Sunrise Boulevard; 
interchange modifications.

County of Sacramento 
Department of 
Transportation

3,000$                    3,000$                    -$                           -$                           -$                           3,000$                    -$                           3,000$                  -$                           -$                           -$                           3,000$                    -$                           

Sacramento Yolo 119.2 Convert Sac Regional Transit 
bus fleet to low emission & 
provide Yolobus service by  
Yolo County Transportation 
District; acquire approximately 
50 replacement low-emission 
buses for service in 
Sacramento and Yolo 
Counties.

SACOG/Yolo County 
Transportation District

3,000$                    3,000$                    -$                           -$                           -$                           -$                           3,000$                    1,773$                  -$                           -$                           -$                           -$                           1,773$                    
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San Bernardino 55.1 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, LA Co line to Colton, with 
rail-to-rail separation at Colton 
in San Bernardino County - 
Montclair

San Bernardino 
Associated Governments

18,800$                  18,800$                  250$                       1,750$                    4,540$                    12,260$                  -$                           4,540$                  250$                       1,750$                    2,540$                    -$                           -$                           

San Bernardino 55.2 Alameda Corridor East; build 
grade sep on BNSF & UPRR 
lines, LA Co line to Colton, 
with rail-to-rail separation at 
Colton in San Bernardino 
County - Ontario

San Bernardino 
Associated Governments

34,178$                  700$                       700$                       -$                           -$                           -$                           -$                           700$                     700$                       -$                           -$                           -$                           -$                           

San Bernardino 55.3 Alameda Corridor East; build 
grade sep on BNSF & UPRR 
lines, LA Co line to Colton, 
with rail-to-rail separation at 
Colton in San Bernardino 
County - SANBAG

San Bernardino 
Associated Governments

42,022$                  34,060$                  510$                       3,000$                    5,100$                    25,450$                  -$                           8,610$                  510$                       3,000$                    5,100$                    -$                           -$                           

San Bernardino 56 Metrolink; track and signal 
improvements on Metrolink; 
San Bernardino line in San 
Bernardino County.

Southern California 
Regional Rail Authority

15,000$                  15,000$                  -$                           1,500$                    -$                           13,500$                  -$                           15,000$                -$                           1,500$                    -$                           13,500$                  -$                           

San Bernardino 58 Route 10; widen freeway to 
eight-lanes through Redlands, 
Route 30 to Ford Street in San 
Bernardino County.

San Bernardino 
Associated Governments

10,000$                  10,000$                  -$                           4,296$                    55$                         5,649$                    -$                           4,296$                  -$                           4,296$                    -$                           -$                           -$                           

San Bernardino 59 Route 10; Live Oak Canyon 
Interchange in the City of 
Yucaipa in San Bernardino 
County.

San Bernardino 
Associated Governments

11,000$                  11,000$                  150$                       1,568$                    1,250$                    8,032$                    -$                           2,868$                  150$                       1,568$                    -$                           1,150$                    -$                           

San Bernardino 60 Rte 15; SB truck climbing lane 
at 2 locations in San Berdu 
Co. near Barstow.  East Main 
St/Calico Ghost Town Rd.

Caltrans 10,000$                  955$                       172$                       783$                       -$                           -$                           -$                           955$                     172$                       783$                       -$                           -$                           -$                           

San Bernardino 129 Rte 62; utility undergrounding 
project in ROW of Rte 62.

Town of Yucca Valley 3,200$                    3,200$                    150$                       240$                       115$                       2,695$                    -$                           150$                     150$                       -$                           -$                           -$                           

San Diego 74.1 Pacific Surfliner; double track 
intercity rail line w/n San Diego 
Co, add maintenance yard - 
Oceanside Double Tracking

Caltrans 6,000$                    6,000$                    100$                       400$                       -$                           5,500$                    -$                           500$                     100$                       400$                       -$                           -$                           -$                           

San Diego   74.2 Pacific Surfliner; double track 
intercity rail line w/in San 
Diego Co, add maintenance 
yard - LOSSAN Corridor 
EIS/EIR

Caltrans 15,262$                  2,498$                    2,498$                    -$                           -$                           -$                           -$                           2,498$                  2,498$                    -$                           -$                           -$                           -$                           

San Diego 74.4 Pacific Surfliner; double track 
intercity rail line w/in San 
Diego Co, add maintenance 
yard - Track & signal imp at 
Fallbrook

Caltrans 450$                       450$                       -$                           -$                           -$                           450$                       -$                           450$                     -$                           -$                           -$                           450$                       -$                           

San Diego 75.1 San Diego Transit Buses; 
acquire about 85 low-emission 
buses for transit service - 
MTDB

San Diego Metropolitan 
Transit Development 
Board

21,000$                  21,000$                  -$                           -$                           -$                           21,000$                  -$                           21,000$                -$                           -$                           -$                           21,000$                  -$                           

San Diego 75.2 San Diego Transit Buses; 
acquire about 85 low-emission 
buses for San Diego transit 
service - NCTD

San Diego Metropolitan 
Transit Development 
Board

9,000$                    9,000$                    -$                           -$                           -$                           9,000$                    -$                           1,300$                  -$                           -$                           -$                           1,300$                    -$                           

San Diego 76 Coaster Commuter Rail; 
acquire 1 new train set to 
expand commuter rail service - 
Locomotive

San Diego North County 
Transit District

1,620$                    1,620$                    -$                           -$                           -$                           1,620$                    -$                           1,620$                  -$                           -$                           -$                           1,620$                    -$                           

San Diego 76.1 Coaster Commuter Rail; 
acquire 1 new train set to 
expand commuter rail service - 
Rail Cars

San Diego North County 
Transit District

12,380$                  12,380$                  -$                           -$                           -$                           12,380$                  -$                           12,380$                -$                           -$                           -$                           12,380$                  -$                           

San Diego 77 Rte 94; complete env studies 
to add capacity to Rte 94 
corridor, downtown San Diego 
to Rte 125 in Lemon Grove 

Caltrans 20,000$                  4,000$                    4,000$                    -$                           -$                           -$                           -$                           4,000$                  4,000$                    -$                           -$                           -$                           -$                           
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San Diego 78 East Village access; improve 
access to light rail from new in-
town East Village development

San Diego Metropolitan 
Transit Development 
Board

15,000$                  15,000$                  -$                           382$                       -$                           14,618$                  -$                           15,000$                -$                           382$                       -$                           14,618$                  -$                           

San Diego 81 San Diego Ferry; acquire low-
emission high-speed ferryboat 
for new off-coast service 
between San Diego and 
Oceanside in San Diego 
County.

San Diego Unified Port 
District

5,000$                    3,784$                    200$                       200$                       -$                           3,384$                    -$                           3,784$                  200$                       200$                       -$                           3,384$                    -$                           

San Diego 82.1 Rtes 5/805; reconst. & widen 
Fwy IC, Genesee Ave Lomas 
Santa Fe Drive - 
Reconstruction of I-5/805 
Interchange

Caltrans 19,000$                  19,000$                  -$                           -$                           -$                           19,000$                  -$                           19,000$                -$                           -$                           -$                           19,000$                  -$                           

San Diego 83.1 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 1) fr 
Rte 163 to Rte 78 - Transit 
Element

Caltrans 28,800$                  28,800$                  200$                       1,200$                    13,300$                  14,100$                  -$                           5,700$                  200$                       -$                           5,500$                    -$                           -$                           

San Diego 83.2 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 1) fr 
Rte 163 to Rte 78 - FWY 
Element

Caltrans 41,200$                  41,200$                  3,500$                    17,800$                  13,000$                  6,900$                    -$                           34,300$                3,500$                    17,800$                  13,000$                  -$                           -$                           

San Diego 84 Rte 52; build 4 miles of new 6-
lane fwy to Santee, Mission 
Gorge to Rte 67 

Caltrans 45,000$                  45,000$                  -$                           -$                           25,000$                  20,000$                  -$                           25,000$                -$                           -$                           25,000$                  -$                           -$                           

San Diego 85 Rte 56; const about 5 miles of 
new fwy alignment betwn I-5 & 
I-15 from Carmel Vly to 
Rancho Penasquitos in the 
City of San Diego

Caltrans 25,000$                  25,000$                  -$                           -$                           10,813$                  14,187$                  -$                           21,570$                -$                           -$                           10,813$                  10,757$                  -$                           

San Diego 86 Rte 905; build new 6-lane fwy 
on Otay Mesa, Rte 805 to 
Mexico Port of Entry 

Caltrans 25,000$                  25,000$                  -$                           -$                           25,000$                  -$                           -$                           25,000$                -$                           -$                           25,000$                  -$                           -$                           

San Diego 87.1 Rtes 94/125; build 2 new fwy 
connector ramps at Rte 94/125 
in Lemon Grove

Caltrans 1,271$                    1,271$                    -$                           -$                           -$                           1,271$                    -$                           1,271$                  -$                           -$                           -$                           1,271$                    -$                           

San Diego 87.2 Rtes 94/125; build 2 new fwy 
connector ramps at Rte 94/125 
in Lemon Grove

Caltrans 58,729$                  1,700$                    1,700$                    -$                           -$                           -$                           -$                           1,700$                  1,700$                    -$                           -$                           -$                           -$                           

San Diego  88 Rte 5; realign fwy at Virginia 
Ave, approaching San Ysidro 
Port of Entry to Mexico 

Caltrans 10,000$                  600$                       600$                       -$                           -$                           -$                           -$                           600$                     600$                       -$                           -$                           -$                           -$                           

San Diego 123 Oceanside Transit Center; 
parking structure.

City of Oceanside 1,500$                    1,500$                    450$                       460$                       -$                           590$                       -$                           910$                     450$                       460$                       -$                           -$                           -$                           

San Francisco 21 SF Muni Ocean Ave Light Rail; 
reconst Ocean Ave light rail 
line to Rte 1 nr CSU, San 
Francisco

San Francisco Municipal 
Railway

7,000$                    7,000$                    -$                           -$                           -$                           7,000$                    -$                           7,000$                  -$                           -$                           -$                           7,000$                    -$                           

San Francisco 22 Rte 101; env study for reconst 
of Doyle Dr, fr Lombard 
St./Richardson Ave to Rte 1 
Interchange

San Francisco County 
Transportation Authority

15,000$                  3,000$                    3,000$                    -$                           -$                           -$                           -$                           3,000$                  3,000$                    -$                           -$                           -$                           -$                           

San Francisco 139.1 Balboa Park BART Station; 
phase I expansion. BART - 
Segment 1 - Balboa Park 
BART Station

BART 5,460$                    5,460$                    500$                       800$                       -$                           4,160$                    -$                           5,460$                  500$                       800$                       -$                           4,160$                    -$                           

San Francisco 139.2 Balboa Park BART Station; 
phase I expansion.  MUNI -  
Geneva Segment 1

BART 540$                       540$                       -$                           210$                       -$                           330$                       -$                           540$                     -$                           210$                       -$                           330$                       -$                           

San Francisco  
Marin

144 Seismic retrofit of the national 
landmark Golden Gate Bridge

Golden Gate Bridge Hwy 
& Transp. District

5,000$                    5,000$                    -$                           -$                           -$                           5,000$                    -$                           5,000$                  -$                           -$                           -$                           5,000$                    -$                           

San Joaquin 108 Rte 5; add NB lane to fwy thru 
Mossdale "Y", Rte 205 to Rte 
120

Caltrans 7,000$                    7,000$                    235$                       525$                       1$                           6,239$                    -$                           761$                     235$                       525$                       1$                           -$                           -$                           

San Joaquin - 
Regional

99.1 San Joaquin Corridor; improve 
track and signals along San 
Joaquin intercity rail line in 
seven counties - Calwa to 
Bowles

Caltrans 3,000$                    3,000$                    -$                           -$                           500$                       2,500$                    -$                           3,000$                  -$                           -$                           500$                       2,500$                    -$                           

San Joaquin - 
Regional

100 SJ Valley Emergency Clean Air
Attainment Program; incentives
for the reduction of emissions 
from heavy-duty diesel 
engines operating within the 
eight-county San Joaquin 
Valley region.

San Joaquin Valley 
United Air Pollution 
Control District

25,000$                  25,000$                  750$                       -$                           -$                           24,250$                  -$                           25,000$                750$                       -$                           -$                           24,250$                  -$                           
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San Mateo 23 CalTrain Peninsula Corridor; 
complete grade seps at Poplar 
Ave in (San Mateo), 25th Ave 
(San Mateo), and Linden 
Avenue (South SF) in San 
Mateo County.

San Mateo County 
Transportation Authority

15,000$                  1,000$                    1,000$                    -$                           -$                           -$                           -$                           1,000$                  1,000$                    -$                           -$                           -$                           -$                           

Santa Barbara 102.1 Route 101 access; State 
Street smart corridor Advanced
Traffic Corridor System 
(ATSC) technology in Santa 
Barbara County - Outer State 
St. signal system

City of Santa Barbara 400$                       400$                       -$                           -$                           -$                           400$                       -$                           400$                     -$                           -$                           -$                           400$                       -$                           

Santa Barbara 102.2 Route 101 access; State 
Street smart corridor Advanced
Traffic Corridor System 
(ATSC) technology in Santa 
Barbara County - Metro 
Transit Vehicle location tracks

City of Santa Barbara 900$                       900$                       -$                           -$                           -$                           900$                       -$                           900$                     -$                           -$                           -$                           900$                       -$                           

Santa Clara 3 Rte 101; widen fwy from 4 to 8 
lanes south of San Jose, 
Bemal Rd to Burnett Ave

Santa Clara Valley 
Transportation Authority

25,000$                  25,000$                  -$                           -$                           -$                           25,000$                  -$                           25,000$                -$                           -$                           -$                           25,000$                  -$                           

Santa Clara 5 Rte 101; add NB lane to fwy 
thru San Jose, Rte 87 to 
Trimble Rd 

Caltrans 5,000$                    5,000$                    -$                           -$                           5,000$                    -$                           -$                           5,000$                  -$                           -$                           5,000$                    -$                           -$                           

Santa Clara 6 Rte 262; major investment 
study for cross connector fwy, 
Rte 680 to Rte 880 near Warm 
Springs

Santa Clara Valley 
Transportation Authority

1,000$                    1,000$                    1,000$                    -$                           -$                           -$                           -$                           1,000$                  1,000$                    -$                           -$                           -$                           -$                           

Santa Clara 7.1 CalTrain; expand svc to Gilroy; 
imp. pking, stations, & 
platforms - 2nd main track 
Tamien & Lick.

Santa Clara Valley 
Transportation Authority

22,000$                  22,000$                  -$                           -$                           -$                           22,000$                  -$                           22,000$                -$                           -$                           -$                           22,000$                  -$                           

Santa Clara 8 Rte 880; reconst Coleman Ave 
IC near San Jose Airport

Santa Clara Valley 
Transportation Authority

5,000$                    5,000$                    2,200$                    2,800$                    -$                           -$                           -$                           5,000$                  2,200$                    2,800$                    -$                           -$                           -$                           

Santa Clara 127 Rte 85/Rte 87; IC completion; 
addition of two direct 
connectors for SB Rte 85 to 
NB Rte 87 & SB Rte 87 to NB 
Rte 85.

City of San Jose 3,500$                    3,500$                    -$                           -$                           -$                           3,500$                    -$                           3,500$                  -$                           -$                           -$                           3,500$                    -$                           

Santa Clara 
Alameda             

1.1 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Fremont to Warm 
Springs

Santa Clara Valley 
Transportation Authority

111,433$                111,433$                6,550$                    30,565$                  74,318$                  -$                           -$                           54,115$                6,550$                    30,565$                  17,000$                  -$                           -$                           

Santa Clara 
Alameda        

1.2 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Warm Springs to 
San Jose

Santa Clara Valley 
Transportation Authority

613,567$                613,567$                45,000$                  214,050$                354,517$                -$                           -$                           45,000$                45,000$                  -$                           -$                           -$                           -$                           

Santa Clara 
Alameda

4 Route 680; add northbound 
HOV lane over Sunol Grade, 
Milpitas to Route 84 in Santa 
Clara and Alameda Counties.

Caltrans 60,000$                  60,000$                  500$                       1,500$                    -$                           58,000$                  -$                           2,000$                  500$                       1,500$                    -$                           -$                           -$                           

Santa Clara 
Monterey

14 CalTrain; extension to Salinas 
in Monterey County.

Transportation Agency 
for Monterey County

20,000$                  1,000$                    1,000$                    -$                           -$                           -$                           -$                           1,000$                  1,000$                    -$                           -$                           -$                           -$                           

Santa Cruz 101 Santa Cruz Metropolitan 
Transit bus fleet; acquisition of 
low-emission buses.

Santa Cruz Metropolitan 
Transit District

3,000$                    3,000$                    -$                           -$                           -$                           3,000$                    -$                           3,000$                  -$                           -$                           -$                           3,000$                    -$                           

Santa Cruz 149 Purchase of low-emission 
buses for express svc on Rte 
17.

Santa Cruz Metropolitan 
Transit District

3,750$                    3,750$                    -$                           -$                           -$                           3,750$                    -$                           3,750$                  -$                           -$                           -$                           3,750$                    -$                           

Santa Cruz 150 Renovation or rehabilitation of 
Santa Cruz Metro Center.

Santa Cruz Metropolitan 
Transit District

1,000$                    200$                       200$                       -$                           -$                           -$                           -$                           200$                     200$                       -$                           -$                           -$                           -$                           

Shasta 128 Airport Road; reconstruction 
and intersection improvement 
project

County of Shasta 3,000$                    233$                       47$                         186$                       -$                           -$                           -$                           47$                       47$                         -$                           -$                           -$                           -$                           

Solano 24 Vallejo Baylink Ferry; acquire 
low-emission ferryboats to 
expand Baylink Vallejo-SF 
service

City of Vallejo 5,000$                    5,000$                    -$                           100$                       -$                           4,900$                    -$                           5,000$                  -$                           100$                       -$                           4,900$                    -$                           

Solano 25.1 I-80/I-680/Rte 12 IC in 
Fairfield, Sol. Co; 12 IC 
complex in 7 stages (Stage 1) -
MIS/Corridor Study

Solano Transportation 
Authority

1,000$                    1,000$                    1,000$                    -$                           -$                           -$                           -$                           1,000$                  1,000$                    -$                           -$                           -$                           -$                           
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County
TCRP Proj. 

# Description Lead Agency
 Available from 

AB 2928          
 TCRP Funds 

Approved to Date   Environmental  Design  Right of Way  Construction  Other 

 TCRP 
Allocations as of 

December 31, 
2002             Environmental  Design  Right of Way  Construction  Other* 

TRCP Funds Appoved Per Phase Allocations Made Per Phase

Solano 25.2 I-80/I-680/Route 12 IC in 
Fairfield in Sol Co; 12 IC 
complex in 7 stages (Stage 1) -
North Connector

Solano Transportation 
Authority

3,000$                    3,000$                    3,000$                    -$                           -$                           -$                           -$                           3,000$                  3,000$                    -$                           -$                           -$                           -$                           

Solano 25.3 I-80/I-680/Rte 12 Interchange 
in Fairfield in Sol Co; 12 IC 
complex in 7 stages (Stage 1).  

Solano Transportation 
Authority

9,000$                    9,000$                    9,000$                    -$                           -$                           -$                           -$                           9,000$                  9,000$                    -$                           -$                           -$                           -$                           

Stanislaus 109 Rte 132; build 4 miles of new 4-
lane expway in Modesto from 
Dakota Ave to Rte 99 & 
improve Rte 99 Interchange.

Caltrans 12,000$                  12,000$                  608$                       1,143$                    1,859$                    8,390$                    -$                           608$                     608$                       -$                           -$                           -$                           -$                           

Stanislaus      San 
Joaquin

110 Rte 132; build 3.5 miles of new 
4r-lane expwy from Rte 33 to 
San Joaquin county line in 
Stanislaus and San Joaquin 
Counties.

Caltrans 2,000$                    500$                       500$                       -$                           -$                           -$                           -$                           500$                     500$                       -$                           -$                           -$                           -$                           

Tulare 140 City of Goshen; overpass for 
Route 99.

Caltrans 1,500$                    851$                       150$                       500$                       201$                       -$                           -$                           851$                     150$                       500$                       201$                       -$                           -$                           

Ventura 47 Rte 101; Calif St off-ramp in 
Ventura Co.

City of San 
Buenaventura

15,000$                  620$                       620$                       -$                           -$                           -$                           -$                           620$                     620$                       -$                           -$                           -$                           -$                           

4,274,926$            3,333,284$            279,883$               518,572$               813,298$               1,702,031$            19,500$                 1,493,913$          278,083$               194,620$               251,255$               751,682$               18,273$                 
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County
TCRP 
Proj. # Description Lead Agency

 Available from 
AB 2928       

TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations 

as of 
December 31, 

2002          Env  Design  ROW  Constr 
Approved 

LONP
Phase LONP 

Approved
FY        

2004-05
FY        

2005-06
FY        

2006-07
FY        

2007-08
Alameda 141 Union City; pedestrian bridge 

over Union Pacific rail lines.
City of Union City 2,000$              2,000$           120$               -$               200$          80$            1,600$       200$            Design  $          200 Jul-01 Oct-02 100% Nov-02 Oct-04 1% Oct-03 Oct-04 0% Feb-05 Dec-05 0%

Alameda     Contra 
Costa

27.3 Vasco Rd Safety & Transit 
Enhancement Project in Ala & 
CC - Valley Center Project 
Parking

Alameda County 
Congestion 
Management Agency

1,500$              520$              520$               -$               -$               -$               980$          980$            Constr  $          980 Sep-00 Dec-03 70% Mar-01 Dec-04 70% Jan-04 Jun-04 0% Jun-05 Dec-06 0%

Los Angeles 33 Bus Transit-Acquire low-
emision buses for LA county 
MTA bus serv.

MTA 150,000$          150,000$       -$                -$               -$               -$               150,000$   150,000$    Constr 150,000$   Apr-02 Jun-02 100% Jun-02 Aug-07 5%

Los Angeles  37.2 Los Angeles Mid-City Transit 
Improvements; Build Bus 
Rapid Transit system or Light 
Rail Transit in Mid-
City/Westside/Exposition 
Corridors in Los Angeles 
County Exposition LRT

MTA 69,100$            11,000$         11,000$         14,000$     5,200$       -$               38,900$     14,000$      Env 14,000$     May-00 Jun-06 10% Jul-07 Dec-09 0% Feb-09 Feb-10 0% Jan-10 Sep-12 0%

Los Angeles 38.1 LA-SFernando Vly Transit Ext;
(A) build an East-West Bus 
Rapid Transit system in 
Burbank-Chandler corridor, 
from N Hollywood to Warner 
Center.

MTA 145,000$          145,000$       47,000$         -$               -$               -$               98,000$     98,000$      Constr 98,000$     Dec-00 Sep-02 100% Aug-02 May-04 20% Mar-02 Sep-04 10% Feb-03 Aug-05 0%

Los Angeles 152 Pasadena Gold Line transit-
oriented mixed-use 
development.

City of South Pasadena 1,500$              1,500$           808$               -$               -$               -$               692$          692$            Constr 692$          Jan-99 Dec-02 100% Jan-01 May-03 100% Feb-01 Feb-03 100% Feb-03 Aug-04 25%

Los Angeles 153 Pasadena Blue Line utility 
relocation

City of South Pasadena 550$                 550$              -$                -$               -$               -$               550$          550$            Constr 550$          Jan-99 Dec-02 100% Jun-99 May-03 100% Feb-01 Feb-03 100% Feb-03 Mar-04 20%

San Diego 74.5 Pacific Surfliner; double track 
intercity rail line w/in San 
Diego Co, add maintenance 
yard - Encinitas Passing 
Track

San Diego NCTD 3,288$              3,288$           -$                -$               -$               -$               3,288$       3,288$         Constr 3,288$       Jul-01 Aug-01 100% Aug-01 Sep-01 100% Jul-03 Aug-04 0%

San Diego 74.6 Pacific Surfliner; double track 
intercity rail line w/in San 
Diego Co, add maintenance 
yard - Leucadia Blvd. Grade 
Separation

Caltrans 200$                 200$              -$                200$          -$               -$               -$               200$            Env 200$          Oct-03 Sep-04 0%

San Diego 74.7 Pacific Surfliner; double track 
intercity rail line w/in San 
Diego Co, add maintenance 
yard - Encinitas Grade-
Separated Ped. Crossing

Caltrans 1,248$              1,248$           -$                1,248$       -$               -$               -$               1,248$         Env 298$          950$          Oct-03 Apr-05 0% Oct-03 Jan-06 0%

374,386$          315,306$       59,448$         15,448$     5,400$       80$            294,010$   269,158$    6,208$       112,950$   -$           150,000$   

Attachment 3

LONP Reimbursement ScheduleFunds Not Yet Allocated per Phase

Environmental Design Right of Way Construction

Traffic Congestion Relief Program
Approved AB 1335 Letter of No Prejudice

(in $1000's)

Project Status
AB 1335 Letter of No Prejudice
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County
TCRP 
Proj. # Description Lead Agency

 Available from 
AB 2928       

 TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations as 
of December 

31, 2002       
 Approved 

LONP 

Planned 
LONP 

Amount Phase
FY        

2003-04
FY        

2004-05
FY        

2005-06
FY        

2006-07
FY        

2007-08
FY        

2008-09

Beyond   
FY        

2008-09
Alameda 141 Union City; pedestrian 

bridge over Union Pacific rail 
lines.

City of Union City 2,000$             2,000$            120$                 Design -        
$200 

1,680$       ROW, Constr 80$           1,600$      

Alameda              
Contra Costa

27.1 Vasco Rd Safety & Transit 
Enhancement Project in Ala. 
& CC - Vasco Rd re-
alignment

Alameda County 
Congestion 
Management Agency

6,500$             150$               150$                 4,170$      ROW 4,170$      

Alameda/Santa 
Clara  

2 Fremont-South Bay 
Commuter Rail; acquire rail 
line.  Alternative project: 
acquire rail line for BART to 
San Jose (#1.2)

Santa Clara Valley 
Transportation 
Authority

35,000$           35,000$          -$                  35,000$    ROW 35,000$    

Bay Area - 
Regional

12.1 Bay Area Transit 
Connectivity - Complete 
studies & fund related 
improvements for Route 4  

Contra Costa 
Transportation 
Authority/BART

7,000$             2,000$            2,000$              5,000$       Env 
(remaining), 
ROW, Constr 

800$         1,000$      3,200$      

Bay Area - 
Regional

12.2 Bay Area Transit 
Connectivity - Hercules Rail 
Station and Improvements 

Contra Costa 
Transportation 
Authority

3,000$             100$               100$                 350$         Design 350$         

Los Angeles 36 LA Eastside Transit 
Extension;  build new light 
rail line in East LA, from 
Union Sta to Atlantic via 1st 
St to Lorena

MTA 236,000$         236,000$        45,000$            191,000$  Constr 191,000$  

Los Angeles 37.1 LA Mid-City Transit Imp; 
Build Bus Rapid Transit 
system or Light Rail Transit 
in Mid-City/Westside/ 
Exposition Corridors 
Wilshire Blvd

MTA 186,900$         81,800$          6,200$              31,100$    Design, ROW 31,100$    

Los Angeles  37.2 Los Angeles Mid-City Transit 
Improvements; Build Bus 
Rapid Transit system or 
Light Rail Transit in Mid-
City/Westside/Exposition 
Corridors in Los Angeles 
County Exposition LRT

MTA 69,100$           11,000$          11,000$            44,100$     Design, 
Constr 

5,200$      38,900$   

Los Angeles 44 Rte 47 (Terminal Island 
Fwy); const IC at Ocean Blvd 
Overpass in Long Beach 

Port of Long Beach 18,400$           18,400$          15,674$            2,726$      Constr 2,726$      

San Diego 80 Midcoast line, extend 6 
miles to Balboa Ave

San Diego Metropolitan 
Transit Development 
Board

10,000$           1,300$            -$                  1,300$      Env 1,300$      

San Diego 123 Oceanside Transit Center; 
parking structure

City of Oceanside 1,500$             1,500$            910$                 590$         Design 590$         

San Francisco 22 Rte 101; env study for 
reconst of Doyle Dr, fr 
Lombard St./Richardson Ave 
to Rte 1 Interchange

San Francisco County 
Transportation 
Authority

15,000$           3,000$            3,000$              3,000$      Env 3,000$      

Attachment 3

AB 1335 Letter of No Prejudice
Planned Request by Fiscal Year

Traffic Congestion Relief Program
Planned AB 1335 Letter of No Prejudice

(in $1000's)
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County
TCRP 
Proj. # Description Lead Agency

 Available from 
AB 2928       

 TCRP Funds 
Approved to 

Date         

 TCRP 
Allocations as 
of December 

31, 2002       
 Approved 

LONP 

Planned 
LONP 

Amount Phase
FY        

2003-04
FY        

2004-05
FY        

2005-06
FY        

2006-07
FY        

2007-08
FY        

2008-09

Beyond   
FY        

2008-09

AB 1335 Letter of No Prejudice
Planned Request by Fiscal Year

San Mateo 23 CalTrain Peninsula Corridor; 
complete grade seps at 
Poplar Ave in (San Mateo), 
25th Ave (San Mateo), and 
Linden Avenue (South SF) in 
San Mateo County.

San Mateo County 
Transportation 
Authority

15,000$           1,000$            1,000$              2,000$      Design 2,000$      

Santa Clara 
Alameda        

1.2 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Warm Springs to 
San Jose

Santa Clara Valley 
Transportation 
Authority

613,567$         613,567$        45,000$            215,409$  Design, ROW 45,409$    170,000$  

Santa Clara 
Monterey

14 CalTrain; extension to 
Salinas in Monterey County.

Transportation Agency 
for Monterey County

20,000$           1,000$            1,000$              250$         Design 250$         

1,238,967$     1,007,817$    131,154$         537,675$ 3,000$     89,149$   35,426$   170,800$ 1,000$     199,400$ 38,900$  
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County
TCRP 
Proj. # Description Lead Agency

 TCRP 
Allocations 

as of 
December 
31, 2002     

 Phases 
Allocated 

 Phases 
Not Yet 

Allocated 
Total        

FY 2004-05
Total        

FY 2005-06
Total        

FY 2006-07
Total        

FY 2007-08
Beyond      

FY 2007-08
Alameda 26 ACE commuter rail, add 

siding on UPRR in 
Livermore Valley

Alameda County 
Congestion 
Management 
Association

-$               Constr 1,000$          -$              -$              -$              -$              

Alameda 31 Route 580; construct EB & 
WB HOV lanes from 
Tassajara Rd/Santa Rita Rd.
to Vasco Rd.

Caltrans 7,000$          Env  Design, 
ROW, 
Constr 

16,500$        -$              1,500$          -$              -$              

Alameda 
Contra Costa

15 Caldecott Tunnel; add 4th 
bore tunnel w/ additional 
lanes in Ala & CC

Caltrans 15,000$        Env  Design -$              5,000$          -$              -$              -$              

Alameda 
Contra Costa

27.1 Vasco Rd Safety & Transit 
Enhancement Project in Ala.
& CC - Vasco Rd re-
alignment

Alameda County 
Congestion 
Management Agency

150$             Env  Constr 2,180$          -$              -$              -$              -$              

Alameda 
Contra Costa

27.2 Vasco Rd Safety & Transit 
Enhancement Project in Ala 
& CC -Vasco Rd ACE 
Parking

Alameda County 
Congestion 
Management Agency

1,796$           Env, 
Design, 
ROW 

 Constr 1,204$          -$              -$              -$              -$              

Bay Area - 
Regional

9.2 Cap Corridor imp intercity 
rail line betwn Oakland & 
San Jose, & at Jack London 
Sq & Emeryville stations in 
Ala & SC - Emeryville 
Station

Capital Corridor Joint 
Powers Authority

1,975$           Env, 
Design, 
Constr 
(partial) 

 Constr 
(remaining) 

2,925$          -$              -$              -$              -$              

Bay Area - 
Regional

11 SF Bay Southern Xing; 
complete feasibility & 
financial studies for new SF 
Bay xing (new bridge, 
HOV/Transit bridge or 
second BARTtube) in Ala & 
SF or SM  - Segment I - 
2000 SF Bay Crossing

MTC 3,200$          Env (partial)  Env 
(remaining) 

1,800$          -$              -$              -$              -$              

Bay Area - 
Regional

12.2 Bay Area Transit Connectivity 
Hercules Rail Station and 
Improvements 

Contra Costa 
Transportation 
Authority

100$             Env  ROW, 
Constr 

2,550$          -$              -$              -$              -$              

Bay Area - 
Regional  

12.3 Bay Area Transit Connectivity 
I-580 Livermore Corridor

ACCMA/BART 2,300$          Env (partial)  Env 
(remaining)
, Design, 
ROW

1,100$          1,000$          -$              2,600$          -$              

Attachment 4
Traffic Congestion Relief Program

Planned Allocations
($ 1000's)

Planned Allocation Request
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County
TCRP 
Proj. # Description Lead Agency

 TCRP 
Allocations 

as of 
December 
31, 2002     

 Phases 
Allocated 

 Phases 
Not Yet 

Allocated 
Total        

FY 2004-05
Total        

FY 2005-06
Total        

FY 2006-07
Total        

FY 2007-08
Beyond      

FY 2007-08

Planned Allocation Request

Bay Area - 
Regional

19 Bay Area Water Transit 
Auth; establish a regional 
water transit system 
beginning with Treasure 
Island.  City and County of 
San Francisco.

San Francisco Bay 
Area Water Transit 
Authority

150$             Env  Design, 
Constr 

200$             1,650$          -$              -$              -$              

Bay Area - 
Regional  

156 Seismic retrofit & core 
segment imp for BART 
system.

BART 8,470$          Env  Design 11,530$        -$              -$              -$              -$              

Contra Costa 16.2 Route 4; const. one or more 
phases to widen fwy to 8 
lanes from Railroad thru 
Loveridge Rd, including two 
HOV lanes, & 6+ lanes from 
east of Loveridge Rd thru 
Hillcrest - Loveridge Rd

Contra Costa 
Transportation 
Authority

-$               ROW, 
Constr 

9,000$          -$              5,000$          -$              -$              

Contra Costa 28 Parking Structure at Transit 
Village at Richmond BART 
Station.

City of Richmond 680$             Design  Constr 4,320$          -$              -$              -$              -$              

Fresno 89 Rte 99; improve Shaw Ave 
Interchange in northern 
Fresno.

Caltrans 1,600$          Env  Design, 
ROW  

3,400$          -$              -$              -$              -$              

Fresno 90 Rte 99; widen fwy to 6 ln, 
Kingsburg to Selma

Caltrans 3,860$          Design, ROW Constr 16,140$        -$              -$              -$              -$              

Fresno 91 Rte 180; build new expwy 
east of Clovis, Clovis Ave to 
Temperance Ave

Caltrans/Council of 
Fresno County 
Governments

12,561$        Design, ROW Constr 7,439$          -$              -$              -$              -$              

Fresno 94 Rte 43; widen to 4-ln expwy 
from Kings Co line to Rte 99 
in Selma in Fresno

Caltrans 2,600$          Env  Design 2,400$          -$              -$              -$              -$              

Fresno 95 Rte 41; add auxiliary ln/op 
imp & imp ramps at Friant 
Rd IC in Fresno.  (SHOPP)

Caltrans 1,930$           Env, 
Design, 
ROW 

 Constr 8,070$          -$              -$              -$              -$              

Fresno 96 Friant Rd; widen to 4 ln 
from Copper Ave to Rd 206  

County of Fresno 512$             Env, Design  ROW, 
Constr 

9,488$          -$              -$              -$              -$              

Fresno 97.1 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, 
& Barstow Ave near CSU, 
Fresno 

California State 
University, Fresno

1,385$           Design, 
ROW, 
Constr 
(partial) 

 Constr 
(remaining) 

465$             -$              -$              -$              -$              

Fresno 97.2 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, 
& Barstow Ave near CSU, 
Fresno

California State 
University, Fresno

518$             Env, Design  ROW, 
Constr 

5,532$          -$              -$              -$              -$              
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County
TCRP 
Proj. # Description Lead Agency

 TCRP 
Allocations 

as of 
December 
31, 2002     

 Phases 
Allocated 

 Phases 
Not Yet 

Allocated 
Total        

FY 2004-05
Total        

FY 2005-06
Total        

FY 2006-07
Total        

FY 2007-08
Beyond      

FY 2007-08

Planned Allocation Request

Fresno 98 Peach Ave; widen to 4-ln 
arterial & add ped overxings 
for 3 schools

City of Fresno 600$             Env, Design  ROW, 
Constr 

2,200$          7,200$          -$              -$              -$              

Imperial 148.1 Rte 98; widen 8 miles betwn 
Rte 111 & Rte 7 fr 2 to 4 
lanes.

Caltrans 2,500$          Env  Design, 
ROW 

1,000$          5,400$          -$              -$              -$              

Kern 103 Rte 99; imp IC at 7th 
Standard Rd, north of 
Bakersfield

Kern Council of 
Governments

1,900$           Env, 
Design, 
ROW 
( )

 ROW 
(remaining)
, Contsr 

6,100$          -$              -$              -$              -$              

Kern 113 Rte 46; widen to 4 ln for 33 
miles from Rte 5 to SLO Co 
line in Kern Co

Caltrans 300$             Env  Design, 
ROW, 
Constr 

14,455$        -$              -$              15,245$        -$              

Kern 114 Rte 65; add 4 passing ln, 
intersection imp & conduct 
env studies for ultimate 
widening to 4 lanes from 
Rte 99 in Bakersfield to 
Tulare Co line in Kern Co

Kern Council of 
Governments

376$             Env  Design, 
ROW, 
Constr 

-$              -$              2,125$          -$              9,499$          

Kern/Tulare 122 Rte 65; widening project 
from 7th Standard Rd to Rte 
190 in Porterville.

Tulare County 2,200$          Env  Design 1,300$          -$              -$              -$              -$              

Kings 112 Jersey Ave, widen from 17th
St to 18th St

King County -$               Constr 1,500$          -$              -$              -$              -$              

Kings/Tulare 111 Rte 198; build 10 miles of 
new 4-lane expway from Rte
99 to Hanford

Caltrans 853$             Design  Constr -$              13,147$        -$              -$              -$              

Los Angeles 35.1 Pacific Surfliner; triple track 
intercity rail line w/in LA Co & 
add run-through-tracks thru 
LA Union Station in LA 
County - Run-thru tracks

Caltrans 12,000$        Env  Design 16,000$        -$              -$              -$              -$              

Los Angeles 35.2 Pacific Surfliner; triple track 
intercity rail line w/n LA Co & 
add run-through-tracks thru 
LA Union Station in Los 
Angeles County - Triple track

Caltrans -$               Constr 66,939$        -$              -$              -$              -$              

Los Angeles 35.3 Pacific Surfliner; triple track 
intercity rail line within Los 
Angeles County and add run-
through-tracks through Los 
Angeles Union Station in Los 
Angeles County - Fifth lead 
track

Caltrans 389$             Design  Constr 4,675$          -$              -$              -$              -$              
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County
TCRP 
Proj. # Description Lead Agency

 TCRP 
Allocations 

as of 
December 
31, 2002     

 Phases 
Allocated 

 Phases 
Not Yet 

Allocated 
Total        

FY 2004-05
Total        

FY 2005-06
Total        

FY 2006-07
Total        

FY 2007-08
Beyond      

FY 2007-08

Planned Allocation Request

Los Angeles 37.1 LA Mid-City Transit Imp; 
Build Bus Rapid Transit 
system or Light Rail Transit 
in Mid-
City/Westside/Exposition 
Corridors Wilshire Blvd

MTA 6,200$          Env  Constr 149,600$      -$              -$              -$              -$              

Los Angeles 38.2 LA-S Fernando Vly Transit 
Ext; (B) build an N-S 
corridor bus transit project 
interfacing w/ East-West 
Burbank-Chandler corridor 
project & Ventura Blvd 
Rapid Bus project. 

MTA 2,000$          Env (partial)  Env 
(remaining)
Design, 
ROW, 
Constr 

73,000$        25,000$        -$              -$              -$              

Los Angeles 39 Rte 405; add NB HOV lane 
over Sepulveda Pass, Rte 
10 to Rte 101 

Caltrans 15,000$        Env  Design -$              75,000$        -$              -$              -$              

Los Angeles 40 Rte. 10; add HOV on San 
Berdu Fwy over Kellogg Hill, 
nr. Pomona, Rte. 605 to 
Rte. 57

Caltrans 12,100$         Env, 
Design, 
ROW 
(partial) 

 ROW 
(remaining)
, Constr 

21,000$        -$              -$              56,900$        -$              

Los Angeles 41.1 Route 5; add HOV lanes on 
Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in Los 
Angeles County  - SEG 1 
Route 118 to Route 14

Caltrans 2,749$          Design, ROW Constr 37,426$        -$              -$              -$              -$              

Los Angeles 42.1 Rte 5; widen Santa Ana Fwy 
to 10 lanes (two HOV + two 
mixed flow), Orange County 
line to Rte 710, with related 
major arterial improvements, 
in LA Co. - SEG A - County 
Line to Rte. 605

Caltrans 6,000$          Env  Design, 
ROW, 
Constr 

47,000$        -$              56,000$        -$              -$              

Los Angeles 42.2 Rte 5; widen Santa Ana Fwy 
to 10 lanes (two HOV + two 
mixed flow), Orange Co. line 
to Rte 710, w related major 
arterial improvements, in LA 
Co.  SEG B - Rte. 605, inc. IC 
to Rte. 710

Caltrans -$               Env, 
Design 

8,000$          -$              -$              -$              -$              
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County
TCRP 
Proj. # Description Lead Agency

 TCRP 
Allocations 

as of 
December 
31, 2002     

 Phases 
Allocated 

 Phases 
Not Yet 

Allocated 
Total        

FY 2004-05
Total        

FY 2005-06
Total        

FY 2006-07
Total        

FY 2007-08
Beyond      

FY 2007-08

Planned Allocation Request

Los Angeles 42.3 Route 5; widen Santa Ana 
Fwy to 10 lanes (two HOV + 
two mixed flow), Orange 
County line to Rte 710, w/ 
related major arterial 
improvements, in Los Angeles 
County - SEG C - Rte. 710 IC

Caltrans -$               Env, 
Design 

8,000$          -$              -$              -$              -$              

Los Angeles 43 Rte 5; improve Carmenita 
Rd IC in Norwalk

Caltrans 290$             Design  ROW, 
Constr 

33,460$        -$              37,250$        -$              -$              

Los Angeles 46 Rte 1; reconst IC at Rte 107 
in Torrance 

Caltrans 700$             Env, Design  ROW 1,300$          -$              -$              -$              -$              

Los Angeles 49 Hollywood Intermodal 
Transportation Center; 
intermodal facility at 
Highland  & Hawthorne Ave 
in City of LA.

City of Los Angeles 350$             Env  Design, 
ROW, 
Constr 

9,650$          -$              -$              -$              -$              

Los Angeles 50 Rte 71; complete 3 miles of 
6-lane fwy thru Pomona, 
from Rte 10 to Rte 60

Caltrans 11,800$        Env, Design  ROW, 
Constr 

17,000$        1,200$          -$              -$              -$              

Los Angeles 51 Rte 101/405; add aux lane &
widen ramp thru fwy IC in 
Sherman Oaks 

Caltrans 8,200$           Env, 
Design, 
ROW 

 Constr 12,800$        -$              -$              -$              -$              

Los Angeles 53 Automated Signal Corridors 
(ATSAC); improve 479 
automated signals in 
Victory/Ventura Corridor, & 
add 76 new automated 
signals in Sepulveda Blvd & 
Rte 118 Corridors

City of Los Angeles 
Department of 
Transportation

15,500$         Design, 
Constr 
(partial) 

 Constr 
(remaining) 

500$             -$              -$              -$              -$              

Los Angeles 54.1 Alameda Corridor East; build 
grade separations on BNSF & 
UP RR, downtown LA to LA 
County line - ACE

San Gabriel Valley 
Council of 
Governments

61,573$         Design, 
ROW, 
Constr 
(partial) 

 ROW 
(remaining) 
Constr 
(remaining) 

68,727$        -$              -$              -$              -$              

Los Angeles 54.2 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, downtown LA to LA Co 
line - Santa Fe Springs

San Gabriel Valley 
Council of 
Governments

-$               Env, 
Design, 
ROW, 
Const 

15,300$        -$              -$              -$              -$              

Los Angeles 54.3 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, downtown LA to LA 
County line - Pico Rivera

San Gabriel Valley 
Council of 
Governments

-$               ROW, 
Constr 

4,400$          -$              -$              -$              -$              
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Los Angeles 158.2 Remodel intrsctn of Olympic, 
Mateo St, & Porter St & install 
traffic signal - Seg. B - widen 
Olympic

City of Los Angeles 
Department of 
Transportation

 $            605 Env, Design  Constr -$              595$             -$              -$              -$              

Marin 17 Rte 101; add reversible 
HOV lane thru San Rafael, 
Sir Francis Drake Blvd to N. 
San Pedro Rd.

Caltrans 2,751$          Constr (parti  Constr 
(remaining) 

12,249$        -$              -$              -$              -$              

Marin Sonoma 18 Rte 101; widen 8 miles of 
fwy to 6 ln, Novato to 
Petaluma (Novato Narrows)

Caltrans 5,600$           Env  Env 
(remaining)
, Design 

-$              -$              15,400$        -$              -$              

Marin Sonoma 30 Implement commuter rail 
service from Cloverdale 
south to San Rafael & 
Larkspur

Sonoma Marin Area 
Rail Transit 
Commission

7,700$          Env  Design, 
ROW 

29,300$        -$              -$              -$              -$              

Merced 105 Rte 99; build 2 miles of new 
6-lane fwy, Madera Co line 
to Buchanan Hollow Rd

Caltrans 3,300$           Design, 
ROW 
(partial) 

 ROW 
(remaining) 

1,700$          -$              -$              -$              -$              

Merced 106 New Campus Parkway, Rt 
99 to Bellevue Rd

Merced County Public 
Works

-$               Design, 
ROW,  
Constr 

640$             -$              22,360$        -$              -$              

Napa 157 Rte 12;  Congestion relief 
imp fr Rte 29 to I-80 thru 
Jamison Cyn.

Caltrans 4,100$          Env  Design -$              2,900$          -$              -$              -$              

North Coast - 
Regional  

32.3 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards 
in Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Sub-paragraph 
(c) completion of rail line 
from Willits to Arcata.  See 
footnote #5

NCRA 400$             Env  Design 600$             -$              -$              -$              -$              

North Coast - 
Regional  

32.4 NCRA repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN & HUM 
Counties.   Sub-paragraph 
(d) upgrade rail line to 
Class II or III standards.

NCRA 100$             Env (partial)  Env 
(remaining)
, Design, 
Constr 

4,900$          -$              -$              -$              -$              
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North Coast - 
Regional

32.5 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM  
Counties.  Sub-paragraph 
(e) environmental 
remediation projects.

NCRA 1,146$           Env 
(partial), 
Design, 
Constr 
(partial) 

 Env 
(remaining)
, Constr 
(remaining) 

2,954$          -$              -$              -$              -$              

North Coast - 
Regional

32.7 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM 
Cos.  Sub-paragraph (g) 
local match funds.

NCRA 50$               Env  Design, 
Constr 

180$             1,570$          -$              -$              -$              

North Coast - 
Regional  

32.9 Meet Class II freight 
standards: (i) long-term 
stabilization proj.

North Coast Rail 
Authority

-$               Env, 
Design, 
ROW, 
C

6,030$          24,970$        -$              -$              -$              

Orange 70.2 Rte 22; add HOV lanes on 
Garden Grove Fwy, Rte I-
405 to Rte 55 in Orange Co -
HOV widening & aux lanes

Caltrans/Orange 
County Transportation 
Authority

66,000$        Env, Design 
(partial), 
ROW, 
Constr 
(partial) 

 Design 
(remaining)  
Constr 
(remaining) 

123,700$      -$              -$              -$              -$              

Orange 73 Alameda Corridor East; 
(Orangethorpe Corridor) 
build grade seps on BNSF 
line, LA Co line thru Santa 
Ana Cyn in Orange County.

Orange County 
Transportation 
Authority

16,200$         ROW, 
Constr 
(partial) 

 Constr 
(remaining) 

11,800$        -$              -$              -$              -$              

Riverside 61 Rte 10; reconst Apache 
Trail IC east of Banning in 
Riverside County.

Riverside County 
Transportation 
Commission

1,900$          Env  Design, 
ROW, 
Constr 

3,800$          -$              -$              24,300$        -$              

Riverside 62 Route 91; add HOV lanes 
through downtown Riverside, 
Mary Street to Route 60/215 
junction in Riverside County - 
Mary Street to University 
Ave.

Riverside County 
Transportation 
Commission

3,700$          Env  Design, 
Constr 

12,000$        4,300$          -$              -$              -$              

Riverside 62.1 Route 91; add HOV lanes thru 
downtown Riverside, Mary St. 
to Route 60/215 junction in 
Riverside County - University 
Ave. to Rte/ 60/91/215 
Interchange

Caltrans 3,000$          Constr (parti  Constr 
(remaining) 

17,000$        -$              -$              -$              -$              

Riverside 63 Rte 60; add 7 miles of HOV 
ln west of Riverside, Rte 15 
to Vly Wy in Riverside 
County.

Caltrans 4,000$          Env, Design  Constr 21,000$        -$              -$              -$              -$              
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Riverside 64.1 Rte 91; improve Green River 
Interchange & add auxiliary 
lane & connector ramp east of 
the Green River IC to 
northbound Rte 71 in 
Riverside County -
Reconstruct Green River 
interchange

Caltrans -$               Constr 590$             -$              -$              -$              -$              

Riverside 146 Palm Drive interchange 
Construction

CVAG -$               ROW, 
Constr 

2,050$          7,950$          -$              -$              -$              

Sacramento 115 South Line Light Rail; 
extend South Line 3 miles 
towards Elk Grove, from 
Meadowview Rd to Calvine 
Rd

Sacramento Regional 
Transit District

4,000$          Env  Design, 
ROW, 
Constr 

66,000$        -$              -$              -$              -$              

Sacramento 116 Rte 80 Light Rail Corridor; 
double-track Rte 80 light rail 
line for express service

Sacramento Regional 
Transit District

3,900$          ROW  Design, 
Constr 

21,100$        -$              -$              -$              -$              

Sacramento 118 Sac Emergency Clean 
Air/Transportation Plan 
(SECAT); incentive for the 
reduction of emissions from 
heavy-duty diesel engines 
operating within the 
Sacramento region.

SACOG 31,500$         Env, Constr 
(Partial) 

 Constr 
(remaining) 

34,500$        -$              -$              -$              -$              

Sacramento 126 Rte 50/Watt Ave IC; 
widening of Overxing & 
mod. to interchange.

County of Sacramento 720$             Env  Design, 
Constr 

1,080$          5,200$          -$              -$              -$              

Sacramento 135 Rt 99/Sheldon Rd 
interchange, reconstruction 
and expansion

Sac County -$               Design, 
Constr 

1,500$          1,500$          -$              -$              -$              

Sacramento/Yol
o

119.2 Convert Sac Regional 
Transit bus fleet to low 
emission & provide Yolobus 
service by  Yolo County 
Transportation District; 
acquire approximately 50 
replacement low-emission 
buses for service in 
Sacramento and Yolo 
Counties.

SACOG/Yolo County 
Transportation District

1,773$          Operating  Operating 1,227$          -$              -$              -$              -$              
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San Bernardino 55.1 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, LA Co line to Colton, with 
rail-to-rail separation at Colton 
in San Bernardino County - 
Montclair

San Bernardino 
Associated 
Governments

4,540$           Env, 
Design, 
ROW 
(partial) 

 ROW 
(remaining)
, Constr 

14,260$        -$              -$              -$              -$              

San Bernardino 55.2 Alameda Corridor East; 
build grade sep on BNSF & 
UPRR lines, LA Co line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County - 
Ontario

San Bernardino 
Associated 
Governments

700$             Env  Design, 
ROW, 
Constr 

33,478$        -$              -$              -$              -$              

San Bernardino 55.3 Alameda Corridor East; 
build grade sep on BNSF & 
UPRR lines, LA Co line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County - 
SANBAG

San Bernardino 
Associated 
Governments

8,610$           Env, 
Design, 
ROW 

 Constr 33,412$        -$              -$              -$              -$              

San Bernardino 57 HOV lanes, Rt 10-Rt 30, 
through downtown San 
Bernardino

Caltrans -$               Constr 25,000$        -$              -$              -$              -$              

San Bernardino 58 Route 10; widen freeway to 
eight-lanes through 
Redlands, Route 30 to Ford 
Street in San Bernardino 
County.

San Bernardino 
Associated 
Governments

4,296$          Design  ROW, 
Constr 

5,704$          -$              -$              -$              -$              

San Bernardino 59 Route 10; Live Oak Canyon 
Interchange in the City of 
Yucaipa in San Bernardino 
County.

San Bernardino 
Associated 
Governments

2,868$           Env, 
Design, 
Constr 
(partial) 

 ROW, 
Constr 
(remaining) 

1,250$          6,882$          -$              -$              -$              

San Bernardino 60 Rte 15; SB truck climbing 
lane at 2 locations in San 
Berdu Co. near Barstow.  
East Main St/Calico Ghost 
Town Rd.

Caltrans 955$             Env, Design  ROW, 
Constr 

9,045$          -$              -$              -$              -$              

San Bernardino 129 Rte 62; utility 
undergrounding project in 
ROW of Rte 62.

Town of Yucca Valley 150$             Env  Design, 
ROW, 
Constr 

355$             2,695$          -$              -$              -$              

San Diego 74.1 Pacific Surfliner; double 
track intercity rail line w/n 
San Diego Co, add 
maintenance yard - 
Oceanside Double 
Tracking

Caltrans 500$             Env, Design  Constr 5,500$          -$              -$              -$              -$              
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San Diego   74.2 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - 
LOSSAN Corridor EIS/EIR

Caltrans 2,498$          Env  Design, 
Constr 

4,126$          8,638$          -$              -$              -$              

San Diego 74.3 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - 
Maintenance yard

Caltrans -$               Constr 22,000$        -$              -$              -$              -$              

San Diego 75.2 San Diego Transit Buses; 
acquire about 85 low-
emission buses for San 
Diego transit service - 
NCTD

San Diego 
Metropolitan Transit 
Development Board

1,300$          Constr (parti  Constr 
(remaining) 

7,700$          -$              -$              -$              -$              

San Diego 77 Rte 94; complete env 
studies to add capacity to 
Rte 94 corridor, downtown 
San Diego to Rte 125 in 
Lemon Grove 

Caltrans 4,000$          Env (partial)  Env 
(remaining)
, Design, 
ROW 

6,000$          -$              10,000$        -$              -$              

San Diego 79 Build 20-mile line, 
Oceanside-Escondido

San Diego North 
County Transit District

-$               Constr 80,000$        -$              -$              -$              -$              

San Diego 80 Midcoast line, extend 6 
miles to Balboa Av

San Diego 
Metropolitan Transit 
Development Board

-$               Design, 
ROW 

8,700$          -$              -$              -$              -$              

San Diego 81 San Diego Ferry; acquire 
low-emission high-speed 
ferryboat for new off-coast 
service between San Diego 
and Oceanside in San Diego
County.

San Diego Unified Port 
District

3,784$           Env, 
Design, 
Constr 
(partial) 

 Constr 
(remaining) 

1,216$          -$              -$              -$              -$              

San Diego 82.2 Rtes 5/805; reconst. & 
widen Fwy IC, Genesee Ave
Lomas Santa Fe Drive - 
Constr. NB and SB aux. 
Lanes along I-5, 
soundwalls & bridge 
widening

Caltrans -$                   Constr 6,000$          -$              -$              -$              -$              

San Diego 83.1 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 
1) fr Rte 163 to Rte 78 - 
Transit Element

Caltrans 5,700$           Env, ROW 
(partial) 

 Design, 
ROW 
(remaining)
, Constr 

23,100$        -$              -$              -$              -$              
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San Diego 83.2 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 
1) fr Rte 163 to Rte 78 - 
FWY Element

Caltrans 34,300$         Env, 
Design, 
ROW 

 Constr 6,900$          -$              -$              -$              -$              

San Diego 84 Rte 52; build 4 miles of new 
6-lane fwy to Santee, 
Mission Gorge to Rte 67 

Caltrans 25,000$        ROW  Constr 20,000$        -$              -$              -$              -$              

San Diego 85 Rte 56; const about 5 miles 
of new fwy alignment betwn 
I-5 & I-15 from Carmel Vly 
to Rancho Penasquitos in 
the City of San Diego

Caltrans 21,570$         ROW, 
Constr 
(partial) 

 Constr 
(remaining) 

3,430$          -$              -$              -$              -$              

San Diego 87.2 Rtes 94/125; build 2 new 
fwy connector ramps at Rte 
94/125 in Lemon Grove

Caltrans 1,700$          Env  Design, 
ROW, 
Constr 

32,200$        -$              24,829$        -$              -$              

San Diego  88 Rte 5; realign fwy at Virginia 
Ave, approaching San 
Ysidro Port of Entry to 
Mexico 

Caltrans 600$             Env  Design, 
Constr 

7,000$          2,400$          -$              -$              -$              

San Diego 123 Oceanside Transit Center; 
parking structure.

City of Oceanside 910$             Env, Design  Constr 590$             -$              -$              -$              -$              

San Francisco 22 Rte 101; env study for 
reconst of Doyle Dr, fr 
Lombard St./Richardson 
Ave to Rte 1 Interchange

San Francisco County 
Transportation 
Authority

3,000$          Env  Design -$              9,000$          -$              -$              -$              

San Joaquin 107 Widen freeway to 6 lanes, 
Tracy to I-5

Caltrans -$               Constr 25,000$        -$              -$              -$              -$              

San Joaquin 108 Rte 5; add NB lane to fwy 
thru Mossdale "Y", Rte 205 
to Rte 120

Caltrans 761$              Env, 
Design, 
ROW 

 Constr 6,239$          -$              -$              -$              -$              

San Joaquin - 
Regional

99.2 San Joaquin Corridor; 
improve track and signals 
along San Joaquin intercity 
rail line in seven counties -  
Stockton to Escalon

Caltrans -$               Constr 12,000$        -$              -$              -$              -$              

San Mateo 23 CalTrain Peninsula Corridor;
complete grade seps at 
Poplar Ave in (San Mateo), 
25th Ave (San Mateo), and 
Linden Avenue (South SF) 
in San Mateo County.

San Mateo County 
Transportation 
Authority

1,000$          Env  ROW, 
Constr 

2,000$          10,000$        -$              -$              -$              

Santa Clara 7.2 CalTrain; expand svc to 
Gilroy; imp. pking, sta. & 
platforms - Mod. platform & 
Gilroy Storage Tracks.

Santa Clara Valley 
Transportation 
Authority

-$               Constr -$              4,060$          -$              -$              -$              
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Santa Clara 7.3 CalTrain; expand svc to 
Gilroy; improve pking, 
stations, & platforms - SCl 
Co. Other improvements

Santa Clara Valley 
Transportation 
Authority

-$               Env, 
Design, 
ROW, 
Const 

-$              4,600$          -$              24,340$        -$              

Santa Clara 
Alameda            

1.1 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Fremont to Warm 
Springs

Santa Clara Valley 
Transportation 
Authority

54,115$         Env, 
Design, 
ROW 
(partial) 

 ROW 
(remaining) 

57,318$        -$              -$              -$              -$              

Santa Clara 
Alameda        

1.2 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Warm Springs to 
San Jose

Santa Clara Valley 
Transportation 
Authority

45,000$        Env   ROW, 
Constr 

349,958$      -$              -$              -$              -$              

Santa Clara 
Alameda

4 Route 680; add northbound 
HOV lane over Sunol 
Grade, Milpitas to Route 84 
in Santa Clara and Alameda 
Counties.

Caltrans 2,000$          Env, Design  Constr -$              -$              58,000$        -$              -$              

Santa Clara 
Monterey

14 CalTrain; extension to 
Salinas in Monterey County.

Transportation Agency 
for Monterey County

1,000$          Env  ROW, 
Constr 

17,000$        -$              2,000$          -$              -$              

Santa Cruz 150 Renovation or rehabilitation 
of Santa Cruz Metro Center.

Santa Cruz 
Metropolitan Transit 
District

200$             Env  ROW 800$             -$              -$              -$              -$              

Shasta 128 Airport Road; reconstruction 
and intersection 
improvement project

County of Shasta 47$               Env  Design, 
ROW, 
Constr 

271$             2,682$          -$              -$              -$              

Sonoma 159 Steele Lane interchange, 
redesign and construction

Caltrans  $                 -  Constr 6,000$          -$              -$              -$              -$              

Stanislaus 109 Rte 132; build 4 miles of 
new 4-lane expway in 
Modesto from Dakota Ave to
Rte 99 & improve Rte 99 
Interchange.

Caltrans 608$             Env  Design, 
ROW, 
Constr 

3,002$          -$              8,390$          -$              -$              

Stanislaus  San 
Joaquin

110 Rte 132; build 3.5 miles of 
new 4r-lane expwy from Rte 
33 to San Joaquin county 
line in Stanislaus and San 
Joaquin Counties.

Caltrans 500$             Env  Design 1,500$          -$              -$              -$              -$              

Tulare 140 City of Goshen; overpass 
for Route 99.

Caltrans 851$              Env, 
Design, 
ROW

 Constr 649$             -$              -$              -$              -$              

Ventura 47 Rte 101; Calif St off-ramp in 
Ventura Co.

City of San 
Buenaventura

620$             Env  Env 
(remaining)

3,480$          10,900$        -$              -$              -$              

625,495$        1,946,658$     245,439$        242,854$        123,385$        9,499$            
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This spreadsheet does not include project phases which have an Approved AB 1335 Letter of 
No Prejudice or Planned AB 1335 Letter of No Prejudice Request (See Attachments 4 and 5)
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1.1 Extend BART to San Jose 
from Fremont to Downtown 
San Jose; Fremont to Warm 
Springs $5,000 $19,700 $0 $80,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $10,000 $469,351 $0 $0 $15,000 $569,051

1.2 Extend BART to San Jose 
from Fremont to Downtown 
San Jose; Warm Springs to 
San Jose $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $245 $973,000 $0 $0 $3,375,982 $0 $0 $0 $3,376,227 $973,000

3 Route 101; widen fwy from 4 
to 8 lanes south of San 
Jose, Bemal to Burnett in 
Santa Clara $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $89,359 $0 $0 $0 $89,359 $0

4 Route 680; add NB HOV lane
over Sunol Grade, Milpitas to 
Rte 84 in Santa Clara & 
Alameda Counties. $0 $0 $42,300 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,000 $0 $0 $42,300 $25,000

5 Rte 101; add NB lane to fwy 
thru San Jose,Rte 87 to 
Trimble Rd in Santa Clara 
County.  $1,100 $0 $15,560 $0 $0 $0 $3,425 $0 $0 $0 $2,375 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22,460 $0

7.1 CalTrain; expand svc to 
Gilroy; imp. pking, stations, & 
platforms. 2nd main track-- 
Tamien & Lick. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,525 $0 $0 $0 $1,525 $0

8 Route 880; reconstruct 
Coleman Ave Interchange 
near San Jose Airport in 
Santa Clara County.  $82,700 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,287 $0 $0 $0 $87,987 $0

9.1 Capitol Corridor; improve 
intercity rail line betwn 
Oakland and San Jose, 
Harder Road UC Project $0 $0 $0 $0 $0 $0 $3,492 $1,508 $0 $0 $0 $0 $0 $0 $0 $0 $3,298 $0 $0 $0 $6,790 $1,508

9.2 Capitol Corridor; improve 
intercity rail line between 
Oakland & San Jose, 
Emeryville Station Project $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,750 $0 $1,750

9.3 Capitol Corridor; improve 
intercity rail line betwn 
Oakland &  San Jose, Jack 
London Sq. Project  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $750 $0 $750

9.4 Capitol Corridor; improve 
intercity rail line betwn 
Oakland and San Jose. 
Oakland to San Jose track 
imprvmnts. $0 $0 $22,700 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22,700 $0

10 Regional Express Bus; 
acquire low-emission buses 
for new express svc on HOV 
lanes in 9 cos. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $128,000 $0 $0 $0 $0 $0 $20,000 $0 $148,000

12.2 Complete studies & fund 
related improvements for W. 
Contra Costa Co. & Rte 4 
Corridors in Alameda & 
Contra Costa Cos (Bay Area 
Transit Connectivity) $3,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,000 $0

12.3 Complete studies & fund 
related improvements for I-
580 Corridor; Hercules Rail 
Sta. & related improve., W. 
Contra Costa  Co. & Rte 4 
Corridors in Ala.& Contra 
Costa Co.(Bay Area Transit 
Connectivity)  $0 $16,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $184,000 $0 $913,000 $0 $1,113,000

STIP/RIP STIP/IIP Prop 116

Non-TCRP Funding Sources

State Federal

(in $1,000's)

Attachment 5

Other Federal Local/Measure Other TOTALSOther State CMAQ/RSTP High Priority/Demo/Corridor New Starts/5309
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13 CalTrain Peninsula Corridor; 
acquire rolling stock, add 
passing tracks, & const ped 
access at stations betwn 
San Fran. & San Jose in SF, 
SM & SCl Counties. 
Construction of 3rd and 4th 
Track $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,100 $0 $0 $0 $1,100 $0

14 CalTrain; extension to 
Salinas in Monterey County. $0 $6,000 $0 $0 $0 $3,000 $0 $0 $350 $0 $0 $0 $0 $35,991 $0 $8,000 $110 $0 $350 $3,000 $810 $55,991

15 Rte. 24, Caldecott Tunnel; 
add 4th bore tunnel w/ 
additional lanes in Alameda 
and Contra Costa Counties.  $2,000 $0 $18,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $360,000 $20,000 $360,000

16.1 Route 4; construct one or 
more phases to widen fwy to 
8 lanes fr. Railroad thru 
Loveridge Rd, including two 
HOV lanes, and six+ lanes 
from east of Loveridge Rd 
thru Hillcrest. (Railroad Rd) $24,700 $0 $5,000 $0 $0 $0 $0 $0 $0 $0 $7,700 $0 $0 $0 $0 $0 $37,600 $0 $0 $0 $75,000 $0

16.2 Route 4; const. one or more 
phases to widen fwy to 8 
lanes from Railroad thru 
Loveridge Rd, including two 
HOV lanes, & 6+ lanes from 
east of Loveridge Rd thru 
Hillcrest. (Loveridge Rd) $27,000 $0 $3,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $28,100 $0 $27,600 $0 $0 $0 $85,700 $0

17 Route 101; add reversible 
HOV lane thru San Rafael, 
Sir Francis Drake Blvd to N 
San Pedro Road in Marin 
Co. $62,734 $0 $8,200 $0 $0 $0 $0 $0 $26,000 $0 $5,250 $0 $0 $0 $0 $0 $0 $0 $0 $17,000 $102,184 $17,000

18 Rte 101; widen 8 miles of 
fwy to 6 lanes, Novato to 
Petaluma (Novato Narrows) 
in Marin & Sonoma Counties.

$4,400 $0 $16,600 $0 $0 $0 $0 $0 $0 $0 $3,100 $5,600 $0 $0 $0 $0 $0 $0 $0 $439,200 $24,100 $444,800
20.1 SF Muni 3rd St Light Rail; 

extend 3rd St  line to 
Chinatown (tunnel) in SF  
(Third Street - Bayshore 
extension) $64,070 $0 $0 $0 $0 $0 $0 $0 $2,500 $2,500 $0 $0 $46,100 $0 $0 $0 $300,248 $25,730 $0 $0 $412,918 $28,230

20.2 SF Muni Third Street Light 
Rail; extend Third Street line 
to Chinatown (tunnel) in SF 
(Central Subway) $0 $75,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,400 $430,900 $0 $0 $126,000 $0 $0 $0 $127,400 $505,900

21 SF Muni Ocean Ave Light 
Rail; reconstruct Ocean Ave 
light rail line to Rte 1 near 
CSU, San Francisco in SF.

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $17,600 $0 $0 $0 $7,730 $0 $0 $0 $25,330 $0
22 Rte 101; environmental study 

for reconst. of Doyle Dr, from 
Lombard St./Richardson Ave 
to Rte 1 I/C in SF.  

$8,000 $57,000 $28,000 $0 $0 $0 $0 $142,000 $0 $0 $0 $73,200 $0 $0 $7,200 $22,800 $0 $90,000 $0 $0 $43,200 $385,000
23 CalTrain Peninsula Corridor; 

complete grade seps at 
Poplar Ave in (San Mateo), 
25th Ave (San Mateo), and 
Linden Ave (South San 
Francisco) in San Mateo 
County. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $28,894 $0 $0 $0 $28,894 $0

24 Vallejo Baylink Ferry; acquire 
low-emission ferryboats to 
expand Baylink Vallejo-SF 
service in Solano County.

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,000 $0 $5,000 $0 $0 $0 $0 $0 $6,000 $0
25.1 I-80/I-680/Rte 12 IC in 

Fairfield, Sol. Co; 12 IC 
complex in 7 stages (Stage 
1). MIS/Corridor Study $0 $0 $0 $0 $0 $0 $25 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8 $0 $0 $0 $33 $0
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25.2 I-80/I-680/Route 12 IC in 
Fairfield in Sol Co; 12 IC 
complex in 7 stages (Stage 
1).North Connector $11,735 $6,400 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,000 $0 $10,465 $0 $28,400 $11,735 $50,265

25.3 I-80/I-680/Rte 12 
Interchange in Fairfield in Sol 
Co; 12 IC complex in 7 
stages (Stage 1).  $400 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $634,600 $400 $634,600

26 ACE Commuter Rail; add 
siding on UPRR line in 
Livermore Valley in Alameda 
County. $0 $0 $1,000 $0 $0 $0 $0 $0 $4,000 $0 $0 $0 $0 $0 $0 $0 $100 $0 $0 $0 $5,100 $0

27.1 Vasco Rd Safety &Transit 
Project in Ala & Contra 
Costa Cos Vasco Rd Re-
alignment $3,900 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,000 $6,846 $0 $1,000 $4,900 $7,846

27.3 Vasco Rd Safety & Transit 
Enhancement Project in Ala 
& Contra Costa Cos Valley 
Center Parking  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $750 $0 $0 $0 $0 $0 $6,276 $0 $0 $0 $7,026 $0

28 Parking Structure at Transit 
Village at Richmond BART 
Station in Contra Costa 
County. $2,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,500 $0 $15 $0 $0 $0 $6,515 $0

29 AC Transit; buy two fuel cell 
buses & fueling facility, demo 
project in Alameda and 
Contra Costa $0 $0 $0 $0 $0 $0 $3,425 $0 $0 $0 $0 $0 $0 $0 $1,300 $0 $1,300 $0 $0 $0 $6,025 $0

30 Implementation of commuter 
rail passenger svc fr. 
Cloverdale south to San 
Rafael & Larkspur  Mrn & 
Son Co $0 $0 $0 $0 $0 $28,000 $0 $0 $0 $0 $0 $0 $0 $30,000 $0 $5,000 $0 $76,600 $0 $0 $0 $139,600

31 Route 580; const EB & WB 
HOV lanes from Tassajara 
Rd/Santa Rita Rd to Vasco 
Road in Alameda County. $0 $76,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $18,000 $0 $81,000 $0 $175,500

32.3 North Coast RR; repair & 
upgrade track to meet Class 
II (freight) standards in Napa, 
Sonoma, Marin, Men. & 
Humboldt Cos. Sub-
paragraph (c) completion of 
rail line from Willits to Arcata.

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,300 $0 $0 $0 $0 $0 $8,300 $0
32.4 North Coast RR; repair & 

upgrade track to meet Class 
II (freight) standards in Napa, 
Sonoma, Marin, Men. & 
Humboldt Cos.  Sub-
paragraph (d) upgrade rail 
line to Class II or III 
standards. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,600 $0 $0 $0 $0 $0 $8,600 $0

32.7 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards in 
Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Sub-paragraph (g) 
local match funds. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,600 $0 $0 $0 $0 $0 $8,600 $0

32.9 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards in 
Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Sub-paragraph (i) 
long term stabilization. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,600 $0 $0 $0 $0 $0 $8,600 $0

33 Bus Transit; acquire low-
emission buses for Los 
Angeles County MTA bus 
transit service

$22,716 $0 $0 $0 $0 $0 $0 $0 $101,946 $23,759 $0 $0 $0 $0 $5,648 $12,388 $0 $0 $0 $0 $130,310 $36,147
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34 Blue Line to Los Angeles; 
new rail line Pasadena to 
Los Angeles in Los Angeles 
County. $0 $0 $0 $0 $0 $0 $500 $0 $0 $0 $0 $0 $0 $0 $1,450 $2,050 $389,500 $7,330 $0 $0 $391,450 $9,380

35.1 Pacific Surfliner; triple track 
intercity rail line w/in LA Co & 
add run-through-tracks thru 
LA Union Station in LA 
County.  Run-thru tracks $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $67,000 $0 $0 $0 $0 $0 $67,000

36 Los Angeles Eastside Transit 
Extension;  build new light rail
line in East Los Angeles, 
from Union Station to Atlantic 
via 1st Street to Lorena in 
Los Angeles County. 
(Eastside design/build)

$5,200 $0 $0 $0 $0 $0 $0 $0 $4,400 $0 $0 $0 $490,700 $0 $38,900 $0 $137,500 $0 $0 $0 $676,700 $0
37.1 Los Angeles Mid-City Transit 

Improvements; build Bus 
Rapid Transit system or Light 
Rail Transit in Mid-
City/Westside/Exposition 
Corridors in Los Angeles 
County.  Wilshire BRT 
(design/build) $2,500 $66,000 $0 $0 $0 $0 $0 $0 $16,000 $51,300 $0 $0 $0 $0 $0 $10,500 $11,000 $0 $0 $0 $29,500 $127,800

37.2 Los Angeles Mid-City Transit 
Improvements; build Bus 
Rapid Transit system or Light 
Rail Transit in Mid-
City/Westside/Exposition 
Corridors in Los Angeles 
County.  Mid-City/Exposition 
LRT $0 $64,200 $0 $0 $0 $0 $0 $0 $9,900 $0 $0 $0 $0 $252,700 $0 $0 $167,700 $0 $0 $0 $177,600 $316,900

38.1 Los Angeles-San Fernando 
Valley Transit Extension; (A) 
build East-West Bus Rapid 
Transit system in the 
Burbank-Chandler corridor, 
from North Hollywood to 
Warner Center.  $300 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $282,200 $0 $0 $0 $282,500 $0

38.2 Los Angeles-San Fernando 
Valley Transit Extension; (B) 
build N-S corridor bus transit 
project that interfaces w/ 
East-West Burbank-Chandler 
corridor project & w/ Ventura 
Blvd Rapid Bus project.   

$0 $27,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,900 $0 $0 $0 $18,800 $0 $0 $0 $142,700
39 Route 405; add NB HOV lane

over Sepulveda Pass, Rte 
10 to Rte 101 in Los Angeles 
County. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $246,000 $0 $246,000

40 Route 10; add HOV lanes on 
San Bernardino Fwy over 
Kellogg Hill, near Pomona, 
Route 605 to Route 57 in 
Los Angeles County.

$0 $246,887 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,100 $0 $0 $0 $2,100 $246,887
41.1 Route 5; add HOV lanes on 

Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in Los 
Angeles County.  (SEG 1 
Route 118 to Route 14) $13,332 $0 $0 $0 $0 $0 $0 $0 $21,427 $0 $0 $0 $0 $0 $1,310 $0 $1,300 $0 $0 $0 $37,369 $0

41.2 Rte 5; add HOV lanes on 
Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in Los 
Angeles County.  (SEG 2 Rte 
170 to Rte 118) $128,246 $0 $0 $0 $0 $0 $0 $0 $12,313 $0 $0 $0 $0 $3,784 $0 $489 $0 $0 $0 $144,832 $0
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42.1 Rte 5; widen Santa Ana Fwy 
to 10 lanes (two HOV + two 
mixed flow), Orange County 
line to Rte 710, with related 
major arterial improvements, 
in LA Co.  (SEG A - County 
Line to Rte. 605)

$19,570 $0 17,000.00 0.00 $0 $0 $0 $113,200 $11,530 $0 $0 $0 $0 $0 $4,670 $1,494 $0 $0 $53,000 $54,264 $166,200
42.2 Rte 5; widen Santa Ana Fwy 

to 10 lanes (two HOV + two 
mixed flow), Orange Co. line 
to Rte 710, w related major 
arterial improvements, in LA 
Co.  (SEG B - Rte. 605, inc. 
IC to Rte. 710)

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $894,400 $0 $894,400
42.3 Route 5; widen Santa Ana 

Fwy to 10 lanes (two HOV + 
two mixed flow), Orange 
County line to Rte 710, w/ 
related major arterial 
improvements, in Los 
Angeles County.  (SEG C - 
Rte. 710 IC) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $306,000 $0 $306,000

43 Route 5; improve Carmenita 
Road Interchange in Norwalk 
in Los Angeles County.

$44,128 $0 $750 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $10,420 $0 $940 $0 $0 $0 $56,238 $0
44 Rte 47 (Terminal Island 

Fwy); construct IC at Ocean 
Blvd Overpass in Long 
Beach, LA County. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $26,510 $0 $8,590 $0 $0 $0 $35,100 $0

45 Rte 710; complete Gateway 
Corridor Study, Los 
Angeles/Long Beach ports to 
Rte 5 in LACounty. $0 $0 $0 $0 $0 $0 $650 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,250 $0 $1,900 $0

46 Route 1; reconstruct 
intersection at Route 107 in 
Torrance in Los Angeles 
County. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,000 $0 $5,000

48 Route 101; corridor analysis 
and PSR to improve corridor 
from Route 170 (North 
Hollywood Fwy) to Route 23 
in Thousand Oaks (Ventura 
County) in Los Angeles and 
Ventura Counties.

$0 $0 $0 $0 $0 $0 $1,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $500 $0 $0 $0 $1,500 $0
49 Hollywood Intermodal 

Transportation Center at 
Highland Ave & Hawthorn 
Ave in the City of LA. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $13,750 $0 $13,750

50 Route 71; complete 3 miles 
of 6-lane fwy thru Pomona, 
from Rte 10 to Rte 60 in LA 
County. $1,592 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $149,750 $1,592 $149,750

51 Rte 101/405; add auxiliary 
lane & widen ramp thru fwy 
interchange in Sherman 
Oaks in LA Co. 21,587.00 $0 $9,124 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $30,711 $0

52 Rte 405;  add HOV & 
auxiliary lanes for 1 mile in 
West LA, from Waterford 
Ave to Rte 10 in LA Co. $38,521 $0 $20,941 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $59,462 $0

54.1 Alameda Corridor East; build 
grade separations on BNSF 
& UP RR, downtown LA to 
LA County line. (ACE) $16,570 $0 $38,735 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $109,295 $0 $11,161 $0 $12,000 $0 $187,761 $0

54.2 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, downtown LA to LA Co 
line.  Santa Fe Springs $14,489 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $14,489 $0
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54.3 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, downtown LA to LA 
County line.  Pico Rivera $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $36,600 $0 $36,600

55.1 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, LA Co line to Colton, 
with rail-to-rail separation at 
Colton in San Bernardino 
County.  Montclair $0 $0 $0 $0 $0 $0 $5,000 $0 $1,600 $0 $0 $0 $0 $0 $0 $0 $2,900 $0 $500 $0 $10,000 $0

55.2 Alameda Corridor East; build 
grade separations on BNSF 
& Union Pacific Railroad 
lines, LA County line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County.  Ontario

$0 $0 $0 $0 $0 $0 $700 $34,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $700 $34,000
57 Route 215; add HOV lanes 

thru downtown San 
Bernardino, Rte 10 to Rte 30 
in San Berdu Co. $276,733 $0 $0 $0 $0 $0 $0 $0 $5,370 $0 $0 $0 $0 $0 $2,063 $0 $67,601 $0 $0 $65,603 $351,767 $65,603

58 Rte 10; widen fwy to 8-lanes 
thru Redlands, Route 30 to 
Ford Street in San 
Bernardino County. $15,448 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,937 $0 $7,056 $0 $0 $0 $24,441 $0

60.1 Route 15; SB truck climbing 
lane at 2 locations in San 
Bernardino Co.  Near 
Barstow.  East Main 
Street/Calico Ghost Town 
Rd. $0 $0 $0 $0 $0 $0 $7,102 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $7,102 $0

60.2 Route 15; SB truck climbing 
lane at 2 locations in San 
Bernardino Co.  Near 
Barstow.  East Main 
Street/Calico Ghost Town 
Rd. $0 $0 $20,269 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $20,269 $0

62 Route 91; add HOV lanes 
through downtown Riverside, 
Mary Street to Route 60/215 
junction in Riverside County.  
Mary Street to University 
Ave.

$0 $109,700 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $109,700
62.1 Route 91; add HOV lanes 

thru downtown Riverside, 
Mary St. to Route 60/215 
junction in Riverside County.  
University Ave. to Rte/ 
60/91/215 Interchange $414,404 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $414,404 $0

63 Route 60; add 7 miles of 
HOV lanes west of 
Riverside, Rte 15 to Valley 
Way in Riverside County. $3,261 $0 $9,785 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $13,046 $0

64.1 Rte 91; improve Green River 
Interchange & add auxiliary 
lane & connector ramp east 
of the Green River IC to 
northbound Rte 71 in 
Riverside County.  
(Reconstruct Green River 
interchange) $3,889 $0 $14,488 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,417 $0 $0 $0 $0 $0 $22,794 $0

70.1 Route 22; add HOV lanes on 
Garden Grove Fwy, Route I-
405 to Route 55 in Orange 
County.  (SOUNDWALL)

$0 $0 $0 $0 $0 $0 $12,526 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,526 $0
70.2 Route 22; add HOV lanes on 

Garden Grove Fwy, Route I-
405 to Route 55 in Ora. Co.  
(design/build HOV)

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $209,000 $0 $0 $0 $209,000 $0

California Transportation Commission Page 63 of 77 January 23, 2004



Project # Description Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed
Committed/ 
Allocated

Proposed/ 
Remaining

STIP/RIP STIP/IIP Prop 116
State Federal

Other Federal Local/Measure Other TOTALSOther State CMAQ/RSTP High Priority/Demo/Corridor New Starts/5309

73 Alameda Corridor East; 
(Orangethorpe Corridor) build
grade separations on 
Burlington Northern-Santa Fe 
line, Los Angeles County line 
through Santa Ana Canyon in
Orange County. $1,100 $0 $2,200 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,361 $6,682 $0 $4,118 $6,661 $10,800

74.2 Pacific Surfliner; double track 
intercity rail line within San 
Diego County, add 
maintenance yard in San 
Diego County.  (LOSSAN 
Corridor EIS/EIR) $0 $0 $0 $0 $0 $0 $158 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $156,374 $158 $156,374

74.3 Pacific Surfliner; double track 
intercity rail line within San 
Diego County, add 
maintenance yard in San 
Diego County.  (Maintenance 
Yard) $0 $0 $0 $0 $3,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $15 $0 $0 $0 $3,015 $0

74.4 Pacific Surfliner; double track 
intercity rail line within San 
Diego County, add 
maintenance yard in San 
Diego County.  (Track & 
signal imp at Fallbrook) $0 $0 $1,300 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $150 $0 $0 $0 $0 $0 $1,450 $0

74.5 Pacific Surfliner; double track 
intercity rail line within San 
Diego County, add 
maintenance yard in San 
Diego County.  (Encinitas 
Passing Track) $0 $0 $0 $0 $3,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $15 $0 $0 $0 $3,015 $0

74.6 Pacific Surfliner; double track 
intercity rail line within San 
Diego County, add 
maintenance yard in San Diego
County. Leucadia Blvd. Grade 
Separation

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
74.7 Pacific Surfliner; double track 

intercity rail line within San 
Diego County, add 
maintenance yard in San Diego
County. Encinitas Grade-
Separated Ped. Crossing

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
75.1 San Diego Transit Buses; 

acquire about 85 low-
emission buses for San 
Diego transit service in San 
Diego County.  MTDB $0 $0 $0 $0 $0 $0 $0 $0 $1,360 $0 $0 $0 $0 $0 $0 $0 $340 $0 $0 $0 $1,700 $0

75.2 San Diego Transit Buses; 
acquire about 85 low-
emission buses for San 
Diego transit service in San 
Diego County.  NCTD $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,680 $0 $0 $0 $720 $0 $0 $0 $3,400 $0

76 Coaster Commuter Rail; 
acquire one new train set to 
expand commuter rail in San 
Diego County. $0 $0 $0 $0 $0 $0 $740 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $740 $0

77 Route 94; complete 
environmental studies to add 
capacity to Route 94 
corridor, downtown San 
Diego to Route 125 in 
Lemon Grove in San Diego 
County. $0 $400,000 $0 $0 $0 $0 $0 $0 $0 $30,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $430,000

78 East Village access; improve 
access to light rail from new 
in-town East Village 
development in San Diego 
County. $2,093 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $992 $2,000 $5,453 $0 $3,687 $0 $0 $0 $12,225 $2,000

79 North County Light Rail; build 
new 20-mile light rail line 
from Oceanside to 
Escondido in San Diego 
County. $6,600 $0 $0 $0 $0 $0 $17,600 $0 $0 $0 $0 $0 $152,100 $0 $0 $0 $95,220 $0 $0 $0 $271,520 $0
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80 Mid-Coast Light Rail; extend 
Old Town light rail line 6 (3.5) 
miles to Balboa Avenue in 
San Diego County.

$4,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,300 $65,600 $0 $0 $21,871 $32,272 $485 $0 $27,656 $97,872
81 San Diego Ferry; acquire low-

emission high-speed 
ferryboat for new off-coast 
service between San Diego 
and Oceanside in San Diego 
County. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $59 $0 $715 $364 $774 $364

82.1 Rtes 5/805; reconst. and 
widen Fwy interchange, 
Genesee Ave to Del Mar 
Heights Road in San Diego 
County. (5/805 I/C) $123,506 $0 $21,130 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,082 $0 $7,199 $0 $0 $0 $156,917 $0

82.2 Rtes 5/805; reconst. and 
widen Fwy interchange, 
Genesee Ave to Del Mar 
Heights Road in San Diego 
County. (Loma Sante Fe Aux 
Lanes) $0 $0 $0 $0 $0 $0 $0 $0 $740 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,200 $740 $2,200

83.1 Route 15; add high-tech 
managed lane on I-15 Fwy 
north of San Diego (Stage 1) 
from Route 163 to Route 78 
in San Diego County.  
TRANSIT ELEMENTS $0 $0 $0 $0 $0 $0 $0 $0 $22,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22,000 $0

83.2 Route 15; add high-tech 
managed lane on I-15 Fwy 
north of San Diego (Stage 1) 
from Route 163 to Route 78 
in San Diego County. FWY 
ELEMENTS $15,500 $22,500 $40,700 $42,200 $0 $0 $4,000 $4,100 $43,100 $52,200 $0 $0 $0 $0 $8,700 $170,700 $0 $0 $0 $0 $112,000 $291,700

84 Rte 52; build 4 miles of new 
6-lane Fwy to Santee, 
Mission Gorge to Rte 67 in 
San Diego County. $31,500 $0 $3,400 $0 $0 $0 $0 $0 $10,100 $0 $2,250 $0 $0 $0 $0 $0 $55,960 $0 $0 $0 $103,210 $0

85 Route 56; construct 
approximately five miles of 
new Fwy alignment between 
I-5 and I-15 from Carmel 
Valley to Rancho 
Penasquitos in the City of 
San Diego in San Diego 
County. $75,774 $0 $5,823 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,088 $0 $0 $0 $93,685 $0

86 Rte 905; build new 6-lane 
fwy on Otay Mesa, Rte 805 
to Mexico Port of Entry in 
San Diego Co. $33,237 $0 $91,711 $0 $0 $0 $54,500 $0 $1,000 $0 $31,223 $0 $0 $0 $0 $0 $4,000 $0 $0 $52,229 $215,671 $52,229

87.1 Rtes 94/125; build 2 new fwy 
interim connector ramps at 
Rte 94/125 in Lemon Grove 
in San Diego Co.

$0 $0 $0 $0 $0 $0 $0 $0 $3,515 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,515 $0
87.2 Rtes 94/125; build 2 new fwy 

ultimate connector ramps at 
Rte 94/125 in Lemon Grove 
in San Diego Co.

$0 $26,485 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $40,000 $0 $66,485
88 Rte 5; realign fwy at Virginia 

Ave, approaching San Ysidro 
Port of Entry to Mexico in 
San Diego Co. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000 $0 $0 $0 $0 $58,100 $2,000 $58,100

89 Route 99; improve Shaw 
Avenue Interchange in 
northern Fresno in Fresno 
County. $0 $45,655 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $45,655

90 Route 99; widen Fwy to six 
lanes, Kingsburg to Selma in 
Fresno County. $0 $0 $44,934 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,500 $0 $0 $0 $0 $0 $47,434 $0
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91 Rte 180; build new 
expressway east of Clovis, 
Clovis Ave to Temperance 
Ave in Fresno County. $36,781 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $36,781 $0

92 San Joaquin Corridor; 
improve track & signals along 
SJ intercity rail line near 
Hanford in Kings Co. $0 $0 $20,771 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $20,771 $0

94 Rte 43; widen to four-lane 
expressway from Kings 
County line to Rte 99 in 
Selma in Fresno Co. $0 $70,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $70,000

95 Route 41; add auxiliary 
lane/operational 
improvements and improve 
ramps at Friant Road 
Interchange in Fresno in 
Fresno County.  (SHOPP) $0 $0 $0 $0 $0 $0 $11,792 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $11,792 $0

96 Friant Road; widen to four 
lanes from Copper Avenue to 
Road 206 in Fresno County.

$23 $0 $0 $0 $0 $0 $0 $0 $178 $0 $0 $0 $0 $0 $1,501 $0 $4,158 $0 $0 $0 $5,860 $0
97.1 Operational improvements on

Shaw Avenue, Chestnut 
Avenue, Willow Avenue, and 
Barstow Avenue near 
California State University at 
Fresno in Fresno County.  
CLOVIS $0 $0 $0 $0 $0 $0 $464 $0 $0 $0 $0 $0 $0 $0 $379 $0 $67 $0 $0 $0 $910 $0

99.1 San Joaquin Corridor; 
improve track and signals 
along San Joaquin intercity 
rail line in seven counties.  
CALWA to BOWLES $0 $0 $1,099 $0 $0 $0 $23,673 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,772 $0

99.2 San Joaquin Corridor; 
improve track and signals 
along San Joaquin intercity 
rail line in seven counties.  
STOCKTON to ESCALON $0 $0 $2,599 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,599 $0

102.1 Route 101 access; State 
Street smart corridor 
Advanced Traffic Corridor 
System (ATSC) technology in
Santa Barbara County. Outer 
State St.  signal system

$1,249 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $315 $0 $0 $0 $1,564 $0
102.2 Route 101 access; State 

Street smart corridor 
Advanced Traffic Corridor 
System (ATSC) technology in
Santa Barbara County. 
Metro Transit Vehicle 
location tracks. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $10 $0 $0 $0 $10 $0

103 Route 99; improve 
interchange at Seventh 
Standard Road, north of 
Bakersfield in Kern County. $0 $0 $0 $0 $0 $0 $5,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $100 $0 $0 $800 $5,100 $800

104 Route 99; build seven miles 
of new six-lane fwy south of 
Merced, Buchanan Hollow 
Road to Healey Road in 
Merced County.

$0 $90,749 $28,187 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $28,187 $90,749
105 Rte 99; build 2 miles of new 

six-lane fwy, Madera Co. line 
to Buchanan Hollow Rd in 
Merced Co. $0 $76,630 $19,161 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $19,161 $76,630

106 Campus Parkway; build new 
arterial in Merced County 
from Route 99 to Bellevue 
Road. $2,100 $4,400 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000 $9,000 $0 $1,200 $0 $0 $4,100 $14,600

107 Route 205; widen fwy to six 
lanes, Tracy to I-5 in San 
Joaquin County. $30,071 $0 $41,535 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $71,606 $0
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108 Rte 5; add northbound lane 
to fwy through Mossdale "Y", 
Rte 205 to Rte 120 in San 
Joaquin Co. $4,655 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,655 $0

109 Route 132; build 4 miles of 
new four-lane expressway 
Modesto from Dakota 
Avenue to Route 99 and 
improve Route 99 
interchange in Stanislaus 
County. $5,547 $44,410 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,000 $0 $0 $0 $9,547 $44,410

110 Route 132; build 3.5 miles of 
new four-lane expressway 
from Route 33 to the San 
Joaquin county line in 
Stanislaus and San Joaquin 
Counties. $1,017 $15,050 $517 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,534 $15,050

111 Rte 198; build 10 miles of 
new 4-lane expressway from 
Rte 99 to Hanford in Kings & 
Tulare Cos. $15,867 $46,353 $1,600 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $17,467 $46,353

112 Jersey Avenue; widen from 
17th Street to 18th Street in 
Kings County. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $195 $0 $0 $0 $195 $0

113 Rte 46; widen to 4 lanes for 
33 miles from Rte 5 to San 
Luis Obispo County line in 
Kern County. $22,165 $157,950 $14,830 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $36,995 $157,950

115 Extend South Line Light Rail 
3 miles towards Elk Grove, 
from Meadowview to Calvine 
Rd in Sac Co. $0 $57,750 $0 $0 $0 $0 $0 $0 $7,100 $0 $0 $0 $0 $50,650 $0 $0 $0 $0 $0 $0 $7,100 $108,400

116 Rte 80 Light Rail Corridor; 
double-track Rte 80 light rail 
line for express svc in 
Sacramento County. $1,100 $10,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,100 $10,000

117 Folsom Light Rail; extend 
light rail from 7th St & K to 
Amtrak Depot & extend 
Folsom light rail fr Mather 
Field Sta. to Folsom.  Add 
veh storage & maintenance 
facility $40,774 $0 $0 $0 $5,245 $0 $1,434 $0 $16,482 $0 $0 $0 $0 $0 $121,407 $0 $16,205 $9,043 $0 $0 $201,547 $9,043

118 Sacramento Emergency 
Clean Air/Transportation 
Plan; reduce emissions from 
diesel engines operating 
within Sac region.  (Includes 
$16M from #119.1, CTC 
action 2001 at request of 
SACOG ) $0 $0 $0 $0 $0 $0 $0 $0 $4,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,000 $0

119.1 Convert Sac RT bus fleet to 
low emission & provide 
Yolobus svc; acquire 50 
replacement low-emission 
buses for Sac & Yolo Cos. 
$16M of $19M moved to 
#118 by CTC action in 2001 
at request of SACOG, 
backfilled with $16M CMAQ 
funds from SACOG. $0 $0 $0 $0 $0 $0 $0 $0 $20,000 $0 $0 $0 $0 $0 $0 $0 $968 $0 $0 $0 $20,968 $0

119.2 Convert Sac RT bus fleet to 
low emission & provide 
Yolobus svc; acquire 50 
replacement low-emission 
buses for Sac & Yolo Cos.  
Yolo bus service operations

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,193 $0 $0 $0 $1,193 $0
121 Metropolitan Bakersfield 

System Study; to reduce 
congestion in the City of 
Bakersfield. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,920 $0 $0 $0 $0 $0 $80 $0 $0 $0 $2,000 $0

122 Route 65; widening project 
from 7th Standard Road to 
Route 190 in Porterville. $5,635 $38,900 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,635 $38,900
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123 Oceanside Transit Center; 
parking structure. $1,300 $0 $2,700 $0 $0 $0 $0 $0 $1,232 $0 $0 $0 $2,000 $0 $0 $0 $400 $0 $0 $0 $7,632 $0

126 Route 50/Watt Avenue 
interchange; widening of 
overcrossing and 
modifications to interchange.

$0 $10,455 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,587 $0 $0 $0 $1,587 $10,455
127 Rte 85/Rte 87; I/C 

completion; add 2 
connectors for SB Rte 85 to 
NB Rte 87 & SB Rte 87 to 
NB Rte 85. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $41,206 $0 $0 $0 $41,206 $0

128 Airport Road; reconstruction 
and intersection 
improvement project

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $160 $9,840 $3 $397 $0 $0 $163 $10,237
129 Route 62; traffic and 

pedestrian safety & utility 
undergrounding project in 
ROWof Route 62. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $159 $0 $0 $0 $159

133 Feasibility studies for grade 
sep projects for UP RR at Elk 
Grove Boulevard and Bond 
Road. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $15 $0 $0 $0 $15 $0

134 Route 50/Sunrise Boulevard; 
interchange modifications.

$7,855 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,783 $0 $0 $0 $9,638 $0
135 Route 99/Sheldon Road; 

interchange project; 
reconstruction and 
expansion. $0 $10,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $7,742 $28,767 $0 $0 $7,742 $38,767

138 Cross Valley Rail; upgrade 
track from Visalia to Huron. $156 $0 $0 $0 $0 $0 $0 $0 $3,400 $0 $0 $0 $0 $0 $2,993 $0 $253 $0 $3,455 $0 $10,257 $0

139.1 Balboa Park BART Station; 
phase I expansion. BART 
Segment 1 - Balboa Park 
BART Station $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $200 $39,800 $0 $0 $200 $39,800

139.2 Balboa Park BART Station; 
phase I expansion.  MUNI 
Geneva Segment 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $340 $0 $275 $370 $0 $8,550 $615 $8,920

140 City of Goshen; overpass for 
Route 99. $0 $0 $0 $0 $0 $0 $520 $0 $375 $0 $0 $0 $0 $0 $2,301 $380 $0 $0 $0 $0 $3,196 $380

141 Union City; pedestrian bridge 
over Union Pacific rail lines.

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $500 $0 $0 $0 $500 $0
144 Seismic retrofit of Golden 

Gate Bridge. $2,982 $0 $0 $0 $0 $0 $0 $0 $0 $0 $26,405 $0 $0 $0 $114,783 $0 $8,132 $0 $0 $0 $152,302 $0
146 Construction of Palm Avenue 

Interchange. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,215 $0 $0 $0 $4,215 $0
148.1 Route 98; widening of 8 

miles between Route 111 
and Route 7 from 2 lanes to 
4 lanes. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $37,500 $2,500 $1,100 $0 $0 $2,500 $38,600

148.2 Rte 98; widen 8 miles betwn 
Rte 111 & Rte 7; 2 lanes to 
4 lanes. Signalize 
intersection at  Avenue to 
Meadows $0 $0 $0 $0 $0 $0 $100 $0 $0 $0 $0 $0 $0 $0 $0 $0 $360 $0 $0 $0 $460 $0

150 Renovation or rehabilitation 
of Santa Cruz Metro Center. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $7,000 $0 $0 $0 $0 $0 $6,000 $0 $13,000

151 Purchase of 5 alternative 
fuel buses for the Pasadena 
Area Rapid Transit System.

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $867 $0 $0 $0 $867 $0
152 Pasadena Blue Line TOD-

oriented mixed-use develop. 

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,085 $0 $1,511 $0 $4,596 $0
153 Pasadena Blue Line utility 

relocation. $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $232 $0 $232 $0
156 Seismic retrofit and core 

segment improvements for 
the Bay Area Rapid Transit 
system. $10,200 $0 $0 $0 $0 $0 $84,000 $0 $0 $0 $0 $0 $0 $0 $3,026 $0 $12,000 $283,774 $0 $0 $109,226 $283,774

California Transportation Commission Page 68 of 77 January 23, 2004



Project # Description Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed Committed Proposed
Committed/ 
Allocated

Proposed/ 
Remaining

STIP/RIP STIP/IIP Prop 116
State Federal

Other Federal Local/Measure Other TOTALSOther State CMAQ/RSTP High Priority/Demo/Corridor New Starts/5309

157 Route 12;  Congestion relief 
improvements from Route 29 
to I-80 through Jamison 
Canyon. $2,000 $92,300 $2,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,000 $92,300

159 Route 101; redesign and 
construction of Steele Lane 
Interchange. $59,494 $0 $12,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,894 $0 $0 $0 $81,388 $0

Totals $1,889,506 $1,989,974 $649,649 $122,200 $11,245 $31,000 $241,826 $294,808 $351,918 $159,759 $80,973 $78,800 $716,117 $2,072,741 $563,379 $360,158 $5,651,306 $1,335,686 $20,498 $4,598,538 $10,176,417 $11,043,664
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County
TCRP Proj. 
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Alameda 26 ACE commuter rail, add siding on UPRR in Livermore Valley 15,17,18,20 5,9,10,14 10,11,12
Alameda 141 Union City; pedestrian bridge over Union Pacific rail lines. 20 10 13

Alameda 31 Route 580; construct EB & WB HOV lanes from Tassajara Rd/Santa Rita Rd. to Vasco Rd. 15,18 9,10 10,11
Alameda 
Contra Costa

15 Caldecott Tunnel; add 4th bore tunnel w/ additional lanes in Ala & CC 14 9 8,9

Alameda 
Contra Costa

27.1 Vasco Rd Safety & Transit Enhancement Project in Ala. & CC - Vasco Rd re-alignment 15 7,9 10,11

Alameda 
Contra Costa

27.2 Vasco Rd Safety & Transit Enhancement Project in Ala & CC -Vasco Rd ACE Parking 15 9 10

Alameda 
Contra Costa

27.3 Vasco Rd Safety & Transit Enhancement Project in Ala & CC - Valley Center Project Parking 15 9 10

Alameda 
Contra Costa

29 AC Transit; buy 2 fuel cell buses and fueling facility for demo project in Ala & CC 11,14,15,16,17,18,20 7,9,10 7,9,10,11,13

Alameda Santa
Clara  

2 Fremont-South Bay Commuter Rail; acquire rail line.  Alternative project: acquire rail line for 
BART to San Jose (#1.2)

20,22,23,24 10,13 6,13,15,16

Bay Area - 
Regional

9.1 Cap Corridor imp intercity rail line betwn Oakland & San Jose, & at Jack London Sq & 
Emeryville stations in Ala & SCl - Harder Rd Overcrossing

18 10 13

Bay Area - 
Regional

9.2 Cap Corridor imp intercity rail line betwn Oakland & San Jose, & at Jack London Sq & 
Emeryville stations in Ala & SC - Emeryville Station

14 9 7

Bay Area - 
Regional

9.3 Cap Corridor; imp intercity rail line betwn Oakland & San Jose, & at Jack London Sq & 
Emeryville stations in Ala & SC Co.
Emeryville Station Project

16 9 9

Bay Area - 
Regional

9.4 Cap Corridor imp intercity rail line betwn Oakland & San Jose, &  Jack London Square & 
Emeryville stations in Ala & SC - Oakland to San Jose

16,18,20,22,23,24 9,10,13 9,13,15,16

Bay Area - 
Regional

10 Regional Express Bus; acquire low-emission buses for new express service on HOV lanes 
regionwide in 9 counties

1,6,7,8,11,12,13,14,15
,16,18,19,20,21,22

2,3,5,7,8,9,10,11,13,
15

1,3,6 thru 16

Bay Area - 
Regional

11 SF Bay Southern Xing; complete feasibility & financial studies for new SF Bay xing (new 
bridge, HOV/Transit bridge or second BARTtube) in Ala & SF or SM  - Segment I - 2000 SF 
Bay Crossing

13,14,16,18,19,20,21,
22

8,9,10,11,13 8,9,12,13,14,15

Bay Area - 
Regional

12.1 Bay Area Transit Connectivity - Complete studies & fund related improvements for Route 4  11,15 7 7,10

Bay Area - 
Regional

12.2 Bay Area Transit Connectivity - Hercules Rail Station and Improvements 11 7 7

Bay Area - 
Regional  

12.3 Bay Area Transit Connectivity - I-580 Livermore Corridor 15,17,18 5,9,10,14 10,11,18

Bay Area - 
Regional

13 CalTrain Peninsula Corridor; acq rolling stock, add passing tracks, & const ped access at 
stations betwn SF & San Jose. San Francisco, San Mateo, and Santa Clara 
Signal and Rolling Stock Acquisition

12,13,19,21,22,23, 24 3,8,11,13 2,8,12,14,15,16,36

Attachment 6
Traffic Congestion Relief Program

Project Legislative Districts

Legislative District(s)
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Bay Area - 
Regional

19 Bay Area Water Transit Auth; establish a regional water transit system beginning with 
Treasure Island.  City and County of San Francisco.

13 3 8

Bay Area - 
Regional

20.1 SF Muni 3rd St Light Rail; extend 3rd St  line to Chinatown (tunnel) in SF - Third Street - Bayshore 
extension

13 3 8,16

Bay Area - 
Regional

20.2 SF Muni Third Street Light Rail; extend Third Street line to Chinatown (tunnel) in SF - Central 
Subway

13 3 8,16

Bay Area - 
Regional  

156 Seismic retrofit & core segment imp for BART system. 12,13,14,16,18,20 3,7,8,9,10 7,8,9,10,12,13

Contra Costa 16.1 Route 4; construct one or more phases to widen fwy to 8 lanes fr. Railroad thru Loveridge Rd, 
including two HOV lanes, and six+ lanes from east of Loveridge Rd thru Hillcrest -  Railroad Rd

11 7 7

Contra Costa 16.2 Route 4; const. one or more phases to widen fwy to 8 lanes from Railroad thru Loveridge Rd, 
including two HOV lanes, & 6+ lanes from east of Loveridge Rd thru Hillcrest - Loveridge Rd

11 7 7

Contra Costa 28 Parking Structure at Transit Village at Richmond BART Station. 14 9 7
Fresno 89 Rte 99; improve Shaw Ave Interchange in northern Fresno. 31 14 19
Fresno 90 Rte 99; widen fwy to 6 ln, Kingsburg to Selma 30,31 14,16 20,21
Fresno 91 Rte 180; build new expwy east of Clovis, Clovis Ave to Temperance Ave 29 14 21
Fresno 93 Rte 180; complete envl studies to extend Rte 180 w. fr. Mendota to I-5 31 16 20
Fresno 94 Rte 43; widen to 4-ln expwy from Kings Co line to Rte 99 in Selma in Fresno 30,31 14,16 20,21
Fresno 95 Rte 41; add auxiliary ln/op imp & imp ramps at Friant Rd IC in Fresno.  (SHOPP) 29 14 19
Fresno 96 Friant Rd; widen to 4 ln from Copper Ave to Rd 206  29 14 19,21
Fresno 97 Op imps on Shaw Ave, Chestnut Ave, Willow Ave & Barstow Ave near CSU,  Fresno 29 14 19,21
Fresno 97.1 Op imps on Shaw Ave, Chestnut Ave, Willow Ave, & Barstow Ave near CSU, Fresno 29 14 19,20
Fresno 97.2 Op imps on Shaw Ave, Chestnut Ave, Willow Ave, & Barstow Ave near CSU, Fresno 29 14 19,20
Fresno 98 Peach Ave; widen to 4-ln arterial & add ped overxings for 3 schools 29 16 20,21
Imperial 148.1 Rte 98; widen 8 miles betwn Rte 111 & Rte 7 fr 2 to 4 lanes. 80 40 51
Imperial 148.2 Rte 98; widen 8 miles betwn Rte 111 & Rte 7; 2 lanes to 4 lanes - Signalize intersection at  Avenue 

to Meadows 
80 40 51

Kern 103 Rte 99; imp IC at 7th Standard Rd, north of Bakersfield 32 18 22
Kern 113 Rte 46; widen to 4 ln for 33 miles from Rte 5 to SLO Co line in Kern Co 30 16 16,20
Kern 114 Rte 65; add 4 passing ln, intersection imp & conduct env studies for ultimate widening to 4 

lanes from Rte 99 in Bakersfield to Tulare Co line in Kern Co
30,32 18 22

Kern 121 Metropolitan Bakersfield System Study to reduce congestion in Bakersfield. 30,32 16,18 20,22
Kern/Tulare 122 Rte 65; widening project from 7th Standard Rd to Rte 190 in Porterville. 30,34 16,18 21
Kings 92 Improve track and signals, San Joaquin Corridor 30 16 20
Kings 112 Jersey Ave, widen from 17th St to 18th St 30 16 20
Kings/Tulare 111 Rte 198; build 10 miles of new 4-lane expway from Rte 99 to Hanford 30 16 20
Kings/Tulare 138 Cross Valley Rail; upgrade track from Visalia to Huron. 30,34 16,18 20,21
Los Angeles 33 Bus Transit-Acquire low-emision buses for LA county MTA bus serv. 32,34,36 thru 61,67 17, 19 thru 30, 

32,35
22,25 thru 39,42,46

Los Angeles 34 Gold Line to LA; new rail line Pasadena to LA 44,45,46 21,22,24 29,31,34
Los Angeles 35.1 Pacific Surfliner; triple track intercity rail line w/in LA Co & add run-through-tracks thru LA Union 

Station in LA County - Run-thru tracks
46 22 34
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Los Angeles 35.2 Pacific Surfliner; triple track intercity rail line w/n LA Co & add run-through-tracks thru LA Union 
Station in Los Angeles County - Triple track

46 22 34

Los Angeles 35.3 Pacific Surfliner; triple track intercity rail line within Los Angeles County and add run-through-tracks 
through Los Angeles Union Station in Los Angeles County - Fifth lead track

46 22 34

Los Angeles 36 LA Eastside Transit Extension;  build new light rail line in East LA, from Union Sta to Atlantic 
via 1st St to Lorena  

46,58 22,24 32,34,38

Los Angeles 37.1 LA Mid-City Transit Imp; Build Bus Rapid Transit system or Light Rail Transit in Mid-
City/Westside/Exposition Corridors Wilshire Blvd

41,42,44,46,47,48,56 22,23,26,28,29,30 30,31,33,34

Los Angeles  37.2 Los Angeles Mid-City Transit Improvements; Build Bus Rapid Transit system or Light Rail 
Transit in Mid-City/Westside/Exposition Corridors in Los Angeles County Exposition LRT

41,46,47,48,53 22,23,26,28 30,31,33,36

Los Angeles 38.1 LA-SFernando Vly Transit Ext; (A) build an East-West Bus Rapid Transit system in Burbank-
Chandler corridor, from N Hollywood to Warner Center.

40,41,42,43 20,21,23 16,27,28,60

Los Angeles 38.2 LA-S Fernando Vly Transit Ext; (B) build an N-S corridor bus transit project interfacing w/ East-
West Burbank-Chandler corridor project & Ventura Blvd Rapid Bus project. 

40,41,42,43 20,21,23 16,27,28,60

Los Angeles 39 Rte 405; add NB HOV lane over Sepulveda Pass, Rte 10 to Rte 101 42,47,53 23,28 26,27,28,30,36
Los Angeles 40 Rte. 10; add HOV on San Berdu Fwy over Kellogg Hill, nr. Pomona, Rte. 605 to Rte. 57 57 24 32,43
Los Angeles 41.1 Route 5; add HOV lanes on Golden State Fwy thru San Fernando Valley, Rte 170 (Hollywood Fwy)

Rte 14 (Antelope Valley Fwy) in Los Angeles County  - SEG 1 Route 118 to Route 14
38,39 17,20 27,28

Los Angeles 41.2 Rte 5; add HOV lanes on Golden State Fwy thru San Fernando Valley, Rte 170 (Hollywood Fwy) to 
Rte 14 (Antelope Valley Fwy) in Los Angeles County - SEG 2 Rte 170 to Rte 118

38,39 17,20 27,28

Los Angeles 42.1 Rte 5; widen Santa Ana Fwy to 10 lanes (two HOV + two mixed flow), Orange County line to Rte 71
with related major arterial improvements, in LA Co. - SEG A - County Line to Rte. 605

50,56,58,60 27,30 34,38,39

Los Angeles 42.2 Rte 5; widen Santa Ana Fwy to 10 lanes (two HOV + two mixed flow), Orange Co. line to Rte 710, w 
related major arterial improvements, in LA Co.  SEG B - Rte. 605, inc. IC to Rte. 710

50,56,58,60 27,30 32,34,36,38,39

Los Angeles 42.3 Route 5; widen Santa Ana Fwy to 10 lanes (two HOV + two mixed flow), Orange County line to Rte 
710, w/ related major arterial improvements, in Los Angeles County - SEG C - Rte. 710 IC

50,56,58,60 27,30 32,34,36,38,39

Los Angeles 43 Rte 5; improve Carmenita Rd IC in Norwalk 56 30 38
Los Angeles 44 Rte 47 (Terminal Island Fwy); const IC at Ocean Blvd Overpass in Long Beach 54,55 27 46
Los Angeles 45 Rte 710; complete Gateway Corridor Study, LA/Long Beach ports to Rte 5 46,50,52,55 22,25,27,28,30 34,37,39
Los Angeles 46 Rte 1; reconst IC at Rte 107 in Torrance 55 25,28 37
Los Angeles 48 Rte 101; corridor analysis & PSR to imp corridor from Rte 170 (N. Hollywood Fwy) to Rte 23 i

Thousand Oaks (Ventura County) 
37,40,41,42 19,21,23,26 24,27,28,30

Los Angeles 49 Hollywood Intermodal Transportation Center; intermodal facility at Highland  & Hawthorne Ave 
in City of LA.

45 26 33

Los Angeles 50 Rte 71; complete 3 miles of 6-lane fwy thru Pomona, from Rte 10 to Rte 60 59,61 29,32 26,38,41
Los Angeles 51 Rte 101/405; add aux lane & widen ramp thru fwy IC in Sherman Oaks 42 23 28
Los Angeles 52 HOV and aux lanes, Waterford-Rt 10 in West LA 47,53 23,28 28,30,36,44
Los Angeles 53 Automated Signal Corridors (ATSAC); improve 479 automated signals in Victory/Ventura 

Corridor, & add 76 new automated signals in Sepulveda Blvd & Rte 118 Corridors
37 thru 43 17,19,20,21,23 24,27,28,29,30
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Los Angeles 54.1 Alameda Corridor East; build grade separations on BNSF & UP RR, downtown LA to LA County lin
ACE

44,45,46,49,50,57,58,
60,61

21,22,24,29,30,32 26,29,32,34,38,39,42

Los Angeles 54.2 Alameda Corridor East; build grade seps on BNSF & UP RR, downtown LA to LA Co line - Santa Fe 
Springs

60 30 39

Los Angeles 54.3 Alameda Corridor East; build grade seps on BNSF & UP RR, downtown LA to LA County line - Pico 
Rivera

58 30 38

Los Angeles 142 West Hollywood; repair, maintenance, and mitigation of Santa Monica Blvd. 42,45 23,26 30,33
Los Angeles 145 Const a new siding in Sun Vly betwn Sheldon St & Sunland Blvd. 39 20 28
Los Angeles 151 Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System. 44 22 29
Los Angeles 152 Pasadena Gold Line transit-oriented mixed-use development. 44 22 29
Los Angeles 153 Pasadena Blue Line utility relocation 44 22 29
Los Angeles 154 Rte 134/I-5 interchange study. 43 21 29
Los Angeles 158.1 Remodel intrsctn of Olympic, Mateo St, & Porter St. & install traffic signal - Seg. A - widen Mateo 7 2 6

Los Angeles 158.2 Remodel intrsctn of Olympic, Mateo St, & Porter St & install traffic signal - Seg. B - widen Olympic 7 2 6

Marin 17 Rte 101; add reversible HOV lane thru San Rafael, Sir Francis Drake Blvd to N. San Pedro Rd.6 3 6

Marin Sonoma 18 Rte 101; widen 8 miles of fwy to 6 ln, Novato to Petaluma (Novato Narrows) 6 3 6
Marin Sonoma 30 Implement commuter rail service from Cloverdale south to San Rafael & Larkspur 1,6,7 2,3 1,10
Merced 104 Rte 99; build 7 mi of new 6-lane fwy south of Merced, Buchanan Hollow to Healey Rd 17 12 18
Merced 105 Rte 99; build 2 miles of new 6-lane fwy, Madera Co line to Buchanan Hollow Rd 17 12 18
Merced 106 New Campus Parkway, Rt 99 to Bellevue Rd 17 12 18
Napa 157 Rte 12;  Congestion relief imp fr Rte 29 to I-80 thru Jamison Cyn. 7,8 2,5 1,7,10
North Coast - 
Regional

32.1 North Coast Railroad; repair and upgrade track to meet Class II (freight) standards in Napa, 
Sonoma, Marin, Mendocino and Humboldt Counties.  Subparagraph (a)(2) defray 
administrative costs.

1,6,7 2,3,4 1,2,6

North Coast - 
Regional

32.2 North Coast Railroad; repair & upgrade track to meet Class II (freight) standards in NAP, SON
MRN, MEN & HUM Counties.  Sub-paragraph (b) completion of rail line from Lombard to 
Willits.

1,6,7 2,3 1,2,6

North Coast - 
Regional  

32.3 North Coast Railroad; repair and upgrade track to meet Class II (freight) standards in Napa, 
Sonoma, Marin, Mendocino and Humboldt Counties.  Sub-paragraph (c) completion of rail line 
from Willits to Arcata

1 2,4 1,2,6

North Coast - 
Regional  

32.4 NCRA repair & upgrade track to meet Class II (freight) standards in NAP, SON, MRN & HUM 
Counties.   Sub-paragraph (d) upgrade rail line to Class II or III standards.

1,6,7 2,3,4 1,2,6

North Coast - 
Regional

32.5 NCRA; repair & upgrade track to meet Class II (freight) standards in NAP, SON, MRN, MEN &
HUM  Counties.  Sub-paragraph (e) environmental remediation projects.

1,6,7 2,3,4 1,2,6

North Coast - 
Regional  

32.6 NCRA; repair & upgrade track to meet Class II (freight) standards in NAP, SON, MRN, MEN, 
HUM  Cos. Sub-paragraph (f) debt reduction.

1,6,7 2,3,4 1,2,6

North Coast - 
Regional

32.7 NCRA; repair & upgrade track to meet Class II (freight) standards in NAP, SON, MRN, MEN &
HUM Cos.  Sub-paragraph (g) local match funds.

1,6,7 2,3,4 1,2,6

North Coast - 
Regional  

32.8 NCRA; repair & upgrade track to meet Class II (freight) standards in NAP, SON, MRN, MEN &
HUM Cos . Except for the amounts specified in paragraph (1) of subdivision (a) and 
subdivision (b) of Section 14456.50

1,6,7 2,3,4 1,2,6
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North Coast - 
Regional  

32.9 Meet Class II freight standards: (i) long-term stabilization proj. 1,6,7 2,3,4 1,2,6

Orange 70.1 Rte 22; add HOV lanes on Garden Grove Fwy, Rte I-405 to Rte 55 in Orange Co - 
Construction of soundwalls at var locations along corridor

67,68 34,35 40

Orange 70.2 Rte 22; add HOV lanes on Garden Grove Fwy, Rte I-405 to Rte 55 in Orange Co - HOV 
widening & aux lanes

67,68 34,35 39,40,47,49

Orange 70.3 Route 22; add HOV lanes on Garden Grove Fwy, Route I-405 to Route 55 in Orange. Co - 
Replacement planting  Project deleted-combined with 70.2

67,68 34,35 39,40,47,49

Orange 73 Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line, LA Co line 
thru Santa Ana Cyn in Orange County.

60,72 29,33 40,42

Riverside 61 Rte 10; reconst Apache Trail IC east of Banning in Riverside County. 80 37 23,41
Riverside 62 Route 91; add HOV lanes through downtown Riverside, Mary Street to Route 60/215 junction in 

Riverside County - Mary Street to University Ave.
64 31 44

Riverside 62.1 Route 91; add HOV lanes thru downtown Riverside, Mary St. to Route 60/215 junction in Riverside 
County - University Ave. to Rte/ 60/91/215 Interchange

64 31 44

Riverside 63 Rte 60; add 7 miles of HOV ln west of Riverside, Rte 15 to Vly Wy in Riverside County. 66,71 31 44
Riverside 64.1 Rte 91; improve Green River Interchange & add auxiliary lane & connector ramp east of the Green 

River IC to northbound Rte 71 in Riverside County -Reconstruct Green River interchange
71 37 44

Riverside 64.2 Rte 91; improve Green River Interchange & add auxiliary lane & connector ramp east of the Green 
River IC to northbound Rte 71 in Riverside County -Reconstruct Green River interchange

Riverside 146 Palm Drive interchange Construction 71 37 44
Sacramento 115 South Line Light Rail; extend South Line 3 miles towards Elk Grove, from Meadowview Rd to 

Calvine Rd
9,10 6 5

Sacramento 116 Rte 80 Light Rail Corridor; double-track Rte 80 light rail line for express service 5,9 6 3,5
Sacramento 117 Folsom Light Rail; extend light rail tracks from 7th St & K Street to the Amtrak Depot in 

downtown Sac. & extend Folsom light rail from Mather Field Station to downtown Folsom.  Add 
a new vehicle storage and maintenance facility in the area

5,9,10 1,6 3,5

Sacramento 118 Sac Emergency Clean Air/Transportation Plan (SECAT); incentive for the reduction of 
emissions from heavy-duty diesel engines operating within the Sacramento region.

2,4,5,8,9,10,15,26 1,4,5,6,7,14 1 thru 5,10,11

Sacramento 126 Rte 50/Watt Ave IC; widening of Overxing & mod. to interchange. 5,10 6 5
Sacramento 133 Feasibility studies for grade sep projects for UPRR at Elk Grove Blvrd and Bond Road. 10,15 1 3
Sacramento 134 Route 50/Sunrise Boulevard; interchange modifications. 10 1 3
Sacramento 135 Rt 99/Sheldon Rd interchange, reconstruction and expansion 9,10 1,6 3,5
Sacramento/Yo
lo

119.2 Convert Sac Regional Transit bus fleet to low emission & provide Yolobus service by  Yolo 
County Transportation District; acquire approximately 50 replacement low-emission buses for 
service in Sacramento and Yolo Counties.

2,5,8,9,15 1,5,6 3,4,5,10,11

San Bernardino 55.1 Alameda Corridor East; build grade seps on BNSF & UP RR, LA Co line to Colton, with rail-to-rail 
separation at Colton in San Bernardino County - Montclair

61 32 26

San Bernardino 55.2 Alameda Corridor East; build grade sep on BNSF & UPRR lines, LA Co line to Colton, with rail-
to-rail separation at Colton in San Bernardino County - Ontario

61 32 43

San Bernardino 55.3 Alameda Corridor East; build grade sep on BNSF & UPRR lines, LA Co line to Colton, with rail-
to-rail separation at Colton in San Bernardino County - SANBAG

62 31 26
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San Bernardino 56 Metrolink; track and signal improvements on Metrolink; San Bernardino line in San Bernardino 
County.

62,63 31 26,43

San Bernardino 57 HOV lanes, Rt 10-Rt 30, through downtown San Bernardino 62,63 31,32 30,43
San Bernardino 58 Route 10; widen freeway to eight-lanes through Redlands, Route 30 to Ford Street in San 

Bernardino County.
63 31 41

San Bernardino 59 Route 10; Live Oak Canyon Interchange in the City of Yucaipa in San Bernardino County. 65 31 41

San Bernardino 60 Rte 15; SB truck climbing lane at 2 locations in San Berdu Co. near Barstow.  East Main 
St/Calico Ghost Town Rd.

34 18 25

San Bernardino 129 Rte 62; utility undergrounding project in ROW of Rte 62. 3 1 4

San Diego 74.1 Pacific Surfliner; double track intercity rail line w/n San Diego Co, add maintenance yard - 
Oceanside Double Tracking

73 38 49

San Diego   74.2 Pacific Surfliner; double track intercity rail line w/in San Diego Co, add maintenance yard - 
LOSSAN Corridor EIS/EIR

73 38 49

San Diego 74.3 Pacific Surfliner; double track intercity rail line w/in San Diego Co, add maintenance yard - 
Maintenance yard

73 38 49

San Diego 74.4 Pacific Surfliner; double track intercity rail line w/in San Diego Co, add maintenance yard - 
Track & signal imp at Fallbrook

73 38 49

San Diego 74.5 Pacific Surfliner; double track intercity rail line w/in San Diego Co, add maintenance yard - 
Encinitas Passing Track

73 38 49

San Diego 74.6 Pacific Surfliner; double track intercity rail line w/in San Diego Co, add maintenance yard - 
Leucadia Blvd. Grade Separation

73 38 49

San Diego 74.7 Pacific Surfliner; double track intercity rail line w/in San Diego Co, add maintenance yard - 
Encinitas Grade-Separated Ped. Crossing

73 38 49

San Diego 75.1 San Diego Transit Buses; acquire about 85 low-emission buses for transit service - MTDB 66,73 thru 79 36,38,39,40 49,50,51,52,53

San Diego 75.2 San Diego Transit Buses; acquire about 85 low-emission buses for San Diego transit service - 
NCTD

66,73 thru 79 36,38,39,40 49,50,51,52,53

San Diego 76 Coaster Commuter Rail; acquire 1 new train set to expand commuter rail service - Locomotive 73,74,75,76,77 38,39 49,50,51,52,53

San Diego 76.1 Coaster Commuter Rail; acquire 1 new train set to expand commuter rail service - Rail Cars 73,74,75,76,77 38,39 49,50,51,52,53

San Diego 77 Rte 94; complete env studies to add capacity to Rte 94 corridor, downtown San Diego to Rte 
125 in Lemon Grove 

78,79 36,39,40 50,51,52,53

San Diego 78 East Village access; improve access to light rail from new in-town East Village development 76,79 39,40 53

San Diego 79 Build 20-mile line, Oceanside-Escondido 73,74,75 38 49,50
San Diego 80 Midcoast line, extend 6 miles to Balboa Av 76 39 50,53
San Diego 81 San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service between 

San Diego and Oceanside in San Diego County.
73,74,75,76 38,39 49,50

San Diego 82.1 Rtes 5/805; reconst. & widen Fwy IC, Genesee Ave Lomas Santa Fe Drive - Reconstruction 
of I-5/805 Interchange

75 39 50,52,53

San Diego 82.2 Rtes 5/805; reconst. & widen Fwy IC, Genesee Ave Lomas Santa Fe Drive - Constr. NB and 
SB aux. Lanes along I-5, soundwalls & bridge widening

75 39 50,52,53
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San Diego 83.1 Rte 15; add high-tech managed lane on I-15 fwy north of San Diego (Stage 1) fr Rte 163 to R
78 - Transit Element

75 36,38 40,49,50,52

San Diego 83.2 Rte 15; add high-tech managed lane on I-15 fwy north of San Diego (Stage 1) fr Rte 163 to R
78 - FWY Element

75 36,38 40,49,50,52

San Diego 84 Rte 52; build 4 miles of new 6-lane fwy to Santee, Mission Gorge to Rte 67 77 36 52
San Diego 85 Rte 56; const about 5 miles of new fwy alignment betwn I-5 & I-15 from Carmel Vly to Rancho 

Penasquitos in the City of San Diego
75 38 50,52

San Diego 86 Rte 905; build new 6-lane fwy on Otay Mesa, Rte 805 to Mexico Port of Entry 79 40 47,51
San Diego 87.1 Rtes 94/125; build 2 new fwy connector ramps at Rte 94/125 in Lemon Grove 77,78 36,39 52
San Diego 87.2 Rtes 94/125; build 2 new fwy connector ramps at Rte 94/125 in Lemon Grove 77,78 36,39 52
San Diego  88 Rte 5; realign fwy at Virginia Ave, approaching San Ysidro Port of Entry to Mexico 79 40 51
San Diego 123 Oceanside Transit Center; parking structure. 73 38 49
San Francisco 21 SF Muni Ocean Ave Light Rail; reconst Ocean Ave light rail line to Rte 1 nr CSU, San 

Francisco
12 3,8 8,12

San Francisco 22 Rte 101; env study for reconst of Doyle Dr, fr Lombard St./Richardson Ave to Rte 1 
Interchange

13 3 8

San Francisco 139.1 Balboa Park BART Station; phase I expansion. BART - Segment 1 - Balboa Park BART Station 12 8 8

San Francisco 139.2 Balboa Park BART Station; phase I expansion.  MUNI -  Geneva Segment 1 12 8 8

San Francisco/ 
Marin

144 Seismic retrofit of the national landmark Golden Gate Bridge 13 3 8

San Joaquin 107 Widen freeway to 6 lanes, Tracy to I-5 15,17,26 5,14 11,18
San Joaquin 108 Rte 5; add NB lane to fwy thru Mossdale "Y", Rte 205 to Rte 120 17,26 5,14 18,21
San Joaquin - 
Regional

99.1 San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven 
counties - Calwa to Bowles

31 16 20,21

San Joaquin - 
Regional

99.2 San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven 
counties -  Stockton to Escalon

17,26 5,14 11,18,20,21

San Joaquin - 
Regional

100 SJ Valley Emergency Clean Air Attainment Program; incentives for the reduction of emissions 
from heavy-duty diesel engines operating within the eight-county San Joaquin Valley region.

10,15,17,25,26,29,31,
32,33,34,37

1,5,12,14,15,16,17,1
8

11,18,19,20,21,22,24

San Mateo 23 CalTrain Peninsula Corridor; complete grade seps at Poplar Ave in (San Mateo), 25th Ave (Sa
Mateo), and Linden Avenue (South SF) in San Mateo County.

19 8 12

Santa Barbara 102.1 Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology 
in Santa Barbara County - Outer State St. signal system

35 19 23

Santa Barbara 102.2 Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology 
in Santa Barbara County - Metro Transit Vehicle location tracks

35 19 23

Santa Clara 3 Rte 101; widen fwy from 4 to 8 lanes south of San Jose, Bemal Rd to Burnett Ave 23 11 16,21
Santa Clara 5 Rte 101; add NB lane to fwy thru San Jose, Rte 87 to Trimble Rd 22 10,13 15,16
Santa Clara 6 Rte 262; major investment study for cross connector fwy, Rte 680 to Rte 880 near Warm 

Springs
20 10 13,15

Santa Clara 7.1 CalTrain; expand svc to Gilroy; imp. pking, stations, & platforms - 2nd main track Tamien & Lick. 23,24,27,28 11,13,15 11,15,16

California Transportation Commission Page 76 of 77 December 17, 2003



County
TCRP Proj. 

# Description Assembly Senate Congressional

Legislative District(s)

Santa Clara 7.2 CalTrain; expand svc to Gilroy; imp. pking, sta. & platforms - Mod. platform & Gilroy Storage Tracks. 23,24,27,28 11,13,15 11,15,16

Santa Clara 7.3 CalTrain; expand svc to Gilroy; improve pking, stations, & platforms - SCl Co. Other improvements 23,24,27,28 11,13,15 11,15,16

Santa Clara 8 Rte 880; reconst Coleman Ave IC near San Jose Airport 1 2 1
Santa Clara 127 Rte 85/Rte 87; IC completion; addition of two direct connectors for SB Rte 85 to NB Rte 87 & 

SB Rte 87 to NB Rte 85.
24 11 16

Santa Clara 
Alameda           

1.1 Extend BART to San Jose from Fremont to Downtown San Jose - Fremont to Warm Springs 20 10 7,13

Santa Clara 
Alameda        

1.2 Extend BART to San Jose from Fremont to Downtown San Jose - Warm Springs to San Jose 20,22,23,24 10,13 13,15,16

Santa Clara 
Alameda

4 Route 680; add northbound HOV lane over Sunol Grade, Milpitas to Route 84 in Santa Clara 
and Alameda Counties.

18,20 10 9,11,13

Santa Clara 
Monterey

14 CalTrain; extension to Salinas in Monterey County. 27,28 12,13,15 15,17

Santa Cruz 101 Santa Cruz Metropolitan Transit bus fleet; acquisition of low-emission buses. 27 11,15 14,15,17,19,21,23
Santa Cruz 149 Purchase of low-emission buses for express svc on Rte 17. 21,27 11,15 14,15,17
Santa Cruz 150 Renovation or rehabilitation of Santa Cruz Metro Center. 27 11 17
Shasta 128 Airport Road; reconstruction and intersection improvement project 2 4 2
Solano 24 Vallejo Baylink Ferry; acquire low-emission ferryboats to expand Baylink Vallejo-SF service 13,14,16,18,19,20,21,

22
8,9,10,11,13 8,9,12,13,14,15

Solano 25.1 I-80/I-680/Rte 12 IC in Fairfield, Sol. Co; 12 IC complex in 7 stages (Stage 1) - MIS/Corridor Study 17 12 18

Solano 25.2 I-80/I-680/Route 12 IC in Fairfield in Sol Co; 12 IC complex in 7 stages (Stage 1) - North Connector 17 12 18

Solano 25.3 I-80/I-680/Rte 12 Interchange in Fairfield in Sol Co; 12 IC complex in 7 stages (Stage 1).  17 12 18
Sonoma 159 Steele Lane interchange, redesign and construction 7 2 6,7
Stanislaus 109 Rte 132; build 4 miles of new 4-lane expway in Modesto from Dakota Ave to Rte 99 & improve 

Rte 99 Interchange.
34 18 21

Stanislaus  
San Joaquin

110 Rte 132; build 3.5 miles of new 4r-lane expwy from Rte 33 to San Joaquin county line in 
Stanislaus and San Joaquin Counties.

17,26 14 18

Tulare 140 City of Goshen; overpass for Route 99. 30 16 21
Ventura 47 Rte 101; Calif St off-ramp in Ventura Co. 35 19 20,23
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